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CHRONOLOGICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 Helix Electric’s Statement of 

Facts Constituting Lien and 

Third-Party Complaint 

JA000001- 

JA000015 
1 

08-05-09 APCO’s Answer to Helix’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint  

JA000016 – 

JA000030 
1 

04-26-10 CAMCO and Fidelity’s Answer 

and CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

07-02-10 Order Striking Defendant 

Gemstone Development West, 

Inc.’s Answer and 

Counterclaim and Entering 

Default 

JA000042- 

JA000043 
1 

06-06-13 APCO’s Limited Motion to Lift 

Stay for Purposes of this Motion 

Only; (2) APCO’s Motion for 

Summary Judgment Against 

Gemstone Only; and (3) 

Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy 

Nickerl in Support of (I) APCO’s 

Limited Motion to Lift Sta for 

Purposes of this Motion Only; (2) 

APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment 

in Favor of APCO Construction 

Against Gemstone Development 

West, Inc. Only 

 

 

JA000317- 

JA000326 
6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

08-02-17 Peel Brimley Lien Claimants’ 

Motion for Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements and Ex Parte 

Application for Order 

Shortening Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of 

Nevada, LLC’s First Request for 

Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific 

Construction Company, Inc.’s 

Responses to Helix Electric of 

Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

08-21-17 APCO Construction’s 

Opposition to Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of 

Nevada, LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

09-28-17 Peel Brimley Lien Claimants’ 

Reply to Oppositions to Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA000413- 

JA00418 
7 

11-06-17 Peel Brimley Lien Claimants’ 

Motion in Limine Nos. 1-6  

 

 

JA000419- 

JA000428 
7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Notice of Entry of 

Order 

JA000429 

JA000435 
7 

Exhibit 2 – Amended Notices of 

30(b)(6) Deposition of Camco 

Pacific Construction Company, 

Inc. from Cactus Rose 

Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract 

Glazing, Inc. and Helix Electric of 

Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. 

Parry’s Deposition Transcript 

taken June 20, 2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose 

Construction, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First 

Set of Request for Admissions to 

Camco Pacific Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract 

Glazing, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of 

Nevada, LLC’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000523- 

JA000533 
8 

11-06-17 Helix Electric of Nevada’s 

Motion in Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of 

Order 

JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of 

Nevada, LLC’s Amended Notice 

of 30(b)(6) Deposition of APCO 

Construction 

JA000550 

JA000558 
8/9 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 

Benson Deposition Transcript 

taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript 

taken July 18, 2017 

JA000575- 

JA000589 
9 

11-06-17 APCO Construction, Inc.’s 

Omnibus Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended 

Notice of taking NRCP Rule 

30(b)(6) Deposition of Person 

Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers 

Construction, Inc.’s Motion for 

Partial Summary Judgment 

Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript 

taken October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of 

Buchele, Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract 

Agreement dated April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract 

Agreement dated April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary 

Bacon dated October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary 

Bacon dated October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric 

Zimbelman dated October 17, 

2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master 

Report, Recommendation and 

District Court Order 

JA00845- 

JA000848 
12 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 11 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Initial Disclosures 

Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s First 

Supplemental Disclosures 

Pursuant to NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of 

Taking NRCP Rule 30(b)(6) 

Deposition of Person Most 

Knowledgeable for Helix Electric 

of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix 

Electric of Nevada, LLC’s 

30(b)(6) Witness Deposition 

Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

11-14-17 Camco Pacific Construction 

Company, Inc.’s Opposition to 

Lien Claimants’ Motions in 

Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial 

Corporation’s April 28, 2009 

letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex 

Edelstein dated December 15, 

2008 Re: Letter to Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter 

dated December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale 

of Property 

JA000921- 

JA000928 
13 
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Date Description 
Bates 

Number 
Volume(s) 

11-14-17 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC’s Motions in 

Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Mary Jo 

Allen taken July 18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s 

Manhattan West Billing/Payment 

Status through August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the 

Deposition Transcript of Andrew 

Rivera taken July 20, 2017 

JA000970- 

JA000993 
17/18/19 

11-14-17 Helix Electric of Nevada’s 

Opposition to APCO 

Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of 

Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the 

Deposition Transcript of the 

30(b)(6) Witness for Helix 

Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the 

Deposition Transcript of David E. 

Parry taken June 20, 2017 

JA001065 

JA001132 
20/21 

11-15-17 APCO Construction, Inc.’s 

Reply in Support of its Omnibus 

Motion in Limine  

JA001133 

JA001148 
21 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking 

NRCP Rule 30(b)(6) Deposition 

of the Person Most 

Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA001152- 

JA001160 
21 

12-29-17 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion in Limine 1-

6 

JA001161- 

JA001169 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part Helix Electric of Nevada, 

LLC’s Motion in Limine 1-4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part APCO Construction’s 

Omnibus Motion in Limine  

JA001178- 

JA001186 
22 

01-03-18 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA001187- 

JA001198 
22 

01-04-18 Motion for Reconsideration of 

Court’s Order Granting Peel 

Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

to Preclude Defenses based on 

Pay-if-Paid provision on an 

Order Shortening Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract 

Agreement (Helix Electric of 

Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract 

Agreement (Zitting Brothers) 

JA001246- 

JA001263 
24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 – Subcontract 

Agreement (CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of 

Lien  

JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale 

of Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled 

Escrow Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En 

Banc Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel 

Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of 

Findings of Fact and Conclusions 

of Law and Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D 

Construction Corp.’s Motion for 

Attorney’s Fees, Costs and 

Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening 

Brief (Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s 

Answering Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply 

Brief (Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO 

Construction’s Motion for 

Reconsideration of Order 

JA001552- 

JA001560 
27 
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Date Description 
Bates 

Number 
Volume(s) 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s 

Order Granting Peel Brimley 

Lien Claimants’ Partial Motion 

for Summary Judgment to 

Preclude Defenses Based on 

Pay-if-Paid Provisions on an 

Order Shortening Time  

JA001561- 

JA001573 
27 

01-12-18 Joint Pre-Trial Memorandum 

[for APCO Construction, Inc., 

the Peel Brimley Lien Claimants 

and National Wood Products, 

LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial 

Exhibits 

JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial 

Exhibits 

JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial 

Exhibits 

JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part 

and Denying in Part APCO 

Construction's Omnibus Motion 

in Limine  

JA001644- 

JA001647 
28 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 9 - Amended nunc pro 

tunc order regarding APCO 

Construction, Inc.'s Omnibus 

Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part 

and Denying in part Helix Electric 

of Nevada, LLC’s Motions in 

Limine 1-4 (Against APCO 

Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel 

Brimley Lien Claimants' Motion 

in Limine Nos.1-6 (against Camco 

Pacific Construction, Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting 

Plaintiff in Intervention, National 

Wood Products, Inc.’s Motion in 

Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel 

Brimley Lien Claimants' Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading 

Agreement (Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada 

Construction Services /Gemstone 

Cost Plus/GMP Contract 

Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

 
1 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 4 - APCO Pay 

Application No. 9 Submitted to 

Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. 

Barker to A. Edelstein Re: Notice 

of Intent to Stop Work (Second 

Notice) (Admitted) 

JA001981- 

JA001987 
32 

Trial Exhibit 13 - Letter from A. 

Edelstein to Re. Nickerl Re: 

Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: 

[APCO’s] Response to 

[Gemstone’s] Termination for 

Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. 

Nickerl to A. Edelstein Re: 48-

Hour Notices (Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. 

Horning to A. Berman and J. 

Olivares re: Joint Checks 

(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 

Subcontractor Notice of Stopping 

Work and Letter from J. Barker to 

A. Edelstein Re: Notice of 

Stopping Work and Notice of 

Intent to Terminate Contract 

(Admitted) 

JA002015- 

JA002016 
33 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 24 - Letter from R. 

Nickerl to Clark County re: 

Notification of APCO’s 

withdrawal as General Contractor 

of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. 

Gisondo to Subcontractors re: 

June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 

Edelstein to R. Nickerl re: June 

Progress Payment (Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. 

Barker to A. Edelstein Re: 

Termination of Agreement for 

GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 

as Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 

Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone 

and CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from 

Edelstein to R. Nickerl re: NRS 

624 Notice (Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-

hour Termination Notice 

(Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with 

Subcontractors (Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and 

Contract Revisions (Admitted) 

JA002189 – 

JA002198 
36 
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Date Description 
Bates 

Number 
Volume(s) 

01-18-18 Stipulation and Order 

Regarding Trial Exhibit 

Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan 

Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 

Application No. 10 as submitted to 

Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email 

from C. Colligan to 

Subcontractors re: Subcontractor 

Concerns 

JA002283- 

JA002284 
38 

Trial Exhibit 17 – Video 

(Construction Project) 
JA002285 N/A 

Trial Exhibit 18 – Video 

(Construction Project) 
JA002286 

N/A 

Trial Exhibit 19 – Video 

(Construction Project) 
JA002287 

N/A 

Trial Exhibit 20 – Video 

(Construction Project) 
JA002288 

N/A 

Trial Exhibit 21 – Video 

(Construction Project) 
JA002289 

N/A 

Trial Exhibit 22 – Video 

(Construction Project) 
JA002290 

N/A 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 29 - Email from J. 

Robbins to Subcontractors re: 

Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 

Application No. 11 NCS-Owner 

Approved with NCS Draw 

Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002315- 

JA002316 
40 

Trial Exhibits 37 and 131 -Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002319- 

JA002320 
41 
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Bates 

Number 
Volume(s) 

Trial Exhibit 39 -Email from K. 

Costen to Subcontractors 

informing that Manhattan West 

Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. 

Parry to Subcontractors Re: 

Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay 

Application No. 16713-008R1 

with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay 

Application No. 16713-009R1 

with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. 

Nickerl to B. Johnson Re: Work 

Suspension Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay 

Application No. 16713-010R2 

with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional 

Waiver and Release re: Pay 

Application No. 8 with Copy of 

Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: 

Building 8 & 9, South (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: 

Building - 2 & 3, West (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002371- 

JA002372 
42 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 54 - Photo re: 

Building - 2 & 3, East (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: 

Building 2 & 3, East (No Exterior 

fixtures installed. Helix billed out 

at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: 

Building 2 & 3, and 8 & 9, North 

(No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay 

Application No. 16713-011R1 

submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay 

Application No. 16713-011R1 

given to Camco with Proof of 

Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention 

Rolled to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional 

Waiver and Release re: all 

Invoices through June 30, 2008 

with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: 

Building 8 & 9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: 

Building 2 & 3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: 

Building 2 & 3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: 

Building 2 & 3, South 

JA002422- 

JA002423 
43 
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Trial Exhibit 66 - Letter of 

transmittal from Helix to APCO 

re: Helix Pay Application No. 

16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002435- 

JA002436 
43 

Trial Exhibit 68 -Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: 

Building 8 & 9, South (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002448- 

JA002449 
43 
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Trial Exhibit 75 - Unconditional 

Release re: Pay Application No. 

16713-011R1 with Proof of 

Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

JA002457- 

JA002494 43 

 Zitting Brothers Related 

Exhibits: 
  

Trial Exhibit 100 - Check No. 

14392 payable to Zitting 

($27,973.80); Progress Payment 

No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. 

Nickerl to R. Zitting re: Change 

Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. 

Lynn to J. Griffith, et al. re: 

Change Order No. 00011 

“pending” 

JA002501- 

JA002503 
44 

Trial Exhibit 103- Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour 

with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional 

Lien Release – Zitting 

($27,973.80)  

JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 
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Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress 

Payment No. 9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification 

and Amendment of Subcontract 

Agreement between Buchele and 

Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the 

Ratification  

JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from 

Gemstone to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 

528388 payable to APCO 

($33,847.55) – Progress Payment 

No. 8.1 and 8.2  

JA002568- 

JA002571 
44 

Trial Exhibit 120 - Tri-City 

Drywall Pay Application No. 7 to 

APCO as submitted to Owner. 

Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 
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Trial Exhibit 138 - Memo from 

Scott Financial to Nevada State 

Contractors Board Re: 

Explanation of Project Payment 

Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & 

Conditions modified by APCO, 

Invoices and Check Payment 

JA002592- 

JA002598 
46 

 National Wood Products 

Related Exhibits: 
  

Trial Exhibit 160 - Documents 

provided for settlement 

JA002599- 

JA002612 
46 

 CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. 

Parry to A. Edelstein re: Gemstone 

losing funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. 

Parry to G. Hall re: withdrawal of 

funding 

JA002654 

JA002656 
47 

 Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit 

to Standard Subcontract 

Agreement with Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and 

Camco (unsigned) 

JA002677- 

JA002713 
48 

Trial Exhibit 171 - Work Order 

No. 100 

JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. 

Griffith to Victor Fuchs Re: 

Gemstone’s intention to continue 

retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 
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Number 
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Trial Exhibit 173 - Helix Pay 

Application No. 16713-012 to 

Camco with proof of payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change 

Order Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice 

No. 41 

JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay 

Application No. 16713-013 to 

Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay 

Application No. 16713-014 to 

Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter 

to Helix rejecting Pay Application 

No. 16713-015 with attached copy 

of Pay Application 

JA002783 

JA002797 
49 

 National Wood/Cabinetec 

Related Exhibits: 
  

 Trial Exhibit 184 - Ratification 

and Amendment of Subcontract 

Agreement between CabineTec 

and Camco (fully executed copy) 

JA002798- 

JA002825 
49 

 General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner 

Pay Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner 

Pay Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 

624 Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  

Trial Exhibit 501 - Payment 

Summary 

JA003339 – 

JA003732 

55/56/57 

/58/59/60 

Trial Exhibit 508 – Helix Pay 

Application 

JA003733- 

JA003813 
60/61 
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Bates 

Number 
Volume(s) 

Trial Exhibit 510 - Unsigned 

Subcontract 

JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien 

Notice 

JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65 

/66/67/ 

68/69/70/ 

71/72 

/73/74/75 

/76/77 

01-19-18 Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

JA005282- 

JA005283 
78 

01-18-18 Transcript – Bench Trial (Day 

2)2 

JA005284- 

JA005370 
78 

 Trial Exhibit 535 – Deposition 

Transcript of Andrew Rivera 

(Exhibit 99) (Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 

3)3 

JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix 

Electric’s Amended Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

(Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of 

Victor Fuchs in support of Helix’s 

Motion for Partial Summary 

Judgment against Gemstone 

(Admitted) 

JA005802- 

JA005804 
80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Bates 

Number 
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Trial Exhibit 320 – June-August 

Billings—not paid to APCO 

(Admitted) 

JA005805 80 

Trial Exhibit 321 – Overpayments 

to Cabinetec (Admitted) 
JA005806- 80 

Trial Exhibit 536 – Lien math 

calculations (handwritten) 

(Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice 

of Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 

5)4 

JA005820- 

JA005952 
81 

03-08-18 Letter to Judge Denton 

submitting Helix Electric of 

Nevada, LLC’s (Proposed) 

Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

03-08-18 Letter to Judge Denton 

submitting APCO Construction, 

Inc.’s Proposed Findings of Fact 

and Conclusions of Law  

JA005986- 

JA006058 
8/821 

03-08-18 APCO Construction Inc.’s Post-

Trial Brief 

JA006059- 

JA006124 
82/83 

03-23-18 APCO Opposition to Helix 

Electric of Nevada, LLC’s 

Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO 

Construction’s Post-Trial Brief 

JA006173- 

JA006193 
84 

04-25-18 Findings of Fact and 

Conclusions of Law and Order 

as the Claims of Helix Electric 

and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

 
4 Filed January 31, 201883 



Page 25 of 77 

Date Description 
Bates 

Number 
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05-08-18 APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood 

Products, Inc.’s Notice of Motion 

and Motion to Intervene and 

Memorandum of Points and 

Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Findings of Fact 

and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in 

Intervention, National Wood 

Productions, Inc.’s Findings of 

Fact and Conclusions of Law Re 

Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to 

Helix Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John 

Randall Jefferies, Esq. in Support 

of APCO Construction, Inc.’s 

Motion for Attorney’s Fees and 

Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 

JA006442 
87/88 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of 

Motion for Attorney’s Fees and 

Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, 

Inc.’s Memorandum of Costs and 

Disbursements [Against Helix 

Electric of Nevada, LLC, and 

Plaintiff in Intervention National 

Wood Products, LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: 

Defendant APCO 

Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

05-31-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Construction, Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc.] 

JA006541 

JA006550 
90 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, 

Interest and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA006564- 

JA006574 
90 
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Number 
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Exhibit 2 – Memorandum of Costs 

and Disbursements (Helix Electric 

of Nevada, LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 

Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix 

Electric of Nevada, LLC’s Motion 

for Attorneys’ Fees, Interest and 

Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

06-15-18 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary 

Bacon in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of 

Staying the Case, Except for the 

Sale of the Property, Pending 

Resolution of the Petition before 

the Nevada Supreme Court 

 

JA006943- 

JA006948 
96 
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Exhibit 2 – Notice of Entry of 

Denying APCO Construction’s 

Motion for Partial Summary 

Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ 

of Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En 

Banc Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of 

Order Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA006964- 

JA006978 
96 

Exhibit 6A – Interstate Plumbing 

and Air Conditioning, LLC’s 

Response to Special Master 

Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab 

Engineers, Inc.’s Response to 

Special Master Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to 

Special Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet 

Metal’s Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, 

LLC’s Special Master 

Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint 

Special Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. 

Hale dated August 2, 2016 

 

JA007037- 

JA007060 
97 
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Exhibit 7C – Special Master 

Report Regarding Remaining 

Parties to the Litigation, Special 

Master Recommendation and 

District Court Order Amended 

Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of 

Order Granting Plaintiff’s Motion 

to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order 

for Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of 

Order Granting in Part and 

Denying in Part APCO 

Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 

Exhibit 12 – Notice of Entry of 

Order Granting in Part and 

Denying in Part Helix Electric of 

Nevada, LLC’s Motion in Limine 

(against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of 

Order Denying APCO 

Constructions’ Motion for Partial 

Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of 

Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

JA007085- 

JA007087 
97 
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Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

Exhibit 15 – Notice of Association 

of Counsel 

JA007088- 

JA007094 
97 

06-15-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

06-15-18 Declaration of S. Judy Hirahara 

in support of National Woods’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-18-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Joinder to Helix Electric of 

Nevada, LLC’s Opposition to 

APCO Construction’s Motion 

for Attorneys’ Fees and Costs  

JA007190- 

JA007192 
99 

06-21-18 Helix Electric of Nevada, LLC’s 

Notice of Non-Opposition to its 

Motion for Attorney’s Fees, 

Interest and Costs 

JA007193- 

JA007197 
99 

06-29-18 APCO Construction, Inc.’s 

Reply in Support of its Motion 

for Attorney’s Fees and Costs 

Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by 

Matter Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach 

Coffing Invoice to APCO dated 

April 30, 2018 

JA007223- 

JA007224 
99 
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06-29-18 Helix Electric of Nevada, LLC’s 

Reply Re: Motion to Retax 

JA007225- 

JA007237 
100 

07-02-18 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for 

Attorneys’ Fees, Interest and 

Costs 

JA007238- 

JA007245 
100 

07-19-18 Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Surreply to APCO 

Construction’s Reply to 

Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Opposition to Motion for 

Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

08-08-18 Court’s Decision on Attorneys’ 

Fees and Cost Motions 

JA007262- 

JA007280 
100 

09-28-18 Notice of Entry of (1) Granting 

APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs (2) Granting APCO 

Construction, Inc.’s 

Memorandum of Costs in Part 

(3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax 

in Part and Denying in Part (4) 

Granting Plaintiff in 

Intervention National Wood 

Products, LLC’s Motion to 

Retax in Part and Denying in 

Part and (5) Granting National 

Wood Products, Inc.’s Motion 

to File a Surreply 

JA007281- 

JA007299 
100 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

07-12-19 Order Dismissing Appeal (Case 

No. 76276) 

JA007313- 

JA007315 
101 
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08-06-19 Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the 

Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting 

APCO Construction, Inc. Motion 

for Attorneys Fees and Costs (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada LLC’s Motion to Retax in 

Part and Denying in Part and all 

related matters (4) Granting 

Plaintiff in Intervention National 

Wood Products LLC’s Motion to 

Retax in Part and Denying in Part 

-and-(5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of 

Appeal 

JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry 

of Order as to the Claims of 

Cactus Rose Construction, Fast 

Glass, Inc., Heinaman Contract 

Glazing, Helix Electric of Nevada, 

LLC, SWPPP Compliance 

JA007401- 

JA007517 
102/103 
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Solutions, Inc., E&E Fire 

Protection 

Exhibit 6 – Order Dismissing 

Appeal in Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing 

Appeal (Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of 

Order to Consolidate this Action 

with Case Nos. A574391, 

A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. 

APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 

(APCO v. Gemstone) 
JA007586- 

JA008129 

103/104/105 

/106/107 

/108/109 

Exhibit 10C – Notice of Entry of 

Order to Consolidate this Action 

with Cases Nos A57. 4391, 

A574792, A577623, A583289, 

A584730, A587168, A580889 and 

A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of 

Joint Order Granting, in Part, 

Various Lien Claimants’ Motions 

for Partial Summary Judgment 

Against Gemstone Development 

West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 
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Exhibit 10E – 131 Nev. Advance 

Opinion 70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master 

Report Regarding Remaining 

Parties to the Litigation and 

Discovery Status 

JA008168- 

JA008170 
109 

Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to 

Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re 

Foreclosure 

JA008178- 

JA008214 
109 

Exhibit 10I – First Amended 

Complaint re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO 

Construction’s Answer to 

Accuracy Glass & Mirror 

Company’s First Amended 

Complaint re Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy 

Glass & Mirror Company, Inc.’s 

Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & 

Mirror Company, Inc.’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO 

Construction’s Answer to Helix 

Electric’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix 

Electric’s Statement of Facts 

JA008323- 

JA008338 
110 
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Date Description 
Bates 

Number 
Volume(s) 

Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim 

Exhibit 10P – Notice of Entry of 

Helix Electric of Nevada, LLC’s 

Motion for Attorney’s Fees, 

Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of 

Helix Electric of Nevada, LLC 

Against Camco Construction Co., 

Inc.] 

JA008348- 

JA008367 
110 

Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc. 

Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric and 

Cabenetec Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO 

Construction’s Answer to WRG 

Design Inc.’s amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG 

Design, Inc.’s Statement of Facts 

Constituting Lien, Third-Party 

Complaint and Camco Pacific 

Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, 

Inc.’s Answer to Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to 

Heinaman Contract Glazing’s 

Statement of Facts Constituting 

Lien and Third-Party Complaint, 

and Camco Pacific Construction’s 

Counterclaim 

JA008531- 

JA008551 
111 

Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s 

Motion for Attorneys’s Fees, 

Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of 

Heinaman Contract Glazing 

Against Camco Construction Co., 

Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman 

Contract Glazing’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement 

of Facts Constituting Notice of 

Lien and Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin 

Painting Corporation's Amended 

Statement of Facts Constituting 

Notice of Lien and Third-Party 

JA008602- 

JA008621 
112 
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Date Description 
Bates 

Number 
Volume(s) 

Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

Exhibit 10FF – Voluntary 

Dismissal of Fidelity and Deposit 

Company of Maryland Only from 

Bruin Painting Corporation's 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint Without 

Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply 

Waterworks’ Amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO 

Construction’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer 

to HD  Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA008658- 

JA008664 
112 

Exhibit 10JJ -Defendants Answer 

to HD Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and 

Order to Dismiss E & E Fire 

Protection, LLC Only Pursuant to 

the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply 

Waterworks, LP’s Voluntary 

Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice 

of Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross 

Appeal 

JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to 

Suspend Briefing Pending 

Outcome of Order to Show Cause 

in Supreme Court Case No. 76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate 

this Action with Case Nos.  

A574391, A574792, A57623. 

A58389, A584730, A58716, 

A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order 

with Prejudice 

JA008759- 

JA008780 
113 

Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of 

Order Granting Motion for 54(b) 

Certification and for Stay Pending 

Appeal 

JA008789- 

JA008798 
113 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

08-16-19 APCO’s Opposition to Helix 

Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order 

to Show Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing 

Appeal 

JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix 

Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008925- 

JA008947 
116/117 

Exhibit 7 – Answer to Cactus 

Rose’s Statement of Facts 

Constituting Notice of Lien and 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman 

Contract Glazing’s Statement of 

Facts Constituting Lien and Third-

Party Complaint and Camco 

JA008966- 

JA008986 
117/118 
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Bates 

Number 
Volume(s) 

Pacific Construction’s 

Counterclaim 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Cactus Rose 

Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Heinaman Contract 

Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of 

Decision, Order and Judgment on 

Defendant Scott Financial 

Corporation’s Motion for 

Summary Judgment as to Priority 

of Liens 

JA009025- 

JA009038 
118 

 Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA009039- 

JA009110 
118/119 

 Exhibit 14 – Order Granting 

Motion to Deposit Bond Penal 

Sum with Court, Exoneration of 

Bond and Dismissal 

JA009111- 

JA009113 
119 

 Exhibit 15 – Order Approving 

Distribution of Fidelity and 

Deposit Company of Maryland’s 

Bond 

JA009114- 

JA009116 
119 

08-29-19 Helix Electric of Nevada LLC’s 

Reply to APCO’s Opposition to 

Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

JA009117- 

JA009123 
119 
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Bates 

Number 
Volume(s) 

Dismiss All Unresolved Claims 

and/or (III) In The Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

01-03-20 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for Rule 

54(b) Certification 

JA009124- 

JA009131 
119 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA009137- 

JA009166 
120 

Exhibit [C] – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Rule 54(b) Certification 

JA009148- 

JA009156 
120 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of 

Order (1) Granting APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs; (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax in 

Party (4) Granting Plaintiff-in-

Intervention National Wood 

Productions, LLC’s Motion to 

Retax in Part and Denying in Part 

and (5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA009168- 

JA009182 
120 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 2 – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Motion for Rule 54(b) 

Certification 

JA009183- 

JA00991 
120 
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ALPHABETICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

08-05-09 APCO’s Answer to Helix’s Amended 

Statement of Facts Constituting Notice 

of Lien and Third-Party Complaint  

JA000016 – 

JA000030 
1 

05-08-18 APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs Against 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood Products, 

Inc.’s Notice of Motion and Motion to 

Intervene and Memorandum of Points 

and Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Findings 

of Fact and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in Intervention, 

National Wood Productions, Inc.’s 

Findings of Fact and Conclusions of Law 

Re Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to Helix 

Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to Plaintiff 

in Intervention National Wood Products, 

Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John Randall 

Jefferies, Esq. in Support of APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 87/88 
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Date Description 
Bates 

Number 
Volume(s) 

JA006442 

Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of Motion for 

Attorney’s Fees and Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, Inc.’s 

Memorandum of Costs and 

Disbursements [Against Helix Electric of 

Nevada, LLC, and Plaintiff in 

Intervention National Wood Products, 

LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

06-06-13 APCO’s Limited Motion to Lift Stay 

for Purposes of this Motion Only; (2) 

APCO’s Motion for Summary 

Judgment Against Gemstone Only; 

and (3) Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy Nickerl in 

Support of (I) APCO’s Limited Motion to 

Lift Sta for Purposes of this Motion Only; 

(2) APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment in 

Favor of APCO Construction Against 

Gemstone Development West, Inc. Only 

JA000317- 

JA000326 
6 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of Order (1) 

Granting APCO Construction, Inc.’s 

Motion for Attorney’s Fees and Costs; (2) 

Granting APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, LLC’s 

JA009168- 

JA009182 
114 
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Bates 

Number 
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Motion to Retax in Party (4) Granting 

Plaintiff-in-Intervention National Wood 

Productions, LLC’s Motion to Retax in 

Part and Denying in Part and (5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

Exhibit 2 – Notice of Entry of Order 

Granting Helix Electric of Nevada’s 

Motion for Rule 54(b) Certification 

JA009183- 

JA00991 
120 

11-06-17 APCO Construction, Inc.’s Omnibus 

Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended Notice of 

taking NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers Construction, 

Inc.’s Motion for Partial Summary 

Judgment Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript taken 

October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of Buchele, 

Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract Agreement dated 

April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract Agreement dated 

April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary Bacon dated 

October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary Bacon dated 

October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric Zimbelman 

dated October 17, 2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master Report, 

Recommendation and District Court 

Order 

JA00845- 

JA000848 
12 
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Bates 

Number 
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Exhibit 11 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Initial 

Disclosures Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in Intervention, 

National Wood Products, Inc.’s First 

Supplemental Disclosures Pursuant to 

NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of Taking 

NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Helix 

Electric of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix Electric 

of Nevada, LLC’s 30(b)(6) Witness 

Deposition Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

03-23-18 APCO Opposition to Helix Electric of 

Nevada, LLC’s Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

08-16-19 APCO’s Opposition to Helix Electric of 

Nevada LLC’s Motion to (I) Re-Open 

Statistically Closed Case, (II) Dismiss 

All Unresolved Claims and/or (III) In 

the Alternative for a Rule 54(B) 

Certification as to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order to Show 

Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing Appeal JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

JA008925- 

JA008947 
116/117 
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Pacific Construction Company, Inc.’s 

Counterclaim 

Exhibit 7 – Answer to Cactus Rose’s 

Statement of Facts Constituting Notice of 

Lien and Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman Contract 

Glazing’s Statement of Facts Constituting 

Lien and Third-Party Complaint and 

Camco Pacific Construction’s 

Counterclaim 

JA008966- 

JA008986 
117/118 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric of Nevada, LLC Against 

Camco Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Cactus Rose Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Heinaman Contract Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of Decision, 

Order and Judgment on Defendant Scott 

Financial Corporation’s Motion for 

Summary Judgment as to Priority of 

Liens 

JA009025- 

JA009038 
118 

Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA009039- 

JA009110 
118/119 

Exhibit 14 – Order Granting Motion to 

Deposit Bond Penal Sum with Court, 

Exoneration of Bond and Dismissal 

JA009111- 

JA009113 
119 

Exhibit 15 – Order Approving 

Distribution of Fidelity and Deposit 

Company of Maryland’s Bond 

JA009114- 

JA009116 
119 
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Bates 

Number 
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06-15-18 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary Bacon 

in Support of APCO’s Supplement to its 

Motion for Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for Attorney’s 

Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

11-14-17 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC’s 

Motions in Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Mary Jo Allen taken July 

18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s Manhattan 

West Billing/Payment Status through 

August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the Deposition 

Transcript of Andrew Rivera taken July 

20, 2017 

JA000970- 

JA000993 
17/18/19 

08-21-17 APCO Construction’s Opposition to 

Peel Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of Nevada, 

LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

03-08-18 APCO Construction Inc.’s Post-Trial 

Brief 

JA006059- 

JA006124 
82/83 

11-15-17 APCO Construction, Inc.’s Reply in 

Support of its Omnibus Motion in 

Limine  

JA001133 

JA001148 
21 
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Bates 

Number 
Volume(s) 

Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking NRCP Rule 

30(b)(6) Deposition of the Person Most 

Knowledgeable for Zitting Brothers 

Construction, Inc. 

JA001152- 

JA001160 
21 

06-29-18 APCO Construction, Inc.’s Reply in 

Support of its Motion for Attorney’s 

Fees and Costs Against Helix Electric 

of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by Matter 

Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach Coffing 

Invoice to APCO dated April 30, 2018 

JA007223- 

JA007224 
99 

04-26-10 CAMCO and Fidelity’s Answer and 

CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

11-14-17 Camco Pacific Construction Company, 

Inc.’s Opposition to Lien Claimants’ 

Motions in Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial Corporation’s 

April 28, 2009 letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex Edelstein 

dated December 15, 2008 Re: Letter to 

Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter dated 

December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale of 

Property 

JA000921- 

JA000928 
13 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 
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08-08-18 Court’s Decision on Attorneys’ Fees 

and Cost Motions 

JA007262- 

JA007280 
100 

06-15-18 Declaration of S. Judy Hirahara in 

support of National Woods’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 

Law and Order as the Claims of Helix 

Electric and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

11-06-17 Helix Electric of Nevada’s Motion in 

Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of Order JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of Nevada, 

LLC’s Amended Notice of 30(b)(6) 

Deposition of APCO Construction 

JA000550 

JA000558 
8/9 

Exhibit 3 - Excerpts from Brian Benson 

Deposition Transcript taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript taken July 

18, 2017 

JA000575- 

JA000589 
9 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric of Nevada, LLC 

Against Camco Pacific Construction, Inc. 

JA006564- 

JA006574 
90 

Exhibit 2 – Memorandum of Costs and 

Disbursements (Helix Electric of Nevada, 

LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 
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Number 
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Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix Electric 

of Nevada, LLC’s Motion for Attorneys’ 

Fees, Interest and Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

08-06-19 Helix Electric of Nevada LLC’s Motion 

to (I) Re-Open Statistically Closed 

Case, (II) Dismiss All Unresolved 

Claims and/or (III) In the Alternative 

for a Rule 54(B) Certification as to 

Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the Claims of 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting APCO 

Construction, Inc. Motion for Attorneys 

Fees and Costs (2) Granting APCO 

Construction, Inc.’s Memorandum of 

Costs in Part (3) Granting Helix Electric 

of Nevada LLC’s Motion to Retax in Part 

and Denying in Part and all related 

matters (4) Granting Plaintiff in 

Intervention National Wood Products 

LLC’s Motion to Retax in Part and 

Denying in Part -and-(5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of Appeal JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry of 

Order as to the Claims of Cactus Rose 

Construction, Fast Glass, Inc., Heinaman 

Contract Glazing, Helix Electric of 

JA007401- 

JA007517 
102/103 
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Nevada, LLC, SWPPP Compliance 

Solutions, Inc., E&E Fire Protection 

Exhibit 6 – Order Dismissing Appeal in 

Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing Appeal 

(Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of Order to 

Consolidate this Action with Case Nos. 

A574391, A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 (APCO 

v. Gemstone) 
JA007586- 

JA008129 

103/104/105/ 

106/107/108 

109 

Exhibit 10C – Notice of Entry of Order to 

Consolidate this Action with Cases Nos 

A57. 4391, A574792, A577623, 

A583289, A584730, A587168, A580889 

and A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of Joint 

Order Granting, in Part, Various Lien 

Claimants’ Motions for Partial Summary 

Judgment Against Gemstone 

Development West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 

Exhibit 10E – 131 Nev. Advance Opinion 

70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master Report 

Regarding Remaining Parties to the 

Litigation and Discovery Status 

JA008168- 

JA008170 
109 
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Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re Foreclosure JA008178- 

JA008214 
109 

Exhibit 10I – First Amended Complaint 

re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO Construction’s 

Answer to Accuracy Glass & Mirror 

Company’s First Amended Complaint re 

Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy Glass 

& Mirror Company, Inc.’s Complaint and 

Camco Pacific Construction, Inc.’s 

Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & Mirror 

Company, Inc.’s Answer to Camco 

Pacific Construction Company’s 

Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO Construction’s 

Answer to Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

Pacific Construction Company Inc.’s 

Counterclaim 

JA008323- 

JA008338 
110 

Exhibit 10P – Notice of Entry of Helix 

Electric of Nevada, LLC’s Motion for 

Attorney’s Fees, Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of Helix 

Electric of Nevada, LLC Against Camco 

Construction Co., Inc.] 

JA008348- 

JA008367 
110 
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Number 
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Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of Helix 

Electric of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric and Cabenetec 

Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO Construction’s 

Answer to WRG Design Inc.’s amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG Design, 

Inc.’s Statement of Facts Constituting 

Lien, Third-Party Complaint and Camco 

Pacific Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, Inc.’s 

Answer to Camco Pacific Construction 

Company, Inc.’s Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to Heinaman 

Contract Glazing’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint, and Camco Pacific 

Construction’s Counterclaim 

JA008531- 

JA008551 
111 
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Number 
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Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s Motion for 

Attorneys’s Fees, Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of Heinaman 

Contract Glazing Against Camco 

Construction Co., Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman Contract 

Glazing’s Answer to Camco Pacific 

Construction Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint and Camco 

Pacific Construction, Inc.’s Counterclaim 

JA008602- 

JA008621 
112 

Exhibit 10FF – Voluntary Dismissal of 

Fidelity and Deposit Company of 

Maryland Only from Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint Without Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO Construction’s 

Answer to HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint 

JA008658- 

JA008664 
112 
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Bates 

Number 
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Exhibit 10JJ -Defendants Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and Order to 

Dismiss E & E Fire Protection, LLC Only 

Pursuant to the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply Waterworks, 

LP’s Voluntary Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 

Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD Supply 

Waterworks’ Amended Statement of 

Facts Constituting Lien and Third-Party 

Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice of 

Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross Appeal JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to Suspend 

Briefing Pending Outcome of Order to 

Show Cause in Supreme Court Case No. 

76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate this 

Action with Case Nos.  A574391, 

A574792, A57623. A58389, A584730, 

A58716, A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order with 

Prejudice 

JA008759- 

JA008780 
113 
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Bates 
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Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of Order 

Granting Motion for 54(b) Certification 

and for Stay Pending Appeal 

JA008789- 

JA008798 
113 

Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: Defendant 

APCO Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

06-21-18 Helix Electric of Nevada, LLC’s Notice 

of Non-Opposition to its Motion for 

Attorney’s Fees, Interest and Costs 

JA007193- 

JA007197 
99 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of Staying the 

Case, Except for the Sale of the Property, 

Pending Resolution of the Petition before 

the Nevada Supreme Court 

JA006943- 

JA006948 
96 

Exhibit 2 – Notice of Entry of Denying 

APCO Construction’s Motion for Partial 

Summary Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ of 

Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En Banc 

Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of Order 

Granting Peel Brimley Lien Claimants’ 

Motion for Partial Summary Judgment 

JA006964- 

JA006978 
96 
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Bates 
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Precluding Defenses Based on Pay-if-

Paid Agreements 

Exhibit 6A – Interstate Plumbing and Air 

Conditioning, LLC’s Response to Special 

Master Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab Engineers, 

Inc.’s Response to Special Master 

Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to Special 

Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet Metal’s 

Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, LLC’s 

Special Master Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint Special 

Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. Hale 

dated August 2, 2016 

JA007037- 

JA007060 
97 

Exhibit 7C – Special Master Report 

Regarding Remaining Parties to the 

Litigation, Special Master 

Recommendation and District Court 

Order Amended Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of Order 

Granting Plaintiff’s Motion to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order for 

Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of Order 

Granting in Part and Denying in Part 

APCO Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 
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Exhibit 12 – Notice of Entry of Order 

Granting in Part and Denying in Part 

Helix Electric of Nevada, LLC’s Motion 

in Limine (against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of Order 

Denying APCO Constructions’ Motion 

for Partial Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of Order 

Denying APCO Construction’s Motion 

for Reconsideration of Order Granting 

Partial Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA007085- 

JA007087 
97 

Exhibit 15 – Notice of Association of 

Counsel 

JA007088- 

JA007094 
97 

11-14-17 Helix Electric of Nevada’s Opposition 

to APCO Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the Deposition 

Transcript of the 30(b)(6) Witness for 

Helix Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the Deposition 

Transcript of David E. Parry taken June 

20, 2017 

JA001065 

JA001132 
20/21 

08-29-19 Helix Electric of Nevada LLC’s Reply 

to APCO’s Opposition to Helix Electric 

of Nevada LLC’s Motion to (I) Re-

JA009117- 

JA009123 
119 
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Open Statistically Closed Case, (II) 

Dismiss All Unresolved Claims and/or 

(III) In The Alternative for a Rule 

54(B) Certification as to Helix and 

APCO 

06-29-18 Helix Electric of Nevada, LLC’s Reply 

Re: Motion to Retax 

JA007225- 

JA007237 
100 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO Construction’s 

Post-Trial Brief 

JA006173- 

JA006193 
84 

06-24-09 Helix Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA000001- 

JA000015 
1 

01-12-18 Joint Pre-Trial Memorandum [for 

APCO Construction, Inc., the Peel 

Brimley Lien Claimants and National 

Wood Products, LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial Exhibits JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial Exhibits JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial Exhibits JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part and 

Denying in Part APCO Construction's 

Omnibus Motion in Limine  

JA001644- 

JA001647 
28 



Page 61 of 77 

Date Description 
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Exhibit 9 - Amended nunc pro tunc order 

regarding APCO Construction, Inc.'s 

Omnibus Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part and 

Denying in part Helix Electric of Nevada, 

LLC’s Motions in Limine 1-4 (Against 

APCO Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel Brimley 

Lien Claimants' Motion in Limine Nos.1-

6 (against Camco Pacific Construction, 

Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting Plaintiff in 

Intervention, National Wood Products, 

Inc.’s Motion in Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel Brimley 

Lien Claimants' Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

03-08-18 Letter to Judge Denton submitting 

APCO Construction, Inc.’s Proposed 

Findings of Fact and Conclusions of 

Law  

JA005986- 

JA006058 
8/821 

03-08-18 Letter to Judge Denton submitting 

Helix Electric of Nevada, LLC’s 

(Proposed) Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

01-04-18 Motion for Reconsideration of Court’s 

Order Granting Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment to Preclude 

Defenses based on Pay-if-Paid 

provision on an Order Shortening 

Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract Agreement 

(Helix Electric of Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract Agreement 

(Zitting Brothers) 

JA001246- 

JA001263 
24 
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Exhibit 3 – Subcontract Agreement 

(CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of Lien  JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale of 

Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled Escrow 

Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En Banc 

Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel Brimley 

Lien Claimants’ Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of Findings 

of Fact and Conclusions of Law and 

Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D Construction 

Corp.’s Motion for Attorney’s Fees, 

Costs and Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening Brief 

(Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s Answering 

Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply Brief 

(Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of Judgment 

[As to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in Intervention 

JA009137- 

JA009166 
120 
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National Wood Products, Inc.’s Against 

APCO Construction, Inc.] 

Exhibit [C] – Notice of Entry of Order 

Granting Helix Electric of Nevada’s Rule 

54(b) Certification 

JA009148- 

JA009156 
120 

05-31-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC Against Camco Construction, 

Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA006541 

JA006550 
90 

09-28-18 Notice of Entry of Order (1) Granting 

APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs (2) Granting 

APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, 

LLC’s Motion to Retax in Part and 

Denying in Part (4) Granting Plaintiff 

in Intervention National Wood 

Products, LLC’s Motion to Retax in 

Part and Denying in Part and (5) 

Granting National Wood Products, 

Inc.’s Motion to File a Surreply 

JA007281- 

JA007299 
100 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part APCO 

Construction’s Omnibus Motion in 

Limine  

JA001178- 

JA001186 
22 

07-02-18 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA007238- 

JA007245 
100 

01-03-20 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Rule 54(b) Certification 

JA009124- 

JA009131 

119 
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01-03-18 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion for 

Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001187- 

JA001198 
22 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part Helix Electric 

of Nevada, LLC’s Motion in Limine 1-

4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion in 

Limine 1-6 

JA001161- 

JA001169 
22 

01-19-18 Order Denying APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA005282- 

JA005283 
78 

07-12-19 Order Dismissing Appeal (Case No. 

76276) 

JA007332- 

JA007334 
101 

07-02-10 Order Striking Defendant Gemstone 

Development West, Inc.’s Answer and 

Counterclaim and Entering Default 

JA000042- 

JA000043 
1 

08-02-17 Peel Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements and Ex Parte 

Application for Order Shortening 

Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of Nevada, 

LLC’s First Request for Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific Construction 

Company, Inc.’s Responses to Helix 

Electric of Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

11-06-17 Peel Brimley Lien Claimants’ Motion 

in Limine Nos. 1-6  

JA000419- 

JA000428 
7 

Exhibit 1 – Notice of Entry of Order JA000429 7 
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JA000435 

Exhibit 2 – Amended Notices of 30(b)(6) 

Deposition of Camco Pacific 

Construction Company, Inc. from Cactus 

Rose Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract Glazing, Inc. 

and Helix Electric of Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. Parry’s 

Deposition Transcript taken June 20, 

2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose Construction, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First Set of 

Request for Admissions to Camco Pacific 

Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract Glazing, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of Nevada, 

LLC’s First Set of Request for 

Admissions to Camco Pacific 

Construction 

JA000523- 

JA000533 
8 

09-28-17 Peel Brimley Lien Claimants’ Reply to 

Oppositions to Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000413- 

JA00418 
7 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001552- 

JA001560 
27 

06-18-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Joinder to Helix 

Electric of Nevada, LLC’s Opposition 

JA007190- 

JA007192 
99 
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Date Description 
Bates 

Number 
Volume(s) 

to APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

06-15-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Opposition to 

APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

07-19-18 Plaintiff-in-Intervention National 

Wood Products, Inc.’s Surreply to 

APCO Construction’s Reply to 

Plaintiff-in-Intervention National 

Wood Products, Inc.’s Opposition to 

Motion for Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s Order 

Granting Peel Brimley Lien Claimants’ 

Partial Motion for Summary Judgment 

to Preclude Defenses Based on Pay-if-

Paid Provisions on an Order 

Shortening Time  

JA001561- 

JA001573 
27 

01-18-18 Stipulation and Order Regarding Trial 

Exhibit Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan Status 
JA002243 37 

Trial Exhibit 8 - APCO Pay Application 

No. 10 as submitted to Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email from C. 

Colligan to Subcontractors re: 

Subcontractor Concerns 

JA002283- 

JA002284 
38 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 17 – Video (Construction 

Project) 
JA002285 N/A 

Trial Exhibit 18 – Video (Construction 

Project) 
JA002286 N/A 

Trial Exhibit 19 – Video (Construction 

Project) 
JA002287 N/A 

Trial Exhibit 20 – Video (Construction 

Project) 
JA002288 N/A 

Trial Exhibit 21 – Video (Construction 

Project) 
JA002289 N/A 

Trial Exhibit 22 – Video (Construction 

Project) 
JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 

to Subcontractors re: Billing Cut-Off for 

August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 

No. 11 NCS-Owner Approved with NCS 

Draw Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: Building 8 & 

9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002315- 

JA002316 
40 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibits 37 and 131 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002319- 

JA002320 
41 

Trial Exhibit 39 -Email from K. Costen to 

Subcontractors informing that Manhattan 

West Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. Parry to 

Subcontractors Re: Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay Application 

No. 16713-008R1 with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay Application 

No. 16713-009R1 with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. Nickerl 

to B. Johnson Re: Work Suspension 

Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay Application 

No. 16713-010R2 with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional Waiver 

and Release re: Pay Application No. 8 

with Copy of Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: Building 8 & 

9, South (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: Building - 2 & 

3, West (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002371- 

JA002372 
42 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 54 - Photo re: Building - 2 

& 3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: Building 2 & 

3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: Building 2 & 

3, and 8 & 9, North (No Exterior fixtures 

installed. Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay Application 

No. 16713-011R1 submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay Application 

No. 16713-011R1 given to Camco with 

Proof of Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention Rolled 

to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional Waiver 

and Release re: all Invoices through June 

30, 2008 with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: Building 8 & 

9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: Building 2 & 

3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: Building 2 & 

3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: Building 2 & 

3, South 

JA002422- 

JA002423 
43 

Trial Exhibit 66 - Letter of transmittal 

from Helix to APCO re: Helix Pay 

Application No. 16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002435- 

JA002436 
43 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 68 -Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: Building 8 & 

9, South (No exterior fixtures installed. 

Helix billed out 90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002448- 

JA002449 
43 

Trial Exhibit 75 - Unconditional Release 

re: Pay Application No. 16713-011R1 

with Proof of Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of Facts 

Constituting Notice of Lien and Third-

Party Complaint 

JA002457- 

JA002494 43 

Zitting Brothers Related Exhibits:   

Trial Exhibit 100 - Check No. 14392 

payable to Zitting ($27,973.80); Progress 

Payment No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. Nickerl 

to R. Zitting re: Change Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. Lynn to 

J. Griffith, et al. re: Change Order No. 

00011 “pending” 

JA002501- 

JA002503 
44 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 103- Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional Lien 

Release – Zitting ($27,973.80)  
JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 

Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 

9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification and 

Amendment of Subcontract Agreement 

between Buchele and Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 

to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 528388 

payable to APCO ($33,847.55) – 

Progress Payment No. 8.1 and 8.2  

JA002568- 

JA002571 
44 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 120 - Tri-City Drywall Pay 

Application No. 7 to APCO as submitted 

to Owner. Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 

Trial Exhibit 138 - Memo from Scott 

Financial to Nevada State Contractors 

Board Re: Explanation of Project 

Payment Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & Conditions 

modified by APCO, Invoices and Check 

Payment 

JA002592- 

JA002598 
46 

National Wood Products Related 

Exhibits: 
  

Trial Exhibit 160 - Documents provided 

for settlement 

JA002599- 

JA002612 
46 

CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. Parry 

to A. Edelstein re: Gemstone losing 

funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. Parry 

to G. Hall re: withdrawal of funding 

JA002654 

JA002656 
47 

Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit to 

Standard Subcontract Agreement with 

Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and Camco 

(unsigned) 

JA002677- 

JA002713 
48 



Page 73 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 171 - Work Order No. 100 JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. Griffith 

to Victor Fuchs Re: Gemstone’s intention 

to continue retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 

Trial Exhibit 173 - Helix Pay Application 

No. 16713-012 to Camco with proof of 

payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change Order 

Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay Application 

No. 16713-013 to Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay Application 

No. 16713-014 to Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter to 

Helix rejecting Pay Application No. 

16713-015 with attached copy of Pay 

Application 

JA002783 

JA002797 
49 

National Wood/Cabinetec Related 

Exhibits: 
  

Trial Exhibit 184 - Ratification and 

Amendment of Subcontract Agreement 

between CabineTec and Camco (fully 

executed copy) 

JA002798- 

JA002825 
49 

General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner Pay 

Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 

Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 624 

Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 501 - Payment Summary JA003339 – 

JA003732 

55/56/57/ 

58/59/60 

Trial Exhibit 508 – Helix Pay Application JA003733- 

JA003813 
60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien Notice JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65/66/6

7/ 

68/69/70 

/71/72 

/73/74/75/ 

76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading Agreement 

(Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada Construction 

Services /Gemstone Cost Plus/GMP 

Contract Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

Trial Exhibit 4 - APCO Pay Application 

No. 9 Submitted to Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. Barker to 

A. Edelstein Re: Notice of Intent to Stop 

Work (Second Notice) (Admitted) 

JA001981- 

JA001987 
32 

 
5 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 13 - Letter from A. Edelstein 

to Re. Nickerl Re: Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: [APCO’s] 

Response to [Gemstone’s] Termination 

for Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. Nickerl 

to A. Edelstein Re: 48-Hour Notices 

(Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. Horning 

to A. Berman and J. Olivares re: Joint 

Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 

Notice of Stopping Work and Letter from 

J. Barker to A. Edelstein Re: Notice of 

Stopping Work and Notice of Intent to 

Terminate Contract (Admitted) 

JA002015- 

JA002016 
33 

Trial Exhibit 24 - Letter from R. Nickerl 

to Clark County re: Notification of 

APCO’s withdrawal as General 

Contractor of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. Gisondo 

to Subcontractors re: June checks 

(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 

to R. Nickerl re: June Progress Payment 

(Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. Barker to 

A. Edelstein Re: Termination of 

Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 as 

Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone and 

CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from Edelstein 

to R. Nickerl re: NRS 624 Notice 

(Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-hour 

Termination Notice (Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with Subcontractors 

(Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and Contract 

Revisions (Admitted) 

JA002189 – 

JA002198 
36 

01-18-18 Transcript – Bench Trial (Day 2)6 JA005284- 

JA005370 
78 

Trial Exhibit 535 – Deposition Transcript 

of Andrew Rivera (Exhibit 99) 

(Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 3)7 JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix Electric’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint (Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of Victor 

Fuchs in support of Helix’s Motion for 

Partial Summary Judgment against 

Gemstone (Admitted) 

JA005802- 

JA005804 
80 

Trial Exhibit 320 – June-August 

Billings—not paid to APCO (Admitted) 
JA005805 80 

Trial Exhibit 321 – Overpayments to 

Cabinetec (Admitted) 
JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 536 – Lien math 

calculations (handwritten) (Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice of 

Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 5)8 JA005820- 

JA005952 
81 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

 

 

 
8 Filed January 31, 2018 
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Helix Electric 

Apeo Consuuction 
3432 N. 5th Street 
Nmth Las Vegas,Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGEORDERTIIROUGH# 

CON'IRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY Bn..LED 

GROSSCURRENTPERIOD 

RETENTION 

NET AMOUNT DUE nus PERIOD 

OUJ'STANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

25% 

10% 

ID• fl1(>71.:M)04 
.... #1'713-GOSIU 

INVOICE# 16713--006Rl 

CUSTOMER# 1611 

INVOICE DATE: 20-Mar-08 

PERIOD nIRU: 3/20/2008 

OUR10BNO.: 167l3 

JOB NAME: Manhatl:tn West 

YOUR JOB NO.: 

13,230,000.00 

(16,378.00) 

13,213,622.00 

3,290,697.00 

3,033,700.00 

256,997.00 

25,699.70 

231,297.30 

743,400.00 
236,250.00 

1,210,947 

....,_.,B&P .... ....;.,.11oa.sape,,a1ty.r:t%,.._1!ocllloe-•.....t,,.........,..loooil'....-,lfor~...U1>e.-10,t,;,.....,.r.,_.,..,_..ww,1c,cb),>.r......,. flf----· 
3078AE. SunsetRoad,#9, Las Vegas, NV 69120 Tel(702)732-1188 fax{ro2) 732-4386 

Nevada Contractor's Uoonse I0053810 

HELI:X00191 

HELIX-TR-EX-501-184 JA003522
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO(OWner): Apco COm1truct/on 

3432 N. 5th Street 
North Las Vsgss, Nv. 89032 
Attn; Shawn Bowne 

PROJECT: A Manhattan Condominiums 
~ 30 E. Serene 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helix Elsctrlr; VIA (ARCHITECT): 

CONTRACT FOR: 

,018 E:. Sunset Rd., Ste#9 
Llls Vegas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
~allons made for Payment, es shown below, In connection with the Contract. 
vuation Sheet, AJA Document G703, Is attached. 

1, PARTIAL CONTRACT SUM 
2, Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

{Column G on 0703) 
6. RETAINAGE: 

a. 10% of Completed Work 
{Column o + E on 0703) 

b. 10% of Stored Material 
(Column F on 0703) 

Total Retalnage (Line Sa + 5b or 
Total In Column f,of 0703) 

6~ TOTAL eARNED LESS RETAINAGE 
(Line 4 less Lin& 5 TotaQ 

$ 329,069.70 

$ 

7, LESS PREVIOUS CERTIFICATES FOR PAYMENT 
~lne 6 from prior Certlflca~e) 

8~RRENT PAYMENT DUE 
9.BALANCETO FINISH, PLUS RETAINAGE 

_ ... _ - ·- . -···- -~ 
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Ch_anges approved In 
0111vlous months bv OWner 
Total Arinrowd this Month 

TOTALS . . 
NET CHANGES bV Chanae Order {16 378.00 

HELIX-TR-EX-501-185 

$ 13,230,000.00 
(16.~?8.00) 

$ 13,213.622.00 
$ 3,290,697.00 

$ 32910$9,70 
~981.627.30 

$ 2,730,330.00 -
Is 231,291,30 I 

$ 10,251,994.70 

AJA DOCUMENT G702 

APPLICATION NUMBER: 
PERIOD TO: 

PROJECT NOS 

CONTRACT DATE: 

16713-006R1 
3/20/2008 

Peg& 1 of2 

Distribution to: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, lnfor• 

mation and belief the Worl< covered by this Application for Payment has been completed 
In accordan\:& with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were ls&ued and pay• 
ments received from the Owner, and that current payment shown herein Is now due. 

CONTRACTO 
By: ~£./AV~~ Date: 3/20/08 

1/9/2010 

EDNA K. BENNm , 
Notary Public, Stat& of N~vada 

Appointment No: 98·061 t· 1 
My Appt. Expires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
Jn accordance with the Contract Documents, based on on-site observations and the 
data comprl$lng the above application, the Arehltect certified to the Owner that to U'le 
best of the Architect's knowledge, Information and belief the Work has progressed as 
indicated, the quaTity of the Work ls In accordance with the Contract Document&, and 
the Contractor Is entitled t1> payment of the AMOUNT Cl!RTIFIED. 
AMOUNT CERTIFIED.................................................................... $231,297.30 
(Attach explanation If smount certffled differs from the smount applied for. fnlttel 
ell figures on this Appllcstlon end on the Contlnustlon Sheet that ere Changed to 
confonn to the amount certified.} 
ARCHITECT: 
By: Oate:...,.. ____ _ 
This Certificate is not negotiable. The AMOUNT CERTIFIED Is payable only to the 
prejudice to any rights of the Owner or Contractor under this C1>ntraet. 
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, ,ining APPLICATION NUMBER: 16713·006R1 
Contractor's signed Certification Is attached. APPLICATION DATE: 3/20/2008 
In tabulatlons below, amounts are stated to the nearest dollar. PERIOD TO: 3/20/2008 
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 

A 8 C 0 E F G H I 
WORK COMPLETED 

MATERIALS TOTAL BALANCE ITEM OESCmPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPLmOAND % TO FINISH RETAINAGE NO, VALUE APPL1CATION THISPERIOO STORED(NOT STORED TO OATE (GfC) 
(D+ El IN DORE) (D+E+F) (C•G) 

1 ELECTRICAL ENOINB!!RJNO 1ss,ooo.oo 83,100.00 83,700.00 $4% 71,300.00 8,370.00 
2 MOB!LlZAnON eo,000.00 eo,000.00 eo,000.00 100% . 8,000.00 
3 Office Trailcr!Admln. 24 months 120,000.00 25,000.00 6.000.00 30,000.00 25% 90,000.00 3,000.00 
4 Project l!ng!11m-, CAD, Project Amstant 15,000.00 37,250.00 3,125.00 40,375.00 54% 34,625.00 -4,037.!0 
s lilectrical Penniu 65,000.00 35,000.00 35,000.00 sc•~ 30,000.00 3,500.00 

0 
8 Subtnltblt 10,000.00 10,000.00 10,000.00 100% . 1,000.00 
1 SupenistonlP1A11111t!g/Co<>rdina1lon 120,000.00 60,600.00 11,500.00 72,000.00 60% 48,000.00 7.200.00 
e BUJLDINOll•TYPBV ($2 unlt1) . . . . 
9 Light Fixturo Package 76,000.00 . . 76,000.00 . 
10 t>ia!ribu!lfon Pack.go 70,000.00 . . 10,000.00 . 
11 Low Voltag• Sy<1tm1 (!A, ccrv, CA, etc 40,000.00 . . 40,000.00 . 
12 \Jnderalab Branch Conduit & Wtro 57,000.00 . . 57,000.00 . 
13 G11n30 k I 11 floor deck-conduft/wire 276.QOO.OO . . 21e,ooo.oo . 
1,4 b1 Floor Roualt Walls/CeUings 65,000.00 . . 65,000.00 . 
15 hi Floor DO'l'ict and Plxlllrl Trim 10,000.00 . . 10,000.00 . 
18 2nd Fl,:,or RC11gh Watla/Coiling1 65,000.00 . . es.000.00 . 
17 2nd Floor Device and FlltlUre Trim 10.000.00 . . 10,000.00 . 
18 3nl Floor Rough Walla/Ceillnga $5,000.00 . . 85,000.00 . 
19 3nl Flot1r Device and Fixtnro Trim 10,000.00 . . 10,000.00 . 
20 4th Floor Rough Walla/Cell!ng, es.000.00 . . ss.000.00 . 
21 41b Floor Device and Flxtur$ Trill\ 10.000.00 . 10,000.00 . 
22 BUU..D!NO #2·1'Yi'B 11 . . . . 
:Z3 Llsht Fi= J>acksse 85,500.00 26,DOO.OO 28,000.00 40% 39,500.00 2,eoo.00 
24 Dlsttibuli!O!I Package 25,000.00 . . 2&.000.00 . 
:ZS L.owVollllfC Syitcnu{PA, CCTV, CA, cte, 50,000.00 5,000.00 5,000.00 10% <15,000,00 600.00 
26 2nd Sublcvel 01rt1g1 UO and Oeok 200,000.00 1eo,ooo.oo 180.000.00 90% 20,000.00 18,000.00 
21 t,1 Sub1evel Onrag, and Deck 255,000,00 229,500.00 229,500.00 90% 25,500.00 22,950.00 
28 lit Floor Rough and Trim 25,000.00 . . 25,000.00 . 0 
29 2nd l'lOM Rough and Trlm 25,000.00 . . 25,000.00 . 
so 3rd Floor Rough and Trim 25,000.00 . . 25,000.00 . 
31 4th Floor Rounh and Trim 25,000.00 . . 25.000,00 . 
32 RooCPlan 2,500.00 . . 2,500.00 . 
33 BIJ!LDINO lll•TYPlt n . . . -
34 Lisht Fll<t\11'11 Package es,soo.oo 28,000.00 26,000,00 '40% 39,600.00 2,600.00 
3S Di1tribuli!011 Paekage 25,000.00 . . 25,000.01) -
38 t.cw Voltage System• ('l'A, CCTV, CA,~. 50,000,00 5,000.00 5,000.00 10~ 45,000.0tl 500.00 
37 2nd Sublove! Oarage UO and Deck 200,000.00 1&0,000.00 180,000.00 90% 20.000.00 19,000.00 
3$ lat Sublovel 011Hge and Deck 255,000.00 229.500.00 229,600.00 90% 25,800.00 22,950.00 
39 ht Floor Rouah and trim 26,000.00 . . 2$,000.01) . 
.40 ~d Floor Roush and Trim 2$,000.00 . . 25.000.00 . 
41 3rd Floor Rouglt and Trilll 25,000.00 . . 25,000.00 . 
42 4th Floot Rough artd Trill'l 25,000.00 . . 25,000.00 . 
"3 R.oo(PJ,u, 2,600.00 . . 2,500.00 . 
4,4 BUltDINO 64-'l'YPS V ($2 units) . . . . 
46 Liaht ,,._ Piicktg• 76,000.00 . . 78,000.00 . 
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" " ... u I I" - I" u H I 
WORK COMPLeT -

MATERIALS TOTAi. SALANCE ITEM SCHEOULEO FROM PREVlOUS PRESENTLY COMPLETED ANO % 
NO. DESCRIPTION OF WORK VAI.UE APPLICATION THISPERIOO STOREO(NOT STORED TO OAT! (G/C) TO FINISH RETAINAGE 

(O•E) INOOTtE} (D+E+F) CC•G) 

48 Dlnn'bllllton l'ackago 70,000.00 . . 70,000.00 . 
47 Low Voltage Systems (1' A. CCTV, CA. etc 40,000.00 . . 40,000.00 . 
48 Undrmrlab 13mch Conduit & Wlre 51,000.00 . . 57,000.00 . 
49 Gange&. 1 n floor dock-condwt/wirc 275,000.00 . . 2'75.000.00 . 
50 111 Floor Rou«lt Walls/Coninss 85,000,00 . . 85,000.00 . 
51 lrt l'loor D1Vice 11nd Fixture Trim 10,000.00 . . ,0.000.00 . 
52 lnd Floor Rough Wal!s1Ceili11g1 6$,000.00 . . 65.000.00 . 
53 2nd floor Device ~ Fixtun Trim 10,000.00 . . 10,000.00 . 
54 3rd Floor Rcugh Walb/Ceillngs 65,000.00 . . 85,000.00 . 
S$ 3rd Floor Device ind l'lxturt Trim 10,000.00 . . 10,000.00 . 
5S 4th Floorl\ougb WalWCe!llllg1 85,000.00 . . 65,000.00 . 
51 4th Floor Device and Fixnn Trim 10,000.00 . . 10,000.00 . 

() 
5S 13UILD!NO MM'YJ'l'! I (7& units} . . . . 
59 Light Fbtturo l'ackRg• 106,000.00 . . 108,000.00 . 
80 l>i1lrilnrtli011 Package 83,000.00 . . 83,000.00 . 
61 LowVol1agaSystem! (FA, CCTV, CA, ett 50,000.00 . . 50,000.00 . 
62 Ululrmlab Branch Conduit & Wire 85,000.00 . . 85,000.00 . 
83 Oma- & Ill floor deck-conduit/wire 400,000.00 . . .ol00,000.00 . 
64 ht Floor R¢ush Walla/Celling, 75,000.00 . 75,000.00 . 
e& 1st 1'1- l>oYlce 1111d Fbrturo Trim 10,000.00 . . 10,000.00 . 
ee 2nd·Ploor ~ovgh Walls/Ceilings 76,000.00 . . 75,000.00 . 
67 2nd Floor Omco and Fixture Trim 10.000.00 . . 10,000.00 . 
es 3rd Floor Rough Wall,!Cenin~a 75,000.00 . 75,000.00 . 
8& 3rd Floor Povlce 111d Fixture Trim 10,000.00 . . 10,000.00 . 
70 4th Floorllo11gh Walls/Collins• 7S,OOO.OO . . 75,000.llO . 
71 4th Floor Device 111d Fll<lllre Trill! 10,000.00 . . 10,000.00 . 
72 l!UlLDlNO #5-TYl'l! I (16 unlts) . . . . 
73 Ugbt Flxtur& f'ackago 108,000.00 . . 108,000.00 . 
74 Oittrilnrtiion Package 83,000.00 . . 83.000.00 . 
TS lowVolu,ge Systemt (FA, CCTV, CA. etc so.000.00 . . so.000.00 . 
76 Underalab l!ran<:b Cow!Uit & Wirt 85,000.00 . . 85,000.00 . 
11 Oarage & l JI floor deck-conduillwlre 400,000.00 . .. 400,000.00 . 

© 
78 In Floor Rough Walls/Celllns• 75,000.00 . . 75.000.00 . 
79 1st floor Davlee and FlltlUl'I Trim 10,000.00 . . 10.000.00 . 
eo ind Floer Rough Walls/CeUings 16,000.00 . . 75,000.00 . 
8t lnd Floer Povico 1111d Fixture Trirn 10,000.00 . . 10,000.00 . 
82 3rd Floor lu:ush Wrdlt/C&llinsw 15,000,00 . . 76,000.00 . 
83 3rd Floer Dffleo end Fixture Trim 10.000.00 . . 1MOO.OO . 
84 ~th Ftocr ltougli Walli!Ceillnp 75,000.00 . . 75,000.00 . 
85 4th Floor Devke 1111d Flxturo Trim 10.000.00 . . 10.000.00 . 
88 l3U1LD1NO 117•TYPI! Ill {76 \Uli!t} . . . . 
8'7 U9hl Fixture hcktgt 141,000.00 .(9,250.00 48,250.00 3-4% 92,750.00 ,1,825.00 
ea Di1bibvt!ian Paokag, 22S,000,00 38,000.00 38,000.00 11% 151,000.00 uoo.oo 
89 !Aw Voltag, Symms (l'A, CCTV, CA. etc 50,000,00 2,500.00 2,500.00 5% 47,500.00 250.00 
90 Generator 100.000.00 . 100,000.00 . 
91 t.Tlld~BIJlt, Branch Condwt & Wire es,000.00 61,000.00 51,000.00 75% 17,000.00 5,f00.00 
92 Oms• & 1st floor dc•lc-conduit/wire 330,000.00 313,SOO.OO i13,500.00 95% 18.SOO.OO 31,350.00 
93 ht Floer Rough WaJIIICoilihgt 95,500.00 20,000.00 20.000.00 21% 75,500.00 2,000.00 
94 ht Floor Device and Fixture Tri111 10,000.00 . . 10,000.00 . 
115 lnd 11loor Roush Wall-.tCelllngt 95,llOO.OO 20,000.00 20,000.00 ~% 111,500.00 2,000.00 
98 lad l'!O<!f Device and l'ixlurc Trim 10,000.00 . . 10,000.00 . 
97 3rd Floor Rough Walb!Cenlngs 95,500.00 20,000.00 20,000.00 21% 79,500.00 2,000.00 

HEL:IX00194 

HELIX-TR-EX-501-187 JA003525



" " I, u I I: 
WORK COMPLETED 

ITEM SOHECUI.EO FROM PREVIOUS 
NO, DESCRIPTION OF WORK VALUE APPLICATION THISPERIOO 

(O+E) 

98 3rd floor O.vi" wi Fi>awo TIUll 10.000.00 . 
ee 4th floor Roush Wall1/Coil!llg1 ss.soo.oo 20.000.00 
100 41h Floor Oovi11t 111d Jllldllro Trilli 10,000.00 . 
101 Jth Floor Rou,iJi Wllls/Cclllup 95,500.00 20,000.00 
102 5th Floor Dovioo and fi,miu Trim 10,000.00 . 
103 6th Floor Rc11ah WalWCollii,g, es,soo.oo 20,000.00 
104 6d, Floor Dovl11t and FllllllrO Trim 10,000.00 . 
10S 11h rloor Ro\1311 Walls/Ceilm~ es,soo.oo 20,000.00 
105 7th Floor OoYi11t 1t1d Fixture Trim 10,000.00 . 
107 Stb FlOOT Roush W alWCoilinga 85,500.00 20,000.00 
108 &lb Floor Ilov!u and Fixtwt Trilli 10.000.00 . 
109 9th Floor Roush Watwc.iJinas 95,500.00 20,000.00 

0 
110 9th Floor Device 11114 fi"'1INI Trim 5,000.00 . 
111 BUILDING MS. TYPE .I (76 llll.lt.s) . 
112 Uibt Flxluro V.Ckaao 106,000,00 39,500.00 
113 Oislribuwon PGkaao 63,000.00 63,000.00 
114 LowVoltago Sy.llellll (FA, CCTV, CA.~ 50,000.00 10.000.00 
11$ Ulldorallb Branllh Condllit & W-w 85,000.00 76,600.00 
11S Oaras• 8i. ht t1oor clook--.dult/wiro 400,000.00 360,000.00 20,000.00 
117 lat Floor Rouab Walla/Cei1illgs 75,000.00 15,000.00 41,250.00 
118 bt Floor Dovlcc and Fixluro Trilli 10,000.00 . 
119 lnd Floor Rough Wal!J/Coilings 75,000.00 15,000.00 41,250.00 
·120 2acl Floor Oovico t.11d Fixtw'I Trim 10.000.00 . 
121 · 3rd Floor lloqh Walls/Ceilings 76,000.00 15,000.00 22,600.00 
122 3rd fl(IOI" Oov!co and FW11r4 Trim 10,000.00 . 
12~ 41h Floor llolljjli Walla/Ccilinst 75,000.00 7,500.00 11,250.00 
124 4th Floor J;>,wlci, ud Fixture Trim 10,000.00 . 
1:15 BtTILlllNO i9-TYPB I (76 W>its) . 
128 Usht Fixtur, Pmeao 108,000.00 311,500.00 
127 Oislribulilon Pacbp 83,000,00 68,000.00 
128 Low Volllso Sys1.0lll1 (FA. CCTV, CA. e11 60,000.00 10.000.00 
129 Uodcnlob Branch Clllldwf &. Win 85,000.00 76,500.00 
130 O-.so & ht t1oor dcck"40lldult/wiro 400,000.00 360,000.00 Z0,000.00 
131 In Floor Roup Wallt/Ceilina, 75,000.00 15,000.00 41,250.00 
132 ht Floor Dovlot 111d Fixl\llo Trim 10,000.00 . 0 
133 lnd Floor llouah Wallue.,lliap 75,000.00 15,000.00 22,500.00 
134 2nd Floor Dovico and Fllll\lro Tl'Ull 10.000.00 . 
1~5 lid Floor lt®gli Walla/~illaJ 7S,000,00 15,000.00 22,600.00 
136 3rd floor DO"'®e 811d FlxNro Trim 10,000.00 . 
137 4th floor Ralljjli Walls/Ceil!a;a 7!,000.00 1,S00.00 11,250.00 
138 ~di Floor Dovi;und fllllw'o Trim 10,000.00 . 
139 llUILDINO #10.TYPE I (76 unit.I) . 
1-40 I.Ishf FlXllll• ~"-i• 100,000.00 . 
141 Dl,tribulllon Packago 83.000.00 . 
142 Low Vo11AJ11 S)'ltODIS (FA, CCTV, CA, c" 50,000.00 . 
10 Undetalah Br&llml Conduit It. Wiro 85,000.00 . 
144 Oarl&o c\ ht tlo~r ~.g0p.d11il,wlr1 400,000.00 . 
1'45 · lat~ lloup Walls/Ceilfnas 75,000.00 . 
1•e ltt Floer°""'° and Flxturo Trim 10,000.00 . 
1.C7 2nd Floor Roup WallslCoillna• 76,000,00 . 
148 2nd Floor Dom arul FlXIIIN: Trim 10.000.00 . 
1'48 3rd Floor ROllih Wa!WC.illnac 75,000.00 . 

F G l 

MATERIA1.S TOTAi. 
PRESENT!..Y COMPI.ETEO ANO % 

STOREO(NOT STOREO TO OATE (GIC) 
INOOR E:) (0-tE-tF) 

. 
20.000.00 21% . 
20,000.00 2w. . 
20.000.00 21% . 
20.000.00 21% . 
20,000.00 21% 

. 
20.000.00 21% 

. 

. 
39,500.00 37% 
63,000.00 76% 
10,000.00 20% 
7&,600.00 90o/. 

380,000.00 95~ 
56.2SO.OO 75% . 
56,250.00 75% . 
37,500.00 SO% 

-
18,750.00 25% . 

. 
39,500.00 37% 
68,000.00 82% 
10.000.00 20% 
76,500.0Q 90% 

360,000,00 95% 
56,250.00 76% . 
37.500.00 50% . 
37,500.00 50% 

. 
18,750.00 25o/• . . 

. 

. 

. 

. 

. . 
I 

. 

. 
l . 
I . 

H 

SAI..ANCE 
TO FINISH 

(C•G) 

10.000.00 
76.500.00 
10.000.00 
75,SOO.OO 
10,000.00 
75,500.00 
10,000.00 
75,500.00 
10,000.00 
76.500.00 
10,000.00 
75,500.00 

$,000.00 . 
68,500.00 
20,000.00 
40,000.00 
8.600,00 

20,000.00 
18,750.00 
10.000.00 
10,750.00 
10,000.00 
37.500.00 
10,000.00 
56,250.00 
10.000.00 

. 
ea.soo.oo 
16,000.00 
40,000.00 

8.$00.00 
20.000.00 
18,7$0.00 
10.000.00 
37,500.00 
10,000.00 
37,500.00 
10,000.00 
58.250.00 
10,000.00 . 

1oe,ooo.oo 
83,000.00 
50,000.00 
ss.000.00 

400,000.00 
75,000.00 
10,000.00 
76,000.00 
10.000.00 
75,000.00 

I 

RETAIN.AGE 

. 
2.000.00 . 
2,000.00 . 
2,000.00 . 
2,000.00 . 
2,000.00 . 
2,000.0Q . . 
3,960.00 
(5,300.00 
1.000.00 
7,650.00 

38,000.00 
6.625,00 

. 
6.1125.00 

. 
3,750.00 . 
1,876.00 . 

. 
3,950.00 
t).800.00 
1,000.00 
7,650,00 

38,000.00 
6.625.00 . 
3,7$0.00 . 
3,760.00 . 
1,875.00 . . 

. 

. 

. . 

. 

. 

. 

. . . 

II) 
<n 
rt 
0 
0 
H 
H 
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" .. .., u I -. .. (j H 1 
WORK COMPLEl -

MATERIALS TOTAL BALANCE ITEM 
DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO •;. 

TO FINISH RETAINAGE NO. VALUE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (G/C) (C•G) (O+E) IN DORE) (O+E+F) 

150 3rd Floor Dl\'lct and Fixture Trim 10,000.00 . . 10,000.00 . 
151 4th Floor lu,ugh Wallt/Cellinp 75,000.00 . . 15,000.00 . 
152 4th Floor Devi•• 111d Fl~IUl'e Trim 10,000,00 . . 10,000.00 . 
151 BUILDING II l•n'l'E I (76 unli.) . . . . 
154 Uglu Plxtur,, Packago 106,000.00 . . 10$,000,00 . 
165 Dutn'l,util"" Pack•s• 83,000.00 . . 83,000.00 . 
158 Low Voltage Sylll!ffll (!IA, CCTV, CA, etc 50,000.00 . . 60,000.00 . 
161 Undmlab Bnmeh Conduit&. Win es.000.00 . . 85,000.00 . 
158 Oarage &. ht lloor cleck•ccndulrlwin 400,000.00 . . A00,000.00 . 
159 Ill Floor Rough Walls/Ceil!ngs 75,000.00 . . 75,000.00 . 
180 ht Floor Devlu and Fixture Trim 10,000.00 . . 10,000.00 . 
181 2nd Floor Ro11gh Walldetilings 75,000.00 . . 75,000.00 . 

0 
182 2nd l'loor Devioe Jlld Fixture Trin, 10,000.00 . . 10,000.00 . 
183 3rd Floor R<>11sh W alb/Ce!linp 75,000.00 . . 7$,000.00 . 
184 3rd !'loot Device end Fixtun Trim 10,000.00 . . 10,000.00 . 
185 4th floor Rough Wall,.rc.i11llg1 75,000.00 . . 75,000.00 . 
168 4th l'locr Devke l.lld Fi•llln trim 10,000.00 . . 10,000.00 . 
187 BUILDING #12• TYl'E IV (66 unlu) . . . . 
168 LiSftt Fixture Package 98,000,00 . . 86,000.00 . 
169 Dlltn'buliion Packast 77,!00,00 . . 77,!00.00 . 
170 LowVoltag, Systems (l'A, CCTV, CA, etc 45,000.00 . . 45,000,00 . 
171 Uodcnl,b Bmncb Conduit & Wiro 78,000.00 . . 76,000.00 . 
172 Garage & lat lloc,r doolc•conduillwlro 350,00C>.OO . . 3SO,OOO.OO . 
173 ht Floor Rough Walle/Ceilings 70,000.00 . . 70,000,00 . 
174 bt Floor 0.\lico and Fbttur. Trim 10,000.00 . . 10,000.00 . 
m 2nd Floor Rough Wellr/Ceningt 70,000.00 . . 70,000.00 . 
176 ln.d Floor D~ce and fllltUre Trinl 10,000.00 . . 10,000.00 . 
177 3rd Floor Rougb w.it~ntnas 70,000.00 . . 70,000.00 . 
178 3rd Floot Devi•• and FilCIUN Trim 10,000.00 . . 10,000.00 . 
179 4th Float I\0119b Wall!/Ceitlllgs 70,000.00 . . 70,000.00 . 
180 <Ith Floor Device and Ffxtute Trim 10.000,00 . . 10,000.00 . 
181 srrn UOHTINO . . . . 
182 Fllrrtish l1ndu"l'o Ushtlng 257,000.00 . . 257,000.01) . 
183 Fumbb Courtyard Ligh\ing 69,000.00 . . 50,000.00 . 
184 l'lltnlsb Sports Lishting 8,000.00 . . 8,000.00 . 
1es Fumi,h Parking Lot Polo Lighting 84,000.00 . . &4,000.00 . 
186 . . . . 
187 . . . . 0 
188 . . . . 
18!1 . . . 
190 . . . . 
191 . . . . 
192 . . . . 
193 . . . . 
194 . . . . 
195 . . . . 
1sa . . . . 
197 . I . . . 
198 . 

' 
. . . 

199 . . . . 
200 . . . . 
201 . . . . 
202 . . . . 
20! . . . . 
20-4 . . . . 
205 . . . . 

Orilrin•• ComractTotals 13,230,000.00 3.033 700.00 273 375.00 3 307,075,00 25% 9 922,925.00 330,707.60 
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t1fi"\ 
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A 

ITEM 
NO, 

208 
207 
208 
209 
210 
211 
212 
21:, 
214 
216 
218 
217 
218 
219 
220 
221 
222 
223 
224 
225 
228 
227 
228 
229 
230 
231 
232 
2$3 
234 
235 

·238 
237 

B 

DESCRIPTION OF WORK 

CHANOB ORDERS 
.CO#l~A4jUilment(lnc. above) 
C0#2°Apgo Trlllor Hockup 
CO#J.Optiom 
C0/#4-0vtmmo BU: 89 
COIS.Deleio Utilil)' SlllbJ Pbau I 
COl6-De1olo Slit ComluilJ·Pbau I A II 

Toul Cbonao Ordor, 
Total Revised Contract 

C 0 E F 
WORK COMPLETED 

MATERIALS 
SCHEDULED FROM PREV!OUS PRESENTLY 

VALUE APPUCATION THIS PERIOD STOREO(NOT 
(O+E) INOORE) 

1,622.00 1,622.00 

10.000.00 10,000.00 
(15,000.00) (16,000.00) 
(1MOO.OO) (13,000.00) 

(18.378.00) (16,378.00) 

13,21M22.00 3.033, 700.00 25U97.00 

G 

TOTAi. 
COMPLETED ANO % 
STORED TO DATE (G/C) 

(D+E+F) 

. 

. 
1.622.00 100% . 

10,000.00 100% 
(15,000.00) 100o/• 
(13,000.00) 100% . . . 

. . 

. 

. . 

. 

. . . . 

. . 

. 

. 

. . 

. 

. 

. 

. 

. 

. . 
(16,378.00) 100% 

3,290,687.00 25% 

H 

BALANCE 
TO FINISH 

(C•G) 

. 

. 

. . . . 
-. 
. . 
. 
. 
. . 
. 
. 
. 
. . . 
. 
. 
. 
. 
. 
. 
. . . 
. . 
. . . 

9,922,82$.00 

I 

RETAlNAOE 

. 

. 
182.ZO . 

1,000.00 
(1,600.00) 
(1,300.00) . . . . . 

. 

. 

. . . 

. 

. . 

. . 

. . 

. 

. 

. 

. 

. . 

. 

. 

. 
(1,637.80) 

32&,oeuo 

£"' 
(J\ 
.-t 
0 
0 
M 
1-1 

~ 

0 
en -I -0 
II) 

I 

X 
w 

I 

~ 
~ 
>< 
::i 
w 
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S432t-N. 5th Street ~ · Norih·.J:.£1$,\l~ga§. :NV 8903.2· 
Pt\one: t.702f7ai.k:Q:~re'..a .. ·Fax:··:·t7.0~J734-oasi:i 
e ... _maH1. apco~oostructio'n;; .. com :-111> NCL:- ?i .45·6:,a: 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-006R1 

$231,297.30 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materlalmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: March 20, 2008 
Helix Electric 

BY:,~ 

Its: Robert D Johnson, Vice President 

HEL:IX00198 

HELIX-TR-EX-501-191 JA003529



• 
LETTER OF TRANSMITTAL 

DATE: 3/21/20081 JOB NO. 

Helix Electric RE: Manhattan West 
CON'ST:lllJC'J'Olt.S • l?NOJNEllJrt,8, 

TO: APCO Construction PWP#: 
3432 N 5th Street 
N Las Vegas, NV 89032 

ATIN: Shawn Bowne/Mary Jo 

WE ARE SENDING YOU 
CJShop Drawings 

CJCopy of letter 

[JAt!a(;hed 

ClPrints 
ClChange Order 

ClUnder separate <XM!r vla ____ the following Items 

CJPlans . 0Samples 0Specllications 
CJ Osubmittals 

COPIES DATE SECTION DESCRIPTION 

1 3/20/2008 Pavment Anollcatlon Inv# 16713-006R1 
1 3/20/2008 Conditional Release 3/31/2008 

THESE ARE TRANSMITTED as checked below: 

OFor approval CIApproved as wbmitted ClResubmit ___ copies for approval 

OF°' your use OApproved as noted 0Submlt ___ copie$ for distribution 

ClAs requested CJ Returned for corrections ClRetum __ comicted prints 

DForreviewandcomment 0----------------
0FOR BIDS DUE 20 __ _ OPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivd by: 
Title: Project Assistant 

Printed Name: 

PO# 
FX# (702) 450-8227 .;;.D.::.:ate::;;;._ ___________ _ 

!1 
(\ 
t 3078 E. Sunset Road, Suite 9, Las Vegas, NV 89120 (702) 732-1188 Fax: (702) 732-4386 

Nevada Contractor's License No. 0053810 

HELIX-TR-EX-501-192 

16713 

HELJ:X00199 

JA003530



0 
Helix Electric 

TO: APCO Construct/On 
3432 N 6th street 
N Las Vegas, NV 89032 

ATIN: Shawn Bcmne/Mary Jo 

YE ME SSlOING YOU 
~DllMinga 
Cleov, of Letter 

COf'!ES MTS 

1 3120/2008 
1 3!21Jl2008 

SCCTION 

THESE ARE TRANSMl'l11!0 ea~ below: 

LEITER OF TRANSMITTAL 

DATE: 3/20/20081 JOB NO. 

RE: Manhatten West 

PWP#: 

0Under~r»vflf ~ ____ 1hll Jol!owinQ89ma 
Clf'lana 0Semples 0Spedticl,tlort$ 
0 0~ 

Df:SCRIPTIOH 
Pavment Anr!llcation Inv# 16713-006 
Conditlonal Release 3/31/2008 

-· - ,.,.. ....., ~uvwur,aHIQ u~ubiiut_::_:__coplt$toreflS!nbulion 
0A, ~ 0RDIUm8d1orco!f~ ORetum_eoneaadp,lnhl 
0Forrevtewandcomment o _______________ _ 
0FO~ lllOS DUE 20 CPRIHTS RETURNED AFTER LOAN TO US 

R:EMIIRKSr 

A 

~ /I 
l, 1. /") rl/· 

Name: Edna K Bennett Ree&Mtbv: /)'4/A~ jj 1/;Uv 

16713 

. - . . ....... ...... - .. -· -.. -.. 

---:. _-uff...;.~-~M.~~~~-t:.~ l..a$.Vr.gae. NY ~9120 {lf.!2} ~2-1188 Fax: {702) 732-4386 
!·: ... ~ .;..,,,1ra'Gror'& Lli.;ltnt?;e No. oo:53810 

HELIX-TR-EX-501-193 

........... -"""-·· 

BEL:IX00200 

JA003531



• Helix Electric 
CO'NSTllUCTOll5 • llHOINBBR S 

Apco 'C.onstruction 
3432 N. Sill. Street 
Nonh Las Vegas, Nv. 89032 
Attn: Shawn Bowru: 

ORIGINAL CONTRACT 

CHANGE ORDER TI:IROUGH fl 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BD...LED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE nns PERIOD 

OlrrST ANDJNG FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

25"!. 

• 

10"/o 

Inv 11167JU04 
Inv #1'713-005 

INVOICE# 16713-006 

CUSTOMER.II 1611 

INVOICE DATE: 20-Mar--08 

PERIOD rnRU: 3/20/2008 

OUR JOB NO.: 16713 

.JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

(16,378.00) 

13,213,622.00 

3,290,697.00 

3,045,322.00 

245,375.00 

24,537.50 

220,837.50 

743,400.00 
246,709.80 

1,210,947 

JOB 1~/f,,_,J ...... l:.0_ 
FILE 1-..:...· .:-t .., . ...., .. ,.....,.._. 

0'11,11:R.~ 
'~~~~-. 

-IOU:1'""4<- 710U,p,oohyot2%po--dtbe-o-1,plus_,..fa<sir.......,i1«00U......_shll-. ......... to1!>is...,...for----....lwlll,ia19U)'S«-;p,_ 

I 
I' 

... _____ _ 

HELIX-TR-EX-501-194 

3078 AE. Sunset Road, #9, Las Vegas, NV 89120 Tel (702) 732-1188 fax (702) 732-4388 
Nevada Con1rador's Lisense #0053810 

HELI:X:00201 · 

JA003532



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Ovmer): Apco Construction 

3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: A Manhattan Condominiums 
~ 30 E. Serene 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helix Electrfa VIA (ARCHITECT): 

CONTRACT FOR: 

30781:. Sunset Rd., Ste#9 
Las Vegas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Appllca!lons made for Payment, as shown below, In conneellon With the Contract. 
coua!lon Sheet. AIA Document G703, Is attached. 

1, PARTIAL CONTRACT SUM 
2, Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) 
5. RETAJNAGE: 

a. 10% of Completed Work $ 329.069. 70 

$ 13,230,000.00 
!1_t>,3Z8.00} 

$ 13,213,622.00 
$ 3,290,697.00 

AlA DOCUMENT G702 

APPLICATION NUMBER: 16713·006 
PERIOD TO: 312012008 

PROJECT NOS 

CONTRACT DATE: 

Page 1 of2 

~

Dlstrtb6::~ 
ARCHITECT 
CONTRACTOR 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, lnfor• 

mation and belief the Work covered by this Application for Payment has been completed 
ln accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were lssued and pay
ments received from the Owner, and that current payment shown herein Is now due. 

A. • 
CONTRACTO 
By: · Date: 3/20/08 

Subscribed and swom to before • 
(Column o + e on G703) 

b. 10% of Stored Material _s._ __ _ 
(Column F on 0703) 

Total Retalnage (Line 5a + 5b or 
Total in Column I of 0703) 

me this 20th day of March, 200s (i) EDNA K. BENNETT • 

Appointment No, 98·061 H ~ ~~ 
Notary.Pubf/o, State of Nevada 

ry c. My Appt. Expires Jan. 9, 2010 

'6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Line IS Tota~ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
~ne 6 from prior Certmeate) 

. 8~RRENT PAYMENT DUE 
9, BALANCI: TO FINISH, PLUS RETAINAGE 

~ - - - -···- -
CHANGE ORDER SUMMARY ADOITJONS DEDUCTIONS 

Total Changes approved In 
nrevfous months bv Owner 
Totar Approved th!$ Month 

TOTALS - . 
NET CHANGES bV Chance Order 116 378.00 

HELIX-TR-EX-501-195 

$ 3291069.70 
$ 2.~7.30 

$ 2,740,789.80 

Is 220.s31.so 1 
$ 10,251,994.70 

My Commission exp[!'f!tl! 119/2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the 
data comprising the above application, the Architect certified to the Owner that to the 
best of the Architect's knowledge, Information and belief the Work has progressed as 
Indicated, the quality of the Work Is in accordance with the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $220,837.50 
(Attae/'/ explanation If amount certified differs from the amount applied for. ln/1/sl 
all figures on this Applk:alion end on the Continuation Sheet that ai-e changed to 
conform to the amount certified.) 
ARCHITECT: 
By; Date: 
This Certificate IS not negotiable. The AMOUNT CERTIFIED Is payable on1·y-"'to""'th,_e ___ _ 
prejudice to any rights of the Owner or Contractor under this Contract. 

HELI:X00202 

JA003533
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Aining APPLICATION NUMBER: 16713-006 
Contractor's signed Certification Is attached. APPLICATION CATE: 3/20/2008 
In tabulations below, amounts are stated lo the nearest dollar. PERIOD TO: 3/20/2008 
Use Column .1 on Contracts where variable retalnage for line Items may apply. ARCHITECT'S PROJECT NO: 

" B C 0 E F G H I 
WORK COMPLETED 

MATERIALS TOTAL BALANCE ITEM SCHEDULED FROM PREVlOUS PRESENTLY COMPLETEO ANO % 
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO OATE (G/C) 

TO FINISH RETAJNAGE 

(0 + E) INOORE) (O+E+F) (C•G) 

1 ELECTRICAL ENOINEEIUNO 155,000.00 83,700.00 83,700.00 64% · 71,300.00 8,370.00 
2 MOBILIZATION 60,000.00 60,000.00 60,000.00 100% . 6,000.00 
3 Office Trallerf Admin. 2•1 montha 120.000.00 25,000.00 5,000.00 30,000.00 25</o 90,000.00 3,000.00 
4 Project Engineer, CAD, Project Auistant 75,000.00 37,250.00 3,125.00 40,375.00 S4'A 34,825.00 4,037.50 
s llleclriosl Pmnlt1 65,000.00 35,000.00 35,000.00 54% 30,000.00 3,500.00 

0 
s Submittals 10,000.00 10.000.00 10,000.00 100% . 1,000.00 
7 S•pervi11.,..ipJ4mi~g/Coordinallon 120,090.00 60,500.00 11,500.00 72,000.00 60% ~8,000.00 7,200.00 
8 BUILDING fl•'TYPB V ('2 unit,) . . . . 
11 Light Fixnn Package 78,000.00 . . 78,000.00 . 
10 Olstributilon l'ack•Bt 70.00D.OO . . 10.000.00 . 
11 LowVoltaso Systems (FA. CCTV, CA, etc 40,000.00 . . 40,000.00 . 
12 Underslah Branch Conduit &. Wire 57,000.00 . . s1.ooo.oo . 
13 01ta11• & I ti floor deolt•condult/wiro 275,000.00 - . 275,000.00 . 
14 ht l'loor Rough Walb/Coilinp 65,000.00 - . 85,000.00 . 
16 I &t Floor Devi.:. and Fi,rturt Trim 10,000.00 . . 10,000.00 . 
16 211d Floor Rough Walls/Ceufn111 65,000.00 . . 65,000.00 . 
17 2nd Floor Dolce and Fixlllt'O Trim 10,000.00 . . 10.000.00 . 
18 3rd Floor Rough Wallll'Crilings 65,000.00 . . 65,000.00 . 
19 3rd Floor 0.vieo and l'!xture 'trim 10,000.00 . . 10,000.00 -
20 4th Floc,r Roue.h Walla/Ceilings 6$.000.00 . . 65,000.00 . 
21 41h Floor Device end Fl~tut• Trim 10,000.00 . 10,000.00 . 
22 BUILDING #M'Yl'l! II . . . . 
23 Light l'ixture Ptlck-,e $5,500.00 28.000.00 26,000.00 4064 30,600.00 2,600.00 
24 Olflriblltiion P..it•s• 25.000.00 . . 25,000.00 . 
25 t..o,v Voltage Systems {FA, CCTV, CA. etc. so.000.00 S,000.00 5,000.00 10% ~5,000.00 500.00 

0 
2& hid Sublav,,I Oarege UO 411d Oeclt 200,000.00 180,000.00 1eo.ooo.oo 90% 20,000.00 18,000.00 
27 Ill SubltYt! oan,~ Md Deck 255,000.00 229.!00.00 229.600.00 90'A 25,500.00 22,950.00 
28 l&t Floo, Ro11gh·and Trim 25,000.00 . . 25,000.00 . 
29 2nd Floor Rough 1111d Trim 2s,ooo.oo . 2S,OOO.OO . 
30 3rd Floor Rouah and Trim 25,000.00 . . 25,000.00 . 
31 4th Floer l\ough and Trim 2s.ooo.oo . . 25,000.00 . 
32 . Roof Plan 2,500.00 . . 2,500.00 . 
33 Butt.QINO ~M"'t'i'E ll . . . . 
a4 Light l'ixtiire Package es,soo.oo 26,000.00 2e.ooo.oo ,tO'A, 39,500.00 2,$00.00 
35 Distri'buliion Packaga 25,000.00 . . 28,000.00 . 
36 Low Vottas- Sytt!ms (P A.'CCTV, CA, etc. 60,000.00 6,000.00 5,000.00 10% 45,000.00 500.00 
37 lnd Sul,Jovel Omg11 UO 111d Oeok 200.000.00 180,000.00 180,000.00 90% :w.000.00 18,000.00 
38 ht Sublovel Gnrap and Deck 255,000.00 229,500.00 229,500.00 90% :!5,500.00 22,9$0.00 
39 hi Floor Rcusn srul Trim 25,000.00 . . 25,000.00 . 
40 2nd Floor Rough and T~ 25,000.00 . . 2S,OOO.OO -
41 3rd Floor Rough and Trim 25,000.00 - . 25.000.00 . 
42 4th Floer Rough and Trim 25,000.00 . . 25,000.00 . 
43 RooCPlan 2,$00.00 . . 2.soo.00 . 
44 BUILDINO H 0 TIPE V {S2 uruu) . . . . 
4S Uslit Fl=• P•chJ$ 76,000.00 - . 76,000.00 . 

HELIX00203 

HELIX-TR-EX-501-196 JA003534
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ITEM 
NO. 

46 
47 
'48 
49 
so 
S1 
62 
53 
54 
65 
se 
57 
68 
59 
60 
61 
62 
e:i 
64 
65 
66 
61 
68 
69 
70 
71 

n 
73 
T4 
75 
74 
71 
78 
7P 
80 
81 
82 a, 
e, 
85 
Sil 
87 
88 
u 
90 
81 
92 
9) 
94 
95 
De 
97 

-
DESCRIPTION OFY,IORK 

Disaibublon t'acbse 
U>W Voltago Syltems (FA, CCTV, CA. et( 

Undualab Brwb Coadult Ii Wn. 
Oaraao & lat tloor deck•coad1dt/wim 
ht FIGOt Roush W11Us/c.tlinp 

tun-~ &n4 Fiic.tn Trim 
2n4 t:Joar Raup WallsfClllllng• 
2nd Floor Dtv~o and l'ixturo Trim 
3rd Floor Roush Walll!Coili.ngs 
3rd Floor Dmce and Pixlur• Trim 
4th"Floor Rough Wlll&/Ctilillga 
41h Floor Oovico and P'°IXIUl'O Trim 

8UILOINO 15. TYPE l (16 wilts) 

LlptFixlwo ~ 
Dlwilmtiion Paqo 
Low Voli,go Symms (FA, CCTV, CA. o«: 
UQdorrab Brwh Cond\lit 14 Wirt 
Oarago 14 ht ffoor fflk-coa.duit/wito 
lit Floor Roil$h Wallu'Ceilfnas 
1'1 Floor Dovie, and F~ Trim 
2nd Floor Roup Walls/C&ilu,a1 
2nd Floor Dovlco and Fixlllff Trim 
3rd fl~ 11.ouah Wal1~illng1 
3rd Floot Dmco and Flxlmo Trim 
4th l'loar Roup Wa!WCelllngs 
4th Floor Povico Md Fb:turo Ttu1> 

BIJlLDINO 16-TYPI! l (76 lllllta) 
Light F1- Pad<aa• 
Plitributiio11 Pa.kago 
Low Vol1&gt Sysl4W (FA, CCTV, CA. etc 
Uodonlab Bremh Canduit &. Win 
Cl&ra&o 4r. lat floor c!Kk~t/wiro 
ht Floor Roush Walh/Ccllings 
llt Floor Dovlot 111d Fixllla Trim 
2n4 Fl00t Roush Walls/Celllngs 
2nd Floor O.Vkc and Fixture Trim 
3rd Floor Rough Walb/Ceilinaa 
3rd Ploor Devico 111d Flxturo Trim 
4th l'loor Rough WalWCoilinit 
4th Fl00t Oevlc. Bild l'iuur• Trim 

BIJ1L01N0ll7-TYPI> Ill (76 wue,,) 
Usht Jlil!IUtO Paobio 
Datribullion hckllS• 
Low Vlllta110 Syatcms (FA, CCTV, CA. t;tc 
Clonol'llor. 
Uiidorslab Bniich Condwt .ft Wirt 
_Oarqo k 111 s'lcor d&d(<Ollduit/wiro 
hi Floorllolljlh Walt,/CclliJlia 
111 Fl~w D,vi~ and Pixlur, Trim 
lnd Ploor Roqb Walla/C.llllliJ 
2nd Floer Oovfco .nd Flx!Ul'O Trim 
3rd Floor ROUjlt W alWCoilini,t 

V u I c; 

WORK COMPLETED 

SCHEDULED FROM PRSVIOUS 
VALUE APPLICATION THIS PERIOD 

(D+l;) 

70,000.00 . 
40,000.00 . 
57,000.00 . 

275.000.00 . 
85,000.00 . 
10.000.00 . 
65,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 
es,000.00 . 
10,000.00 . 

. 
106,000.00 . 

83,000.00 . 
50,000.00 . 
85,000.00 . 

400,000.00 . 
75,000.00 . 
10,000.00 . 
76,000,00 . 
10,0DO.OO . 
75,000.00 . 
10,000.00 . 
75,000.00 . . 
10,000.00 . . 

108,000.00 . 
83,000.00 . 
50,000.00 . 
85,000.00 . 

'400,000.00 . 
75,000.00 . 
10,000.00 . 
78,000.00 . 
10.000.00 . 
7~.000.00 . 
10,000.00 . 
7$,000.00 . 
10,004,00 . 

. 
141,000.00 48,250.00 
-22MQO.OO 38.000,00 

$0,000.00 2,500.00 
100,000.00 . 
es,000.00 a1.ooo.oo 

330,00G.OO 31UOO.OO 
95,500.00 20.000.00 

10,000.00 . 
U,500.00 20.000.00 
10.000.00 . 
95,500.00 20.000.00 

I r (.; 

MATERIALS TOTAL 
PRESENnY COMPLETED ANO % 

STOREO(NOT STORED TO CATE (G/C) 
INDORE) (O+EH) 

. 

. 

. . 

. 

. 

. 

. 

. . 

. 

. 

. 

. . 

. . 

. . 

. . 

. . . 

. 

. 

. 

. . 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 
4a,:Z50,00 34% 
~11.000.00 17% 

2,500.00 5% . 
51,000.00 75% 

31MOO.OO 95% 
20.000.00 21% 

. 
20.000.00 21% 

. 
20,000.00 21% 

H 

BALANCE 
TO FINISH 

(C•G) 

70,000.00 
40,000.00 
57,000.00 

275,000.00 

es.000.00 

10.000.00 
65,000.00 

10,000.00 
. 65,000.00 

10,000.00 
65,000.00 
10,000.00 . 

108.000.00 
83,000.00 
50,000.00 

es,000.00 
.\00,000.00 

75,000.00 

10.000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 

. 
106,000.00 
53,000.00 
so,000.00 
85,000.00 

400,000.00 

75,000.00 

10,000.00 
75,COO.OO 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 . 
82,780.00 

UT,OOD.00 
47,500.00 

100.000.00 
17,000.00 
18,500.00 
76,500.00 

10.000.00 
7li,600.00 

10,000.00 
75,500.00 

I 

RSTA!NAOl:: 

. 

. 

. 

. 

. 

. . 

. . 

. . . 

. . 

. 

. 

. . 

. 

. . 

. 

. 

. 

. 

. 

. 

. 

. 
-. 
. 
. 
. 
. 
. . 
. 
. 
. 

4,625.00 
3,1100,00 

250.00 . 
5,100.00 

31,350.00 

2.000,00 
. 

2.000.00 
. 

2,000.00 

qi 

0 
N 
0 
0 

~ 
M 

ti 

l'-
0') -I 
~ 

0 
lt) 

I 

~ 
I 

~ 
>< 
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w 
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- -
WORK COMPLETED 

ITEM SCHEDULED FROM PREVIOUS 
NO. DESCRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD 
(O•E) 

1)8 3rd floot Dwlco l!ld l'iXlllta Trim 10,000.00 -
89 4th FIOOT Rougll W~Ccilinp 85,500.00 20,000.00 
100 · 4th FIOOI' D~in 11111 Fixturo Trim 10.000.00 . 
101 S1h.Fl001 Roll¥h Walb/Coiliop auoo.oo 20.000.00 
102 Sib.Floor P.vico and Fil<hlrf Trim 10,000.00 -
103 6th Floor Roush w allstCtllingJ 95,500.00 20.000.00 
104 6th Floor 0$vi,o 1111d FixNrt Trim 10,000.00 . 
105 7111 Floor R.o11ah Walb/Ccilinp 96,500,00 20,000.00 
106 7th Floor Devi« and Fixture Trim 10,000.00 . 
107 81h PIOOI' l\o\lSh wa11a!Ciiim1• 95,500.00 20.000.00 
108 8th l'1oor D,vieo 1111d Fixtw, Trim 10,000.00 . 
109 91h Floor 'Roush W..U&ICcillnsa 95,500.00 20.000.00 

0 
110 9111 Floor Pm~ and Fillll!nl Trim s.000.00 -
111 BUILPINO #&,TYPE I (76 unit•) . 
112 u,t.1 FiKIUro Padca,o 1oe,ooo,oo 3MOO.OO 
113 O!llliblldlo11 Paokaao 8MOO.OO 6~.000.00 
114 Low V~ SyuemJ (FA, CCTV, CA, et, 50,000.00 10,000.00 
115 Undcnllb Bru.:h Condult A Wire 85,000.00 78,500.00 
118 Ou-so & hi floor dock-oolldiullwlrt 400,000.00 360,000.00 20,000.00 
117 ht floor R.o1lsh Walla/Ccilinsa 75,000.00 15,000.00 41,250.00 
118 hi Floor Dovict 111d Fixnu. Trim 10,000.00 . 
11i 211d Floor Rouah Wa!la/CcitingJ 76,000.00 1$,000.00 41,250.00 
120 2nd Fl-O.vige 111d l'i.tw. Trim 10,000.00 . 
m 3rd Floor RQ11Qh W .ils/Collinas 76,000.00 15,000.00 22,500.00 
122 3rd Floor Dov!" 1111d FiXlllff Trim 10,000.00 . 
123 4th Floor Ro1111b Walls/Coiling, 75,000.00 7,500.00 11,250.00 
124 4rll Floor Dov~ and Fixturo Trilll 10,000.00 -
125 BUJLD!NO #9• TYPli l (76 IIDiu) . 

. 128 Wahl Fixlm• l'achi• 106,000,00 39,500.00 
127 Dl&lributiion Package 83,000.00 68,000.00 
128 low Vo)ljgo Systoml (FA. CCTV, CA, ot<: 50,000.00 10,000.00 
129 Undw!ab Branch Condull & Wiro 85,000.00 78,500.00 
130 Oaraao &. ht noor dtck"onduit/wiro 400,000.00 360,000.00 20.000.00 
131 1st Floor Rough WalWC.iliqga 7$,000.00 15,000.00 41,250.00 
132 bt FIOQI' Oovico and Fi2't11ro Trim 10,000.00 -0 
133 2nd Floor ltouab Walls/Coillnss 75,000.00 15.000.0Q 22,500.00 
134 2nd Floor O•vi" and Fixture Trim 10.000.00 . 
135 3rd Floor J!.ouah WalWCeilinga 75,000.00 15,000.00 22.500.00 
136 )rd Floor P.vi'4 and Pixtur• Trilll 10,000.00 -
137 4111 Floor Roush W#llslCl'ilins• 7MOO.OO 7,500.00 11,250.00 
138 4th Floor Devi" wl Fixlllr4 T{im 10,000.00 . 
138 BUIU>INO lllO•TYPB I (16 lll!its) . 
140 Llah1 Flx1111• PacltJa• 108.000.00 . 
141 Di11nb111ilon Packas• 93,000.00 . 
142 Low-Voltago Systems (FA. CCTV. CA. cu 50,000.00 . 
143 llndoralab Br-11 Conduit &. Wire 85,000.00 . 
144 Ocrago .k hi floor ~-condult/wiro 400,000.00 . 
145 1st Float Rough Walb/Coilingt 75,000.00 . 
146 lat Float Ocvlea and Fixr:uro Trim 10,000.00 . 
147 lnd Floor Rouiih WallvCcilins, 75,000.00 . 
148 2nd Floor Dtvi« and Fi•lllr• Trim 10.000.00 . 
148 3rd Floor Rouifi Walls/Ceilinas 75,000.00 . 

-
MATERIALS TOTAi. 
PRESENTLY COMPLETED AND % 

STORED (NOT STORED TO PATE (G/C) 
IN OOR E) (C +II+ F) 

-
20,000.00 21% . 
20,000.00 21% 

-
20,000.00 21o/• . 
20.000.00 21% 

. 
20.000.00 21o/o . 
20,000.00 21% 

-
-

39,500.00 ~7% 
63,000.01) 76% 
10,000.00 20% 
76,500.00 90% 

380,000.00 95% 
51$,250.00 75% 

-
56,250.00 75% . 
37,500.00 $0% 

. 
18,750.00 25% . 

. 
39,500.00 37% 
68,000.00 82o/o 
10,000.00 20% 
76.500.00 80% 

3~0.000,00 95o/• 
Sfl,250.00 75% 

. 
37,500.00 50% 

-
37,500.00 50% . 
18,750.00 25o/o 

. 
-. 
. . 
. 
. 
. 
-. 
. 
-

.. 
BALANCE 
TO FINISH 

(C-G) 

10,000.00 
76,500.00 
10,000.00 
75.$00.00 
10,000.00 
75,500.00 
10,000.00 
75,500.00 
10.000.00 
75,500.00 
10,000.00 
76,500.00 

5,000.00 

-
66,500.00 
20,000.00 
40,000.00 

8,500.00 
20.000.00 
18,750.00 
10.000.00 
18,7$0,00 
10,000.00 
37,500.00 
10,000.00 
56,250.00 
10.000.00 . 
66,SOO.OO 
15.000.00 
40,000.00 
8.500.00 

20.000.00 
1e,no.oo 
10.000.00 
37,500.00 
10,000.00 
37,500.00 
10,000.00 
58,250.00 
10.000.00 . 

106,000.00 
83,000.00 
liO.OP0.00 
85,000.00 

400,000.00 
75,000.00 
10.000.00 
75.000.00 
10.000.00 
76,000.00 

. 
RETAINAGE 

-
2,000.00 . 
2,000.00 

-
2,000.00 . 
2.000.00 . 
2.000.00 

-
2,000.00 . 

. 
3,950.00 
5,300.00 
1,000.01) 
7,850.00 

38,000.00 
5.625.00 . 
5,625.00 . 
3,750.00 . 
1.075.00 

. 
-

3,950.00 
6,800.00 
1.000.00 
7,650.00 

38,000.00 
5,625.00 . 
3,750.00 

. 
3,750.00 . 
1,675.00 

. . . . . 

. 

. . 
-. . 
. 

It) 

0 
N 
0 
0 
M 
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-
WORK COMPLETED 

ITEM SCHEOULEO FROM PR!:VIOUS 
NO. OESCRIPTION OF WORK VALUE APPLICATION TtilS PERIOD 

(D+ E) 

1SO ire! Floor Dcvlco and Flimn Trim 10,000.00 . 
151 4th Floor Rollgh \ValWColliugs 76,000.00 . 
152 4th Floor 0.vic• 811d Fixtur« Trim 10,000.00 . 
153 BUILDING Ill I• TYPli I (76 units) . 
1$4 LlaJu F!lffllra Pack-a• 108,000.00 . 
155 Ol&tributilon Pawao 83,000.00 . 
15S Low Volllgo Sy1tem1 (FA. CC'l'V, CA, etc 50,QOO.OO . 
1ST Undcrllab Broncb Conduit &. Wire 85.000.00 . 
158 Oar,ao & lat iloor d<:ck-40ndllillwi1' A00,000.00 . 
169 IU f1oor ll.Qush WalWCeilinp 75,000.00 . 
160 lat Floor D~lco and Flxturo Trim 10,000.00 . 
181 2nd Floor llouib W.Ua!c.UlnJs 75,000.00 . 

0 
162 2nd Floor Device and Fixturo Trim 10,000.00 . 
183 3rd Floor R~b W1Ua/Ccilin11 75,000.00 . 
164 3rd Floor D•mt All4 Flxturo Trim 10,000.00 . 
185 4th Floot Ruuah WalWCoilina, 75,000.00 . 
168 4th FIOOf Ocvtoo and FiXNrC Trim 10,000.00 . 
167 BUILPINO '12·'1YPB IV (66 unM . 
188 Light flxturo Pa.:kago ll6,000.00 . 
189 Dimbutilon Package 77,500.00 . 
170 Low VoltageSyJteml(FA. CC1'V, CA, etc 45,000.00 . 
171 Undonlab Bnncb Co!lduit &: Wint 76,000.00 . 
172 011110 &: lat &or ~·cOlldulllwit6 350,000.00 . 
173 hi Ffuor Roup Walla/Cailinp 70,000.00 . 
17-4 Ill Floor DIIV!co aud Fixturo Trim 10,000.00 . 
175 2nd floor 'R.ollsh Walb/Collina, 70,000.00 . 
178 2i>d FIIIOrOllliQO and Flimir• Trim 10,000.00 . 
177 3rd l'l0ot Roush Walls/CeillnJJ 70,000.00 . 
n·e 3rd float Povico and FIXIW'o Trim 10.000.00 . 
179 41h Floor Roa,g& Wa!WCoilinga 70,000.00 . 
180 4th Floor O.vioo and l'lxluro Trilli 10,000.00 . 
181 srra 1.IGHTINO . 
182 Fumlab 1.andaolpo LIJhtl111 257,000.00 . 
183 Fumldi COlll'IYard L!JhtlDJ 59,000.00 . 
184 furnish Spon, Lis:htini 6,000,00 . 
165 Fwnlsh P~ 1.61 Pole Lighting 84,000.00 . 
186 . 
187 . 0 
188 . 
189 . 
180 . 
191 . 
192 . 
183 . 
194 . 
195 . 
196 . 
187 . 
188 . 
199 . 
200 . 
201 . 
202 . 
203 . 
204 . 

I 205 . 
Orimal Contract Totals 13 230 000.00 3.033,700.00 273,375.00 

-
MATERIALS TOTAL 
PRESENTLY COMPLETED ANO ,~ 

STOREO(NOT STORED TO DATE (G/C) 
IN DORE) (0 + E + F) 

. 

. 

. 

. 

. . . . 

. . 

. 

. 

. 

. . 

. . 

. . . 

. . . . .. 

. . 

. 

. . . . . . 

. . . . 

. . . 

. 

. . . . . . . . 

. . 

. 

I 
. 
. 
. 

3,307 075.00 25% 

.. 
BALANCE 
TO FINISH 

(C ·G} 

10,000.00 
75,000.00 
10,000.00 

. 
108,000.00 
83,000.00 
50,000.00 
85,000.00 

400.000.00 
75,000.00 
10.000.00 
75,000.00 
10.000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.00 . 
98,000.00 
77.500.00 
45,000.00 
78,000.00 

~/l0,000.00 
70.000.00 
10.000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10.000.co . 

257,000.00 
69,000.00 
8,000.00 

64,000.00 . . . . . 
-. . . 
. . . 
. 
. . . . . 
-. 

9,922 925.00 

RETAINAGE 

. . . 

. 

. 
-
-. . 
. 
. 
. 
. . . 
-. . . . 
. . . . . 
. 
. 
. 
. 
. . . . . . . . . 
. . . . . 
. . 
. . . 
. . 
. . 
. . 
. . 

330 707.50 

\0 
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~ 
14!,,) 

0 

A 

ITEM 
NO. 

20$ 
207 
208 
209 . 
210 
211 
212 
213 
214 
21! 
218 
217 
218 
219 
220 
221 
222 
223 
224 
22$ 
226 
227 
228 
229 
230 
231 
232 
233 
234 
236 
238 
237 

B 

OESCRIPTION OF WOAK 

CHANGE ORDERS 
CO/ll•COl\ll'act Adjustment (inc. Ibo~) 
COHl•ApC<> Trailor Hookup 
COU·Optfon.t 
COl-4-0vertimo BS A 89 
COfS•Delete Utility Stub• Phase I 
C0f6•De1ett Sito Condui1$•Pha.to l &-11 

Teto! Change Otdm 
Total Revised Contract 

HELIX-TR-EX-501-200 

C 0 E 
WORK COMPLETED 

SCHEDULED FROM PREVIOUS 
VALUE APPLICATION THIS PERIOD 

(D+ El 

1.622.00 1,822.00 

,0.000,00 10,000.00 
(15,000.00) (15,000.00) 
(13.000,00) (13,000.00) 

(16,378.00) 11,622.00 (28,000.00) 

13,213,822.00 3,04S.322.00 245,376.00 

F G H I 

MATERIALS TOTAL BALANCE PRESENTLY COMPLETED ANO % TO FINISH RETAINAOE STORED(NOT STORED TO OA TE (G/C) 
INOORE) (D+E• F) (C•G) 

. . . . . . 
1,822.00 100% . 162.20 . . . 

10,000.00 100% . 1,000.00 
(15,000.00) 100% . (1,600.00) 
(13,000.00) 100'4 . (1,300.00) 

. . . 

. . . 

. . . 

. . . 

. . . . . . 

. . . . . . 

. . . 

. . . 

. . . . . . 

. . . 

. . . . . . 

. . . 

. . . 

. . . 

. . . 

. . . 
. . . . . - . . . . 

. . . . . . 
I (16,378.00) 100% . (1,637.80) 

3,290,697.00 2s·~ 9,922.925.00 329,069.70 

HELJ:X00207 

JA003538
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Phone-: .G702J. ·7:a4.-0/la'~ • Fs~r· (7:0;:J?J:7-3~-0a$£:l 
E"".maU; : a_pbOPt'U1struc.ti.on~.CC:H'Ti' ·• NCl:, 1'4tire:3, 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount: 

Manhattan West 

9255 W .Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-006 

$220,837.50 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and re\ease. 

Dated: March 20, 2008 
Helix Electric 

~~= 
~obert D Jo~n, Vice President 

By: 

Its: 

HEL:IX00208 

HELIX-TR-EX-501-201 JA003539
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Preliminary Billing HELIX ELECT~JC 

March 18, 2008 

16713-006 

0 

Project Silting Analysis 

Bniing Date 

Project# -------
Cost to date from Project Cost Analysis Report: 

Gross Billing to Date from Project Cost Analysis Report: (D) 

Requested Gross Billing Amount (E and F) 

Gross Margin Percent 

Anticipated Labor to end of month 75,000.00 

Anticipated Material to end of month 100,000.00 

Anticipated Subcontract to end of month 50,000.00 

Anticipated Other Cost to end of month 10,000.00 

1,168,730.00 

3,045,322.00 

243,376.00 

33.0% 

Anticipated Total Cost to End of Month 235,000.00 

Required Gross Billing Amount to Month End 1,866,960.90 

Projected Gross Billing Amount to Month End 

Difference between Required and Projected Billing 

3,288,697.00 

1,421,736.10 

Explanations as to variance between Required billing amount and Projected billing amount 

Project Manager App~ature 

HELIX-TR-EX-501-202 

HELI:X00209 
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• 
LETTER OF TRANSMITTAL 

DATE: 3/20/20081 JOB NO. 

Helix Electric RE: Manhattan West 
COH$TkUCTOII.& • 8N0JNl1Slt.S 

TO: APCO Construction PWP#: 
3432 N 5th Street 
N Las Vegas, NV 89032 

ATIN: Shawn Bowne/Mary Jo 

WE ARE $ENDING YOU 

[JShop Drawings 
ClAtta.ched 

OPrints 
0Change Order 

CJUoder separate cover Via ____ the foffowing items 

0Plaris CJsamples 0Specfficatlons 

Cl Copy of Letter 0_____ 0Submittals 

COPIES DATE SECTION DESCRIPTION 

1 3/2012008 Payment AoollcaUon Inv# 16713-006 
1 3/2012008 Conditional Release 3/31/2008 

THESE ARE TRANSMITTED as checked below: 
OF or approval ClApproved as submitted IJResubmi! ___ COpies for approval 

DFor your use 0Approved as l'IOted 0Submit ___ oop!es for distribution 

ClAs requested DRetumed for corrections DRelum __ corrected prints 
ClForreviewand comment Cl. ________________ _ 

CJFORBIDSDUE 20 __ _ ClPRINTS RETURNED AFTER LOAN TO US 

REMARKS; 

Name: Edna K Bennett Receivd by: 

nue: Project Assistant 
Printed Name: 

PO# 
FX# (702) 450-8227 Date: 

16713 

3078 E. Sunset Road, Suile 9, Las Vegas, NV 89120 (702) 732-1188 Fax: (702) 732-4386 
Nevada Contractor's License No. 0053810 

HELIX-TR-EX-501-203 

HELIX:00210 
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.A-···p&·\A·-· . -.1 •: 9'1 ........ 

CONSTRUCTION 
S432 N. 5th Street • North Las Vegas. tN 99032 
Phone: (702) 73401 ea • Fax: C7d2J734-03S6 
E-mail: apcoconstruction.oom • NCL: 14568 

UNCONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: Manhattan West 
Property Location: 

Undersigned's Customer: 

lnv./Pmt AppHoatiOn No: 

Payment Amount 

Russell Road & 1-215, Las Vegas., Nevada 

APCO Construction 

Payment Application 'In (April 2008) 

$369,810.00 

The undersigned has been paid and has received a progress payment in the above 
refereneed Payment Amount for an~ matef;als and equipment the undersJgned furnished to 
his CU$1omer for the above described Property and does hereby waive any notice of nen, any 
private bond right. any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above descnbed Property to 
the following extent: 

This rel&ase covers a progress payment for tne work. matel'ials or equipment f'Umished 
DY the underslgned to the Property or to the Understgned's Customer which are the subject of 
the Invoice or Payment Application, but only to the extent of the Payment Amount or such 
portion of the Payment Amount as the underslgned .fs actually paid, and does not cover any 
retention withllefd, any items, modfflcations or cfianges pending approvar~ dispute<fitems and' 
elalms, or items furnished that are not paid. The undersigned warrants that he either has 
already pajCI or wm use tha money he receiVes from this progress payment promptly to pay in 
fuD all laborers, subcontractors, materialmen and suppliers for all work. materials or equipment 
that are the subject of the waiver and release. · 

Dated: June 20. 2008 

Signature: 

Print 

TiUe: 

HeliX Electric 

~ 
Vice President 

Notice: Thia document waives dgh1S unconditionally anti states that you ban been paid for 
giving up those rights. 1111s dat:ument Is enfon:eable agafnst you if you $fgn If to the extent Of the 
Payment Amount or the amount ReelVed.. If you have not i,een paid, use a Conditional Release 
form. 

HELI:X00212 

H ELIX-TR-EX-501-205 JA003543
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AP(jO CONSTR:UC.TIO~ 
GENER.AL CON'rR.ACTOil 
3432 NOR.TH STH- ST'R.ERT 

NORTH LAS VEGAS, NV 89032 
PHONB (702) 734-0198 PAX (702) 734-0396 

TO: 

Accounts Rcoei-vable - Eddy 

PAX NUMBER: 

450-822, 
PHONZ: NUMllmt1 

732-1188 

FACSIMILE TRANSMITTAL SHEE'r 

FROM: 

Macy Jo Allen 

TOTAt.NO, 01' PAGBS lNet.Ul)ING COVE1.: 
3· 

Progress Pa.ytnent-Manhatmn West 

a UR.Gl!NT a FOR. RBVl:S'\V a PLEASS COMMENT a Pl.BM! ltEPLY [J Pl.BASS Jl.EeYCLR 

The following is the. Unconditional Progress Waivet and a copy of your check that is ready for pick 
up at our main office located at 3432 North ~ Street.. Please bring the original signed waivet in 
exchange for your payment between the hOUtS of 9 am and 4 pm. If you pref et to have us mail yout 
check, please fax the signed waiver to (702) 734-0396 and mail the original 1:o out main office. 

RELJ:X00214 

HELIX-TR-EX-501-207 JA003545



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco Construction 

3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: JI Manhattan Condominiums 
~ 30 E. Serene 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helix Electric VIA (ARCHITECT): 

CONTRACT FOR: 

3078 E. sunset Rd., SteH.g 
Las Vegas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
r'l'flcauons made for Payment. as shown below, In connection with the Contract. 
~nua!lon Sheet, AIA Document G703, is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work $ 363,722.50 
(Column D + E on G703) 

b. 10% of Stored Material $ 3,000.00 
----

{Column F on G703) 

Total Retainage (Line Sa + 5b or 
Total In Column I of G703) 

6. TOTAL EARNED LESS i:tETAINAGE 
(line 4 less Line 5 Total) 

(!!JESS PREVIOUS CERTIFICATES FOR PAYMENT 
Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9, BALANCE TO FINISH, PLUS RETAINAGE 

-···- -·--- -··- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved in 
orevlous months bv Owner 
Total Aooroved this Month 

TOTALS . -
NET CHANGES bv Chanoe Order 29,094.00 

HELIX-TR-EX-501-208 

s 13,230,000.00 

29,094.00 

$ 13,259,094.00 

$ 3,667,225.00 

$ 366z722.50 
$ 3,300,502.50 

$ 2,930,692.50 

Is 3s9,s10.oo 1 
$ 9,958,591.50 

.~ 

AIA DOCUMENT G702 ._ ,.. 

APPLICATION Nw.,181;.,J: 
PER~D1'0: 

PROJECT NOS 

CONTRACT DATE: 

713-007R1 

030/2008 

Page 1 of 2 

Distribution to: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor

mation end benef the Work covered by this Appllcatfon for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were Issued and pay
ments received from the Owner, and that current payment shown herein is now due. 

CONTRACTOR: 
By: 

Robert D Johnson, Vice President 
State Of: NEVADA 
County Of: CLARK 
Subscribed and sworn to before 
me this 18th day of April, 2008 

Notary Public: 
My Commission expires: 1/9/2010 

Date: 4/18/08 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site obseivations and the 
data comprising the above appllea!lon. the Architect certified to the Owner that to the 
best of the Architect's knowledge, information and belief the Work has progressed as 
indfcated, the quality of the Work Is in accordance with the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $369,81 o.oo 
(Attach explanation If amount cerlllled differs from the amount applied for. Initial 
an figures on this Application end on the Continuation Sheet that a/'!! changed to 
conform to the amount certified.) 
ARCHITECT: 
By: Date: _____ _ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
prejudice to any rights of the Owner or Contractor under this Contract. 

HEL:IX00215 
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CONTINUATION SHEET Al.A.DI 'ffG703 

AIA DocumentG702, APPLICATION AND Cl:RTIFlCAfErFOR-PAYMENf, ""nfaining 
Contractor's signed Certification Is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

APPLICATION NUMBER: 
APPLICATION DATE: 

PERIOD TO: 
Use Column 1 on Contracts where variable retainage for llne items may apply. ARCHITECT'S PROJECT NO: 

A 8 C D E F G 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO % 
MO. DESCRIPTION OF WORK VAlUE APPLICATION THIS PERIOD STOREO(NOl STORED TO DATE (G/C) 

(O+ E) INDORE) (O+E+F) 

f ELECTIUCAL BNOINEERJNG 155,000.00 83,700.00 83,700,00 54% 
2 MOBILIZATION 60,000.00 80.000.00 60,000.00 100% 
3 Office Trailer! Admili. 24 month! 120,000.00 30,000.00 5,000.00 35,000.00 29% 
4 Proje<>t Engineer, CAD, Project A!slsl>nt 75,000.00 40.375.00 4,600.00 44,875.00 80% 

([) 
5 Electrical Pennita 65,000.00 35,000.00 35,000.00 54% 
6 Submittalf 10.000.00 10.000.00 10,000.00 100% 
7 Supffl'isi""1Plamilng/Coordinstion 120,000.00 66,250.00 12.000.00 18,250.00 65% 
8 BUILDING #l·TYl'll V (52 units) . . 
9 Light Fixture Paek•g• 75,000.00 . . 

10 Di,trfburliOD P.cktge 70,000.00 . . 
11 Low Voltllge System! (l'A. CCTV, CA, et( 40.D00.00 . . 
12 Undenlab Bnuu:b Conduit & Wile 57.000.00 . . 
13 Omse & ht (Joor deck•condu!t/wire 275,000.00 . . 
14 I st Floor Rough Wallo/Ceiling, 65,000.00 . . 
15 ht Floor Device nnd Fixture "!'rim 10,000.00 . . 
16 2nd Floor Rough W all!/Coilings tlS,000.00 . . 
17 2nd Floor Device and Fixiute Trim 10.000.00 . . 
18 3rd Floor Rough Wallll/Ccilings 65,000.00 . . 
19 3rd Floor Device end F'ixturc Trim 10,000.00 . . 
20 4th Floor Rough Walls/Cfilingi 65,000.00 . . 
21 4th FIO<lt Device and Fixttlrc Trin, 10,000.00 . . 
22 BUILDINO #2-TYPE II . . 
23 Ugh! Fixtur¢ l'aokoge 65,500.00 26,000.00 32,950.00 58,950.00 90% 

24 Dlstn'butliOD Package 25,000.00 . 15,000.00 15,000.00 60% 

25 t.ow Vol111geSystems (FA, cc:rv, CA, etc. 50,000.00 5,000.00 5,000.00 10,000.00 20% 
2$ lad Sublevcl Gang& UO Md Deck 200,000.00 ,so.000.00 180,000.00 90% 
27 1st Sublevd. Garage nnd l:)ock 255,000.00 229,500.00 229,500.00 90% © 
28 lat Floor R!ltlgh nnd Trim 25,000.00 . 12,500.00 12.500.00 60% 
29 2fid Floor Rough Md Trim 2s.ooo.oo . B,250.00 6,250.00 25% 
30 3rd Floor Rough and Trim 25,000.00 . . 
31 4th Floor Rough Md Trim 25,000.00 . . 
32 · RootPlan 2,500.00 . . 
33 BUtLDINO 13-TYJ>E II . . 
34 Light Fixruro l'aek.oge 65,500.00 26,000.00 32,950.00 58,950.00 90% 
35 Di>lributiion l'acktge 25,000.00 . 16,000.00 15,000.00 60% 
38 LOW Voltage SY!'..CUU (FA, CCTV, CA,,etc. !10,000.00 5,000.00 6,000.00 10,000.00 20% 
37 2nd Sublevel Garage UO orul Oed, 200,000.00 180.000.00 180,000.00 90% 
38 ht Sublevtl. Omscr &llld Deck 255,000.00 229,500.00 229,500.00 90% 

39 ht Floot Rough llld Trim 25,000.00 . I . 
40 2nd Floot Rough and Trfm 25,000.00 . 

I I 
. 

41 ~,:d Floor Rough and Trim 25,000.00 . . 
42 4th Floor Rough and Trfm 25,000.00 . 

I 

. 
43 Roof Plan 2,500.00 . I . 
44 BUILDING li4•TYP!l V (S2 units} . I . 
45 Light Fil<hn Package 76,000.00 . I . 

HELIX-TR-EX-501-209 

Page 2 of 2 

16713~007R1 
4/18/2008 
4/30/2008 

H I 

BALANCE 
TO FINISH RETAINAGE 

(C-G) 

71,300-00 8,370.00 . 6,000.00 

es.000.00 3,500.00 
30,125.00 4,487.50 
30,000.00 3,500.00 . 1,000.00 
41,750.00 7,1!2S.OO 

. . 
7MOO.OO . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 

. . 
6,SS0.00 5,895.00 

10,000.00 1,500.00 
40,000.00 1.000.00 
20,000.00 18,000.00 
25,500.00 22,950.00 
12,500.00 1,250.00 
18,750.00 625.00 
25.000.00 . 
25,000.00 . 

2.500.00 . 
. . 

e,S50.00 6,895.00 
10,000.00 1.soo.00 
40,000.00 t,000.00 

20,000.00 18,000.00 

25,500.00 22.950.00 
25,000.00 . 
25,000.00 . 
25,000.00 . 
25.000.00 . 

2,500.00 . 
. . 

76,000.00 . 
HELJ:X00216 
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A B C D F G H I 

WORK COMPLE, - MATERIALS TOTAL 
BALANCE ITEM SCHEDULED FROM PREVIOUS PRESENnY COMPLETED ANO % 

NO. 
DESCRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD STOREO(liOT STORED TO DATE (G/C) 
TO FINISH RETAINAGE. 

(O+E) INDOIH) (D+ E+ F) 
(C•G) 

46 Dillfn'butiiOJt Packase 70,000.00 . . 70,000.00 . 
47 I.-Voll!ge Systems (FA, CCTV, CA, ett 40,000.00 . . 40,000.00 . 
48 1./ndorslab Brmdl Conduit & W-w 57,000.00 . . 57,000.00 . 
49 Oango & ht 11-dec:k-conduiVwiro 275,000.00 . . 276,000.00 . 
50 ht Floor Rough Walls/Ceiling, . 6&,000.00 . . !15,000.00 . 
61 ht Floor Oevioe 111d Fixnn Trim 10,000.00 . . 10,000.00 . 
52 lnd Floor Rmtgh Walls/Ceilings 65,000.00 . . 85.000.00 . 
63 2nd Floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
54 3rd Floor Rough Walls/Ceilillgs 65,000.00 . . 85,000.00 . 
55 3rd Floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
se 4th Floor Rough Walls/Ceilings 85,000.00 . . es.000.00 . 

() 
57 4th Floor Dovie, ed Fixture Trim 10,000.00 . . 10,000.00 . 
58 BUILDING IS.TYPE I (76 llllm) . . . . 
5~ lJshl Filttute Package 106,000.00 . . 106,000.00 . 
60 Distn1rutilon Pack&ge 83,000.00 . . 83,000.00 . 
61 Low VoltAge Systems (!' A, CCTV, CA. Ct(: 50,000.00 . . 60,000.00 . 
62 tlndmlab Bntnch Conduit&. W'ire 85,000.00 . . 85,000.00 . 
63 OJ.rage & bt floor deek-condwt/wire 400,000.00 . . 400,000.00 . 
64 1st Floor Rough Walls/Cellingg 75,000.00 . . 75,000.00 . 
65 Ill Floor Device and fixture Trim 10,000.00 . . 10,000.00 . 
8$ 2ad Floor Rough WallslCeilinp 76,000.00 . . 75,000.00 . 
e'T 2ad Floor Device and Fixmre Trim 10,000.00 . . 10,000.00 . 
68 3rd Floor Rough Walls/Cel1ings 75,000.00 . . 75,000.00 . 
69 3rd Floor Oevica ed Fixture 7nm 10,000.00 . . 10,000.00 . 
70 4th Floor Rough WaJWCeilings 75,000.00 . . 75,000.00 . 
71 4th Floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
72 l3U1LDINO WIS-TYPE I (76 nnlts) . . . . 
73 Light Fixture Package 108,000.00 . . 106,000.00 . 
'74 Oistn'butlinn Package 83,000.00 . . 83,000.00 . 
715 Low Voltage Systffll! (l'A, CCTV, CA, elC 50,000.00 . . 50,000.00 . 
78 Underslab Branch Conduit & Wire 85,000,00 . . M.000.00 . 

() 
77 OaRge & ht floor dcck-conduit/wira 400,000.00 . . 400,000.00 . 
78 htFloor Rough Walb/Cct'lings 75,000.00 . . 75,000.00 . 
79 1st Floor Device 1111d Fixture Trim 10.000.00 . . 10.000.00 . 
80 2nd Floor Rough Wal~ilinga 75,000,00 . .. 75,000.00 . 
81 2nd Floor Devtoe and Fwure Trim 10,000.00 . . 10,000.00 . 
82 3rd Floor Rongh Walls/Ceilings 75,000.00 . . 75,000.00 . 
83 3rd Floor Deviee and Fixture Trim 10,000.00 . . 10,000.00 . 
84 41h Floor Rough Walls!Ceitings 75,000.00 . . 75,000.0() . 
85 4th J'loor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
86 BUILDING 117• TYPS Ill (16 units) . . . . 
87 UghtJ."lX!Uro Padcog• 141,000.00 48,250.00 48,250.00 34% 92,750.00 4,82$.()0 
88 DW:n'butiion Packago 225,000.00 38,000.00 38,000.00 17% 187,000.00 3.800.00 

89 Low Voltage System! (FA. CCTV, CA. etc 50,000.00 2,500.00 2,500.00 5,000.00 10% 45,000.00 500.00 

90 Oenen!or 100,000.00 . 90,000.00 w.oao.oo 90% 10,000.00 9,000.00 

91 Underslab Branch Conduit & Wire 68,000.00 51,000.00 13,500,00 84,500.00 95% 3,500.00 8,450.00 

92 Oarage & ht floor do.,k-condult/wite 330,000.00 3f3,500.00 313,500.00 95% 16,500.00 31,350.00 

93 bt Floor Rough Walls/Ceilings 95,500.00 20,000.00 20,000.00 21% 75,500.00 2.000.00 

94 1st Floor De<iice and Fixnire Trim 10,000.00 . . 10,000.00 . 
95 2nd Floor Rough Walla/Ceiling, 95,600.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 

96 2nd Floor Davia, and Flxtllre Trim 10,000.00 . . 10,000.00 . 
97 3rd Floor Roush Walls/Ceilings 95,600.00 20,000.00 20,000.00 21% 7S,500.00 2.000.00 

HELIX00217 
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A B C D F G H I 
WORK COMPLE, -

MATE1UALS TOTAL 
BALANCE ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED Ai'/0 o/o 

NO. DESCRIPTION OF WORK 
VALUE APPLICATION THIS PERIOD STOREO{NOT STORED TO DATE (0/C) 

TO FINISH RETAJNAGE 

(O+ E} IN DOR EJ (O+E+F) {C•Gl 

98 3rd Floor Device 811d FiXlllre Trim 10,000.00 . - 10,000.00 -
99 4th Floor Rough Wlllls/Ceiling, 95,500.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 

100 4th Floor Device and Fixture Trim 10.000.00 . 10,000.00 . 
101 Sth Floor Rough Walls/Celling• 95,500.00 20.000.00 20,000.00 21% 75,500.00 2.000.00 
102 Sth Floor Device and rJXturo Trim 10,000.00 . . 10,000,00 . 
103 5th Ft<»r Rough Wllls/Ceillng1 95,500.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 
104 6th Floor Device and Flxtunt Trim 10,000.00 - . 10.000.00 -
105 7th Floor Rough Walls/Ceilings 95,500.00 20,000.00 20,000.00 21o/, 75,500.00 2,000.00 

108 7th Floor Devi.:. and Fixture Trim 10,000.00 . . 10,000.00 . 
107 Sth Floor Rough Walls/Ceilings 95,500.00 20.000.00 20,000.00 21% 75,600.00 2,000.00 
108 tt!1 Floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 

() 
109 9th Floor Rough Walls/Ceilings 95,500.00 20,000.00 20,000.00 21% 76,500.00 2.000.00 
110 9th Floor Device and FilCtUrl Trim 5,000.00 . . 5,000.00 . 
111 BUILD!NO RM"YPI! I (76 Ullits) - . . . 
112 Light Fixlurt Package 106,000.00 39,500.00 39,500.00 37% M,500.00 3,950.00 

113 Distn'butiion Package 83,000.00 63,000.00 63,000.00 78% 20,000.00 fl,300.00 
114 Low Voltage Systems (FA, CCTV, CA, etc 50,000.00 10,000.00 10,000.00 20,000.00 -40o/, 30,000.00 2,000.00 

11S Undenlab 81-.nch C111>duit & Wire 85,000.00 76,500.00 76,500.00 90% 8,500.00 7,650.00 
116 o..ras• & I st floor deek•condult/wln, 400,000.00 380,000.00 3eo,ooo.oo 95% 20,000.00 38.000.00 
117 1st Floor Rough Walls/Ccilingt 75,000.00 56,250.00 7,500.00 63,750.00 SS% 11,250.00 6,375.00 
118 1st Floor Device ind Fixtun, Trim 10,000.00 . . 10,000.00 . 
119 2nd Floor Rough WalWCelling, 75,000.00 56,250.00 7,500.00 63,750.00 85% 11,250.00 11,376.00 
120 llld Floor Device end l'iXlllre Trim 10,000.00 - . 10,000.00 . 
121 3rd l'locr Rough \Vl!ll!/Cellings 75,000.00 37,500.00 26,250.00 63,'150.00 85% 11,250.00 6,315.00 

122 lrd Floor Dnice and Fixture Trim 10,000.00 . . 10,000.00 . 
123 4th Floor Rough Wall!l/Cellings 75,000.00 7,500.00 7,500.00 15,000.00 20% 80,000.00 1,500.00 

12~ 4th Floor Dcvice and Fli<ture Trim 10,000.00 . . 10,000.00 . 
125 SU!I.OINO 19-TYl'E I (76 unit!) . . . -
12$ Ll&ht F~ Package 106,000.00 39,500.00 39,500.00 37% ee.soo.oo 3,950.00 

127 Dislribu!ilon l'tckage 83,000.00 68,000.00 68,000.00 82% 15,000.00 6,800.00 

128 tow Volt!ge System, (FA, ccrv, CA, etc 50,000.00 10,000.00 10,000.00 20,000.00 40% 30,000.00 2.000.00 

<ID 
129 Undemab Br111ch Conduit & Wire 85,000.00 16,500.00 78,500.00 90% 8,500.00 7,650.00 

130 OU!lg<> & bt floor deck-conduillw!re 400,000.00 380,000.00 380,000.00 95% 20,000.00 38,000.00 

131 1st Floor Rough Walls/Ce!Ungs 75,000.00 68,250.00 7,500.00 63,750.00 S5% 11,250.00 6,375.00 

132 1st Floor Device and Fixtutt Trim 10,000.00 . . 10,000.00 . 
133 2nd Floor Roush Walls/Ceiling• 75,000.00 37,500.00 28,250.00 63,750.00 85% 11,250.00 IS,375.00 

134 2nd Floor Device and Fbmn'e Trim 10.000.00 . . 10,000.00 . 
135 )rd Floor Rouah Wall!IC•flingt 1s;ooo.oo 15,000.00 48,750.00 63,750.00 e5% 11,250.00 8,37S.OO 

138 3rd Floor Device and Fixlurt 'rrim 10,000.00 . . 10,000.00 . 
137 4th Floor Rough Walls/Ceilings 75,000.00 7,500.00 7,500.00 1s.ooo.oo 20% 80,000.00 1.500.00 

138 141ft Floor Doviee and Filt!Ure Trim 10,000.00 . . 10,000.00 . 
139 i BUit.DiNO #JO-TYPE I (76 units) . . . -
1-40 !Light fixtu.no l'aclaige 106,000.00 . 

I 
. 108,000.00 . 

1-41 ID"trlbutiionPacl<ago 83,000.00 - . 83,000.00 . 
1-42 it.ow V olt,ge Systems (FA, CCTV, CA, et, 50,000.00 . . 60,000.00 . 
143 ,Undorslab ll~h Conduit & Wire 85,000.00 . . 85,000.00 . 
144 lol!J'll8e & 1st floor deek..:oaduiVwire 400,000.00 - . 400,000.00 . 
145 1st l'loor Rough Walls/Ceiling, 75,000.00 . - 75,000.00 . 
148 !st Floor Device lll!d Fixture TriJl1 10,000.00 . . 10,000.00 . 
147 211d Float Rough W eO!ICeilings 

I 
75,000.00 . . 75,000.00 . 

148 2nd Floor Device 811d Fixture 'trim 10,000.00 . . 10,000.00 . 
149 j3rd Floor Rough Wall,/Cei!ings 75,000.00 . I . 75,000.00 . 
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A 6 C 0 E 
, . .. WORK COMPLETED 

ITEM SCHS:OULEO FROM PREVIOUS 
NO. DESCRIPTION OF lM:lRK 

VALUE APPLICATION THIS PERICO 
(0+ E) 

150 3rd l'loor Device and Fixtu« Trim 10,000.00 . 
151 4th Floor Rough WelWCoiling, 75,000.00 . 
152 4th 1'10QI' tkvico and Fixture Trim 10,000.00 . 
153 BUILDING #I I-TYPE I (i6 units) . 
164 Light FlxtuN l'acbge 10M00.00 . 
155 Dlstribllllion Package 83,000.00 . 
156 Low VoltaS4 S)'.mtm (FA, CCTV, CA, ett 50,000.00 . 
157 Underslab Branch Conduit &. Wirt 65,000.00 . 
158 Oanst &,. lat t!oor dcck-tonduit/wiro 400,000.00 . 
.159 1st Floor Rough WalWCoilioss 75,000.00 . 
160 ht P!001' Dovi~ and Flitrw. Trim 10,000.00 · . 

0 
161 2ud floor Rl;iu.ah WalWCoilioas 75,000.00 . 
162 211<1 Floor Iwiico and Fil<Wt4 Trim 10,000.00 . 
163 3rd Floor Roll&b Walb/Coilings 75,000.00 . 
164 3rd Floor Dovict 1.11d FillllllO Trim 10,000.00 . 
165 4th l'loor Rough Walls/Ceilings 75,000.00 . 
168 4th floor I>t.vieo and Fixturo Trim 10,000.00 . 
167 Bun.DINO #12•TYPI! IV (66 uciu) . 
168 Lisht Fixture Packa&• 96,000.00 . 
169 I>istn'budiou ~ 77,600.00 . 
170 Low VoltlJc Systcms(FA, CCTV, CA, e« 45,000.00 . 
171 Undml-11 Bta11~ Co.nduit 11: Wiro 78,000.00 . 
172 Garage & lit tlooc decl<-C011duitlwlrw 350,000.00 . 
173 ht Floor Rouall Walls/Coiling1 70,000.00 . 
174 lat Floor Dovico and FiX!llre Trim 10,000.00 . 
176 2nd Flollt Rouall Walli/c.illnas 70,000.00 . 
m 2nd floor Dovl~ and Fixturo Tritn 10,000.00 . 
177 3rd Floor Rou,sh WalWCfilin&$ 70,000.00 . 
178 3rd Floor Devico and Fixwro Trim 10,000.00 . 
179 4th Floor ~sh Walls/Ccilinas 70,000.00 . 
180 4th Flooc Devieo and Fixturo Trim 10,000.00 . 
181 SlTE LIOHTINO . 
18.2 Fw:tulh 1.andJcape Llahtis>B 257,000.00 . 
183 Furnish Counyard Uab1ina 59,000.00 . 

<lD 
184 Fw:niih Sporu u~ 6,000.00 . 
186 Fumish Paddng Loi Polo Lighting 64,000.00 . 
186 . 
187 . 
188 . 
189 . 
1SO . 
191 . 
192 . 
193 . 
1S4 . 
195 . 
186 . 
197 . 
198 . 
199 . 
200 . 
201 . 
202 . 
203 . 
204 . 
205 . 

Ori<>inal C<mtraet TotAb 13.230 000.00 3 256 325.00 380,900.00 

·-

F G 

MATERIALS TOTAL 
?RESENTI.Y COMPLETED AND % 

STOREO(NOT STORED TO DATE (G/C) 
INOORE) (O+E+F) 
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30,000.00 3,667,225.00 28% 

H 

BALANCE 
TO FINISH 

(C·G) 

10.000.00 
75,000.00 
10,000.00 

-
106,000.00 

63,000.00 

50,000.00 

es.000.00 
400,000.00 

75,000.00 
10,000.00 
75,000.00 
10,000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.60 

. 
56,000.00 
77,500.00 
46,000.00 
76,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 . 

257,000.00 
59,000.00 

6,000.00 
64,000.00 
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A B C 0 E F G H I 
WORK COMPLETED 

MATERIALS TOTAL 
BALANCE ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO •4 
TO FINISH RETAINAGE NO. VALUE Af:'PLICATION THIS PERIOD STOREO(NOT STORED TO DATE (G/C) 

(0 +E} INOOR E) (O+E+F} (C·Gl 

CHANGE ORDERS . . . 
208 CO~I-Contnct A,lj=el!I {ihe, obove) . - -
207 eoin•Apco Trailer Hookup 1.622.00 . 1,622.00 . 
208 COO-Options - . . 
209 C0#4-0vortim• B8 & B9 10,000.00 - 10,000.00 -

() 
210 C0/1$•0eteio Utility Stub, Phaso I (15,000.00) - (15,000.00) . 
211 C0/1'6-0elet~ Sitt Condul!s•l'ha .. 1 & n {13,000.00) . (13,000.00) . 
212 C0#7•Buildinr #9 Option• 45,472.00 . . 45,472.00 . 
213 - . . 
214 - . . 
215 . . . 
21!1 . - . 
217 . . . 
218 . . . 
219 - . . 
220 . . . 
221 . . . 
222 - . . 
223 . . . 
224 . . . 
225 . . . 
226 . . . 
227 - . . 

([) 
228 . . . 
229 . . . 
230 . . . 
231 . . . 
232 . . . 
233 . . . 
234 . . . 
235 . . . 
238 . . . 
237 . - . 

Total Chango Otdert 29,09-4.00 29,094.00 . 
Total Revised Contract I 13.259,094.00 3,256,325.00 I 3eo,&00.oo I 30,000.::0 3,567,225.00 28% 9,591,869.00 386,722.50 

HELIX00220 
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( 
lG,1-L""? JOB#------

FILE # _ ___.I.____ 0 OTHER· .... ,-----
Helix Electric 
co .. •TttUC:T01'• • l'tNICl,..,.,SOt\A 

TO: APCO Consuur:tion 
3432 N 5th Street 

ATTN: 
N Las VeQ!S, NV 89032 
Shawn Bowne/Ma!Y Jo 

LEITER OF TRANSMllTAL 

l>A"JE: 4116fl008( JOB l'K). 

RE: M~Wfli 

PWP#: 

WEARE SENDING YOU 
0Shop~$ 

Oeopy of l.aller 

OUnder $eJ.lDlllla oover ~ ___ _,1111 fo!IQ,.mg 11am, 

OPrans QSemplm, 0$pe(;lfu,alioM 
0 0$ubmlltals 

COPIES DATE SECTION 

1 4/18/2000 Payment Aoolicatlon 
1 4/18/2008 Conditional Release 

Tffi;SS ARE mANSMITTE't> H checked below: 
0For op~ ~aa sulllniUed 
0For ycur use OAppmw,cl as noted 
CAs 1-eqll9Gled tlRdllmOd for~ 

DESCRIPTION 
Inv# 16713.001 

4130/2008 

0ResuMllt_ copiee for approve! 
OSubm!t __ ~ for diwibvllon 
0Retum __ corraete<I printa 

OC'ortevfl.lW~eommer,l O·----------------
OFOll £!!OS DUE :10 __ _ OPR1NTS RET\,IRNEO Af'TER LOAA TO US 

REMARKS: 

-
..... i I 

Name: Edna K Bennett Psxwoy; /l!uttLJ. .. ~ / k / 
-Tille: Project Assr.rt.ant 

PO# 
FX# (702} 450-8227 

18713 

3078 E. Sunset Road, Suit'$ fl, La& V~G. NV 89120 (702) 732-1188 Fax: (702) 732-4386 
Newda Contraetots UceM& No. 0053610 

HELIX-TR-EX-501-214 

HELI:X00221 
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• -Helix Electric 
C:9tJ'STltUCTOa.s • ENO.rf8Bas 

Apco Construction 
3432 N. 51h Street 
NOl1h Las Vegas. Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE ORDER rnROUGH fJ 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE nus PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

28% 

10".4 

IDY 1116713--00SIU 
lav 111'713-006R2 

INVOICE# 16713-007 

CUS10MER# 1611 

INVOICE DA TE:. l&-Apr-08 

PERIOD TIIRU: 4/30/2008 

OURJOBNO.: 16713 

JOB NAME~ Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

29,094.00 

13,259,094.00 

3,667,347.00 

3,256,325.00 

411,022.00 

41,102.20 

369,919.80 

236,250.00 
200,362.50 

J0!3 -11.---,..Jlz;a:;;..:z-!lil .. £...,.,3_ 

FILE;-#·;......i..-"""f .... "-~·· 

OTHER· 

,.._.,ll&.l'""'°-.,1!0U•p,ou,y-'2%per..-.rd.o.....,.-.4,pu-.,'rt-ir,eqolro&t.r...__.i,.Dllc........Si&i!u,.......,s.,,_,...,....;.,,i,ado,o~or~ "'------

HELIX-TR-EX-501-215 

3078AE. SWlse!Road, #$, laSVegas.NV 89120 Tel(702) 732-1168 fax(702) 732-4368 
Nevada Comradol"s Usense #0053810 

HELIX:00222 

JA003553



.APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner}: Ar,co Construe!lon 

3432 N. 5th Street 
North Las Veges, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: A Manhs!lan Condominiums 
~ 30 E. Seren11 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helb< Electric 
3018 Et Sunset Rd., St9#9 
Lss Vegas, NV 89120 

VIA (ARCHITECT): 

CONTRACT FOR: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
J\f"'l1!'\atlon& tnade for Paymen~. as &hown below, In connection with the Contract. 
~uatlon Sheet, AIA Document 0703, ls attached. 

1. PARTIAL CONTRACT SUM 
2, Net c;tiange by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPlEreo & STORED TO DATE 

(Column G on G703) 
5; RETAINAGE: 

a. 10% of Completed Work $ 363,734.70 

$ 13,230,000.00 
29,094.00 

$ 13,259,094.00 
..!....._1667,347.00 

AIA DOCUMENT 0702 

APPLICATION NUMBER: 16713-007 
PERIOD TO: A/30/2008 

PROJECT NOS 

CONTRACT DATE: 

Page 1 of2 

~

Diatrlb~:~~ 

ARCHITECT 

CONT~CTOR 

The undersigned Contractor certifies that to the beat of the Contractor's knowledge, lnfor

matlon and belief the Work covered by this Appllcatlon for Payment has been completed 
In accordance with the Contract Documents, that an amounts have been peld by the 
Contractor for Work for which previous Certificates for Payment were Issued and pay
meni. received from the Owner, and that current payment shown herein 18 now due. 

CONTRACTO$? ./ .,---/) / / 
By:~~ Date: 4/18/08 

(Column D + E on 0703) 
b. 10% of Stored Materlal ...! ~000.00 

(Column F on G703) 
· Total Retalnage {Line 5~ + 5b or 

Subscribed and swom to before . (i) EDNA K. BEN Nm 
me this 18th ~day of April, 200a Notary.Publlc. Slate of Nevada 

{ 
JJ. _ 1' lppointment No. 99.0811•1 
{Xft4.., I...J Y App!. l:xplrea Jan. 9, 201o 

otary Public: 
Total In Column I of 0703) 

.6. TOTAL EARNED LESS RETAINAGE 
· (Line 4 less Une 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
• (l]D"e 6 from prior Certificate) 

8, CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

---··- -·--- _., .... -
CHANGE ORDER.SUMMARY ADDITIONS oeoUCTIONS 

Total Changes approved In 
orevtous months bv owner 
Total Aooroved this Month 

TOTAI.S - -
NET CHANGES bv Chanae. Order 29094.00 .. 

HELIX-TR-EX-501-216 

$ M6i734.70 
$ 3,300.S12.30 

$ 2,930,692.50 

. Is 369,919.BO I 
_$ __ 9,958,481.70 

My Commlulon expires: 119/2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Oocuments, based on on-srte observations and the 
data comprising the above application, the Architect certified to the Owner that to the 
best of the Architect's knowledge, Information and bel!ef the Work has progressed as 
Indicated, the quality of the Work Is In accordance with the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $36919i9.80 
(Attach explanation lf amount certlfled differs from the emount applied for. Initial 
all fig11res on this Appllcatfon and on the Ccntlnuatlon Sheet that are changed to 
conform to the amount certified.) 
ARCHITECT: 
By: Dale:_.,,. ___ _ 
This Certlfleate Is not negotiable. The AMOUNT CERTIFIED Is payable only to the 
prejudice to any tights of the Owner or Contractor under this Contract • 

HELIX00223 

JA003554
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CONTINUATION SHEET AIADOCUMENTG703 

AIA Oocun,ent G702, ~APPLfCA1lON ANO CERTIFICATE FORPAYMENT, ccfritafriing 
Contractor's signed Certlflcatlon Is attached. 

APPLICATION NUM8E~; 
APPLICATION DATE: 

In tabulations below, amounts are stated to the nearesl dollar. 
Use Column 1 on Contracts where variable retalnage for line Items may apply. 

PERIOD TO; 
ARCHITECT'S PROJECT NO: 

A B C 0 E F (3 

WORK COMPLETED 
MATERIALS TOTAL 

ITEM DESCRIPTION OF WORK SCHEDVLEO FROM PREVIOUS PRESENTLY COMPLETED ANO % 
NO. VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO CATE (G/C) 

(O+E) IN O OFU:) (O+ E + F) 

1 :ELliCTRlCAL ENOll'.IEERING 155,000.00 83,700.00 83,700.00 S4% 
2 MOBIUZATION 60,000.00 60,000.00 60,000.00 100% 
3 Offief Tnu1u/ Admln. 24 montlu 120,000.00 30,000.00 5,000.00 35,000,00 28% 
,4 Projm Enpoor. CAD, Proj~ A.uimn1 75,000.00 40,376.00 4,500.00 44,675.00 60% 
5 BllGUical Pormill 6$,000.00 35,000.00 35,000,00 S4•A. 
8 Sllbinltt.ab 10,000.00 10.000.00 10.000.00 100% 
7 SapotVai~rdulttion 120.000.00 66,250.00 12,000.00 78,250.00 65% 

8 BlJlLDINO llJ.'J'YPB V (S2 wu1$) . . 
(I Liaht Flxt11rt P&elcaao 76,000.00 . . 
10 Di11ribuliion Paduis• 70,000.00 . . 
11 I.ow VoltaitSystcmt(l'A. CCTV, CA, el< 40,000.00 . . 
12 Undcnlab Branc:11 Conduit&. W'iro 57,000.00 . . 
13 Garaao .t ht floor dcclt•coru!ull/wiro 275,000.00 . . 
14 1st Floor Jtouih W alWColling, 6S,OOO.OO . . 
15 b1 Float Dtvict a.ad FixlW'O Trim 10,000.00 . . 
16 2nd l'loor .ltouah Wal!J/Collill&• 85,000.00 . . 
17 211d Floot Devico 111\d Fixturo Trim 10,000.00 . . 
18 3rd Floor RousJi Walla/Coilills• 65,000.00 . . 
19 3rd Floor Dovlce and FiX!lltO Trim 10,000.00 . . 
20 41h Floor Rouah Wall'1'Ccillng1 85,000.00 . . 
21 41h Floor O.vknnd Fii«uro Trim 10,000.00 . . 
22 BUILPINO ll•TYPE 11 . . 
2S l.iglit Fi11111ro PIIQ'.agc 86,500.00 26,000.00 32,950.00 58,950.00 90% 
24 Oi.un'butilon Paebgo 211,000.00 . 15,000.00 1S,000.00 60% 
2S !-,OW Voti.;o Sy1t-(l'A. CCTV, CA. OlC:. so.000.00 $,000,00 $.000.00 10,000.00 20% 
29 2nd Sllblovcl Ulllli• UO and Deel< 200.000.00 180,000.00 1so.ooo.oo 90% 
Z7 lat S11blcval Clarai• and Dock 255,000.00 229,500.00 22Mtl0.00 $0% 

26 lat Floor Rough and Triin 25,000.00 . 12,500.00 12,500.00 50% 
29 2nd Floor 11.ougl, and Trim 25,000.00 . 6,250.00 6,250.00 25'h 
so 3rd Floor Rough Md Trim 2s.ooo.oo . . 
31 4th Floor Roush and Trim 25,000.00 . -
32 RootP!an 2,500.00 . . 
33 BUILDING #3·TYl'E II . . 
34 l.iaht FhlllU'a Pa,ua, 65,500.00 26.000.00 32,950.00 Se,950.00 $0% 

35 Oiicributiion P1w1• 26,000.00 . 15,000.00 15,000.00 60% 

36 L.ow Vol111go S)'1WIIS (PA, CCTV, CA, cu:. 50,000.00 5,000.00 $,000.00 10,000.00 20% 
37 2nd 3ublnel Oaraa1 UG and Deck 200,000.00 180,000.00 180,000.00 90% 
36 lat Sublavol O~• · a11d Pock 255,000.00 229,500.00 229,500.00 90% 
39 I at floor Rouah 1114 Trim 25,000.00 . . 
40 2nd Floor RDIISll and Trim 2S,OOO.OO . . 
41 3rd l'l00t Roilih and Trim 25.000.00 . I . 
42 4th Floor Roush and Trim 2.5.000.00 . I . 
43 Roof PIM 2,soo.00 . I . 

I 
44 BUILDING #4•TYl'B V (S2 11niu) . i . 
45 UaJ,1 Flxrur1 Pack-a, 76,000.00 . I . 

Page 2of 2 

16713-007 
4/1S/2008 
4/30/2008 

H 

BALANCE 

I 

TOFINJSH RETAlNAGE 
(C•G) 

71,300.00 8,370.00 . 6,000.00 
85,000.00 3,500.00 
S0,125.00 4,467.60 
30,000.00. 3,600.00 . 1,000.00 
41,750.00 7,825.00 . 
76,000.00 . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
85,000.00 . 
10,000.00 . 
85,000.00 . 
10,000.00 . 
65,000,00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 

. . 
6,$50.00 S.895.00 

10,000.00 1,500.00 
40,000.00 1,000.00 
20.000.00 1a,ooo.oo 
26.600,00 22,950.00 
12,500.00 1,260.00 
18,750.00 625.00 
25,000.00 . 
25,01)().00 . 

2.soo.00 . 
. . 

6,550.00 6,895.00 
10,000.00 1,500,00 
40.000.00 1.000.00 
20.000.00 18,000.00 
2uoo.oo 22,950,00 
2$.000.00 . 
25.000.00 . 
25,000.00 . 
25,000.00 . 

2,500.00 . 
. . 

76,000.00 . 
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" a I C 0 I E 
WORK COMPLETED 

ITEM SCHE.OUL£Cl FROM PREVIOUS 
NO. DESCRIPTION OF WORK 

VALUE APPLICATION THISPERIOO 
(O+E) 

46 Dlatti1wliion ~ 70,000.00 . 
47 Low Vol/llZO Systei-.a (FA. CCTV, CA. et, 40,000.00 . 
48 Undcrsl,b Bnnch Conduit Ir. Wire S7,000,00 . 
49 OAr.aao &. lat iloor 4"k•coaduit!wl~ 27S.000.00 . 
so ht Floor l!.011Jh Wallt/Ccillnsa 85,000.00 . 
51 lat Floor Devi~• and l'ii.curo Trim 10.000.00 . 
52 lndFlootROllih W,uW~Uin,llS 65,000.00 . 
53 2nd Floor Owlet and Fi)dunl Trim 10,000.00 . 
S,4 3rd Fuxir lto11,8h Walla/CeUinat 85.000.00 . 
H 3zd Floor Povica and Fixtnro Trim 10,000.00 . 
6& 41h Floor Rouab Wallt/Ceilinga 65.000.00 . 
67 4th l'loor 0.vlca ond l'ixnlrt Trim 10,000.00 . 

Cm> 
58 BUIU>INO IIS,TYPE I (70 uniu) . 
~9 Lishe Fbdln Pllllklis• 106,000.00 . 
80 Owribll.tiion P&&bgo 83,000.00 . 
81 Low Voll&p Sysmni (FA, CCTV, CA, otc 60,000.00 . 
62 Undmlab Bnn•h Conduit&. Wiro 85,000.00 . 
83 Oanao & hi &or ~=ndultlwiro '400,000.00 . 
84 lat FiOOf il9uab Walla/Ceilings 75,000.00 . 
65 lat Floor 0.vico and Fbnaro Trim 10,000.00 . 
66 2nd Ftoo, Rouah WalWCeilinp 76,000.00 . 
67 2nd Floor~"" 1111d fixture Trim 10,000.00 . 
eo 3rd Float Roush Walla/C.ilinas 76,000.00 . 
69 3rd Float O.vic1 and Fixture Trim 10.000.00 . 
70 41h Floor Rouali Walls/Ceilings 75,000.00 . 
71 4th floor~ anli fixllln! Trim 10,000.00 . 
72 BUlLDtNO ll~TYPB I (76 uniu) . 
'TS Llabt FillfUl'a Package 1oa.ooo.oo . 
74 Dlauibutilcn Pai:uae 83,000.00 . 
75 Low VollliO Sy1tcmS {FA. CC'fV, CA, etc 60,000.00 . 
76· Ulldcralab B~ 'C<m<hu1 4 Wiro 85,000,00 . 
77 Oataao & lat llaot d"k~nduitlwirc <100,000.0C . 

·O 78 ht F!Qor Ro11gh W'1la/Ccilln1o• 75,000.00 . 
79 ht Floer Iinl~ Jlld Fii«iu'I Trim 10,000.00 . 
80 2nd.Float Rouih Walls/Collings 75,000.00 . 
81 21>4 Floor Otvi4o an4 Fixnir• Trim 10,000.()() . 
82 3rd Floor Rough Walla/Ceilings 75,000.00 . 
as 3rd floor O.Vico aiid Fixturo Trim 10,000.00 . 
84 41h l'locr Rouab W al!J/Ceilinp 76,000.00 . 
es 4th Floor Dovlca and Fix!Url Trim 10,000.00 . 
86 BUILOl'NO M7•n'PB Ill (76 un.iu) . 
87 Llahl FixlUl'o Package 141,000.00 "8,250.00 
88 Piatn'butlion l'aobgo 225,000.00 38,000.00 
89 Low VQltAgo System.J (PA, CCTV, C-A, et( 60,000.00 2,500.00 uco.oo 
80 Cmioratot 100,000.0Q . t.0,000.00 
81 llnJaa1ab Brlllch Conduit & Wir• 68,000.00 51,000.00 13,500.00 

·e2 Oarago ct lat &or declc-conduit/wirc 330,000.00 313,500.00 
93 b\ l'loar ll.ouall Wall&IC&i\inal 95,$00.00 20,000.00 

94 In Floor Oevico 1114 Fixtllfo Trim 10,000.00 . 
ss 2nd Floot R.ou,b W,uli!Ctllinp 85,600.00 20,000.00 
86 2nd floor D•vico and Fi~hlr• Trim 10,000.00 . 
87 3rd Floor Rouah Walls!Coilinas 85,500.00 I 20.000.00 

·--

·,-~ 

F G 

MAT~IALS TOTAL 
PRESENTLY COMPLETED ANO % 

STORED(NOT STOREO TO DATE (G/C) 
INOORE) (O+E+F) 
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. . . . 
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. . 
48,250,00 a4% 
38,000.00 17% 

5,000.00 10% 
90,()00,00 80% 
64,600.00 95% 

31MOO.OO 95% 

20.000.00 21% 
. 

20.000.00 21% 
. 

20,000.00 21% 

H 

BALANCE 
TO FINISH l 

(C•G) 

70,000.00 
40,000,00 

67,000.00 

275,000.00 
65,000.00 
10,000.00 
65,000.00 

10,000.00 

65,000.00 
10,000.00 

65,000.00 

10.000.00 . 
106,000.00 
83,000.00 

so.000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 

75,000.00 
10,000.00 

76.000.00 
10,QQQ.OO 

75,000.00 
10,000.00 . 

105,000.00 

83,000.00 

so.000.00 
85,000.00 

"400,000.00 

76,000.00 

10,000.00 

75,000.00 

10,000.00 

75,000.00 

10.000.00 
75,000.00 

10,000.00 . 
92,750.00 

187,000.00 
45,000.00 
10,000.00 

3,500.00 
16,500.00 

75,500.00 
10,000.00 
75,500.00 
10,000.00 

78,500.00 

I 

RETAINAGE 
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. . 
4,825.00 

3,800.00 
600.00 

9,000.00 

MS0.00 
31,350.00 

2,000.00 . 
2,000.00 . 
2,000.00 
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-- -·· 
A fl C D F G H I 

WORK COMPLET, - MATERIALS TOTAL BALANCE ITEM SCHEOULED FROM PREVIOUS PRESENTLY COMPLETED ANO % 
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORl:'.O(NOT STORED TO OATE (GIC) 

TO FINISH RETAINAOE 

(D+li) IND OR£) (D•t!+F) (C•G) 

98 3rd noor Devf•• l!ld l'IXl!lro Trim 10,000.00 . . 10,000.00 . 
99 4th Fl0<n Rmlgh Walla/Celllng1 95,500.00 20,000.00 20,000.00 21% 75,SOO.OO 2.000.00 
100 411, Floor Doviu and Fixtnra Trim 10,000.00 . . 10,000.00 . 
101 5th Flocr Rcugh Walla!Ccllings 95,ellO.OO 20.000.00 20,000.00 21% 75,500.00 2,000.00 
102 Sth Floer Dn-iu and Fixture Trim 10,000.00 . . 10,000.00 . 
103 6th Floor Rough W11lt/C11Unss 9$,500.00 20,000.00 20,000.00 21% 76,&00.00 2,000.00 
10( 61h Floor Drvice and Flx1ure Trim 10,000.00 . . 10,000.00 . 
105 7th Floor Rough Wall,!Cell!ngs 95,500.00 20,000.00 20,000,00 21% 75,500.00 2,000.00 
10$ 7th Floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
107 8th Floor Rough Walls/Ceiling, 95,600.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 
10S ~th Floor Devico and Plxturo Trim 10,000.00 . . 10,000.00 . 

(]) 
109 9th Floor Rough Wall,!Cellings 95,500.00 20,000.00 20,000.00 21% ?5,500.00 2,000.00 
110 9th Floor Doviec and FixJuro Trim 5,000.00 . . 5,000.00 . 
111 BUILO!NO t1B•TV1'S I (76 units) . . . . 
112 Light fixtlln P•ckago 106,000.00 39,500.00 39,500.00 37% 56,500.00 3,9!0.00 
113 Dil1ribu1lion l'ackago 83,000.00 63,000.00 83,000.00 76% 20.000.00 6,300.00 
114 Low Vo luge Systems (I' A, CCTV, CA, etc 50,000.00 10.000.00 10,000.00 20,000.00 40% 30,000.00 2,000.00 

118 IJ!ldertlab Branch Conduit & Wlre 85,000.00 ?8,600.00 76,600,00 90% 8,500.00 7,550.00 
118 Oarap &. ht floor deek-eondull/wi~ 400,000.00 380,000.00 380,000.00 95% 20,000.00 38,000.00 
117 ht Floor Rough WallUCellings 75,000.00 SS,250.00 7,600.00 63,750.00 85'!', 11,260.00 8,375.00 
118 1st Floor Device and f!xttJro Trim 10,000.00 . . 10,000.00 . 
119 2nd Floer nough Wall sf Ceilings 75,000.00 58,250.00 7,$00.00 63,750.00 85% 11,250.00 6,375.00 
120 2nd Floor Devi<• and Fixture Trim 10,000.00 . . 10,000.00 . 
121 3rd Flo.or Rough Wa!IUCeillnga 75,000.00 37,500.00 2e.2so.oo 83,750.00 8$% 11,250.00 8,375.00 
122 3rd floe, Devfoe and Fixturo Trim 10,000.00 . . 10,000.00 . 
123 41Hlow Roush Walls/Ceflinat 75,000.00 7,500.00 7,S00.00 1s.ooo.oo 20% 80,000.00 1,600.00 
124 4th Floor Deviee 111d Fixture Trim 10,000.00 . . 10,000.00 . 
125 BUILOINO WIYl'B I ('16 units) . . . . 
126 U1ht Flxnir, Packago 106,000.00 39,500.00 39,500.00 37'A euoo.oo US0.00 
127 Dlltribllliion P.ickaa- 83,000.00 68,000.00 68,000.00 82% 15,000.00 8,800.00 

12a Lew Voltage Sys~ms (FA, CCTV, CA. etc 50,000.00 10,000.00 10,000.00 20,000.00 40% so,000.00 2..000.00 
129 Underllab Bm,cl, Conduit & Wire 85,000.00 76,SOO.OO 78,600.00 90% 8,500.00 7,850.00 
130 OmJe &. ht floot deck-ctondult/wiro 400,000.00 380,000.00 380,000.00 95% 20.000.00. 38,000.00 
131 ht Floor !tough Walls/Ceilings 74,000,00 58,250.00 7,500.00 63,760.00 85% 11,250.00 6.375.00 
132 Ir! Floor Device and Fixture Trlh'l 10,000.00 . . 10,000.00 . .(]) 
133 2nd Picot Rough WalJL'Cetllngi 7$,000,00 37,500.00 28,250.00 63,760.00 85% 11,2SO,OO 6,375.00 
134 lnd Floor Devioe aod fixture Trim 10,000,00 . . 10,000.00 . 
13S 3rd Floor Rough Wall~illngs 15,000.00 15,000.00 48,760.00 63,750.00 e6% 11.250.00 8,375.00 
138 ~rd Floer Oevfoo and FiltlllrO Trim 10,000.00 . . 10,000.00 . 
137 411, Floor R.cugh Walla/Ceitlnge 76,000.00 7,S00.00 7,500.00 15,000.00 20% 80,000,00 1,soo.00 
138 4th Floor Device and Pix!Ul'e Trim 10,000.00 . . 10,000.00 . 
139 BUILDING #10. TYPE I (76 unl1$) . . . . 
140. Light l'filture Packago 108,000.00 . . 106,000.00 . 
141 Dil!ributilon Paekas• 83,000.00 . . 83,000,00 . 
142 1-Vo!tage Systems (PA. CCTV, CA. etc so.000.00 . . 50,000.00 . 
143 tlnde,r,Jlll, Branch Conduit & Wlr& 85,000.00 . . 85,000.00 . 
144 Omae & ht floor declc~uit/wire 400,000.00 . . 400,000.00 . 
14S 1st FloarltcvJb Wa!Js.lCel!inga 75,000.00 . . 7&,000.00 . 
146 I st floor Oovlcc aod Flxturo Trim 10,000.00 . . 10,000.00 . 
147 2nd flOCt' Rough Wellt/Ctlllng1 75,000.00 . 

! 
. 75,000.00 . 

1u· 2nd Floor 1'm¢t and Fixture Trim 10,000.00 . 
I 

. 10,000.00 . 
149 3rdFloorRouali Walls/Calllnss 75,000.00 . I . 75,000.00 . 

HEL:IX00226 
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A I B C 0 I E 
WORK COMPLETED 

ITEM SCHEOULEO FROM PREVIOUS 
NO, OESCRIPTtON OF WORK VALUE APPLICATION THISPERIOO 

<t> • E) 

110 3:d Ftoot o.vioa 111d Fixturt Trim 10.000.00 . 
1$1 <llh Floor Rough Walwc.iling1 76,000.00 . 
t&:.f 4th Ploor n.vJ¢o and Fixturo Trim 10,000.00 . 
1$3 B\JILOINO#il•TYPEI (76 lllliu) . 
1S4 Liabt FlltllrO Packaao 106.000.00 . 
165 Ol,tn'lllltiion Mas• 03,000.00 . 
1S& I.ow Vob:age Systems (FA, CCTV. CA. CII 50,000,00 . 
1ST lhldarmb Branch Conduit &. Wi;o 85,000.00 . 
158 Omso 11. lu :llocr dm·conduic/wirt 400,000,00 . 
159 1st Floor Rouih Walla/Ccilin11• 75,000.00 . 
140 ht Picot D.viQO 111d Fooun, Trim 10.000.00 . 

@ 
181 2nd Floor Rovg!i Wa!WC.ilir,p 75,000,00 . 
162 2nd Fllllll' P4vi~ and Flxturo Trim 10,000.00 . 
183 3rd Floot- RouJh WJIWC•iling1 76,000.00 . 
184 3rd Floor Dtvkt and Fill!Uff Trim 10.000.00 . 
165 •Ill Floor RoUJ)I Walla/Coilinp 75,000.00 . 
16& •lh Floor Dov~ 1111d FilllllrO Trim 10,000.00 . 
187 9U1LOJNO#l2•TYPB1V(66uniu) . 
16B Light Pixlurt Paokago 86,000.00 . 
1611 Dlm'llllllion Paokago 77,500.00 . 
170 Low Voltap S}'IICIIIJ (FA. CCTV, CA. etc 45,000.00 . 
171 Undonlab 8rlncb Conduit &. Wiro 78,000,00 . 
172 Omp 6' ht Oocr do~r;oadult/wito 350,000.00 . 
173 ht Floor JtagahW'1WCcilina1 70,000.00 . 
114 hs Floor Ocvlct and Fixltlro Trim 10,000.00 . 
176 2nd Floor llouJb Walla/Coilinss 70,000.00 . 
178 2nd l'loor ~i~ llll4 l'ix!llro Trim 10,000.00 . 
177 )rd f190r RQugh WaJWCoilings 70,000,00 . 
178 3rd Plocr OcvlllO wl Fooun Trim 10,000.00 . 
179 4th Floor Rough Walla/Ctilinga 70,000.00 . 
180 4th Floor Dev~ and FiXlllro Trim 10,000.00 . 
181 SITB LJOIITINO . 
182 Fumlall Lanilwp. Uptina 257,000.00 . 
183 Fwnlali Courtyard 1.ijhting 59,000.00 . 
184 Fllffllab Sports 1.lshting 6,000,00 . 
185 l'um.i411 Parkins 1.ot l'olo Ligbtins 64,000.00 . 
188 . 
187 . (11D 
188 . 
189 . 
180 . 
1111 . 
1612 . 
1613 . 
184 . 
1D5 . 
19& . 
187. . 
198 . 
199 . 
200 . 
201 . 
202 . 
203 . 
204 . 
205 . 

OriAinal Cootnct Totab 13 230 000.00 ! 256,325.00 380.900.00 

... 
F G 

MATERIALS TOTAi. 
PRESENTLY COMPLETEO AND % 

STORED(NOT STORED TO DATE {G/C} 
INOORE) (O+E+F) 

. 

. . . 

. . 

. 

. 

. 

. 

. 

. 

. . 

. 

. 

. . . 

. . . . 

. . . . . 

. . 

. . . . 

. . 

. 

. . . 

. 

. 

. 

. 

. 

. . 

. . 

. . . . 

. 

. 

. 
30 000.00 3.887.225.00 28o/. 

H 

BAI.ANCe 
TO FINISH 

(C• G} 

10,000.00 
75,000.(JQ 
10,000.00 . 

,oa,ooo.oa 
83,000.00 
60,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10.000.00 
75,000.00 
10,000.00 
76,000.00 
10.000.00 . 
86,000.00 
77,500.00 
45,000.00 
76,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 . 

257,000.00 
68,000.00 
G,000.00 

64,000.00 . . 
. 
. 
. 
. 
. 
. . 
. . . . . . . . 
. 
-. 

9 582,776.00 

I 

RETAINAGE 

. . . 

. . . . 

. . 

. 

. 

. 

. . . 

. . . 

. . . . . . . . . . 

. . . 

. . . 

. . 

. 

. 

. . 

. 

. 

. 

. . 

. . 

. . 

. . . 

. . 

. 

. 
366,722.50 

-· 

t"" 
N 
N 
0 
0 

tj 
..:I 

t1 

0 
N 
N 

I 
~ 

0 
U) 

I 

>< w 
I 

~ 
I-

I 

>< 
:i 
w 
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A B C 0 E F 
WORK COMPLETED 

MATERIALS 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY 
NO. DESCRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD STOREO(NOT 
(O+E) INOORE) 

CHANG2 OlU>EltS 
206 COi I oCoiitrl41 Millilll!ent {ino. ahovo) 

@ 
207 CQ#2-AJ>Qo Tnlln Hookup 1,622.00 1,622.00 
208 C0/13-0ptlOlll 
209 COJl4•0vOIWllo B8 k 139 10.000.00 10,000.00 
210 COS5.o.tcco Utility s1111>, Phuo I (15,000.00) (16,000.00) 
211 COl6-01l1te Sito Condult.s-Plw• I & II (13,000.00) (13,000.00} 
212 C0•1•B11ildina #9 ()ptiOJ\f .is,..m.oo . 16,500.00 
213 
214 
215 
218 
217 
21e 
218 
220 
2.21 
222 
223 
22-l 
225 
226 
227 
228 
229 
230 
231 

. (ID 
232 
233 
23<1 
23$ 
236 
237 

Tow utmae Orden 29,094.00 122.00 
Total Kev1sea Contract 13,259,084.00 3,255.325.00 381,022.00 30,000.00 

G 

TOTAL 
COMPLETED ANO % 
STORED TO DATE (G/C) 

(D+E+F) 

. 

. 
1,622.00 100% . 

10.000.00 100% 
(15.000.00) 100% 
(13,000.00) 100% 
18.500.00 36% . . 

. . 

. 

. 

. . . . 

. 

. 

. 

. 

. 

. 

. . . 

. 

. 

. 

. 

. 

. 
122.00 0% 

3,657,347.00 28% 

H 

BALANC!: 
TO FINISH 

(C•G) 

. 

. . 

. . 

. . 
28.872.00 . 

. 

. . . 

. . . 

. . 

. 

. 

. . . . . . . . 

. 

. 

. 

. 

. 
28,872.00 

9,591,747.00 

I 

RETAINAGE 

. . 
1112.20 

. 
1,000.00 

(1,600.00) 
(1,300.00) 
1,650.00 

. 

. 

. 

. 

. 

. 

. . 

. . 

. 

. . 

. 

. 

. 

. . . 

. 

. . . 

. . 
12.20 

366,734.70 

CXJ 
N 
N 
0 
C 
H 
H 

ffl 

T"" 
N 
N 

I 
T"" 
0 
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I 
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HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

PERIOD: ____ Ap..__r.....;-0._;_8 

MATERIAL ACCUMULATIVE 
PREVIOUSLY REMOVED FROM TOTALOF 

HELIX BILLED MATERIAL STORAGE& MATERIAL 
LINE MATERIAL STORED THIS INSTALLED 11i1S STORED TO 

NUMBER STORED PERIOD PERIOD DATE 
23 $ 26,000.00 $ 26,000.00 $ -
24 $ 15,000.00 $ - $ 15,000.00 
34 $ 26,000.00 $ 26,000.00 $ -
35 $ 15,000.00 $ 15,000.00 
87 $ 48,250.00 $ 48,250.00 $ -
88 $ 38,000.00 $ 38,000.00 
93 $ 20,000.00 $ 20,000.00 
95 $ 20,000.00 $ 20,000.00 
97 $ 20,000.00 $ 20,000.00 
99 $ 20,000.00 $ 20,000.00 

102 $ 20,000.00 $ 20,000.00 
103 $ 20,000.00 $ 20,000.00 
105 $ 20,000.00 $ 20,000.00 
107 $ 20,000.00 $ 20,000.00 
109 $. 20,000.00 $ 20,000.00 
112 $ 39,500.00 $ 39,500.00 $ -
113 $ 63,000.00 $ 47,250.00 $ 15,750.00 
117 $ 7,500.00 $ 7,500.00 $ -
119 $ 7,500.00 $ 7,500.00 $ -
121 $ 7,500.00 $ 7,500.00 $ -
123 $ 7,500.00 $ 7,500.00 
126 $ 39,500.00 $ 39,500.00 
127 $ 68,000.00 $ 51,000.00 $ 17,000.00 
131 $ 7,500.00 $ 7,500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7.500.00 $ -
137 $ 7,500.00 $ 7,500.00 

TOTALS ~ otSU,LOU.UU ~ ;,jU,UUU.UU ~ Lts.,,WU.UU ~ ,.j~0,200.UU 

HEL:IX:00229 
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. . . 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-007 

$369,919.80 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it. he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly · to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated:April18,2008 

By: 

Its: 

BELI:X00230 

HELIX-TR-EX-501-223 JA003561



0 LETTER OF TRANSMITTAL 

DATE; 4/16/20081 JOB NO. 

Helix Electric RE: Manhattan West 
C0,..5TJI.\JCTO .. S • 'BNOJNti-149'.S 

TO: APCO Construction PW?ff:. 

3432 N 5th Street 
N Las Vegas, NV 89032 

ATTN: Shawn Bowne/Mary Jo 

WEARE SENDING YOU 
0Shop Drawings 
OCopy of letter 

ClAttaohed 

OPJints 
CJChange Order 

OUnder separate cover via ____ !he foUowlng Items 

OP!ans Osamples ClSpecific.ations 

CJ______ 0Submittals 

COPIES DATE SECTION DESCRIPTION 

1 4/18/2008 Payment Aoolicatlon Inv# 16713-007 
1 4/18/2008 Conditional Release 4/30/2008 

THESE ARE TRANSMITTED as checke<.I below: 
DFor approval 0Approved as submitted OResubmit ___ copies for approval 

DFor your use ClApproved as noted 0Submit ___ copies for dlstribulion 

0As requested DRetumed for corrections DRetum __ corrected prints 

0For review and comment 0-----------------
CJFOR BIDS DUE 20 __ _ DPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivdby: 

Title: Project Assistant 
Printed Name: 

PO# 
FX# (702) 450-8227 Date: 

16713 

3078 E. Sunset Road, Suite 9, Las Vegas, NV 89120 (702) 732-1188 Fax: (702) 732-4386 
Nevada Contractor's License No. 0053810 

HELIX-TR-EX-501-224 

HELIX00231 
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.. 

APC···+ 
CONSTRUCTION 
3432 N. 5th Street • North Las Vegas. NV 89032 
Phone: (702) 734-0198 • Fax: (702)784-0396 
E-mail: apcoconstruction.com a NCL: 14563 

UNCONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount: 

Manhattan West 

Russell Road & 1-215. Las Vegas. Nevada 

APCO Construction 

Payment Application #8 (May 2008) 

$268,783.00 

The undersigned has been paid and has received a progress payment in the above 
referenced Payment Amount for all work, materials and equipment the undersigned furnished to 
his Customer for the above described Property and does hereby waive any notice of lien, any 
private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described Property to 
the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the subject of 
the Invoice or Payment Application, but only to the extent of the Payment Amount or such 
portion of the Payment Amount as the undersigned is actually paid, and does not cover any 
retention withheld, any items, modifications or changes pending approval, disputed items and 
claims, or items furnished that are not paid. The undersigned warrants that he either has 
already paid or will use the money he receives from this progress payment promptly to pay in 
full all laborers, subcontractors, materialmen and suppliers for all work, materials or equipment 
that are the subject of the waiver and release. 

Dated: ~\i 5\ ~:zeoE _H_e_lix_E_l_ec_tr_ic _____ _ 

Signature: .~ 

Print: Robert 0. Johnson 
Vice President 

Title: ,. · -------------
Notice: This document waives rights unconditionally and states that you have been paid for 
giving up those rights. This document Is enforceable against you ff you sign it to the extent of the 
Payment Amount or the amount received. ff you have not been paid, use a Conditional Release 
form. 

HELIX00233 
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UNCONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt App!ication No: 

· Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas. NV 89148 

APCO Construction 

1671-008R2 

$268,782.30 

The undersigned has been paid and has received a progress payment in the above 
referenced Payment Amount for all work, materials and equipment the undersigned furnished to 
his Customer for the above described Property and does hereby waive any notice of lien, any 
private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described Property to 
the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the subject of 
the Invoice or Payment Application, but only to the extent of the Payment Amount or such 
portion of the Payment Amount as the undersigned is actually paid, and does not cover any 
retention withheld, any items, modifications or changes pending approval, disputed items and 
claims, or items furnished that are not paid. The undersigned warrants that he either has 
already paid or will use the money he receives from this progress payment promptly to pay in 
full all laborers, subcontractors, materialmen and suppliers for all work, materials or equipment 
that are the subject of the waiver and release. 

Dated: _ __,J=u:.:..:ily'"""'3::.::0;.a.., 2=0=0=8'--_ Helix Electric 

By: 

Its: 

Notice: This document waives rights unconditionally and states that you have 
been paid for giving up those rights. This document is enforceable against you if 
you sign it to the extent of the Payment Amount or the amount received. If you 
have not been paid, use a Conditional Release form. 

HELIX00234 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO(Owner): Apco Construction 

3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: ~ Manhattan Condominiums 
~ 30 E. Serene 
Las Vegas. NV 89123 

FROM: Helix Electric VIA (ARCHITECT): 
(Contractor) 

CONTRACT FOR: 

3078 E. Sunset Rd., Ste#9 
Las Vegas, NV tw120 

C~ONTRACTOR'S APPLICATION FOR PAYMENT 
.A1'j'.l,;at1ons made for Payment, as shown below, In connection with the Contract. 
C\Uuation Sheet, AIA Document G703, is attached. 

1, PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) 
5. RETAINAGE: 

a. 10% of Completed Work ! 396,587.20 
(Column O + E on 0703) 

b. 10% of Stored Material $ 
(Column F on 0703) 

Total Retalnage (Line 5a + 5b or 
Total In Column I of G703} 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4_ less Line 5 TotaQ 

7, LESS PREVIOUS CERTIFICATES FOR PAYMENT 
([)ine 6 from prior Certificate} 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS REiAINAGE 

-· ·- - ·--- _ .. ·- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved in 
orevlous months bv Owner 
Total Aooroved this Month 

TOTALS . . 
NET CHANGES bv Chance Order 72 088.00 

HELIX-TR-EX-501-228 

$ 13,230,000.00 
72,088.00 

$ 13,302,088.00 

$ 3,965,872.00 

$ 3961587.20 
$ 3,569,284.80 

$ 3,300,502.50 

I$ 2ss.1s2.30 I 
$ 9,732,803.20 

JOB,# ((p] f 3 
FILE# ( ,· 

AIA DOCUMENT 0702 OTHUl ___ _ Page 1 of2 

APPUCATION NUMBER: 16713-oosR2 
PERIOD TO: 5/3112008 

PROJECT NOS 

Distribution to: 

CONTRACT DATE: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, Infor

mation and beTief the Work covered by this Application for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were Issued and pay• 
ments received from the OWner, and that current payment shown herein is now due. 

CONTRACTOR: 
By: Date: 5/20/08 

Robert D Johnson, Vice President 
State Of: NEVADA 
County Of: CLARK 
Subscribed and sworn to before 
me this 20th day of May, 2008 

Notary Public: 
My Commission expires: 1/912010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the 
data comprising the above application, the Archltset certified to the Owner that to the 
best of the Architect's knowledge, Information and belief the Work has progressed as 
Indicated, the quality of the Work is fn accordance with the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $268,782.30 
(Attach explanation If amount certified diffars from the amount applied for. tnltiaf 
elf figures on this Appficstion end on the Contlnuetlon Sheet that era changed to 
conform to the amount certified.} 
ARCHITECT: 
By: Date: _ _,_ ____ _ 
This Certificate Is not negotiable. The AMOUNT CERTIFIED Is payable only to the 
prejudice to any rights of the Owner or Contractor under this Contract. 

HELIX00235 
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0 

CONTINUATION SHEET AIAOOCUMENTG703 

AtA OocumentG702, APPLICATION AND CERTIFICATE FOR PAYMENT,confainlog 
Contractor's signed Certification Is attached. 

APPLICATION NUMBER.: 
APPLICATION DATE: 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts where variable retainage for line Items may apply. 

PERIOD TO; 
ARCHITECT'S PROJECT NO: 

A a C D E F G 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED AND % 
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD , STOREP(NOT STORED TO DATE (G/CJ 

(D + E) IN DORE) (D+E+F) 

1 El.ECTlUCALENOINEER,INO 155,000.00 83,700.00 83,700.00 54% 
2 MOBILlZATION 60,000.00 60,000.00 60,000.00 100% 

a Offlco lwlcd.Admin. 24 mouths 120,000.00 35,000.00 5,000.00 40,000.00 33% 
4 Project~. CAD, Project AU!ttant 75,000.00 44,876.00 4,000.00 48,875.00 65% 

5 Eleelrical Pcmu~ es.000.00 35,000.01) 35,000.00 54% 

8 Sllbmill&ls 10,000.00 10,000.00 10.000.00 100% 

7 Supc:m,lon/l'liilmio&/Coorduiatloa 120.000.00 78,250.00 6,000.00 e4.250.oo 70% 

8 BUILDINO#l•TYPE V (Sl units) . . 
9 Ugh! Fixluro Packag<1 76,000.00 . . 

10 Dl11n'bwiion P~ 70,000.00 . . 
11 Low Voltaao S)'ttcms (FA. CCTV, CA, etc 40,000.00 . . 
12 Undmlab Branch Coudllit & Wl111 67,000.00 . . 
13 Oaregc &. ht floor 4ccl.:·conduit/wiro 276,000.00 . . 
14 lat l'loor Roush WalWCclllna, 65,000.00 . . 
15 lsc Floor Dovlcc and Fixture Trim 10,000.00 . . 
16 2nd Floor Roup Wall.s/CoiUnas 65,000.00 . . 
17 ~ floor O.Yieo 111d Fil®to Trim 10,000.00 . . 
18 3rd f1QOr Rough Wal~ 65,000.00 . . 
19 3rd Fk>or Device and Fixture, Trim 10,000.00 . . 

. 20 4th Floer Ro118b Wallt!C;iliogs 6MOO.OO . . 
21 4tb Floor Dcvieo and FlxNro Trim 10,000.00 . . 
22 BUIU>INO #2•TYPll JI . . 
23 U,ht F.ixtwo Packlao 65,500.00 56,1150.00 58,950.00 90% 
24 Dillribllliion Pad<ap 25,000.00 15,000.00 7,500.00 22,500.00 80% 

2S r..ow Voltap Systems (f A. CCTV, CA, etc. 50,000.00 10,000.00 20,000.00 30,000.00 60% 

28 2nd Sublevcl Oango UG and Deck 200,000.00 180,000.00 10.000.00 190,000.00 95% 
27 1st Sublevel Oaraac and Deck 255,000.00 229,500.00 13,000.00 242.SOO.OO 95% 
28 bt Floor l!.ough aod Trim 25,000.00 12,500.00 5,000.00 17,500.00 70% 
29 2nd Floor Rough and Trim 25,000.00 6,250.00 11,260.00 17,500.00 70% 
30 3rd Fkior ll.Dugh and Trim 25,000.00 . 17,500.00 17,500.00 70% 
31 4th Floor Rough and Trim 25,000.00 . . 
32 Roof Plan 2,500.00 . . 
33 BUn.DINO 0. TYPE ll - . 
34 Ualu Fixturo i>aq• 65,!500.00 58,950.00 58,850.00 90% 
35 DutnDUtiion l'ackai• 25,000.00 111,000.00 15,000.00 60% 
sa 1.o111 Voltage Sylll4ms (FA, ccrv, CA, etc. 50,000.00 10,000.00 10,000.00 20% 
37 2nd Sut,lovcl 0-.rago UO and Dcdl 200.000.00 180,000.00 180,000.00 90o/• 
se bt Sublcvcl Oara,o and DCQlc 255,000.00 229,500.00 2.29,500.01) 90% 
39 ht Ploor RO!lah and. Trim 25,000.00 . . 
40 .2wl Floor Roush and Trim 25,000.00 . . 
41 3rd Floor lu>Dah and Trim 25,000.00 . . 
42 4th Ploor Rcugh and Trim 25,000.00 . . 
43 Rcofl'la.D 2,500.00 . . 
44 BUILOJNO #4.'fYl'E V (52 wuts) . . 
45 Ugh! Fixtun1 !>map 76,000.00 . . 

Page 2 of 2 

16713:008R2 
5/20/2008 
5/31/2008 

H I 

BALANCE 
TO FINISH RETAINAGE 

(C•O) 

71,300.00 8,370.00 . e.000.00 

80,000.00 4,000.00 

26,125.00 4,587.50 

30,000.00 3,500.00 
. 1,000.00 

35,750.00 8,425.00 . . 
76,000.0Q . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.QO . 

. . 
6,560.00 5,885.00 

2,500.00 2,250.00 

20,000.00 :S,000.00 

10,000.00 18,000.00 

12,500.00 24,250.00 

7,600.00 1,760.00 

7,500.00 1,760.00 

7,600.00 1,750.00 

25,000,00 . 
2.500.00 . 

. . 
6,550.00 5,885.00 

10,000.00 1.500.00 
40,000.00 1,000.00 
20,000.00 18,000.00 
25,500.00 22,850.00 

25,000.00 . 
25,000.00 -
2s,ooo.oo . 
25,000.00 . 

2,500.00 . 
. . 

76,000.00 . 
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A B C 0 E 
WORK COMPLETED 

ITEM 
DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS 

NO. VALUE APPLICATION THISPERIOO 
(O+E} 

48 0.iatribuliion Package 70,000.00 . 
47 . Low Voltage Systems (FA, CCTV, CA, cu 40,000.00 . 
<18 Uade!llab Branoh Conduit & W,re 57,000.00 . 
49 Oara,o & 1st tloor deek•eoJ1duitlwlB 275,000.00 . 
50 l!t ~ Rous" w.iwcalllnis 65,000.00 . 
51 ISl flOQ1' l>avi~ and Fixntt4 Trim 10,000.00 . 
/l.2 1nd Fl-Rous" W.a!WC•ilings 65,000.00 . 
63 2nd Floor Device and FiXlllte Trim 10.000.00 . 
54 3rd Floor Rousb Wll.lll1Ccili"8s es,000.00 . 
55 3rd Floor Dovice and Fiicturo Trim 10.000.00 . 
56 4th Floor Roup Wallt/Cdlings 65,000.00 . 

() 
57 4th Floor Device and Fixtu:t Trim 10,000.00 -
58 BUlLDINO 115, TYPR I (76 unit.a) . 
fi9 l.igbt Fixtwci PJcbge 106,000.00 . 
60 Oi,uibudlOA l'Wl•sc 83,000.00 . 
61 Low Voltage Systems (FA, CCTV, CA, etc 50,000.00 . 
62 Undctllab Brauch Conduit &: Wire 85,000.00 . 
63 Oaraga &. bt floor deck~duit/wiro 400,000.00 . 
64 ht FIQ<>r Rous" Walls/Ce.ilit,gs 75,000.00 . 
66 bt Floor Device and Flxwre Trim 10,000.00 . 
66 2nd Floor Roush WalWCei1ings 75,000.00 -
67 2nd Floor Device and Fixtura Trim 10,000.00 . 
68 3rd Floor RousJ> Walla/CeilU1£S 75,000.00 . 
69 3rd Floor Device and Fixture Trim 10,000.00 . 
70 41h Floor Roush Walls/Coili"8s 75,000.00 . 
71 4th Fl- Dovice and F~1Uro Trim 10,000.00 . 
72 BUILDING /16•TYPE I (16 Wlits) . 
73 l.i&ht Fixnn l'aclcaae 106.000.01) . 
74 OlstnliutiiOA Pacl<aa• 83,000.00 . 
75 Low Voltage Systems (FA, CCTV, CA, o~ 50,000.00 . 
78 Ullduslab Bnnch Conduit & Wire 85,000.00 . 
77 Oazaao &: lat floor dcck-conduit/wiio 400,000.00 . 
78 bl Floor R.ousJ> W alWCcllU1£S 75,000.00 . 
7S ht Floor DcviCll and Fixture Trim 10,000.00 . 0 
eo 2nd Floor R.lusb Walls/Coilioas 75,000.00 . 
s, 2nd Ploor Dovlco and Fiiaws Trim 10,000.00 . 
82 3rd Floor Rough Walla/Ceilings 75,000.00 . 
83 3:d Floor Device and Fixturo Trim 10,000.00 . 
64 4th Floor Rough WIIWCollillgs 75,000.00 . 
85 4th Floor Devico and FilClllro Trim 10,000.00 . 
86 BUILDING #7· TYPE lll (76 units) . 
87 Lish! FlXlllro 1'9uaa• 141,000.00 48,250.00 
88 DiJlributlloa Package 225,000.00 38,000.00 
89 I.ow Voltage Systems (FA, CCTV, CA, etc 50,000.00 6,000.00 
80 Oeneni&ot 100,000.00 90,000.00 5,000.00 
91 Undorit.i. Branch Condui1 & Wiro es.000.00 64,500.00 
92 Oazaao & ht floor d.ck-coodlllt/wiro 330,000.00 313,500.00 
93 1st Floor RousJ> Dock/Wallt/Ceilina,s 95,500.00 20,000.00 3,875.00 
94 ht Floer Device and Fixturo Trim 10,000.00 . 
9S '2nd Floor Rough D0<:k/Wallu"Coilings 85,500.00 20.000.00 I 8,650.00 
96 2nd Floer Dmcc and l'i= Trim 10,000.00 

97 3rd Floor Rous" Oetk/WIIWCwillllilJ 95.fiOO.OO 20,000.00 

F G 

MATERIALS TOTAL 
PRESENTLY COMPLETEO AND % 

STOREO(NOT STORED TO DATE (G/C) 
INOOR.E) (D + E + F) 
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48,250.00 34% 
38,000.00 17% 

5,000.00 tOo/o 
95,000.00 95% 
64,500.00 8So/o 

313,500.00 85% 
23,875.00 25% . 
28,650.00 30% 

I 
. 

20,000.00 21% 

H 

BALANCE 
TO FINISH 

(C·G) 

70.000.00 

40,000.00 
57,000.00 

275,000.00 

65,000.00 
10,000.00 
65,000.00 
10,000.00 
65,000.00 
10,000.00 
65,000.00 
10,000.00 . 

108,000.00 
63,000.00 

50,000.00 
85,000.00 

400,000.00 
75,000.00 

10,000.00 
75,000.00 

10,000.00 

75.000.00 
10,000.00 
75,000.00 
10,000.00 

. 
106,000,00 

83,000.00 
50,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 

10,000.00 
. 

92,750.00 
187,000.00 

45,000.00 
5,000.00 
3,500.00 

16,500.00 
71,625.00 
10,000.00 
66,650.00 
10,000.00 

75.500.00 
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RETAINAGE 
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4,825.00 
3,800.00 

500.00 
9,500.00 

Cl.4SO.OO 
31,350.00 
·2,3S7.50 

-
2,865.00 . 
2.000.00 
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A 8 C D F G H I 
WORK COMPLEl. 

MATERIALS TOTAL BALANCE ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO % 
NO. 

DESCRIPTION OF WORK 
VALUE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE {G/C) TO FINISH RETAINAGE! 

(D+E) tNOORE) (O+E+F) {C•G) 

ll8 3rd Floor Device and Fixtlltll Trim 10,000.00 . . 10,000.00 . 
~9 4th Ploor Roush Occk/Walls/Cet'Jlngo 95,500.00 20,000.00 20,000.00 21% 715,500.00 2.000.00 

100 4th Floor Device 1ad F"rxturd nim 10,000.00 . . ,0.000.00 . 
101 $th Floor Rough Occlr/Walla!CeilingJ 95,500.00 20.000.00 20,000.00 21% 75,500.00 2,000.00 
102 5th l'toor Dcvtco and Fooure Trim 10,000.00 . . 10,000.00 . 
10) 61h Ftoor Roosh Declt/Wall$TCeiUnS1 95,500.00 20,000.00 20,000.00 21% 75,500.00 2.000.00 
104 6th l'loot Device and 1"11'1U!'e Tri1l1 10,000.00 . . 10,000.00 . 
105 7th Floor Roush Oeok/W..Us/Ceilins• 95,500.00 20.000.0D 20,000.00 21% 75,500.00 2.000.00 
10$ 7th Floor Device and Fixture Trim 10,000.00 . . 10.000.00 . 
107 ltb Floor Rough Oeclr/Walls/Crilinp 95,500.00 20,000.00 20,000.00 2m 76,500.00 2,000.00 
108 8th Floor Dovie. and Fixtllre Trim 10,000.00 . . 10,000.00 . 
109 9th Floor Rough Declt/Wall!/Coilmtt 85,500.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 
110 9th Floor Device and Filttur9 Trim 5,000.00 . . 5,000.00 . 
111 BUlU)tNO ,a. TYPE l (76 units) . . . . () 
112 Ugbt Flxtnto Package 105,000.00 39,500.00 39,500.00 37% 66.500.00 3,950.00 

113 t>istrlbutiion 1'1<:kago 83,000.00 83,000.00 1,500.00 70,600.00 8S% 12,500.00 7,050.00 

114 Low Voltage Syttems (FA, Cci'V, CA, etc 60,000.00 20,000.00 5,000.00 25,000.00 50% 25,000.00 2,600.00 

115 Undonlab Bnmch Condut, &. Wire 8$,000.00 76,500.00 78,500.00 DO% uoo.oo 7,650.00 
116 Oartge &: 1st floor detk·conduit/wire 400,000.00 380,000.00 380,000.00 05,., 20.000.00 38,000.00 

117 ht FlOOt' Roush W.UI/Ceilings 75,000.00 63,750.00 4,000.00 67,750.00 90% 7,250.00 e.ns.oo 
118 I ct Floor Device and Flxt\!N! Trim 10,000.00 . . 10.000.00 . 
119 2nd Floor Rough WalWCeilit,p 7MOO.OO 63,750.00 "4,000.00 67,750.00 90% 7,250.00 6,775.00 

120 2nd Floor Device md Fixture Trim 10,000.00 . . 10.000.00 . 
121 jnf Floor Rough Walls/Coll!ngi 75,000.00 63,750.00 4,000.0Q 67,750.00 90% 7,250.00 e.r1$.00 
122 3rd Floor Device and Fixluro Trim 10,000.00 . . 10.000.00 . 
123 4th Floor Rough Wall~ellingt 75,000.00 15,000.00 52,750.00 61,750.00 90% 7,250.00 8,775.00 
124 4th Floor Device and Fixture Trim . 11),000,00 . . 10,000.00 . 
125 BUILDING IIMYPB I (76 unit!) . . . . 
126 Light Fixture l'ackagc 106,000.00 39,500.00 39,500.00 37% 68,500.00 3,950.00 

127 Dislributiion Package 83,000.00 68,000.00 7,000.00 75,000.00 90% e·.000.00 7,500.00 

1211 Low Voltage Sy!ttmS (l'A, CCIV, CA, etc 50,000.00 20.000.00 5,000.00 25,000.00 50% 25,000.00 2.500.00 
129 Uttderslab B1'1ll¢h Conduit & \Vire 85,000.00 78,500.00 76,500.00 90% 8,500.00 7,650.00 

() 130 ~ &. 1st tloot deck-conduit/wire 400,000.00 380,000.00 380,000.00 95% 20,000.00 38,000.00 
131 ht l'loor Rough Walls/Cei!ingJ 75,000.00 63,7!0.00 4,000.00 67,750.00 90% 1,2$0.00 6,775.00 
132 ht l'toor Devlee and l'ixtin Trim 10,000.00 . . 10,000.00 . 
13:, 2nd Floor Rough Wallt/Ceilina- 75,000.00 63,750.00 4,000.00 67.750.00 110% 7.250.00 6,775.00 

134 2nd Ptt,or be>ice ud Fixture Trim 10,0011.00 . . 10,000.00 . 
135 )rd Floor Rough Wallu'Ceilinp 75.000.00 63,750.00 "4,000.00 6'/,750.00 90% 7,250.00 6,775.00 

135 3rd Floor~ and Fixture Trim 10,000.00 . . 10,000.00 . 
137 4th ,Floor Rough WalWCei1it,p 75,000.00 15,0oO.Oo 52,750.00 67,750.00 90% 7.250.00 e,ns.oo 
138 4th Floor DmC6 ondrlX!Un' Trim 10,000.00 . . 10,000.00 . 
139 BUILDING #10. TYPB I (16 unit,) . . . . 
1-40 Light t'IX!llrt Paek.lg• 10&,000.00 . . 106,000.00 . 
141 DutnDUliion Package 83,000.00 . . 83,000.00 . 
142 Low VOJ!ageSyttems (FA, CCTV, CA, elC 50,000.00 . . 50,000.00 . 
143 th,der,lab Branch Conduit & Wire es,000.00 . . 85,000.00 . 
144 o...,. &. 1st !lc,orcfeclo.condult/w!re 400,000.00 . . 400,000.00 -
14S lat Floor Rough Walk/Ceiling, 75,000.oO . . 75,000.00 . 
148 lat F1oot Dc\'ice and Flxtun, Trim 10,000.00 . . 10,000.00 . 
147 211d Floor Rough Wall~illnp 75,000.00 . 

l 
. 75,000.00 . 

1-48 2l!d Floor Dem and Fixture Trim 10,000.00 . . 10,000.00 . 
149 3rd Floor Roush WalWCeilingt 15,000.00 . . 75,000.00 . 

HELIX00238 
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-
A 8 C D F G H I 

WORK COMPLEi -
MATERIALS TOTAL BALANCE ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO % 

NO. DESCRIPTION OF WORK 
VALUE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (0/CJ 

TO FINISH RETAINAGE 

(D+E) INDORE) (0 + E • F) 
(C•G) 

150 3nl F!(>()t De~ca and Fooure Trim 10,000.00 . . 10,000.00 . 
151 41h Floor Rough Willo/Ceiling, 75,000.00 . . 76,000.00 . 
152 4th Floor De,ice ind Fixture Trim 10,000.00 . . 10,000.00 . 
153 BUILDINO Ill-TYPE I (76 uniu) . . . . 
154 Llght Fixture Psekage 10S,000,00 . . 108,000.00 . 
155 Dlstributiion l'atk•s• 83,000.00 . 

I 
. 83,000.00 . 

158 Low Voltage Systems (FA, CCTV, CA.etc 50,000,00 . . 50,000.00 . 
157 Undmlol, Branch Condult &. Wire 85,000.00 . . 85,000.00 . 
158 Gan,ge & ht floor deck-conduil/wire <100,000.00 . . 400,000.00 . 
169 1st Floor Rough Walll/Ceilings 75,000.00 . . 75,000.00 . 
180 ht Floor Device and Flxtute Trim 10,000.00 . . 10,000,00 . 
161 2nd Floor Rough Wal!J/Qilings 75,000.00 . . 75.00MO . 
162 2nd Floor Device 111d Fixture Trim 10,000.00 . . 10,000.00 . 
163 3rd Floor Rough Wallt/Cc:ilinp 75,000.00 . . 75,000.00 . 0 
184 3rd Flot\r Device and Fixture Trim 10,000.00 . . 10,000.00 . 
185 4th Floor Rough Will£/Ceiling1 75,000.00 . . 75,000.00 . 
166 4th Floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
167 BUILDING 112-TYPll lV (66 uni!!) . . . . 
168 Light Fixture Package SG,000.00 . . 91!1,000.00 . 
169 Dittrlbutlion Package 77,500.00 . . 77,500.00 . 
170 Low Voltage System! (FA, CCTV, CA, tic 45,000.00 . . 45,000.00 . 
171 Unde ... t.b Brandt Conduit & Wire 78,000.00 . . 76,000.00 . 
172 Om~ & ht lloor dcck•eortdult/wlre 350,000.00 . . 350,000.00 . 
173 I tt Floor Rough W'1It/Celllrtt,I 70,000.00 . . 70,000.00 . 
174 1st Floor Devioc 1nd l'ixturo Tti.m 10,000.00 . . 10,000.00 . 
175 2nd Floor Rough Wills/Ceilin&'S 70,000.00 . . 70,000.00 . 
178 2nd Floor 0#\'lc& Md l'ixtuto Trim 10,000.00 . . 10,000.00 . 
177 3nl Floor Rough W'1b/Ceil!ni, 70,000.00 . . 70,000.00 . 
178 3rd Floor Devke and Fi.,ture Trim 10,000.00 . . 10,000.00 . 
179 4th Floor Rough W'11"1Ceillng• 70,000.00 . . 70,000.00 . 
180 4th Floor Device and Fll!tun Trim 10,000.00 . . 10,000.00 . 
181 SITll LIOIITINO . . . . 
182 Furnish 1.Md,capa UsJ,dng 257,000.00 . . 257,000.00 . 
183 Fumi•h Counyard Lighting 59,000.00 . . 59,000.00 . 

0 
1&4 Fumish Sports Lighting tl,000.00 . . 6,000.00 . 
185 Furnish Parldng lot Pole lJghting 64,000.00 . . 64,000.00 . 
188 . . . . 
187 . . . . 
188 . . . . 
189 . . . . 
1~ . . . . 
191 . . . . 
192 

I 
. . . . 

193 . . . . 
194 . . . . 
19S - . . . 
106 . . . . 
197 . . . . 
198 . . . . 
199 . . . . 
200 . . . . 
201 - . . . 
202 - . . .• 
203 . - . . 
2(),4 . . . . 
205 . . . . 

Qrlm••• Contract Totals I 13,230 000.00 3,M7,225.00 , 270775.00 3 938,000.00 30% 9 292,000.00 393,800.00 

HELIX00239 
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A B C D E F 
WORK COMPLETED 

MATERIALS 
ITEM DESCRIPTION OF I/I/ORK SCHEDULED FROM PREVIOUS PRESENitY 
NO. VALUE APPLICATION THISPERJOO STOREO(NOT 

(0+ E) INOORE) 

CHANGE ORDERS 
20$ COlll-COatract Adjusmumt (i.uc. above) 

0 
207 COll'H,pco Trailer Hookup 1,622.00 1.622.00 
208 C0/13-0ption, 
209 C0#4-0vcrtimc BS & B9 10,000.00 10,000.00 
210 COl$-Do1.ete Utility S111b1 Plwo I (15,000.00) (15,000.00) 
211 COll6-Dcuio Sii. Conduita•Phuo I &: 11 (13,000.00) (13,000.00) 
212 COll1•Bui!dina #9 Oplions 45.472.00 22,750.00 
213 C0/18-Buildina #8 Options 42,994.00 21,500.00 
214 
215 
216 
217 
218 
219 
220 
221 
222 
223 
224 
225 
228 
227 
228 
229 
230 0 
231 
232 
233 
234 
2M 
236 
237 

Total Change Order, 72,088.00 27,872.00 

Total Revised Contract 1),302,088.00 3.~~7.225.00 298,847.00 I 

G 

TOTAL 
COMPLETED ANO % 
STORED TO DATE (G/C) 

(0-t-E+F) 

. 

. 
1,622.00 100% 

. 
10.000.00 100% 

(15,000.00) 100% 
(13,000.00) 100% 
22,750.00 50% 
21,500.00 50% 
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27,872.00 39% 

3,965,872.00 30% 

H 

BALANCE 
TO FINISH 

(C•G) 

. 

. 

. 

. 

. 

. 

. 
22,722.00 
21,494.00 

. . 

. . . 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 
-
-
-. 
. 
. 
. 

44,216.00 

8,336,216.00 

I 

RETAINAGE 

. 

. 
16Z.20 . 

1.000.00 
(1,600.00) 
(1,300.00) 
2,275.00 
2,150.00 

. 

. 

. 

. 

. 

. 

. 

. 
-. . 
. 
. 
. 
. . . 
-. 
. 
. 
. 
. 
. 

2,787.20 
386,$87.20 

0 
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0 
H 
1-1 

~ 

(") 
(") 

~ 
T
o 
U') 

I 

>< w 
I 

ct: 
I-

I 

>< 
:i 
w 
::c JA003571



I 

I 

I 
I 
·I 
i 
I} 

····-··--.. -- --·--..... --
. --r . :·-\ .. • --.... A 

\ 

·-

" 8 C D e F G H. I 
=•-K OMP ~u:D 

W.TfRIA1.S TOTAi. l!AlANOE rTelA SCliEOULEO FROM PRiVIOUS PRESEtm.Y COMPUITED ).NO % 
NO. DlSORIPTION OF WORK VALUE APPUCAT!OH THIS PERIOD STORl!O (NOT STORED TO DA re {G/C) TO FINISH R&TAINAGI; 

(I)+ E) IND OR El (O+E+fl {O•G) 

ClWIOJ!.OaDEIIS . . . 
211& (:QJJ.C-J.d.lu$!"'Cnl("U111, abovo) 

\ f 
. . . 

~7 C:0:U.pao 'l'nJt4r Hookup 1,622.00 1,622.00 

l 
1.622.00 100% . 162.20. 

208 COil-OpliGIIS . 
~\P-6 

. . . 
~D COI..Oveltlmol:14 a: 119 10,000.00 10,000.00 10,ooa.ao 100'A . 1,000.00 
210 COI.S.Dcl>lt VdlJ\Y Slllht Phasa I (15,000.00) (19,000.00) (!) i ~~ 

(1MOO.CO) 10D'A . (1,$®,00) 
211 CXllG-Dt!JllS!u~l'IWdA:U (1MOC.OO) (1,.oao.orn (13,0D0.00) 100% . (1.300,00) 
212 OOl7~1190plicu 4$,472.0Q 16,600.00 6,250.00 H:>fi u.no.co $0% 22.7:!2.00 2,276.00 
l'ti· COIIJllllldu>J 18 Opllo,ls 4Ui4.00 21,5!IO.OO i, '!\ 1;1.J • 21,500.00 to% 21,494.00 2,1$0.00 
214 ..,/ . . . 
ail \"b . . . 

,. 
21G . . . ar, . . . 
1118 . . . 
211 . . . 
~o . . . 
221 . . . 
m . . . 
223 . . . 
22,C . . . 
= . r . . 
228 . . . 
227 .· . . 
m . . . 
228 . . . 
230 . . . 
a31 . . . ' 

2!2 . . . 
ffl . . . 
234 . . . 
m .. . . . 
23S . . . 
:m . . . 

To141 CliAnBt On!.,. 72 aas.oo 122..04 27,760.00 21.an.oo ~$% ~.216,00 2,787.20 
Total Revised Contract 11,302,C88.CO MS734'7,00. 211M25.CO 3,GB5,B72.00 30'~ a.aie 21i.oo 388,687.20 

_.., ... ~ .. ,-.. ...... ...._,, ..... ___ .,. ____ _._ ...... ~--· ....... ~_......_-~·--·-, ......... ,,._. ·-···--- .. ______ ·-.. ---·~- -~· .,.. .. -·---·----- ....... -·-----.. ·-·--·· ............ --..... ·-·-..... ,_ ...... ·-···-.. _,_ ··-
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

Inv JPmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-008R1 

$268,672.50 

Upon receipt .by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endoraed 
and has b~ paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to wafVe any notice of 6en, any 'private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights·that the undersigned has on the above descn'bed 
Property to the following extent 

~is release covers a progress payment for the work, materials or equipment furnished . 
by the undersigned· to the Property or to the Undersigned's Customer whi9h are the . 
subject of the Jnvoice or Payment Application, but only to the extent of the Payment . . 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does :not cover any retention withheld, any items, modifications or changes .. pending 
approval, disputed items and claims, or items fu~ished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he eittier has already paid orwm use.the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcoolractors, materialmen and suppliers for all worlci materials or equipment that are 
the subject of the waiver and release. 

Dated: May 15, 2008 
Helix Electric 

By: 

Its: ~~ 

G 

HELIX-TR-EX-501-235 

.j 
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Helix Electric 

Apco Q)nstmcliOII 
3432 N. 5th Smet 
NOJ1h Las Vegas, Nv. 89032 
Attn: Shawn.Bowne 

ORJGINALCONTRAC! 

CHANGE ORDBR nm.ouGH 8 

CONTRACT AMOUNTTODATE 

GROSS BJLlJNG 

PREVIOUSLY Bil.LED 

GROSS ctranENT PERIOD 

NET .AMOUNTDUETHJS PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

30% 

10% 

INVOICB ti 16713-00l!Rl 

CUSTOMER.ll 16ll 

INVOICE DATE: '20-May-03 

J'ERIODTillW: S/3!/2008 

OUR10BNO.: 16713 

10B NAME: Manba1:lan West 

YOUR JOB NO.: •. 

13,230,000.00 

72.0SS.OO 

13,302,088.00 

3,96S,872.00 

3,667,.347 .00 

298,525.00 

29,BS2..SO 

268,67.2.50 

369,919.SO 

638,592 

-IOlW'ook...._7lW,,..,....r~,..-... --.,t..-..;>,,..,lr,..tdwoo:1..""""'°,!ollt.,==4to~!:do>b ___ l04>,,s.r,...;;i .r----
3D78AE. SunsetRoad,#3,t.as\fegas.NV 89120 Te!(702J 711Z.118S Fax{70Z) 737-43BS 

Nevada CQn\JactOl'$ l.isense I005381G 

-·--··· --··~ .. -.. 
Q 

·~ ... 

HELIX-TR-EX-501-236 
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APPLICATION AND C~RTIFICATE FOR PAYMENT 
TO {OWner): Apco Ccn&tnJoflon l 

3432 N. 5111 Sfrfft 
Norfh Laa Vegas, Nv. · 8QO 2 
Alfn: Shawn 8awm, 

PROJECT: n Manhattan COndomln_luma 
~ 30 l:. Sel'tlne 
Las Vegas, NV 89123 

FROM: 
(Conlnlclol) 

Hattt E!eclrltl VIA (ARCHITECT)! 
3078 E. Sunset Rd., Sttif9 
Lss Voges, NV 89120 

CONTAACTFOR: 

CONTRACTOR'S APl5LICATION FOR PAYMENT 
Appl!ottllons made for Payment, as 8hoWn below, In eonnec!lon wllh lh9 Conln!cl 
Contln119tfon Sheet, AJA Oooument G103, la attaclled. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Order& 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) ,. · 
!. RETAINAGE: . ,· 

$ 388,6&7.20 

$ 13,230,000.00 
72,088.00 

$ 13,302.080.00 
$ 3,965,872.00 

AIA DOCUMl:N"f G102 
APPLICATION NUMBER: 

PERIOOTO: 
PROJECT NOS 

CONTRACT DATE: 

.... ___ ... ,._., ....... _ .. _______ _ 

18713-D0SR1 
5/31/2008 

\ 

PBge1 of2 

~

Dlstrlb=; 
AROH~CT 
CON'TRACTOR 

Tho undersigned Conln!ctor cerliftee Iha! to Iha best of lh• Conttactor'll l!nowledge, lnror
ma~on and bfl/1er the WOrk covered by lflfs APPffcatloll ror Payment hat been cornp/ettfd 
It! accordanca with lho Contraet Documents. U,at all amounts haVe been paid by the 
Conlrador tor Work for which previous Certlficatn for Payment wete med 111'1<1 p~ 
ments received from the OWner, an\1 lhat current payment 1hoWn herein la now dUe, 

~ By: 
Robert n, Vice Prahient 

Stale Or:~ r·· + e et ••• CC ••.• t ·.• ••• 

County Of: Cl.ARK . • 

Date: ~ 

Subacrtb&d er.d sworn IO befort •· 10% of Completed WOfk , •. · • 
(Column D + E an 0703) 

b. 10% ofSlor9d Mat911al 
(Co!Umn I" on G70S) 

Total Retalnage (Una 5a + 5b or 

! 
melhfs 2Dth ~8 

~t .· • 

EDNA K. SENNaTT 
Nolary Pubrtc, state of "4evada 

AppoJJllment No, 98"081 M 
My Appl. !icpJree Jan. 9, 2010 

To!al In ~olumn I of G703) 
6, TOTAL EA~NED LESS RETAINAGE . 

(Lina 4 lest Line 8 Total) 
7, LESS PREVIOUS CERTIFICATES FOtt PAYMENT 

(line 8 rrom ~r CerUficate) 

$ 39~68'1'120 
$ ~84.80 

..!..2:,300,812.30 

·1 $ 268,872.!iO I 
$ 9;[32,803.20 

f&Commluton expires: 1/912010 

ARCHITECT'S CERTIFICAT~ FOR PAYMENT 
In aceorda~ wtth Iha Conl!'llct OoCUll\9nt$. based on on-alle observations 811d the 
data comrirrstng !he abOV& appUeeitton, the Architect cert med to the OWner !hat to the 
best of the Al'Chltecrs knowledge, ll'tforrnaUon and beflet the Work hu progmsed b 
lm:llcated, the quality of the Work Is rn aecordanai with the Conln!cl Documents, 1111d 
the Conlnlctat !a entnred to payment of the AMOUNT CERTIFIED, 
AMOUNT CERTIFIED .............. _ .............. , ............. ,.,,.,••••••••••••••••••••• $288r612.SO 
{Altach exp/ens/Jon If amoUllt C91flflf1d dlfters ff"om thlf amount app/led tor. tniiiai 
8ll li{JIITII 011 th/8 AppUcatlon snd on thi Ccntlntntflan She6f lh8t 81'11 changed to 
c:onfoml to the amount certffled.) 
ARCHTT£CT; . 
By: · l)ate: 
This Cltrtfllc:als ls not l\egouabre. The AMOUNT CERTIFIED Is payable onlyt""'t~o'\':"lhe ___ .., 
~udlce to MY rlghta of tha OWnor or Oontractor undar this Contract. . . . . 

. ..... 
1-~--..... -4.,,._~- ......... ~ ..... _.-i•~-----· .... - ~--.. --.,.---·-··· ·--·-···-.... -........ -- ..... -----··--·--··---............. -----·-·-·---.. ____ .. , .......... - ... ·~-

HELIX00244 

HELIX-TR-EX-501-237 JA003575
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CONTINUATION SHEET AIAOOO......,NrG703 
AOC bcioument 870.2, AP~UCATION ANO ceihlflCATE FOR PAYMENT, eontalnlng 
Contmetol's signed Cert1ncatton Is attached. 
In tabulations below, amounts are staled to the nearest dottar. 

APPLICATION NUMSER: 
APPLICA110N DATE: 

PERIODTO: 
u,e Column 1 on Contn1el8 wher_e variable retafnage for One Items ffl'!Y apply. ARCHITECT'S PROJECT NO: 

A B C D E " G 
WQRKCC t~PI HED 

Ml'ITERIAl.8 lOTAL 
ITffl tct!!!OOU!O FROM PREV!OI.IS Pl!ES!mLY OOMPl.mD ANtl 'K, 
NO. DESCRJPTION 01' W!JRK VALUE APPLICATION THISPEAIOD S,:OREO (NOT STORED TO DATE! (13/CJ 

(O•E) lNDORE) (D+E+F) 

1 lil.ECTlUCAl. llNOINlll!IUNO 165,DOO.OO as:,oo.ao 83,100,QO 54% 
.2. MOSlt.l%ATION 60,000.00 80,000,00 .. et\ 0 

!0,0!l!J.1)0 100% 
s om ... n.l!«IA&nla. 2h,Ot111,, 120.Dl!O.OO 35,000.00 s.000.00 40,0llO.OO 33% 

• l'lojeec:Eng!nnr, CA?), ~Anllt2"1 75,000.CO ~4,176.00 4,000.00 '5"'i' 44.m.oa l!W. 
5 cl..ui..t l'-1ls 15,COO.OO 15,000.00 39,000.00 14% 

' Subml!lols 111,000.00 1a.ooo.oo 
<.\I~ 

10.IIOO.OO 1~ 
7 sope .. 1st~Ofdtlll1ioa 120,0CO.OO 71,2SO.OO 8,000.110 &4,2SO.QQ 70'l~ 

• BUJLI)!NO*l•TYPIIVC!211111!11) . . 
' l.tg1,tl'll<tmWhtbgt 78,000,00 . . 
10 llll1tt'klllm1hekta• 70,000.00 . . 
11 1.1,;,rVoltlla,S)'CltmSt}"A,CCTV,CA,etc 40,00G..M . . 
12 tr,,detmb Jlrmi<h Ccll"'11t &. \Vtra !57,0!11!.00 . . 
1:S a.,,g.& htnaardeolMonl.t~ 270.000.00 . . , .. t,i l'loor Roua)t Wallc'Ctlllnp 68,~ . . 
15 lotl'loorDnlctMdfbc1'lfe~ 10,oOO.OO . . 
16 lm!l'la""ltvvih WallriCell!stp 65,0UO.CO . . 
,1 ,,,, l'JffrJ>mn ... , .mi,,,. 'l')fm 10,oco.oo . . 
18 3rd Floor Rou"1 Wllb/Celltoa• es.coo.co . . 
19 3rd fl .. rllwltt ""4Fbcftlio Tlfn\ 10,D(IO.OO . . 
20 4thl'lom-lt4vtll Wlllt/Ctltbi;, 85,000.00 . . 
21 4th no .. Iln!,6 and Fls10r1 nu,, 10,001).00 - . 
21 'Btllt.Dt:10112-'l'Yn ll . . 
2S LishtF'-..Plltbgt 65,500.00 511,950.00 q(;" 51,850.CG ~ 
t4 Dlttdllllfllon l'1cb1• tMllMO 1S,000.00 Y,f!I0.00 '"''i'7 22',600.00 0~ 
2S ~VolttMS)$tcms(FA, CC'IV, CA. CIC. ~D,000.00 10.000.00 . 20,000.00 lJ1 30,000,00 80% 
u 2J>dSot)wol Oamp tJ0 Ind DN!t .21)0,000,00 1!0,000.0D 10.0~.0I) 190,COO.OO 95% 
~ ld11bl•YAI 0ar'f•and Deolc 255,0C0.00 UUII0.00 ~3,0C0..110 -t:)~ 242,!00.00 116~ 
2J ls! F14ot a.,p""4"n!m :Z!,OQO.QO 12,800.00 S.000.l!O 'l'l 17,!00.00 7~ 
l!Q W 11ocr Rouslund'nlm lS,OOUO 8,250.0G 11,250.00 ~\oO 11,aoo.oo 7ll1i 
311 3hl 1'14 ... n.,..J, .... Ttm 24,000.00 . 17,!D0.00 _,O\ 17,!0ll.OO ?Ml 
31 ollll "'-l\<lllsls 111d Tritll 3,000.00 . . 
82 lt®!Pl!D !,500,00 . . 
n Bt.lltt>ll-'OR!-Tmitt 

. . . ,.. Llp(l'tid,n~ ts,5ao,co 59,asc.oa !8,060,CO 90% 
u .Dl!l!k!Sion J'ElrJ:• l!,0011.00 15,~CO ,0.000.00 80% • 
at L.G'ltVol111eS,- (l'A, Cctl/, CA. et:. 60,000.~0 10,000.00 10,000.00 l!O~ 
S7 :z.• Subt...t o-:-uo .,,4 Dcdt 200.CDO.OO 111),000.00 t80,0QQ.OO eov. 
8e tu Mind Cl,np l<ld?ltclc 25'9.000.00 229,500.00 2211,EDO,OO 90'11< 
so l11tflocrRoosf>...S'rma :as.coo.co . . 
40 :z,,u1-a..s,, .. dnm. u.ouo.oo . . 
41 3tdl'l0tr Rocgl, IUld n!al 25,llOO.CO . . 
~ 4lll 1'1oorl!w;!l ...i"Mat .. ~.caa.oo . .. .. . 
43 l!.oci!P.t,a f,I00.00 . . 
•• lltllLDlNO A-TY1'BV (n unlls) . . . . 
4S tlat,t,-~. tt:000.ot1 . . 

.. 

~2c/2 
16713·00BR1 

5/20/2008 
6131/2008 

H 

IIAI.ANClf . 

I 

TQl'1N18H RETAINA<lE 
(O•G) 

T1,3QO.CO a.no.co . 6,000,00 
eo,000,00 4,00ll.00 
28,'llS.OO 4,8BUO 
so.oco.oo 3,800.00 . 1,000.00 
is.no.ca 8,425.00 . . 
7!,0C0.00 . 
7D,COO.OO . 
40.000.00 . 
17,00MO . 

275,000.00 . 
es,oao.oo . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
'5,00G.00 . 
10,eoo.co . 
as.ooa.oo . 
10.noo.oo . . . 
USO.CO 15,895.00 
l!.S00.00 2.250.00 

20,0IIO.OO 3,1100.00 
10.COO.aQ 1',000,00 
12,600.00 24,250.00 

7,5011.00 1,7$0.00 
7,500.CO 1,7&0.00 
7,500.CO 1,7$0.00 

25,000.CO . 
2.500.00 . . . 
9,610.CO &.895.00 

,o.~o.oo 1,SOO.OO 
,0,000.00 1,000.co 
to.ODO.CO 18,DOD.00 
IS,$00,00 22,950.00 
25.000.00 . 
211,000.00 . 
zs.oco.oo . 
u,oao.oo . 
2,!00,00 . . . 

78,000.00 . 

......... , 

.. 

;.,~N'f11J..t'J~ ...... -----~ .. - ... ~ .... ....., .. , .. ,_ ............ ----.-i, ..._~-_., ... ....1-, .. -,---·--- -··•-••• -·-• .. •••••--.-----M.-& ___ .. _ ............ ___________________ ... .,...- "4•~- _ ...... , •. --.. ··-
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HELIX-TR-EX-501-238 JA003576



.. -... .,-..,., 
! . 

A 8 C D i. F G H I 

.-.\ 

-,WK ,cO 

MATERIAU3 TOTA1. BALANCI! IT&M O!SCRIPTION OF WORK SCHEDULED FROl.l PREVIOUS PRESENTLY C:OMPI.UEOANO % 
NO. VALUE APPUOATION Tl-l19Plml0D STORElltNOT 8TOREO 'TO l)ATI; (G/C) ·TO FINISH RETAINAG.E 

(D+EJ INDOU~ (D+ f.+ F) (C:•G) 

<46 Dlstr&itnoal'ubgo 70,000.00 . . 70,00U.OO . 
li1 tff Voltqe ~ ~Ao CCTV, CA,111 40,000.00 . . .. .co.eoMo . . 

.'48 ~bacheo..4u.ltkWlr• ST,GOO.IIO . . GT,000.00 . 
·,u OapA lit llootdcclHmidull,lwini 21s.oao.oo . . 276,000.00 . -~ 60 ht F"*' buall WaJk/Celllugs 65,001).QQ . . ee.000.00 . 

51 hi FlaarDnice 1111d flxlutt 'l'dm 10,000.00 . . 10,0()0,00 . 
52 :liidl'loorRoup ~BJ es.coo.co . .... t . 65,000.00 . .. 
5$ 2nd l'IOAtDIMoe1114~Trlm 10,000.00 

.. 
10,000.00 . . . 

u JcdFloarlbwallWa!WCcllloat 85.oeo.GO . . es,000.00 . 
&$ 3tdl'IOOf O&ol<O 1114~'nim t0.000.00 . . 10,oco.oo . 
Q ~floor ROi14b Walla/Colliap es,oao.oo . . 05,000.110 . 
ff1 4llt flOll<r 1'6>1,1 Mid F'min niln 10,oao.oo . . 10,000.00 . 
a atJtlJ)IN(J fj.7YPJU (76 w,ic,) . . . . 
fl Uabl fixlwal'Gba• 10$.000.00 . . 1QG.COO.OO . 
ea DuoilautilQlll'atka;, ~,OOll,QO . . 83,000.00 . 
IS1 LOIT Voltlgl iYtltlnl (PA. CCTV, CA, 11111 ~.OQ0.00 . . 60,000.00 . 
62 Uadoalal, llrcu:h Coudoill& Wir• as.aoo.oo . . 86,0QO.O(J . , 
a 0ana,a.1ulloor.._dolllfwiia 400,000.QO . . 400.000,00 . 
114 bt floorll.ol>,p Wal!IIC$Ullla$ Ti,OC0.110 . . 76,®0.GG . 
$5 11111oor1>Jw .. ..,4Flxlul9'M21 10.UOO.OO . . 10,QOO.OD . 
es 2114 Ni,orit.ou.i,. Wolll/~as 75,000.IJ1J . . n.000.00 . 
fit 21111 l'loor 0.-vko mid 1lxturo Triat. 10,000.00 . . 10.000,00 . 
6# 3dl'laor Roup Wllll/Ccllblas 70,000.00 . . 7&.000,00 . 
" 114 Flool Dmo u.t F/&ltltf Trim 1a,oao.110 . . 11).000.CO . 
10 141b l'IOl>f 'Rovgh W-UIICtlll~ 70,000.00 . . '15,C00.00• . 
11 411aJ:1oor0n1 .. a-.1,~ 'n= 10,000.00 . .. 10,000.00 . 
n II\JlU)l}IO-.ma, ('16 lllllc,) . . . . 
ra ug111,i.iur. Pac1<ap 

. 
10&,oQO.OO . 101.llOO.OD . . 

74 
D!aldl,o~ '"""'' 

n,000.00 . . n,ova.oo . 
7f towVolla11Sys\QQ(FA,et:rV,CA,otc G0,000.00 . . "' SD,000.00 . ,.. u..i...i.~ a,....s, c..,,i..r, i.wi.. B5,0D0.00 . . 85,0D0,00 . 
71 Oani,t&i lllllocitdcGll~ho 400,000.00 . . .coo,000.00 . .,. ln~~Walls/Ctlllll41 71J,OOO.OO . . '1'0,000.00 . 
19 btJ.'loorO.V!Ao '21d.Jlb.!11A 'l\lm 10,000.00 . . 10,000.00 . 
00 2M llo1r l4Pa11 WAIWCt!U.,,.. 711,000.00 ' . . 76,000.00 . 
11 llwl.Jllqc, PtvJouad Fi,ilJIN rum 111,000.00 .. . 10,00.0,QQ . 
t2 3rd 1'loot lloPp W.n.,c,illap 11.000:00 . . n.coo.oo . ., ltd Ploof ,1)1\'iu &IIAPiil!Unl Trim 10,oco.oo . - 10,000.00 . .. 41111'11191' Jloui\ Walia/Clllloat 76,000.00 . - '7&,000.00 . 
85 411l l'loor DnlM 111111 Pfmao 1')!a) 10,000.00 . - 10.aoa.oo . 
" PtJllJ)IN()#'MYl'B Ill (74 IIOJU) . . . . 
17 lu,hl PJxlQn Packtp 141,000.00 41,250.00 411,%5Q.OO $4% 92,750.00 4,82a.OO 
81 llhidl>utlloo ••okaae 225,0011.00 as.000.00 38,QOO.OO 17" 181,000.00 UOMO 
11 LowVollago~(!>.,CCTV,CA,ot• 10.000.00 a,oaa.oo ... ~-z.:i. s.000.00 10% 46,000.00 50D.OO 
to a.-.tor 100,ooa.110 110,000.00 5,001).QC, sa,1100,1>0 II$% S,000.00 8,$00.00 
11 "Ollllnliablimooli Coadu!I&. Wlr. 0,,000.00 a4,aoo.oo 64.SOQ.OO 95% uoo.oo uio.oo 
ei °"""'" 111 lloot dl;kof~• U0,000.0Q J13,IIOO.OO 

~<i?'J 
31:S,$00.00 9$',4 18,600.00 ~1.1160.00 

13 ru PJGot ao.aui..1:1\\'oll•,e.tUasa OMOO.ao 2!1,000.00 U7S.DO ll3,t7$.00 28.% n.en.oo 2,387.60 
94 l&I l'ioAf Doviot 111d l'i.uu. n/m 10,000.00 . . 10.000.00 . 
95 2Gd Fl=llaujh llict/W~t 85,500,CO 20,000.00 e.~o.oo -l.\d1. 2.e.eso.00 30% et,8!0.00 ues.oo 
H W Fkor DMIH 1111<1 Flxlin Tliln 10,000.00 . . 10.000.00 . 
w Sid Flollt lloual, Dcck/WalWCelw,a, . es.soo.oo 1 W,O!I0,00 20,000.00 21% 78.G00,00 2,000.00 

..__~..., ........ _ _. ......... ,._ ____ _.._ .. __ _... ___ --.. -·r- ... _, __ ... _i~·---· .. ··---... -··--·--·- _,, ____ .. _, ____ ........ _________ ,_.,., ___ , ... __ .. ,_. - ........ ,_,,. --

U> .,.. 
N 

'O 
0 
H 
H 

t1 

O') 
(") 

~ 
~ 

0 
U) 

I 

>< w 
I 

0::: 
to;" 
>< 
:J 
w 
:c JA003577



f,.,......_'· 
··-

:-\ 

" 8 C I> L_..· F G H I 

:,..;..., 

WORK OMPLErEO 
MATERIALS TOTAL llALANCli ITEM OESCRIPTION OF WORK 8CttEDIJI.ED FROM Pl\EVIOIJS PRESEI-ITLY COMPLETEOAt.O % iOFINISH RETAINAflli NO. VAIJJE APPUCA'f!ON ll!I$ Pll!UOO STOREDtNOl STCRaD TO DATa (G/C) 

(O+lil UiDO!lE) (O+E+F) • (Q•G) 

S8 lnl Pl• Dovlct w ~ 'Nao 10,cnn.oo - . 10,000.00 ~ . •• tlla FIGCII' 1lova)I ~alls/Clllmal ,s,aoo.oo 20,000.00 ~.DCO.lJO :m1o 76.500.00 :.000.00 
100 ,llLP1carD1•lcullll~TriA 10,0011.00 . . 10,000.0() . 
101 ~t.1&1'1oarllov4hD~llla/Ctillnp $$,600.QO 20.0£ll,OO 20.000.00 21', 7UOO.OO 2,000.00 
.102 s111 l'IGot t>ov!cu.114 ,._ 1n111 • 10,000.00 . . ,0,000.00 . 
1~ 611il!JNrllw1hO..WW~ $.!i.lOD.00 20,COll.OO - 20.000.0ll 21,~ 7s.600.00 2.0D0.00 
104 'IL l'JGorl>4¥fCI Cllcll'i-Tdm 10,GOO.QC . . 10,000.00 . 
105 711il'lcarll.oupDiolrJWallt/CclllqJ 11!,iCO.OO 20,CQO.OO 20.000.00 aw. 7$.600,00 2,000.00 
100 71li f!QIICO.VIGO f.lldl'i-a 'nw t0.000.00 . . 10,000,DC> . 
111T ~ l'loorlll>u,sb DcolcN/AIWCcllbla• 96.S®.OO 20.000.00 al,OOD.Oll 21,; 7UIIO,OO ll,OOD,OD 
10I lllaf!wllatlco and1'-. TDlll 10,000.00 . . 10,000.00 . 
10, Nal't,orllol,all:s:>ocld\V~ H,J00,00 20,000.00 2.0,000.00 21~ ?o,tiDO.CO 2.000.00 
110 9111 floor Dovlco and l'l>tllW 1)1111 5,000.00 . . G,000,00 . 
111 BUIU>INO #1-lYPS I (1d un/11) . . . . 
112 Lqbllll111W,1ekta1 104.C00.00 iuao.oo ,,_,~'S" 39,EDD.00 i7% $8,601).01) ueo.oa 
113 ~Ptckaao 83,000.011 83.000,00 7.SOO.OO 70,000.00 110% 12,501),01) '1,0S0,00 
114 l.GwVlll!aa.S~(PA,CCTV,CA,t«> 50,000.0Q 20,000.00 ,.1100.00 -'58(p U,000.00 80% 26,000.00 a~.oo 
11S tla4mlob Bnwll C>n4vkS. Whw e&,004.00 7U:JO.OD 76,&QO.OD. 80% 8,600.00 7,850.00 
111$ <hnpi: bUl<1Gr~WIIPt <I00,000.00 380,0QO.OQ -"s8i UO,OOD.00 8$Y.I :.O,ODO.Oll aij,OQO,QO 

117 1st l'loor Rcugb Walls/Ctllloa,t ?S.000.00 63,T&O.DO 4,000.00 61,750.00 GO% 7,250,DD 6,776.00 
111 IJI 1'JoDr Om .. 111111 f'- 'l\im 10,000.00 . --~' . 111.000.00 . 
119 WJllooraov,hW~ 75,000.00 U,7$4.00 4,000.CO 87,750.00 JO% T,:ZSO,CP 6,775.00 
120 Wfhw~wlfiimnTrim 10.000.00 . 

-S"'7'3 - 10,000.00 . 
1l!f W1*r11cup W,11~ 7$.CDO.DO IJ3,'1$0.0D •.coo.op &7,7SO.OD 90% '1,2!0,00 6,775.00 
122 lr~ Pl1111r t>ovln imd ,.....,. '.!WIii 10.000.00 . 

-'61'5" 
. 10,000.0Q . 

123 4lh1'10lll lllup WlllafCollh,111 7$,000.0D 15.000.DO • 52,7SO,OG C1,?G0.00 80~ 7,250.00 6,776.00 
. 124 (lb 11oorD,v!u~~U!m 11>,000.Q(I . . 10.000.00 . 
\~ WlLDINOiMYl'Bl('!hllilt) . . . . 
ffi LlptFlxN,t Jlub&o 1os.ooo.oo 39.$00.00 .. ,:':/l 39,600.CO 37% 88,$00.00 uso.oo 
t%7 llulriblllll<la P4,-tqa .n,000.00 88,000.Gll ·7,Ql)ll.OO 7S.D00.00 DO% 8,000,00 7,500.00 
128 l4fl Vollage S~ema (PA, ccrv. CA, CIC $0,.000.00 20,000.00 6,000.00 -7'f6 .2.S,000.00 40% %5,000.00 zsoo.oo 
129 ~ Br..wb 0m41111 z. wi,. 4$,000.00 70,600.00 .7UOO.OQ so•.- 8,SOO,OD T,650.00 
130 Oani•&. ht 11oorc1,c1o;.~ 400,000.00 380,000.00 38ll.,Oll0.CO sq~ 20.000.co 3Q,OOO.OO 
131 111 Floor ~up WtJb'CfW,,,. 7$.000.00 63,75'1.00 4,000.00 "}/(3 G7,7SO.OO &0% 7,250.00 '6,775.00 
132 hi F1Aor DaM 1411 F.lldiA '1\lm 10,000.DO . . 10,000.00 . 
t:13 %lid llDor ROllllll \V.iwc.Jlb1.i, 7$.0MOO S,.750.DD 4,000.00 71./6' 07,760.00 90% 7,250.00 6,77$.00 
1:34 2a4Ploor 0--14<1 fl-. Tri= 10,000.00 . 

-7t1 
. ,0,000.00 . 

tU Sr4P1corRcualiW*1WColl/Aa, 7f,ODUO iU,760.QO 4,000.00 ll7.7SO.CO 80% 7,250.00 e.ns.oo 
1:ie 3rUIQOJ D"'lco 1114 Fl,uurt Trlia 10,000.00 -

1Y'1 - 10.00MO . 
1a1 411.l'loorltvvab WallllCclllnas 71i,Oll0.ll0 16,00D.llO 62,750.00 07.750.00 80% 7,U0.00 G.771.00 
1ia 441 Plou Dovlculllll'llelia Trim 10,ona.oo . . 10,000.00 . 
1:19 B'llllDlNO 110-'l'YJ'.i I (1.S w,Ju) . . . . 
1,40 UpUhrt,n P1ckts• 108,000.00 . . 1oa,oao.oo . 
1.41 Obttiliullloa P,lk..- 83,000.00 . . 83,000.00 . 
142 T.owVoll\l,lyll1Gll(.ltA,CC'N,CA,11c "1,GQa.00 . . ,o.noo.oo . 
1.Q u..i..st.11 ll,aoolt Coadvll4wt.. 8$,000.00 . . 8$,000.0G . 
144 Gvaa• A Ill 114or tlt~ON!li!llw!to 400,000.00 . . .coo,boo.o,, . 
'{4$ bl Floof a.m;ll \V~ 75,000.00 - . 7SJl()O.OO . 
14S lttfloor Davlu andl'l:lmn Tdm 10.000.00 . . 10.000.00 . 
141 2nd Flaw b,;11 Wall.llCal!lap 75,000.00 . . 76.000.00 . 
1.CB illld Ploot Dovi;t 1111&! l'lidlil'I Trllll 111,000.0G . . 10,1)00.00 . 
149 !rd Fl= Rcvah WalWCdU.ap 75,000.00 . . 75,000.00 . 
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ITEM 
NO. 

no 
181 
1Sl 
153 
154 
155 
Ull 
117 
1!9 
159 
160 
181 
162 
1U 
1114 
18$ 
16! 
1S7 
1\1! 
189 
170 
171 
172 
173 
174 
115 
m 
171 
17' 
170 
180 
181 
18% 
183 
114 
1BS 
18S 
187 
188 
189 

• 190 
191 
192 
1ft 
1"4 
tes 
tss 
1117 
t98 
fg9 
~ 
201 
202 
203 
204 
2011 

B 

tlESCRIPTlON 01' '<\'ORK 

31d Ploot Dt..i.. and Fr.Mt 1illl\ 
4th1'1Aorl\oop WA!wc.nlnp 
~l),FloorDf1lce mu! J'bS>n 1'dffi 

sun.t>JNlfflt M'YPI! I (75 oalu) 
Ualu fl...,,. l'll<kaA9 
Dit1nw!!lon P,,cba, 
[t.cu,Vo!llp$)'Jlffl!S(l'A,CC1V,Cil, ttc 
U..tml•~ a....i. CO'll'f,dt &. wtro 
~to & 1st lleMdtck-eondnill..-ltt 
lttl'lootl\wa~ Wlflt/Cl!!lb,p 
hi Floot tJOTit,: lffll FIJduN Trlnl 
2n4 FIOOt' llmiah Walts/Cillln,s 
211d Floor bnl .. mnl l'fxtul'I tlttt 
!n! Floor llo1J81' W.UIICulllnJS 
!rdl'l-tJtt!e,,""d,r-n!m 
~u. ffqt,tll.o.l)h -w.u,te.itr:.;, 
•us now ow1 .. mu1 FbtweTma 

BUIUln,tGl!l•fflSIV(Ul!llft,) 
UnhtF!lttwo P1<ba-
Oi,u!butll~P .. k>c• 
LowVolttgt S,st<:ntt (l'A. CCtV,CA, et! 
llMmla\l!r..,.hc,,,,,i•!\~ wt,e 
Oatwss & ht floor docwoi1duichr!r« 
hi l'loar l\ov;h W4!1'10:JU.M 
1st-n-o...1ea~u1,.._T1m, 
2odFto<,r~h \Va!ltlt:wlllna• 
hldll_Dtrl .. ""d PlxNse 'rn"' 
!N1n.,..,a1111iw,u~ 
ltd Floor lJt'n<11 and Flllt!n nla, 
4th Floor lldvglk w.nrteonr,,p 
411\l'loorPnl•o•• f"'1>1mT!ln> 

... St'l'SUOffl'INO 
l'llndlh LID<fst:tpt Ugbtlt>S 
Fun,r,t, Cllmf)'lnl LftMIII: 
l'tvi,W,SJIO!(fU~ 
l'lln:WI P..W.1 Lc>t Pole t!sht,'na 

0""'nol Co1mmTollll1 

.-, 
0 0 t. 

WORK COMPL!:lEO 

&CH£0Ul.l!D FROM PREVIOUS 
VALUE AJ>Pl.lCATION iHlS PEFllOO 

{O+I!) . 
10.001).QO . 
71,000.00 . 

.,. 10.l!,O.O,CO . 
. 

108,000.00 -
83.0CO.OO . 

• so.ono.oo -
a~.000.00 . 

(00,000.00 . 
15,000.00 . 
10,000.00 . 
r,,oca.oo . 
10,II01!.00 . 
7$,000.DO . 
10,000.00 -
'/S,000.00 . 
10,00D.OO . . 
BIJ,OOQ.OQ . 
'17,500.00 . 
45,000.00 . 
'Nj,0(!0.00 . 

350,000.00 . 
10.000.00 . 
10,000,.co . 
7<!,ll00.00 . 
10,000.00 . 
70,000.00 . 
10,000.00 . 
70.000.00 . 
10.000.co . . 

2&7,000.00 . 
ff,000.00 . 

8,11110.DO . 
64,000.00 . . 

-. . . 
-. . . . . . 
. . . . . . . . 

13230000.00 3597.1!2$.00 2.70776,00 

····-· ···-·.;:.:::·--·----
\ 

F 0 H I 

MATEIUALS TOTAL l!AI.ANCa PRESl!Nll. Y COMPLETED AND % 
STORS>(IIO, STORED TO DATE (tl /C) 'rOFlNIS.t-1 REt'AINAGe. 

INDORI!) {O+lit~FJ (C•C) 

. 10,000.00 . 

. 15,000,00 . . 10.CllO.OO . . . . 
- 105,000.00 . . a:1,00().00 . . $0,00D.OD . . u.cee.oo . . '400,000.00 . 
. 75,000.00 . . 10.C00.00 . . 71,000.ao . . 10,000.00 . . 75,cao.co . . 10.000.00 -. 75,000.00 . . 10,000.00 . . . . . . OB,OQO.OQ . . 71,S00.00 . . d,000.00 . . 78,00UO . . 3SO,oao.oo . . 70,000.00 . . ,c.uoa.eo . . ro.coo.oo -. 10.000.00 . . 70,000.00 . . 10,000.01) . . 70,000.00 . . 10,00(1,QO . . . . . 257,000.00 . . U,000.00 . . f,DD0.00 . . 64,oao.oo . . . . . . . 
. . . . . -. . . 
- . . . . . 
. . . . . . . . . . . . . . . . . . . . . .. . . . . . 
~ . . . . . . . . . . . . 

3.938000.00 ao,i, 11.,9, 1!00.CO !91.800.00 

....... hM,.. ____ _.._ ___ _ 
-----~------·.----- ......... ____________ .. -1""' ___ ,.. ____ ...... ___ .. __________________ ,_ ·~- .. --
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APPLICATION AND CERTIFICATE FOR PAYMENT OCUMENT G702 Page 1 of2 

TO(Owner): Apco Construction 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: A Manhattan Condominiums~ ,. ,., 
~ 30 E. Serene m OJ 
Las Vegas, NV 891~ ·· 11. i 

iC) 

APPLICATION NUMBER: 
PERIOD TO: 

PROJECT NOS 

167t3-D08R1 
5/3112008 

ARCHITECT 
CONTRACTOR. 

FROM: 
(Contractor) 

Hell"K Electric VIA (ARCHITECT}: CONTRACT DATE: 

~

Dlstrib~::~ 

CONTRACT FOR: 

3078 E. Sunset Rd., Ste#9 
Las Vegas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
i1T"'llcauons made for Payment. as shown below, In connection with the Contract. 
~inuatton Sheet. AIA Document G703, Is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work 
(Column D + E on G703) 

b. 10% of Stored Material 
(Column F on 0703) 

Total Retainage (Line 5a + 5b or 
Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Line 5 Total) 

$ · 396,575.00 

i 

JrK,ESS PREVIOUS CERTIFICATES FOR PAYMENT 
\)!,)Line 6 from prior Certlflcate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

-···- - ·--- -·· ·- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
previous months bY Owner 
Total Aooroved this Month 

TOTALS - -
NET CHANGES bv Chanoe Order 72088.00 

HELIX-TR-EX-501-242 

$ 13,230.000.00 

72,088.00 

$ 13,302,088.00 

$ 3,965,750.00 

$ 396,575.00 
$ 3,569,175.00 

$ 3,300,502.50 

I$ 2as.s12.so I 
$ 9,732,913.00 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor· 

ma!lon and bellefthe Work covered by this Application for Payment has been completed 
in accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were Issued and pay
ments received from the Owner, and that current payment shown herein is now due. 

CONTRACTOR: 
By: 

Robert D Johnson. Vice President 
State Of: NEVADA 
County Of: CLARK 
Subscribed and sworn to before 
me this 20th day of May, 2008 

Notary Public: 
My Commission expires: 1/9/2010 

Date: 5/20/08 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the 
data comprising the above application, the Architect certified to the Owner that to the 
best of the Architect's knowledge, Information and befief the Work has progressed as 
Indicated, the quality of the Work Is in accordance with the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $268,67Z.60 
(Attach explsnstlon if amount certified differs from the amount applled for. lnltlel 
sf/ figur&s on this Application and on the Continuation Sheet that are chMged to 
conform to the amount certi1ied.) 
ARCHITECT: 
By: Date: 
This Certificate is not negotiable. The AMOUNT CERTIFIED Is payable only-t-o""th:-e---
prejudice to any rights of the Owner or Contractor under this Contract. 

HELIX00249 

JA003580



• ! CONTINUATION SHEET AtAD NTG703 Pa9$2of2 

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, ""ntainlng APPLICATION NUMBER: 16713-008R1 
Contractor's signed Certification Is attached. APPLICATION DATE: 5/20/2008 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2008 
Use Column 1 on Contracts where variable retalnage for llne Items may apply. ARCHITEcrs PROJECT NO: 

A B C D E F G H I 
WORK COMPLETED 

MATERIALS TOTAL BALANCE ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED AflD % TO FINISH RETAINAGE NO. VALUe APPLICATION THIS PERIOD STOREO(NOT STORED TO DATE {G/C) 
(C•G) (O+ E) INDORE) (D+E+F) 

1 ELECTRICAL ENGINEERING 155,000.00 e3,7oo.oo 83,700.00 54% 71,300.00 8,370.00 
2 MOBILIZATION 60,000.00 60,000.00 60,000.00 100% . e,000.00 
3 Office Trailer/Admin. 24 months 120,000.00 35,000.00 5,000.00 40,000.00 33% 80,000.00 4,000.00 
4 l'roJ•ct Engineer, CAD, Project Auist1111t 75,000.00 44,875.00 4,000.00 48,875.00 85% 26,125.00 4.887.50 
5 Electrical Permits 65,000.00 35,000.00 35,000.00 54% 30,000.00 3,500.00 
G SUbmittals 10,000.00 10.000.00 10,000.00 100% . 1,000.00 
7 Snpll1'\'Won/l'lam;lug/Conrdmirtion 120,000.00 78,250.00 8,000.00 84,250.00 70% 35.750.00 M2S.00 ® 
8 BUILDING IIM'YP!l V (S2 units) . . . . 
9 Light Fixrure Package 76,000.00 . . 76,000.00 . 
10 Dlstnoutfion P1ck1p 70,000.00 . . 70,000.00 . 
11 Low VoltageSystem.s(l'A, CCTV, CA, etc 40,000.00 . . 40,000.00 . 
12 u~dm!o.b Btllll<:b Conduit & Wire · 57,000.00 . . 57,000.00 . 
13 Oatage & t ,1 Ooor deck-eo!klu!tlwil'e 275,000.00 - . 276,000.00 . 
14 ht Floor Rough Walls/Ceiling, 85,000.00 . . 85,000.00 . 
15 I st Floor Device and l'iimnTrim ,0.000.00 . . ,o.ooo.co . 
115 2nd Floor Rough Walts/Cell!ngJ 65,000.00 . . 65,000.00 . 
17 2nd Floor Do•ice and F'lXture Trim 10,000.00 . . 10,000.00 . 
18 3rd Floor Rouih Walb/Ceiliog• 66,000.00 . . 85,000.00 . 
19 3rd Floor Oeviee and Fixture Trim 10,000.00 . . 10.000.00 . 
20 4th Floor Rough Walls/Celling. 65,000.00 . - 85,000.00 . 
21 4th Flo« Device Md Fixture Trim 10,000.00 . . 10,000.00 . 
22 BUILDING #2-'l'VPI! 11 . - . . 
2:1 Light Fixture Pac'kago 8MOO.OO 58,950.00 58,950.00 90% 8,550.00 5,895.00 

24 Di&1n1rutiion Paeksge 25,000.00 15,000.00 7,500.00 22,500.00 !10% 2,500.CO 2,250.00 

© 
25 Low Voltage System! (FA, CCTV, CA, etc. 50,000.00 10,000.00 20,000.00 30,000.00 &0% 20,000.00 3,000.00 

2& ~nd SublC\'el Oorago UO and Deck 200,000.00 180,000,00 10,000.00 190,000.00 95% 10,000.00 19,000.00 

27 l II Sublevel Gareg<> and Detlc 255,000.00 229,500.00 13,000.00 242,500.00 SSo/. 12,500.00 24,250.00 

2S 1st Floor Rough and Trill! 25,000.00 12,500.00 6,000.00 17,500.00 70% 7,500.00 1,750.00 

29 2nd Floor Rough Md Trim 25,000.00 6,250.00 11,250.00 17,500.00 70% 7,500.00 1,750.00 

30 3rd Floor Rough end Trim 25,000.0() . 17,500.00 17,500.00 70% 7,500.00 1,750.00 
31 4th Floor Rough and Trim 25,000.00 . . 25,000.00 . 
32 l!.oofPlan 2,500.00 . . 2,500.00 . 
33 BUILDING il-TYPE II . . - . 
34 Ugbt Filrtllnl .Package 65,500.00 · 58,950.00 58,950.00 90% 6,$50.00 5,895.00 
35 Dittribu!iio11 Pnchge 25,000.00 15.000.00 15,000.00 60% 10,000.00 1,500.00 
38 Low Voltag,: Sy,tems (FA, CCTV, CA, etc. 50,000.00 10,000.00 10,000.00 20% 40,000.01) 1,000.00 
37 2nd Sublevel Garege UO and Dock 200,000.00 180,000.00 180,000.00 90% 20,000.00 111,000.00 
38 ht Sul>ltvel Garage and Deck 255,000.00 229,500.00 229,500.00 90% 26,500.00 22.950.00 
30 ht Floor RQU8h and Trim 25,000.00 . . 25,000.00 . 
40 2nd Floor Rough 81ld Trim. 25,000.00 . . 25.000.00 . 
41 3rd Floor Rough and Trim 25,000.00 . I . 25,000.00 . 
42 4th Flo« Ro11sft and trim 25,000.00 . . 25.000.00 . 
43 lloofPlan 2.500.00 . l . 2.soo.00 . 
44 BUILD!NO 114-TYP.B V (Sl units} 1 . . . . 
4S Light Fixttttt P&elcag• 1s.ooo.oo I . I . 76,000.0() . 

HELIX00250 
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A 8 C D F G H I 
WORKCOMPLL -

MATERIALS TOTAL BALANCE ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED AND % TO FINISH RETAINAGE NO. VALUE APPLICATION THIS PERIOD STOREO(NOT STOREDiO DATE (G/C) 
(0+ E) IN DORE) (0-loE+F) (C•G) 

4S Oislnoutiion Package 70,000.00 . . 70,000.00 . 
47 Low Voltage Systems (FA, CCTV, CA, etc 40,000.00 . . ol0,000.00 . 
,18 Uttdenlah Br111ch Conduit k Wire 57,000.00 . . 57,000.00 . 
49 O.,,,ge &. ht floor doclc•co!lduitlw!~ 275,000.00 . . 275,000.0() . 
60 1st Floor Rough Wall.teeilings 65,000.00 . . 65,000.00 . 
51 hi Floor o.v!ce arul Fl>CtllrO Trim 10,000.00 . . 10,000.00 . 
52 2nd Floor Rough Wall!/Ceilings 65,000.00 . . 65,000.00 . 
63 2nd Floor Device IJ!d Fixture Trim 10,000.00 . . 10,000.00 . 
64 3rd Floor Rough Walts/Ceilinga GS,000.00 . I . 65,000.00 . 
65 3rd Floor Dovi.ce arul Fixture Trim 10,000.00 - I . 10,000.00 . 
58 4th Floot Rough Walt!/Ce!Ungs 85,000.00 . . 8&,000.00 . 

([) 
57 4thFl00< Device Olld Fixturo Trim 10.000.00 . . 10,000.00 . 
68 BUILDINO IS-TYPE I (76 llllib) . . . . 
69 Ught Fixtt1rt Paclalg~ 100,000,00 . . 100,000.00 . 
60 Dhtrlbutlion Pacloge 83,000.00 . . 83,000.00 . 
81 Low VollllgeSy,tems (FA, CCTV, CA, ell 50,000.00 . - So,000.00 . 
62 Undertlab Bt111Ch Conduit&. Wire 85,000.00 . . es,000.00 . 
63 Ooroge & Isl floor deok-conduit/wln 400,000.00 . . 400,000.00 . 
64 ht Floor Roush Walls/CeOlngs 75,000.00 . . 75,000.00 . 
es 1st Floor Device Md FL«we Ttiin 10,000.00 . . 10,000.00 . 
66 2nd Floor Rough Walls/CeillnB• 75,000.00 . . 15,000.00 . 
67 lnd Floor Device and FilrtUn Trim 10,000.00 . . 10,000.00 . 
68 3rd Floor Rough Walls/Ceiling• 75,000.00 . . 75,000.00 . 
69 3rd Floor Device and Flxture Trim 10,000.00 . . 10,000.00 . 
70 4th floor Rough W alls/CoUiDgt 75,000.00 . . 75,000.00 . 
71 4th floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
12 BUILDING 116-TYPS I (76 units) . . . . 
73 Usht Fixture hckag$ 108,000.00 . . 166,000.00 . 
74 OJ,trilrutlion Package 83,000.00 . - 83,000.00 . 
75 Low Vollllgo Systems (FA, ccrv, CA, et, 50,000.00 - 50,000.00 . 
76 Undtralab BrMch Cond,tit & Win 85,000.00 . - 85,000.00 . 

® 
77 Cnrap & lit floor deck-,.duitlwln 400,000.00 . . 400,000.00 . 
78 ht Flcor Rough Walh/Ccilillg1 75,000.00 . - 75,000.00 . 
79 I fl! Floor Dov!~ and Fixture Trim 10.000.00 . . 10,000.00 . 
80 2nd floor Rcugh Walls/Ceilings 75,000,00 . . 75,000.00 . 
81 2nd Floor Device 1J1d Fixrure Trim 10,000.00 . . 10,000.00 . 
82 3rd Floor Rou3b Walls/Ceilings 75,000.00 . . 75,000.00 . 
83 3rd Floor Device and Fixture Trim 10,000.00 . 

I 
. 10,000.00 . 

84 41h Floor .Rough Walls/Ceilings 75,000.00 - . 75,000.00 . 
85 41h Floor Devico 8lld Fixture Trim 10,000.00 . I . 10,000.00 . 
8EI BUJLDIN0117•TYP1! ID {'1Gunits) . . . . 
87 Ugl,t Fi~ Piu:koge 141,000.00 48,250.00 ! 48,250.00 ~% 92,750.00 -4,825.00 
88 Distn'l>utlion Package 225,000.00 38,000.00 38,000.00 17% 187,000.00 3,800.00 
89 Low Vollllge Systems (PA. CCTV, CA, et, 50,000.00 5,000.00 5,000.00 10% ~5.000.00 500.00 
90 Oeomitor 100,000.00 90,000.00 5,000.00 95,000.00 95% 5,000.00 9,500.00 
91 Unc!mlab Branch Conduit & Wire 68,000.00 64,500.00 e-4,500.00 95% 3,600.00 6,4$0.00 
92 jo.ngo k lat tloor ~k"<lOl!duit/wlN 330,000.00 313,500.00 313,600.00 95% 16,500.00 31,3So.OO 
&:) 1st Floor Rougb Deck/Walh.'Ceilings 95,500.00 20.000:00 I 3,875.00 23,875.00 25% 7t,825.00 2,387.50 
84 1st Floor Device and P"ixture Trim 10,000.00 , I . 10,000.00 . 
&s 2nd Floor RDugh D•cl</Walls/Cfflings 95,500.00 l 20.000.00 ! USO.CO 28,650.00 30% 66,850.00 2,865.00 
t!B 21ld Floor Deviet and Fixture Trim 10,000.00 

20.000~00 I r 
. 10,000.00 . 

91 3rd Floor Rough Deek/WaUs/Ceilingt 95,500.00 , 20,oao.oo 21% 75,500.00 2,000.00 

HEL:IX0025]. 
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A e C D E 
WORK COMPLETED 

ITEM 
01!'.SCRIPTION OF WORK SCHEDULED FROM PREVIOUS 

NO, VALUE APPLICATION THIS PERIOD 
(O+E) 

98 3rd P1ocr Oovico llll4 p~ Trim 10,QOO.OO -
99 4th Floor Rough Deck/Walli/C4lliogi 85,600.00 20,000.00 

100 4th Floor Oovi,o and f'ixtllrO 1nm 10,000.00 . 
101 Sib Floor Rouah ~k/Wa!WCoilliis, &5,500,00 20,000.00 
102 Stb t'loor Oovleo 1111d Fixtut, Trim 10,000.00 . 
103 6tb Floor Rouab Deck/Wllilu'Ceilinss 95,500.00 20,000.00 

104 6th Floor Oovlco and F~ Trim 10.000.00 . 
105 7th Floor R.oua}l Occk/WalWCeiJinss &5,500.00 20,000.00 

1011 7tb Floor Devlco and Fl"1UU Trim 10,000.00 . 
107 81h Floor Rouah Dcck/WalWCciJinss &5,500.00 20,000.00 

108 Sm P1ocr Dcvlco 1111d Fixture Trim 10,000.00 . 

() 
109 9th Floor Roush DocWW al.WCollilla• 95,500.00 20,000.00 

110 9th Floor Dovic6 and Fixiwo Trim 6,000.00 -
111 BUILOINO #8•TYPB I (76 u.nlrs) . 
112 UaJit Tixlun Paw30 106,000.00 39,500.00 
113 Dlllribuliioa Packaso 83,000.00 63,000.00 7,600.00 

114 Lo\Y Vo.ltago Systems (FA, CCTV, CA, c1' 50,000.00 20,000.00 5,000.00 
115 UnderllAb Bnllch Conduit & Wito as.000.00 76,500.00 

118 Oarago & bt tloor 4cck-eolldui\lwi:~ 400,000.00 380,000.00 
117 utftoor Rough Walls/Ceilings 76,000.00 63,750.00 4,000.00 

118 bl Floor Device and Fi!rtur6 Trim 10,000.00 . 
118 2nd Floor Roush WalWCe.ili.oac 75,000.00 63,760.00 4,000.00 

120 2nd Floor Diivl.o and Fixtiire Trim 10,000.0\l . 
121 3rd Floor Roush Wa.!WCcilings 75,000.00 63,750.00 4,000.00 

122 3rd Jlloor Devlqo an4 FlxtuR Trim 10,000.00 -
123 41h Floor Roush Walls/Coillna• 7MOO,OO 15,000.00 52,760.00 
124 4tb Floor Dov ice alld Fil<tlll'O Trim 10,000.00 . 
125 BUILDlNO #9-TYP!l I (76 ua.itt) . 
126 Liabt Fixtun Pal:k•s• 106,000.00 38,500.00 

127 Dislnllutiiao Packts• 83,000.00 68,000.00 7,000.00 

126 Low Vol11go Syuoms (FA, cc:rv, CA, etc 50,000.00 20,000.00 5,000.00 
129 Uodctalab Brandi Conduit & Wire 85,000.00 76,600.00 
130 Ouaso &: 1,1 tloor dt~onduit/wlrc '400,000.00 380,000.00 
1~1 lat floor ltoup Wa.lW~lini!J 75,000.00 83,750.00 4,000.00 

([) 
132 ht Floor Devko and Fi1'1Ure Trnn 10,000.00 . 
133 2nd Floor Rough Wlll"Ccililla• 75,000.00 63,750.00 4,000.00 
134 2nd FloOC" Do-,ici, and Fixluro Trim 10,000.00 -
135 3rd Floor Roush Walla/Ccilillas 76,000.00 63,750.00 4,000.00 

138 3rd Flooc Device 1111d Fixturo Trim 10,000.00 -
137 41h floor Rollllh w alWCeilinss 76,000.00 16,000.00 52,750.00 
138 •lh floor Om" and Fixhlro Trim 10,000.00 -
139 BUII .. DINO #JO.TYPE I (76 uuiu) . 
140 Ushl Pl~ Paoi..s• 108,000.00 . 
141 D.istributiion P&Qkaao 83,000.00 . 
142 Low Vollago Systenu (FA, CCTV, CA, ell: 50,000.00 . 
14$ Underllab Brandi C4nduit & Wire 85,000.00 . 
144 Oaraso & lat floor dccik-conduitlwirD 400.000.00 -
14S 1st Floor Roush Walls/Ceiling, 75,000.00 . 
146 Ill Floor Oovico and Fi,mn Trim 10,000.00 . 
147 2"'1 Floor R,,uab Wa!Is/Ccllinv 76.000.00 . 
148 2nd Floor Dovico and Fixllll'O Trim 10,000.00 . 
1'48 3rd floor Rcuah Wal!ll'Ctilings 1~.000.00 . 

' 

F G 

MATERIALS TOTAl. 
PRESENTLY COMPLETED ANO % 

STORED(NOT STORED TO DATE (G/C) 
IN DORE) (O+ E+ F) 

. 
20,000.00 31% . 
20,000.00 21% 

-
20,000.00 21% . 
20,000.00 21% 

-
20,000.00 21% 

-
20,000.00 21% 

. . 
39.GOO.OO 37% 
70,500.00 85% 
2.5,000.00 50% 
78,500.00 90% 

380,000.00 95% 
87,750.00 80% 

. 
67,750.00 80% 

. 
67,750.00 80% 

-
67,750.00 90% 

-. 
30,500.00 37% 
75,000.00 80% 
2$,000.00 50% 
76,500.00 80% 

380,000.00 95% 
67,750.00 80% 

-
67,750.00 90% 

. 
67,750.00 90% 

. 
67,750.00 00% 

. 

. 

. 
-. 
-. 
. 
-. 
. 
-

H 

BALANCE 
TO FINISH 

(C• G) 

10.000.00 
75.600.00 
10,000.00 

75,500.00 
10,000.00 
76,600.00 
10,000.00 
76.500.00 
10,000.00 
75,500.00 
10,000.00 
75,500.00 

6,000.00 
. 

66,500.00 
12,500.00 
25,000.00 

8.500.00 

zo.000.00 
7.250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
. 

66,500.00 
8,000.00 

25,000.00 
8,500.00 

20.000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 
. 

108,000.00 
83,000.00 
60,000.00 
85,000.00 

400,000.00 

75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 

I 

RSTAINAGE 

. 
2,000.00 

-
2,000.00 

-
2,000.00 

-
2,000.00 

-
2.000.00 

-
2,000.00 . . 
3,850.00 
7,050.00 
2,500.00 

7,650.00 
38,000.00 
a.ns.oo 

. 
a.ns.oo 

. 
6,775.00 

-
6,775.00 

-. 
3.9SO.OO 
7,500.00 
2,500.00 
7,850.00 

38,000.00 
8,775.00 

-
6,775.00 . 
6,775.00 

-
6,775.00 

. 
-. 
. 
. 
. 
. 
. 
. 
. 
. 

N 
Ill 
N 
0 
0 
M 

i 

It) 
'i::I' 
~ 
~ 

0 
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I 
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I 

a: 
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' A B C 0 E 
WORK COMPLETED 

ITEM 
DESCRIPTION OF WORK SCHl!OULEO FROM PREVIOUS 

NO. VALUE APPLICATION THIS PERIOD 
(O+E) 

150 3rd Floor Devico and Fixlllro Trllll 10,000.00 . 
161 4th Floor llouab WalWCoilini• 76,000.00 . 
152 4th F1oor Dl!Vicc allll Fix!iiro Trilll 10,000.00 -
153 BOU.DING # 11· TYPE I (76 uni is} . 
154 Li;hl Flxliiro ~go 106,000.00 -
155 DlfUIDlllilon Paokagc 83,000.00 . 
156 Low Vo!tazo System.I (FA, CCTV, CA, etc 50,000.00 -
157 U~ llnaoh Condllit .t Wirt 85,000.00 . 
158 Oll'lli" & ht floor d#ck-conduillw"" 400,000.00 . 
159 ht Floor Roup, W.Ut/Cciluip 75.000.00 -
160 I at Floor Oovico wt Fixtufc Trim 10,000.00 . 
181 2nd Floot R.ouab Walla/C4llinaa 75,000.00 . 
162 2nd Floor I>ovice 1111d Pixturt Trim 10,000.00 . 
163 3rd l'loor Rough Walli/Celliost 711,000.00 . ([) 
164 3rd Floot Ilovico wl FiJ<WZ• Trim 10,000.00 . 
165 4th Floor Rougb Wa!WCcilings 75,000.00 . 
166 4th Floor OovL;o 111d Filttute Trim 10,000.00 . 
167 BUILDINO IIZ•TYPE IV (66 unlu) . 
1e$ Li&hl Fixnlro P8'hac ll6,000.00 . 
189 Dlslribudioa Pa.:bg" 77,/500.00 . 
170 Low Voltaga SyslemS (FA, CCTV, CA, etc 45,000.00 -
171 U!,.dtnJab Bnucb Conduit & Wi.tc 76,000.00 . 
172 Qa,11a• A ht floor doclc-condwtlwlte 350,000.00 . 
173 lit Floor Rouab Walloll'CJilluat 70,000.00 . 
174 lat Floor D.vico Olld l'ixnir• Trim 10,000.00 . 
176 2nd Floor Rouab W.Us/Cei1inp 70,000.00 . 
176 2nd Floor Dcvico 111d Fixniro Trin1 10,000.00 . 
171 3rd Floor R.ougb Wallt!Cailing1 70,000.00 -
178 3rd Floor Dmi» and Fliuurlo Trim 10,000.00 -
179 41h Floor Rough Walla/Cei~ 70,000.00 . 
180 41h Floor Dovico and F'ixturc Trim 10,000.00 . 
181 SITSUOanNO . 
18.2 Flll'Jlish l.Aadacapo UabtiDB 251,000.00 -
183 Flltlllsh Counyard Ughtlng 59,000.00 . 
184 Flltllish Spona Lightlns 6,000.00 . 
185 Fwnlsh Parking Lot Pole Light.ins 64,000.00 . 
186 . <ID 
187 . 
188 . 
189 . 
190 . 
191 . 
192 . 
193 . 
194 . 
19S . 
186 . 
197 -
19S . 
199 . 
200 . 
201 . 
202 . 
203 . 
204 . I 205 -

Oriailll! Can1nct Totals 13 230 000.00 3 667 22S.OO I 270 77F h~ 

F G 

MATERIALS TOTAL 
PRESENTLY COMPL!;TEO ANO % 

STORED(NOT STORED TO DATE (G/C) 
INOOR E} (O+E•F} 

-. 
. 
-. 
. 
. 
. . 
. 
-. 
. . 
. 
-. 
. 
. . . 

- . 
. 
. 
. . 
. 
. . . 
. 
. . . 
-. 
. 
. 
. 
-. 
-. 
. 
. 
. . 
. 
. 
. . 
. 
. . 
. 
-

3,938,000.00 30% 

H 

13At.ANCE 
TO FINISH 

(C•G} 

10,000.00 
76,000.00 
10,000.00 

. 
106,000.00 

83,000.00 
50,000.00 
85,000.00 

'4()0,000.00 
75,000.00 
10,000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.QO 
10,000.00 . 
86,000.00 
77,SOO.OO 
45,000.00 
76,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10;000.00 
70,000.00 
10,000.00 

. 
257,000.00 

S9,000.00 
6,000.00 

64,000.00 . . 
. 
. . . . 
. 
. 
. 
. . . 
. . 
. 
. 
. 
. . 

9 282,000.00 

I 

RETAINAGE 

. . 

. . 

. 

. 

. 

. 

. 

. . 

. 

. . 

. . . 

. 

. . 

. 

. 

. 

. . 

. . 

. 

. . . 
-. . . 
-. 
-
-. . 
. 
. 
. . 
. . 
. 
. 
. . . 
. . 
. . 

303 600.00 

~, 
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A 8 C D e F G H I 
WORK COMPLETED 

MATERIALS TOTAL BALANCE ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVlOUS PRESENTLY COMPLETED ANO % TOF1N1SH RETAlNAGE 
NO. VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO DATE (G/C) 

(O+E} IN DORE) (O+E+F) 
(C•G) 

CHANOE ORDERS . . . 
208 CONl•Coninct A<ljustment (inc, above) . . . 

© 
2tl7 CO!ll-Apco Tru1er Honlrop 1,e22.00 . 1,827..00 . 
208 CON3-0pdons . . . 
209 C0#4-0vert1m• as & B9 10,000.00 . 10,000.00 . 
210 COU-0:ltte Utiliiy Stubs Phue l (15.000.00) . (1 S,000.00) . 
211 C0#6-0tlet6 Site Cortdult .. Phsie I & ll (13,000.00) . (13,000.00) . 
212 C0#7-Bw1du,g 119 Options 45.472.00 8,250.00 8,250.00 14% 39,222.00 625.00 

213 COHS•Building IS Option, 42,994.00 21,500.00 21,500.00 50% 21,494.00 2,1S0.00 

214 . . . 
215 . . . 
216 . . . 
217 

l 
. . . 

218 . . . 
219 . . . 
220 I 

. . . 
221 . . . 
222 . . . 
223 . . . 
224 . . . 
225 . . . 
228 . . . 
227 . . . 
228 . . . 
2l!9 • . . . 
230 . . . © 
231 . . . 
232 . . . 
233 . . . 
234 . . . 
235 . . . 
238 . . . 
237 . . . 

Total CllMge Ordon 72,088.00 27,750.00 27,750.00 38% 44,338.00 2,775.00 

Total Revised Contract 13,302,0!lS.OO 3.607,225.00 j 29e,625.00 3,965,750.00 30% 9,336,338.00 396,575.00 

HELJ:X00254 
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0 LETTER OF TRANSMl1TAL 

CATE: 6/1~1 JOBNO. 

Helix Electric RE: Manhattan West 
CC)N&YRUr!Tt'la.i .. i!Na IN l!nltll 

TO: APCO Construction PWP#; 

3432 N 5th Street 
N Las Vegas, NV 89032 

ATTN: Shawn~Jo 

COndet Hpar&te ('.QWr via ____ tne following ll111n$ 

OPlane OSarnl)IM QSpecfficallons 
a Osut,m1tta1a 

COPIES DATE SECTION 

1 6/15fl008 PavmentAnollcation 
1 5/15/2008 Con<fltional Releaso --· 

i-·-----

1llESE ARE TRANSMITTED~ checked below: 
Of Qt aJll)IVll&I QApproved ai; cubcni!tsd 
OfQf YOVI' \1"8 tlAwrovec:! aa notrtd 
OAG req~ 0Ra!UIT\ed fOI" oorreetlon$ 

DESCRIPTION 

Inv# 16713,.008R1 
5/31/2008 

Cl~Ubmlt-c,ople$ forl!ppttNal 
IJSubmit coi,ios fer CliSuibutlon 
ClRewm __ corrvowd p,i,11$ 

OFo.l'i"/iewaoooommsm a. _______________ _ 
ClFOP. BIDS D'Jf 20 __ _ ClPruHTS RETURNED AFTER LOAN TO US 

Ra,14RM'.S: 

"' -·- - I 

Name: Edna K Bennett Receivdbv: ~r~ 
Title: Profect ~i&lant -~r;I /1 

Prinlod N$n!e: (JV ,-7.J 
PO# ,,.J t cl. 'r)f;;: FX# (702) 450-8227 Dlite: . l 

1&713 

3078 E. sunset Road, Suite9, la& Veg$$, NV 89120 (702) 732-1100 Fax: (702) 732-4386 
Nevada Contractor's Llcen&e No. 0053810 

HELIX-TR-EX-501-248 

HELIX00255 
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• Helix Electric · 
CONSTaUCTOkS • .NOIN B&a $ 

Apco Coostrui:tiou 
3432 N. Sth Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE ORDER 1HROUGH #I 

CONTRACT AMOUNT TO PATE 

GROSS Bll.liNG 

PREVIOUSLY Bil.LED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE 1HIS PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

30% 

10% 

Jov #l671:J.007 

INVOICE# 16713-00SRI 

CUSTOMER# 1611 

INVOICE DA TE: 20-May-08 

PERIOD 1HRU: 5/31/2008 

OUR JOB NO.: 16713 

JOB NAME: Manhanan West 

YOUR.JOB NO.: 

13,230,000.00 

72,088.00 

13,302,088.00 

3,667,347.00 

29S,525.00 

29,852.50 

268,672.50 

369,919.80 

638,.592 

JOit ftp'] 13 r'· 
·,. 

~1•--'-
'eM~,:. __ 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO(Owner): Apco canwuctlon 

3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: A Manhattan Condominiums 
~ 30 E!. Semne 
Les Vegas, NV 89123 

FROM: 
(Contractor) 

Helix E/ectrlo VlA (ARCHITECT): 

CONTRACT FOR: 

3078 G. Sunsl'Jl Rd., Ste#9 
Las Vegas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
A~atlons made for Payment, as thown below, In connection with the Contract. 
vuatlon Sheet; AIA Document G703, le attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) 
5. RETAINAGE: 

$ 396,587.20 

$ 13,230,000.00 
72,088.00 

$ 13,302,088.00 
$ 3,965,872.00 

AIA DOCUMENT G702 
A.,..PP,....L-IC.-A"""T,..,IO"""N_N ... U ..... M"""B"""ER: 

PERIOD TO: 
PROJECT NOS 

CONTRACT DATE: 

16713•008R1 
5/3112008 

Page 1 of2 

~

Dlstrib~:::~ 

ARCHITECT 
CONTRACTOR 

The undersigned Contractor certl!les that to the best of the Contractor's knowledge, lnfor• 

matlon and bellef the Work covered by thl$ Application for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been palcl by the 
ContraetorforWork for which previous Certificates for Payment were Issued and pay
ments received from the Owner, and that current payment shown herein Is now dua. 

CONTRACTO. 
By: 

Robert 
State Of: NEVADA 
County Of: CLARK 
Subscribed and swom to before 

Date: 5/20/08 

a. 10% of completed Work 
(Column D + e on G703} 

b. 10% of Stored Material 
(Column F on 0703) 

Total Retalnage (Line 5a + 5b or 

.$ 
{~ _ d,yofMay,,008 (f) EDNA K. BENNETT 

Notary Pul>llo, Stale of Nevada 
Appointment No. 98·0811-1 

My Appt. Eicplrea Jan. g, 2010 

Total In Column I of 0703) 
6. TOTAL EARNED LESS RETAINAGE 

(Line 4 less Une·s Total) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
{[J"e 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS ReTAINAGE 

............ ,vv- _ ....... -

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total Changes approved In 
orevloU$ months bv Owner 
Total A1:n:1roved this Month 

TOTALS - . 
NET CHANGES bv Chancre Order 12 osa.oo 

HELIX-TR-EX-501-250 

$ 3961587.20 
$ 3,569,284.80 

$ 3,300,612.30 

I$ 2ss.s12.so I 
$ 9,732,803.20 

My Commission e)(pll'E!s:. ~J/912010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and th& 
data comprising the above applleatlon, the Architect certified to the owner that to the 
best of the Architect's knowledge, fnfonnatlon and benef the Work has progressed as 
Indicated. the quality of the Work ts In accordance With the Contract Documents, and 
the Contractor Is ent!Ued to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIEO............................................... ... ......... ... . ..... $268,672.50 
(Attach explanation If amount certified differs from the amount appllt1d for. Initial 
all figures on this Appl/est/on end on the Contlnustlon Sheet that are changed to 
conform to the amount certified.) 
ARCHITECT: 
By: Date:...,....,.,... ___ _ 
This Certificate Is not negotiable. The AMOUNT CERTIFIED Is payable only to the 
prejudice to any rights of the Owner or Contractor under this Contract. 

HEL:IX00257 

JA003588
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CONTINUATION SHEET AIAOOCUMENTG703 

AJA Document G702, APPLICATION AND CERTIFICATE-FOFrPAYMENT, containing 
Contn.ictot'a signed Certification Is attached. 
In tabulations below, amQunts are stated to the nearest dollar. 

APPOCA TION NUMBER: 
APPLICATION DATE: 

PERIOOTO: 
Use Column 1 on Contracts where varlable retalnage for line Items may apply. ARCHITecrs PROJECT NO: 

·A 8 C 0 e F G 
WORK COMPLETED 

MATERIALS TOTI\!. 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO % 
NO. DESCRIPTION OF WORK 

VAI.UE APPLICATION THIS PERIOD STOREO(NOT STORl;O TO DATE: (IJ/C) 
(O+E) IN DORE) (0 + E-. F} 

1 . EU!C'llUCAL SNOlNfElUNO 1,s,000.00 83,700.00 $3,700.00 64% 
2 MOBILIZATION eo,000.00 60,000.00 60,000.00 100% 
3 Offico Trail,r/AdmiA. 24 mcnda 120,0QO.OO :SS,000.00 5,000.00 40,000.00 33% 
4 Projet.1 Jlnginut, CAD, Project Aut,uat 75,000.00 44,675.00 4,000.00 48,875.00 65% 
6 Elccuictl Pcnn!ta 6$,000.00 35,000.00 36,000.00 64% 

6 S11builttaa 10,000.00 10.000.00 10.000.00 100% 
7 Supcrvlalont'PlaMinglCoordiJ>aliOll 120.ocio.oo 78,250.00 e.000.00 84,250.00 70% 
8 BUJU>INOlll•TYPB V (S2 wilu) . . 
Q Liahl Fixturo P~a· 76,000.00 . . 

10 Oislribulllon 1'acb11• 70,000.00 . . 
11 Low Volago S)'IIC!llS (FA. CCTV, CA. ~le 40,000.00 - . 
12 Underalab Bmdl Conclult & Wire 57,000.00 . . 
13 a.,.~ lit tloor d«k~olldwt/wiro 275,000.00 . . 
14 ht Floor Roush W alla/Coillnj1 65,000,00 . . 
1$ lat Floor Devi¢0 and Fix!llrO Trim 10,000.00 . . 
18 2rul floor Rougb W1lls/Celllna4 65,000.00 . . 
17 2nd Floor Oovto, and FIXllllt Trim 10,000.00 . . 
18 3rd Flllor llou1li W allJ/Ctllinss es.000.00 . . 
19 3rd Floor Dovi~ Nld Plxlur, Trim 10.000.00 . . 
20 4th Floor Rough Wa!W~llia&s 65,000.00 . . 
21 4th Floor Dtlviet and FiXlllro Trim 10,000.00 . . 
22 BUILDING M2•TYPE U . . 
23 Ught 1'ii.tur1 Paeb110 65,500.00 S8,QSO.OO 58,850.00 90% 
24 DiriutilOII Packaao 26.000,00 15,000.00 7,500.00 22,500.00 90% 
25 l.ow Voltqo Systems (FA, CCTV, CA. etc. 60,000.00 10,000.00 20,000.00 30,000.00 60% 
26 lad Suhlovcl Oaraae VO Ind O.,k 200.000.00 180,000.00 10,000.00 1eo.ooo.oo 85% 

21 lat Sublov.J Oar•i• wl Dod 255,000.00 229,500,00 13,000.00 242,$00.00 95% 
;ae 111 Floor Roui;b and Trill\ 25,000.00 12.SOO.OO 5,000.00 17,500.00 70% 
2& 2nd Floor Rough and Trim :s.000.00 6,250.00 11,250.00 17,500.00 70% 
30 lrd Floor Rouab and Trim 25,000.00 . 17,500.00 17,500.00 70% 
31 4th Floor Jlouab Md Trim 25,00C.OO . . 
32 Roof Plan :it,500.00 . . 
33 BUILDINO N3• TYPE 11 . . 
34 Uabr Flxlllf• P"kllll• 65,500.00 58,950.00 58,950.00 90o/o 
35 Ol1tn1>11tilon Pacluiaa 25,000.00 15,000.00 15,000.00 60% 
30 COW Volsago Sya1cms (PA, CCTV, CA, CIC. 60,000.00 ,0,000.00 10,000.00 20o/o 
37 2nd Suhlavol Oataao UO and Dt<.k 200,000.00 180,000.00 1BO,OOO,OO 90% 
38 hi Sllblovol Oar•a• 111111 Deck 26$,000.00 229,500.00 229,500.00 9.0% 
39 ht P1-aoual11nd Trim 2$,000.00 . . 
40 2nd Floor R.ousb and Trim 2MOO.OO . . 
41 3rd Floor Rough .iicl Trim 25,000.00 . . 
42 41b Floor Roll8h and Trim 25,000.00 . . 
43 Roofl'lu 2,600.00 . . 
4A BUILDINQ 114-T\'P!i V (Sl unitJ) . . 
4~ Uabt Fixlurt Paekago 76,000.00 . I . I 

Pe.ge2of2 
1sn3:-oosR1 

5/20/2008 
5/31/2008 

H 

6ALANCe 

I 

TO FINISH RETAINAGE 
(C•G) 

71,300.00 8,370.00 . 6,000.00 
ao,000.00 4,000.00 
26,125.00 4,067.liO 
30,000.00 3,!l00.00 

. 1,001).00 
35,750.00 8,425.00 

. . 
76,000,00 . 
70,000.00 -
40,000,00 . 
57,000.00 . 

275,000,00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
65,000,00 . 
10,000.00 . . . 
8,550.00 5,095.00 
2,500.00 2,250.00 

20.000.00 3,000.00 
10,000.00 19,000.00 
12,600.00 24,250.00 
7,S00.00 1,760.00 
7,500.00 1,750,00 
1,soo.00 1,7SO.OO 

25,000.00 . 
2,500.00 . 

. . 
B.5SO.OO 5,886.00 

10.000.00 uoo.oo 
40,000.00 1,000.00 
20,000.00 18,000.00 
25,600,00 22,850.00 
25,000.00 . 
2MOO.OO . 
25,000.00 . 
2f>,000.00 . 

2,600.00 . . . 
76,000.00 . 

~· 

a) 
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N 
0 
0 
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M 
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A a I C '"o" ·····r· e 
WORK COMPLETEO 

ITEM 
DESCRIPTION OF WORK 5CHEOULED FROM PREVIOUS 

NO. VALUE APPLICATION THISPERIOO 
(O+E) 

4S Oi11riblWl011 Paokag• 70,000.00 . 
47 Low Vollls4 Symin.s (FA. CCTV, CA, etc 40,000.00 . 
4S Undor,lah l!nzich Conduit &. Wiro 57,000.00 . 
49 Gwaa• &. he floor do"-coDduli/wu. 270,000.00 . 
50 ht Floor Jloush WallsfC~g, 65,000.00 . 
61 ht Floor P.vico and Flxl\lr:I Trim 10,000.00 . 
S2 2nd l'IOOI' Rough Wal1'/Ceilina1 65,000.00 . 
03 2nd Floor OoviOG wl Flxturo Trim 10,000.00 . 
54 3rd Floor Rough Walla/C.ilins• 65,000.00 . 
5S 3rd J/lQar Dovi.o and Fllcturo Trim 10,000.00 . 
56 4th Floor Roush Wal1$1Ceilings 65,000.00 . 
67 4\ll Floor Dnie. a.ad FIX!llr• Trill! 10,000.00 . 

([) 58 BUlU)INO ,s. TYl'E 1 (76 \!Ill!$) . 
59 Llaht Fixluro Pa.kago 1oe,ooo.oo . 
eo OillributuOII Paclc&go 83,000.00 . 
61 Low Voltap Systems (FA, CCTV, CA, eu so,000.00 . 
S2 Undwlab 8ra.aQJi Cond11i1 & Wire es.000.00 . 
83 Quago ~ ht lloor dook,;onduit/wiro 400,000.00 . 
64 bl Fl<>or JloQ&h Walla!Cclluip 75,000.00 . 
8$ 1st Floot Dovioa and fll(IUr• Trim 10,000.00 . 
ea 2nd Floor RollJA WallafCtill!lil 75,000.00 . 
87 2nd floor 01v!ct and rlllllll'f Trim 10,000.00 . 
88 3rd l'loot Rough WallllCeilinv 75,000.00 . 
69 3rd floor Oovict Ind Fixiuro TJiJII 10,000.00 . 
70 4th Floor bus;h Walb/Caillnga 75,000.00 . 
71 4th Floor Dovicnn4 FixlUto Trim 10,000.00 . 
72 J31J!U)!NQ #6-T\'Plt I {76 unlt1) . 
73 Light F1xlmo Pl<!Qao 106,000.00 . 
74 Olalriblll!lca ~ 83,000.00 . 
75 LowVollago Systcw (FA, CCTV, CA. cl.C 50,000.00 . 
78 Undoralab BtanQli Conduit &. Wiro 85,000.00 . 
77 Oua10 4 I u floor dook•QQnduit/wlr• 400,000.00 . 
78 I at Floor Rouah W 1111.s/Collinp 75,000.00 . 
79 I at Floor I>o,,iu 1ad Fixtuto Trim 10,000.00 . 
80 lud Floor Rouah WalWC.ilioa• 75,000.00 . t1D 
81 lild Floor Dovict 111d Fixt\lre 'rrlm 10,000.00 . 
82 3rd Floor Roust, W41WCeUilli$ 1s,ooa_oo . 
83 3rd I'!= 0.vico and Fixturo Trbn 10,000.00 . 
84 4th l'k>or Roup Wal1&1Coilinas 75,000.00 . 
85 4th Floor 0.vi~ 1ad Fixlln Trim 10,000.00 . 
86 BUILDINO f7. TYP!l tu (16 uni a) . 
87 Light F~ Po.ol<aae 1-61,000.00 -0,260,00 
'l'l Olllri~IOII PaW&• US,Q00.00 ~0,000.00 
08 Low VoUa&t Syst:ms (FA, CCTV, CA, Ct(: 50,000.00 5,000.00 
80 Oono.-.tor 100.000.00 90,000.00 5,000.00 
91 Ulldffllab Bran;h COlldwt & Wlu 88,000.00 64.fi00.00 
92 Garqo k ht~ ~-condult/wlro 330,000.00 313.500.00 
93 lat Floor Roush D~k/W alla/Ceillna• 95,500.00 20,000.00 3,875.00 
94 htFIQOI' o.~lco and Flimve Trim 10.000.00 . 
es lad floor Roush D~l</Wal1&1Ceilln&4 9S,ij00.00 20,000.00 8,650.00 
90 2iid l'IC>Ql' o,vio, w1 l'iltlllN Ttlt11 10.000.00 . 
97 lrd Floor Rou&b Dc.k/Wall&ICoilings 95,600.00 20,000.00 

F G 

MATERIALS TOTAL 
PRESENTI.Y COMPLETED ANO % 

STOREO(NOT STORED TO DATE {G/C} 
IN OOR E) (O•E+F) 

. . . 

. . 

. 

. 

. . 

. . 

. 

. 

. . 

. 

. 

. 

. . 

. . . 

. . . 

. 

. . 
-. . . 
. . 
. 
. 
. . 
. . 

'68,250.00 34% 

38,000.00 17•.i, 
5,000.00 10% 

85,000.00 85% 
64,500.00 95% 

313,500.00 95% 
23,875.00 25% 

. 
as.eso.oo 30% . 
20,000.00 21% 

H 

BALANCE 
TO FINISH 

(C•G) 

10,000.00 
40,000.00 
57,000.00 

270,000.00 
65,000.00 
10,000.00 
ee.000.00 
10.000.00 
65,000.00 
10.000.00 
65,000.00 
10,000.00 . 

106,000.00 
03,000.00 
50,000.00 
8$.000.00 

400,000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.00 
1s.ooo.oo 
10,000.00 
75,000.00 
10,000.00 . 

1oe.ocio.oo 
ll:J,000.00 
eo.000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
76,000,00 
10,000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.00 . 
82,750.00 

107,0QO,QO 
45,000.00 
5,000.00 
3,500.00 

16,500.00 
71.625.00 
10,000.00 
86,850.00 
10,000.00 
75,500.00 

I 

RETJ\lHAGE 

. . 

. 

. . . 

. . 

. 

. 

. . 

. . 

. 

. 

. . . 

. . . 

. 

. . . . 

. 

. 

. 

. . 

. 

. 

. 

. . 

. . 

. . 
4,825.00 
~.000.00 

500.00 
9,500.00 
e,450.00 

31.350.00 
2,387.50 

. 
2.865.00 

. 
2.000.00 
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.. . ···---
A B C D F (3 H I 

WORK COMPLE', - MA~IALS TOTAL BALANCE 
ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTt.Y COMPLETED ANO % TOFJNISH RETAINAGE 
NO. VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO DATE (0/C) 

(C•Ol 
(O+ E) !NOOR!) (O+E+ F) 

98 3rd Floor Device and Fixture Trim 10,000.00 . . 10,000.00 . 
99 4th Floor Roush ~ck/Wa!lt/Celllngi 95,500.00 20,000.00 20,000.00 21% 75,GOO.OO 2,000.00 
100 4th Floer Ooviee artd Fhctute Trim 10,000.00 . . 10,000.00 . 
101 51h Floor Rough Dcclc/Walla/Coilingt 95,500.00 20,000.00 20,000.00 21% 76,600.00 2,000.00 
102 !th Floor Device 111d l'lxtute Trim 10,000.00 . . 10,000.00 . 
103 6th Floor Ronsfi Dedc/Wallt/Coiliass euoo.oo 20,000.00 20,000.00 21~ 75,500.00 2,000.00 
104 6th Floot Device 111d FfXh!rl, Trim 10,000.00 . . 10,000.00 . 
10S 1th Floer Rottgh Oeck/W•ll,tCeillns• 95,500.00 20,000.00 20,000.00 21% 75,600.00 2,000.00 
101$ 7th Floor Device md FIX!lln Trlln 10,000.00 . . 10,000.00 . 
107 Ith Floor Rough Oeck/Wall&!Coilinga 95,500.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 

108 Ith Floor Dorice and FilCt11rO Trill! 10,000.00 . . 10,000.00 . 
10& 9th Floor Rouih Declc/Walts/C,ilil>ga 95,500.00 20,000.00 20,000.00 21% 1e,soo.oo 2.000.00 

110 9th Floor Device and Fbttute Trim 5,000.00 . . 5,000.00 . 
111 BUILDING #l•TYPE I (76 lllliU) . . . . 0 
112 Llgh1F!x111n, Packago 106,000.00 39,500.00 39,500.00 37% euoo.oo 3,950.00 

113 Dimbutifon Package 83,000.00. 63,000.00 7,600.00 70,500.00 85% 12.&00.00 1,050.00 
114 Low Vollage S)'ttemt (FA, CCTV, CA, etc 50,000.00 20,000.0G S,000.00 25,000.00 SO% 25,000.00 2,500.00 

115 Undmlab Branch. Cor.dult & Wire 85,000.00 7$,500.00 78,500.00 90% uoo.oo 7,SS0.00 

116 Gwage & 1st floor deck-conduit/wire 400,000.00 380,000.00 380,000.00 95% 20,000.00 38,000.00 

117 J II Floor Rough Walla/Celltng• 75,000.00 83,760.00 4,000.00 67,750.00 90% 7,250.00 8,775.00 

118 ht Floor Dovlot arul Flxrura Trilt! 10,000.00 . . 10,000.00 . 
119 2nd Floor Rough. Wallt!Ceilingi 75,000.00 63,750.00 4,000.00 $7,7SO.OO QO% 7,250.00 8,775.00 

120 2nd Floor Devlco and Fi~turo Trim 10.000.00 . . 10,000.00 . 
121 3rd Floor !toush Walls/Ctilinp 75,000.00 63,750.00 ~.000.00 87,750.00 90% 7,250.00 8,775.00 

122 3rd Floer Devi•• Md Fixture Trim 10,000.00 . . 10.000.00 . 
123 4th Floor Rough Wa!l,!Ceillng1 75,000.00 15.000.00 52,750.00 67,750.00 90% 7,250.00 e.na.oo 
124 4th Floor Device and l'bnure Tri111 10,000.00 . . 10.000.00 . 
125 BUILDING #M'YP6 I (:,6 unltt) . . . . 
128 Light Fixturt Paeklge 108,000.00 39,500.00 39,500.00 '7% 68,$00.00 3,950.00 

127 Dlstn'butifoo P~kligo 83,000,00 es.000.00 7,000.00 75,000.00 e% a,000.00 7,500.00 

128 Low VottageSystems(FA, CCTV, CA, etc 50,000.00 20.000.00 5,000.00 25,000.00 SO% 2&,000.00 2.500.00 

120 Underdab Bmnch Conduit & Wire 85,000.00 76,500.00 78,$00.00 90% 8,500.00 T,1550.00 

() 
130 Oarago& htfloordec!l-co111!uitlwirt 400,000,00 380,000.00 380,000.00 95% 20,000.00 35,000.00 

131 1st Floar l!.0ttgh Wa!WC.lllnss 76,000.00 $3,750.00 4,000.00 67,750.00 SO% 7,250.00 8,775.00 

132 1st Floor O...io• artd F!xturo Tri111 10,000.00 . . 10,000.00 . 
133 2nd Floor Rougti Walta/Cellfng, 75,000.00 63,750.00 4,000.00 67,750.00 90% 7,250.00 8,775.00 
1:M 2nd Floor Device md F!xrure Trim 10,000.00 . . 10,000.00 . 
135 3rd Floor Rough Walts/Ceilinii 75,000.00 63,750.00 4,000.00 6'1,7SO.OO 90~ 7,260.00 &,77S.OO 

13\1 3rd floor Device and Fixturo Trim 10,000.00 . . 10,000.00 . 
137 4lh Floor Roiiah wa11a1Cet1111s• 75,000.00 15,000.00 82,760.00 87,750.00 90o/o 7,250.00 e,77UO 
138 4th Floor Dovie• 111d Filltllrt Trim 10,000.00 . . 10,000.00 . 
130 BUILO!NG #JO.TYPE I (76 nnlts} . . . . 
140 Uglrt l'i"1un l'ockf8e 108,000,00 . . 10!1,000.00 . 
141 Distrlbutiion l'ackts• 83,000.00 . 

' 
. 83,000.00 . 

142 Low Voltage Systems (FA, CCTV, CA, ctt 50,000.00 . . 60,000.00 . 
143 Undmlab Brmcb Conduit &: Wire 85,000.00 . . ss.000.00 . 
144 Gortge & ht floor deck-condult!wlre 400,000.00 . . <100,000.00 . 
145 lttFtoorl!.ough Wa!WC.Ulnp 75,000.00 . 

I 
. 7&,000.00 . , ... I!! Flt>Ct ~Yiee and Flltllll'J Trllll 10.000.00 . . 10,000.00 . 

14'1 2nd Fl<>or Rough Wa!IJ/Ctllinga 'TS,000.00 . 

I 
. 75,000.00 . 

1411 211d Ftoor De'l'/co ond Fl1ciure Trim 10,000.00 . . 10.000.00 . 
m 3rd Floor ROl!gh Wallt/Cellinga 75,000.00 . . 75,000.00 . 

HELIX00260 
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A B C 0 E 

· WORK COMPLETED 

ITlaM 
DESCRIPTION OF V\/QRK SCHEOU\.EO FROM PREVIOUS 

NO. VALUE APPLICATION THJSPERIOO 
(O•E) 

1$0 !rd FIOOI" Do\lloo 1114 Fiklln Trim 10,000.00 . 
151 41h floot RcllP Wal!J/Cellin&t 76,000,00 . 
152 Clh 1'loor O.Vle, end Fixtun Trim 1P.OOO.OO . 
16) liUlLDINO 111 J,Ti'PS I (76 unita) . 
154 Llahl FlxtlllO J>aobi• 108,000.00 . 
1S5 Diain"buliion Pa;kaa, 8MOO.OO . 
156 Low Voll&80 Systena (FA, cc:rv. CA, OIC 50,000,00 . 
157 Uw!onlab Br411ch Conduit & Wir• ss.000.00 . 
158 Oara&t A Ill ftoor fflk4nd11it/wirf 400,000.00 . 
169 111 Fl- lt®ali W-11t!Cclllnss 75,000.00 -
180 Ill Floor 0.vieo and l'lxturo Trim 10,000.00 . 
181 W floor ltouall W&ltUC.iling1 75,000.00 . 

t1D 182 2nd floor Dovloo and l'ixluro Trim 10,000.00 . 
183 3rd~= RollJI, WaJIJ/Ctillna• 75,000.00 . 
164 3rd Floor O.v"° and Pill!Ulo Trim 10.000.00 . 
188 4th FIOOI' Jtouab Wall&ICcll!na• 75,000.00 . 
18$ 4th Floor Dtvlo, and Fwuro Trim 10.000.00 . 
187 BtJILDINO 112• TYPB IV (66 ll!lits) . 
1h Uah&Flature P•a• 88,000.00 . 
189 01Atril111tiioa Padcaa• 77,500,00 . 
170 Low VoU.aoSystena (FA, CCTV, CA, c~ 45,000.00 . 
171 Undoraub BJllNh Conduit &. WI~ 76,000.00 . 
172 Oma• & ht floor deck-ccndllitlwirt 350.000.00 . 
173 lat Floor llQU,911 W.U.,Coilinp 70,000.00 . 
174 ht Floor Ocviu and FMUN Trim 10,000.00 . 
175 2nd Floor aou,h WalWCoilinaa 70,000.00 . 
178 2nd Floor O.vl~, and Pbllw-o Trim 10.000.00 . ,n 3rd Floor Roush Wall&IColllap 70,000.00 . 
118 3rd Fll>or Ooviot and FIXl\lro Trim 10,000.00 . 

· 179 4th FIO<ll R.ouJh Walli/CailulaJ 70.000.00 -
180 4th Floor Dovie, 8114 Flxtlll1 Trim 10,000.00 . 
111 SITB UOHTINO . 
182 Fumlm Land"epo Ugblinj 257,000.00 . 
103 Fumlsll ~an! Liahlins 59,000.00 . 
18-4 Furolsh Spo:ta Uahl!ng e,000.00 . 
185 Fumllh PukJna Lot Polo Lighting 64.000.00 . 
188 . 
187 . () 
1ae . 
188 . 
190 . 
191 . 
192 . 
193 . 
184 . 
185 . 
,ee . 
197 . 
1&& . 
199 -
200 . 
201 . 
202 . 
203 . 
204 . i 205 . 

Orillirtal Contr~t Totals 13.2~0.000.00 3,667,225.00 I 270,775.0Q 

F G 

MATl?RW.S TOTAL. 
PRESENll.Y COMPLETED ANO % 

STOREO(NOT STORcO TO DATc (GIC) 
IN DORE) (O+E+F) 

. l . . 

. 

. 

. 

. 

. 

. . 

. 
-. . . . . . . . . . 
. . . 
. . 
. . . . . . . . . . 
. 
. . . 
. . 
. 
. . . . . . 
. . . . 
. 

I 
I . 
I 3,938,000.00 30% 

H 

BALANCE 
TO FINISH 

(C•G) 

10,000.00 
1s.ooo.oo 
10,000.00 . 

106,000.00 
ll3,000.00 
50,000.00 
85,000.00 

400,000.00 
76,000.00 
10,000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10.000.00 . 
86,000.00 
77,500.00 
45,000.00 
76,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10.000.00 
70,000.00 
10,000.01) 
70,000.00 
10,000.00 . 

257,000.00 
69,000.00 
8,000.00 

64,000.00 . . 
. . 
. 
. . 
. . 
. . . . 
. . . . . 
. . 

9 292,000.00 
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A 8 C 0 e F G H I 
WORK COMPLETED 

MATERIAi.$ TOTAL BALANCE. ITEM SCHl:OIJLEO FROM PREVlOIJS PR£SENTlY COMPLETED AND •k 
NO. 

DESCRIPTION OF WORK VALUE APPLICATION THISPeRJOO STOReO(N01 STOReOTO OATE (0/C) 
TO FINISH RETAINAGE 

(O+e) INOORE) (O+E+F) (C•G) 

CHANOB ORDERS . . . 
206 CO#l•Contmt Adju11ment (inc. above) . . . 
207 C0*2·A~o Triller Hookup 1,622.00 1,622.00 1,622.00 100% . 162.20 
208 CO#l-Opdont . . . . 
200 COH..OVertftnt B! & 1!9 10.000.00 10,000.00 10,000.00 100% . 1.000.00 (f0 
210 CO#S•Doleto Uriliry Srub, Phuo I (15,000.00} (15,000.00) (15,000.00) 100% . (1,500.00) 
211 CON6,Detore Site Conduiti•Phue I & lJ (13.000.00) (13,000.00) (13,000.00) 100% . (1,300.00) 
~12 C0*7•Buildir,g #9 Option, 45,472.00 16,500.00 8,250.00 22,750.0() SO% 22,722,00 2.27&.00 
213 COH•Bnilding #8 Options 42,994.00 21,500.00 21,500.00 gQ% 21,494.00 2,150.00 
214 . . . 
215 . . . 
216 . . . 
217 . . . 
218 . . . 
219 . . . 
220 . . . 
221 . . . 
222 . . . 
~3 . . . 
224 . . . 
225 . . . 
226 . . . 
~1 . . . 
229 . . . 

t1D 
229 . . . 
230 . . . 
231 . . . 
232 . . . 
233 . . . 
234 . . . 
235 . . . 
238 . . . 
237 . . . 

Total Ch,._ Order•· 72,088.00 122.00 27.750.00 27,872.00 39% 44.218.00 2,787.20 

Total Revised Contract 13,302,088.00 3.667.347.00 29U2S.OO 3,985,872.00 30% 0,336,216.00 398,587.20 

HEL:IX00262 
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HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 
PERIOD: ___ __;;.;.;M.;;;.ay ..... -08 __ 

MAI~ 
REMOVED FROM ACCUMULATIVE 

HELIX PREVIOUSLY STORAGE& TOTAL OF 
LINE Bill.ED MATERIAL MATERIAL STORED lNSTAUEO 1r11S MATERIAL STORED 

NUMBER STORED ms PERIOD PERIOD TOOAlE 
23 $ 26,000.00 $ 26,000.00 $ -
24 $ 15000.00 $ 15,000.00 $ -
34 $ 26.000.00 $ 26,000.00 $ -
35 $ 15,000.00 $ 15,000.00 $ . 
87 $ 48,250.00 $ 48,250.00 $ -
88 $ 38,000.00 $ 38,000.00 
93 $ 20,000.00 $ 20,000.00 
95 $ 20000.00 $ 20000.00 
97 $ 20000.00 $ 20.ooo.OO 
99 $ 20,000.00 $ 20,000.00 

102 $ 20,000.00 $ 20,000.00 
103 $ 20,000.00 $ 20,000.00 
105 $ 20,000.00 $ 20,000.00 
107 $ 20,000.00 $' 20,000.00 
109 $ 20,000.00 $ 20,000.00 
112 $ 39500.00 $ 39,500.00 $ . 
113 $ 63,000.00 $ 63,000.00 $ -
117 $ 7,500.00 $ 7,500.00 $ -
119 $ 7,500.00 $ 7500.00 $ -
121 $ 7,500.00 $ 7,500.00 $ -
123 $ 7,500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39.500.00 $ -
127 $ 68000.00 $ 68,000.00 $ -
131 $ 7500.00 $ 7,500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7,500.00 $ -
137 $ 7,500.00 $ 7 500.00 $ -

TOTALS ~ 6l6,..:w.OO ~ . lt 'iW,a>V.UU ~ :t18,000.uu 

HELIX00263 
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer. 

Inv JPm1 Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-008R1 

$268,672.50 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: May 15, 2008 
Helix Electric 

~~Pres~ 

By: 

Its: 

HELIX00264 
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0 LETIER OF TRANSMITTAL 

DATE: 6/18/20081 JOB NO. 

Helix Electric RE: Manhattan West 
COHSTA.UC'J'Oa.l • 1UtOJN£:111t& 

TO: APCO Construction PWP#: 

3432 N 5th Street 
N las Vegas, NV 69032 

AlTN: Shawn Bowne/Mary Jo 

WE ARE SENDING YOU 
0Shop Drawings 

0Attached 
OPrinlS 
OChange Order 

0Under separate cover via ____ the following items 

OPlans 0Samples 0Specifica!ions 

0 Copy of l,.etler 0 0Sllbmittafs 

COPIES DATE SECTION DESCRIPTION 

1 5/1512008 Payment Aoolication Inv# 16713-00BR1 
1 5/15/2008 Conditional Release 5/31/2008 

THESE ARE TRANSMITTED as checked below: 
ClFor approval ClApproved as submitted ClResubrru1 ___ copies for approval 

ClForyouruse lJApproved as noted ClSubmit ___ copies for dislrib!Jtion 

ClAs requested 0Relumed for corrections ClRetum __ corrected prints 
ClForreview 80dcomment Cl ________________ _ 
ClFOR BIDS DUE 20 __ _ 0PRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivtl by: 

Title: Project Assistant 
Printed Name; 

PO#-
FX# (702} 450-8227 Date: 

16713 

3078 E. Sunset Road, Suite 9, Las Vegas, NV 89120 (702) 732-1188 Fax: (702) 732-4386 
Nevada Contractor's License No. 0053810 

HELIX-TR-EX-501-258 
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Eddie Bennett 

From: 
Sent: 
To: 
Subject 

I'm confused. 

Andrew Rivera [ariVera@helixelectric.com] 
Tuesday, June 17, 2008 7:10 AM 
'Eddie Bennett' 
FW: Manhattan West-May Billing 

Please call when you receive this. 

-----Original Message-----
From: Shannon Havely [mailto:Shavely@apcoconstruction.com) 
Sent: Monday, June 16, 2008 8:32 PM 

a u 

To: arivera@helixelectric.com; Randy Nickerl; Joe Pelan; Doug Grant 
Cc: Eddie Bennett 
Subject: RE: Manhattan West-May Billing 

Andy, 
Would you please explain what the problem is? Gemstone has agreed to let you hilling the 
27k for the change orders. We are only waiting for a revised billing from you to proceed 
with our billing. I was told by Mary Jo that your change order sheet is not incorrect but 
the contract billing needed some changes. 
Please tell me wherein the problem lies so that we can get it resolved and May completed. 
Thank you, 
Shannon 

-----Original Message-----
From: Andy Rivera [mailto:arivera@helixelectric.com] 
Sent: Monday, June 16, 2008 6:10 PM 
To: Randy Nickerl; Andrew Rivera; Joe Pelan; Doug Grant 
Cc: Eddie Bennett; Shannon Havely 
Subject: Re: Manhattan West-May Billing 

Thank you! 
Andy Rivera 

-----original Message-----
From: uRandy Nickerl" <rnickerl@apcoconstruction.com> 

Date: Mon, 16 Jun 2008 18:09:12 
To:"Andrew Rivera" <arivera@helixelectric.com>,"Joe Pelanfl 
<jpelan@apcoconstruction.com>,nDoug Grant" <Dgrant@apcoconstruction.com> Cc:"Eddie 
Bennett" <ebennett@helixelectric.com>,"Shannon Havely" 
<Shavely@apcoconstruction.com> 
Subject: RE: Manhattan West-May Billing 

Andy, Shannon is making the changes. 

Thank you, 
Randy Nickerl 
APCO Construction 

-----Original Message-----
From: Andrew Rivera {mailto:arivera@helixelectric.com] 
Sent: Monday, June 16, 2008 3:48 PM 
To: Randy Nickerl; Joe Pelan; Doug Grant 
Cc: 'Eddie Bennett• 
Subject: FW: Manhattan West-May Billing 

I understand Mary Jo is on vacation. Who can assist me with this billing change? Thanks! 

-----Original Message-----
From: Andrew Rivera {mailto:arivera@helixelectric.com] 

1 

HELIX:00266 
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e 
Serit: Monday, June 16, 2008 3:36 PM 
To: •Mary Jo Al.len' 
Cc: •Eddie Bennett• 
Subject: FW: Manhattan West-May Billing 

Mary Jo, 

Eddie mentioned this is still a problem. I• m not sure why. Helix has a change order and 
the owner.has approved. Please explain why we can't bill. 

Thanks! 
Andy 

-----original Message-----
From: Jennifer Griffith [mailto:JenniferG@gemstonedev.com) 
Sent: Friday, June 13, 2008 9:39 AM 
To: Andrew Rivera; Bob Johnson 
Cc: Mary Jo Allen; Eddie Bennett; Randy Nickerl 
Subject: RE: Manhattan West-May Billing 

This change is acceptable. Bob or Mary Jo, if you have any questions pleas call me. 

Thanks, 

Jennifer Griffith(702)580-7337 

-----Original Message-----
From: Andrew Rivera [mailto:arivera@helixelectric.com] 
Sent: Thursday, June 12, 2008 5:45 PM 
To: 'Bob Johnson• 
Cc: Jennifer Griffith; 'Mary Jo Allen'; 'Eddie Bennett 1 ; 'Randy Nickerl' 
Subject: Manhattan West-May Billing 

Bob, 

I spoke to Jennifer and left you a voice mail on the subject. To make a long story short, 
Jennifer will approve the $27,750.00 (line items 212 and 
213) billed for change orders if we want to revise the billing again. I can't bill June 
until May is resolved and my June billing is due next week. 

See attachment. I'm not sure why line items 207-212 a.re crossed out in the "previous 
application" column since Helix was not previously notified of this reduction. Helix has 
not received April payment yet. 

Please call if you have any questions. 

Thanks! 
Andy 

No virus found in this incoming message. 
Checked by AVG. 
Version: 7.5.S24 / Virus Database: 270.3.0/1501 - Release Date: 
6/13/2008 
6:33 AM 

No virus found in this outgoing message. 
Checked by AVG. 
Version: 7.5.524 / Virus Database: 270.3.0/1501 - Release Date: 
6/13/2008 
6:33 AM 
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Eddie Bennett 

From: 
Sent 
To: 
Cc: 
Subject 

Andy, 

Shannon Havely [Shavely@apcoconstruction.comJ 
Monday, June 16, 2008 8:32 PM 
arivera@hefrxelectric.com; Randy Nicker!; Joe Pelan; Doug Grant 
Eddie Bennett 
RE: Manhattan West-May Sining 

would you please explain what the problem is? Gemstone has agreed to let you hilling the 
27k for the change orders. We are only waiting for a revised billing from you to proceed 
with our billing. I was told by Mary Jo that your change order sheet is not incorrect but 
the contract billing needed some changes. 
Please tell me wherein the problem lies so that we can get it resolved and May completed. 
Thank you, 
Shannon 

-----Original Message-----
From: 1.ndy Rivera [mailto:arivera@helixelectric.com] 
Sent: Monday, June 16, 2000 6:10 PM 
To: Randy Nickerl; Andrew Rivera; Joe Pelan; Doug Grant 
Cc: Eddie Bennett; Shannon Havely 
Subject: Re: Manhattan West-May Billing 

Thank youl 
Andy Rivera 

-----Original Message-----
From: "Randy Nickerl• <rnickerl@apcoconstruction.com> 

Date: Mon, 16 Jun 2008 18:09:12 
To:"Andrew Rivera• <arivera@helixelectric.com>,"Joe Pelan" 
<jpelan@apcoconstruction.com>,"Doug Grantn <Dgrant@apcoconstruction.com> cc:"Eddie 
Bennett• <ebennett@helixelectric.com>,"Shannon Havely" 
<Shavely@apcoconst:ruction.com> 
Subject: RE: Manhattan West-May Billing 

Andy, Shannon is making the changes. 

Thank you, 
Randy Nicker! 
APCO Construction 

-----Original Message-----
From: 1.ndrew Rivera [mailto:arivera@helixelectric.com] 
Sent: Monday, June 16, 2008 3:48 l?M 
To: Randy Nickerl; Joe Pelan; Doug Grant 
Cc: 'Eddie Bennett' 
Subject: FW: Manhattan West-May Billing 

I understand Mary Jo is on vacation. Who can assist me with this 
billing 
change? Thanks! 

-----original Message-----
From: 1.ndrew Rivera [mailto:arivera@helixelectric.com] 
Sent: Monday, June 16, 2008 3:36 PM 
To: 'Mary Jo Allen' 
Cc: 'Eddie Bennett• 
Subject: FW: Manhattan West-May Billing 

Mary Jo, 

1 
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Eddie mentioned this is still a problem. 
change order and the owner has approved. 
bill. 

Thanks! 
Andy 

-----Original Message-----

r' m · not sure why. Helix has a 
Please explain why we can't 

From: Jennifer Griffith [mailto:JenniferG@gemstonedev.com) 
Sent: Friday, June 13, 2008 9:39 AM 
To: Andrew Rivera; Bob Johnson 
Cc: Mary Jo Allen; Eddie Bennett; Randy Nickerl 
Subject: RE: Manhattan West-May Billing 

This change is acceptable. Bob or Mary Jo, if you have any questions 
pleas 
call me. 

Thanks, 

Jennifer Griffith(702)5B0-7337 

-----original Message-----
From: Andrew Rivera [mailto:arivera@helixelectric.com] 
Sent: Thursday, June 12, 2008 5:45 PM 
To: 'Bob Johnson' 
Cc: J·ennifer. Griffith; 'Mary Jo Allen'; 
Subject: Manhattan West-May Billing 

Bob, 

'Eddie Bennett;·} ', ',Randy Nick:erl I 
, ..... • _1,. :·' :.: ~ \ \ •• • 

·,. '::~·.,,~\~ .. :. :. i 

I spoke to Jennifer and left you a voice mail on tlie subject:· 1'6 make.a 
long story short, Jennifer will approve the $27,750.00 (line items 212 
and 
213) billed for change orders if we want to revise the',billing again. I 
can't bill June until May is resolved and my June billing is due next 
week. 

See attachment. I'm not sure why line items 207-212 are crossed out in 
the 
•previous application" column since Helix was not previously notified of 
this reduction. Helix has not received April payment yet. 

Please call if you have any questions. 

Thanks! 
Andy 

No virus found in this incoming message. 
Checked by AVG. 
Version: 7.5.524 / Virus Database: 270.3.0/1501 - Release Date: 
6/13/2008 
6:33 AM 

No virus found in this outgoing message. 
Checked by AVG. 
Version: 7.5.524 / Virus Database: 270.3.0/1501 - Release Date: 
6/13/2008 
6:33 AM 
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-ro: APCO Conmuction 
3432 N 5th Street 
N la!'J Vega; NV 89032 

ATTN:. · Shawn Bowne/Maly Jo 

~ARE $ENDING YOU 

.--~~~ 
Cleap, of letter 

r~ •S ~1•I -·--- ---··-·· 
1 . - ::,:~:;,.~ .. ··--· . -

LEITER OF TRANSMITTAL 

6/16'20081 JOBNO. 

a Undtll' sec,arate cover. 1h11 t>lbwil'JO 1l8IJl$ 

··-Gl.P~ ····~ -~ 
0 ClSubmltlala 

1 5/1512008 Conditional Release s,31/2008 

THESE ARE TRANSM!TIEO 11s chac:klld below: 
-9:'e< :lflPIPV.1I ~ e, ~lttcd ORasubrnil ___ OQPies tor~ 
Cit-orywru;e • ·- ~wrlf.lWl;i ~ ·- •••• • • •• OSubmil ___ topicsfordinlribulioll 
Q;,.,~-:; Q..a...::::.-:=.:o:-ro:.~ C!Retum __ ~~---
0FOf"rewiewlll'ldaimrneol C. _________________ _ 

OFOR B1DS DUE 20 O~NTS RETURNED AFreR l.ONI TO US 

PO# 
-·- FD"(10%)~ 

- , 

-------~ ... ~l.):.....,.t.""=-°'=lJ:,.l.l,,@,.,.:;.... f. .......... __ 

--=---- .... =-=:-~::---·---~-:~r <'·~ . . ---.. -..-~,__!T.:::- c.....-

. . . . . . . ..,. .. ,6 . I Jin . ~ 

16713 

... 

i 

-----------------,-....., .. 

3078 E. Sunset Road, $ulte 9, Las Vegas, NV 89120 (702) 732-1186 Fax: (702) 732-4388 
····--- · ·-t~=;.,. CurJn.dm"3 t.lcc:me No. 0053810 
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e 
Helix Electric 
CO>t'STJtUCTO•s. • lt:NOIH8811.S 

.Apco Construction 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE O;IDER IBROUGH # 

CONTRAC.T AMOUNT 10 DAlE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETEN'IJON 

NET AMOUNT DUE IBIS PERJOD 

Olfn.1 ANDING FROM PRIOR PERJOD 

TOTALAMOUNTDUE 

31% 

10"/o 

lav #l'713-006R2 
Jin, #IC.71:J.0!>7 

eJ~ft-. -=-'1,~11~.?~-,. 
Fill;; ft._· ...-.·, ~' -·--·'· --::: ; - .,"·, . 

INVOICE fl 16713-008 

CUSTOMER# 1611 

INVOICE DA TE: 20-May-08 

PERIOD TIIRU: S/3ll1008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

72,088.00 

13,302.088.00 

4,107,847.00 

3,667,347.00 

440,500.00 

44,050.00 

396,450.00 

200,362.50 
369,919.80 

9'6.,732 

,.,_.,. eu...ie ....... 7JDU•r,,ullyo£7'"-por.,..,i.o(tl,e--.)l,,s-...,,.r-lf""l"...!.for......._,.t..lll,e_...,,.6l, ....... fo,_ool._,...,...i.io lodqsof .... or,,__._.-.; 

HELIX-TR-EX-501-264 

3078 AE. Sunset Road, #9, Las \legaS, NV 89120 Tel (702) 732-1168 Fax {702) 7324386 
Nevada Conlracloc's llseme #0053810 
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Page 1 of 77 

IN THE SUPREME COURT OF THE STATE OF NEVADA 

Supreme Court Case No. 77320 

Consolidated with 80508 

HELIX ELECTRIC OF NEVADA, LLC, 

Appellant, 

v. 

APCO CONSTRUCTION, INC., A NEVADA CORPORATION, 

Respondent. 

JOINT APPENDIX 

VOLUME 59  

Eric B. Zimbelman, Esq. (9407) 

PEEL BRIMLEY LLP 

3333 E. Serene Avenue, Suite 200 

Henderson, NV 89074-6571 

Telephone: (702) 990-7272 

Facsimile:  (702) 990-7273 

ezimbelman@peelbrimley.com  

Attorneys for Appellant 

Helix Electric of Nevada, LLC 

Mary E. Bacon, Esq. (12686) 

SPENCER FANE LLP 

400 S. Fourth Street, Suite 500 

Las Vegas, NV 89101 

Telephone: (702) 408-3411 

Facsimile: (702) 408-3401 

MBacon@spencerfane.com 

John Randall Jefferies, Esq. (3512) 

Christpher H. Byrd, Esq. (1633) 

FENNERMORE CRAIG, P.C. 

300 S. Third Street, 14th Floor 

Las Vegas, NV 89101 

Telephone: (702) 692-8000 

Facsimile: (702) 692-8099 

rjefferies@fclaw.com 

cbyrd@fclaw.com  

Attorneys for Respondent 

Docket 77320   Document 2020-38047

mailto:ezimbelman@peelbrimley.com
mailto:MBacon@spencerfane.com
mailto:rjefferies@fclaw.com
mailto:cbyrd@fclaw.com
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CHRONOLOGICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 Helix Electric’s Statement of 

Facts Constituting Lien and 

Third-Party Complaint 

JA000001- 

JA000015 
1 

08-05-09 APCO’s Answer to Helix’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint  

JA000016 – 

JA000030 
1 

04-26-10 CAMCO and Fidelity’s Answer 

and CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

07-02-10 Order Striking Defendant 

Gemstone Development West, 

Inc.’s Answer and 

Counterclaim and Entering 

Default 

JA000042- 

JA000043 
1 

06-06-13 APCO’s Limited Motion to Lift 

Stay for Purposes of this Motion 

Only; (2) APCO’s Motion for 

Summary Judgment Against 

Gemstone Only; and (3) 

Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy 

Nickerl in Support of (I) APCO’s 

Limited Motion to Lift Sta for 

Purposes of this Motion Only; (2) 

APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment 

in Favor of APCO Construction 

Against Gemstone Development 

West, Inc. Only 

 

 

JA000317- 

JA000326 
6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

08-02-17 Peel Brimley Lien Claimants’ 

Motion for Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements and Ex Parte 

Application for Order 

Shortening Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of 

Nevada, LLC’s First Request for 

Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific 

Construction Company, Inc.’s 

Responses to Helix Electric of 

Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

08-21-17 APCO Construction’s 

Opposition to Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of 

Nevada, LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

09-28-17 Peel Brimley Lien Claimants’ 

Reply to Oppositions to Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA000413- 

JA00418 
7 

11-06-17 Peel Brimley Lien Claimants’ 

Motion in Limine Nos. 1-6  

 

 

JA000419- 

JA000428 
7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Notice of Entry of 

Order 

JA000429 

JA000435 
7 

Exhibit 2 – Amended Notices of 

30(b)(6) Deposition of Camco 

Pacific Construction Company, 

Inc. from Cactus Rose 

Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract 

Glazing, Inc. and Helix Electric of 

Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. 

Parry’s Deposition Transcript 

taken June 20, 2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose 

Construction, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First 

Set of Request for Admissions to 

Camco Pacific Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract 

Glazing, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of 

Nevada, LLC’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000523- 

JA000533 
8 

11-06-17 Helix Electric of Nevada’s 

Motion in Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of 

Order 

JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of 

Nevada, LLC’s Amended Notice 

of 30(b)(6) Deposition of APCO 

Construction 

JA000550 

JA000558 
8/9 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 

Benson Deposition Transcript 

taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript 

taken July 18, 2017 

JA000575- 

JA000589 
9 

11-06-17 APCO Construction, Inc.’s 

Omnibus Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended 

Notice of taking NRCP Rule 

30(b)(6) Deposition of Person 

Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers 

Construction, Inc.’s Motion for 

Partial Summary Judgment 

Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript 

taken October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of 

Buchele, Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract 

Agreement dated April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract 

Agreement dated April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary 

Bacon dated October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary 

Bacon dated October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric 

Zimbelman dated October 17, 

2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master 

Report, Recommendation and 

District Court Order 

JA00845- 

JA000848 
12 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 11 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Initial Disclosures 

Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s First 

Supplemental Disclosures 

Pursuant to NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of 

Taking NRCP Rule 30(b)(6) 

Deposition of Person Most 

Knowledgeable for Helix Electric 

of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix 

Electric of Nevada, LLC’s 

30(b)(6) Witness Deposition 

Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

11-14-17 Camco Pacific Construction 

Company, Inc.’s Opposition to 

Lien Claimants’ Motions in 

Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial 

Corporation’s April 28, 2009 

letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex 

Edelstein dated December 15, 

2008 Re: Letter to Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter 

dated December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale 

of Property 

JA000921- 

JA000928 
13 
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Date Description 
Bates 

Number 
Volume(s) 

11-14-17 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC’s Motions in 

Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Mary Jo 

Allen taken July 18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s 

Manhattan West Billing/Payment 

Status through August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the 

Deposition Transcript of Andrew 

Rivera taken July 20, 2017 

JA000970- 

JA000993 
17/18/19 

11-14-17 Helix Electric of Nevada’s 

Opposition to APCO 

Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of 

Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the 

Deposition Transcript of the 

30(b)(6) Witness for Helix 

Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the 

Deposition Transcript of David E. 

Parry taken June 20, 2017 

JA001065 

JA001132 
20/21 

11-15-17 APCO Construction, Inc.’s 

Reply in Support of its Omnibus 

Motion in Limine  

JA001133 

JA001148 
21 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking 

NRCP Rule 30(b)(6) Deposition 

of the Person Most 

Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA001152- 

JA001160 
21 

12-29-17 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion in Limine 1-

6 

JA001161- 

JA001169 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part Helix Electric of Nevada, 

LLC’s Motion in Limine 1-4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part APCO Construction’s 

Omnibus Motion in Limine  

JA001178- 

JA001186 
22 

01-03-18 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA001187- 

JA001198 
22 

01-04-18 Motion for Reconsideration of 

Court’s Order Granting Peel 

Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

to Preclude Defenses based on 

Pay-if-Paid provision on an 

Order Shortening Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract 

Agreement (Helix Electric of 

Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract 

Agreement (Zitting Brothers) 

JA001246- 

JA001263 
24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 – Subcontract 

Agreement (CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of 

Lien  

JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale 

of Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled 

Escrow Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En 

Banc Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel 

Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of 

Findings of Fact and Conclusions 

of Law and Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D 

Construction Corp.’s Motion for 

Attorney’s Fees, Costs and 

Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening 

Brief (Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s 

Answering Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply 

Brief (Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO 

Construction’s Motion for 

Reconsideration of Order 

JA001552- 

JA001560 
27 
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Date Description 
Bates 

Number 
Volume(s) 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s 

Order Granting Peel Brimley 

Lien Claimants’ Partial Motion 

for Summary Judgment to 

Preclude Defenses Based on 

Pay-if-Paid Provisions on an 

Order Shortening Time  

JA001561- 

JA001573 
27 

01-12-18 Joint Pre-Trial Memorandum 

[for APCO Construction, Inc., 

the Peel Brimley Lien Claimants 

and National Wood Products, 

LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial 

Exhibits 

JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial 

Exhibits 

JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial 

Exhibits 

JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part 

and Denying in Part APCO 

Construction's Omnibus Motion 

in Limine  

JA001644- 

JA001647 
28 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 9 - Amended nunc pro 

tunc order regarding APCO 

Construction, Inc.'s Omnibus 

Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part 

and Denying in part Helix Electric 

of Nevada, LLC’s Motions in 

Limine 1-4 (Against APCO 

Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel 

Brimley Lien Claimants' Motion 

in Limine Nos.1-6 (against Camco 

Pacific Construction, Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting 

Plaintiff in Intervention, National 

Wood Products, Inc.’s Motion in 

Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel 

Brimley Lien Claimants' Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading 

Agreement (Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada 

Construction Services /Gemstone 

Cost Plus/GMP Contract 

Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

 
1 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 4 - APCO Pay 

Application No. 9 Submitted to 

Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. 

Barker to A. Edelstein Re: Notice 

of Intent to Stop Work (Second 

Notice) (Admitted) 

JA001981- 

JA001987 
32 

Trial Exhibit 13 - Letter from A. 

Edelstein to Re. Nickerl Re: 

Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: 

[APCO’s] Response to 

[Gemstone’s] Termination for 

Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. 

Nickerl to A. Edelstein Re: 48-

Hour Notices (Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. 

Horning to A. Berman and J. 

Olivares re: Joint Checks 

(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 

Subcontractor Notice of Stopping 

Work and Letter from J. Barker to 

A. Edelstein Re: Notice of 

Stopping Work and Notice of 

Intent to Terminate Contract 

(Admitted) 

JA002015- 

JA002016 
33 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 24 - Letter from R. 

Nickerl to Clark County re: 

Notification of APCO’s 

withdrawal as General Contractor 

of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. 

Gisondo to Subcontractors re: 

June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 

Edelstein to R. Nickerl re: June 

Progress Payment (Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. 

Barker to A. Edelstein Re: 

Termination of Agreement for 

GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 

as Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 

Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone 

and CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from 

Edelstein to R. Nickerl re: NRS 

624 Notice (Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-

hour Termination Notice 

(Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with 

Subcontractors (Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and 

Contract Revisions (Admitted) 

JA002189 – 

JA002198 
36 



Page 14 of 77 

Date Description 
Bates 

Number 
Volume(s) 

01-18-18 Stipulation and Order 

Regarding Trial Exhibit 

Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan 

Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 

Application No. 10 as submitted to 

Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email 

from C. Colligan to 

Subcontractors re: Subcontractor 

Concerns 

JA002283- 

JA002284 
38 

Trial Exhibit 17 – Video 

(Construction Project) 
JA002285 N/A 

Trial Exhibit 18 – Video 

(Construction Project) 
JA002286 

N/A 

Trial Exhibit 19 – Video 

(Construction Project) 
JA002287 

N/A 

Trial Exhibit 20 – Video 

(Construction Project) 
JA002288 

N/A 

Trial Exhibit 21 – Video 

(Construction Project) 
JA002289 

N/A 

Trial Exhibit 22 – Video 

(Construction Project) 
JA002290 

N/A 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 29 - Email from J. 

Robbins to Subcontractors re: 

Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 

Application No. 11 NCS-Owner 

Approved with NCS Draw 

Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002315- 

JA002316 
40 

Trial Exhibits 37 and 131 -Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002319- 

JA002320 
41 
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Bates 

Number 
Volume(s) 

Trial Exhibit 39 -Email from K. 

Costen to Subcontractors 

informing that Manhattan West 

Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. 

Parry to Subcontractors Re: 

Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay 

Application No. 16713-008R1 

with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay 

Application No. 16713-009R1 

with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. 

Nickerl to B. Johnson Re: Work 

Suspension Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay 

Application No. 16713-010R2 

with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional 

Waiver and Release re: Pay 

Application No. 8 with Copy of 

Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: 

Building 8 & 9, South (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: 

Building - 2 & 3, West (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002371- 

JA002372 
42 
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Bates 

Number 
Volume(s) 

Trial Exhibit 54 - Photo re: 

Building - 2 & 3, East (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: 

Building 2 & 3, East (No Exterior 

fixtures installed. Helix billed out 

at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: 

Building 2 & 3, and 8 & 9, North 

(No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay 

Application No. 16713-011R1 

submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay 

Application No. 16713-011R1 

given to Camco with Proof of 

Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention 

Rolled to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional 

Waiver and Release re: all 

Invoices through June 30, 2008 

with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: 

Building 8 & 9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: 

Building 2 & 3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: 

Building 2 & 3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: 

Building 2 & 3, South 

JA002422- 

JA002423 
43 
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Bates 

Number 
Volume(s) 

Trial Exhibit 66 - Letter of 

transmittal from Helix to APCO 

re: Helix Pay Application No. 

16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002435- 

JA002436 
43 

Trial Exhibit 68 -Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: 

Building 8 & 9, South (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002448- 

JA002449 
43 
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Trial Exhibit 75 - Unconditional 

Release re: Pay Application No. 

16713-011R1 with Proof of 

Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

JA002457- 

JA002494 43 

 Zitting Brothers Related 

Exhibits: 
  

Trial Exhibit 100 - Check No. 

14392 payable to Zitting 

($27,973.80); Progress Payment 

No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. 

Nickerl to R. Zitting re: Change 

Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. 

Lynn to J. Griffith, et al. re: 

Change Order No. 00011 

“pending” 

JA002501- 

JA002503 
44 

Trial Exhibit 103- Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour 

with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional 

Lien Release – Zitting 

($27,973.80)  

JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 
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Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress 

Payment No. 9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification 

and Amendment of Subcontract 

Agreement between Buchele and 

Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the 

Ratification  

JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from 

Gemstone to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 

528388 payable to APCO 

($33,847.55) – Progress Payment 

No. 8.1 and 8.2  

JA002568- 

JA002571 
44 

Trial Exhibit 120 - Tri-City 

Drywall Pay Application No. 7 to 

APCO as submitted to Owner. 

Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 
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Trial Exhibit 138 - Memo from 

Scott Financial to Nevada State 

Contractors Board Re: 

Explanation of Project Payment 

Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & 

Conditions modified by APCO, 

Invoices and Check Payment 

JA002592- 

JA002598 
46 

 National Wood Products 

Related Exhibits: 
  

Trial Exhibit 160 - Documents 

provided for settlement 

JA002599- 

JA002612 
46 

 CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. 

Parry to A. Edelstein re: Gemstone 

losing funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. 

Parry to G. Hall re: withdrawal of 

funding 

JA002654 

JA002656 
47 

 Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit 

to Standard Subcontract 

Agreement with Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and 

Camco (unsigned) 

JA002677- 

JA002713 
48 

Trial Exhibit 171 - Work Order 

No. 100 

JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. 

Griffith to Victor Fuchs Re: 

Gemstone’s intention to continue 

retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 
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Number 
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Trial Exhibit 173 - Helix Pay 

Application No. 16713-012 to 

Camco with proof of payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change 

Order Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice 

No. 41 

JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay 

Application No. 16713-013 to 

Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay 

Application No. 16713-014 to 

Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter 

to Helix rejecting Pay Application 

No. 16713-015 with attached copy 

of Pay Application 

JA002783 

JA002797 
49 

 National Wood/Cabinetec 

Related Exhibits: 
  

 Trial Exhibit 184 - Ratification 

and Amendment of Subcontract 

Agreement between CabineTec 

and Camco (fully executed copy) 

JA002798- 

JA002825 
49 

 General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner 

Pay Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner 

Pay Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 

624 Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  

Trial Exhibit 501 - Payment 

Summary 

JA003339 – 

JA003732 

55/56/57 

/58/59/60 

Trial Exhibit 508 – Helix Pay 

Application 

JA003733- 

JA003813 
60/61 
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Number 
Volume(s) 

Trial Exhibit 510 - Unsigned 

Subcontract 

JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien 

Notice 

JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65 

/66/67/ 

68/69/70/ 

71/72 

/73/74/75 

/76/77 

01-19-18 Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

JA005282- 

JA005283 
78 

01-18-18 Transcript – Bench Trial (Day 

2)2 

JA005284- 

JA005370 
78 

 Trial Exhibit 535 – Deposition 

Transcript of Andrew Rivera 

(Exhibit 99) (Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 

3)3 

JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix 

Electric’s Amended Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

(Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of 

Victor Fuchs in support of Helix’s 

Motion for Partial Summary 

Judgment against Gemstone 

(Admitted) 

JA005802- 

JA005804 
80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Trial Exhibit 320 – June-August 

Billings—not paid to APCO 

(Admitted) 

JA005805 80 

Trial Exhibit 321 – Overpayments 

to Cabinetec (Admitted) 
JA005806- 80 

Trial Exhibit 536 – Lien math 

calculations (handwritten) 

(Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice 

of Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 

5)4 

JA005820- 

JA005952 
81 

03-08-18 Letter to Judge Denton 

submitting Helix Electric of 

Nevada, LLC’s (Proposed) 

Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

03-08-18 Letter to Judge Denton 

submitting APCO Construction, 

Inc.’s Proposed Findings of Fact 

and Conclusions of Law  

JA005986- 

JA006058 
8/821 

03-08-18 APCO Construction Inc.’s Post-

Trial Brief 

JA006059- 

JA006124 
82/83 

03-23-18 APCO Opposition to Helix 

Electric of Nevada, LLC’s 

Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO 

Construction’s Post-Trial Brief 

JA006173- 

JA006193 
84 

04-25-18 Findings of Fact and 

Conclusions of Law and Order 

as the Claims of Helix Electric 

and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

 
4 Filed January 31, 201883 
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Number 
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05-08-18 APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood 

Products, Inc.’s Notice of Motion 

and Motion to Intervene and 

Memorandum of Points and 

Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Findings of Fact 

and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in 

Intervention, National Wood 

Productions, Inc.’s Findings of 

Fact and Conclusions of Law Re 

Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to 

Helix Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John 

Randall Jefferies, Esq. in Support 

of APCO Construction, Inc.’s 

Motion for Attorney’s Fees and 

Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 

JA006442 
87/88 
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Date Description 
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Number 
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Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of 

Motion for Attorney’s Fees and 

Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, 

Inc.’s Memorandum of Costs and 

Disbursements [Against Helix 

Electric of Nevada, LLC, and 

Plaintiff in Intervention National 

Wood Products, LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: 

Defendant APCO 

Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

05-31-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Construction, Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc.] 

JA006541 

JA006550 
90 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, 

Interest and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA006564- 

JA006574 
90 
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Bates 

Number 
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Exhibit 2 – Memorandum of Costs 

and Disbursements (Helix Electric 

of Nevada, LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 

Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix 

Electric of Nevada, LLC’s Motion 

for Attorneys’ Fees, Interest and 

Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

06-15-18 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary 

Bacon in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of 

Staying the Case, Except for the 

Sale of the Property, Pending 

Resolution of the Petition before 

the Nevada Supreme Court 

 

JA006943- 

JA006948 
96 
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Exhibit 2 – Notice of Entry of 

Denying APCO Construction’s 

Motion for Partial Summary 

Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ 

of Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En 

Banc Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of 

Order Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA006964- 

JA006978 
96 

Exhibit 6A – Interstate Plumbing 

and Air Conditioning, LLC’s 

Response to Special Master 

Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab 

Engineers, Inc.’s Response to 

Special Master Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to 

Special Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet 

Metal’s Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, 

LLC’s Special Master 

Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint 

Special Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. 

Hale dated August 2, 2016 

 

JA007037- 

JA007060 
97 
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Exhibit 7C – Special Master 

Report Regarding Remaining 

Parties to the Litigation, Special 

Master Recommendation and 

District Court Order Amended 

Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of 

Order Granting Plaintiff’s Motion 

to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order 

for Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of 

Order Granting in Part and 

Denying in Part APCO 

Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 

Exhibit 12 – Notice of Entry of 

Order Granting in Part and 

Denying in Part Helix Electric of 

Nevada, LLC’s Motion in Limine 

(against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of 

Order Denying APCO 

Constructions’ Motion for Partial 

Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of 

Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

JA007085- 

JA007087 
97 
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Number 
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Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

Exhibit 15 – Notice of Association 

of Counsel 

JA007088- 

JA007094 
97 

06-15-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

06-15-18 Declaration of S. Judy Hirahara 

in support of National Woods’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-18-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Joinder to Helix Electric of 

Nevada, LLC’s Opposition to 

APCO Construction’s Motion 

for Attorneys’ Fees and Costs  

JA007190- 

JA007192 
99 

06-21-18 Helix Electric of Nevada, LLC’s 

Notice of Non-Opposition to its 

Motion for Attorney’s Fees, 

Interest and Costs 

JA007193- 

JA007197 
99 

06-29-18 APCO Construction, Inc.’s 

Reply in Support of its Motion 

for Attorney’s Fees and Costs 

Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by 

Matter Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach 

Coffing Invoice to APCO dated 

April 30, 2018 

JA007223- 

JA007224 
99 
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06-29-18 Helix Electric of Nevada, LLC’s 

Reply Re: Motion to Retax 

JA007225- 

JA007237 
100 

07-02-18 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for 

Attorneys’ Fees, Interest and 

Costs 

JA007238- 

JA007245 
100 

07-19-18 Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Surreply to APCO 

Construction’s Reply to 

Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Opposition to Motion for 

Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

08-08-18 Court’s Decision on Attorneys’ 

Fees and Cost Motions 

JA007262- 

JA007280 
100 

09-28-18 Notice of Entry of (1) Granting 

APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs (2) Granting APCO 

Construction, Inc.’s 

Memorandum of Costs in Part 

(3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax 

in Part and Denying in Part (4) 

Granting Plaintiff in 

Intervention National Wood 

Products, LLC’s Motion to 

Retax in Part and Denying in 

Part and (5) Granting National 

Wood Products, Inc.’s Motion 

to File a Surreply 

JA007281- 

JA007299 
100 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

07-12-19 Order Dismissing Appeal (Case 

No. 76276) 

JA007313- 

JA007315 
101 
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08-06-19 Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the 

Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting 

APCO Construction, Inc. Motion 

for Attorneys Fees and Costs (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada LLC’s Motion to Retax in 

Part and Denying in Part and all 

related matters (4) Granting 

Plaintiff in Intervention National 

Wood Products LLC’s Motion to 

Retax in Part and Denying in Part 

-and-(5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of 

Appeal 

JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry 

of Order as to the Claims of 

Cactus Rose Construction, Fast 

Glass, Inc., Heinaman Contract 

Glazing, Helix Electric of Nevada, 

LLC, SWPPP Compliance 

JA007401- 

JA007517 
102/103 
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Solutions, Inc., E&E Fire 

Protection 

Exhibit 6 – Order Dismissing 

Appeal in Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing 

Appeal (Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of 

Order to Consolidate this Action 

with Case Nos. A574391, 

A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. 

APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 

(APCO v. Gemstone) 
JA007586- 

JA008129 

103/104/105 

/106/107 

/108/109 

Exhibit 10C – Notice of Entry of 

Order to Consolidate this Action 

with Cases Nos A57. 4391, 

A574792, A577623, A583289, 

A584730, A587168, A580889 and 

A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of 

Joint Order Granting, in Part, 

Various Lien Claimants’ Motions 

for Partial Summary Judgment 

Against Gemstone Development 

West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 
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Exhibit 10E – 131 Nev. Advance 

Opinion 70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master 

Report Regarding Remaining 

Parties to the Litigation and 

Discovery Status 

JA008168- 

JA008170 
109 

Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to 

Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re 

Foreclosure 

JA008178- 

JA008214 
109 

Exhibit 10I – First Amended 

Complaint re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO 

Construction’s Answer to 

Accuracy Glass & Mirror 

Company’s First Amended 

Complaint re Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy 

Glass & Mirror Company, Inc.’s 

Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & 

Mirror Company, Inc.’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO 

Construction’s Answer to Helix 

Electric’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix 

Electric’s Statement of Facts 

JA008323- 

JA008338 
110 
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Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim 

Exhibit 10P – Notice of Entry of 

Helix Electric of Nevada, LLC’s 

Motion for Attorney’s Fees, 

Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of 

Helix Electric of Nevada, LLC 

Against Camco Construction Co., 

Inc.] 

JA008348- 

JA008367 
110 

Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc. 

Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric and 

Cabenetec Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO 

Construction’s Answer to WRG 

Design Inc.’s amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG 

Design, Inc.’s Statement of Facts 

Constituting Lien, Third-Party 

Complaint and Camco Pacific 

Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, 

Inc.’s Answer to Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to 

Heinaman Contract Glazing’s 

Statement of Facts Constituting 

Lien and Third-Party Complaint, 

and Camco Pacific Construction’s 

Counterclaim 

JA008531- 

JA008551 
111 

Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s 

Motion for Attorneys’s Fees, 

Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of 

Heinaman Contract Glazing 

Against Camco Construction Co., 

Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman 

Contract Glazing’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement 

of Facts Constituting Notice of 

Lien and Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin 

Painting Corporation's Amended 

Statement of Facts Constituting 

Notice of Lien and Third-Party 

JA008602- 

JA008621 
112 
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Date Description 
Bates 

Number 
Volume(s) 

Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

Exhibit 10FF – Voluntary 

Dismissal of Fidelity and Deposit 

Company of Maryland Only from 

Bruin Painting Corporation's 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint Without 

Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply 

Waterworks’ Amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO 

Construction’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer 

to HD  Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA008658- 

JA008664 
112 

Exhibit 10JJ -Defendants Answer 

to HD Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and 

Order to Dismiss E & E Fire 

Protection, LLC Only Pursuant to 

the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply 

Waterworks, LP’s Voluntary 

Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice 

of Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross 

Appeal 

JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to 

Suspend Briefing Pending 

Outcome of Order to Show Cause 

in Supreme Court Case No. 76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate 

this Action with Case Nos.  

A574391, A574792, A57623. 

A58389, A584730, A58716, 

A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order 

with Prejudice 

JA008759- 

JA008780 
113 

Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of 

Order Granting Motion for 54(b) 

Certification and for Stay Pending 

Appeal 

JA008789- 

JA008798 
113 



Page 39 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

08-16-19 APCO’s Opposition to Helix 

Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order 

to Show Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing 

Appeal 

JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix 

Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008925- 

JA008947 
116/117 

Exhibit 7 – Answer to Cactus 

Rose’s Statement of Facts 

Constituting Notice of Lien and 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman 

Contract Glazing’s Statement of 

Facts Constituting Lien and Third-

Party Complaint and Camco 

JA008966- 

JA008986 
117/118 
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Bates 

Number 
Volume(s) 

Pacific Construction’s 

Counterclaim 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Cactus Rose 

Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Heinaman Contract 

Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of 

Decision, Order and Judgment on 

Defendant Scott Financial 

Corporation’s Motion for 

Summary Judgment as to Priority 

of Liens 

JA009025- 

JA009038 
118 

 Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA009039- 

JA009110 
118/119 

 Exhibit 14 – Order Granting 

Motion to Deposit Bond Penal 

Sum with Court, Exoneration of 

Bond and Dismissal 

JA009111- 

JA009113 
119 

 Exhibit 15 – Order Approving 

Distribution of Fidelity and 

Deposit Company of Maryland’s 

Bond 

JA009114- 

JA009116 
119 

08-29-19 Helix Electric of Nevada LLC’s 

Reply to APCO’s Opposition to 

Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

JA009117- 

JA009123 
119 
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Bates 

Number 
Volume(s) 

Dismiss All Unresolved Claims 

and/or (III) In The Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

01-03-20 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for Rule 

54(b) Certification 

JA009124- 

JA009131 
119 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA009137- 

JA009166 
120 

Exhibit [C] – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Rule 54(b) Certification 

JA009148- 

JA009156 
120 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of 

Order (1) Granting APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs; (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax in 

Party (4) Granting Plaintiff-in-

Intervention National Wood 

Productions, LLC’s Motion to 

Retax in Part and Denying in Part 

and (5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA009168- 

JA009182 
120 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 2 – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Motion for Rule 54(b) 

Certification 

JA009183- 

JA00991 
120 
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ALPHABETICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

08-05-09 APCO’s Answer to Helix’s Amended 

Statement of Facts Constituting Notice 

of Lien and Third-Party Complaint  

JA000016 – 

JA000030 
1 

05-08-18 APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs Against 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood Products, 

Inc.’s Notice of Motion and Motion to 

Intervene and Memorandum of Points 

and Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Findings 

of Fact and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in Intervention, 

National Wood Productions, Inc.’s 

Findings of Fact and Conclusions of Law 

Re Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to Helix 

Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to Plaintiff 

in Intervention National Wood Products, 

Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John Randall 

Jefferies, Esq. in Support of APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 87/88 
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Date Description 
Bates 

Number 
Volume(s) 

JA006442 

Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of Motion for 

Attorney’s Fees and Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, Inc.’s 

Memorandum of Costs and 

Disbursements [Against Helix Electric of 

Nevada, LLC, and Plaintiff in 

Intervention National Wood Products, 

LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

06-06-13 APCO’s Limited Motion to Lift Stay 

for Purposes of this Motion Only; (2) 

APCO’s Motion for Summary 

Judgment Against Gemstone Only; 

and (3) Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy Nickerl in 

Support of (I) APCO’s Limited Motion to 

Lift Sta for Purposes of this Motion Only; 

(2) APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment in 

Favor of APCO Construction Against 

Gemstone Development West, Inc. Only 

JA000317- 

JA000326 
6 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of Order (1) 

Granting APCO Construction, Inc.’s 

Motion for Attorney’s Fees and Costs; (2) 

Granting APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, LLC’s 

JA009168- 

JA009182 
114 
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Bates 

Number 
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Motion to Retax in Party (4) Granting 

Plaintiff-in-Intervention National Wood 

Productions, LLC’s Motion to Retax in 

Part and Denying in Part and (5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

Exhibit 2 – Notice of Entry of Order 

Granting Helix Electric of Nevada’s 

Motion for Rule 54(b) Certification 

JA009183- 

JA00991 
120 

11-06-17 APCO Construction, Inc.’s Omnibus 

Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended Notice of 

taking NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers Construction, 

Inc.’s Motion for Partial Summary 

Judgment Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript taken 

October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of Buchele, 

Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract Agreement dated 

April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract Agreement dated 

April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary Bacon dated 

October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary Bacon dated 

October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric Zimbelman 

dated October 17, 2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master Report, 

Recommendation and District Court 

Order 

JA00845- 

JA000848 
12 
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Bates 

Number 
Volume(s) 

Exhibit 11 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Initial 

Disclosures Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in Intervention, 

National Wood Products, Inc.’s First 

Supplemental Disclosures Pursuant to 

NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of Taking 

NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Helix 

Electric of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix Electric 

of Nevada, LLC’s 30(b)(6) Witness 

Deposition Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

03-23-18 APCO Opposition to Helix Electric of 

Nevada, LLC’s Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

08-16-19 APCO’s Opposition to Helix Electric of 

Nevada LLC’s Motion to (I) Re-Open 

Statistically Closed Case, (II) Dismiss 

All Unresolved Claims and/or (III) In 

the Alternative for a Rule 54(B) 

Certification as to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order to Show 

Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing Appeal JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

JA008925- 

JA008947 
116/117 
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Pacific Construction Company, Inc.’s 

Counterclaim 

Exhibit 7 – Answer to Cactus Rose’s 

Statement of Facts Constituting Notice of 

Lien and Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman Contract 

Glazing’s Statement of Facts Constituting 

Lien and Third-Party Complaint and 

Camco Pacific Construction’s 

Counterclaim 

JA008966- 

JA008986 
117/118 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric of Nevada, LLC Against 

Camco Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Cactus Rose Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Heinaman Contract Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of Decision, 

Order and Judgment on Defendant Scott 

Financial Corporation’s Motion for 

Summary Judgment as to Priority of 

Liens 

JA009025- 

JA009038 
118 

Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA009039- 

JA009110 
118/119 

Exhibit 14 – Order Granting Motion to 

Deposit Bond Penal Sum with Court, 

Exoneration of Bond and Dismissal 

JA009111- 

JA009113 
119 

Exhibit 15 – Order Approving 

Distribution of Fidelity and Deposit 

Company of Maryland’s Bond 

JA009114- 

JA009116 
119 
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Bates 
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06-15-18 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary Bacon 

in Support of APCO’s Supplement to its 

Motion for Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for Attorney’s 

Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

11-14-17 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC’s 

Motions in Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Mary Jo Allen taken July 

18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s Manhattan 

West Billing/Payment Status through 

August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the Deposition 

Transcript of Andrew Rivera taken July 

20, 2017 

JA000970- 

JA000993 
17/18/19 

08-21-17 APCO Construction’s Opposition to 

Peel Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of Nevada, 

LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

03-08-18 APCO Construction Inc.’s Post-Trial 

Brief 

JA006059- 

JA006124 
82/83 

11-15-17 APCO Construction, Inc.’s Reply in 

Support of its Omnibus Motion in 

Limine  

JA001133 

JA001148 
21 



Page 49 of 77 

Date Description 
Bates 

Number 
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Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking NRCP Rule 

30(b)(6) Deposition of the Person Most 

Knowledgeable for Zitting Brothers 

Construction, Inc. 

JA001152- 

JA001160 
21 

06-29-18 APCO Construction, Inc.’s Reply in 

Support of its Motion for Attorney’s 

Fees and Costs Against Helix Electric 

of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by Matter 

Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach Coffing 

Invoice to APCO dated April 30, 2018 

JA007223- 

JA007224 
99 

04-26-10 CAMCO and Fidelity’s Answer and 

CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

11-14-17 Camco Pacific Construction Company, 

Inc.’s Opposition to Lien Claimants’ 

Motions in Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial Corporation’s 

April 28, 2009 letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex Edelstein 

dated December 15, 2008 Re: Letter to 

Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter dated 

December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale of 

Property 

JA000921- 

JA000928 
13 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 
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Bates 
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08-08-18 Court’s Decision on Attorneys’ Fees 

and Cost Motions 

JA007262- 

JA007280 
100 

06-15-18 Declaration of S. Judy Hirahara in 

support of National Woods’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 

Law and Order as the Claims of Helix 

Electric and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

11-06-17 Helix Electric of Nevada’s Motion in 

Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of Order JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of Nevada, 

LLC’s Amended Notice of 30(b)(6) 

Deposition of APCO Construction 

JA000550 

JA000558 
8/9 

Exhibit 3 - Excerpts from Brian Benson 

Deposition Transcript taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript taken July 

18, 2017 

JA000575- 

JA000589 
9 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric of Nevada, LLC 

Against Camco Pacific Construction, Inc. 

JA006564- 

JA006574 
90 

Exhibit 2 – Memorandum of Costs and 

Disbursements (Helix Electric of Nevada, 

LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 
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Bates 

Number 
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Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix Electric 

of Nevada, LLC’s Motion for Attorneys’ 

Fees, Interest and Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

08-06-19 Helix Electric of Nevada LLC’s Motion 

to (I) Re-Open Statistically Closed 

Case, (II) Dismiss All Unresolved 

Claims and/or (III) In the Alternative 

for a Rule 54(B) Certification as to 

Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the Claims of 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting APCO 

Construction, Inc. Motion for Attorneys 

Fees and Costs (2) Granting APCO 

Construction, Inc.’s Memorandum of 

Costs in Part (3) Granting Helix Electric 

of Nevada LLC’s Motion to Retax in Part 

and Denying in Part and all related 

matters (4) Granting Plaintiff in 

Intervention National Wood Products 

LLC’s Motion to Retax in Part and 

Denying in Part -and-(5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of Appeal JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry of 

Order as to the Claims of Cactus Rose 

Construction, Fast Glass, Inc., Heinaman 

Contract Glazing, Helix Electric of 

JA007401- 

JA007517 
102/103 
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Nevada, LLC, SWPPP Compliance 

Solutions, Inc., E&E Fire Protection 

Exhibit 6 – Order Dismissing Appeal in 

Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing Appeal 

(Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of Order to 

Consolidate this Action with Case Nos. 

A574391, A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 (APCO 

v. Gemstone) 
JA007586- 

JA008129 

103/104/105/ 

106/107/108 

109 

Exhibit 10C – Notice of Entry of Order to 

Consolidate this Action with Cases Nos 

A57. 4391, A574792, A577623, 

A583289, A584730, A587168, A580889 

and A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of Joint 

Order Granting, in Part, Various Lien 

Claimants’ Motions for Partial Summary 

Judgment Against Gemstone 

Development West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 

Exhibit 10E – 131 Nev. Advance Opinion 

70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master Report 

Regarding Remaining Parties to the 

Litigation and Discovery Status 

JA008168- 

JA008170 
109 
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Bates 
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Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re Foreclosure JA008178- 

JA008214 
109 

Exhibit 10I – First Amended Complaint 

re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO Construction’s 

Answer to Accuracy Glass & Mirror 

Company’s First Amended Complaint re 

Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy Glass 

& Mirror Company, Inc.’s Complaint and 

Camco Pacific Construction, Inc.’s 

Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & Mirror 

Company, Inc.’s Answer to Camco 

Pacific Construction Company’s 

Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO Construction’s 

Answer to Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

Pacific Construction Company Inc.’s 

Counterclaim 

JA008323- 

JA008338 
110 

Exhibit 10P – Notice of Entry of Helix 

Electric of Nevada, LLC’s Motion for 

Attorney’s Fees, Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of Helix 

Electric of Nevada, LLC Against Camco 

Construction Co., Inc.] 

JA008348- 

JA008367 
110 
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Bates 

Number 
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Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of Helix 

Electric of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric and Cabenetec 

Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO Construction’s 

Answer to WRG Design Inc.’s amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG Design, 

Inc.’s Statement of Facts Constituting 

Lien, Third-Party Complaint and Camco 

Pacific Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, Inc.’s 

Answer to Camco Pacific Construction 

Company, Inc.’s Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to Heinaman 

Contract Glazing’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint, and Camco Pacific 

Construction’s Counterclaim 

JA008531- 

JA008551 
111 
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Bates 

Number 
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Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s Motion for 

Attorneys’s Fees, Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of Heinaman 

Contract Glazing Against Camco 

Construction Co., Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman Contract 

Glazing’s Answer to Camco Pacific 

Construction Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint and Camco 

Pacific Construction, Inc.’s Counterclaim 

JA008602- 

JA008621 
112 

Exhibit 10FF – Voluntary Dismissal of 

Fidelity and Deposit Company of 

Maryland Only from Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint Without Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO Construction’s 

Answer to HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint 

JA008658- 

JA008664 
112 
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Bates 

Number 
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Exhibit 10JJ -Defendants Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and Order to 

Dismiss E & E Fire Protection, LLC Only 

Pursuant to the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply Waterworks, 

LP’s Voluntary Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 

Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD Supply 

Waterworks’ Amended Statement of 

Facts Constituting Lien and Third-Party 

Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice of 

Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross Appeal JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to Suspend 

Briefing Pending Outcome of Order to 

Show Cause in Supreme Court Case No. 

76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate this 

Action with Case Nos.  A574391, 

A574792, A57623. A58389, A584730, 

A58716, A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order with 

Prejudice 

JA008759- 

JA008780 
113 
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Bates 
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Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of Order 

Granting Motion for 54(b) Certification 

and for Stay Pending Appeal 

JA008789- 

JA008798 
113 

Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: Defendant 

APCO Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

06-21-18 Helix Electric of Nevada, LLC’s Notice 

of Non-Opposition to its Motion for 

Attorney’s Fees, Interest and Costs 

JA007193- 

JA007197 
99 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of Staying the 

Case, Except for the Sale of the Property, 

Pending Resolution of the Petition before 

the Nevada Supreme Court 

JA006943- 

JA006948 
96 

Exhibit 2 – Notice of Entry of Denying 

APCO Construction’s Motion for Partial 

Summary Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ of 

Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En Banc 

Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of Order 

Granting Peel Brimley Lien Claimants’ 

Motion for Partial Summary Judgment 

JA006964- 

JA006978 
96 
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Number 
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Precluding Defenses Based on Pay-if-

Paid Agreements 

Exhibit 6A – Interstate Plumbing and Air 

Conditioning, LLC’s Response to Special 

Master Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab Engineers, 

Inc.’s Response to Special Master 

Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to Special 

Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet Metal’s 

Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, LLC’s 

Special Master Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint Special 

Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. Hale 

dated August 2, 2016 

JA007037- 

JA007060 
97 

Exhibit 7C – Special Master Report 

Regarding Remaining Parties to the 

Litigation, Special Master 

Recommendation and District Court 

Order Amended Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of Order 

Granting Plaintiff’s Motion to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order for 

Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of Order 

Granting in Part and Denying in Part 

APCO Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 
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Bates 

Number 
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Exhibit 12 – Notice of Entry of Order 

Granting in Part and Denying in Part 

Helix Electric of Nevada, LLC’s Motion 

in Limine (against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of Order 

Denying APCO Constructions’ Motion 

for Partial Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of Order 

Denying APCO Construction’s Motion 

for Reconsideration of Order Granting 

Partial Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA007085- 

JA007087 
97 

Exhibit 15 – Notice of Association of 

Counsel 

JA007088- 

JA007094 
97 

11-14-17 Helix Electric of Nevada’s Opposition 

to APCO Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the Deposition 

Transcript of the 30(b)(6) Witness for 

Helix Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the Deposition 

Transcript of David E. Parry taken June 

20, 2017 

JA001065 

JA001132 
20/21 

08-29-19 Helix Electric of Nevada LLC’s Reply 

to APCO’s Opposition to Helix Electric 

of Nevada LLC’s Motion to (I) Re-

JA009117- 

JA009123 
119 
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Bates 
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Open Statistically Closed Case, (II) 

Dismiss All Unresolved Claims and/or 

(III) In The Alternative for a Rule 

54(B) Certification as to Helix and 

APCO 

06-29-18 Helix Electric of Nevada, LLC’s Reply 

Re: Motion to Retax 

JA007225- 

JA007237 
100 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO Construction’s 

Post-Trial Brief 

JA006173- 

JA006193 
84 

06-24-09 Helix Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA000001- 

JA000015 
1 

01-12-18 Joint Pre-Trial Memorandum [for 

APCO Construction, Inc., the Peel 

Brimley Lien Claimants and National 

Wood Products, LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial Exhibits JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial Exhibits JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial Exhibits JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part and 

Denying in Part APCO Construction's 

Omnibus Motion in Limine  

JA001644- 

JA001647 
28 
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Number 
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Exhibit 9 - Amended nunc pro tunc order 

regarding APCO Construction, Inc.'s 

Omnibus Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part and 

Denying in part Helix Electric of Nevada, 

LLC’s Motions in Limine 1-4 (Against 

APCO Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel Brimley 

Lien Claimants' Motion in Limine Nos.1-

6 (against Camco Pacific Construction, 

Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting Plaintiff in 

Intervention, National Wood Products, 

Inc.’s Motion in Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel Brimley 

Lien Claimants' Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

03-08-18 Letter to Judge Denton submitting 

APCO Construction, Inc.’s Proposed 

Findings of Fact and Conclusions of 

Law  

JA005986- 

JA006058 
8/821 

03-08-18 Letter to Judge Denton submitting 

Helix Electric of Nevada, LLC’s 

(Proposed) Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

01-04-18 Motion for Reconsideration of Court’s 

Order Granting Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment to Preclude 

Defenses based on Pay-if-Paid 

provision on an Order Shortening 

Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract Agreement 

(Helix Electric of Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract Agreement 

(Zitting Brothers) 

JA001246- 

JA001263 
24 
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Exhibit 3 – Subcontract Agreement 

(CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of Lien  JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale of 

Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled Escrow 

Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En Banc 

Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel Brimley 

Lien Claimants’ Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of Findings 

of Fact and Conclusions of Law and 

Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D Construction 

Corp.’s Motion for Attorney’s Fees, 

Costs and Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening Brief 

(Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s Answering 

Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply Brief 

(Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of Judgment 

[As to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in Intervention 

JA009137- 

JA009166 
120 
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National Wood Products, Inc.’s Against 

APCO Construction, Inc.] 

Exhibit [C] – Notice of Entry of Order 

Granting Helix Electric of Nevada’s Rule 

54(b) Certification 

JA009148- 

JA009156 
120 

05-31-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC Against Camco Construction, 

Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA006541 

JA006550 
90 

09-28-18 Notice of Entry of Order (1) Granting 

APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs (2) Granting 

APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, 

LLC’s Motion to Retax in Part and 

Denying in Part (4) Granting Plaintiff 

in Intervention National Wood 

Products, LLC’s Motion to Retax in 

Part and Denying in Part and (5) 

Granting National Wood Products, 

Inc.’s Motion to File a Surreply 

JA007281- 

JA007299 
100 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part APCO 

Construction’s Omnibus Motion in 

Limine  

JA001178- 

JA001186 
22 

07-02-18 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA007238- 

JA007245 
100 

01-03-20 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Rule 54(b) Certification 

JA009124- 

JA009131 

119 
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01-03-18 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion for 

Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001187- 

JA001198 
22 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part Helix Electric 

of Nevada, LLC’s Motion in Limine 1-

4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion in 

Limine 1-6 

JA001161- 

JA001169 
22 

01-19-18 Order Denying APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA005282- 

JA005283 
78 

07-12-19 Order Dismissing Appeal (Case No. 

76276) 

JA007332- 

JA007334 
101 

07-02-10 Order Striking Defendant Gemstone 

Development West, Inc.’s Answer and 

Counterclaim and Entering Default 

JA000042- 

JA000043 
1 

08-02-17 Peel Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements and Ex Parte 

Application for Order Shortening 

Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of Nevada, 

LLC’s First Request for Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific Construction 

Company, Inc.’s Responses to Helix 

Electric of Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

11-06-17 Peel Brimley Lien Claimants’ Motion 

in Limine Nos. 1-6  

JA000419- 

JA000428 
7 

Exhibit 1 – Notice of Entry of Order JA000429 7 
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JA000435 

Exhibit 2 – Amended Notices of 30(b)(6) 

Deposition of Camco Pacific 

Construction Company, Inc. from Cactus 

Rose Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract Glazing, Inc. 

and Helix Electric of Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. Parry’s 

Deposition Transcript taken June 20, 

2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose Construction, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First Set of 

Request for Admissions to Camco Pacific 

Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract Glazing, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of Nevada, 

LLC’s First Set of Request for 

Admissions to Camco Pacific 

Construction 

JA000523- 

JA000533 
8 

09-28-17 Peel Brimley Lien Claimants’ Reply to 

Oppositions to Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000413- 

JA00418 
7 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001552- 

JA001560 
27 

06-18-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Joinder to Helix 

Electric of Nevada, LLC’s Opposition 

JA007190- 

JA007192 
99 
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to APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

06-15-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Opposition to 

APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

07-19-18 Plaintiff-in-Intervention National 

Wood Products, Inc.’s Surreply to 

APCO Construction’s Reply to 

Plaintiff-in-Intervention National 

Wood Products, Inc.’s Opposition to 

Motion for Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s Order 

Granting Peel Brimley Lien Claimants’ 

Partial Motion for Summary Judgment 

to Preclude Defenses Based on Pay-if-

Paid Provisions on an Order 

Shortening Time  

JA001561- 

JA001573 
27 

01-18-18 Stipulation and Order Regarding Trial 

Exhibit Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan Status 
JA002243 37 

Trial Exhibit 8 - APCO Pay Application 

No. 10 as submitted to Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email from C. 

Colligan to Subcontractors re: 

Subcontractor Concerns 

JA002283- 

JA002284 
38 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 17 – Video (Construction 

Project) 
JA002285 N/A 

Trial Exhibit 18 – Video (Construction 

Project) 
JA002286 N/A 

Trial Exhibit 19 – Video (Construction 

Project) 
JA002287 N/A 

Trial Exhibit 20 – Video (Construction 

Project) 
JA002288 N/A 

Trial Exhibit 21 – Video (Construction 

Project) 
JA002289 N/A 

Trial Exhibit 22 – Video (Construction 

Project) 
JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 

to Subcontractors re: Billing Cut-Off for 

August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 

No. 11 NCS-Owner Approved with NCS 

Draw Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: Building 8 & 

9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002315- 

JA002316 
40 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibits 37 and 131 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002319- 

JA002320 
41 

Trial Exhibit 39 -Email from K. Costen to 

Subcontractors informing that Manhattan 

West Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. Parry to 

Subcontractors Re: Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay Application 

No. 16713-008R1 with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay Application 

No. 16713-009R1 with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. Nickerl 

to B. Johnson Re: Work Suspension 

Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay Application 

No. 16713-010R2 with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional Waiver 

and Release re: Pay Application No. 8 

with Copy of Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: Building 8 & 

9, South (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: Building - 2 & 

3, West (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002371- 

JA002372 
42 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 54 - Photo re: Building - 2 

& 3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: Building 2 & 

3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: Building 2 & 

3, and 8 & 9, North (No Exterior fixtures 

installed. Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay Application 

No. 16713-011R1 submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay Application 

No. 16713-011R1 given to Camco with 

Proof of Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention Rolled 

to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional Waiver 

and Release re: all Invoices through June 

30, 2008 with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: Building 8 & 

9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: Building 2 & 

3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: Building 2 & 

3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: Building 2 & 

3, South 

JA002422- 

JA002423 
43 

Trial Exhibit 66 - Letter of transmittal 

from Helix to APCO re: Helix Pay 

Application No. 16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002435- 

JA002436 
43 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 68 -Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: Building 8 & 

9, South (No exterior fixtures installed. 

Helix billed out 90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002448- 

JA002449 
43 

Trial Exhibit 75 - Unconditional Release 

re: Pay Application No. 16713-011R1 

with Proof of Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of Facts 

Constituting Notice of Lien and Third-

Party Complaint 

JA002457- 

JA002494 43 

Zitting Brothers Related Exhibits:   

Trial Exhibit 100 - Check No. 14392 

payable to Zitting ($27,973.80); Progress 

Payment No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. Nickerl 

to R. Zitting re: Change Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. Lynn to 

J. Griffith, et al. re: Change Order No. 

00011 “pending” 

JA002501- 

JA002503 
44 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 103- Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional Lien 

Release – Zitting ($27,973.80)  
JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 

Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 

9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification and 

Amendment of Subcontract Agreement 

between Buchele and Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 

to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 528388 

payable to APCO ($33,847.55) – 

Progress Payment No. 8.1 and 8.2  

JA002568- 

JA002571 
44 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 120 - Tri-City Drywall Pay 

Application No. 7 to APCO as submitted 

to Owner. Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 

Trial Exhibit 138 - Memo from Scott 

Financial to Nevada State Contractors 

Board Re: Explanation of Project 

Payment Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & Conditions 

modified by APCO, Invoices and Check 

Payment 

JA002592- 

JA002598 
46 

National Wood Products Related 

Exhibits: 
  

Trial Exhibit 160 - Documents provided 

for settlement 

JA002599- 

JA002612 
46 

CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. Parry 

to A. Edelstein re: Gemstone losing 

funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. Parry 

to G. Hall re: withdrawal of funding 

JA002654 

JA002656 
47 

Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit to 

Standard Subcontract Agreement with 

Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and Camco 

(unsigned) 

JA002677- 

JA002713 
48 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 171 - Work Order No. 100 JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. Griffith 

to Victor Fuchs Re: Gemstone’s intention 

to continue retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 

Trial Exhibit 173 - Helix Pay Application 

No. 16713-012 to Camco with proof of 

payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change Order 

Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay Application 

No. 16713-013 to Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay Application 

No. 16713-014 to Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter to 

Helix rejecting Pay Application No. 

16713-015 with attached copy of Pay 

Application 

JA002783 

JA002797 
49 

National Wood/Cabinetec Related 

Exhibits: 
  

Trial Exhibit 184 - Ratification and 

Amendment of Subcontract Agreement 

between CabineTec and Camco (fully 

executed copy) 

JA002798- 

JA002825 
49 

General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner Pay 

Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 

Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 624 

Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 501 - Payment Summary JA003339 – 

JA003732 

55/56/57/ 

58/59/60 

Trial Exhibit 508 – Helix Pay Application JA003733- 

JA003813 
60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien Notice JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65/66/6

7/ 

68/69/70 

/71/72 

/73/74/75/ 

76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading Agreement 

(Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada Construction 

Services /Gemstone Cost Plus/GMP 

Contract Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

Trial Exhibit 4 - APCO Pay Application 

No. 9 Submitted to Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. Barker to 

A. Edelstein Re: Notice of Intent to Stop 

Work (Second Notice) (Admitted) 

JA001981- 

JA001987 
32 

 
5 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 13 - Letter from A. Edelstein 

to Re. Nickerl Re: Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: [APCO’s] 

Response to [Gemstone’s] Termination 

for Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. Nickerl 

to A. Edelstein Re: 48-Hour Notices 

(Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. Horning 

to A. Berman and J. Olivares re: Joint 

Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 

Notice of Stopping Work and Letter from 

J. Barker to A. Edelstein Re: Notice of 

Stopping Work and Notice of Intent to 

Terminate Contract (Admitted) 

JA002015- 

JA002016 
33 

Trial Exhibit 24 - Letter from R. Nickerl 

to Clark County re: Notification of 

APCO’s withdrawal as General 

Contractor of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. Gisondo 

to Subcontractors re: June checks 

(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 

to R. Nickerl re: June Progress Payment 

(Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. Barker to 

A. Edelstein Re: Termination of 

Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 as 

Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone and 

CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from Edelstein 

to R. Nickerl re: NRS 624 Notice 

(Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-hour 

Termination Notice (Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with Subcontractors 

(Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and Contract 

Revisions (Admitted) 

JA002189 – 

JA002198 
36 

01-18-18 Transcript – Bench Trial (Day 2)6 JA005284- 

JA005370 
78 

Trial Exhibit 535 – Deposition Transcript 

of Andrew Rivera (Exhibit 99) 

(Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 3)7 JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix Electric’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint (Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of Victor 

Fuchs in support of Helix’s Motion for 

Partial Summary Judgment against 

Gemstone (Admitted) 

JA005802- 

JA005804 
80 

Trial Exhibit 320 – June-August 

Billings—not paid to APCO (Admitted) 
JA005805 80 

Trial Exhibit 321 – Overpayments to 

Cabinetec (Admitted) 
JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 536 – Lien math 

calculations (handwritten) (Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice of 

Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 5)8 JA005820- 

JA005952 
81 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

 

 

 
8 Filed January 31, 2018 



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco Construction 

3432 N. 5th Street 
North Las.Veges, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: A Manhattan Condominiums 
~ 30 £:. Se~ne 

Las Vegas, NV 89123 

FROM: 
(Contractor) 

Hefix Electrlo VIA {ARCHITECT): 
3078 E. Sunset Rd., Stef/9 
Ls$ Vegss, NV 89120 

CONTRACT FOR: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
~atlons made for Payment, as shown below, In connection with the Contract. 
~uatlo11 Sheet. AIA Document 0703, Is attached .. 

1. PARTIAL CONTRACT SUM 
2. Net chang• by.Cf!ange Orders 
~. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work $ · 410.784.70 

$ 13,230,000.00 
72,088.00 

$ 13,302,088.00 
~107.847.00 

AIA DOCUMENT 0702 

APPLICATION NUMBER: 1e113-oos 
PERIOD TO: 51311200s 

PROJECT NOS 

CONTRACT DATE: 

Page 1 of2 

ARCHITECT 
CONTRACTOR 

~

Olstr!l)~i::~ 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, Infor

mation and beDef the Work covered by this Appncauon for Payment has been completed 
Ill accordance wlth the Contract Documents, that all emounts have been paid by t"e 
Contractor for Work for which previous Certificates for Payment were Issued and pay. 
r!fflnts received from the Owner, and that current payment shown h.ereln ls now due. 

.A - J _.A' 

CONTRACTOR· 
By: 

lfobert O John'°~ciP~sldent 
State Of: NEVADA 
County Oft CLARK 
Subscribed and sworn to before 

Date:~ 

(Column O + e on G703) 
b. f 0% of Stored Material $ 

(Column F on 0703) 

Total Retalnage (Line 5a + Sb or ~:lGP (j) ED.NA K. BENNETT 
No1ary Public, Slate of Nevada 

· Appointm•nt No. 98·061f • 1 
My Appl. Expires Jan. 9, ~010 

Total In Column I or 0703) 
6. TOTAL EARNED LESS RETAINAGE 

(Line 4 1eu Line 5 TolaQ 
7, LESS PRevtOUS CERTIFICATES FOR PAYMENT 

<J!Dlne 6 from prior Certificate) 

8, CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

-···- - ,_.,....,. ···- -
CHANGEOROeRsUMiuRY ADDITIONS DEDUCTIONS 

TQtal Changes approved In 
1Drev1oua months bv owner 
Total Anoroved this Month 

TOTALS - . 
NET CHANGES bV Chanoe nmer 72 088.00 

HELIX-TR-EX-501-265 

$ 410?84.70 
$ 3,697,062.30 

$ 3,300,612..30 

Is 39814so;oo I 
_$ . 9,605,025.70 

M)'. Commlnlol\ exerr~~,1010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In aceortlan~ with the Contract Documents, baud on on-site o~ervat~n, and the 
data comprising the above appllcatron, lhe Architect certifled to the owner that to the 
best or the Architect's knowledge, Information end belief the Work has progressed as 
indicated, the quality of the Work Is In accordance with the Corrtracl Documents, and 
the Contractor la entltled to payment of the AMOUNT CERTIFll:O. 
AMOUNT CERTIFIED.................................................................... $31181450.00 
(Attach explanation If amount e&rtlned differs from the amount epp/fe_d for. tnltlaJ 
all figures on this App/lcatlon end on the Continuation Sheet that Br& t:hsnged to 
contemn to the smovnt certffled.) 
ARCHITECT: 
By: Date: _____ _ 

This Certificate ls not negotiable. The AMOUNT CERTIFIED Is payable only to tne· 
prejudice to any rights of the OWner or Contractor under this Contract. 

HELIX00272 

JA003603



.- CONTINUATION SHEET Al.A.DC JTG703 Page2cf2 
AIA Document G7o2, APPLICAflON AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16713-008 
Coniractor's signed Certification Is attached. APPLICATION DATE: 5/20/2008 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2008 
Use Column 1 on Contracts where variable retalnage for llne Items may apply. ARCHITECrS PROJECT NO: 

A s C D e F a H I 
WORK COMPLETEO 

MATERIALS TOTAL 
BALANCE ITEM OESCRIPTION 01' WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO "A TO FIN18H RETAINAGS NO. VALUE APPLICATION THISPERIOO STOREO(NOT STORED TO DATE (GIC) 

(O+ E) INDORE) (04-E+F) {C•G) 

1 ELECTRICAi, llN<JINEEIUNO 155,000.00 83,700.00 83,700.00 54% 71,300.00 8,370,00 
2 MOlllLIZATION 80,000.00 60,000.00 so,000.00 100% . f),000.00 
3 Office TuJlor/ Admfn. 24 month, 120,000,00 3'-000.00 5,000.00 40,000.00 33'A 80.000.00 4,000.00 
4 Project !!nsJnrn, CAD, Pmjee, Aulttw 75,000.00 44,87&.00 4,000.00 .. 8.875.00 85% 28,125.00 ,US7,50 
5 EIO\\ttlOal l'entiil! es,000.00 35,000.00 35,000.00 64% 30,000.00 M00,00 

{!l) a Sul>mlt!al, 10,000.00 10,000,00 10,000.00 100% . 1,000.00 
7 Supffl'fsion/l'l1nnfng/Coordlnation 120,000.00 78,250.00 6,000.00 e~.260.00 70% 35,750,00 8,425.00 
8 BUILDINO #M"YPB V (S2 unlll) . . . . 
9 Ugh! Flxttn !'1akagt1 76,000.00 . . 7MOMO . 
10 Ol,lrib111Hon Package 70,000.00 . . 70,000.00 . . 
11 Lo-fl VolUlgo Syatem, (l'A, CCTV, CA. etc 40,000.00 . . 40,000.00 . 
12 Undmlab Brandt C<>ndull & Wirt 87,000.00 . . 67,000.00 . 
13 Gmgo & ht lloor d«ik...,onduitlwiro 275,000.00 . . 27!,000.00 . 
14 Ill Floor Rough Wall!/Ctilina• SS,000.00 . . 85,000.00 . 
15 llt l'loor O.vict and Fl~ture Trim 10,000.00 . . 10,000.00 . 
18 lnd floor Rough Walls/Coll!ngs 65,000,00 . . 85,000.00 . 
17 2nd Floor Dovfce 111d Fli«ilt'O Trim 10,000.00 . . 10,000.00 . 
1a 3rd Ploor llougb Wallt/Coilins• 85,000.00 . . 86,000.00 . 
18 3rd Floor Dovrco and Flxturo Trim 10,000.00 . . 10,000.00 . 
20 4th Floor Rough Walls!Celllng1 65,000.00 . . 85,000.00 . 
21 4th l'l0<>r Dovlc• 111<1 Fixture Trim 10,000.00 . . 10.000.00 . 
22 BUILDING #2•TYPE II . . . . 
23 Light Fl1<tur. Paokago 65,500.00 58.950.00 !8,950.00 90% 6,550.00 8,895.00 
24 Olalrlbu1iion J>1clt1J1t 25,000.00 15,000.00 7,500.00 22,500.00 90% 2,500.00 2,260.00 
2S, I.ow Voltage S)"tmts (FA, CCTV, CA, etc. 50,000.00 10,000.00 20,000.00 30,000.00 80% 20,000.00 3,000.00 

<ID. 
26 2nd Sublovol Oarago UO and Ooelt 200,000.00 180,000.00 10,000.00 1SO,OOO.OO 95% 10,000.00 19,000.00 
27 ht S11blo-.l Oattge end Deck 265,000.00 229,&00.00 13,000,00 2~2.500.00 95o/, 12.soo.oo 24,260.00 
28 I tt Floor Roush and Trim 2s.ooo.oo 12.SOO.OO 6,000.00 11,500.00 70% 7,500.00 1,7SO.OO 
29 2nd Floor Roush ond Trim ~s.000.00 8,250.00 11,250.00 17,500.00 70% 7,500.00 1,750.00 
30 3rd Floor Rough and Trim 25,000.00 . 17,600.00 t7,6D0.00 70% 7,500.00 1,750.00 
31 4th Floor Rough and Trim 25,000.00 . 17,500.00 17,600.00 10% 1,$00,00 1,760.00 
32 Roof Plan 2,500.00 . . 2.soo.00 . 
33 BUILO!NO f3•TYPI! II . . . . 
S4 Ught Fixture l'aclcago 65,500.00 58,950.00 58,950.00 90% 4,850.00 5,895.00 
$6 Plsm'butlion Packago 25,000.00 15,000.00 16,000.00 80% 10,000.00 ,,soo.oo 
3$ :..ow VOitage Systems (l' A, CCTV, CA. CIC. S0,000,00 10,000.00 10,000.00 20'!. 40,000.00 1,000.00 
37 2nd Sub!ml Cluago UG Md Dock 200,000.00 190,000.00 180,000.00 90% 20.000.00 18,000.00 
38 1,1 Sublenl Oarage and Deck 265,000,00 229.600;00 229,600.00 90% 2uoo.oo 22,950.00 
39 lat FIOQI' Rough Ind Trim tMoo.oo . . 25,000.00 . 
40 2nd Floor Rounh and Trim 25,000.00 . . 25,000.00 . 
41 ltd Ploor Rough and 'l'rlm 25,000.00 . . 25,000.00 . 
42 4!h Floor llough and Trim 25,000.00 . . 2$,000.00 . 
4S Root Plan 2,500.00 . . 2,500.00 . 
44 BUILDING #4•TYl'I! V (S2 unit!) . . . . 
45 Lig"hl Fi,mn l'atkap 78,000.00 . 

' 
. 78,000.00 . 

HELl'.X00273 
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/-1"- . - -,.. II C 0 F G H I 
WORKCOMPLET, -

MATERIALS TOTAL BALANCe ITEM OESCR!PTION OF 'NORI< SCHEOllLEO FROM PREVIOUS PRESENTLY COMPLETED ANO % TO FINISH RETAINAGE \ NO, VALUe APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (0/C) 
(0 .. E) INDORB) (O•E+F) (O•G) ' 

48 Dltlriburii•n Package 70,000.00 . . 70,000.0CI .. 
47 \.()'WVoltage S}'ltms(l'A. CCTV, CA.etc 40.~0.00 . . 40,000.00 - . 
,(8 Undonlab Br:tnch Conduit & Wh 57,000.00 . . 57,000.00 . 
49 Garage & ht floor deck..,onduitlwlrt 275,000.00 . . 275,000.00 . 
50 ht Floor Rough Wall~1Ceiling1 85,000.00 . . 8$.000.00 . ' 
51 hi Floor D1vlco and F!l<tllft Trim 10,000.00 . . 10.000.00 . 
52 2nd Floor Roush Walls/Ceilings 65,000.00 . . 85,000.00 

; . 
53 2nd Floor Device and Fi><t\ll'O Trim 10,000.00 . . 10,000.00 .. 
S4 3rd Floer Roush Wall11Cei1inss 65,000.00 . . 65,000.00 . 
65 3rd Floor Devi•• and FixtuN Trim 10,000.00 . . 10,000.00 . 
ee 41h l'loor Roush Walb/Coilinga es.000.00 . . 85,000.00 .. 
S7 4th Floor Devi~ and FilC!Utt Trim 10,000.00 . . 10,000.00 .. 

-OD 
se BUU.OlNO f$•TYP'£ I ('16 uniU) . . . . 
S9 Ught l'l>Clurt l'ackage 106,000.00 . . 108,000.00 . 
80 Oifltl'butiion 1'1ck1ge 83",000.00 . . 13,000.00 . 
81 low Voltage Systemi (I' A, CCTV, CA. etc 50,000.00 . . §0,000.00 . 
62 Undonlab 8ra11Ch Conduit It. Wire 85,000.00 . . ,s,000.00 . 
63 Oanls, & 1st floor deck,condult/wfr6 '400,000.00 . . 400,000.00 . 
84 ht Floor Rough Wt.lWCon!nss 75,000.00 . . 15,000.00 .. 
es ht Ticor 'Oevlc, and l'l11na• Trim 10.COMO . . 10,000.00 . 
68 ind l'toor Ra11gh Wells/Ceilfogs 76,000.00 . . 15,000.00 . 
67 2nd Floot i,..,;., and Fixturt Trim 10,000.00 . . 10,000.00 . 
es 3rd Floor Rough Walls/Ceilings 75,000.00 . . 78.000.00 . 
69 3rd Floor Device 1nd Flxrure Trim 10.000.00 . . 10,000.00 . 
70 4th Floor Rough Wallt/Cellingt 75,000.00 . . 15,000.00 . 
71 4th Floor Dwke and Fi><tur• Trim 10,000.00 . . 10,000.00 . 
72 BUllDINO #6•TYPE I (76 units) . . . . 
n Light Fillturo Package 106,000.00 . . 1oe.ooo.oo . 
'74 Ols1n'bl,tiic11 l'tck&t1• iM00.00 . 83,000.00 . 
7S Low Voltage System, (FA, CCTV, CA. etc 50,000.00 . 60,000.00 . 
78 Undonl•h Braneh Conduit Ir. Wire 85,000.00 . . 85,000.00 . 
77 Ottage &. hi floor deck-co~duit/Wlro 400,000.00 . . 400.000.00 . 

() 
'I$ ht Floor Rough Wallt/CeH\na• 75,000,00 . . 75,000.00 . 
79 . 1st Floor Oe\'iea end ti.run, Trim 10,000.00 . . 10,000.00 . 
80 2nd Floor Roush Walls/Ceilinss 75,000.00 . . 75,000.00 . 
81 2nd Floor Oevieo and Fi><turt, Trim 10,000.00 . . 10,000.00 . 
82 3rd Floor Rough Wall&'Ceilinga 75,000.00 . . 75,000.00 . 
83 3rd l'loor 'OtVi<:t vid Fil<!Ult Trim 10,000.00 . . 10.000.00 . 
8,4 4th floor Rougb-Wallt/Ccillns, 7S,000.00 . . 75,000.00 . 
85 41h Floor Device 111d Fbuur• Trim 10,000.00 . . 10,000.00 . 
86 BUILDING '7•TYPE tn (76 unlu) . . . . 
87 Ll•ht FIXll!r& l'oelt•s• 141,000.00 48,2SO.OO 48,2$0.00 34% 92,750.00 4,825.00 
ea Olm'butilon Packaga 2%$.000,CO 38,000.00 38,000.00 17% ,er,000.00 3,800.00 
89 Low Voltage Systems (rA. CCTV, CA. et< 50,000.00 5,000.00 5,000.00 10% 45,000.00 500.00 
90 Oonm1or 100,000.00 90,000.00 s.000.00 95,000.00 05% 5,000.00 t,500.00 
91 llndonlab Br.neh Conduil $. Wire $8,000.00 64,500.00 64,500.00 95% 3,&00.00 6,4$0.00 
u o.r,.., &. ltt fl,:,M dtc~duh/wlr• 330,000.00 313,SOO.OO 313,600.00 95% 16,SOO.ot> 31,350.00 
t3 bt Floor Rough Oeek/W 1llt1C•ill11$i 95,$00,00 20,000.00 28,000.00 48,000.00 SO% 47,500.00 4,900.00 
94 ht Floor DCYiee and f'ixturo Trim 10.000.00 . . 10.000.00 . 
115 2nd Floor Rough Ded<!Watls/Ceilingt 9$.500.00 20.000.00 37,000.00 57,000.00 $0% 38,500.00 5,700.00 
9$ 2nd Floor Pevico and Fixrvt• Trim 10,000.00 . . 10,000.00 . 
97 3rd floor Rough Oeck/\Valls!Ceilings 95,500.00 20,000.00 18,000.00 I 38,000.00 ~0% 57,500.00 3,800.00 

HBLIX00274 
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A B C D E 

WORK COMPLETED 
. 

ITEM SCHEDULED FROM PREVIOUS 
NO. DESCRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD 
{O+E) 

$8 lid_Flcior D•vlu aru! Fi111U10 Trim 10,000.00 . 
&& 4!11 Floor Roup Ocdu\VallclC.illll8• &M00.00 20,000.00 18,000.00 

100 4th Floor Dovieo and Fixturo Trim 10,000.00 . 
101 51h Floor Rouah Occk/WalWCoilings 85,500.00 20,000.00 18,000.00 
102 5th Floor Ocviot and Fb:lllrt Trim 10,000.00 . 
103 6th Floor llouab Dock/Walla/Collina1 85,600.00 20,000.00 18,000,00 
104 61h Floor Dovie, and Fl¥tur• Trim .10,000.00 . 
105 7th Floor Rough Dock/W alWCoilings as.soo.oo .20.000.00 
106 7111 Floor Povieo aru! FiXIW'o Trim 10,000.00 . 
107 Ith Plow Roiigh ~alls/Coillnss 88.600.00 20,000.00 
108 8th Floor 0.vi;o and Fixtllle Trim 10.000.00 . 
109 ilh Floor Rough Do;l;/WallJ/Coilin8$ 85,500.00 20,000.00 

~ 
110 9th Floor Dni.:o 4nd Fixture Trim 5,000.00 . 
111 BUILDING #8-TYPE I (76 units) . 
112 Uaht Fix111ro Pac;b,eo 108,000.00 3Q,500.00 
113 Diatributli¢n Packaa• 83,000.00 63,000.00 7.500.00 
114 Low V oJtacc System, (FA, CCTV, CA. etc 50,000.00 20.000.00 6,000.00 

11$ Undmlab Bran;h Conduit & Wito 85,000.00 76,500.00 
118 Oana• .t. 1st floor dcck-wnc!wllwiro 400,000.0Q 380.000.00 
117 ht Floor Rough Wall~llinaa 75,000.00 63,750.00 4,000.00 
11a ISi Floer Otvloo 111d Fi¥1W"O Trim 10,000.00 . 
m 2nd Floor Rouah Walla!Colllna• 7$,000.00 63,750.00 4,000.00 
120 2nd Floor Dtvloo and.Fixt1111 Trim 10,000.00 . 
121 ,rd Floor Ro!lib Walla/CoillnJlt 75,000.00 63,750.00 4,000.00 
122 3rd Floor Oovice and FiXllll'• Trim 10,000,00 . 
123 4th Floor ll011Jlh WalWCoilln&t 75,000.00 15.000.00 52.750.00 
124 41h Floor D6v~ and FiJUlln Trim 10.000.00 . 
125 Bl1lLDINO 119-TYPE I (76 UNts) . 
128 Lisht Flxturc Pac:kago 106,000.00 39,500.00 
127 OiatribllliJon Packap 83,000.00 68,000.00 7,000.00 
126 Low Vo~Sysiem, (FA. CCTV, CA. er, 50,000.00 2.0,000,00 $,000.00 
129 Undordab Bnnch Conduit & Wirt 65,000.00 76,500.00 
130 Oaraao k lit Oopr dcck•eondult/wiro 400,000.00 360,000.00 
131 Jal Floor Ro11gh Walls/Collins• 75,000,00 83,750.00 4.000.00 
132 bl Ploor 1>4vict 111d Fixtuco Trim 10,000.00 . ([) 
1,3 2nd Floor llolap Walla/CoiliAil 7$,000.00 1!3,750.00 4,000.00 
1)-4 2nd Floor Dovioo and flxllltf Trim 10,000.00 . 
1U 3rd l'loor ~h WalWc.ilina, 75,000.00 63,750.00 4,000.00 
1~$ 3rd FIQor 0.vlu and Fixture Trim 10,000.00 . 
137 4cb PlC>OI' ltllul)h Wallste,ilinp 75,000.00 15,000.00 !2,750.00 
138 4th Floor Dovico end fl¥tur• Trim 10,000.00 . 
139 BUILDINQ 1110. TYPE I (76 uniu) . 
140 Lip!Fi-~a• 106,000.00 . 
1<41 I>ulribuliioll Pa;kaao 83,000.00 . 
142 Low Volta11c Sysiema (FA. CCTV, CA. ct1 50,000.00 . 
1., Undonlab Bnnch Conduit It. Wlro 86,000.00 . 
144 Oinp 6' bl floor dcck-c:oruluit/wlro 400,000.00 . 
145 ht Floor Rollih W alla/Colli11i1 75,000.00 . 
146 hi Floor Dovicf and FIXlllrl T"'1! 10.000.00 . 
147 2Ad Floor Roush W,!WCcilins, 75,000.00 . 
148 2nd Floor Dovie, and Flxllllo Trim 10,000.00 . 
149 lrd Floor Rou1h Walla/Ccilina,a 76,000.00 . 

F G 

MATERIALS TOTAL 
PRESltNTLY COMPLETED AND 

% I STOREO(NOT STOREOTO CATE (Q/C) 
IN DORE} (0 + .e • F) I . 

38,000.00 40% . 
38,000.00 40% . 
3MOO.OO 40% . 
2.0.000.00 21'h . 
20,000.00 21% . 
20.000.00 21% 

. 

. 
39,600.00 37% 

7o.500,00 85% 
2MOO.OO 50o/t 
76,$00.00 90% 

380,000.00 96% 

67,750.00 80% . 
67,750.00 90% . 
67,750.00 SO% . 
67,750.00 90% . 

. 
3&,500.00 37% 
7$,000.00 90% 
%5,000.00 50% 
78,600.00 80% 

380,000.00 95% 
67,750.00 90% . 
87,750.00 90% . 
67,750.00 90~· . 
67,750.00 80% . . . 

. 

. 

. 

. 

. 

. 

. 

. . 

H 

13ALANCE 
TO FINISH 

(C•G) 

10.000.00 
57,500.00 
10,000.00 
57,600.00 
10,000.00 
57,500.00 
10,000.00 
75,500.00 
10,000.00 · 
75,500.00 
10,000.00 
75,500.00 
6,000.00 . 

86,600.00 
12.500.00 
25,000.00 

8,500.00 
20,000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 . 
66,500.00 

MOO.OD 
25,000.00 

8,600.00 
20.000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
. 

1oe.ooo.oo 
83.000.00 
50,000.00 
86,000.00 

<100,000.00 
76,000.00 
10.000.00 
7$,000,00 
10,000.00 
75,000.00 

I 
. 
' RETAINAGE; 

. 
3,800,00 . 
3,800.00 . 
3.800.00 . 
2.000.00 . 
2.000.00 . 
2.000.00 . .. 
3,950.00 
7,050.00 
2,500.00 
7.850.00 

u.000.00 
8,775.00 . 
8.775.00 . 
6,775.00 . 
6.776.00 . . 
3,8SD,00 
7,600.00 
2,500.00 
7,650.00 

38,000.00 
($,776.00 . 
B,775.00 . 
6.776.00 . 
6.775.00 . 

. . . 

. 

. 

. . . . 

. . 

-· 

Ill 
t"' 
N 
0 
0 
M 
1-1 
..:I 

t1 

co 
CD 
N 

I 
~ 

0 
LD • >< w 

I 

a; .... 
I 
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····--A 8 C 0 I e 
WORK COMPLETED 

JTEM SCHEOLIJ.eO FROM PREVIOLI$ 
NO, Pi;$CRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD 
(0+ E) 

1150 3rd Floor Dma11 w Fixlut. Trim 10,000.00 . . 
151 4th Ploor Roup Wt!IWC.ili.np 75,000.00 . 
152 41b FloorDovloo w PillllltO Tlim 10.000.00 . 
163 BUILDING /#1 l•TYPB I (76 wilts) . 
15.f Liiht Fixttu, ft4'kag~ 108,000.00 . 
1~5 Dialn1>ulil® Paok4$, 83,000.00 . 
168 Low Voltage Syatoms (I'/\, CCTV, CA. 01< 50,000.00 . 
167 Lln4oralab I!ranch Condu!1 II. Wlro 85,000.00 . 
1$~ Oara;, .t.h1 floor dock-<>ondiullwiro 400,000.00 . 
159 ht F\oi\r ~h W.Uate.ilinJ1 n.000.00 . 
1$0 bt Floor Dovie, and Fixture Trim 10.000.00 . 
101 2nd Floor Rov;1i Wallll'Coili11$1 76,000.00 . 

{ijD 102 2nd FI001' Dovico 1111d l'i¥MO Trim 10.000.00 . 
16~ 3rd Ploor llouflh WaU,tCoilinas 7$,000,00 . 
164 3rd Plaor Ilovlo, and Fl>1rw-o Trim 10,000.00 . 
16$ 41h floor Rough Wllll~i\lng, 76.000.0Q . 
1&6 4tb Fl-O.v~ 1nd Fllffilt• Trim 10,000.00 . 
197 · BtnLiltNO ill•TYPE IV (66 lll\il$) . 
168 U,iit Flxturo Paeba• 98,000.00 . 
1811 Dmribut!ion fagkaao 77,500.00 . 
110 Low Voltta, S)'Slems (l'A, CCTV. CA, eu 45,0PD.OO . 
171 Llllderlllab BnMh Conduit II. Wlro 76,000.00 . 
172 o~, k I II floor doe;k-condllillwiro 350,000.00 . 
11s bl Floor lwuah Walla/CoiliftiS 70,000.00 . 
174 lat Floor 01vl;o and Flxiwo Trim 10,000.00 . 
175 lnd Floor Rougb Wall'1C.itlns•. 70,000.00 . 
176 2nd Floor ~ic, 11114 Fi><turo Trin1 10,000.00 . 
177 3rd Floor Ro11Jb W1lb/Colli111t '1'0,00ll.00 . 
179 3rd l'loor 0.vlc, and Fbcl\lnl Trim 10,000.00 . 
178 4di Floor Roush Wal/llCo/linas 10.000.00 . 
180 4th Floor O.vioo and Fixture Trim 10.000.00 . 
101 SITE UOHTINO . 
182 F\lnllah l.an4wp& Lls}ldns 257,000.00 . 
163 l'umlsb Court)'Nd LIJhtina 69,000.00 . 
184 l'umlah Spo,u L15htlng 6,000.00 . 
116 1'11111ilh Parldna Lot Poi. t.ishlin; 1)4,000.00 . 
180 . 
187 . <lD 
us . 
ia9 . 
1&0 . 
191 . 
192 . 
193 . 
184 . 
1Q5 . 
19& . 
187 . 
188 . 
10a . 
200 . 
201 . 
202 . 
203 . 
204 . 
205 . 

Ori•inal Contract Talib 13 230 000.00 3 667 225.00 412 760.00 

F G 

MATERIALS TOTAl. 
PRESENTLY COM?LETSO ANO % 

STOREO(NOT STORED TO OATS (G/Cl 
INDORE) (OH!+F) 

. . 

. 

. 

. . . 

. 

. . 

. . . . . . . . 

. 

. . . . . . 

. . . . 

. . 

. 

. . . . . . 

. 

. 

. 

. . . . 

. . 

. . . 

. 

. . 

. . . 
4 079 975.00 31% 

H 

BAI.ANCl! 
TO FINISH 

(C•G) 

10,000.00 
76,000.00 
10.000.00 

. 
106,000.00 

8),000.00 
50,000.0Q 
85,000.00 

400,000.00 
75,000.00 · 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
76,COO,QO 
10,000.00 . 
96,000.00 
77,500.00 
4$,000.00 
78,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000,00 
10.000.00 
70,000.00 
10,000.00 . 

257,000.00 
59,000.00 

6,000.00 
&4,000.00 . . 

. 

. . . . . . . . . 

. 

. . . . . . . 
9.150 025.00 

I 

i 
RETAINAGE I 

l 
I 

l . . 
• ! .. 
. . . : 
. 
. . : . 
. :; 

• I .. . . 
.. : 
• ! 
: ~ 

' . .. 
. .. 
. ' . . . . . . . . . . . . . . . . 
. . . 
. 
. . . . 
. 
. . . . . . . . 

407 997.50 

ID 
c-
N 
0 
0 
H 
H 

ffl 

a> 
(D 

~ 
'f-
0 
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I 
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A B C 0 E F G H I ' 
WORK COMPLETED 

MATEFIIALS TOTAL 
) 

BALANCE ' ITEM SCHEOULEO FROM PREVlOUS PRESENTLY COMPLETED ANO % 
RETA!NAGE i NO, DESCRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO OATE (G/C) TO FINISH 
(C•O) ' (O,.E) INOORE) (O+E+F) ; 

j 

CHANOE ORDERS . . . ; 
208 C0'1.Contracl Adjuttmenl (Inc. above) . . • i 
207 CORl•Ap•o Trallor Hookup 1.822.00 1.$22.00 1,622.00 100% . 102.ZQ 
20a CONl-Opllont . . . I 

• I 
200 CON-4-0vtnimt BS I>. B9 10,000.00 10,000.00 10,000.00 100% . 1,000.00 t[) 
210 COl$•Dtlllll Uti11!)1 Stub1 Pha,o I (15,000.00) (15,000.00) (16,000.00) 100% . (1,500.00) 
211 COf6-Delete Silt Conduits-Phas1 I & n (13,000.00) (13,000.00) (13,000.00} 100% . (1,300.00) 
212 coirr:em1d!nr 119 Options 45,412.00 19,500.00 8,2SO.OO 22,760.00 50% 22,722.00 2,275.0() 
:m COH•B,illdlns llS Op1ions 42,994.00 21,eoo.oo 21,1500.00 50% 21,494.00 2,150.00 
214 . . • ·I 
21& . . • i 
219 . . • l 
217 . . . i 
219 . . • i 
21& . . • I 
220 . . ; 

• I 
2a1 . . . ; 

2%2 . . • l 
223 . . . ) 

224 . . . ! 

22S . . . 
226 . . . 
227 . . . 
228 . . . 

t[) 
229 . . . ' 
230 . . . 

: 
231 . . . . 
232 . . . 
233 . . . 
234 . . . 

: 
23$ . . . 
238 . . . 

! 
237 . . . 

ioltl Chon10 O,den 72,088.00 122.00 27,750.00 27,&72.00 39% 44,218.00 2,787.20 

Total Revised Contract 13,302,088,00 3,667,347.00 440,500.00 4,107,847.00 31% 9.194,241.00 410,784.70 

HELJ:X00277 
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.. e 
HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATIAN WEST 

PERIOD: ____ May...._-0_8 

MATERIAL. ACCUMULATIVE 
PREVIOUSLY REMOVED FROM TOTAL.OF 

HELIX BILLED MATERIAL. STORAGE& MATERIAL. 
LINE MATERlAL STOREOTHIS lNSTALLEO THIS STOREOTO 

NUMBER STORED PERIOD PERIOD DATE 
23 $ 26,000.00 $ 26,000.00 $ -
24 $ 15,000.00 $ 15,000.00 $ -
34 $ 26,000.00 $ 26,000.00 $ -
35 $ 15,000.00 $ 15,000.00 $ -
87 $ . 48,250.00 $ 48,250.00 $ -
88 $ 38,000.00 $ 38,000.00 
93 $ 20,000.00 $ 20,000.00 · 
95 $ 20,000.00 $ 20,000.00 
97 $ 20,000.00 $ 20,000.00 
99 $ 20,000.00 $ 20,000.00 

102 $ 20,000.00 $ 20,000.00 
103 $ 20,000.00 $ 20,000.00 
105 $ 20,000.00 $ 20,000.00 
107 $ 20,000.00 $ 20,000.00 
109 $ 20,000.00 $ 20,000.00 
112 $ 39,500.00 $ 39,500.00 $ -
113 $ 63,000.00 $ 63,000.00 $ ·-
117 $ 7,500.00 $ 7,500.00 $ -
119 $ 7,500.00 $ 7,500.00 $ -
121 $ 7,500.00 $ 7,500.00 $ -
123 $ 7,500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39,500.00 $ -
127 $ 68,000.00 $ 68,000.00 $ -
131 $ 7,500.00 $ 7,500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7,500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ -

TOTALS_ ~ 01~12!>\J.W l - $ . 4W,i:OU.W ~ ;!16,UUU.UU , 

( 
l 

I 
' 

HELIX-TR-EX-501-271 
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' 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer. 

lnv./Pmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas. NV 89148 

APCO Construction 

16713-008 

$396,450.00 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shaH be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above descnbed 
Property to the following extent 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Appftcation, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it. he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materiaJmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: May 15, 2008 

By; 

Its: 

HELI:X00279 

HELIX-TR-EX-501-272 JA003610



• 
LETTER OF TRANSMITTAL 

DATE: 5/15/20081 JOB NO. 

Helix Electric RE: Manhattan West 
CONSTllt\JC::TOllS • ENGfNl!.8A.S 

TO: APCO Construction PWP#: 
3432 N 5th Street 
N Las Vegas, NV 89032 

ATTN: Shawn Bowne/Mary Jo 

WE ARE SENDING YOU 
QShop Drawings 

aecpy of letter 

0Under separate cover via ____ the following Items 

0Prints 

OChange Order 

0Plans 0Samples 0Specl!ications 
- Q 0Submitta!s 

COPIES DATE SECTION DESCRIPTION 

.1 5/15/2008 Pavment Aoolication Inv# 16713..008 
1 5/15/2008 Conditional Release 5/31/2008 

THESE ARE TRANSMllTEO as checked below: 
ClFor approval ClApproved as submitted OResubrntt ___ copies for approval 

Cl For YotJI' use ClApproved as noted ClSubmit ___ coples for distribution 

ClAs requested 0Retumed for corrections 0Retum __ corrected prints 

ClForreviewand comment 0-----------------
ClFOR BIDS DUE 20 __ _ 0PRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivd by: 
Title: Project Assistant 

Primed Name: 

PO# 
FX# (702) 450-8227 Date: 

16713 

3078 E. Sunset Road, Suite 9, Las Vegas, NV 89120 (702) 732-1188 Fax: (702) 732-4386 
Nevada Contractor's llcense No. 0053810 

HELIX-TR-EX-501-273 

HELIX00280 

JA003611



Preliminary Billing HELIX ELECTRIC 
Project BOiing Analysis 

Billing Date _Ap ___ n_·1 _16 ........ _2_oo_s_ 
Project# 16713-008 ------

Cost to date from Project Cost Analysis Report 

Gross Billing to Date from Project Cost Analysis Report: (D) 

Requested Gross Billing Amount (E and F) 

Gross Margin Percent 

Anticipated Labor to end of month 

Anticipated Material to end of month 

Anticipated Subcontract to end of month 

Anticipated Other Cost to end of month 

100,000.00 

50,000.00 

50,000.00 

10,000.00 

1,963,546.00 

3;701,719.00 

440,500.00 

32.0% 

Anticipated Total Cost to End of Month 210,000.00 --------------..a......--

Required Gross Billing Amount to Month End 

Projected Gross Billing Amount to Month End 

Difference between Required and Projected Billing 

2,869,080.72 

4,142,219.00 

1,273, 138.28 

Explanations as to variance between Required billing amount and Projected billing amount 

Project Manager Approval signature 

HELIX-TR-EX-501-27 4 

HEI..IX00281 

JA003612
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CHK TOTAL:211 36.11 
TAai ANO RETAIN FOR YOUR RECORDS 

APCO CONSTRUCTION AND 
HS.IX ELECTRIC 

HELIX-TR-EX-501-275 

PHASE I 

s 
HLF OF GEMSTONE 

VOUCHER* SRS.18-01 

' _, 

~....-.,·r· ·_.' J,:?~f\\(:'..},J:;{fitF ' 

HELJ:X00282 

JA003613
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0 
Helix Electric 
C0NS."1'1tUCT01t.S • 1!,..0INl;.E.ll& 

Apco Construction 
3432 N. 5th Street 
North Las Vegas. Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE ORDER TIIROUGH # 

CONTRACT AMOUNT TO DATE 

GROSS Bll.LING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE TIIIS PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

31% 

IO% 

INVOICE# 167l3-009R5 

CUSTOMER# 1611 

INVOICE DA TE: 20-Jwt-08 

PER10D1HRU: 6/30/2008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

394,837.00 

13,624,837.00 

4,201,357.11 

3,965,872.00 

235,485.11 

23,548.5) 

21),936.60 

211,937 

_ ... toll&l'eode-710!-'a,._.JtyoC~pa-chl,e ___ ..,.........,,., ... ifroq,,ldl«-.,lu,llbe-lD11oi$io> ..... fo, __ ........... _ .o.r.,.or-.p< "'-...,......--. 

HELIX-TR-EX-501-277 

3078 AE. Sunset Road, #9, Las Vegas, NV 89120 Tel (702) 732-1188 fax (702) 732-4386 
Nevada Contracton; Lisense #005381 D 

HELJ:X00284 

JA003615



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco Consltuctlon 

3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: II Manhattan Condominiums 
~ 30 E.. Serene 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helix Electric VIA (ARCHITECT): 

CONTRACT FOR: 

3078 E. Sunset Rd., Ste#9 
Las Vegas, NV 89120 

-CONTRACTOR'S APPLICATION FOR PAYMENT 
Applications made for Payment, £1$ $hewn below, In connection with the Contract. 
Continuation Sheet, AJA Document G703, is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2} 
4. TOTAL COMPLETED & S1'0RED TO DATE 

(Column G on <3703) 
5. RETAINAGE: 

a. 10% of Completed Work $ 420,135.71 
(Column D + E on G703) 

b. 10% of Stored Material $ 

(Column F on G703) 

Total Retainage (Line 5a + 5b or 
Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
{Llne 4 leas Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(Une 6 from prior Certificate) 

8, CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

.. -- ... ... 
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
lorevlous months bv Owner 
Total Aooroved this Month 

TOTALS . . 
NET CHANGES bv Chanae Order 394 837.00 

$ 13,230,000.00 

394,837.00 
$ 13,624,837.00 
$ 4,201,357.11 

$ 4201135.71 
$ 3,781,221.40 

$ 3,569,284.80 

I$ 211,936.60 I 
$ 9,843,615.60 

I.O 
(X) 

N 
0 
0 
>cl 
~ 

AIA DOCUMENT G702 Page 1 ot2 .(g 
APPLICATION NUMBER: 

PERIOD TO: 
PROJECT NOS 

CONTRACT DATE: 

16713-009R5 
6/30/2008 

Distribution to: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The undersl9ned Contractor certifies that to the best ot the Contractor's knowledge, lnfor• 

matlon and belief the Work covered by this Application for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were issued and pay
ments received from the Owner, and th11t current payment shown herein Is now due. 

CONTRACTOR: 
By: Date: 6/20/08 

Larry Johns, Vice President 
State Of; NEVADA 
County Of: CLARK 
Subscribed and sworn to before 
me this 20th day of June, 2008 

Notary Public: 
My Commission expires: 1/9/2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Oocument11, based on on-site ob$&1Vatlons and the 
data comprising the above application, the Architect certified to the Owner that to the 
best of the Architect's knowledge, lnformatlon and belief the Work has progressed 8$ 

indicated, the quality of the Work is in accordance with the Contract Documents, and 
the Contractor is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $211,936.60 
(Attach explanation If amount certifiQd differs from the amount applied for. Initial 
all figures on this Application and on the Cantfnuallon Sheet that are changed to 
conform to the amount certified.) 
ARCHITECT; 
By; Date: _ _,.. ___ _ 
This Certificate Is not negotiable. The AMOUNT CERTIFIED is payable only to the 
prejudice to any rights of the Owner or Contractor under this Contract. 

00 ...... 
~ 
"l""' 
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CONTINUATION SHEET AlADOCUMENTG703 

AIAOocument 0702, APPLICAl"IOt-rANO-Cl:RTlFICATE FOR PAYMENT,eoiitalning 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

APPLICATION NUMBER: 
APPLICATION DATE: 

PERIOD TO: 
Use Column 1 on Contracts where vJriable retainage for line items may apply. ARCHITECT'S PROJECT NO: 

A 8 C D E F (3 

WORK COMPLETED 
MATERIALS TOTAL 

ITEM DESCRIPTION OF WORK SCHEOULEO FROM PREVIOUS PRESENTLY COMPLETED ANO % 
NO. VAJ..UE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (G/C) 

(O+E) INOOR E) (0 + E + F) 

1 l!LECTR.lCAJ.. ENOINEEJUNO .155,000.00 83,700.00 83,700.00 54% 
2 MOBIWZATION 60,000.00 60,000.00 60,000.00 100% 

3 Office Trailod.Admi11. 24 months 120,000.00 40,000.00 10,000.00 60,000.00 42% 
4 Pre>jeot £1\sbldor, CAP, Proj~I Anl.11an1 75,000.00 48,875.00 7,000.00 56,875.00 75% 

5 Eloolrical Pmnits 65,000.00 35,000.00 5,000.00 40,000.00 62% 

e Submlnalt 10,000.00 10,000.00 10,000.00 100% 

7 Sup;rvisiolllPIWUll$fCoonlination 120,000.00 !)4,250.00 6,000.00 90,260.00 75% 

8 BUILDING lll•TYPEV (52 wuu) . . 
9 Ught Fixluro Packago 76,000.00 . . 

10 Diitributiion Pachgo 70,000.00 . . 
11 Low Volt&ge Syuems (FA, CCTV, CA, CIC 40,000.00 . . 
12 Undenlllb Branch Conduit & Wire 57,000.00 . . 
13 O.vaso & I If floor deck.•coDduillwire 275,000.00 . . 
14 1st Floor Rouib Walb/Coiliogs 65,000.00 . . 
15 hi Floor Dovico and Fixture Trim 10,000.00 . . 
16 2n4 Floor Roush Walla!C<i~ 85,000.00 . . 
17 2nd Floor Dovil:o wl FIX!Uro Trim 10.000.00 . . 
18 lrd Floor Rou,Ji W .ustCc.t1ins• 85,000.00 . . 
19 3rd J'loor Device 811d Fixtw-o Trim 10,000.00 . . 
20 4th Floor R.ouib Walts/Ceiling, 65,000.00 . . 
21 4th floor Oevico and Flxturo Trim 10,000.00 . . 
22 BUILDING #.2°TYPB II . . 
23 l.iaht Fiiuuro Pw:aso 65,500.00 58,950.00 58,950.00 90% 

24 Dit1n"butiion l'acba• 25,00().00 2.2,500.00 22,500.00 90% 

25 1..0W Vollage SystlllllS (FA, CCTV, CA, etc. 50,000.00 30,000.00 30,00Q,00 60% 

28 2M Sublovcl Claraao UO and Dook 200,000.00 180,000.00 190,000.00 85o/o 
27 .ut Sublcvol Garage and D~ 255,000.00 242,500.00 242,500.00 85% 
28 1st Floor Rcll&h and Trim 25,000.00 17,500.00 17,500.00 70% 

29 :2nd Floor Rou.gh and Trim 25,000.00 17,500.00 17,500,00 70% 
30 lrd Floor Roush and Trim is.000.00 17,500.00 17,500.00 70% 
31 41h Floor Jl.oush and Trim 25,000.00 . . 
32 RoofPl111 2,500.00 . . 
33 BUILD~O,,_TYPEII . . 
34 Light Fixturo Packq:e 65,600.00 58,950.00 58,950.00 80% 
35 Diatributiion P&ckago 25,000.00 15,000.00 15.000.00 600/o 
36 I.ow Voltaga SystQlllt (FA, CCTV, CA, etc. 60.000.00 10,000.00 10.000.00 20o/o 

37 lnd Sublevol Oarago UO and Dock 200,000.00 180,000.00 180,000.00 90% 
36 1st Sublcvcl Oarogo and O.,ck 255,000.00 229,500.00 229,500.00 90% 
3ll 1st Floor Rlllish M<I Trim 25,000.00 . . 
'40 2114 !'Joor Roush and Trim 25,000.00 . . 
41 3rd Floor Roush and Trlm 25,000.00 . . 
42 4th Floor Ro111h wl Trim 25,000.00 . . 
43 Roofl'lan 2,500.00 . . 
44 BUILDING #4•TYPI! V (~2 unlu) . . 
45 Liaht Fixlur• Pack.Igo 7B,OOO.OO . . 

Pagf2of2 

16713~009R.5 
6/20/2008 
6/30/2008 

H I 

8ALANCE 
TO FINISH RETAJNAGE 

(C·G) 

-
71,300.00 8,370.00 

. e.000.00 

70,000.00 5,000.00 

19,125.00 5,587.50 

25,000.00 4.000.00 . 1,000.00 

29,750.00 ll.025.00 

- . 
76,000.00 -
70,000.00 . 
40,000.00 . 
57,000,00 . 

276,000.00 . 
65,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 -
65,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 

. . 
6,550.00 5,88S.OO 
2,500.()0 2.250.00 

20,000.00 3,000.00 
10,000.00 18,000.00 

12,500.00 24,250.00 
7,500.00 1,750.00 

7.500.00 1,750.00 · 
7,500.00 1,7SO.OO 

25,000.00 . 
2,500.00 . 

. . 
6,550.00 $,895.00 ! 

10,000.00 1,500.00 
40,000.00 1,000.00 

20.000.00 18,000.00 

25,500.00 22.950.00 
25,000.00 . 
25.000.00 . 
25,000.00 . 
25,000.00 . 

2.500.00 . 
. . 

76,000.00 . 

ID 
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N 
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A B C D E 
WORK COMPLETED 

ITEM 
DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS 

NO. VALUE APPLICATION THIS PERIOO 
(O+E) 

48 Pislrlbutlion Paebgo 70,000.00 . 
47 Low Volla.l• Systems (PA, ccrv, CA, ct1 40,000.00 . 
48 U11detslab llronclt Cocdu.it & Wiro 57,000.00 . 
49 Gu,gc &. ht floot dcck-9onduWwin 275,000.00 . 
so ht Fl-Rotish WallvCoilins• 66,000.00 . 
51 ht Floor Oovicc "1d Fix.tlll'o Trim 10,000.00 . 
62 2Dd Floor Rough WattvCeilinv 65,000.00 . 
53 2nd Floor Povice ..,,I Fixture Trim 10.000.00 . 
64 :ltd floor Ro11gh W l!lls.lCeilill&s 65,000.00 . 
55 3rd Floor Dovicc and Fixwre TJllll 10,000.00 . 
68 4th Fl- R®sb WalWCoiliog, 65,000.00 . 
67 4th floor Owl,o and Fixture Trlin 10,000.00 . 
6& euu.omo 115·TYP8 t (76 unitJ) . 
69 Us}a l'ixtwc, Pa~iO 106,000.00 . 
60 DisuibutiiOII Pacltsso 83,000.00 . 
61 Low Vo~ Sy$1cms (FA, CCTV, CA, e« 50,000.00 . 
62 Undenlab Branch Coll®lt &. Win 85,000.00 . 
63 Oanso & lit &or dcck•condultlwl,. 400,000.00 . 
64 111. Floor R<>ugn Wa!la/CoUlop 76,000.00 . 
65 Isl floor I)ovit.:o and Fixlllro Trim 10.000.00 . 
68 2rul Floor Roqsh W alls/Ccillnss 75,000.00 . 
67 2nd f'loor Pt~o And FiXIUlo Trim 10.000.00 . 
68 3rd Floor Roush Wa!WCoiliJls1 76,000.00 . 
89 3rd Floor [)cyico and Fi><llu'o Trim 10.000.00 . 
70 4th l'toor Roush Walls/CoUings 75,000.00 . 
71 4th Floor Dtvico and fiXUll"o Trilli 10,000.00 . 
72 BUILP!NO 16-TYP.E I (76 unlls) . 
73 Usbt Pix.tur0 Pmaao 106,000.00 . 
74 Dit1liblluioo Palll<AS• 83,000.00 . 
75 Low Voll-sc Syste.m.$ (l' A, ccrv, CA,~~ 50,000.00 . 
78 Uodtrelab Bnnch Conduit 6' Wire 85,000.00 . 
77 Guago &. ht Aoar dcd(-«mduit/wire .C00,000.00 . 
78 ht Floor Rough Walla/Ceilings 76,000.00 . 
79 hi Floor Dovico and Fixture Trim 10,000.00 . 
80 2nd FlQOI' Rouah WaJWc.;u'li. 75,000.00 . 
S1 2114 Floor !Avie, and Fixtllro Trin1 10,000.00 . 
62 3rd Floor Roush Walls/Coiliogs 75,000.00 . 
83 3rd floor Devico wl Fl1<1Ur0 Trin1 10,000.00 . 
ll4 41b Floor RQ11gh Walla/Ceilings 75,000.00 . 
85 41b floor Device and fixture Trim 10.000.00 . 
88 BUJLDINO 117• TYPE Ill (76 l.lllits) . 
87 LiJht Fixtura Pa,:!<aio 141,000.00 48,250.00 
88 Distributiion Pacuao 225,000.00 3S,OOO.OO 
8Q Low Voltaso Systems (FA, CCfV, CA, cu 80,000.00 s.000.00 
90 Oencratar 100,000.00 95,000.00 
91 Ulldmlob Branch Conduit & Wirf 68,000.00 64,500.00 
112 Garage & ht floor ~k-conduit/Wirc 330,000.00 313.$00.00 
93 ht flQOI' Roll&h Dook/Walb/CeilinSJ 9$,500.00 23,875.00 23,875.00 
94 hi floor Devi.:. and Fixlllr• Trim 10,000.00 . 
95 2nd Floor Roll8h Docl:/Wallt/Collings 95,500.00 28,6&0.00 19,100.00 
eo 2nd Floor Device and Fixturo Trim 10,000.00 . 
97 3rd Floor Rough Occl:/Walla/Coilins• 85,500.00 20,000.00 18,200.00 

··-

F G 

MATERIALS TOTAi. 
PRESENTLY COMPLETeO AND % 

STORED(NOT STORED TO PATE (G/C) 
IN DORE) (D + E + F) 

. 

. 

. 

. 

. 

. 

. 

. 

. 
-. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. 
. . 
. 
. 
. 
. 
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48,250.00 34% 
38,000.00 17'1• 

5,000,00 10% 
95,000.00 95% 
64,500.00 95% 

313,600.00 esci. 
47,750.00 500.4 

. 
47,750.00 60% 

. 
38,200.00 40o/t 

H 

EIALANCE 
TOflNISH 

(C•G) 

70.000.00 

40,000.00 
57,000.00 

275,000.00 
65,000.00 

10.000.00 
65,000.00 
10,000.00 
65,000.00 
10,000.00 
65,000.00 
10,000.00 . 

106,000.00 

&3.000.00 
60,000.0(1 
85,000.00 

400,000.00 

75,000.00 

10.000.00 
76,000.00 

10,000.00 
76,000.00 
10,000.00 
76,000.00 
10,000.00 

. 
106,000.00 

83,000.00 
50,000.00 
85,000.00 

400,000.00 

75,000.00 

10,000.00 
75,000.00 

10,000.00 
75,000.00 

10.000.00 
75,000.00 
10.000.00 

. 
92.750.00 

187,000.00 
.CS,000.00 

6,000.00 
3.500.00 

16.$00.00 
,47,750.00 

10,000.00 
47,750.00 
10.000.00 

67,300.00 

I 

RETAINAGE 
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. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. . 

. 
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. 

. 

. 
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. . 

. 

. 

. 

. . 

. . 

. 

. 
-
. 
. 
. 
. 
. 
. 
. . 
. 

4.825,00 
$,800.00 

600.00 
9.500.00 
6,450.00 

31,350.00 
4,776.00 . 
4,775.00 

-
3,820.00 
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A B C D .E 
WORK COMPLETED 

ITEM OESCRIPTION OF WORK SCHEDULED FROM PREVIOUS 
NO. VALUE APPLICATION THISPERIOO 

(O+E) 

98 3rd Floor Dovl!IO and Pllmltll Trim 10,000.00 . 
99 4th Pll>Or lo11ah Dcck/Wa!WCcillnsa es.soo.oo 20.000.00 18,200.00 

100 4th Floor Dovlco and Fixturo Trim 10,000.00 . 
101 Sill Floor Rough Oeck/WaJWCeillnaa $5.500.00 20,000.00 9,000.00 
102 Slit f'll'Ql' Oavice 1111d Pixniro Trim 10,000.00 . 
103 6111 Floor llo113h O~al15'C~llngf $5,500.00 20,000.00 9,000.00 
104 6th Floor Povice and Fixtuff Trim 10,000.00 . 
105 7th Floor Rough Oock/Walh/Ccillngs 95,500.00 20.000.00 9,000.00 

108 7tb Floor Devioo end FilCtUro Trim 10,000.00 . 
107 2th Flooc Rough Dec.k/Walb/Ccilings 95,500.00 20.000.00 9,000.00 
108 S1h Floor 00'1lico and Fixture Trim 10,000.00 . 
109 9th Floor llouah t>eck/WalluCe.ililli• 95,600.00 20,000.00 
110 91h l'IOIII' Device and Fli.turo Trim 5,000.00 . 
111 BU!LOINO #8-TYPE I (76 wiits) . 
112 Liaht Fil<= Pawi• 106,000.00 39,500.00 
113 DisllibutilOll Pawse 83,000.00 70,500.00 
114 Low Voltage Systems (FA.CCTV, CA, etc 50,000.00 25,000.00 
115 U11dudab Blllllclt Conduit & Wire 85,000.00 76,500.00 
116 Oarap & lit floor docl:-coodwt/wiro 400,000.00 380,000.00 
117 ht Floor Ro1111h Walls/Celll.og1 75,000.00 87,750.00 
118 bt Floor Dovlco and !'OOUJ'lO Trim 10,000.00 . 
119 lnd floor Roua)I Wall.s/Ccilings 75,000.00 67,750.00 
120 2nd P1oor Povu:o llMI Fixturo Trim 10,000.00 . 
121 3rd Floor Roua)I W alWCcili11111 75,000.00 67,750.00 
122 3rd Floor Device and Fixture Trim 10,000.00 . 
123 4th Floor Roup Wal!ste.ilina, 75,000.00 67,750.00 
124 4th Ploor D•vloo and Fi"twe Trim 10,000.00 . 
125 BUILOJNO /19-TYPI! I (76 unibl) . 
12& Ugbl Plxturc Packago 106,000.00 38,SOO.OO 
127 Dwributiion P~c 83,000.00 75,000.00 
128 Low Volia,o Systems (f' A, CCTV, CA, etc 50,000.00 25,000.00 
129 Undonlab Bnlneh CQllduit k Wiro es.000.00 76,500.00 
130 Qaraso & lat floor dcck-conduiv'wir, 400,000.00 380,000.00 
131 bt Floor Rough Walls/C.ilings 75,000.00 67,750.00 
132 hi Floor Devi~ lllld Fix111ro Trim 10,000.00 . 
133 2nd Floor Rough Walb/CeUinss 75,000.00 67,750.00 
134 2114 Floor O.vieo 1111d F!XIUl'C Trim 10,000.00 . 
135 3rd Floor R.ough W alWCetlJnss 75,000.00 67,750.00 
136 3rd Aoor Dovico aw:! Fii.turo Trim 10,000.00 . 
137 4th Floor llough WalWCeilillB• 75,000.00 67,750.00 
138 4th Floor Oovice and Fixtllte Trim 10,000.00 . 
139 BUILDINQ /IIO•TYPB I (76 units) . 
140 Ll&ht Pixtw• Paclu1go 106.000.00 . 
141 Distributiioo Padi:as- 83,000.00 . 
142 Low VoltagoSystcms (FA. ccrv. CA, CIC 60,000.00 . 
143 UndllrSIJb Bl'IIICb COllduit & WiH 85,000.00 . 
144 Gara.Jo & ht floor deck-canduit/wiro 400,000.00 . 
148 ht f'loor ltousb Walla/Ceilina• 75,000.00 . 
148 ht Floor O.vico 1111d Fixtuff Trim 10,000.0CI . 
147 2nd Floor Roush WaJWCoilin.111 75,000.0CI . 
148 2nd Floor Dovico and Fixturo Trim 10,000.00 . 
149 lrd Floor ~h Walls/C.illngs 75,000.00 . 

F G 

MATERIALS TOTAL 
PRESENTLY COMPLETED AND % 

STOREO(NOT STOREO TO DA TE (G/C) 
IN DORE) (D+E+F) 

. 
38,200.00 40% 

. 
29,000.00 30% 

. 
29,000.00 30% . 
29,000.00 30% 

. 
29,000.00 30% 

. 
20.000.00 21% 

. 

. 
39.500.00 37% 

70,500.00 85% 
25,000.00 50% 
76,600.00 90% 

380,000.00 95% 
67,750.00 80% . 
67,750.00 90% 1, . 
67,750.00 90% . 
67,750.00 90% 

. . 
39,500.00 37% 
75,000.00 ~0% 
25,000.00 50% 
76,500.00 90% 

320,000.00 95% 
67,750.00 80% 

. 
67,750.00 80% . 
67,750.00 90% 

. 
87,750.00 90% . 

. 

. 

. 

. 

. 

. 

. 

. . 

. 

. 

H 

BALANCE 
TO FINISH 

(C·G) 

10,000.00 
57,300.00 
10,000.00 
66.500.00 
10,000.00 
66,600.00 
10,000.00 
66,500.00 

10,000.00 
66,500.00 
10,000.00 
75,500.00 

5,000.00 
. 

66./iOO.OO 
12,500.00 
25,000.00 

8,500.00 
20,000.00 

7.250.00 
10,000.00 
7,250.00 

10,000.00 

7,250.00 
10,000.00 
7,250.00 

10,000.00 
. 

66,500.00 
6,000.00 

25,000.00 
8.500.00 

20,000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,2SO.OO 

10,000.00 
. 

106,000.00 
83,000.00 
60,000.00 
85,000.00 

400,000.00 

75,000.00 
10,000.00 
75.000.00 
10,000.00 
75,000.00 

I 

RETAINAGE 

. 
a,820.00 

. 
2,900.00 

. 
2,900.00 

. 
2,900.00 

. 
2,900.00 

. 
2.000.00 

. 

. 
3,960.00 
7,050.00 
2.soo.00 
7,650.00 

38,000.00 
6,776.00 

. 
6,775.00 

. 
6.775.00 

. 
6,775.00 . 

. 
3,950.00 
7,500.00 
2.500.00 
7,650.00 

38,000.00 
6,775.00 

. 
6,775.00 

. 
6,775.00 

. 
6,77S.OO . 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

CD 
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0 
0 
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A B C D I E 

WORK COMPLETED 

ITEM 
DESCRIPTION OF WORK SCHEOULEO FROM PREVIOUS 

NO. VALUE APPLICATION THISPERIOO 
(O+E) 

150 ltd Floor Dm~ 11114 Foouro Trim 10,000.00 . 
151 41hFI-Roup WoJWCollins, 75,000.00 . 
162 4th Floor Oovico 111<1 FOOUl'e Trim 10,000.00 . 
153 BUit.DiNG #I MYJ>E I (16 units) . 
154 Light l'b(Nro PIICkago 10$,000.00 . 
155 DiAll'ibllt!iOll Pack&i~ 83,000.00 . 
158 Low Vol14Jt SystcmS (FA. CCTV, CA. Cl, 50.000.00 . 
1$7 Uodmlab Branch Clnduil & Wire 85.000.0Q . 
158 Oange & bl floor '*lc·conduit/wiro 400,000.00 . 
159 1st Floor Rough Wi!WCoilinp 75,000.00 . 
160 lat Floor Ilovico and Fixture Trim 10.000.00 . 
161 Zud Floor Roush Walb/Coilings 76,000.00 . 
182 2nd Fl- Device awl Fbauro Trim 10.000.00 . 
163 3rd Floor l\Q,Jgb W alli/Ccilinp 7$,000.00 . 
1a4 3rd Floor Oovico and FixtW"; Trim 10,000.00 . 
1e5 4th floor Ro,igh Walla/Ccilina• 75,000.00 . 
168 ,&th Floor Dovice and Fixturo Trim 10.000.00 -
167 BUILPING #12-TYPE IV (66 unit,) . 
168 J.iabt Fixhiro PMl<ago , 96,000.00 -
169 Outributlloa Pacl<aao 77,500.00 . 
170 Low Vollago SY$temS (FA, CCTV, CA, etc 45,000.00 . 
111 Undmlab Branch Cooduit <il: Wiro 78,000.00 . 
1'nl Oara;o & lat fiOlll' declc-eoodllit/wir• 350,000.00 . 
173 IJI Floor Roush Wa!Wc.ilinza 70,000.00 . 
174 ht Floor Devi~ end Fixture Trim 10.000.00 . 
175 2nd FIOOC' Rolljh Walla/Ceiling.a 70,000.00 . 
1711 2ad l'loor Dovko 1111d FillllllO Trim 10,000.00 . 
177 3rd Floor ~h Walla/Celling, 70,000.00 . 
178 3rd Floor Dovlco and FixlllA Trill> 10,000.00 . 
178 4th Floor Roush WaJWCoitiDas 70,000.00 . 
180 41h Floor Oov.ieo and Fixtur• Trim 10,000.00 . 
181 S1T8UOHTINO . 
182 Fumiab ~I"' Lislllins 257,000.00 . 
183 Fumisb Coueyard L!gluins 69,000.00 . 
184 Purnuh Sports Uafitlng 6,000.00 . 
186 Furnish Paddng Lot Pole Lightivs 64,000.00 . 
18& . 
187 -
188 . 
189 . 
190 . 
181 . 
192 . 
193 -
18:t . 
195 . 
186 
187 . 
188 . 
198 . 
200 . 
201 . 
202 . 
203 . 
204 . 
205 . 

Orlll'inal Contract Tot•ls 13 230 000.00 3. 936 000.00 143,376.00 

F 0 n 

MATERIALS TOTAL BALANCE 
PRESENTLY COMPLETED ANO o/• TO FINISH 

STOREO(NOT STORED TO DATE (G/C) 
(C·G) 

IN DORE) (O+E;+F) 

. 10,000.00 

. 75,000.00 

. 10,000.00 

. . 

. 1oe.ooo.oo . 83,000.00 . 50,000.00 

. es.000.00 

- 400,000.00 
. 7S,OOO.OO 
. 10,000.00 
. 75,000.00 
. 10,000.00 . 75,000.00 
. 10,000.00 
. 75,000.00 . 10,000.00 . . 
. 96,000.00 . 77,600.00 . 4$,000.00 . 78,000.00 . 350,000.00 . 70,000.00 . 10.000.00 
. 70,000.00 . 10,000.00 . 70,000.00 . 10,000.00 . 70,000.00 . 10.000.00 . . . 257,000.00 . 59,000.00 . 6,000.00 . 64,000.00 
. . 
. . 
. -. . 
. . 
. . . . 
. . 
. . 
. . . . 
. . 
. -. . . . . . 
. -. . 
. . . . 

4,081 375.00 31% 9 148,625.00 

I 

RETAINAGI; 

. 

. 

. 

. 

. 

. 

. 

. 

. 
-. 
. 
. 
. 
. 
. 
. 
. 
. . 
. 
. . . 
. 
. 
. 
-. 
. 
. 
. . . . . 
-. 
. . 
. . 
. 
. 

. I . 
I . 

. . 

. . . 

. . 
408 137.50 
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A 8 C 0 e F 
WORK COMPLETED 

MATERIALS 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY 
NO. OESCRIPTION OF WORK VAI.UE APPLICATION THIS PERIOD STOREO(NOT 

(O+E) INDORE) 

CHAl'IOB ORDERS 
206 CO#loCoctract A(ljUJtme!ll (ino. above) 
207 COll2•Apco Trailu Hookup 1,622.00 1,622.00 
208 CO#l-Opllona (valdfd ,bango order I) . 
208 CO#+Ovmim• B& & B9 10,000.00 10,000.00 
210 COll5•Dc11te Utiliiy Shlbs Plwc l (15,000.00) (15,000.00) 
211 CO#Ji-Dole14 Si14 Condulu·Pha$o I & ll (13,000.00) (13,000.00) 
212 COM7-lluilding M9 OpliOIII 64,5~3.00 22.1ao.oo 3,531.98 
213 COflSa,.Buildios #& Optiom 6.2,053.00 21,500.00 5,696.00 
214 COll8b-Addilional 88 & 139 Options 63,766.00 . 33,656.40 
215 c2 Split Patta 6 53,758.00 . . 
218 Oolta 3 Chaages 82,117.00 . 24,180.75 
217 Otlc1 s Chansc, 94,990.00 - 24,935.00 
218 . 
219 . 
220 . 
221 . 
222 
223 
224 
225 
226 
227 
228 
229 
230 Dc:ita2~s $3$4,780.00 
231 Add Dlllllpers Exhaust l'oiu $69,900.00 
232 
233 
234 
235 
236 
237 

Total Cbaruro Order.s 394,837.00 27,872.00 92,110.11 

Total Revised Contract 13,624,837,00 ~.965,872.00 235,485.11 

~ 

G 

TOTAL 
COMPLETEO AND % 
STORED TO DATE (G/C) 

(D+ E + F) 

. 

. 
1,622.00 100% . 

10,000.00 100% 
(15,000.00} 100% 
(13,000.00) 100% 
26,281.96 48% 
27,096.00 44% 
33,666.40 63% 

. 
24,180.75 26o/t 
24,83$.00 26% . 

. . 

. . 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 
-

119,982.11 30~ 

4,201,357.11 31% 

H 

BALANCE 
TO FINISH 

(C·G) 

. 
-. 
. 
. 
. 
. 

28,201.04 
34,957,00 
19,889.60 
53,756.00 
67,936.25 
70,055.00 

-. . . 
. 
. 
. . 
. 
. 
. 
-. 
. 
. 
. 
. 
. 
. 
. 

274,654.89 

9,423,479.89 

I -

RETAINAGE 

. 

. 
162.20 

. 
1.000.00 

{1,500.00) 
(1,300.00) 
2,628.20 
2,709.60 
3,386.84 . 
2,418.08 
2,483.50 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. . 

. 

. 
-. 
. 
. 

11.998.21 

420,135.71 
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LETTER OF TRANSMITTA L 

DATE: 8/18/20081 JOB NO. 16713 

Helix Electric RE: M,nbatt;ln vv.t 
CO'N$TR'CJC'TO•W . a,..o,,.,•aas 

~ Apco construction PWPf: 
3'432 N. SI Slrfft 
North us Vll(!S, !:b'.1 89032 

ATI'N: Attn: Slnrwn BoWn6 

WE ARE SENDING YOU OAtla(bad ClUnder separate e,:,w,r via the following Items 

CShop Dr:awlngs 0Prinls OPlaml ~ OSpeclllaW •M 

tlCopy of letter 0Change Order a tlSUbmittaJs. 

COPIES DATE SECTION DE~IPllON 

1 Bl20l'2D08 Payment Appficatlbn Inv# 16713-009R4 
1 6r.WJ2008 COndiUonaJ Reloaso 8/30/2008 

THESE ARE TRANSMITTED as ched(ed below: 
OF"or approval 0App,oved as ,obmllted O~it Q;iples for a))Pl'O'l ial 
0For your use ClApprovt!d l!S not&(f OSubmit cop1e&ford'1$triM n 
0Aa l(!quat.ted 0Retumed for corradlons 0Retum __ corrected prfntt 

OJ:or NNiew and eommerit Cl 
0FOR BIDS DUE 20 OPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett =~ Title: Projact Assistant 

PO# 
FX# {702) 450-8227 Date: ~~l <-d y 

I 

HELIX00291 

HELIX-TR-EX-501-284 JA003622



G 
JOB~ /Jp1Jl!f J 

I . 
Fill= # _ _...;:......._.--.--

• Helix Electric 
COMS:Ta.UCTOlt.$ • BN'OlN£&.ll..S 

Apco Consuuction 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGEORDERllfROUGH# 

CONTRACT AMOUNT TO DAIB 

GROSS Bll.LING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NETAMOUNTDUETIDSPERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

31% 

!0% 

INVOICE# 16713-009R4 

CUSTOMER# 16ll 

INVOICE DA TE; 20-Jtm--08 

PERIOD TIIRU: 6/30/2008 

OUR.JOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

I 3,230,000.00 

394,837.00 

13,624,837.00 

4,235,223.51 

3,965,872.00 

269,351.SI 

26,935.15 

242,416.36 

242,416 

""'-"'Mr...i......,.,1111.sa.-i,,,=,..-·,...---a.,i..-..,,,r...ifnqu,,,11ior-_-i,..-1o11uo.....,.h-... .......iwld.ln10;-.,or....;ps ,o{----· 

HELIX-TR-EX-501-285 

3078 AE. Sunset Road, #9, las Vegas, NV 89120 Tel (702} 7:32-1188 Fax (702) 732-4386 
Nevada Contractor's l.lseme #0053810 

HELIX00292 

JA003623
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Al;,PLICATIQN AND CERTIFICATE FOR PAYMENT AIADOCUMENTG702 Page1 of2 ffl 
TO (Owner): AfJC(J Constroctlcn PROJECT; A Manhattan Condominiums APPLICATION NUMBER: 16713-009R4 Distribution to: 

FROM: 
(Contractor) 

3432 N. 5th Street ~ 30 E. Serene PERIOD TO: 6/30/2008 ~OWNER 
North Las Vegas, Nv. 89032 Las Vegas, NV 89123 PROJECT NOS ARCHITECT 
Attn:-Shawn Bowne CONTRACTOR 
Hs/Jx Electric VIA (ARCHITECT): CONTRACT DATE: 
3078 E. Sun~t Rd., Stefl.9 
Las Vegas, NV 89120 

CONTRACT FOR: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
~cations made tor Paymen~ as ahown below, In connection wlth the Contract. 
'1J)lnuatlon Sheet, AIA Document G703, Is attached. 

1. PARTIAL CONTRACT SUM 
2._Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 

. 4. TOTAL COMPLETED & STORED TO DATE 
(Column G on G703) 

5. RETAINAGE: 
· a. 10% of Completed Work 

(Column D + E on G703) 
b. 10% of Stored Material 

(Column F on 07.03) 

Total Retalnage (Line 5a + 5b or 
Total In Column I of G703) 

-6. TOTAL EARNED LESS _RETAINAGE 
(Une 4 lesa Line 5 Total) 

S 423,622.35 

$ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(Line e from prior Certtflcate) 

Q};!URRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

........ ---- -···- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved in 
lorevlous months bv Owner 
Total Annroved this Month 

TOTALS . . 
NET CHANGES bv Chanae Order 394,837.00 

$ 13,230,000.00 

394,837.00 
$ 13,624,837.00 
$ 4,235,223.61 

$ 423,522.35 
$ 3~01.16 

$ 3,569,284.80 

I$ 242,416.361 
$ 9,813,135.84 

The undersigned Contractor certlflH that to the best of the Contractor'& knowledge, lnfor• 

matlon and belief the Work covered by this Application for Payment has been completed 
in accordance wlth the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certlflcat&S for Payment were Issued and pay
ments receive{ from ~e Owner. and that current payment thown herein Is now due. 

CONTRACTO 
By: 

Larry Jqhns, Vlce Plfi@ent 
State Of: NEVADA 
County Of: CLARK 

Date: 6/20/08 -

me this 20th day of June, 2008 . • Notary Pubilc, Slate of JIJ.evada 
SUb•-· '"' .... ,to .. ,,,. I (I) EDNA K. BENNETT 

~{~ 
AppolnrmenrNo.98·0611·1 

My Appt. Expires Jan 9, 2010 

rv • -Jbnc; 
My Commission expires: 1/9/2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on.site observations and the 
data comprising the above application, the Architect certified to the Owner that to the 
best of the Architect's knowledge, Information and belief the Work has progressed as 
Indicated, the quality of the Work Is In accordance with the Contract Document$, and 
the Contractor Is entltled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED .............................. , .............................. , ... ,.. S242,416,38 
(Attach explanation if amount ct1rtilled differs from the amount applied for. Initial 
all flgurss on this Appl/caUon and on the Continuation Sheet that ar& changed to 
conform to the amount CfJrtif!ed.) 
ARCHITECT: 

~ ~~------This Certificate Is not negotiable. The AMOUNT CERTIFIED Is payable only to tho 
prejudice to any rights of the Owner or Contractor under this Contract. 

-
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CID 

\,,VN I !NU.I-\ I IVN \)Ht:t: I A1ADOCUMENTG703 

A~Ooci:rment G702, APPLICATION ANO C~RilFICATE FOR PAYMENi, containing 
Contract~r'a signed Certification Is attached. 

APPLICATION NUMBER: 
APPLICATION DATE: 

In tabulations below; amount$ are stated to the nearest dollar. 
Use Column 1 on Contracts where variable retalnage for line Items may apply. 

PERIOD TO; 
ARCHITECrs PROJECT NO: 

A B C p E F G 
WORK COMPLETED 

MATEftJALS TOTAL 
ITEM DESCRIPTION OF WORK SCHEOULEO FROM PREVIOUS PRESENTLY COMPLETED ANO o/, 
NO. VALUI; APPLICATION THIS PERIOD STOREO(NOT STORED TO PATE (G/C) 

(O+E) INOORE) (O+E•Fl 

1 ELECTlUCAL ENOINEEIUNO 155,000.00 83,700.00 83,700.00 S4% 
2 MOBILIZATION 60,000.00 eo.000.00 80,000,00 100% 
3 Ofllea Trai1or/Admln. 24 molllh.s 120,000.00 40,000.00 10,000.00 60,000.00 42% 
4 ProJOQt ~r. CAD, Proj,ct Anl,i.w 7S,000,00 48,875.00 7,000.00 65,876.00 76% 
5 lllfctnw P-,ltJ 65,000.00 35,000.00 5,000.00 40,000.00 62% 

0 Subml!W, 10,000.00 10,000.00 10,000.00 100% 
7 Sl!pltYialonlPl~ordiaalion 120,000.00 84,250.00 &.000,00 $0,2$0.00 1S% 
8 Bt.JJU)JNO#M'YPE V (ll unit,) . . 
e Ugh! l'ixturo Pl'kaao 76,000.00 . . 
10 Diatrlbuliion hclca,o 70,000.00 . . 
11 l,ow Voltap Syst&llll (FA, CCTV, CA. etc 40,000.00 . . 
12 1J.nd0111ab 13taucb. Condilit 8' Win, 57,000.00 . . 
13 Clara&• &. I st floor dook,co.ndultlwlro 276,000,00 . . 
14 In Floor Rouah Walls/Coillnaa 65,000.00 . . 
15 llt l'loor Oovlco arid Piicwn Trilll 10,000.00 . . 
16 2nd Floor Rollih WallJ/Collinss 05,000.00 . . 
17 2,id Floor 0.vil)a and F®Jfo Trim 10,000.00 . . 
18 3rd floor Rcuah Walll/Coilfna• 65,000.00 . . 
10 3rd Floor Omot ,:id Flxnn irim 10.000.00 . . 
20 4th FlOOt R.ough Wall~ilinas 65,000.00 . . 
21 4di Floor Oovlu Md FiXNfO trim 10,000.00 . . 
22 13UILPINO #2•TYPl1 II . . 
23 1-iehl F'JXIW'O Paol<aso 65,$00.00 68,950.00 68,950.00 90% 

24 Dlftrlb1ltiion Paokaso 25,000.00 22,500.00 22,500.00 90% 
25 i..ow votua• S)'lleml Cl'A. ccrv. CA, oic. 60,000.00 30,000.00 30,000.00 60% 
Z8 2ndSub1cvolCJtrasoUOand0~k 200.000.00 190,000.00 190,000.00 95% 
27 ht Sublcvol Clara$• and Oc4lt 256,000.00 242,$00.00 242,SOO.OO 95o/. 
28 ht Floor Rouah &lid Trim 25,000.00 17,500.00 17,600.00 70% 
29 2nd Floor Rouab 11111 Trim 25,000.QO 17,600.00 17,600.00 70% 

30 3rd Floor Roush eind Trim 25,000.00 17.600.00 17,600.00 70% 
31 4th Floor Roush and Trim 25,0C.O.OO . . 
:)2 11.oof PIIID 2,500.00 . . 
33 BUILDlNO /#,_TYPE U . . 
34 1-isht Plxiure Paola&• euoo.oo se,eso.oo 58,850.00 90% 
35 DiJlribllliion P"kajlo 25,000.00 15,000.00 15,000,00 60% 
S8 I.ow Voltaao S)'fl<W (PA, CCTV, CA, 010. 60,000.00 10,000.00 10,000.00 2.0% 
37 2l>d S11blevol Oarago UO and Dock 200,000.00 180,000.00 180,000.00 80% 
38 bl Sublo~ Olflli• and Dock 245,000.00 229,600.00 229,500,00 ;a% 
29 lat Ploor ltollllh and Trim 26,000.00 . . 
40 2nd J!toor Ro\tab and Tn111 25,000.00 . . 
41 3rd l'loor llou,h and Trim 25,000.00 . . 
42 4th Floor Rougb and Trim 25,000.00 . . 
43 RootPlan 2,500.00 . 

I 
. 

44 BUILOIN0.#4,TYJl!i V ($2 wil11) . . 
45 Liaht F11'turt Pa;bgo 1e,ooo.oo . . 

Page Zot 2 

1a1f3:009R4 
6/20/2008 
6/30/2008 

H I 

BALANCE 
TO FINISH RETAINAGE 

(O•G) 

71,300,00 0,370,00 . 6,000.00 
70,000.00 ,.000.00 
19,125.00 6,587.$0 
25,000.00 4,000.00 . 1.000.00 
29,750.00 9,026,00 

. . 
78,000.00 . 
70,000.00 . 
40,000.00 . 
67,000.00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
85,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
es,000.00 . 
10,000.00 . 

. . 
e,5so.oo 6,885.00 
2,500,00 2,250.00 

20.000.00 3,000.00 
10.000.00 111,000.00 
12,500.00 24,260,00 
7,500,00 1,7SO.OO 
7,500.00 1,760.00 
7,500.00 1,750.00 

25,000.00 . 
2,500.00 . 

. . 
6,550.00 6,89$.00 

10,000.00 1.600.01) 
<10,000,00 1,000.00 
20,000.00 18,000,QO 
2S,500.00 22,950.00 
25,000.00 . 
26,000.00 . 
25.000.00 . 
26,000.00 . 

2,600.00 . 
. . 

76,000.00 . 
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"' tl C 0 I E 
WORK COMPLETEO 

ITEM SCHEDULED FROM PREVIOUS 
NO. DESCRIPTION OF WORK 

VALUE APPLICATION THIS PERJOO 
(O+E} 

<16 Oialributilw Pa4,kago 70,000,00 . 
47 Low Voltap Systemt (FA, CCTV, CA. otc 40,000.00 . 
48 Undoi,lab Bruch Ccnduil .t Wire 57,000.00 . 
48 Oanso .t bt tloor dook..:ondultlwlro 275,000.00 . 
so ht Floor Ro11sh Walls/~ilms- nooo.oo . 
61 In Floor Otvico arul PlllUro Trlm 10,000.00 . 
62 lad Floor Roush W.Us/Coitinga 85,000.00 . 
53 2nd Floor Dcvlco arul FiXIW'O Trim 10,000.00 . 
,64 3rd Floor Rough WalWCoilmp 65,000.00 . 
55 3td Floor Oovico and Flxtun Trim 10,000.00 . 
58 4th l'loot Ro11sb WalWCoilings 65,000.00 . 
67 4th Floor Povl~• arul Fl"turt Trilli 10,000.00 . 

OD 
50 BUJ1..DINO IS•TYPB I ('76 Wliti) . 
59 Usbt Fiimiro Pal'lt111 106,000.00 . 
60 Dl'"1'blltli0ll t>a,bp 83,000.00 . 
81 Low Voltago Sy,tems (FA, CCTV, CA, OU 50,000.00 . 
62 lhldenllb Bnneh Colidult &. Wirt 85,000.00 . 
83 oar.a. A hi floor dock-ooodllit/wlr. 400,000,00 . 
64 ht Floor Rol/3b WalWCoiliiJs• 75,000.00 . 
85 lat Floor Devlu ani1 Fllallre Trim 10.000.00 . 
ea 2nd Floor Rouah Wall&/Coilillit 75,000.00 . 
{if 2114 l'loot O.vlc. and l'lxturo Trim 10,000.00 . 
ea 3rd floor Rollah Wa!WCflllJiis 76.000.00 . 
aa 3rd Floor Oovlco and FiXIW'II Trim 10.000.00 . 
70 41h Floor Rough W~p 75,000.00 . 
71 41h Floor Dmc. llld f'uaura Trim 10,000.00 . 
72 BIJILDINO #6-TVPE I (76 Wlill) . 
n Ugh! Fliuuro Packis• 100.000.00 . 
74 Ol,rributllo11 p..,kago 83,000.00 . 
75 Low Vollago SY$1Cma (FA, CCTV, CA, ct, ti0.000,00 . 
78 ~ab B~ Coruhlil & Wiro 85,000.00 . 
77 011aao &. 111 lloot deelc-oondllit/wlro 400,000.00 . 
78 lat Floor Roush W alWCoilinsa 75.000.00 . 
79 ht Floor Device and Flxtllro Trim 10,000.00 . 
80 lnd Floor Rovsb W.ita/Collina• TS,000.00 . 
81 2nd Floor D0vico 111d Pixlllro Trim 10,000.00 . (JD 
82 31'\l Floor Ro11,gh Walla/Colli11ga 7$,000.00 . 
83 3rd Floor Otvico 111d FiiNro Trim 10,000.00 . 
84 41h l'10Cf' Roush Wall,tCoilh1s1 75,000.00 . 
86 41h Floor Dovlco and Fi•turo Trim 10,000.00 . 
.88 BIJILDINO #7•fflE Ill (76 IIIUU) . 
87 Uabt Flxlw1i P""b!IO 141,000.00 48,250.00 
88 Oiatributiion Pookq• 225,000.00 38,000.00 

89 Low Vol11110 SySICms (FA, CCTV, CA, etc CS0,000.00 6,000.00 
90 O•ncra10r 100,000.00 95,000.00 
81 Ulldcnlab Branch COlldult & Wirt 68,000.00 64,500.00 
92 Oanos• 8' ht lloor dol'k-oondu!t/wiro 330,000.00 313,500.00 
93 bt Floor Rough Dtok/W alla/Coililli• euoo.oo 23,875.00 23,876.00 
94 lit Floor Oovico 111d Fixluro liim 10,000.00 . 
95 2nd floor Roup Dcck/Walla/C1ilfns, 95,500.00 28,850.00 19,100.00 
98 211d floor 0.Vico Md f lltt\ll'O Tmn 10.000.00 . 
87 3rd Floor ROIISh O"°k/Walla/CcUioSJ 9~,500.00 20,000.00 18,200.00 

F G 

MATERIALS TOTAL 
PRESENT1.Y COMPLETED ANO v. 

STOREO(NOT STORED TO DATE (G/C) 
IN DORE) (O+ E +F) 

. 

. 

. 

. 

. . . . . 

. 

. . . . 

. . 

. 

. 

. 

. . . 

. . 

. 

. 

. . . . 

. . 

. . 

. 

. 

. 

. 

. 

. 

. 
48,250.00 ~4% 
38,000.00 11% 

M00.00 10% 
95,000.00 95% 
64,500.00 85% 

313,500.00 95% 
47,750.00 50% . 
47,750.00 50% . 
38,200.00 40% 

H 

8ALANCE 
TO FINISH 

(C•G) 

70,000.00 
40,000.00 
57,000.00 

275,000.00 
65,000.00 
10,000.00 
65,000.00 
10.000.00 
65,000.00 
10,000.00 
85,000.00 
10,000.00 . 

106,000.00 
83,000.00 
50,000.00 
85,000.00 

400,000.00 
75.000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 . 

108,000.00 
83,000.00 
!>0,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10.000.00 
7S,OOO,OO 
10,000.00 . 
1'2,750.00 

187,000.00 
45,000.00 

5,000.00 
MOO.DO 

16,500.00 
47,760.00 
10,000.00 
47,760.00 
10,000.00 
57,300,00 

I 

RETAINAOE . 

. . 

. 

. . . 

. 

. . 

. 

. . 

. 

. 

. . 

. 

. 

. . . . . 

. 

.. 

. . 

. . . 

. 

. 

. 

. . . . . 

. . 

. 
"4,825.00 

uoo.oo 
600.00 

8.500.00 
6,450.00 

3US0.00 
4,775.00 

. 
.c,ns.oo . 
~.e20.oo 
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A B C 0 I e 
WORK COMPLETED 

ITEM SCHEOlJLEO FROM PREVIOUS 
NO. OESCRl?TION OF WORK 

VALUE APPLICATION THIS PERICO 
(P .. E) 

ea 3rd Floer Omca and Plxturo Trinl 10,000.00 . 
69 4th floor Ro~ah 0111llr/Walla/Ccilings &5,S00.00 20,000.00 18,200,00 

100 4th Floor O.vl" ud Fixlurt Trim 10.000.00 . 
101 Jth Floor R.ouah D,ck/Walls/Collinas 88,SOO.Oll 20,000.00 9,000.00 
1oz 5lh Ft!IQI' O.Vlet 1n¢ Filltwt Trim 10,000.00 . 
103 6th floor Rough Dtek/WalWCeilbiss 95,500.00 20,000.00 8,000.00 
104 61b Floor Devl41 and Fil<tuta Trlm 10.000.00 . 
105 1111 Floor Rough Do;lu'Wallt/Ctilinp euoo.oo 20,000.00. 9,000.00 
106 1111 Floor Devkt 1114 Fixture Trim 10,000.00 . 
107 11h J'Joor ~ Dock/Walli/Ceiliiis1 95,500.00 20.000.00 0.000.00 
108 81h Floor Doviilo lllld Filttuns Trim 10,000.00 . 
109 91b Floor Roush Oeck/Wall-1Cfilinss 8$,SOO.OO 20,000.00 

(]) 
110 91h Floor Oovlco and Pll<tlttf Tmn 6,000.00. . 
111 13UILDJNO i&•TVPE J (76 uniu) . 
112 Ughl f~ Paokago 100,000.00 :iuoo.oo 
11S DltlrlbuliloD Pachao 113,000.00 70,500,00 
114 Low Vollaat Sy&loms (FA, CCTV, CA, etc 50,000.00 25,000.00 
11S Undoraltb Branch Conduit Ii. Wire as.000.00 76,600.00 
116 Oan,t It. ht ffoor d~•oOllduirlwiff 400,000,00 390,000.00 
117 hi Floor ltouall W•ll-1Cclliap 75,000.00 ~.750.00 
118 bt Fl- Dev~ and FllUUfo Trim 10,000.00 . 
119 2nd floor llousb Wa!Wc.!lms1 76.000,00 67,750.00 
120 2nd Floor~ 1111d Fixlute Trilli 10.000.00 . 
121 3rd Floor~ W.u.tcoillnas 75,000.00 67,750.00 
122 3rd Floor Dcvlct 1111d l'lxuire Trint 10,000.00 . 
123 4111 Floor Roup Walls/Ccllinas 15,000,00 67,760.00 
124 4th F1oor Device ,nd FiJ!tllre Trim 10,000.00 . 
12& ll\JILOINO t9-TYPB t ('76 unit,) . 
128 Uat,t Fixnlro Ptckage 106,000.00 39,600,00 
127 Dutn'l>Ulilon Pamgo 83,000.00 75,000.00 
128 Low Voltago SyitemJ (PA, CCTV, CA. otc so.000.00 :is.000.00 
129 Undcnlab Brudl Conduit & Wlr• 85,000,00 76,600.00 
130 aar.,. &. lat floor ~k-oo11d1111fwire .C00,000.00 380,000.00 
131 bl Floor Jlr,up WIIWColllna• 76,000.00 67,750.00 
132 lat flOQt Dovl4t and FiXIUrO Trim 10.000.00 . (ID 
133 2nd Floor Rouab W.n.tCoilins• 75,000.00 67,750.00 
134 lad Floor Doviu and Fil<IW'O Trim 10,000.00 . 
us 3rd Floor Rouab WalWC.UJnss 75,000.00 67,760.00 
136 31<1 J'loqr Otvl" awl FiJ!tllre Trim 10,000.00 . 
137 4111 floor Rou,b W.Ua/Coillna• 75,000.00 67,7SO.OO 
138 4th Ploot Dovico and Fu.tww Trim 10,000.00 . 
139 BUIU>ING ii o.TYPI! I (76 lltliis) . 
140 Uglu Fllmir. t'ao~o 1Qe,OQQ,00 . 
141 Olllributllon Pa:~• 83,000.00 . 
14a Law Vollaao S)'tlCl!IJ (PA, CCTV, CA, etc so,000.00 . 
1-43 lllldormb ar-h Conduit A Wirl 85,000.00 . 
1,~ Owa• & ht &or doek~onduillwir1 400,Q00.00 . 
145 ht Floor Roup Walla/Coll«li• 75,000.00 . 
146 lat l'loo, D,vi~, 111d fixlllre Trim 10,000.00 . 
147 2nd Floor Roup Walla/Cdlins, 7$,000.00 . 
148 2nd Floor Device 111d Fixture Trim 10,000.00 . 
149 3rd floor Rough Wall&/Coilina,s 75,000.00 . 

. ·--· .. 
F G 

MATl;RIALS TOTAL 
PRE.SE.NTI..Y COMPLlnEO ANO % 

STORED(NOT STORED TO OATE (G/C) 
IN O ORE) (O+E+f) 

. 
38,200.00 40% . 
29,000.00 30% . 
21l.000,00 30% . 
29,000.00 30% . 
29,000.00 30% . 
20,000.00 21% . . 
39,500.00 37% 
70,500.00 85% 
25,000.00 SO% 
76,500.00 90% 

380,000.00 95% 
87,750.00 90% . 
67,150.00 90% . 
67,7$0.00 90» . 
67,750.00 80% . 

. 
311,$00.00 37% 
75.000.00 80% 

I 25,000.00 50% 
76,500.00 $0% 

380,000.00 95% 
$7,750.00 80% 

. 
67,750.00 90% . 
67,750.00 80% . 
87,760.00 60% 

. 

. 

. 

. . 

. 

. 

. 

. 

. . . 

H 

CALANCE 
TO FINISH 

(C•G) 

10,000.00 
57,300.00 
10.000.00 
66,500.00 
10,000.00 
66,500.00 
10.000.00 
66,500.00 
10,000.00 
66,500.00 
10,000.00 
75,500.00 

6,000.00 . 
66,500.00 
12.500.00 
25,000.00 

8,600.00 
20,000.00 
7,260.00 

10,000.00. 
7,250.00 

10.000.00 
7,250.00 

10,000.00 
7,260.00 

10,000.00 . 
ee.1100.00 
8,000.00 

26,000.00 
0,500.00 

20.000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
1,250,00 

10,000.00 
. 

,oe,000.00 
83,000.00 
50,000.00 
es.000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 

I 

RETAINAGE 

. 
3,820.00 . 
2,900.00 . 
2,900.00 

. 
2.soo.00 . 
2,900,00 . 
2,000.00 

. . 
uso.oo 
7,050.00 
2,500.00 
7,650.00 

38,000.00 
6,11$.00 . 
a.775.00 . 
o.775.00. . 
6,775.00 . 

. 
3,950.00 
T,500.00 
2.600.00 
7,BS0,00 

38,000,00 
6,776.00 

. 
6,775.00 . 
6,775.00 . 
6,775,00 . 

. 

. 

. 

. . 

. 

. 

. . 

. . 
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A B C D I E 
WORK COMPLETED 

ITEM SCHEDULED FROM PREVIOUS 
NO. DESCRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD 
(O+E) 

160 l«I Floor Povlco and Fixhlrl Trim 10.000.00 . 
161 4th Floor RouaJi W.UIIC.illnas 75,000.0Q . 
152 ~lb Floor Dovlco and F~o Trim 10,000.00 . 
1~ BUIL.I>lNO #1 l•T\'PE l (76 llllita) . 
154 Uaht Fixturo holclao 106,000.00 . 
165 Olllriblltillll\ Pa,k4a, 83,000.00 . 
156 LowVollastS)'ltems(FA, CCTV, CA. etc 50,000,00 . 
157 Und4nl&b Elr&1111h Conduit A Wlro 85,000.00 . 
158 ~• A lit lloor dtok-oondwtlwiro 400,000.00 . 
159 bt Floor ltou,b WaU,JCcllina1 75,000.00 . 
1$0 ht Floor Dovico and Fixturo Trim 10.000.00 . 
181 W Floor 11.oia,b WalWCci1inaa 7~,000.00 . 

([) 
162 2nd Fi- Oovlot and FilltW'O Trim 10,000.00 . 
163 3rd Float Roush Wa!l,JCcl1i11g1 7MOO.OO -
164 3rd Floor OtmO ud l'ixlwo Trim 10,000.00 . 
165 4ch ~ Roush Wall&/Celfinas 75,000.00 . 
168 4th Ploor ~ and l'ixluro Trim 10,000.00 . 
167 BUILDIN0#12·TYP5 IV (66 umu) . 
168 U&J,I Fuctun l'ad<aao 98,000.00 - I 
168 Oiffliblltiion Pa;Jcq4 77,500.00 . 
170 I.ow Voltago Systems (FA. CCTV, CA, ob: 45,000.00 . 
171 U114enlab Branch Coudui1 A Wirt 7tl,OOO.OO . 
172 Omp A hi floor dm-eonduil/wlro 350,000.00 -
17:s ht11oor Roup WalWColliass 70,000.00 . 
174 lat Floor Dcvlco IN! Fixturo Trill> 10,000.00 . 
175 led Floor Rouah Walll/Coll!Jla• 70,000.00 -
176 lnd Floor Ptvi~• and FiXlllro Trim 10,000.00 . 
177 3rd Floor Roush Wall~a, 70,000.00 . 
178 lrd Floor Dovlcc and FIXlllro Trim 10,000.00 . 
179 41h Floor RouaJ,. Wa!WCcilins, 70,000.00 . 
180 4th Floo, O.vioo and l'Wlll'I Trim 10,000.00 . 
181 SITB J..IGH11NO . 
182 Fwnish ~po Ugbtlns 267,000.00 . 
1&3 Furnish Courtyard Uablina 69,000.00 . 
184 Funwli.'Si,4rta Llshtlna 6,000.00 . 
185 Furnish Parld11& Lot Polo Lighting 84,000.00 . 
186 . 
187 . GD 
188 . 
189 . 
190 . 
11U . 
192 -
193 . 
19<4 . 
19$ . 
196 . 
197 . 
198 . 
199 . 
200 . 
201 . 
202 . 
203 -
204 . 
205 . 

Orioind Con1r1;1 Totals U.230.000.00 3,83a 000.00 143 375.00 

... --
F 0 

MATERIALS TOTAi,. 
PRESENTLY COMPLETED AND % 

STOREO(NOT STORED TO DATE (G/C) 
INOORE) (D+E+F) 

. 

. 

. . 

. . . 

. 

. 

. 
-
-. . . 
--. 
. 
. . . 
-. . . 
-. . . . . . 
. . 
-. . . . . . . 
. 
-. . 
. . . 
. 
-. 
. 
. . 

4 081 375.00 31% 

H 

BALANCE 
TO FINISH 

(C•G) 

10.000.00 
75,000.00 
10,000.00 . 

106,000.00 
B3,000.00 
60,000.00 
es,000.00 

400,000.00 
76,000.00 
10,000.00 
1~.000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10.000.00 . 
96,000.00 
77,SOO.OO 
45,000.00 
T6,000.00 

350,000.00 
70,00:>.00 
10.000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 

-
257,000.00 

59,000,00 
8,000.00 

84,000.00 . . 
. 
---. 
. . . 
. 
. . . . 
--. 
. . 

9,148,625.00 

I 

RETAINAGE 

-. . . . 
. . 
. 
. . . . 
. . . . . 
. . . 
. . . . . . . . . . 
. 
. 
-. . . . . . 
. 
. . . 
. . 
. . . . . . . . . . . 

408 137.60 
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A 8 C D E F 
WORK COMPLETEO 

MATERIALS 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY 
NO. DESCRIPTION OF \-\'ORK VALUE APPLICATION THISPERIOO STORED(NOT 

(D+E) tNDORE) 

CHANGBOR.OW 
208 COIi ,Coruract Aqj11Slmollt (i1111. above) 
207 COl:-Apoo Trallw Hookup 1,622.00 1,622.00 

(ID 
208 C0#3-0ptioa, (voided obanso ocdor II) . 
209 COl4-0vortbno BS & B9 10,000.00 10,000,00 
210 CO#~ola Ulllily S111ba Plw4 l (16,COO.DO) (16,000.00) 
211 C0/16-0.J,1, Silo Condwi.Pbut I & ll (IS.000.00) (13,000.00) 
212 C0#7•Bwldina 119 Oplioiu 64,543.00 22,750.00 3,531.96 
213 COIS..Buildms #8 Option, 62,053.00 21,500.00 6,698.00 
214 CO#&b.Ad.litlonal BS & B9 OptiOM n.1ae.oo . 33,888.40 
215 oz soJtt Qefla , 53,756.00 . 33,868.40 
218 Ocha 3 Cbana11 82,117.00 . 24,180.76 
217 Poll& S Cbangot 84,$90.00 . 24,93$.00 
218 . 
219 -
220 . 
221 . 
222 
223 
2.24 
225 
228 
:m 
228 
229 
230 Doll& l Cbansca $3$4,710.00 
231 Add Dampcri ~IUI Pan, S69,900.00 
232 

. CD 
233 
234 
235 
238 
237 

Total Cbang• Onion 394,837.00 27,872.00 125,978.51 

Total Revised Contract 13,624,837.00 a:sss,a12.oo 269,351.51 

G 

TOTA~ 
COMPLETEO AND % 
STORED TO OAT!; (GIC) 

(O+ E + F) 

. . 
1,622.00 100% 

. 
10.000.00 100% 

(15,000.00) 100% 
(13,000.00) 100% 
26,281.&S 48% 
27,088.00 44% 
:)M&Uo 63% 
33,866.40 63% 
24,180.75 28% 
24,835,00 26% . . . 

. . 

. 

. . . . . 

. 

. . . . 

. . 

. 

. 
153,848.61 39o/t 

4,235,223.51 31% 

.H 

BAI.ANCE 
TO FINISH 

{C•G) 

. 

. 

. 

. . 

. 
-

2&.281.04 
34,957.00 
19,689.60 
19,868.80 
67,936.25 
70,065.00 . . 

. . 

. 

. 

. . 

. 

. 

. 

. . 

. 

. . 

. . 

. 

. 
240,888.49 

8,389,813.<19 

I 

RETAINAGE 

. . 
162.20 . 

1,000.00 
(1,600.00) 
(1,300.00) 
uaa.20· 
2,709.60, 
3,386,64 
3,386.84: 
2,418.08 
2,483.50 . 

. 

. 

. 

. . . 

. 

. . 

. . . 

. 

. . 

. 

. 

. 

. . 
15,384.85' 

423,522.35 

a> 
CJ\ 
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9 e 
HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 
PERIOD: _____ J=un-08;;..;;_,, 

,no ··- -·-
REMOVED FROM ACCUMULATIVE 

HELIX PREVIOUSLY STORAGE& TOTALOF 
LINE BILLED MATERIAL MATERIAL STORED INSTALLED 1HIS MATERIAL STORED 

NUMBER STORED TI-IIS PERIOD PERIOD TO DATE 
23 $ 26000.00 $ 26.000.00 $ -
24 $ 15,000.00 $ 15,000.00 $ -
34 $ 26000.00 $ 26.000.00 $ -
35 $ 15000.00 $ 15.000.00 $ -
87 $ 48250.00 $ 48,250.00 $ . 
88 $ 38000.00 $ 38,000.00 
93 $ 20000.00 $ 20,000.00 $ -
95 $ 20000.00 $ 19.100.00 $ 900.00 
97 $ 20000.00 $ 18,200.00 $ 1,800.00 
99 $ 20000.00 $ 18,200.00 $ 1,800.00 

101 $ 20000.00 $ 9,000.00 $ 11,000.00 
103 $ 20000.00 $ 9,000.00 $ 11,000.00 
105 $ · 20,000.00 $ 9000.00 $ 11,000.00 
107 $ 20000.00 $ 9.000.00 $ 11.000.00 
109 $ 20000.00 $ 20,000.00 
112 $ 39,500.00 $ 39,500.00 $ -
113 $ 63.000.00 $ 63,000.00 $ -
117 $ 7,500.00 $ '7,500.00 $ -
119 $ 7,500.00 $ 7,500.00 $ -
121 $ 7,500.00 $ 7.500.00 $ . 
123 $ 7500.00 $ 7.500.00 $ -
126 $ 39500.00 $ 39,600.00 $ . 
127 $ 68000.00 $ 68,000.00 $ -
131 $ 7,500.00 $ 7,500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ . 
135 $ 7,500.00 s 7,500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ . 

TOTALS $ 618,250.00 $ . s 511,750.00 $ 1w,ow.OO 

BELl:X00299 

HELIX-TR-EX-501-292 JA003630
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

-Undersigned's Customer: 

hw JPmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-009R4 

$242,416.36 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above descnbed 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items. modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already. paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors. materialmen and suppliers for alt work, materials or equipment that are 
the subject of the waiver and release. 

Dated: June 20, 2008 

By: 

Its: Larry John:;;: 

HELIX00300 

HELIX-TR-EX-501-293 JA003631
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• 
LETTER OF TRANSMITTAL 

DATE: 8/18/20081 JOB NO. 16713 

Helix Electric RE: Manhattan West 

C:ONSTRVCTO,tS • ~NGlNEER.S 

TO: Apco Construction F1WPlt. 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 

ATTN: Attn: Shawn Bowne 

DUnder separate cover via _____ the following items WE ARE SENDING YOU 
0Shop Drawlngs 
ClCopy of Letter 

ClAttached 

DPrints 
ClChange Order 

0Plans 0Samples 0Specifteations 
0 0S~rnittals 

COPIES DATE SECTION DESCRIPTION 

1 6/20/2008 Payment Application Inv# 16713-009R4 
1 6120/2008 Conditional Release 6/30/2008 

THESE ARE TRANSMITIED as checked below: 
DFot approval 0Approved as submitted DResubmit copies for approval 
ClFor your use OApproved as noted 0Submit copies for distribution 
ClAs requested ClRetumed for corrections 0Retum __ corrected prints 
DR>rreview and comment a _________________ _ 
0FOR BIDS DUE ________ 20 ___ _ 

REMARKS: 

Name: Edna K Bennett 
Title: Project Assistant 

PO# 
FX#(702}4S0-8227 

HELIX-TR-EX-501-294 

0PRINTS RE"ruRNED AFTER LOAN TO US 

Receivd by: 

Printed Name: 

Date: 

RELIX00301 

JA003632



• Helix Electric 
CONSTR.UCTOkS • &N01HB£1tS 

lip Couslrodion 
3432 N. Slh Street 
North Las Vegas, Nv. &9032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE ORDER nIROUGH-ll 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY Bil.LED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE nns PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

31% 

10°/i, 

Jnv #Hi713-007 
lav tll671J.008Rl 

.e, 

INVOICE fl l67I3-009Rl 

CUSTOMER.# 1611 

INVOICE DA TE: 20-Jun-08 

PERIOD nmu: 6/30/2008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

)3,230,000.00 

112,346.00 

13,342,346.00 

4,127,883.00 

3,965,750.00 

162,133.00 

16,213.30 

145,919.70 

369,919.80 
268,672.SO 

784,512 

JOB# &lll;/> · · 
FILE #_---") _____ , -' "'" 

OTHER_ ......... ___. ___ 

-·---?JO$$•,........orl%,ct"""""of11>o-.....i..,i...-.et,""'ll'...,....sr.r...-_ ....... --,4.,11,a.,..,..r,,._..,,_...,.i_10.i.,..r~ 
..r_... ___ _ 

HELIX-TR-EX-501-295 

307S AE. Sunset Road. #9, I.as Vegas. NV 89120 Tel (702) 732-1188 Fax {702) 732-4386 
Nevada Contractor's l.lsense t/0053810 

HELIX00302 

JA003633



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO(Owner): Apco Construct/on 

3432 N. ~th swet 
North Lss V8gas, Nv. 89032 
Attn: Shawn Bowns 

PROJECT: A Manhattan Condominiums 
~30S. Serene 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helix f:lectrlc VIA (ARCHITECT): 

CONTRACT FOR: 

3078 E. Sun$at Rd., Ste#9 
I.as Vegas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Applfcatlons made for Payment, as ahown below, In connection with the Contract, 
olnuatlon Sheet, AJA Document 0703, Is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2} 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 13703) 
5, RETAINAGE: 

$ 13,230,000.00 
112,346.00 

$ 13,342,346.00 
$ 4,127,883.00 

t"l 
0 
t'l 
0 
0 
M 
H 

Page 1 0r2 H 

CONTRACT DATE: 

16713-009R1 
6/30/2008 

~

Olatrlb~:~:~ 

ARCHITECT 
CONTRACTOR 

The undersigned Contractor c.rtlfies that to the best of the Contractor', knowledge, lnfor• 

matlon and belief the Work covered by this Application for Payment has been completed 
In accordance with the Contract Documents. that all amounts have been paid by the 
Contractor for Work for whloh previous Certificates for Payment were luued and pay• 
ments received f~ ,e owner, and th,7nt payment shown herein Is now due. 

CONTRACTO 
By: 

Robert 
State Of: NEVADA 
County Of; Cl.ARK 

Date: 6/20108 -
·a. 10% of Completed Work 

(Column D + Eon G703) 
b, 10% ofStorel:I Material 

(Column F on G703) 

Total Retalnage (Line 5a + 5b or 

$ 412,788.30 

s 
Subscribed and swom to before (I) ~DNA K. BENNETT 

~

me this 20tXA~y_-of June. 200a . . Nolary.Publio, State of Nevada 
Appointment No. 98-06t l • l 

My Appt. Expires Jan. 9,.2010 
Notary Publl . · · 

Total In Column I of G7P3) 
6, TOTAL EARNED LESS RETAINAGE 

(Une 4 less. Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

(Uno 6 from prior Certificate) 

GRuRRENT PAYMENT oue 
9. BALA~CE TO FINISH, PLUS RETAINAGE 

-.. ·-- .... -··--
CHANGE ORbER SUMMAAY ADDITIONS DEDUCTIONS 

Total Changes approved In 
lcrevtou. months bv Owner 
Total ADDroved this Month 

TOTALS . . 
t>JET CHANGES bv Chanoe Order 112.346.DO 

! 4121:zaa.30 
$ 3,716,094.70 

$ 3,569,175.00 

Is 14s,e1e.10 I 
$ 9,027,251.30 

My Commlsslon expires: 1/9/2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with tha Contract Oocumenu, based on on•slte obsanlatlons and the 
data comprising the above application, the Architect certified to the Owner that to the 
best of the Architect's knowledge, Information and belief the Work has progressed u 
lndtcated, the QUalJty of the Work is In accordance with the Contract Documents, and 
the Contractor is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $146,919.70 
(Attach ttXplanation If amount certflled dlffem from the amount applied for. Initial 
all figure$ on this Application and on the Continuation Sheet that are changed to 
conform to th& amount certified.) 
ARCHITECT: 
By: Date: 
This Certificate Is not negotiable. The AMOUNT CERTIFIED Is payable only-to_t,...he ___ _ 
prejudice to 1my rights of the Owner or Contractor under this Contract. 

(S) 
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\,.tUN l lNUJ,\ I IUN ~Ht:.t:. I AJAOOCUMENTG7~ 

AIA OocumentG702,APPLICATION AND CERTIFlCATE FOR PAYMENT, containing 
Contractor's signed CertiflcaUon Is attached. 
In tabulatlorts below, amounts are stated to the nearest dollar. 

APPLICAflON NUMBlrR: 
APP.LICATION DATE: 

PERIOD TO: 
Use Column .1 on Contracts where variable retalnage for llne Items may apply. ARCHITECT'S PROJECT NO; 

A B C D E F G 
WORKC1 MPLETEO 

MATERIALS TOTAL 
ITEM 

DESCRIPTION OF WORK SCHEOULEO FROM PREVIOUS PRESENTLY COMPLETED ANO % 
NO, VAl.UE APPLICATION THlS PERIOD STOREO(NOT STORED TO DATE (0/C) 

(O+ E) IN DORE) (O+E+F} 

1 EUCTRICAL !NG!N££RJNG 165,000.00 83,700.00 83,700.00 54o/o 
2 MOBJIJZATION 60,000.00 60,000.()0 eo.000.00 100% 
3 Offict Tllaii.r/Admln. 24 months 120,000.00 40,000.00 10,000.00 ll0,000,00 42% 

4 Projeot &alnaor, CAI), Project Asmta.nt 75,000,00 48,875.00 7.000.00 65,675.00 75% 
5 Elal11ri~ J>ormlu 65,000.00 35,000.01) 6,000.00 40,000.00 62% 
6 Submillld, 10,000.00 10,000.00 10,000.00 100% 
7 SuporvulolllPlannin&'Coordlnat.ion 120,000.00 8-4,2SO.OO 6,000.00 90,250.00 75% 
8 Bl)ll..DINO #l•TYl'S V ('l unilt) . . 
9 Lipi Flxtluo l'~ka,o 76,000.00 . . 

10 Dutribllliiou 1'11lb;1 70,000.00 . . 
11 Low V oltago SyslCIIIS (FA. ccn,. CA, otc 40,000.QO . . 
12 lllldcnlall Bl'llWh ~I&. Wlro 67,000,00 . . 
1S Gara10 &. lat tloor dock•oondulllwin 27$,000.00 . . 
14 hi r!oor llouab Walla/Colllll£& 66,000.00 . . 
16 ht Floor Omco IDd Fjl!IUlo Trirll 10,000.00 . . 
16 21"1 Floor ~uall Walla!C•llma• 65,000.00 . . 
17 2nd Floor Dovlee 1111d l"IXlW'O Trim 10,000.00 . . 
18 3nl Floor Roup Walla/Coa1ins, es,000.00 . . 
19 lrd Floar Ooviot and Fiimn Triro 10.000.00 . . 
20 ~lh Floor Rwab Wl!WCoilingt 85,000.00 . . 
21 4th Floor Dcvlca and Flimare Trim 10,000.00 . . 
22 BUILDINO #l• ~B 11 . . 
23 J..lpi Flxiur. l'lOllaa• es.soo.oo 58,&50.00 58,950.00 90% 
24 Oilln'blltilon l'AQQ£o 25,000.00 22.soo,oo 22,600.00 90% 
2,5 Low Voltage Syitow (PA. CCTV, CA. ote. so,000.00 30,000.00 30,000.00 60% 
2& 2nd Sublovol Oaraa• UO aad Ded( 200.000.00 190,000.00 190,000.00 85% 
27 111 S11blcvtl Oaraa• and Dock 255,000.00 242.600,00 .242,S00,00 95% 
28 111 Floor Rouab arul Trim 25,000.00 17,500.00 17,500.00 70% 
2Q 2nd Floor ~sb uid Trirll 25,000.00 11,$00,00 17,500.00 10% 
30 3rd Floor Rwah and Trim 25,000.00 17,500.00 17,500.00 70% 
S1 41h Floor Rouab and Trim 2$.000.00 . . 
32 Roo!Plan 2,500.00 . . 
33 BUILplNO #3-T\'PS II . . 
34 L(aht FOOlll'o Packaao 8$,SOO,OO 58,860.00 68,950.00 90% 
35 Dlllribuliloo l'&d<Aao 25,000.00 1s.ooo.oo 15.000.00 60% 
38 Low Voltaa• s~ (FA. CCTV, CA. OIC. 60,000.00 10,000.00 10,000.00 20% 

37 ?1111 S11blovel OltliO 00 111d Daak 200.000.00 180,000.00 180,000.00 90% 
ia hi Slibl,vol Ouap 111d Deck 256,000.00 229,600.00 229,500.00 90% 
39 111 Floor R.o1¢ wl Trim 2$.000.00 . . 
40 2nd Floor Rooib and Trim ;is,000.00 . i . 
41 lrd Floor Roup and Trim 26,000.00 . I . 
42 41h l'loat Rouah 11114 Trim "·''"" I . . 
43 RoofJ>t111 2,500.00 . 

I 
. 

,14 BtllJ..DINO ~4-TYPB V ('l unlrs) . . 
45 Ua}il Fllltllto Pa;kaga 76,000.00 . . 

P11gt2of2 

16713-009R1 
6/20/2008 
6/30/2008 

H I 

BALANCE 
TOFIN1SH RETAINAG!i 

(C•G) 

71.300.00 8,370.00 . e.ooo.oo 
70,000.00 5,000.00 
19,125.00 5,587.60 
25,000.00 4,0Q0.00 . 1,000.00 
29,750;00 9.025,00 . . 
76,000.00 . 
70,000.00 . 
40,000.00 . 
57,000,00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10.000.00 . 

. . 
6,550.00 S,68S.OO 
2.soo.00 2,250.00 

20,000.00 3,000.00 
10,000.QO 1Q,OOO.OO 
12,600.00 24,250.00 
7,600.00 1,750.00 
7,500.00 1,750.00 
7,500.00 1,750.00 

2s.ooo.oo . 
2,500.00 . . . 
e.sso.oo 6.696.00 

10,000.00 1,500.00 
40,000.00 1.000.00 
20,000.00 18,000.00 
2s.soo.oo 22,950.00 
25,000.00 . 
2s,ooo.oo . 
;lS,000,00 . 
25,000.00 . 

2,1500.DO . . . 
7t!,OOO.OO . 

---
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.. .., v o· t e 
WORK COMPLETED 

ITEM SCHEDULED FROM PREVIOUS 
NO. OESCRJPTION OF WORK VALUE APPLICATION THI$ PEl\100 

(D+ E) 

48 Dillribuillclll PaQbg, 10,000.00 . 
47 Low vo11.a,o Symou <l'A. ccrv. CA. .i, 40,000.00 . 
<Ill IJndmllb Branob Colldllit A Wire n,000.00 . 
'49 Olfl8o & ht aoor il,cJ..oondulllwlro 276,000.00 . 
60 lit Floor Rouib Walls/C.ilJnis 65,000,00 . 
51 l,t Floor Dc>mo 1.11d Fil1111r, Trim 10.000.00 . 
62 2nd floor ~ougb WIIIWCcilina• 65,000.00 . 
53 2nd Floor o..;,.,. .nil Flxturo Tiim 10.000.00 . 
54 3rd floor Rlluah Wallt/CailiAp 65,000.00 . 
55 3rd Floor Dovi;o lllld J'lxtuio Trim 10,000.00 . 
S8 4th Floor Roup Wall,/CdJl11g1 es,000.00 . 
57 ~th Floor~ ,ad Filllln Trllll 10,000.00 . 

(D 
58 l'IUlLDINO IIS,TYPE I (16 \llliU) . 
59 ~tFixturt P'4kago 106,000,00 . 
60 Dialributi!Qc Paws• 83,000.00 . 
111 Low VoltocoSyattm& (FA, CCIV, CA, cu eo,000.00 . 
82 Ulldonlab Brandi Conduit 8' Ww 85.000.00. . 
63 0-,0 A lat floor cl=k,condulc/Wiro 400,000.00 . 
64 bt Floot Ro~ Walla/CdllnlJ.I 75,000.00 . 
65 l st Floor Demo and .lllxllltc Tri111 10,000.00 . 
68 2nd floor ll.011gh Wolla/Ceilil!B' 75,000.00 . 
67 2nd Floor Device ..id Fi~ 1'rim 10.000.00 . 
ee Jrd Flt>9r Roush Wall11Coilina1 7$,000.00 . 
1)9 3rd floor 0.Vic, 811d Fixluro Trim 10,000.00 . 
70 4tb Floor Roup WatWc.i11nJ1 16,000,00 . 
71 4lh Floor Pcvlce and FixlW'o Trim 10.000.00 . 
72 BUIU>lNO #6-TYPB I (76 unir,) . 
73 Uaht Fbwro Pack&&• 108,000.00 . 
74 DiatributliOll l'ad<tgo 83,000.00 . 
75 Low\loltage S)'sttlll$(l'A. CCTV,CA, ct,; ~0.000.00 . 
78 Uaclolmb Bt1Mh Conduit &. Wiro 8$,000.00 . 
71 Oanp" IJt ftoor dcok-conduit/wiro 400,000,00 . 
78 ht Floor Roup Walb/Colllnp 75,000.00 . 
711 111 Floor Oovl;o 111d Flxnln Tlim 10,000.00 . 
80 211d Flow~ Walla/Ctilinga n.000.00 . (JI) 
81 2nd Ploor Dmco and Pbuuro Trim 10.000.00 -
82 3rd Floor Ro11;b Walla/C.Ulng1 76,000.00 . 
n 3rd Floor Dovice Md Pii<IWO Trim 10,000.00 . 
84 41h Floor lloLljb Wolls/Coillna, 7S,000.00 . 
85 4th Floor Dtvl11t and Plxluro TrilD 10,000.00 . 
8$ DUIU>JNO 111-ms m (76 Wllu) . 
87 U,t,r Fbaw• P~• 141,000,00 48,250.00 
88 Dl11nbl>liion l'ad<qt 225.000.00 38,000,00 
89 Low Voli.Jo SystCIDl (PA. CCTV, CA, ow 60,000.00 $,000.00 
110 a-:»1or 100,00Q.OO 115,000.00 
81 Und4nlab Branch Conduil II. Wire 68,000.00 04,800.00 
82 O&ra&o 81. hr lloor dodl-oondidt/win 330,000.00 313,500.00 
83 hi Floor Rouall DcQk/Wallt/Coi1u,p 96,500.00 23.876.00 2U7&.00 
84 1st l'loor Dovict and l'lxturt Trim 10,000.00 . 
95 2nd Floor Rough O~allJ/Collina• 11$.600.00 2a,eiso.oo 19,100.00 
96 Znd F1oor Oovko 111d l'l.xtur. Trim 10.000.00 . 
97 lfd Floor ltou.ub Dtck/Wa!WC.llinss SIS,600.00 20,000.00 18,200.00 

..... ~ 
F G 

MATE.RIALS TOTAL 
PRESENTLY COMPLETED ANO % 

STOREO(NOT STORED TO DATE (GIC) 
IN DORE) (O+E+F) 

. 

. . 

. . 

. 

. 

. . . 

. 

. 

. 

. 

. 

. 

. . . . . . . 

. . . 

. . 

. . . . 

. . 

. 

. . . 

. . . 
48,260.00 34% 
38,000.00 17% 

6,000.00 10% 
95,000.00 95% 
64,500.00 85% 

313,600.00 &So/• 
"7,750,00 50% . 
47,750.00 60% . 
38,200.00 i1w. 

H 

BALANCE 
TO FINISH 

(C ·G) 

70,000.00 
40,000.00 
67,000.00 

275,000.00 
65,000.00 
10,000.00 
65,000.00 
10.000.00 
es.000.00 
10,000.00 
8MOO.OO 
10,000.00 . 

1os,ooo.oo 
83,000.00 
110,000.00 
86,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
76,000.00 
10,000.00 . 

1011,000.00 
63,000.00 
50,000.00 
85,000.00 

400,000.00 
75,000.00 
10.000.00 
75,000.00 
10,000.00 
76.000.00 
10,00Q.OO 
75,000.00 
10,000.00 . 
82,760.00 

187,000,00 
45,000.00 

5,000.00 
3,500.00 

16,500.00 
47,780.00 
10.000.00 
47,750.00 
10,000.00 
57,300.00 

I 

RETAINAGE 

. 

. . . 

. 

. 

. 

. 

. 

. . . . 

. 

. . 

. 

. 

. 

. 

. 

. 

. . 

. 

. 

. . 

. . 

. 

. . . 
-. 
. 
. 
. 
. 
. 

4,825.00 
3,800.00 

600,00 
8,$00,00 
8,480.00 

31,350.00 
4,775.00 

. 
'4,778.00 . 
3,820.00 
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"' 8 C D 1 E 
WORK COMPLETED 

ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS 
NO. VALUE APPLICATION THIS PERIOD 

(0 + E) 

88 3rd floor Pev~ and Fixtln Trim 10,000.00 . 
&9 41h FlOM ~ Dook/Wa!WCollbiiJ 95,500.00 20,000.00 18,200.00 
100 4th Floor Dovlce 111d FllC!Ul'O Trim 10,000.00 . 
101 Jib Floor Roup D«k/W.tl&'CoillJii1 85,600.00 20,000.00 8,000.00 
102 3th Floor O..vlce Gild Plx!IIR Trim 10,000.00 . 
10) 6th Floor lloQp D~k/Walla!CtilU!81 9$,501).00 20,000.00 9,000.00 
1°'4 6th Floor Dtvlce and Fixlw'o Trim 10.000.00 . 
tOS 71h Floor Rollih DowWal1r/CeilU18, 95,500.00 20,000.00 9,000.00 
108 71h Floor Dtvlce and Pixhlro Trim 10,000.00 . 
107 &lh Floor Roual, Dpck/Walls/Cca1lnp 95,500.00 20,000.00 9,000.00 
108 Sth Floor Ocvlc• and Pixturo Trim 10,000.00 . 
109 9th Floor Rouah Dock/WalWCoilina, 96,600.00 20,000.00 

() 110 !1111 Floor Dtvlco and Fixlllte Trim 5,000.00 . 
111 ButLOINO #M'YPB t {76 Wllt1) . 
112 Liabt Flxtluo PAclcan 106.000.00 39,500.00 
113 Diatribudion Package 

~ 

83,000.00 70,500.00 
114 Low VC>llage S}'Jtellla (PA. CCTV, CA. etc 50,000.00 26.000.00 
11S Ucdualab l3rutb Conduit &. Wiro 85,000.00 78,500.00 
118 Oqo & let 11acr aeck-conduit/wiro 400,000.00 380,000.00 
117 ht Floor Rollill WalWCoilillis 75,000.00 67,750.00 
118 ht Floor Dtvlco Md l'ixlun Trl111 10,000.00 . 
119 211d Floor Rougb Walla/CelUnp 1s.ooo.oo 87,750.00 
120 211d Floot Oovle11 IJld PixtUtO Trim 10,000.00 . 
121 Srd ~ llo\lSb WIIWC.llina, 70,000.00 87,700.00 
122 3rd Fl-Otvioo and FiXNtt Trim 10,00.0.00 . 
123 41h Floor Roll$ll Walls/Coillogs 76,000.00 67,750.00 
124 4th Floor Dovie, II.lid Fixtun TriJn 10,000.00 . 
125 BUILOINO #9-TYPB I (76 IUlits) . 
120 Lish! l'iiaur, Packas, 1oe,ooo.oo ~9.500.00 
127 Dl1trib111lion J'ackaao ~.000.00 75,000.00 
12&: I.cw Voltaao S)'110m$ (PA, CCTV, CA, CIC 60,000.00 25,000.00 
129 Undtlslab Branoh Condlllt & Win, 85,000.00 76.500.00 
130 Oms• & ht lloor dtok-condulllwiro 400,000.00 380,000.00 
1S1 ht Floor Rough WalWColllns, 75,000.00 67,760.(JtJ 
132 ht Ploot O.vlce IJld Filllllr• Trim 10.000.00 . ([) 
133 2nd Floor ltoush Walll/Coillllas ?G,000.00 67,750.00 
134 ~ Floo, P,vlia llld Fbmiro Trim 10,000.00 . 
135 3fd Floor ltouah W•lls!Ctlll1111a n.000.00 67,760.00 
130 3rd Floor O.V1" IJld Fixhlro Trim 10,000.00 . 
137 4th Floer Roup Walll/Collloga 75,000.00 87,760.00 
1U 4th Floor 0.~ico and Flxtu:rt Trim 10,000.00 . 
139 BUILDING #IO•TYPB I (7~ uoi1.1) . 
140 Ughl Filaur9 'Packoso . 108,000.0Q . 
141 Dllllibw!loll Paoktgo 83,000.00 . 
142 Low Voll&p Systoma (FA, CCTV, CA, cl 50,000.00 . 
1'43 UndotS!ab 8flllllh Conduit 4 Win 85,000.00 . 
144 Olrago A ht &or dtck~duiV,.ifo 400,000.00 . 
1<45 ht floor Rollah WalltJC.illoat 76,000.00 . 
148 ht Floor Dovlco and Phcl\lN Trim 10,000.00 . 
147 llld Floor l!.011sb Walla/Ccilins• '15,000.00 . 
1~8 2nd Floor O.vico 1111d Fixtunl Trim 10.000.00 . 
149 3rd Flcor Roush W Alls/C&Jlinga 7$,000.00 . 

·-·-
F G 

MATERIALS TOTAi, 
PRESENTLY COMPLETED ANO % 

STORED(NOT STORED TO DATE (G/C) 
IN DORE) (O+E+F) 

. 
38,200.00 40% . 
29,000,QO 30% . 
29,000.00 30% . 
29,000.00 30% . 
29,000,00 30% . 
20,000.00 21% . 

. 
39,500.00 37% 
70,500.00 85% 
:zs.000.00 SO% 
7e,500.00 90% 

380,000.00 95% 
67,750.00 90% . 
67,760.00 90% . 
87,750.00 90% . 
67,760.00 90'1. . 

. 
39,500.00 37% 
75,000.00 90% 
25,000.00 SO% 
78,500.00 90% 

380,000.00 Q5% 
e1,no.oo 90% . 
67,750.00 90'Y. . 
67,750.00 90% . 
67,750.00 90% . 

. 

. . 

. . 

. 

. . 

. . 

. 

H 

BALANCE 
TO FINISH 

(C•G) 

10,000.00 
67,300.00 
10.000.00 
66,600,00 
10.000.00 
66,600.00 
10.000.00 
66,500.00 
10,000.00 
61S,SOO.OO 

10,000.00 
7UOO.OO 
6,000.00 . 

88,500.00 
12.500.00 
25,000.00 

8,500.00 
20,000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 
. 

se,soo.oo 
0.000.00 

25,000.00 
8,500.00 

20.000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 . 
,oe,000.00 
83,000.00 
so,000.00 
8$,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10.000.00 
7MOO.OO 

I 

RETAINAGEi 

. 
~.e:zo.oo 

. 
2,900.00 . 
2,900,00 

. 
2.800.00 . 
2.1100.00 . 
:Z,000.00 . . 
3,960.00 
7,0$0.00 
2,500.00 
7,850.00 

38,000.00 
8,775.00 . 
8,775.00 

. 
e.775.00 . 
8,775.00 . 

. 
3,$50.00 
7.500.00 
2,500.00 
7,850.00 

38,000.00 
6,77G.OO . 
6,775.00 . 
6,775.00 . 
B.77$.00 . . . 

. . 

. 

. . . 

. . . 

._/ 
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0 ,.., 
0 
0 
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" 0 C 0 I E 
WORK COMPLETED 

ITeM OESCRtPTION OF WORK SCHEDULED FROM PREVIOUS 
NO. VALUE APPLICATION THISPERIOO 

(D+ E) 

160 3rd Floor Dovie, 111d Pixtwt Trim 10,000.00 . 
1S1 4th Pll>Or lloush Walh/C411mp 78,000.00 . 
152 4111 Floor Do"'" 11114 FhttllrO Trim 10.000.0tl . 
153 81.)ILl>INO Ml M'YPE I (76 uniu) . 
154 Ught l'ixluro Pacba• 106,000.00 . 
185 Dlatn'blllilon P~kqo as.000.00 . 
156 Low Voltaso Sy11cuu (l' A. cctV, CA. oil 60,000.00 . 
151 U11dml&b Bnmch Ccnd1lit It. Wire es,000.00 . 
15& Oanao It. lat ffoor dook-ooodui!lwii. '400,000.00 . 
169 I.Cl Floor Ro1lgh Wallr/Cellin111 75,000.00 . 
180 l,t Float Dmc, and Flxt11re Trim 10,000.00 . 
181 2nd Floor ~ush WelWColli.ap 76,000.00 . 

() 
162 2nd Fli>or Dmc, .nd Fixtw. Trlm 10,000.00 . 
183 3rd Floor Rough Walla/Co!Unp 16,000.00 -
164 3rd f!OOf Oomo and Flxusr. Trim 10,000.00 . 
185 4th Floor lloush Walla/Cellins, 75.000.00 . 
186 41h Flow O.vict ,WI Fixtun Trim 10,000.00 . 
187 BUIU>INO#ll·TYPE JV(66 wuu) -
168 Light Flxluro Packap 98,000.00 . 
169 Oi1tributli011 Paek•s• 77,SOO.OO . 
170 Low V oliaso Sy,lffl!S (FA, CCTV. CA, ei.: .cs,000.00 . 
171 Undcmab Bruch ~It & Wjra ,e.000.00 . 
112 041"1So II. hi ftoor dm.oolldulrlwir• iso,000.00 . 
173 141 Floor Rough Walli/Ccllillgt 70,000.00 . 
174 btfloor ~ lllldJ'iilhlN Trim 10,000.00 . 
175 2A4 Floor Roup W~ 70,000,00 . 
176 2nd Floor Dovlco and Filmn Trilll 10,000.00 . 
177 3rd FloorR.oµah Walla/Cqlling• 70,000.00 . 
178 3rd Floor Dmi:.111d Fixtuni Trim 10,000.00 . 
179 4tli FlllOI' Roup Wa!WCcllin,i, 70,000.00 -1eo 4th Floor O.vm wl Fil<IW'• Trim 10,000.00 . 
181 $1TSL!OHTINO . 
182 FumiJh t.wlacapo Llshtina 257,000.00 . 
18:1 F\IIJlWI Courtyard LiahlUIJ 59,000.00 . 
164 FurnubSport.t U~g e,000.00 . 
18S Furnish P.&11\i Lot Pol• Lishtins 84,000,00 . 
188 . 
167 . <lD 
188 . 
189 . 
190 . 
191 . 
1&2 . 
193 . 
194 . 
195 . 
198 . 
197 . 
198 . 
199 

l 
. 

200 . 
201 . 
202 . 
203 . 
204 . 
205 . 

Orioinal Contract Totals 13 230.000.00 · 3 a3e 000.00 14$.376.00 

. -
.F G 

MATERIALS TOTAL 
PRESENTI.Y COMPU!Tl;D AND % 

STOREO(NOT STOREO TO OATE (G/C} 
INDORE) (O+E+F) 

. 

. . . 

. 

. . 

. 

. 

. . 

. 

. . 
-.. . . . 
--. . 
-. . . . . . . . 
--. . . . . 
-. . . 
. 
-. 
-

I 
. . 
. . . . 
. 
. 
-

4,081 375.00 31% 

H 

BALANCE 
TO FINISH 

(C•G) 

10,000.00 
76,000.00 
10.000.00 . 

106,000.00 
83,000.00 
50,000.00 
es.000.00 

400,000.00 
7$,000.00 
10.000.00 
76,000.00 
10.000.00 
75,000.00 
10,000.00 
7S.OOO,OO 
10,000.00 . 
96,000.00 
77,600.00 
45,000,00 
78,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10.000.00 
10.000.00 
10,000.00 
70,000.00 
10,000.00 . 

257,000.00 
69,000,00 
e.ooo.oo 

64,000.00 . . 
-. 
-. . . . 
. 
-. 
. 
. . . . . . . 

9 1'18 626.00 

I 

RETAINAGI: 

. . . 

. . 

. 

. 

. 

. . 
-. 
. . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . 
. . . . . 
. 
. . 
-. . . . . 
-

408,137.50 
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A 8 C 0 E 
WORK COMPLETED 

ITEM SCHEDULED FROM PRcVIOUS 
NO. DESCRIPTION OF WORK VAUJE APPLICATION THIS PERIOO 

{D+ E) 

CHANOB ORDEltS 
208 CO#l•Col\ltaet AcllmbnOIII (lilc. al,ovo) 
2~ COtn-~ Tlallcr Hookup 1,622.00 . 

0 208 COM3-Qption, (voided t:hanao ord4r II) . 
209 COl4.0Vltlimo 88 .t B9 10,000.00 . 
210 C0#$+Dtltte Utility Sb.lb, Pbuo I (15,000.00) . 
211 C0#6-0oleto Sito COQdial11-Pba4o I 1411 (13,000.00) . 
212 COl7•Bulldins #9 Opliona 48,472.00 . 
213 CO#Sa-Blllldlng Ill Optllllla 42,90..00 6,250.00 
214 CQJISt,.Additioaal BS & 89 Opuon1 40,258.00 21,500.00 18,758.00 
21S 
216 
217 
218 
219 
220 
221 
222 
223 
224 
225 
226 
227 
228 
us 
230 
231 

([) 
n2 
233 
234 
;?35 
236 
237 

Tow Chanae Ordcn 112,348.00 27,760.00 18,758.00 

Total Revised Contract 1~,:W;!,3<18.00 3,985,750.00 162,133.00 

F G 

MATERW.S TOTAL 
PRESENTLY COMPLETED AND % 

STORED(NOT STORED TO DATE (G/C} 
IN DORE) (O+E+F) 

. . . 

. . . . 

. 
6.250,00 15% 

40,258.00 100o/o . . . . 
. . 
. . . . . . 
. . . . . 
. 
. . 
. 
. 
. 

46,508.00 41% 

4,127,883.00 31% 

H 

BALANCE 
TOl'INISH 

(C•G) 

. 

. 
1,e22.oo . 

10,000.00 
(15,000.00) 
(13,000.00) 
45,472.0D 
36,744.00 . 

. . 

. . . . . . . . . . . 

. . . . . 

. . 

. . 

. 
65,638.00 

&.21<1 • .ce~.oo 

I 

RETAINAGI! 

. 

. . 

. . 

. 

. 

. 
625.00 

4,025.80 . . . . 
. 
. . . . . . . . 
. 
. . . 
. . 
. 
. . 
. 

4,650.80 

41Z,78UO 

_, 
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HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

PERIOD: ----~--

•• .,.. • ="'""-
REMOVED FROM ACCUMULATIVE 

HB.IX PREVIOUSLY STORAGE& TOTALOF 
LINE BILLED MATERIAL MATERIAL STORED INSTA1.LED THIS MATERIAL STORED 

NUMBER STORED THISPERIOD PERIOD TO DATE 
23 $ 26,000_00 $ . 26,000..00 $ -
24 $ 15000.00 $ 15.000.00 $ -
34 $ 26,000.00 $ 26,000.00 $ -
35 $ 15,000.00 $ 15,000.00 $ -
87 $ 48,250.00 $ 48,250.00 $ -
88 $ 38,000.00 '$ 38,000.00 
93 $ 20,000.00 $ 20000.00 $ -
95 $ 20000.00 $ 19,100.00 $ 900.00 
97 $ 20.000.00 $ 18200.00 $ 1,800.00 
99 $ 20,000.00 $ 18200.00 $ 1,800.00 

101 $ 20000.00 $ 9,000.00 $ 11,000.00 
103 $ 20,000.00 $ 9.000.00 $ 11000.00 
105 $ 20,000.00 $ 9,000.00 $ 11000.00 
107 $ 20,000.00 $ 9.000.00 $ 11000.00 
109 $ 20,000.00 $ 20,000.00 
112 $ 39,500.00 $ 39.500.00 $ -
113 $ 63,000.00 $ 63.000.00 $ -
117 $ 7500.00 $ 7,500.00 $ -
119 $ 7,500.00 $ 7.500.00 $ -
121 $ 7,500.00 $ 7.500.00 $ -
123 $ 7.500.00 $ 7.500.00 $ -
126 $ 39500.00 $ 39.500.00 $ -
127 $ 68,000.00 $ 68.000.00 $ -
131 $ 7500.00 $ 7,500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7,500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ -

TOTALS :Ii 618,250.00 i - j 511,750.00 $ 106,ow.w 

' \ 

HELIX00309 

HELIX-TR-EX-501-302 JA003640
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

Inv JPmt Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-009R1 

$145,919.70 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properfy endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
staMe related to payment rights that the undersigned has on the above descnl>ed 
Property to the fallowing extent 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: June 20, 2008 

By: 

Its: 

HELJ::X:00310 

HELIX-TR-EX-501-303 JA003641
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• 
LEITER OF TRANSMITTAL 

DATE: 7/21/20081 JOB NO. 16713 

Helix Electric RE: Manhattan West 
CONSTltVCTOltS • ENOll'll!JSR.S 

TO: Apco Construction PWP#; 
3432 N. 5th street 
North Las Vegas, Nv. 89032 

ATIN: Attn: Shawn Bowne 

OUnder separate cover via _____ the foUowing Items WE ARE SENDING YOU 
0Shop Drawings 
0Copy of letter 

0Attached 

OPrints 
0Change Order 

OPlans 0Samples 0Specifications 

0 0Submtttab 

COPIES DATE SECTION DESCRIPTION 

1 6120/2008 Payment Aoolication Inv# 16713-009R1 
1 6/20/2008 Cond;tional Release 6/30/2008 

THESE ARE TRANSM1TIED as checked below: 
OFor approval 0Approved as submitted 0Resubmit ___ copies for approval 

OFor your use QApproved as noted 0Submit copies for distribution 

ClAs requested 0Retumed for corrections 0Retum __ corrected prints 

0Forrevlew and comment Q------------------
0FOR BIDS OUE ________ 20 ___ _ 0PRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivd by: 
Title: Project Assistant 

Printed Name: 
PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-501-304 

HEL:IX00311 

JA003642
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• 
LETTER OF TRANS.MITTAL 

DATE: 7118/20081 JOB NO. 15713 

Helix Electric RE: Manhattan West 

TO: Apco Construc:t/on PYIIP#; 

North Las Vega1>, Nv. S9032 
ATTN: Attn: ShaW/1 Bowne 

0Under $epamto coverv1a ____ the following items WE ARE SENDING YOU 

0Shop Dmwlngs 
DCopy of Letter 

DA~ 
0Pnnts 
0Change Order 

OPlans ClS.nTIJ)les O~ttons 
0 Osubmltlals 

COPli:;~ DAu:a SECTION DESWUI"' 1 avrt 

• 6/20/2008 .. ,_ntAppli~ Inv# 16713-Q09R1 
1 6120/2008 Conditional Release 6/30/2008 

-

THESE ARE TRANSMITTED ;a$. ch(!Cked below: 
0For approval · ClApproved a$ $UbmiUed ClReJUbmlt (:OJ,Jiesforapprovt1J 

0For your use CJApprove<1 as noted 0Submlt copies for dl$tribution 
DAG req1,1ested CJRetumed fer ~ns C"etum __ cone(;\ed prifltg 

ClFornwlElw end comment 0-----------------
0FOR BIOS DUF~ ______ 20 ___ _ 0PRINTS RETURNED AFTER LOAN TO US 

IU:MARKS: 

Name: Edna K Bennett Receivdby: f.lwJ-· 
Tdla: Project Assistant 

Printed Name: :r:-;(f \ 1,+Pz_ ____ 
PO# -ilirlnt FX# (702) 450,.8227 Date: 

.. J I 

HELIX-TR-EX-501-305 

BELI.:X00312 

JA003643
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• Helix ·Electric 
COMST&UCTOtt.a • l!NCUNll!E.aS. 

Apc:o C.Onstnaction 
3432 N. Sth Smet 
North Las Vegas. Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGEORDERTHROUGH# 

CONTRACT AMOUNT TO DATE 

GROSS Bil.LING 

PREVIOUSLY BILLED 

GROSS CURR.ENT PERIOD 

RETENTION 

Nfff AMOUNT DUE nns PERIOD 

OlITSTANDING FROM PRIOR PERIOD 

10TAL AMOUNT DUE 

31% 

10"/o 

la, #11'713-007 
Javll671J.008Rl 

INVOICE# 16713-009Rl 

CUSTOMER# 1611 

INVOICE DATE: 20-Jun-08 

PERJOO TIIRU: 6/30/2008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230.000;00 

112,346.00 

13,342,346.00 

4,129,125.00 

3,965,750.00 

163,375.00 

16,337.50 

147,037.50 

369,919.80 
268,672.50 

785,630 

J0Bt_U/u __ 3 ___ . 
FU$,# _ _....,(_. __ .. ,· ...... ...,..,...· 

!l. .. t ' :" 
.. 

O]l;:U:fl' · r· ,,....,;·· ., • 

,-...IOB.t.P...S..,....71GU•pcaolly.Cl%'1*..-..r,i.-owo4..,r........,..&csil'~i«collodm.""'11 .. ........ioo1Lls;,...i..:f«-... ........a-1G,t.,ys«.-,. ,6----· 

3078 AE. Sunset Road.119, las Vegas, NV' 89120 Tel (702) 732-1188 Fax (702) 732-4386 
Nevada COntractor's Usense #0053810 

HELIX00313 

HELIX-TR-EX-501-306 JA003644



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (OWner): Apco Consfruction 

3432 N. 6th Stf(tet 
North Las Vega$, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: A Manhattan Condominiums 
{30 E. Serefl9 

Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helix t:fectrlo VIA (ARCHITECn: 

CONTRACT FOR: 

30781:. Suns,t Rd., Stefl9 
l.as Vogas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
~cation$ made for Payment, as shown below, In connection with the Contract. 
l!ll..:)nuatloi, Sheet, AIA Document 0703, Is attached. 

1. PARTIAL CONTRACT SUM 
2, Net change by Change Orders 
3. C:ONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G oi, G703) 
6. ReTAINAGE: 

$ 412,912.50 

$ 13,230,000.00 
112,346.00 

$ 13,342,348,00 
$ 4,129,125.00 

...,. ... 
l"I 
0 
0 
M 
H 
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CONTRACT DATE: 

16713.009R 1 
6/30/2008 

Distribution to: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The underi.lgned Contrnctor certifies that to the be&t of tho Contractor's knowledge, Infer• 

matlon and belief the Work covered by this Applleatlc>n for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were Issued and pay-
ments received from ~e. Owner, a_nCI that eurre.,payment shown herein is now due. 

CONTRACTOR: 
By; 

Robert b Johnson, 
State Of: NEVAOA 
County Of: CLARK 
Subscribed and sworn to before a. 10% of Completed Work 

(Column O + E Oil G703) 
• b. 10% of Stored Material 

(Column F on 0703) 

Total Retalnage (Line Sa + 5b or 

t 
me this 20th day of June, 200a 

~~ 
(f) EDNA K. BENNETT · 

Notary Pub/le, Stat& of Nevacta 
· Appoinlment No. 98-081 H 

My Appt, Expires Jan. 9, 2010 

• Total In Column I of G703) 
6. TOTAL EARNED LESS RETAINAGE 

(Une 4 less Un• 5 Total) 
7. LESS.PREVIOUS CERTIFICATES FOR PAYMENT 
irr\Llne 6 from prior Certlflcate) 

8!1duRRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

-·· ·- - ·--- -·· ·- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
!1>revlou1 months bv Owner 
Total ADDroveCI this Month 

TOTALS . . 
NET CHANGES bv Chancre Order 112.346.00 

$ 412,912.60 
$ ~2.50 

$ 3,569,175.00 

Is 141,031.so I 
$ 9,626.133.150 

M~ Commission explri,$: 1/9/201Q 

ARCHlTECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Oocuments, based on on•slte observatlons and the 
data comprl$lng the above application, the Architect certified to the Owner that to the 
be&t of the Architect's knowledge,, Information and belief the Work has progressed as 
indicated, the quality of the Work is in accordance with the Contract Oocum&nts, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $1471037,50 
(Attach explanation If amount certlllecf differs from the amount applied for. Initial 
all figure$ on this Application ana on th& Continuation Sheet that are changed to 
conform to the amount cartifled.) 
ARCHITECT: 
8y: Dale: 
This C6rtlflcate Is not negotlable. The AMOUNT CERTIFIED ls payable only_t,...o'""th_e ___ _ 
preJudleo to any rights of the Owner or Contractor under this Coi,tract. 

..... 
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\.,UN I INUA I IUN ~Ht:l:. I AIAOOCUMENTG703 

AiA Document G702, APPLICAflON ANDCERflF=lCAll;FOR PAYMENT, contalrifng 
Contractor's signed Ce~flcatlon la attached. 
In tabulaUons below, amounts are stated to the naareat dollar. 

APPUCATIOf,fNOMBER: 
APPLICATION DATE: 

PERIOD TO: 
Use Column 1 on ContraQta where variable retalnage for llne items may apply. ARCHITecrs PROJECT NO: 

A B C 0 E F 0 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM 

DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESEHTI.Y COMPt.liTEO ANO % 
NO, VALUE APPLICATION THISPE!RIOO STOREO(NOT STORED TO DATE (G/C) 

(D+ E) INOORE) (O+E+F) 

1 BLECrlUCAL SNOINl'!ERINO 155,000.00 83,700.00 83,700.00 64% 
2 MOBILIZATION 60,000.00 60,000.00 60,000.00 100% 
3 Offict Trailor/Admin, 24 1110~ 120.000.00 40,000.00 10,000.00 60,000.00 42'll 
4 Project &sln,or, CAD, Project A.lliitant 76,000.00 48,876.00 7,000.00 56,876.00 76% 
6 BloOlrical Permits es,000.00 3e,ooo.oo S,000.00 40,000.00 62% 

e Submil1als 10,000.00 10,000.00 10,000.00 101Wt 
7 S11porvi,ion1PlannlllJ"Cl>ordlnllioo 120,000.00 84,250.00 8,000.00 ll0,250.00 76% 
8 llUILDlNO Ml•lYPll V (n units) . . 
11 Upt Fiiawo PWtai• 78,000.00 . . 

10 D111n'butiio11 Pacbao 70,000,00 . . 
11 Low Voltap Syt101111 (FA. CCTV. CA, cu: '40,000.00 . . 
12 Ul>deislab 8raogh Colldw1 & Win 57,000.00 . . 
1$ Garas• k ht floor ~-~onduil/wiro 275,000.00 . . 
1'4 bt Floor RQugh WalWCtillnll' 85,000.00 . -
15 ht Floor O.Vic. and Fbitun, TlUII 10,000.00 - . 
18 lni1 Floor Rouab W-111/Colllns• 65,000.00 . . 
17 lqd Floor Oovlc.1 and l'lxlu:o Trim 10,000.00 . . 
18 ~rd floor Roup W.u.lCollin,c, 65,000.00 . -
1S 3rd Floor O.vict and Flxruro Trim 10,000.00 . . 
20 4th Floor Rough Wall&ICoiliJII!' es.000.00 . . 
21 4th floor Dovlc4 qnd Fixture Trim. 10,000.00 . ' 
22 BUil.DiNO #l-TYPll 11 . . 
23 Li~I Fixwe ~IJ' 05,600.00 58,950.00 68,950.00 1)0% 
2-4 Oiatn1nitiloQ Paekaso 26,000.00 22,500.00 22,500.00 90% 
25 ~w Volta~ S)1leni1 (fA, CCN, CA, ctQ. 50,000,00 30,000.00 30,000.00 60% 
26 211d Subltvol Garage UO and Peek 200,000.00 190,000.00 190,000.00 115% 
27 I at Sublovol Oanso and Oeo;k 2$6,000.00 242,500.00 242,600.00 95% 
2S hi Floof Rouab 111d Trim 25,000.00 17,500.00 17,500.00 70% 
29 2nd Floor Roush a,w '!iim 25,000.00 17,500.00 17,500.00 70% 
30 3rd FloC>I' Rough awl Trim 25,000.00 17,$00.00 17,SOO,OO 70% 
31 4th Floor Roup 111d Trlln 25,000.00 . . 
32 Ro<>f Plan 2,600.00 . . 
33 BUILOlNO #3•TVJ>li n . . 
34 Ll&hl Fixture Pad<as• 65,500.00 5U5o.oo 68,850.00 90% 
35 Oi11ribulilon P~kago 26,000.00 15,000,00 1$.000.00 60% 
3& "°w Voltage S>"tiam (FA. CCTV, CA. etc. 60,000.00 10,000.00 10,000.00 20% 
37 2nd s~bl;vol Genao UO Md~ 200,000.00 180.000.00 180,000.00 80% 

~8 lat Sublov.l Omp and Ptok 2~.000.00 229,500.00 228,500.00 90% 
39 I 11 F1oar Roup 111d Trilll 25,000.00 . -
40 2nd Floor Roush and Trim 2s.ooo.oo . . 
41 3rd Flolll' Roush w Trim 25,000.00 . . 
42 4th F1oor lto111h Md Trim 25,000.00 . . 
43 RooCP!Jn 2.500.00 . . 
44 BUU.OlNO #4-TYPR V (~l llnla) . . 
45 L1gh1 flxtut• Poths• 76,000.00 . . 

Pa9a 2 Of2 
16713:00SR 1 

6/20/2008 
6/3012006 

H I 

aALANCE 
TO FINISH RETAINAGE 

(C • (l) 

71,300.00 8,370.00 
. 6,000.00 

70,000.00 5,000.00 
19,125.00 o,587,50 
25,000.00 4,000.00 . 1,000.00 
29,760.00 8,025.00 . -
76,000.00 . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
66,000.00 . 
10,000.00 . 
65,000.00 -
10,000.00 . 
6MOO.OO . 
10,000.00 . . . 
6,SS0.00 5,895.00 
2,500.00 2,260.00 

20,000.00 3,000.00 
10,000.00 19,000.00 
12,&00.00 24,250.00 
7,500.00 1,750.00 
7,500.00 1,750.00 
7,600.00 1,760,0Q 

26,000.00 . 
2.soo.00 . . . 
6,650.00 6,895.00 

10.000.00 1,600.00 
40.000.00 1,000.00 
20,000.00 10,000.00 
2/i,CiOO.OO 22.$~0.00 
25,000.00 . 
26,000.00 . 
25,000.00 . 
2$.000.00 . 
uoo.oo . 

. . 
76,000.00 . 

II) 

n 
M 
0 
0 
~ 
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I\ 8 C 0 I e 
WORK COMPLETED 

ITliM 
DESCRIPTION OF WORK SCHEOULEO FROM PREVIOUS 

NO. VALUi APPLICATION THISPERIOO 
(O+E) 

-46, OlllnOllliioll J'acka,o 70,000.00 . 
47 Low Voltaso SyalomJ (J'A, ccrv, CA. cu 40,000.00 . 
-48 Undu,lab Branch Condui1 4 Wirt 57,000,00 . 
4e Oaraso &. ht floor d~·-<lulctwito 27$,000.00 . 
60 ht Flwr Rouah W.Jla!C,jlinp 65,000.00 . 
61 lit Floor Oov!Q, and Piwe Trim 10,000.00 . 
52 2ud Floor Rouab WalWCcilin,1 66,000.00 . 
63 2nd F'l60l Devi ct 111d Flxtmt T~m 10,000.00 . 
S4 3rd Floor llou,h WtU,/C..11np 8$,000,00 . 
~$ 3rd l'I°"" O.vloa and Fi- Trim 10,000.00 . 
S8 41h Flgor ltouih WlllblCeilinas 86,000.00 . 
S1 4th Floor Devict and l'hlturo Trim 10,000.00 . 

© 
68 tl\Jlt.PING 115-TYPI? l ('76 wuts} . 
69 Ught F~, Paolc,e• 108,000.00 . 
60 D!111tlnllil011 i'l1~1 S3,000.00 . 
61 Low Vollago Syttcnu CF A. ccrv. CA. °" 60,000.00 . 
62 Undmlal, Brllltb Conduit & Wu• 85,000.0CI . 
83 Ooroat & IJl flllCI' dcok•ccru!uit/wiro 400,000.00 . 
6-4 l,t floor Roush WaJWC.Ulnii 75,000.00 . 
GS ht F1o0t Oovl~ N>d Plxturo Trim 10,000.00 . 
61 2nd Flgor Rou,h WalWCo!llna, 7S,OOO.OO . 
67 211d l'loor.Oovlco 111d Flxtur0 Trim 10,000.00 . 
68 ltd fl- Jwugh W.ila/Coilina, 7S,OOO.OO . 
19 !rd Floor Dovioe N>d Fliuuio Trim 10.000.00 . 
70 4th Floor Roagb W.U.tc;:.niniS 75,000.00 . 
71 41h floor Oovloe 111\d Fixllll't T\'USI 10,000.00 . 
72 BUJLOJNO io•TYPE I (76 wtl!.1) . 
73 Ught l"ixlllrO Plll:k1a, 10-.000.00 . 

" 14 Dbtn'blldion Pad.ago n.000.00 . 
75 Low VoltaJ:• Sysiems (FA. CCTV, CA. etc 50,000.00 . 
78 lhi~ib !lnneh Coodlllt k Wiro 85,000,00 . 
77 O.uqo A ht aoor dook<ondllltlwiro 400,000,00 . . 
78 lac Floor Ro\lsh Wa!WCoilfnp 75,000.00 . 
79 ht Fk>or Dtmt 111d FiXlllrP Trim 10,000.00 . 
80 2Ad Floor Rot1p W.UIICollifla, 75,000.00 . <ID 
81 2nd floor O.VI~ N>d Fixturo Trim 10,000.00 . 
G2 3rd Floor llo\ljlb W.Sla/Cl,ilinii 76,000.01) . 
83 3rd Floor Oovleo and l'iXlllrt Trim 10,000.00 . 
8-4 4111 Floor Rouall WalWCollingt 76,000.00 . 
8S '41h Floor D.tvl;f N>d Flx111:, Trim 10,000.00 . 
88 Bun.DINO #7-TYPE Ill (76 will.I) . 
87 Uahl Pi¥1urf P.w10 141,000.00 48,250.00 
88 Oi1tribulilcin Pwago 225,000,00 ,e.000.00 
89 Low Voltago SyJloma (l' A, CCTV, CA, OI $0,000.00 5,000,00 
eo Oonorator 100.000.00 9$,000.00 
91 Undqratab ar111oh COrnlult ll. Wlro es,000.00 64,600.00 
92 Oar,ao .t 111 &or dt;k-condilittwiro 330,000.~0 313,600.00 
93 ht Ploor Rou,b O.eWWalb/CeilinJ& 95,SOQ,00 2~.3711.00 23,876.00 
04 l,t Floor Dtv~ 111d Plxturo T\'USI 10,000.00 . 
se 2nd floor llollflh l>o~.Ua/Caill1111 9&,1100.00 :2U50.00 1ll,100.00 
88 2nd Floor 04vleo and FIXblt1 Trim 10,000.00 . 
97 3rd floor Roujh Deck/Wllla/Ccilln11• 8$,500,00 20,000.00 16,200.00 

F G 

MATERIALS TOTAL. 
PRESENTLY COMPLETED ANO % 

STORED (NOT STORED TO DATE (G/C) 
IN OOR E) (O+ E •F) 

. 

. . 
I . . . 

. 

. 

. . 

. 

. . 

. . 

. . 

. . . . . 

. 

. . . 

. . 

. 

. . 

. . . 

. . . 

. 

. 

. 

. 
48,250.00 34% 
)8,000.00 17% 

11,000.00 10% 
es.000.00 95% 
84,600.00 95% 

313,500.00 9S% 
47,750.00 60~ . 
47,750.00 50'A . 
38,200.00 '40% 

H 

BALANCE 
TO FINISH 

(C•G) 

70,000.00 
40,000,00 
57,000.00 

276,000.00 
65,000.00 
10,000.00 
65,000.00 
10.000.00 
6$,000.00 
10,000.00 
115,000.00 
10,000.00 . 

106,000,00 
83,000.00 
so.000.00 
85,000.00 

400,000.00 
7S.OOO.OO 
10,000.00 
75,000.00 
10,000.00 
76,000.00 
10.000.00 
75,000.00 
10,000.00 . 

10MOO.OO 
83,000.00 
50,000,00 
es.000.00 

400,000.00 
?S,000.00 
10,000.00 
75,00Q.OO 
10,000.00 
75,000.00 
10,000.00 
75,000,00 
10,000.00 . 
02,no.oo 

187,000.00 
45,000.00 

s,000.00 
3,500.00 

18,500.00 
47,750.00 
10,000.00 
47,750.00 
10,000.00 
57,300.00 

I 

RETA!NAGE 

. . 

. 

. . 

. . 

. 

. 

. 

. . 

. . 

. 

. 

. . . 

. . 

. . 

. . . . . . 

. . . 

. 

. . 

. . . . . 

. 
4,825.00 
~.aoo.oo 

600.00 
8,500.00 
,, .. so.co 

31-'50,00 
4,776.00 . 
4.175.00 . 
3,820.00 
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,., ti C D I E 
WORK COMPLETED 

ITEM SCHEOUL£0 FROM PRl:VIOUS 
NO. l;lESCRIPTION OF WORK VAl,UE APPLICATION THISPl!RlOO 

(0 + E) 

ea Jrcl Floor D~ Ind Fli<turo Trim 10,000.00 . 
99 41h Floor Rough Dock/Walla/CQ!linp 95,600.00 20,000.00 18,200.00 
100 4th Floor Davi;, and PixNN Trim 10,000.00 . 
101 Slh Floor Roush DcQk/Walla/Coilins• 95,500.00 20,000.00 8,000.00 
102 Sib floor Dov!~ "14 Pi~turo Trim 10,000.00 . 
103 6th l'loor Rousll Dock/Walls/Ccilins• 95,600.00 20,000.00 9,000.00 
104 6111 Floor Oovlot 4Ul4 Fixturt Trim 19,000.00 . 
105 7th Ploor Rou&h Doek/Wllllc/Ceillns& 95,500.00 20,000.00 9,000.00 
108 7th Floor Dovie• and Ffxwra Trim 10.000.00 . 
107 8dt ftllOr ~&b Dock/W alWCol1ina• SM00,00 20.000.00 9,000.00 
108 Slit FJOQr .Dtvico ud Fixtwe Trim 10,000.00 . 
109 9th Fl<ior R.ough Dcdl/W alla/Coilin11 95,500.00 20,000.00 

0 
110 9th Floor t>ovlca and Flxlutt Trim s.000.00 . 
111 8UlU>lNG 118, TYPB I (76 willl) . 
112 Lfgbt FixlUlO Pack.lie 108,000,QO 39,500,00 
113 Dl1trib!itllon ~bio 83,000.00 70.~00 
114 Low Voltago Syl!CIIII Cl' A, CCTV, CA, ell 50,000.00 25,000.00 
115 Un<lmlab Btao,h Conduit&: w.,. 85,000.00 76,500.00 
11& Oaraa• A I st floor deck-oondult/wlro 400,000.00 380,000.00 
117 ht Floor Ro1.1ab WaJl,JCcilina, 75,000.00 67,750.00 
118 1st Floor Dovico and Flxtuio Trim 10,000.00 . 
119 llld Floor Rou$11 Walle/C.ilios• 7MOO.OO 67,760.00 
120 inc1 Floot Otvlca uid Fixluro Trim 10,000.00 . 
121 3rd~ R.oll8h Walb/C.ilinp 75,000.00 67,750.00 
122 3rd Floor Davl,e AAd FllU\lrO Trim 10,000.00 . 
123 4th Floor Jtousll Walll/Ccilinas 7S,OOO.Od 117,750.00 
124 4th Floor Dovlcli and l'ixniro Trim 10,000.00 . 
12$ llUll,DINO #9-TYPB t (76 Wilts) . 

~ 1213 UJbt FiXIWO Paoka,, 100,000.00 3S,600.00 
127 Platnlluliion P&Gkaao 83,000.00 76,000.00 
128 I.ow VollA&e Sy11Cll1J (l' A. CCTV, CA, CIC ~0.000.00 25,000.00 
128 Undetslu Bra11ch Conduit&. Wir• 85,000.00 78,600.00 
130 011181 .t ht floor de4k,co11'1uit/wl1'9 400,000.00 380,000.00 
131 111 Floor Roup Walle/Collinp 75,000.00 67,750.00 
132 I tt Floor Dtvl.,. AAd Fil<llln Trim 10,000.00 . () 
13S ln4 Floor Roush W.JWCellins• 75,000.00 67,760.00 
134 2n4 Floor D•vict alld Flx111ro Trim 10,000.00 . . 
1U 3rd Floor~ Wallate.llU!i• . 76,000,00 67,760.00 
136 3rd floor D,vmo 1111d PlXIUrO Trinl ,0.000.00 . 
137 4th Floor Roup WaJWCcilina, 75,000,00 67,750,QO 
138 4th Floor Omu and Fixniro Trim 10,000.00 . 
13P BUil.DiNO *10. TYPE I (76 W\lu) . 
140 Light Flxtw't Paokag, 1os.ooo.oo . 
141 Di11ribuuion PKkago 83,000.00 . 
142 Low Voltago Sy$1cm1 (FA, CCTV, CA, ot, 50,000.00 . 
143 Ulld,lllab ~Conduit&. Wlro 85,000.00 . 
144 Oun• &. ltt 11- dKk.;ondull/wito 400,000.00 . 
14S 111 Floor iough Wa11'1C&llina.i 75,000.00 . 
1-46 ht FIQOr Dtvlco Uld Phallro Trim 10,000.00 . 
147 2nd floor Rough WalWC.ilinga 75.000.00 . 

.148 2pd l'loo, Dovl't 1114 fiKtw'D Trim 10,000.00 . 
1411 3r4 floor l!.ovah WAIJIIC.illna, 1e,ooo.oo . 

--
F 0 

MATERIALS TOTAL 
PRESENTLY COMPLETED AND % 

STORED(NOT STORED TO DATE (G/C) 
INOORE) (O+E+F) 

. 
38,200.00 40% . 

· 28,000.00 30% . 
29,000.00 30% . 
29,000.00 30% . 
29,000.00 30% . 
20.000.00 21% . . 
3&,$00.00 37% 
70.SOO.OO 8$% 
25,000.00 50% 
76,500.00 90% 

~80,000.00 8S% 
67,750.00 90% . 
67,750.00 90% 

. 
67,750.00 90% . 
87,750.00 90o/, . 

. 
39,$00.00 37o/o 
75,000.00 90% 
25.000.00 50% 
76,500.00 90% 

380,000.00 96% 
67,750.00 90% . 
67,7~0.00 80% . 
67,750.00 90% 

. 
67,750.00 90% . 

. 

. 

. 

. 

. . . . . . 

. 

H 

BALANCe. 
TO FINISH 

(C,G) 

10,000.00 
67,300.00 
10,000.00 
se,soo.oo 
10,000.00 
88,500,00 
10,000.00 
Sa,500.00 
10,000.00 
06,500.00 
10,000.00 
75,500.00 

S,000.00 
. 

66,500.00 
12,600.00 
25,000.00 
a.soo.oo 

20.000.00 
7,250.00 

· 10.000.00 
7,250.00 

10,000.0Q 
7,250.00 

10,000.00 
7.2$0.00 

10,000.00 . 
66,500.00 

8,000.00 
25,000.00 

8,500.00 
20,000.00 

7,260.00 
10,000.00 

7,250.00 
10,000.00 
7,250.00 

10.000.00 
7,250.00 

,0.000.00 . 
100,000.00 

8),000.00 
60,000.00 
85,000.00 

400,000.00 
7MOO.OO 
10,000.00 
75,000.00 
10.000.00 
75,000.00 

l 

RSTAINAGE 

. 
3,820.00 . 
2,900.00 . 
2,900.00 . 
2,900.00 . 
,1,900.0Q 

. 
2.000.00 . . 
3,850.00 
7,050.00 
2,600.00 
7,850.00 

38,000,00 
8,775.00 . 
6,77$,0Q . 
6,775.00 . 
6,770.00 . . 
3.950.00 
7,500.00 
2,600.00 
7,650.00 

38,000.00 
e.ns.oo 

. 
6,775.00 . 
6,775.00 

. 
6,776.00 . 

. 

. . 

. 

. 

. 

. . 

. . 

. 

" .-i 
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A e C 0 I E 
WORK COMPLETED 

ITl!M OESCRIPTION OF WORK SCHEDULED FROM PREVIOUS 
NO. VALUE APPLICATION THlSPeRIOO 

(O+E) 

160 3rd l'lQOf Om114 w1 Pixllll'e Trim 10,000.00 . 
151 •t1i Floor Rough Walla/Ctlllng.s 75,000.00 .. 
152 4th l'l~or Dovlo and l'lxtu,t Trim 10.000.00 . 
163 BUJLDINQ #I M"YPB I (76 lllllw) . 
164 Llaht Fi111ur• Pu.bi, 1os.ooo.oo . 
1S5 Di1tn'butli011Pacbs• 83,000.00 . 
156 Low Vollap &.vat.oms (PA. ccrv, CA. e1, 60,000.00 . 
157 Un4onlah B1111cli Coiidlll14 Wiffl as.000.00 . 
150 Ona•&. 1,t lloor ~-condull/wil't 400,000.00 . 
158 111 Floor RouaJi W,lll/C.&ilins• 75,000.00 . 
180 ht Floor Davloa BIid Fl~tun Trim. 10,000.00 . 
181 2n6 FlllOr ~811 W"1ls/Ceilinp 75,000.00 . 

0 182 2~d Floor Oovio.111cl Flxlwo Trim 10,000.00 . 
16) 3rd Floor 'Rouah WalWCcillns• 75,000.00 . 
1$4 3rd floor Dtvlco and Fmu:o Trim. 10,000.00 . 
16S 4th Floor Rouah WalWCollills• 7$,000.00 . 
11!8 4th Floor Oovlc:1 and Fiiltuto Trim 10,000.00 . 
11!7 BUILl)INO #ll•TYPB JV (66 uniU) . 
168 Liaht FlXlln Package 88,000.00 . 
189 Dlatributllo11 P~aao 77.600.00 . 
170 Low Vo!U.8,e Syatma (FA. CCTV. CA. lie 45,000.00 . 
171 Undon!Ab Brani:h Condllit k Wirt 76,000.00 . 
172 Oanaso A ht floor dock~Cllduitlwlrt 350,000.00 . 
173 111 floor k.ol.lP, Walls/CoiUaga 70.1100.00 . 
174 Ill Floor Dovico and Flxtunl Trim 10,000.00 . 
17' 2nd Floor Rou,h WIIWCoillnai 70,000.00 . 
17$ 2nd Floor D1vi¢0 11111 F'IX!UrO Ttiln 10.000.00 . 
177 3rd floor Rol!Jh Wa!Ja!C•ilina• 70,000.00 . 
178 lrd Floor Devi~ and Fix111ro Trim 10,000.00 . 
179 4th FloorRouali Wall.JC.illnst 70,000.00 . 
180 4th Floor D,vie. and fi>11Ur9 Trim 10,000.00 . 
181 srra UORTINO . 
182 Fw11ilh Larulqpt Usblill11 257,000.0() . 
183 Furniali Cowt,vanl LlahtlnJ 68,000.00 -
184 Furniali Sporu Usbrillll 6,000.00 . 
185 Fwn!Jh Parking Loi Pol• Llglu/na 64,000,00 . 
188 . 
187 . 0 
188 . 
189 . 
190 . 
191 . 
192 . 
193 . 
19.C . 
195 . 
198 . 
197 . 

I 188 . 
198 . 
200 I 

. 
201 . 
202 . 
203 . 
204 . 
205 . 

Oriirinal Contrscl Totals 13 230 000.00 3 938 000.00 143 $7(1.00 

F I) 

MATERIALS TOTAL 
PRESENTLY COMPLETED ANO % 

STOREO(NOT STORED TO DATE {G/C) 
IND ORE) (O+E+F) 

. . 

. 

. 

. 

. 

. 

. . 

. 

. 

. 

. . . 

. . . . . . . 

. . . . . 

. . . . . . . 

. . . . 

. . . . . 
-. . . 
. . 
. . . . . . 

! . 
4,081,376.00 !!1% 

H 

BALANCE 
TOFINlSH 

(C•G) 

10,000.00 

15,000.00 
10,000.00 

. 
1oe.ooo.co 

83,000.00 
50,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000,00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
7S,OOO.OO 
10,000.00 . 
ea,000.00 
77,SOO.OO 
45,000.00 
76,000.00 

350,000,00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10.000.00 
70,000.00 
10,000.01) . 

257,000.00 
50,000.00 
6,000.00 

64,000.00 . . . . . . . 
-. . . 
. . 
. . . . 
. 
. . 

8 148 525.00 

I 

RETAINAGI; 

. 

. 

. 

. 

. . 

. 

. 

. . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . 

. . 

. 

. 

. . 
-. . . 
. . . . 
. . . . 

408 137.50 
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0 
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A B C 0 E F 
WORK COMPLETEO 

MATERIALS 
ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY 
NO. VALUE APPLICATION THIS PERIOD STOREO(NOT 

(D+E) IN DORE) 

CH.ANOE O~IWI 
206 COIi~ Mluttment \ll\C, above) 
201 COl2•Apeo Trail~f Hookllp 1,ll22.00 . 

<ID 
208 CO#l-Option1 (voided clan&• order #) . 
20~ C0*4-0V1Jtlmo 88 A 139 10,000.00 . 
210 COil,-Ptl,11 Udllty Stub. Plwo I (16,000.00) . 
211 C0#6-0c1Gto SitG CooduitJ•Pba» I &. II (13,000.00) . 
212 C0#7·8uildl~ #9 (lptiom 45,472.00 . 
213 CO#Sa•Bulldlna la Opt!OIII 42,994.00 6,260.00 
214 CO#Sb-AddldoQl,l BS 41. Bl> OpliODI 40,258,00 21,600.00 20,000.00 
216 
218 
217 
:us 
:m 
220 

~ 221 
222 
223 
224 
225 
226 
227 
228 
229 
230 
231 
232 

© 
233 
234' 
235 
2~ 
237 

fa!Al ChiDRO 0rdol'I . 112,346.00 27,760.00 20.000.00 
Total Revised Contract 13,342,348.00 S,986,760,00 163.376,00 

G H 

TOTAi. BALANCE COMPLETSO ANO % TO FINISH STORED TO DATE (G/C) 
(0+ E+F) 

(C •G) 

. . 

. . 

. 1.622.00 . . . 10,000.00 . (15,000.00) . (13,000.00) . 45,412.00 
6,260.00 15% SB,744.00 

41,500.00 103% (1,242.00) . . 
. . . . . . 
. . 
. . 
. . 
. . 
. . 
. . . . . . . . . . . . 
. . . . 
. . . . 
. . . . 
. . 
. . 

47,750.00 <1:w. 64,596.00 
4, 1211, 12s.oo 3m e,213,:m.oo 

I 

RETAINAGE 

. . . . . 

. . . 
625.00 

4,150.00 . . . . 
. 
. 
. . . . 
. 
. . . . . 
. . . 
. 
. 
. . 

4,775.00 
412,912.$0 

-· 

0\ 
ri 
t"I 
C 
0 
~ 
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e 

HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

'""' I crw-v.. 
REMOVED FROM ACCUMULATIVE 

HELIX PREVIOUSLY STORAGE& TOTALOF 
LINE BllLED MATERIAL MATERIAL STORED INSTALLED ms MATERIAL STORED 

NUMBER STORED THlSPERlOD PERIOD TOOATE 
23 .$ 26,000.00 $ 26,00(>-00 $ -
24 $ 15000.00 $ 15,000.00 $ -
34 $ 26,000.00 $ 26000.00 $ -
35 $ 15,000.00 $ 15000.00 $ -
87 $ 48,250.00 $ 48,250.00 $ -
88 s 38,000.00 $ 38000.00 
93 $ 20,000.00 $ 20,000.00 $ -
95 $ 20,000.00 $ 19,100.00 $ 900.00 
f17 $ 20,000.00 $ 18200.00 $ 1,800.00 
99 $ 20000.00 $ 18,200.00 $ 1,800.00 

101 $ 20,000.00 $ 9,000.00 $ 11;000.00 
103 $ 20000.00 $ 9,000.00 $ 11,000.00 
105 $ 20000.00 $ 9,000.00 $ 11,000.00 
107 $ 20,000.00 $ 9,000.00 $ 11,000.00 
109 $ 20000.00 $ 20.000.00 
112 $ 39,500.00 $ 39,500.00 $ -
113 $ 63000.00 $ 63,000.00 $ -
117 $ 7.500.00 $ 7,500.00 $ -
119 $ 7500.00 $ 7.500.00 $ -
121 $ 7,500.00 $ 7,500.00 $ -
123 $ 7500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39500.00 $ -
127 $ 68,000.00 $ 68,000.00 $ -
131 $ 7500.00 $ 7500.00 $ -
133 $ 7,500.00 $ 7500.00 $ -
135 $ 7,500.00 $ 7,500.00 $ -
137 $ 7500.00 $ 7,500.00 $ -

TOTALS $ 618,,!!)U.00 $ - $ 511,750.00 $ lUb,:>W.00 

HEL'.IX00320 

HELIX-TR-EX-501-313 JA003651



3432: :N~ $th .~t.>'t!t'"-~q1;1;t ,,·t.a.~.V.~a~ •. NV ast:Qe: 
Phone· ·cia2-1 'is:4cifi:s·a •::Fax= t'°?.Om7s4-0.Sea. 
·E--mail:. a_pc:ocon$trtic,tf.Ort;;.o.tnn -~ . NCL:· 'If 4!ea.a: 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnvJPmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas. NV 89148 

APCO Construction 

16713-009R1 

$147,037.50 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which· itis drawn, this doctinient becomes effective to 
release and the undersigned shall be deemed to waive any notice of fien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed Items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment prompUy to pay in full all laborers, 

, subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: June 20, 2008 

By: 

Its: 

BELIX00321 

H ELIX-TR-EX-501-314 JA003652



• 
LETTER OF TRANSMITTAL 

DATE: 7/18/20081 JOBNO. 16713 

Helix Electric RE: Manhattan West 

CONSTJttrCTOkS • BNOINR.6RS 

TO: Apr:o Construction PWP#: 

3432 N. 5th Street 
North Las Vegas, Nv. 89032 

ATTN: Attn: Shawn Bowne 

DUnt!er separate cover via _____ the following items WE ARE SENDING YOU 
Oshop Drawings 

0Copy of Letter 

ClAttached 
OPrints 

0Change Order 

0Plans Osamples 0Specifications 

0 Clsubmittals 

COPIES DATE SECTION DESCRIPTION 

1 6/20/2008 Payment APPiication Inv# 16713-009R1 
1 6/20/2008 Conditional Release 6/30/2008 

THESE ARE TRANSMITTED as checked below: 
OFor approval ClApproved as submitted 0Resubmlt copies for approval 

0For your use ClApproved as noted 0Submit copies for distribution 

0As requested 0Retumed for corrections DRetum __ corrected prints 
CIForreviewand comment Q _________________ _ 
0FOR B1DS OUE ________ 20 ___ _ 0PRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Recelvdby: 
Trtle: Project Assistant 

Printed Name: 
PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-501-315 

BEL:C:X:00322 

JA003653
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CONTINUATION SHEET AlAOOCUM<lNTG703 

AlA Document '370.i; APPUCA TION ANO CERTIFlCATS FOR PAYMENT, oontalnfng 
Contractot'a signed Certllicatlon Is attached. 
In tabulations b&!ow, amounts aro stated to th8 nearest dollar. 

APPLICATION NUMBER: 
APPI.ICATION DATE: 

PERIOD TO: 
Use Column 1 on Contracts where variable retalnage for Une Items may apply. ARCHITSCT'S PROJECT NO: 

A 8 C 0 E F G 
\N(JHK COMPLeTEO 

MATERIALS TOT.AL 
ITEM SCHEOULEO FROM PREVIOUS PRESENTLY COMPLETED AND % 
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (G/C) 

(O+E) IN DORE} (D+E+F) 

1 BU?CllUCALENOINBBIUNO 165,000.00 a,,100.00 

A'~ 
83,700.00 54% 

2 MOlllUZATlON eo.000.00 60,000.00 60,000.00 100% 
s Olllco Tlmlor/Admm. 24 mondia 120,000.00 40,000.00 10,000.00 .. U.\<" 50,000.00 42% 
4 PrqJ"'llqi,a1r, CAD, Projccl Asil111nt 75,000.00 48,876.00 7,000.00 55,876.00 1S% 
Ii lllacaloal Ptnnill 85,000.00 36,000.00 G,000,00 .... L\ \ I.P 40,000.00 62Y# 
8 a ubQIIJtalJ . 10.000.00 10,000.00 

.,I.A,\~ 
10,000.00 100% 

7 s~~s/Cooalllllllca 120.000.00 84,240.00 e,000.DO 80,250,DO 75% 
e BlJJLDINQ IJ.'l"YPS Ven \IIWJ) . . 
9 UghtFixturo Packtaa 78,000.00 . . 
10 Dimil111tilonl'l<ilca.ao 70,000.00 . . 
11 LA>wvo11.aa, !ysltmS <IA. CCTV, CA.~ 40,000.00 . . 
12 thldllalab Bnnch Coiului1 .t W'm1 67,000.00 . . 
1:1 081J11G .t bt floor doclc,cciwlllt/wlq 276,000.00 . . 
14 lit l'IOQl'RIIIIBb W~aa 86,000.00 . . 
16 tu Floor Pavleo llCCI Flld!lre Trim 10,000.00 . . 
18 211d l'toar Rollab WalWCl!tlllas 66,000.00 . . 
17 2nd Floor Dmoti alld Fatw'o Trim 10,000.00 . ~ 

,a lid l'U>Of Roup WaJll/C4llla41 0$.000.00 . . 
19 3rd l'loor Iletru141 111d l'IXlllro 'trim 10,000.00 . . 
20 ~Ila n-RollSh Walwc.!11118' 85,000.00 . . 
21 4111 Ftc,,oc Pmca and l'ixtura Trim 10.000,00 . . 
22 BUILDING 1/;•T\'PB It . . 
23 LIJ!)>t l'lxbira Paoba• 65,600.00 58,850.00 68,850.00 80"/o 

24 Di&tn'blllilon P•ckaa• 26,000.00 22,600.00 22,&00.00 90% 
25 ~ Volllao llyatellll (PA. CCTV, CA. C1U. 60,000.00 ~.000.00 ao.000.00 BO% 
26 :z..d Sllbl-10ar,,p ua and Dock 200,00D,OO 1D0,0DO.OO 190.00D.00 95% 
2.7 ht Sllblml 0amao and Dock 255,000.00 242,600.00 242,S00.00 95% 
2a Ill Pl11Dr R011sh and Trim 26,000.DO 17.600.00 17,SDO.OO 70% 
211 211d PIGOr Rolljh and Trim 26,000.00 17,600.00 

.,.\0~ 
17,500.00 70% 

30 3nl floQr l?ouah and Trilli 25,000.00 17,600.00 

~00 

17,500.00 70% 
l1 ~ l'loor lu,v,ah and TriJ:11 2s.ooo.oo . 12.GD0.00 60% 
32 Roo!Plaa ,.soo.oo . . 
a3 BUILOINO #3-T\'PB ll . . 
u l.J&btFJ.xturo~ 85,600.00 68,9!0.00 ea,sso.oo 90% 
as Dllllrlbw!IC11 Packap 26,000.00 15,000.00 1S,C00.00 60% 
,a l.oW Voliaao Sy&tellll (FA. CCTV, CA. tie. 60,000.00 10,000.01) 10.000.00 20% 
l7 2ad Bublonl 0"'1$11 110 ud Pode 200,000.00 180,000.00 ' 100,000.00 90% 
aa lit &ubl .. 111 Gana• 111d Dcok 255,000.00 229,~00.DQ ,... (\\I 229,600.00 90% 
39 Ill Fl4or P.oujh aa4 Trinl 25,000.00 . 2, 00 

\ "'"" 2,600.00 10% 
40 2ml Ftoot Rcuah alld Trim 26,000.00 . 2,SOI 

.~ ~t·{6 
2,600.00 10% 

41 3:d FIAct lloual! ud Trial 211,000.00 . 2,6() 2.ti00.00 10% 
42 4th fw RcllSh ad Trill\ ~.000.00 . . 
43 Roof'Pwl 2,500.00 . . 
44 BUll.OlNO /1.f•TYPR V c,21111110) . . 
46 Llsbt Flxnue Pllckaao 7MOO.OO . . 

Page 2 cf 2 

16713:.009 
6/2012006 
6/30/2008 

H 

BAU.NOE 

I 

TO FINISH RETAINAGE 
(C•G) 

71,300.00 8,370.00 
. $.000.00 

70,000.00 6,000.00 
19,125.00 6,687.60 
26,000.00 4,000.00 . 1,000.00 
.ae.1~0.00 8,025.00 . . 
76,000.00 . 
10,000.00 . 
40,000.00 . 
67,000.00 . 

275,000.00 . 
66.000.00 . 
10,000.0D . 
65,000.00 . 
10,000.Q() . 
es,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 

. . 
6,560.00 8,885,00 
2,500.00 2.aso.00 

20,000.00 3,000.00 
10.000.00 19,00D.OO 
12,500.QO 24,280.00 
7,500.00 1,no.00 
7,600.00 1,7$0.00 
7,500.00 1,7SO.OO 

12,soa.oo 1.250.00 
2,500.00 . . . 
11,550.00 6,895.00 

10,000.00 1,liQD.00 
40,000.00 1,000.00 
20,000.00 ,a,000.00 
26,500.00 22,9$0.00 
22,500.00 2150.00 
22,500.00 250.00 
22,500.00 :?SO.DO 
25,000,00 . 

2,600.00 . . . 
7S,aoo.oo . 
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0 , 

r:,. 
V' 

A 

rm.t 
NO. 

411 
47 
<IB 
49 
so 
61 
62 
53 
~4 
65 
ss 
67 
sa 
69 
SD 
Cl1 
82 
G3 
04 
05, 
88 
67 
88 
49 
7G 
71 
72 
7:1 
74 
7$ 
71 
11 
1a 
76 
ao 
81 
82 
83 
84 
as 
88 
fT 

aa 
•a 
90 
&1 
9Z 

Gl 
94 
85 
8B 

, 87 

B 

DESCRIPTION OF WORK 

Olarrlblllitoa Paeb11 
Low Volla,go Symm, C,A, CCTV, CA, oi,; 

thldtlllaU!Wli Coadll/t 4 Wlro 
0aroae & lat floor docll-oo.adui~ 
htPloor Ro».eh w~ 
latFlw~ 1114 Flxlun Trinl 
2ad Float Rough Wa!WCellhlaa 
2nd PloorD•vioo 1114 Filmn 'trilll 
3rd Floor l\oliall 'Wall..CCnUl&I 
Std Floor P.vko aud PixnlD Trim 
.Cti. Floor llouah Wal.WColllila, 
4fltFloo.r D.mo ao4Pmute Trim 

:SUit.tllNO ll5•'l'Yl'll I ('76 units) 
Uptl'lld,n Pa~ 

~PackJP 
tow Vollago$ysltall (PA. ccrv, CA. e11: 

tJ.ad&aslal> J3llllCh Con4i>lt A W'ir• 
OJ1'8;& o\ lat .floor dcck-ccndiift/wln 
bt Floor RouaJi Wlll~p 
tatFlootDovico ...araxnn Tm 
lJ1d Floor Ro»ah Wallt/~ 
2nd1'1oorl>t\ico Nld~ Trim 
3,:d JlloorltouQb Wa!W~ 
3rdllloor o.v1c,o "1d Flxlutt Trim 
4tll~l\"llllt WalJ&/CollJDas 
4th PIOl>t O.vico wt flxluto Trim 

B1.1lU>lNOl6-TYPlU (1hnlt1) 
Usbt 1'llawe ~bp 
Dl&lribllt:U011Pack.q, 
Low VcllaJo S,YSWns (FA, CCTV, CA, cit 
IJlldualab Branch Callduil A Win 
~ .. A.lit~ cltck<oodl>llfwln 
latJlloor l!&,ib Wllll/C.illaa, 
lit l'loor Pnl<:11 and f'llctmt Trim 
2adf)o.or~up w~, 
lAdFloorPOYlcundFbmmTrlm 
"11 l'Jow ~uah W.U,.,Celll,,jll 
31d l'loor Dovie, and Fllllllro 'lrull 

41b Floor Rauab WallllCollillp 
4111 ,~ Pevlce 111d l'hluro 'trim 

Bun.J)lNO f1•'l'YPB tn ('76 wils) 

Uatit Flx1wo holcia• 
Dlatrlbut:Uon Pwcaa,, 
lowVoJuia,Syl!GllS(l!A, CCTV, CA, e1< 

(30Qt1$f 

Uadtl!llab B~ Cocdllil 4 Wit. 
o.r..a,& utfloor~. 
lat Float Roua}\ DcckM'alla/Ceilu>as 
Ill Floor D°'ica andF'umito Tri111 
2114 Floor buah Dcdr1Wa1WC1lllna, 
2nd floor Dovlce aod l'lx!Jn 'nun 
St4Floor Rouah ~a!WC.lllnp 

C D E 
WORK COMPLETED 

8CHE[)ULEO FROM PREVIOUS 
VAWE APPLICATION THlSPERIOO 

(O+IQ 

70,000.00 . 
40,000.00 . 
57,000.00 . 

275,00ltOO . 
$.5,000.DO . 
10,000.00 . 
CIS,000.CQ . 
10,000.00 . 
6S,OOlt00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . . 

108,000.00 . 
n.000.00 . 
60,000.00 . 
85,00ltOO . 

40D,OOO.OQ . 
76,000,110 . 
10,000.00 . 
75,000,DQ . 
10,000.DQ . 
n,oao.oo . 
10,000.00 . 
76.000.00 . 
10,000.00 . . 

108,000.00 . 
83,000.00 . 
60,000.00 . 
es,000.00 . 

400,000.00 . 
76,000.00 . 
10,000.00 -
16,000.00 . 
10,000.00 -
76,000.00 -
10,000.00 . 
74,000.DO -
10,000.00 . . 

141,000.00 48,250.00 
225,000.00 ss.000.00 

40,000.00 J,000.00 
100,000.00 85,000.00 

68,000.00 64,500.00 
:\30,000.00 s,s.,oo.oo 

as,soo.co 23,875.00 23,878.00 
10,000.00 . 
86,600.00 28,660.00 18,100.00 
10,000.00 . 
85,SOO.~ 20,000.00 , 18,200.00 

F 0 

MATERIALS TOTAi. 
PRESENTLY COMJ>L.eTEO ANO % 

STOREO(NOT STO,REO TO DATE {GIC} 
INOORE) (D+S+F) 

-. 
. . . . . 
-. 
. 
. . . 
. 
-. 
. . 
. 
. . 
-. 
-. 
-. 
. . 
. 
. . 
. . . . 
-. 
-. 
-

48,l!li0,00 S4% 
38,000.00 17% 
6,000.00 10% 

85,000.DO 8$ .... 

).l,71~ 
64,800.00 88% 

31$,600.00 95'4 
47,750,00 50% 

_..4?4 . 
47,750.00 60% 

... u,~4\ . 
!18,200.00 -40% 

H 

llALANCE 
TOFINISH 

(C•Gl 

70,000.00 
40,000.00 
67,000.00 

276,000,00 
65,000.00 
10,000.00 
05,0D0.00 
10,DOO.OO 
86,0D0.00 
10,000.00 
115,000.00 
10,000.00 . 

108,000.00 
83,000.00 
50,000.00 
85,000.00 

400,DDO.OO 
7$,000.00 
10,000.00 
75,000.00 
10,000.00 
75,DDO.CO 
10,000.00 
76,000.00 
10,000.00 . 

106,000.00 
83,000.00 
60,000.00 
85,000.00 

400,000.DO 
75,000.00 
10,000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.00 
76,000.00 
10,000.00 . 
112.760.00 

187,000.00 
4$.0QC.1)0 

6,000.00 
$.$00,00 

18.600.00 
47,760.00 
10,000.00 
47,750.00 
10,000.00 
57,300.0(1 

I 

RS'TAlNAGli 

. 

. . . . 

. 

. 

. . . . . . 

. . . 

. . . . 

. 

. . . . . . . . 

. 

. . . 

. . 

. . 

. 

. 
--

4,825.00 
3,800.00 

600.00 
8,500.00 
MG0.00 

:st,)5D.OO 
4,775.00 . 
4,775.00 . 
3,820.00 

~ 
N 
('1 
0 
0 
M 
t-1 
.-1 

t1 

...... 
T'" 
M 

I 
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A 13 c:: D 
VVL RK ,a 

lTEl,4 SCHECULEO FROM PREVIOUS 
NO, DESCRIPTION OF WORK 

VALUE APPLICATION 
(D+E) . 

118 3rd Ploor Dovlo$Jlld rllCl.llle 'Ii'lm 10,000.00 . 
ff 4111 Floor RAIUsll Doclr/Walll/CoiliDjp 8$,100.00 20,000.00 
100 411111oot ~ al Fix11in! 'nira 10,000.00 . 
101 Slh Floor Roiiak Dod./Walls/Cclllnaa SS,500.00 20.000.00 
102 5111 Ploot Dawoo aad.Fixluni Trim 10,000.00 . 
1~ 61b71oor ~ ~a!WC•llinaa IIS,!00,00 20,000.00 
104 611a Floor O.v!ca aad F"llCIUtll Trim 10,000.00 . 
10S 1111 Ploor Rllu;b DodcfNalh/Cclliilp 85,500.00 20,000.00 
108 71h Floor Dovl;a aad l'ixtutt Trim 10,00ll.00 . 
10? Stb. l'loar Roush DcQk/WIIIWCctllDg, 8.$,600.00 20,000.00 

0 
108 Ill, Floor 06vlco 1.11d Fixture Trim 10,000.DQ . 
108 9111 Floor~ I>ck/WIIIWC4lllttat llS,S00.00 20,000.00 
110 91h l'loor D4vlc, t.Qd f'llduft Trim 5,000.00 . 
111 BUlLDlNO ,a:TYPlU (16 UAiu) . 
112 Llabl Plxruto Pwaga 106,0Q0.00 auoo.oo 
i13 Dlllribud!OII hckJ&t 83,000.00 70,500.00 
114 Low Vollap SyllCllll (l'A, CCTV, CA, Cl< 60,000.00 25,000.00 
115 UumW> Bnad, Coudlllt & Win 115,000.00 76,500.00 
116 Cima;• & hi Door dcclo-eOllduir/wir• 400,000.CO 380,000.00 
117 ht Floor bugh Wal!s/C&illllJII 711,000.00 67,760.00 
118 bl Floor Dmco ad Ylldllr• Trim 10,000.00 . 
119 2Dd .Floor 11.ouah WalWColliilgt 78,000.00 B?,760.00 
120 lad P1oOf Dmao 111d Fbuwe Trlll'I 10,000.00 . 
121 Srd 1'IGDt lwah Wa!WC:.illllaa 78,000.00 87,760.00 
122 Std Floor Davie, a4 Fb1wl 'trill! 10,000.00 . 
123 4th Floor B.ousb W.iwc.lllap 7$,000.00 67,7SO.OO 
124 4111 l'loor llavii:a 11114 Flxwn Trim 10,000.00 . 
12ll .BIJU.J)JNO 19-TYPS l (76 im/11) . 
126 Ua!at l'ixluno Packoaa 106,000.00 39,500.00 
127 D!Jtn'hudlon Pacb&o 113,000.00 ?S,000.00 
128 1.ow Vollap Sy-{F .A, c:crv, CA, CIC 50,000.00 25,000.00 
m UA4mlab Bmllch Coiuluit 4 Wirt 18,000.00 78,600.00 
130 ~ II. 111 floar dtokoPdwl/wln 400,000.00 sao,000.00 
m 1st l'loor Roiiab Wllla/Collllli.s 70,000.00 87,750.00 
t~ lat l!oor J:>o,ico all4 l'~ Trim 10,000.00 . 0 
133 211d Floor Roush WIila/Caliin;• 75,000.00 67,760.00 
134 211d Floor lJmeo lllld.l'i»= T.dm 10.000.00 . 
135 3n!FloorR.ou;h W41WCoillnas 76,000.00 67,760.00 
1~ lrd l'loot Do\'lco 1114 flXIVl'o Trim 10,000.00 -
137 41h Jllaor Rcu,h Wa!WCllillilaa 74,000.00 67,750.00 
1S8 4111 floor DDmA ad .Fllmw Tria 10,000.00 . 
139 BtJILDINQ 110-TYPIU (7hnl14) . 
140 lJAht PlxNn Padcaao 108,000.00 . 
141 DituibusllonP ... 83,000.00 -
142 LowV~ Systtma (FA. ccrv, CA, tu 110,000.00 . 
143 UAd&r,l&I, 13.-h Co.adult" Wua 88,00o.DO . 
1-44 Oan,p" lJt 6-d~iullllllw.lra 400,000.00 . 
145 lat.Fkioi' R.o111ll Wllb/Clltlfl.gt 75,000.00 . 
145 lltl'loor DovfQo 111d fixlln Tdln 10,000.00 . 
14? 211d ll1oor koop Wall&/Cellu,p 75,o<lO.OO . 
1.fa 211d Floor l>tl'lco 11111 l'lxl>n 'Ii'lm 10,000.01) . 
148 lr4 Floor lt.Olljlla Wa!Wc.llloat 76,000.00 . 

E F G 
MPLETED 

MATl!l'UAI.S TOTAi. 
Pft.eSl;NTI. Y COMPLETim ANO ~ 

THISPERJOO STOREO{NOT STOREO TO DATE (G/C) 
INDORE) (D+E+I') 

.L\'o\ 
. 

10,200.00 38,200.00 40"Ai 

... l.\'?l'? . 
11,000.00 29,000.00 30% 

·,,A.'b"i 
. 

9,000.00 %9,000.00 30% 

,..c.('?f\ . 
9,000.00 29.000,00 80% 

... ~'?:,o.. 
. 

a,000.00 211,000.00 30% . 
2o.()00.00 21% . . 
3!1,$00,00 :mi, 
70,600.00 as% 
26,000.00 60% 

78,600.00 90% 
3l!O,OOO.OD 85% 
67,750.00 90% . 
117.150.00 80% . 
117,750.00 SQ% . 
67,750.00 110% 

--
30,500.00 37% 
75,000.00 90% 

25,000.00 50% 
76,500.00 SO% 

380,000.00 95% 
67,760.00 90'1. 

. 
67,7$0.00 90% . 
eT,7~0.00 90~~ . 
ID',7$0.00 60~ . 

. 

. 
-. 
. . 
. . . 
. 
. 

H 

BALANCE. 
TOFINISH 

{O•G) 

10,000.00 
57,llOO.OO 
10.000.00 
66,600.00 
10,000.00 
66,500.00 
10,000.00 
8&,600.00 
10,000.00 
ea,600.00 
10,000.00 
7S,SOO.OO 

5,000.00 
. 

116,600.00 
12.600.00 
25,000.00 

8,G00.00 
20,000.00 
?,260,0Q 

10,000.00 
7,250.00 

10,000.00 
7,260.00 

10,000.00 
1.uo.00 

10,000.00 . 
G6,600.00 

B,000.00 
25,000.00 

8,500.00 

20.000.00 
7,250.00 

10,000.00 
7,250.00 

10.000.00 
7,260.00 

10.000.00 
7,250.CCI 

10.000.00 . 
108,000.00 

D3,000.00 
60,0QO.OD 
05,000.00 

400,000.00 
76,000.00 
10,000.00 
76,000.00 
10,0DD.OO 
75,000.00 

I 

RETAINAC3E 

. 
3,820,DD . 
2,$00.00 . 
2.900.00 . 
2,900.00 . 
2,800.00 . 
2,000.00 . 

. 
3,950.00 
7,050.00 
2.soo.ao 
7,eso.00 

38,000.00 
6,775.00 . 
B,775.00 . 
11,776.00 

. 
G,776.00 . 

-
~.850.00 
7,500.00 
uoa,oa 
7,6$0.00 

38,000.00 
6,776.00 . 
6,776.00 . 
6,77S.OO . 
6,77G.0D . 

. 

. . 
-. . 
. . 
. 
. . 

II) 
N 
ft) 
0 
0 
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A B C D e 
WORKCOMPLi:. .. , 

ITEM ScttEOULED FROM PIUMOUS 
NO, DESCRIPTION OF WORK VALUE APPUCA110N THISP!RJOQ 

(O+E) 

1$0 3rd l'loor no111c. 111d F'uaw. Trim 10,000.00 . 
161 4111 TiaorRouah WAIi~ 78,DOO.OO . 
162 4th Float D6v!co alldJl!xhQ Trim 10,000.00 . 
163 BUILOINO 11 l•TYPB I (76 IW!I) . ,.,. Llal,t Pb:lwa l'l<1ba• 104,000.00 . 
165 I>iaidblll!loii P,okas• as,000.00 . 
188 tow Voliap ~(FA.CCTV, CA, ate 40,000.00 . 
167 Uadmlalt 8-11 Conduit Ii Who 85,000.00 . 
168 Oarlt• .t lit floor doCNOlldult/wir\i 400,000.00 . 
1Ge lstPlootRouahWallt/Ctllinp 76,000.00 . 

0 
1110 1st FloOJ' Dtvlco llld Fabito Tnn1 10,000.00 . 
1G1 %Ad 7loM Roush Wei~• 75,000.00 . 
162 211d l'loor Dllvlco mdl'l11111te Trim 10,000.00 . 
18' lr<lJlioor Roush w~ 75,000.00 . 
164 lrd l'lo1lf %)niG, aud FIXlln Trim 10,000.00 . 
11lfi 4111 Flaor Rou,11 WllWCcilinas 75,000.00 . 
1GB 41h Floor O.viH and Fix=ll Trim 10.~00.00 . 
187 BUILDDIO #ll-fflS lV (641111111) . 
168 1Jahl f'.lld!Q P .. lctat 88,000.00 . 
180 Dlildbulilllll hcluiao 77,600.00 . 
170 Low Vol11&0 Sy.l!Cml (FA. CCTV, CA, llll 45,000.00 . 
171 Uiidomlall :a-& C41141111 ~ Wiro '18,00D.OD . 
172 OIIIPA bt~~ aso,ooa.oo . 
1n lat Floor 1ouaJ, WalWCtlllzlas ?a,000.00 . 
17<4 1Jt Floor D4vlao 1114 Flxwro Trilll 10,000.00 . 
174 2£14 Flow 1ouaJ, Wall&lColllnp 70,000.00 . 
1711 2Dd71-0..vl .. &114Fl11WDT.rim 10.DOO.llO . 
177 Sal Floor loul!h W.U.,C.llilla• 70,000.00 . 
178 3rd Floor Dovwo &114 Flxtln Trim 10,000.00 -
179 4111 Floo." Rouah Walla/Colluias 70,000.00 . 
180 4th Floor J)evi .. ....i fixluro Trim 10,000.00 . 
181 srra uoHTINO . 
182 Pon,lsh l.andw}le l,l.gbtiJI.B 287,000.QO . 
183 Famish Courl;)'ard UJblina 69,000.00 . 
184 FumlJh Spons U,hdl!a 8,000.00 . 
1" l'wtlWl Podd.nJ Lot Pol• L!ahlflli 04,000.00 . 
,ae . 
187 . 

() 
188 . 
189 . 
190 . 
191 . 
192 . 
1~ . 
194 . 
1$6 . 
19$ . 
197 . 
1118 . 
199 -
200 . 
201 . 
l!o.2 . 
203 . iii ;7~~ aM . 
205 . , -

"'"'"al ContraetT01a1, 13,230,000.00 a 938 000.00 163.MS.00 -

F G 

MAT£RIALS TOTAL 
PRESENTLY COUPLET£() ANO ,. 

STORED (»OT STOR.etl TO DATE! (G/C) 
INOORE) (O+E+F) 

-. . 
. . . 
. . . 
. . . . . . 
-. . . . . . . . . . . . 
. 
. . 
. . . 
. . 
-. . . . . . . . 
. 
. . . . . . . . . . 

4101 376.00 31% 

H 

8AI.ANCI: 
TOf'!NISH 

(C•G) 

10,000.00 
75,000.00 

, 10,000.0Q . 
1os.ooo.oo 

83,000.QO 

60,000.00 
es,000.00 

401),000.00 
1s.ooo.oo 
10,000.00 
75,000.00 
10.000.00 
15,000.00 
10,000.00 
75,000.00 
10,000.00 . 
98,000,00 
77,600.00 
45,000.00 
711,000.00 

3SO,OOO,OO 
70,000.00 
10,000.00 
70,000.00 
10.000.00 
70.000.DO 
10.000.00 
10.000.00 
10.000.00 . 

257,000.00 
69,000.00 
8,0DD.00 

84,DGD.00 . 
-. . . 
-. . . 
. . . . 
. . . . . . . 

B 128,825,00 

I 

RIITAINAGE 

. 

. . 

. . . 

. . . 

. . . 

. . . . 

. 

. . . . . . . 

. . 

. . . . . . . . . . . 

. . . . . . . . . . . . 

. . . . . . . 
410137.60 
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A a C 0 E F 
IN( RK COMPl..l:TED 

MATeruALS 
ITEM SCHEOUl.£0 FROM PRfVIOUS PRESaNTI.Y 
NO. DESCAll>TION OF WORK VALUE APPLICATION THIS PERIOD STORED(NOT 

(l)+E) INDORE) 

CHANOB ORDERS 

0 208 COl/loContrlctA4illltlll#III (mo. ,l,l,V-.) 
201 eolll-.Apoo TDUoJ Hookup 1,822.00 1,622.00 
208 COIJ.Opiuw ('toldd chail~ order#) . 
209 COl4-0vcnlmo at A B9 10,000.00 10.000.00 
210 CO,.S-Dtltio UtililY SIUl>J Pbu• I (16,000.00) (15,000.00) 
211 COi~ 81:a eoam.!t,.p1iau l & ll (13,000.00) (131000.CO) 

~ 2.12. C017-Bldtdlaa 11P Opd11111 45,472.00 22,760.00 

~® 

111!'1 COlla-l3uilclillJI fl Oplio111 '42.9~.oo 21,600.00 
214 CO.Hb,Addldonal B8 A B9 Option, 40,258.00 \ 
216 
218 
21r 
218 
219 
22.0 
221 

w 
223 
224 
226 
22S 
w 
m 
229 
230 0 
231 
232 
233 
2$4 
Z3S 
238 
2i7 

Tola!""""~•~ 112,3'6.Dll 27,87a.OO 20,000.00 

Total Revised Contract 13,342,$48,00 ll,985.872.00 183,ll?ll.OO 

G H 

TOTAL BALANCE COMPUi'l'ED ANO % 
STORED TO DATE (QIC> TOFINISH 

(l>+E+I') (C•G) 

. . . . 
1,022,0D 100% . . . 

10,000.00 100,0 . 
(15.000.00) 100'A . 
{13.000.00) 100% . 
22,760,00 50% 22,722.00 
21,600.00 (;0% 21,494.00 
20,000.00 110% 20.:m.oo . . . . . . . . . . 

. . 

. . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . 
47872,00 43'4 84,474.00 

4,149,247.00 31% 9,183,088.00 

I 

RETAINAGI: 

. . 
162.2'1 . 

1.000.00 
(1,600.00) 
(1,300.00) 
2,275.00 
2,160.00 
2.000.00 . . . . . . . . . 

. 

. . . . 

. . . . . . . . . 
4,781.20 

414,924.70 

c-
N 

"' 0 
0 
H 
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e e) 
LETTER OF TRANSMITTAL 

DATE: 6119120081 J08NO. 

Helix Electric 
c;1,.1 .. ir:·tkUC"TOli$ • ttNG,,-,.J.t~At: 

Re Manhattan West 

TO: APCO Constroction PWPI¥: 
3432 N 5th Street 

ATTN: 
N Laa VBi. 80032 
Shawt"I ,y 

WI: ARE SENDING YOU 

Q311op Drawings 
CeopyorL~ 

Ounoer sepa!llle (1QVel" via lhe fol0Mn9 .tems 

OPl:ans Os~mP!QC 0Sl)8Cllicaliorl4 
0 0SUl>mltta1$ 

COPIES DATE SECTION 

1 6120/2008 lo'AVll!OntAJ>nllcadon 
1 6IZOIZOO& CondltJonaJ Retei!&e 

THESE ME TRANSMIT(et) M Ched<e<l l>elow: 

0For~ ~1>11:tu~ 

U~or }'OIJI' Ull6 ClApproved :::.s: noted 
t:lAs roQu&Stetl a~ 1or com:ciionS 

DESCRIPTION 

Inv# 16713-009 
6130/2008 

0Rm;ubmn __ co;:,ie4 fer .&p)'.)t'OIIQI 

0Submlt __ OOl)le$ fOI' CIISU'lllutlon 
Ortetum __ COITCCle(l print; 

OForr<MewllO\'.lcomment O, ______________ _ 

0FOR BIOS DUE 20___ OAAJWTS RETURNED AFTER tOAN TO US 

REMARKS: 

"I - f 

Name: Edna K Bennett ~by: fh( t-X:~ 
Title: Project Assistant j:;_. ~ '"' ~ (~-.....,~ PrintoO mine: 
POJi 1,,7-i.£))()7: FX#(702)4S0-8227 Dale: 

I I -

101x !. ~unrot ~oon. ~Uim D. LOO uoo~. NV x0110 U01l m-11&1 inr. mm 1n..tm 
Nevada Contn:ictQf"c:. Ucc:mo No. 0053810 

..... . .. -·-· .. ··- --·--·---

HELIX-TR-EX-501-321 

16713 

HBLI:Z:00:H!S· .. 

JA003659
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1 

@ e fv110 JOB# 

0 
Helix Electric 
CON$.-ttUCT01t.• 

Apco Construction 
3432 N. 5th Sm:et 

. SNOl,...681\.S 

North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONlllACT 

O!ANGE ORDER TilllOUGH # 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE 11IlS PERIOD 

OUISTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

31% 

10% 

lnv li'J'7.U.007 

brr 111'"713-008Rl 

INVOICE fl 16713-009 

CUSTOMER# 1611 

INVOICE DATE: 20-Jun-08 

PERIOD lBRU: 61'30/2008 

OUR JOB NO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

112,346.00 

13,342,346.00 

4,149,247.00 

3,965,87200 

183,375.00 

18,337.50 

165,037.50 

369,919.80 
268,672.50 

803,630 

FILE.# I 

OTHER ' . ..,.-., 

,.,_..,ll:U'codo_,..1,oua...,..ity.n%,.........,.r11,o-.....i.»i..-..,, ... ;r~r.r~i1,,1bc........,.,1Lio....,...,..,.,..__.-;...i...s,;.10..,,.or"""1;f. .r_..,----· 

3078 AE. Sunset Road, 119. las Vegas, NV 89120 Tel {702) 732-118ll Fax (702) 732-4386 
Nevada Conlrado!'s Usense 110053810 

.,. 

t~ 
·) . 

HELJ:X00329 

HELIX-TR-EX-501-322 JA003660



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco Construction 

3432 N. 6th Street 
North Las Vogas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: t, Manhattan Conclomlnlums 
~ 30 E. Serene 

Las Vegas, NV 89123 

FROM: 
(Contractor) 

He/IX Electric VIA (ARCHITECT): 

CONTRACT FOR: 

3078 E. Sunset Rel., Ste#9 
Las Vegas, NV 89120 

CONTRACTOR'S APPLICATION FORl5AYMENT 
~cations made for Payment. as shown below. In connection with the Contract. 
Vnuatlon Sheet, AIA Oocvment G703, 1$ attached. 

1, PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
6, RETAINAGE: 

a. 10% of Completed Work $ 414,924.70 
(Cclumn O + E on G703) 

b. 10% of Stored Meterlal $ 
(Column F on 0703) 

Total Retainage (Line 5a + Sb or 
Total In Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Lin. 4 leaa Line 5 Total) 

7. LESS.PRcVIOUS CERTIFICATES FOR PAYMENT 
([;Une 6 from prior Certificate) 

· 8. CURRENT PAYMENT DUE 
9~ BALANCE TO FINISH, PLUS RETAINAGE 

- ·- - -···- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Change& approved In 
orevloua months bv OWner 
Total Aooroved this Month - TOTALS . . 
Nt:r CHANGES bv Chance Order 112.346.00 

$ 13,230,000.00 
112,348.00 

$ 13,342,346.00 
$ 4,149,247.00 

$ 4141924.70 
$ 3,734,322.30 

$ 3,569,284.80 

Is 1&s.031.so 1 
$ 9,608,023.70 

AIA DOCUMENT G702 

APPLICATION NUMBER: 16713-009 

0 
M 
I") 
0 
0 
M 
H 
..-:I Page 1 of 2 tJ 

Distribution to: 
PERIOD TO: 6/3012008 

PROJECT NOS 

CONTRACT DATE: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The undersigned Contractor certifies that to the best of the Contra<;tor's knowledge, lnfor• 

matlon and bellef the Work covered by this Application for Payment has been completed 
In accordance with tha Contract Documents, that au amounts hllv• been paid by thr> 
Contractor for Work for which prevloU$ Certificates for Payment were Js11ued and pay• 
ments received from the Owner, and that current payment shown herein It now due. 

CONTRAC~ ~ 
By:$~ Date: 8/20/08 

Robert O Johnstrn, 
State Of: NEVADA 
County Of: CLARK (f) EON 
Subscribed and sworn to before A K. BENNETT 
me this 20th day of June, 2008 . ~ N~tary. Public, State of Nevada 

/J,..., _ -~ m ppointment No. 98·061 H 
~ I.(. f~ My Appt. Expires Jan. 9, 2010 

Notary Publfc:: 
My Commission expires: 1/9/2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT. 
In accordance with the Contract Documents, based on on-site observations and the 
data comprising the above application, the Architect certified to the Owner that to th!) 
best of the Architect's knowledge, Information and belief the Work has progressed as 
Indicated, the quality of the Work Is In accordance wlth the Contract Documents, and 
the Contractor Is entitled to payment of the AMOVNT CERTIFIED. 
AMOUNT CERTIFIED ..................... , ...................................... ,,...... $1661037.50 
(Attach explanation If amount certlfled differs from the amount app/Jecl for. Initial 
all figures on this Appllcatlon and on the Continuation Sheet that are changed to 
conform to the amount aertmed.) 
ARCHITECT: 
By: Cate:_,....,_ ___ _ 
This Certificate ls not negotiable. The AMOUNT CERTIFIED Is payable only to the 
preJudlca to any right$ of the OWnor or Contractor under Ihle Contract 
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vUN I INUA 11uN t)Ht:l:.T AlAoocuMeNToro:i 
AIA Oooument G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed CertlflcaUon is attached. 
In tabulations below, amounts ,re stated to the nearest dollar. 

APPLICATION NUMBER; 
APPLICATION DATE: 

PERIOD TO: 
Ute Column 1 on Contracts where variable retalnage for line items may apply. ARCHITECT'S PROJECT NO: 

A 8 C D E F G 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM SCHEOUU!O FROM PREVIOUS PRl;;SENTLY COMPLETED ANO % 
NO, O&SCRIPTION OF WORK 

VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO DATE ((3/0) 
(0 + E) IN DORE) (D+ E+F) 

1 el..BCTIUCAL 2NO!NSl!JUNO 155,000.01) 83,700.00 83,700.00 54% 
2 MOBJLJM TION eo.000.00 G0,000.00 80,000.00 100% 
3 Olti~ Trailer/Admill. 24 mootha 120,000.00 40.000.00 10,000.00 50,000.00 42~ 
4 Prc\Jo~ lliiilno«, CAD, Proj~ct Assiat4nt 7S,OOO.OO 48,875.00 7,000.00 55,875.00 76o/t 
6 llloc1rioal l>onnt11 65,000.00 35,000.00 6,000.00 ~0.000.00 62% 
e Su1miill.J1 10,000.00 10,000.00 10,000.00 100% 
7 Supl)Mllon/PIMllinsfCoordin11tl011 120,000.00 84,2$0.00 6,000.00 90,250.00 75% 
8 BUlLDINO # I• li'PB V (Sl llllit.t} . . 
9 UJhtPixluro J>ackaio 76,000.00 . . 

10 O!aln'butllost J>ackap 70,000.00 . . 
11 Low V oltago Sy$!0m$ (PA, CCTV, CA, Cl( 40,000.00 . . 
12 Und1tllab Br111~b Conduit & Wlro 57,000.00 . . 
13 o~· ,t lat floor d~•GOllduitlwiR 275,000.00 . . 
14 ht Floor Roua)I WaUa/C.Uings es,000.00 . . 
15 ht FloOf Povi" 11d Pixtwo Trira 10,000.00 . . 
16 2114 Floor Rough Wa!WC&ilic$f e~.000.00 . . 
17 1nd Floor DfYI" and l'llllllre Trim 10,000.00 . . 
18 3rd Floor Rouab Wllla/c.ilings 65,000.00 . . 
19 3rd Floor Dtvlo. and l'ixtunt Trim 10,000.00 . . 
20 •11i Floor Rough Walla/Ctiling, 65,000.00 . . 
21 4th Floor O.Vl~o 111d PiAAll'o Tron 10,000.00 . . 
22 BUlLOJNO #2-TYl'E II . . 
23 Light l'il<lllr• Pmaso 66,500.00 suso.oo S6,850.00 80% 
24 Diitribud!AA ~t 25,000.00 22,600.00 22,500.00 90% 
25 I.ow Volta&o S)'llemS CM. CCTV, CA. elc. 50,000.00 30,000.00 30,000.00 E!0% 
26 2nd SUl>l.vol O.va,o UG and Deck 200,000.00 190,000.00 180,000.00 95·~ 
27 I.cl lh1l>1,vd O,nao uid O"k 255,000.00 242,SOO.OO 242,500.00 85% 
28 lat Floor lilouali &Ad Trim 26.000.00 17,500.00 17,600.00 70% 
28 2nd Floor lwuab 4111d Trim 25,000.00 17,500.00 17,500.00 10% 
30 3rd Fl0<>r Rouati 1111d Trim 25,000.00 11,eoo.oo 17,600.00 70% 
31 ~th Floor Rouali and Trim 25,000.01) . 12,500.00 12,500.00 60% 
S2 RootPlan 2.500.00 . . 
33 BUllJ)!NO #M'YPE II . . 
34 Light Fixniro Paottaa, 65,500.00 suso.oo 58,950,00 80% 
35 Dialn'butilon Packag, 25,000.00 16,000.00 15.000.00 eo•A 
3& l..ow Voltas; Sys~ (PA, CCTV, CA, cu:. so,000.00 10,000.00 10,000.00 2Q% 

~7 ?Dd Sub!tvel 01t18D UO and D4clc 200,000.()0 180,000.00 ,eo,000.00 9Do/t 

38 ht SubJ.vol Oarast 111d Dtok 2~5.000.00 229,500.00 229.600.00 90% 
~9 111 Ploor Roup 111d Trim 25,000.00 . 2,500.00 2,600.00 10% 
40 211d Floot Roup and Trim 25,000.01) . 2.soo.00 2.500.00 10% 
41 3rd Floor Roup 111d Trim 2s,ooo.oo . 2,500.00 2.soo.00 10% 
42 41h Floor Rouah 111d Trim 25,000.00 . . 
0 Roof Plan 2,500.00 . . 
,u IIUILOINO 14-'l'YPI! V (52 uniu) . . 
45 Light l'iXlUrO Pa9kl8o 78.000.00 . . 

Pe~e 2 of 2 

16713:009 
6/20/2008 
6/30/2008 

H 

BALANCE 

I 

TO FINISH RETAINAGE 
(C•G) 

71,300.00 8,370.00 
. 8,000,00 

70,000.00 s.000.00 
19,125.00 U87,50 
25.000.00 4,000.00 . 1.000.00 
2$.7$0.00 $.025.00 . . 
7e,ooo.oo . 
70,000,00 . 
40,000.00 . 
67,000.00 . 

27$.000.00 . 
65.000,00 . 
10,000,00 . 
65,000.00 . 
10,000.00 . 
86,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 

. . 
6,550.00 5.89$.00 
2,500.00 2.250.00 

20,000.00 3,000.00 
10,000.00 19,000.00 
12,500.00 24,250.00 
7,500.00 1,750.00 
7,500.00 1,760.00 
7,500.00 1,760.00 

12,600.00 1,250.00 
2,500.00 . . . 
6,550.00 5,895.00 

10,000.00 1.soo.00 
o\0,000.00 1,000.00 
;?0,000.00 18,000.00 
26,500.00 22,9$0.00 
22,$00.00 150.00 
22,500.00 25Q.OO 
22,500.00 2SO.OO 
25.000.00 . 
:.,600.00 . . . 

76,000.00 . 

rt 
ft'! 
C"'I 
0 
0 
H 

~ 
t1 

~ 
N 
M 

I 
~ 

0 
U) 

I 

>< w 
~ 
I-

I 

>< 
:i 
w 
:c JA003662



([) 

© 

~ 

f,_ 

ITEM 
NO. 

B 

OESC~IPTJON OF WORK 

48 OlatnOll!ilOll Paelcaio 
47 Lo.wVoltapSyJtcms(l'A,CCTV,CA, 011 

48 UlllierJlab Bnnch Coiulult & Wiro 
49 Oango& lttfloor~llillwiro 
60 bl Ploor ROIISb Walli/Ctilms• 
51 l1dloor O"'lcund Fix111to Trim 
S2 ltid Floor ltollah W,JWCailU!BJ 
63 2rul Plocr Dtvlco and FllCIW'f Trim 
54 Srd Floor Roush Walli/Cailinp 
66 3rd Ploor Dovfco aad Fbctwo Trim 
58 4th Floor ltollsh Walla!Coili11BI 
67 4th Floor Oovico and FiXIUr• Trim 
58 BUILOTNO #S,TYPR I (7& unit,) 

69 Li.llbl r~ Packas• 
eo D111n1iw1on PMiMgo 
81 Low Voltaa• System.I (FA, CCTV, CA. etc 
ll2 U~b Biwb Colldul_t & Wlr• 
83 Oarap A: bt ftocr dook-ndulllwiro 
64 ht l'loor Ro!lsh Walb/CollmJ• 
0$ l,t Ploor J)fvloo an4 FIX!UrO Trim 
ae llldFl-11.ouah WaJWCollina• 
87 2nd Floor Domt 111d Jlbcturt Trim 
08 3rd Floor Rouah Wallll'Coilin,-
69 3rd 1'loot Dovico and Fixlln Trim 
70 4th Flcior R.ollih Wal!J/CoUiw 
71 4th Floor DQ\1eo 111d Fixluro Trim 
72 OtJlLDINO #6•T'l'PB I (76'wu15) 
73 Li$hl F!xlPl't Packaso 
7 4 Olatnbutlion Paokago 
7$ Low Voll.age Systems (PA, CCTV.CA, etc 
78 Ulldortlab BnMh Colllhllt &: Wiro 
77 Clanso A: lit floor dock•con4uhlwln 
78 ht Floor Roush WallstCol'Unp 
79 hi Floor Dovleo and Fixture Trim 
80 2nd Floor R.ouah W.itstCollinss 
81 2nd Ploor Dovicoand Fixtuto Trim 
82 3rd Ptoor Jtou,h Walla/Ccillna, 
e3 ~rii FloQI' Dovieo and Fixlllft Trim 
84 41h Floor Rollsb WJlWCoillnaa 
es 4111 Floor Dovioo and F~ Trim 
U Bt)ILOINO #M'YPR III (16 units) 

87 Ll$hl l'ballrt Jlaclcap 
811 Oi,lriblltilon Pai:kas• 
88 LowVplt1g•Sy1tema (PA, CCTV, CA, OIQ 

iO Oc11orator 
&1 Undou!tb Bnuicli Cowlllit A Wiro 
02 Oaraao A lat ilocr dock-condllir/wiro 
93 hi Floor Roush DcclvWalll/Coillnss 
94 bl Floor I>o-Jico and Fixtlln Trim 
95 2rul Ploor R.ouah Do.klWalWCoilinga 
98 2nd Floo, Oevko 111d FilCIW'O 'rrim 
97 3rd Floor Rollih Dci:k/Walla/Coilin11 

. ··-·· ----,-------,------..--------..-----.---------.-------......... 
C o I e F G 

WORK COMPLETED 

SCHEOULl!D 'FROM PREVIOUS 
VALUE APPLICATION 

70,000.00 
40,000.00 
~1.000.00 

276,000.00 
66,000.00 
10,000.00 
es,000.00 
10,000.00 
$5,000.00 
10,000.00 
85,000.00 
10.000.00 

108,000.00 
83,000.00 
60,000.00 
8&.000.00 

400,000.00 
TS,000.00 
10,000.00 
75,000.0Q 
10.000.00 
75,000.00 
10,000.00 
76,000.00 
10.000.00 

10MOO.OO 
83,000.00 
60,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
TS,000.00 
10,000.00 
75,000.00 
10,000.00 

141,000.00 
225,000.00 

60,000.00 
100,000.00 

eB,000.00 
330,000,00 
85.600.00 
10,000.00 
95,$00.00 
10.000.00 
95,500.00 

(O+E} 

48.260.00 
:io,000.00 

5,000.00 
05,000.00 
64,600.00 

313,600.00 
23,875.00 

• I 
28.850:00 I 
20,000.00 

MATERIAi.$ TOTAL 
PR!SENTL y COMPLETED ANO I % 

THIS PERIOD !STORfi;O (NOT STORl;O TO DATE (GI C) 

23,875.00 

19,100.00 

18,200.00 

tN O ORE) (D+ E!+ F) 

'48,250.00 34% 
~0.000.00 17% 

&,000.00 10% 
95,000.00 95% 
04,500.00 95% 

313,600.00 95% 
-47,760.00 50% 

47,TSO.OO I 50% 

38,200.00 I 40% 

H 

SALANCE 
TO FINISH 

(C•Gl 

70,000.00 
.C0,000.00 
$7,000.00 

275,000.00 
es.000.00 
10.000.00 
85,000.00 
10,000.00 
es.000.00 
10,000.00 
65,000.00 
10,000.00 . 

1oe,ooo.oo 
83,000.00 
60,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
75.000,00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 

106,000.00 
83,000.00 
60,000.00 
85,000,00 

400,QOO.OO 
75,000.00 
10,000.00 
76,000.00 
10,000.00 
76.000.00 
10,000.00 
75,000.00 
10,000.00 

92,160.00 
187,000,00 
45,000.00 

5,000.00 
,.soo.oo 

,e.soo.oo 
47,750.00 
10.000.00 
47,750.00 
10.000.00 
57,300.00 

RETAINAGE 

4,8;15.00 

~.eoo.oo 
600.00 

9,500.00 
6,460.00 

31,:150.00 
4,775.00 . 
4,ns.oo 

3,820.00 
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a C 0 e 
WORK COMPLETED 

ITEM SCHEOUt.EO FROM PREVIOUS 
NO. DESCRIPTION OF WORJ< 

VALUE APPLICATION THIS PERIOO 
(P+E) 

88 31'd Floor Poviu 1114 l'ixturo Trim 10,000.00 . 
88 4th Floor Rov,11 Doc:k/WaJWC.mae• 95,500.00 20,000.00 18,200.00 
100 4th Floor o,vi'° 1114 Flxturo Trim 10.000.00 . 
101 $1h FIOlll' Rouab I>cQk/Walla/Coillns1 95.500,00 20,000.00 8,000.00 
102 $Ill Floor Pov!co lllld Fixture Trim 10,000.00 . 
103 oth Floor Rouah t'loolc/lVAIW~lina• 95,500.00 20.000.00 8,000.00 ,~ 6th Floor Oovlco llld Flxturo Trim 10,000.00 . 
105 7111 !'loot RouJII Otell/Walla/Ctillns1 95,500.00 20,000.00 9,000.00 
106 1111 l'loor O.Vioo ai,d F!Xlllro Trilli 10,000.00 . 
107 8th l'Joor Rol)$h DqoWWaJla/CoJl!niS 95,500.00 20,000.00 8,000.00 

108 8th Floor Oovioo and FiJCIIW Trim 10,000.00 . 
109 9th Floor ltoPsh Dock/Wa!WCoill11aa 95,600.00 20,000.00 

0 110 91h floor 0.vioo ond Pi-. Trim 6,000.00 . 
111 BUILDINO #8-'l'YPB I (76 wii11) . 
112 Lisht Flllll!rll Plllkago 106,000.00 39,500.00 

11:J Diatn'budion Paclcage 83,000.00 70,500.00 

114 Low vo11a,, Sy,tcms (FA. CCTV, CA. 011 50,000.00 .25,000.00 

115 thi@nlab Braneh Conduit & Wiro 85,000.00 70.S00.00 
116 ~ &. hi floor dook-conduit/wini 400,000.00 380,000.00 
117 !al 1'1-1\oup WolWCoU!ng1 75,000.00 67,750.00 

11a 111 l'loor Dovwo and PIXllllO Trim 10,000.00 . 
119 2nd Floor ltouah Walls/Collins• 75.000.00 87,750.00 

120 2nd floor Office 11111 Fixtur• Trim 10,000.00 . 
121 31'd Floor kouih Wall&/Coilmas 75,000.00 67,750.00 

122 3rd F!Gor Oovioo and Fixturo Trim 10,000.00 . 
123 4th Floor ltouib Wa!WCdllnas 7$,000.00 67,750,00 

124 4th Floor Davic.11111 Fil®IO Trim 10,000.00 . 
1it5 Bun.t)INO #9•TYPI? l (76 unlu) . 
126 Usb1 Fli1t11rt hwao 106,000.00 39,500.00 
127 Distri"bullion Paok1110 83,000.00 75,000.00 
128 Low Volta.so S}'IIOlll& (FA. cc:rv. CA. etc 60,000.00 25,000.00 

129 Undanlab Brw:h Conduit & Wirt 85,000.00 76,500.00 
no Oaraso & lat floor c!4ck-oonduitlwire 400,000.00 380,000.00 
131 ht Floor llousb WIIWC.Uinas 76,000.00 67,750.QO 
13lt Iii Floor Dovl.c and Flxtw'o Trim 10.000.00 . 0 
133 2M Floor Rouah Walla/C.llioaa 75,000.00 &7.750,00 
1~ 2ud Floor Otvlco llld Fixture Trim 10.000.00 . 
135 3rd Ploor Rouab Wo!WCtlllna1 75,000.00 67,750.00 

136 3td floor Dovlco wt FlxNrt Trim 10.000.00 . 
137 <lib Floor Rough Walls/C.U!nss 75,000.00 67,750.00 
1SS 4th Floot Oovico and Flmn Trim 10.000.00 . 
13i 13UJLDIN0 i!O.,'YPE I (76 wuu) . 
140 Light Flxlun PacJ<.ao 106,000.00 . 
141 Oillribllliloa P1okago 83,000,00 . 
142 Low Voltaso Sy,torns (PA. CCTV. CA, OI( 60,000.00 . 
10 U11doralab Branob Conduit & Wirt 85,000.00 . 
144 0Al'lgo 4 ht floor cllck~ondult/w~ 400,000.00 . 
14S ht Floor Roush Walla/Cclllnsa 75,000.00 . 
148 bt Floor~ and Fllll\lrl Trilli 10,000.00 . 
147 2nd Fll\ct ltouib Walls!Coillnas 76,000.00 . 
148 2nd Floor Dovl,o aod PixWto Trim 10,000.00 . 
14e 31'd Floor Rough WalWCcilin111 76,000.QO . 

F G 

MATERIAl.S TOTAL 
PRESENTLY COMPt,.ETeD ANO % 

STORED(NOT STORED TO CA TE {G/C) 
INDOR!i) (O+E+F) 

. 
38,200.00 40% . 
29,000.00 30% 

. 
29,000.00 30% . 
29,000.00 30% 

. 
28,000.00 30% 

. 
20,000.00 21% . . 
38,500.00 37% 
70,500.00 85% 

25,000.00 50% 
76,500.00 ll0% 

380,000.00 95% 
67,750,00 90% . 
67,750.00 90% . 
67.750.00 90% . 
67,750.00 1)0% . 

. 
39,ijOO.OO 37% 
75,000.00 $0% 
26,000.00 50'1'• 
7$.500.00 $0% 

380,000.00 95% 
67,750.00 80% . 
67,750.00 80% . 
67,750.00 110% . 
67,760.00 90% . . . . . . . . . 

. 

. 

. 

H 

BALANCE 
TO FINISH 

{C•G) 

10,000.00 . 
5'7.300.00 
10.000.00 
ee.soo.oo 
10,000.00 
86.500.00 
10,000.00 
ll8,500.00 
10,000.00 
66,SOO.OO 
10.000.00 
75,500.00 

6.000.00 
. 

ee,lioo.oo 
12,600.00 
25,000,00 

8,500.00 
20.000.00 

7,2.50.00 

10.000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 
7,250.()0 

10,000.00 . 
66,500.00 

8,000.00 
:za.000.00 

8,600.00 
20,000.00 
7,250.00 

10.000.00 
7,250.00 

10,000.00 
7,250.00 

10,000.00 
7,250.00 

10.000.00 . 
106,000,00 

83,000.00 
60,000.00 
es,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 

7$.000.00 

I 

RETAINAGE 

. 
),820.00 . 
2,$00.00 . 
2,900.00 . 
.2,900.00 . 
2,900.00 . 
2.000.00 . . 
3,950.00 
7,050.00 
2,500.00 
7,6$0,00 

38,000.00 
6,775.00 . 
6,776.00 . 
6,775.00 . 
6,775.00 . . 
uso.oo 
7,500.00 
2,500.00 
7.650.00 

38,000.QO 
8,775.00 . 
6.776.00 . 
a,ns.oo . 
6,775.00 . 

. . 

. . . . 

. . . . . 
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WORK COMPLETED 

ITEM SCHECULEO FROM PREVIOUS 
NO. DESCRIPTION OF WORK VALVI: APPLICATION THIS PERIOD 

(O•I;) 

150 ltd Floor Dovl119 and Flxnn Trllll 10,000.00 . 
11l1 4th FloorRouah WalWCollill84 75,000.00 . 
162 4dl Floor Dtvico and Flxturo Trl111 10,000.00 . 
16$ BUILDlNG ii t.TYPB I (76 \11111$) . 
184 Light flXllU'O Paobs• 108,000.00 . 
155 Dlllrlb11tiion P.cba• 83,000.00 . 
156 Low Vollap S)'llemS (FA. CCfV, CA, etc so.000.00 . 
157 Ulldon!Jb ~b CGlldwt .t Wiro 85,000.00 . 
158 Garaso A bl floor 4"k-oonduh/wlrt 400,000.DO . 
15i hi Floor Roup W&IWCoilinp 75,000.00 . 
160 lit Floor I>ovloo and Flxturt Trim 10.000.00 . 
161 2nd Floor Rouah Walls/Cellins, 75,000.00 . 

0 182 2nd Ploor I>ovi~ arul Fix111to Trim 10,000.00 . 
163 3rd Fl<>0r Jtwih Walls/C1ilins1 76,000.00 . 
184 3rd Floor Dtvi" wl l'OOllnl Trim 10,000.00 . 
166 411\ l'loor lto\lJh W&IJI/Ctillnp 76,000.00 . 
168 4dt Floor Dovlco ond.l'IXtun Trim 10,000.00 . 
187 BUILDING 1112.'rYPE IV (66 units) . 
188 U&bt Flxl\lro Paoba• sa,000.00 . 
169 Pf4tril>lllllon l'ai:kago n,soo.oo . 
170 Low VQltlige S~lenu (FA. CCTV, CA, e~ 45,000.00 . 
171 Undmlab Brandl Condu!i & Wire 7e,ooo.oo . 
172 Oarqt &. J,i !loot decl<,eondult/wira 350,000.00 . 
173 ht FIQOI' ~ WIIIWCeilinss 70,000.00 . 
174 lat Floor Dcv!H 111d Fixturo Trim 10,000.00 . 
17/J 2nd Floor Ro\lJh Walll/C.IUnp 70,000.00 . 
176 2Qd F!Qor 0.vic• llld Fixnlto Trim 10,000.00 . 
177 3rd floor Rouh Wllla/CoUinp 70,00Q,OO . 
178 3rd l'loor O.v~ &nd Fil<lllrt Trim 10,000.00 . 
178 4dt floor Roll8h WalWCoiling• 70,000.00 . 
180 4th Floor 0.vjqo ind Fiiauro Trim 10,000.00 . 
181 SmtL!OHmlO . 
182 Puniuh l.a!>dsoapo Llptini 267,000.00 . 
183 Flll'llith Coueyard Ll&hDllll &8,000.00 . 
1~ Furnbh Sporu UJhllns $,000,00 . 
185 Furnish Pandns Lot Polo Ll1hti11a 04.000.00 . 
188 . 
187 . ([) 
188 . 
119 . 
190 . 
191 . 
182 . 
193 . 
184 . 
195 . 
1&S . 
197 . I 

198 . 
I 199 . 

200 . 
201 . 

I 202 . 
203 . 
204 . 
2011 . i 

' 
Orilrlnal Contract '1'ot.al1 13.230 000.00 3.Gia.coo.oo 163 375.00 

F G 

MATERIALS TOTAL. 
PRESENTI.Y COMPLETED ANO % 

STORl:O (NOT STORl;O TO OATE (G/C) 
INOOR E} (O+lhFl 

. . . 

. . . . 

. 

. . . . . . . . . . . . . . . . . 

. . 

. 

. 

. 

. . . . . 

. . . 

. . . . . 

. . . . 

. . 

. . 

. . 

. 

. 

. 
4.101 375.00 31% 

H 

BALANCE 
TO FINISH 

(C·G) 

10,000.00 
75.000,00 
10,000.00 . 

106,000.00 
83,000,00 
50,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 . 
oa.000.00 
77,500.00 
45,000.00 
70,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
10.000.00 
10,000.00 
70,000,00 
10,000.00 . 

257,000,00 
69,000.00 
8,000.00 

64,000.00 . . 
. . . . 
. 
. . 
. . 
. . 
. . . . . . . 

9 128,625.00 

I 

RETAJNAGE 

. 

. 

. 

. 

. 

. 

. 

. . . 

. 

. 

. . . . . . . . . . . . . . 

. 

. . . 

. . . . . . . . 

. . 

. . . . 

. 

. . 

. . . . . . . 

. . 
410 137.60 

._,-
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lit'\ 
\LV 

A 

ITEM 
NO. 

206 
207 
208 
209 
210 
211 
212 
213 
214 
216 
218 
217 
218 
219 
220 
221 
222 
223 
224 
m 
226 
227 
228 
229 
230 
231 
232 
233 
234 
235 
230 
237 

8 C 

SCHEOULEO DESCRIPTION OF WORK VALUE 

CHANOB ORDERS 
COIi!~ Acij11$11ncat (lne. ebovo) 
CO#l•Apoo Trlilu-Hookup f,622,00 
C0#3•0ptlou1 (vl>ldod llhMSO ordor II) 
COl4-0VCl'IUIIO BS 4 B9 10,000.00 
COl5°t>ol,1.o Utility Stub• Plwc I (15,000.00) 
C0#6-0olo!t Slit Condwta-Pbut I k II (1MOO.OO) 
C0#7•Buildina 19 Optiona 46,472.00 
CO#&a0 Bwldillg #8 OptiOll.l 42,994.00 
C0,8t,.AddltiOIIIII BB k 89 Options ,40,258.00 

TO!al Chaaao Ordcn 112,348.00 
Total Revised Contract 1) 342,3,48.00 

0 E F 
WORK COMPLETED 

MATERIALS 
FROM PREVIOUS PRESENTLY 

APPLICATION THIS PERIOD STOREO(NOT 
(O+E) IN DORE) 

1,622.00 . 
10.000.00 

(15,000.00) 
(13,000.00) 
22,750.00 
21.600.00 

20,000.00 

27,672.00 20,000.00 
3,955,672.00 183,375.00 

G 

TOTAL 
COMPLETED ANO % 
STORED TO PATE (G/C) 

(0 + E+ F) 

. . 
1,022.00 100% . 

10,000.00 100% 
(15,000.00) 100% 
(13,000.00) 100% 
22,760.00 50% 
21,600.00 60% 
20,000.00 50% 

. 

. . . 

. . 

. 

. 

. 

. 

. . . 

. 

. 

. 

. 

. . . 

. . 

. 
47,872.00 0% 

4,149,247.00 31% 

H 

eAI.ANCE 
TO FINISH 

(C·G) 

. 

. . . . . . 
22,722.00 
21,494.00 
20,258.00 . . 

. 

. . . 

. . . 

. . 

. . . 

. 

. . . . . 

. . 

. 
64,474.00 

9,193,099.00 

I 

RETAINAGE 

. . 
162.20 . 

1,000.00 
(1,600.00) 
(1,300.00) 
2,275.00 
2,150.00 
2.000.00 . . . . . 

. 

. 

. . . 

. 

. . . . 

. 

. . . . 

. . 

. 
4,787.20 

414,1124.70 
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HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 
PEf:OOD: ____ Ju_n-08_ 

Ml\ls;;n11n1... 

REMOVED FROM ACCUMULATIVE 
HEL.IX PREVIOUSLY STORAGE& TOTAi.OF 
LINE Blu.ED MATERIAL MATERIAL STORED INSTALLED TtUS MATERIAL STORED 

NUMBER STORED TtUSPERIOD PERIOD TODATE 
23 $ 26000.00 $ 26000.00 $ -
24 $ 15,000.00 $ 15000.00 $ -
34 $ 26,000.00 $ 26,000.00 $ -
35 $ 15000.00 $ 15000.00 $ -
f!i7 $ 48250.00 $ 48,250.00 $ -
88 $ 38000.00 $ 38,000.00 
93 $ 20,000.00 $ 20,000.00 $ -
95 $ 20000.00 $ 19,100.00 $ 900.00 
97 $ 20000.00 $ 18200.00 $ 1800.00 
99 $ 20,000.00 $ 18,200.00 $ 1,800.00 

101 $ 20000.00 $ 9,000.00 $ 11,000.00 
103 $ 20000.00 $ 9000.00 $ 11,000.00 
105 $ 20000.00 $ 9,000.00 $ 11,000.00 
107 $ 20,000.00 $ 9,000.00 $ 11.000.00 
109 $ 20,000.00 $ 20000.00 
112 $ 39500.00 $ 39,500.00 $ -
113 $ 63000.00 $ 63,000.00 .$ -
117 $ 7,500.00 $ 7500.00 $ -
119 $ 7,500.00 $ 7500.00 $ -
121 $ 7,500.00 $ 7500.00 $ -
123 $ 7,500.00 $ 7.500.00 $ -
126 $ 39,500.00 $ 39,500.00 $ -
127 $ 68,000.00 $ 68000.00 $ -
131 $ 7,500.00 $ 7,500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7,500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ -

TOTALS $ 618,L~U.UU :i; - :i; 511,/:>U.00 ~ 100.ouu.OO 

HELI:X:00336 

HELIX-TR-EX-501-329 JA003667
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:1 
•I. 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

· Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-009 

$165,037.50 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: June 20, 2008 

Ro~ VicePresident == 

By: 

Its; 

HELi:X:00337 

HELIX-TR-EX-501-330 JA003668
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• 
LETTER OF TRANS MITT AL 

DATE: 6/19/20081 ·JOB NO. 

Helix Electric RE: Manhattan West 
C0j,15TAUCTQkS • 'ffNQJf',lltflft.$ 

TO: APCO Construction PW?#: 

3432 N 5th Street 
N Las Vegas, NV 89032 

ATIN: Shawn Bowne/Mary Jo 

WE. ARE SENDING YOU 
0Shop Drawings 

0Copy of Letter 

CJ Under separate covervia ____ the foftowlng items 

DPrints 
OChange Order 

DPlans 0Samples CJSpecilications 

0 OSubmittats 

COPIES DATE SECTION DESCRIPTION 

1 6/20/2008 Payment Application Inv# 16713-009 
1 6/20/2008 Conditional Release 6/30/2008 

lliESE ARE TRANSMITIED as ctleclced below: 
DFor approval 0Approved as submitted DResubmit ___ copies for approval 

CJFor your use 0Approved as noted 0Submit ___ copies for cflStrillution 

OAs requested 0Retumed for corrections DReturn __ c:orrocted prints 
DForraviewand comment o _______________ _ 
0FOR8JDSDUE 20 __ _ 

REMARKS: 

Name: Edna K Bennett 
Title: Project Assistant 

PO# 
FX#(702)450..S227 

0PRINTS RETURNED AFTER LOAN TO US 

Receivd by: 

Printed Name: 

Date: 

16713 

3078 E. Sunset Road, Suite 9, Las Vegas, NV 89120 (702) 732-1188 Fax: (702) 732-4386 
Nevada Contractor's License No. 0053810 

HELIX-TR-EX-501-331 

HELJ:X00338 

JA003669



\, 

INVOJCE CAT- INV· DT· 
NO. 

C DO 
.0 

ETACHAND RETAIN FOR YOUR RECORDS 

,, 
APCO CONSTRUCTION AND 
HELIX ELECTRIC 

HELIX-TR-EX-501-332 

GEMSTONE 

VOUCHER~ SR9.9-03 

RECEIVED 

SEP 2 4 ZOUB 

HELIX ELECTRIC 

HE!.IX00339 

JA003670



~VADA~ltru~IIUNb~-t~IACCOUM4(9>?.0ll YJU MHNHHI IHNWt::.tH PHH::st:. . .l· 

I\ -~-

C . 
2527.20 2 27.20 

CHK TOTAL: 2 27.20 
;TAQ-IANO RETAIN FOR YOUR RECORDS 

APCO CONSTRUCTION AND 
HELIX ELECTRIC AND 
PENHALL COMPANY 

HELIX-TR-EX-501-333 

OF GEMSTONE DEV. WEST 

VOUCHER* SR9.9-02 

RECEIVED 

SEP 2 4 2008 

HEUX ELECTRIC 

HEI.iIX00340 

JA003671



EVAVA CONSTRUCTION SERVICES- TRUSTACCOUIY.f ,(B}IO 1 J. T JU MHNNH f I HfllWt:.~ I 1-'MH~t::. , I. · . . CHECK NO. 

CON OS 
34 79.40 ON HLF GEMSTONE DEV.· WEST 

VOUCHER# 8R9.9-01 

RECEIVED 

SEP 2.4 7ftRR 

HELIX ELECTRIC 

CHK TOTAL: 34 79.40 
;TACH AND RETAIN FOR YOUR RECORDS 

'APCO.CONSTRUCTION.AND 
HELIX ELE'CTRIC AND 
R2W . 

HELIX-TR-EX-501-334 

BELJ:X00341 

JA003672
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• Helix Electric 
CONSTaU'CToas • RNOIH'fi&as 

Apco Conmuclion 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

L'HANGEORDERTIIROUGI-1# 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE nns PERIOD 

OtrrsT ANDING FROM PRJOR PERIOD 

TOTAL AMOUNT DUE 

35%. 

10"/o 

In" #16713-009R.C 

INVOICE# 16713-0IOR2 

CUSTOMER# 1611 

INVOICEDATE: IS-1ul-08 

PERIOD TIIRU: 7131/2008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

394,837.00 

13,624.837.00 

4.802,17351 

4,235,223.51 

566,9S0.00 

56,695.00 

510,255.00 

242,416.36 

752,671 

JOB# 1i11,~ } 
FILE- lt_---i/ ........ =--

OTHE~.:..·· -'---"-_..,._; -

,.,_.,llV-todioa7JOU•~or2%p«-.C>C1',c _ _..,,,.,-t,f=if......iw........._,lu,lll.c-41o1hb.....-..r.r_.._-i...t...a...10.i.,.«*"1" "' __ ... __ 

3078 A£. Sunset Road, 119, Les Vegas, NV 89120 Tel (702) 732-1188 Fax (702) 732-4385 
~cla Contradol's Usense t/0053810 

HELIX00342 

HELIX-TR-EX-501-335 JA003673



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco Constrocllon 

3432 N. 5th Street 
Norlh Les Veges, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: Manhattsn Ccndomir,fums 
30E. Serene 
Les·Vegas, NV 89123 

FROM: 
(Contractor} 

Helix Electlfc VIA (ARCHITECT): 

CONTRACT FOR: 

3078 E. Sunset Rd., Ste#9 
Lss Veges. NV 89120 

CONTRACTOR'S APPUCATION FOR PAYMENT 

Wncattons made for Payment, aa shown below, In connection With the Contract. 
. nuatton Sheet, AJA Document G703, la attached. . 

1, PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUl'A TO DATE {Line 1+2) 
4. TOTAL COMPLETED & STORED TO DA TE 

(Column O on G703) 
5. RETAINAGE: 

a. 10% of Completed Work 
(Cotmnn D + E on 0703) 

b. 10% of Stored Material 
(Column F on 0703) 

Total Retatnage (Line Sa + 5b or 
Total In Column I of G703} 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Une 5 Total) 

$ 480,217.35 

$ 

7, LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(line 6 from prior Certificate) 

~UR~ENTPAYMENTDUe 
9. BALANCE TO FINISH, PLUS RETAINAGE 

.. ,u9 Y 1QGP<iill' _,,,.,_ V 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total Changes approved In 
nrevlous months bv Owner 
Total Aooroved thl1 Month 

TOTALS . . 
NET CHANGES bv Channe Order 394.837.00 

... 

HELIX-TR-EX-501-336 

$ 13,230,000.00 
394,837.00 

$ 13,624,837.00 
$ 4,802;173.51 

$ 4801217.35 
$ 4,321,956.16 

$ 3,811,701.16 

Is s10,2sa.oo I 
$ 9.302,88.0.84 

AIA DOCUMENT 0702 

APPI.1CATION NUMBER: 
PERIOD TO: 

PROJECT NOS 

CONTRACT DATE: 

Page 1 of 2 

16713-01 OR2 Olstr1butlon to: 

7/31/2008 ~· OWNER 
ARCHITECT 
CONTRACTOR 

The undersigned Contractor certifies that to the best of the Contractor's knowredge, Infor

mation and benef the Work covered by thla Application for Payment has be&n completed 
In accordance with the Contract Documents, that ell amountt have been paid by the 
contractor for Work for which previous Certfflcates for Payment were ltsued and pay• 
ments received from the Owner, and that current payment shown h&refn Is now due. 

\ -
CONTRACT1 

By: 
La~ Johns, 'fiee 

State Of: NEVADA 
County Of: CLARK 
Subscribed and sworn to before 
me this 18th day ,41f July, 2008 

~t. 
My CommlS$1on expires:__ 1/9/20_10 

ent 
Date: 7/18/08 -

EDNA K. BENNETT 
Notary Publlc, State of ~vada 

Appolntmellt No. 98·0611· 1 
My Appt. Ex~ires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations anti the 
data comprising the above application, the Architect certified to the Owner that to the 
bes! of the Architect's knowledge, Information and beRef the Work has progressed as 
Indicated, the quality of the Work Is In accordance wtth the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $5101255.00 
(Attach explsnstlon If emor.mt ctrtlfied differs from the emount 4pplled for. fnltisJ 
ell llgures on this Appllcatlon and on the Continuation Sheet that are changed to 
confonn to the amount certlned.) 
ARCHITECT: 
By: Date: _____ _ 

This Certificate Is not negotiable. The AMOUNT CERTIFIED Is payable- only to the 
prejudice to any rights of the owner or Contractor Ur\der thls Contract 

HELIX00343 

JA003674
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. ~ 

vVN I INUI-\ I IUN ~t1t:l:: I AIAOOCUMENTG703 

AIAOocument G702, APPUCAilbN AND CERTll=lCATI: FOR PAYMENi.-~nta!ning 
Contraetor's signed Certitlcation Is attached. 
In tabulations below, amounts are sUited to the nearest dollar; 

APPLICATION NUMBaR: 
APPLICATION DATE: 

PERIOD TO: 
Use Column 1 on Contracts where variable retatnage for line items may apply. ARCHITECT'S PROJECT NO: 

A 8 C 0 E F G 
WORK COMPLETEO 

MATERIALS TOTAL 
ITEM SCHEOVLSO FROM PREVIOUS PRESENTI.V COMPLETED ANO % 
NO. DESCRIPTION OF WORK 

VAi.VE APPLICATION THIS PERIOD STOREO(NOT STORED TO DATE (G/C) 
(O+E) IN DORE) (O+E+F} 

1 ELBCTIUCAL ENOINEElUNO 165,000.00 83,700.00 83,700.00 64% 
2 MOB!LIZA TION 60,000.00 eo.000.00 60,000.QC 100% 
3 OfBu Tnllot!Admi.a. 24 ll!Oll!lu 120,000.00 50,000.00 5,000.0Q SS,000.00 4$% 
4 Projoot Sqinaor, CAI>, Prqjocl AisliWII 75,000.00 . 65,875.00 4,000.00 5U7S.OO SOo/• 
6 ~lllil'maill 65,000.00 40,000.00 40,000.00 62% 
8 Submllral, 10,000.00 10,000.00 10,000.00 100~ 
7 SuplMlion/l'lwiinafCootdlnation 120,000.00 SD.25.0.00 M00,00 ee.2so.oo 80% 
8 BU1U>INO ,WrYPS V c,2 WUIS) . . 
9 Us)itJ!lxturt~bi• 7&,000.00 . . 

10 Di11nolltiion Pacl.aso 70,000.00 . . 
11 Low Voltagt &yst4111$ (FA, CCTV. CA, e~ 40,000.00 . . 
12 Unduslab Bnnllb Cl>nduit & Wir. 57,000.00 . . 
13 Ollai• & ht f!QOI' dock•condult/wlr. 27$.000.00 . . 
14 lat PloOf Rouah Wallt,IC.!linp 65,000.00 . . 
15 151 FlOllJ' Davi" and J!ixtun Trim 10,000.00 . . 
10 2nd Floor llougb Walla/C•illnp 65,000.00 . . 
17 2nd Floor Dcvico an4 l'iXll.lro Trim 10,000.00 . . 
18 3rd Floor Rough Wal!J/CeillIJis 65,000.00 . . 
19 3rd l'loor Dovie. and Fi>mlrc Trim 10.000.00 . . 
20 4th Floor Roup Walla!CcilinJI 65,000.00 . . 
21 .tlb Floor Ptm. llld Foowo Trim 10,000.00 . . 
22 Bt1!W1NO il·TYP!l 11 . . 
23 U&bl l'lllNtt Pack,jo 65,500.00 5U50.oo 58,950.00 90% 
24 Dia1rib111iion Pack-,. 25,000.00 22,500.00 22,500.00 90% 
25 r.ow Voltage S)'atellll (FA. CCTV, CA, etc. 60,000.00 30,000.00 7,500.00 37,600.00 75% 
28 2nd Sllbl•v•I Oms• UO wl Deck 200.000.00 190,000.00 190,000,00 95% 

21 bl Sllblov,I Oarap and Dcclc 255,000.00 242,500.00 242,500.00 95•;, 
28 lat Floor Ro11ah &lld Trim 25,000.00 17,500.00 17,500.00 70% 
29 2ltd Floor Roll&h and Trim 25,000.00 17,S00.00 17,500.00 70% 
so 3rd l'loor R.olJsb and Trim 25,000.00 17,500.00 17,500.00 70% 
31 4111 Floor Rouah and Trim 25,000.00 . 17,600.00 17,500.00 70% 
n Roof Plan 2,500.00 . . 
3) BUILDINO 1#3·TYPE II . . 
34 Ugbt Pill.run, P~• 65,SOO.OO 5B,950.00 5&.950.00 90% 
35 Oiatn'l>llliic11 PliOkqo 25,000.00 1s.ooo.oo 7,500.00 22,500.00 90'.4 
~ i.ow Voltaso 11),st..m (l'A, CCTV, CA, ct,;. eo.000.00 10,000.00 10,000.00 20,000.00 40% 
37 2nd S111>1ov,1 Oaraao UO 111d Dock 200.000.00 180,000.00 10.000.00 190,000.00 95% 
38 111 Sllblovcl Ouaaa 111d I>cQk 255,000.00 229,500,00 1).000,00 242,500.00 95% 
311 lit FioctltouJb 111d Trim 25,000.00 . 6,000.00 s,000.00 20% 
40 lncl Floor Rough ud Trim 25,000.00 . MOO.CO s.000.00 20% 
41 3rd Ploor Rouab and Trim 25,000.00 . 5,000.00 S.000.00 20o/• 
42 4111 Floor Rough and Trim 2MOO.OO . s.coc.oo 5,000.00 20% 
43 RcofPlan 2.soo.00 . . 
44 Bl.JILDINO l4•TYP£ V {$2 units) . . 
45 Uatii Fi= Pwao 76,000.00 . . 

PaQ~2of2 

16713~010R2 
7/18/2008 
7/31/2008 

H I 

BALANCE 
TO FINISH RETAINAGE 

(O•G) 

71,300.00 U70.00 . 6.000.00 
65,000.00 5,500.00 
15,12&.00 5,987.50 
25,000.00 4,000.00 . 1,000.00 
23,750.00 11.625.0() . . 
7S,OOO.OO . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
es.000.00 . 
10,000.00 . 
85,000.00 . 
10.000.00 . 
66,000.00 . 
10,000.00 . 
66,000,00 . 
10.000.00 . 

. . 
6,550.00 6,885.00 
2,500.00 2,260.00 

12,500.00 ~.1so.oo 
10.000.00 19,000.00 
12,500.00 24,250.00 
7,500.00 1,750.00 
7,500.00 1,760.00 
7,500.00 1,750.00 
7,500.00 1,760.00 
2,500.00 . 

. . 
6,550.00 6,895.00 
2,500.00 2,250.00 

:l0,000.00 2.000.00 
10,000.00 19,000.00 
12,600.00 24.250.00 
20,000.00 600.00 
20.000.00 $00.00 
20.000.00 600.00 
20,000.00 600.00 
2,500.00 . 

. . 
76,000.00 . 
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A B C 

ITEM 
DESCRIPTION OF ~RK SCHEDULED 

NO, VALUE 

48 Oistriblllllon Paobso 70,000.00 
47. Low Voltqo Sys!Olm (l'A, CCTV, CA. etc 40,000.00 
<48 Undanlal> Bnllllb Coadlllt k Wh9 57,000.00 
49 Gar.,•~ let lloor dcok~ondllit/wiro 275,000.00 
60 lstl'loor lwllJb WJJWCcilbwl 65,000.00 
S1 ht Floor Dtvico 1114 Fixmro Trim 10.000.00 
62 2nd floar R.ou,gh W.ita/Callinsa 65,000.00 
63 2nd Floor ~co and Fbmlro Trim 10.000.00 
S4 3rd Floor Rouah Wa!WC4t1insa 65,000.00 
56 3rd Floor OevlQo and Fixtw'o Trim 10,000.00 
68 41b FloOf llollBh Wallateoillnss 65,000.00 
57 41b Floor Otvioo 111<1 Fixture Trim 10.000.00 

([J) 
68 BUILOlNG iM"YPS r (76 lltlita) 
68 Lijht FIXlllro Pa;ka,co 1os1000.oo 
80 Dulribulilon f'IQkago 83,000.00 
81 Low Voltap Systems (FA,~. CA, ct. 60,000.00 
62 Undortlab BIIOCh Coadilit & Wini 85,000.00 
83 au.,, " bt tloor bclc-dllillwlr, 400,000.00 
64 lat l'l-R.ollp Wolla/C:.illcp 75,000.00 
es IJI Floor Dovice uul FiXIIIA Trim 10,000.00 
GS 2nd Floor Roush w IIWCeillngt 75,000.00 
67 2nd l'loor Dm11• and Fixnn Trim 10.000.00 
68 3rd Floor Rbllih WalWCcl\lnp 75,QOO.OO 
69 3nl Floor O.m 111d Fblmo Trim 10,000.00 
70 4th floor RCU&h Wall&ICollmaa 7S,OOO.OO 
71 4th floor o,vfce ud fixluro Trim 10.000.00 
72 BUTI.DINq ~TYPE I (76 ullita) 
rs UJht Flxnlr• Psckaao 1011,000.QO 
74 Diauibllli!OII P•a• 83,000.00 
75 Low Volta&~ S}'llem& (FA, CCTV. CA, CIC 50,000.00 
78 Uadmlab Branch Conduit & WiNl 85,000.00 
77 Oarap &. ht floor d60k-conduic/wln 400,000.00 
78 ut Floor itollJh WalWc.l!iniA 75,000.00 

ClD 79 ht l'loor °"'ice and Fixtur• Trim 10.000.00 
80 111d Floor Roush W alh/Ccillngt 75,000.00 
81 2nd Floor Dmco and Flxlln Trim 10,000.00 
82 3rd Floor l\.o1IJh Walla/Ccoilin&a 75,000.00 
$3 3rd Floor Dovko Md Fixturo Trllll 10.000.00 
84 4th Floor Ro1Jib Wa!WCcilillsa 75,000.00 
85 4th Floer Dmco and Fixturo Tron 10,000.00 
8G Btm.DING#7•TYP1! Ill (16 unit>) 
87 Liabt Fbdure l'awi" 141.000.00 
aa PJ.;zribwi/OD P~t8f 225,000.00 
89 L.ow Vollap $ytttms (FA. CCTV, CA. ~ti: 60,000.00 
80 Otnmlcr 100,000.00 
81 Un.d«,lab Br-ii Conduit & Wi..- ee.000.00 
92 Oarag, & ht tloct dcck°"oadultlwirt 330,000.00 
93 Ill Floor Rough Dc.:k/W a!WC.ili4as 95,1500.00 
9,4 Ill floor Davi~ 111d Filr.tur, Trim 10,000.00 
85 2nd Floor ltnl,sb D~a!WC.llinas 95,500.00 
96 211d Floor I)o\,Joo and Flxulro Trim 10,000.00 
87 3rd Floor ILlugli Dook/WalWC.ilinsa 95.500.00 

·-

0 I E F G 
WORK COMPLETED 

MATERIAi.$ TOTAL 
FROM PRIMOUS PRESENTLY COMPLETED ANO 

APPLICATION THISPERIOO STORED(NOT STOR!!O TO DATE 
(0. i.i IN DORE) (D+E+F) 

. . 

. . . . . . 

. . . . 

. . 

. . 

. . 

. . 

. . 

. . 

. . 

. . . -. . 

. . 

. . 

. . . . 

. . 

. -. . . . 

. . 

. . 

. . 

. . 

. . 

. . 

. . . 

. . 

. . 

. . . . 

. . 

. . . . . . 

. . 

. . 
48,250.00 44,000.00 82,250.00 
3a,OOO.CO 120,000.00 158,000.01) 

15,000.00 6,000.00 10,000.00 
95,000.00 95,000.00 
64,500.00 84,600.00 

313.500.00 313,500.00 
47,750.00 47,750.00 . . 
47,750.00 29,000.00 1e,1so.oo . . 
38,200.00 38,550.00 76,760.JlO 

. -·-
H 

BALANCE % 
TO FINISH (G/C) 

(C•G) 

70,000,00 
40,000.00 
57,000.00 

276.000.00 
65,000.00 

I 
f&.000.0IJ 
85,000.00 

I 10,000.00 
65,000.00 
10,000.00 
es,000.00 
10.000.00 

-
106,000.00 
83,000.00 
so.000.00 
85.000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10.000.00 . 

108,000.00 
83,000.01) 
so.000.00 
85,000,00 

400,000.00 
75,000.00 
10,001).00 

I 75,000.00 
10,000.00 

I 
75,000.00 
10,000.00 
76,000.00 
10,000.00 . 

85% 46,7$0.00 
70% 67,000.00 
20% 40,000.00 
95'1\ 5,000.00 
95% uoo.oo 
95o/o 18,500.00 
50% 47,150.00 

10,000.00 
80% 18,750.00 

10,000.00 
00% 18,750.00 

f 

RETAINAGE 

. 

. . 

. . . 

. . . 

. . . 

. . 

. . . 

. 

. . . . 

. . . 

. . 

. . 

. 

. 

. . 

. 

. . . 

. . . 

. 
8,225.00 

15,000.00 
1,000.00 
9,1500.00 
8,450.00 

31.~50.00 
4,775.00 

. 
7,075.00 . 
7,675.00 

Ill 
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C 
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,.. s C 0 I E 
WORK COMPLETED 

ITEM 
OE$CRIPTION OF WORK SCHEOUt.liO FROM PREVIOUS 

NO. VALUE APPI.ICATlON THlSPERIOO 
(O•E) 

$8 3rd Floot 0.vlco and F'UUUre Trim 10.000.00 . 
$9 4tll floor Rl>ush Occk/Wall&/Coilings ss.soo.oo 38.200,00 2$.650.00 

100 4th l'IOOf Dmco and l'li=t Trim ,0.000.00 . 
11)1 $111 Floor~ I>tck/Wa!WC,ili11Bf 8$,$00.00 29,000.00 18.750.00 
102 5111 Floor Dfllieo and Fixturo Trim 10,000.00 . 
103 6th Ploot Roush O&ek/WalWc.ilill&s 95,500.00 29,000.00 18,750.00 
104 61h Floor Dmco anti Flxnn Trim 10,000.00 . 
106 71h Flo.or Rouah DcQk/Wallt/Ceilill&1 es.soo.oo 29,000.00 18,750.00 
106 7t.b Floor Dav/co and f'ixni.ro Trim 10,000.00 . 
107 llh Floer Roup OockJWaiwColUnga 95,500.00 29.000.00 
108 8th Floer Dev/co and Fixtur4 Trim 10,000.00 . 
109 !llh FIC01' Rovah DockJWalls/Ceillnp es.soo.oo 20,000.00 8,000.00 

<JD 
110 91h floor Devieo and l'.lxlln Trim s.000.00 . 
111 8U.ILDINO #M"VPE t (76 wuu) . 
112 Uaht FOOlllO l'al:kqo 1oe,ooo.oo 39,500.00 45,000.00 
113 Di1tribudi011 P~kqc 83,000.00 70,500.00 8,000.00 
114 !.ow Voli.ae Systems (PA, ccrY, CA, ete so.000.00 25,000.00 ,o.ooa.oo I 
115 1Jnd4nlab Bl'IAOh Cont!llit 4 WiN as,000.00 76,500.00 
1111 OmJ• .t ht Ooor dock-c011dult/wi,o 400,000.00 3$0,000.00 

3.500.00 l 117 ltt floor Roush WalWCeillngs 75,000.00 67,750.00 
118 ht Floor Dtvloe ..id F!XlUttl Trim 10,000.00 . 
119 2ad Floor Rou&b W aU&!Ceiliags 75,000.00 67,750.00 3,500,00 
120 211d l'loor Dovlco and Fixtur• Trim 10.000.00 . 
121 3rd Floor .Rogah Walla/Ceillria• 75,000.00 (>7,750.00 
122 3rd Floor O.vlco Md Pixlllro Tiirn 10,000.00 . 
m 4111 Ploot .Rouah W«!WCcilirts• 75,000.00 67,750.00 
124 4111 Floor O.vko 1111d Flxlll<• Tri= 10.000.00 . 
125 BV!LOINO #9-TVPS l (16 wilu) . 
1211 Liaht 1'1xluto l'Gkago toe,000.00 39,500.00 45,000.00 
127 Oillrlblltii011 l'm1go 83,000.00 75,000.00 4,000.00 
1%1 Low Vol1&ge Sy11em.s (PA, CCTV, CA, etc 50,000.00 25,000.00 10,000.00 
129 Undm!Ab Braar.h Condllil &: WiN, as,000.00 78,500.00 
130 Omgo & hi floor doclc~ndllit/wlrt 400,000.00 360,000,00 
131 lat floor 11.ouah W'1WCoillns• 75,000.00 67,760.00 ~.soo.oo 
1~:l I 11 l'toor Onie, 1111d FllC!Ur4 Tr!111 10,000.00 . (1D 
133 2nd Floor R,iuah WaUs/Coillnsa 75,000.00 67,750.00 3,500.00 
134 211d Floor Oovice ac.d Fixturo Trim 10.000.00 . 
13$ 3rd Floor Rcu$h Wa!Wc.tllngs 75,000.00 67,750.00 
138 3rd Floor Dovf;o Md l'lxluro Trim 10,000.00 . 
137 4th Floor Rlluah Wal~illng, 76,000.00 87,750.00 
1~8 4th )'loor Povi'° 111d l'lxtwo Trim 10.000.00 . 
139 BtJll.DINO # 10. TYPli I (76111\ita) . 
140 U&ht FllCturo l'ao"-go 106,000.00 . 
141 Distributiloa P~a,, 83,000.00 . 
142 Low Vallag,i Syatems(FA.. CCTV, CA, et< 60,000.00 . 
143 Ulld~ 8raacb COAdult &. Wirt 85,000.00 . 
144 Oa:os• 4 lit 11001' doclc-condiiitlwire 400,000.00 . 
145 lat Floot R.ouah Walls/Coililli• 7$,000.00 . 
146 lat Floor Dovico and Flxnat~ Trim 10,000.DD . 
147 2nd Floor Rough WJl!'1Ctilin&J 75,000.00 . 
10 lud Floor Ocvi,o .-nd Fixluro Trim 10,000.00 . 
149 3rd Floor Rou,.b WallJ/CoilUlf' 75,000.00 . 

·-·--
F G H I 

MATERIALS TOTAL BALANCE PRESENTI.Y COMPLETEO ANO % TO FINISH RETAINAGE 
STORED(NOT STORED TO DATE (G/C) 

IN DORE) (O+E+F) (C•G) 

. 10,000.00 . 
66,850.00 70% 28,650.00 6,886.00 . 10,000.01) . 
47,750.00 SOo/t 47,750.00 4,775.00 . 10,000.00 . 
47,750.00 50% 47,750.00 4,'1'75.00 . 10,000.00 . 
47,750.00 50% 47,700.00 4,nl/i.00 . 10,000.00 . 
29,000.00 30% 66,500.00 2,900.00 

. 10,000.00 . 
29,000.00 30% 66,600,00 2,900.00 

. Q,000.00 . 

. . . 
84,500.00 80% 21,600.00 s,,cso.oo 
78.500,00 95% 4,500.00 7,850.00 
35,000.00 70o/o 15,000.00 MOO.OD 
76,600.00 90% 8.500.00 7,850.00 

380,000.00 9$% 20,000.00 38,000.00 
71.250.00 95% 3,750.00 7,125.00 

. 10,000.00 . 
71.250.00 95% 3,750.00 7,125.00 

. 10,000.00 . 
67,750.00 90'4 7,250.00 IJ,716.00 

. 10,000.00 • . 
67,7S0,00 90% 7,2SO.OO 0,77S.OO 

. 10,000.00 . 

. . . 
84,500.00 80% 21,500.00 8.450,00 
79,000.00 95% 4,000.00 7,800.00 
35,000,00 70% 15,000.00 3,500.00 
78,S00.00 90% 8,500.00 7,850.00 

380,000.00 95% 20,000.00 3a,ooo.oo· 
71,250.00 95% 3,7'0.00 7,125.00 . 10,000.00 . 
71,250.00 85% ~.750.00 7,125.00 . 10,000.00 . 
67,750.00 SO% 7,260.00 6,776.01) 

. 10.000.00 . 
67,760.00 90% 7,250.00 6,775.00 

. 10,000.00 . . . . . 106,000.00 . 

. 83,000.00 . 

. 50,000.00 . 

. BS,000.00 . . 400,000.00 . . 76,000.00 . 

. 10,000.00 . 

. 75,000.00 . 

. 10.000.00 . 

' 
. 75,000.00 . 

··---·--~··---·······-~-----· -·---------·-------------
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,., s e p I - F Q H I 
WORKCOMPLI: - MATERIALS TOTAi. BALANCE ITEM SCHEOULEO FROM PREVIOUS PRESENTLY COMPLETED ANO ·~ NO. DESCRIPTION OF WORK VALUE APPLICATION THISPERIOO STOR!O(NOT STORED TO DATE (G/C) 

TOF!NISH RETAINAGE 

CO• EJ IN O ORE) (O+E+F) (C•G) 

160 ltd Floor Device 111d Ffiaure Trim 10,000.00 . . 10,000.00 . 
fst ~th Ploot Rotrgh W,llt/Ceilin@t 75,000.00 . . 76,000.00 . 
152 41h Floor Oovico and Fixllll't Trim 10,000.00 . . 10,000.00 . 
193 BUJLOINO H J.TYPB I (76 ll!l!tt) . . . . 
154 Usht F!xturo Pa,:kage 108,000.00 . . 1oe,ooa.oo . 
m Di!trlbutiion Pacl:a10 83,000.00 . . 83,000.00 . 
156 Low Voltage S)'llom! (FA, CCTV, CA, etc 50,000.00 . . 60,000.00 . 
157 Undenl&b Branth Conduit & Wirt 85,000.00 . . 85,000.00 . 
158 

1
0 .... ge & lrt Ooorda<k•condulVwire 400,000.00 . . -400,000.00 . 

159 r ct Floor Rough Walls/Celling• 75,000.00 . . 75,000.00 . 
1$0 lrtPloorl>evk.111dl'ixtureTdm 10,000.00 . . 10,000.00 . 
1S1 2nd FI-Roug'b Walls/Ceilings 75,000.00 . . 7$,000.00 . 

@ 
182 2nd Floor ~ce 111d f'ixtur, 'l'rlm 10,000.00 . . 10,000.00 . 
163 3rd Floor Rt,ugh Walls/Ceilings 75,000,00 . . 1&.000.00 . 
164 3rd Floor Device anJ Fixture Trim 10,000.00 . . 10,000.00 . 
165 4th Floor Rcush Walls/CoRinp 16,000.00 . . 16,l!00.00 . 
1G8 4th l'loor O~ke l!ld Fixturt Trim 10,000.00 . . 10,000.00 . 
187 BUlLOINO tl2•TY1'B IV (66 unlt.1) . . . . 
188 Uglrt Fi,m.,r, Packag~ 98,000.00 . . 96,000.00 . 
160 Olttrlbutilon Paetcaa• 77,&oo.oo . . 77,500.00 . 
170 Low Volt!go Sy1tew (FA. CCTV, CA, etc 45,000.00 . . 4$,000,00 . 
111 Undorslab Branch Clmduit &. W'm 76,000.00 . . 76,000.00 . 
172 ClarftJe & 1st lloor deck-condllll/wlre 350,000,QO . . $50,000.00 . 
173 ht Floor Rough wans/Cenrne• 70,000.00 . . 70,000.00 . 
174 ht Floor Devic, a11d PMuro Trim 10,000.00 . . ,0.000.00 . 
176 %nd Floor Rough Wa!Jf/Ctilings 70,000.00 . . 70,000.00 . 
178 2nd Flcor Device a11d F!xttn Trim 10,000.00 . . 10,000.00 . 
177 3rd Fl-ltQUgh Welt,/CeOlnp 70,000.00 . . 70,000.00 . 
178 3rd Floor Dovfca and Fixture Tlim 10,000.00 . . 10,000.00 . 
179 4cb Floor Roush Wallt/Ce!Unga 70,000.00 . . 70,000.00 . 
1&0 4cb l'lo.or D<lvlce ond FlxftltO Trfm 10,000.00. . . 10,000.00 . 
181 SITE LIOHT!NO . . . . 
182 Fumi1h 1.ondmpe Lighting 257,000.00 . . 257,000.00 . 
183 Fumi1h Courtyard Lighting 59,000.00 . . 59,000.00 . 
184 Fumislt Spana Llghlins 6.000.00 . . 8,000.00 . 
185 Fuml•b Parlrinr Lot Polo Lighting 1!14,000.00 . . 64,000.00 . 
186 . - . . 
187 . - . . (ID 
188 . . . . 
189 - . . . 
190 . . . . 
191 . - . . 
192 . . . . 
193 . . . . 
194 . - . . 
19& . . . . 
196 . 

I 
. . . 

197 . . . . 
108 . . . . 
189 . ! . . . 
200 . 

I 
. . . 

201 . . . . 
202 . . . . 
203 . . . . 
204 . j . . . 

' 205 . ) . . -
Orlo!nal Contrtot TO!llt 13 230.000.00 40S1 375.00 5ee,gso.oo I 4 648 325.00 35% e 581675.oo <16'4 932.SO 

HELI.X00347 

HELIX-TR-EX-501-340 JA003678



A 8 C D E F 
WORK COMPLETED 

MATERIALS 
ITEM SCHEOUI.EO FROM PREVIOUS PRESENTLY 
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STOREO(NOT 

(O+E) INOORE) 

CliANOE OR.DBM 
208 C0/11-Contn.et Adjuatmont (1M. abovo) 
207 C0/12•,\pco Tnller Hoolwp 1,622.00 1,622.00 . 

~ 
208 COl3.()ptioos (vofc!o4 cfwlao order I) . 
208 00#4.0Vclllmo BS & B9 10,000.00 10,000.00 . 
210 CO#S.P1lolf tltility Stubs Phaso I (15.000.00) (15,000.00) . 
211 COl6•D1loto Sito Condllill•Phuo J k II (13,000.00) (13,000.00) . 
212 C0#7•B1111dina 119 Opdon, 54,543.00 25,201.98 
213 CO#la-Bulldina #8 OJ)tiOIIS 82,053.00 27,0SS,DO 
214 CO#&b-AddJtion-1 Bl & B9 OptioQJ 53,7U.OO 33,888.40 
211 Q2 §Ritt P11ta § 63,768.00 33,888,.CO 
216 0111113 Clwises 8Z.11T.OO 24,180.75 
217 Delta 5 Clwtses 94,980.00 24,935.00 
218 . 
2111 . 
220 . 
221 . 
222 
223 
22-4 
22S 
2211 
227 
228 
229 
230 l>tlt& 2 Chqll $354,7!0.00 
231 Add Oampm l!xhalJ$t Pw $6~,900.00 
232 

Cf} 
233 
234 
236 
236 
237 

To1&1 _:nan•• Orden 394,837.00 153,848.51 
ITotal Revlsed'Gontract 1U24 837.00 4,235,223.!St 566,850.00 

G 

TOTAi. 
COMPLETED ANO 'lo 
STORED TO O.A. TE (G/C) 

(O+E+F) 

. . 
1,1122.00 100% . 

10,000.00 100% 
(15,000.00) 100% 
(13,000.00) 100% 
28,281.86 48% 
27,086.00 44o/• 
33,86(U0 63% 
33,886.40 83% 
24,180.76 26% 
24.935.00 26% . . 

. 

. 

. . 

. 

. 

. 

. . 

. . 

. 

. 

. . . 

. . 
1SU48.51 39% 

4,802.173.51 35% 

H 

SALANCE 
TO FINISH 

(C•G) 

. . 

. 

. 

. . 

. 
28.261.04 
34.$57.00 
19,689.60 
19,889.80 
87,836.25 
70,055.00 . . 

. . 

. 

. 

. 

. . . . 

. 

. . 

. . 

. 

. . . 
240,968.49 

a.&22.e&s . .c9 

I 

RETAINAGE 

. 

. 
162.20 . 

1,000.00 
(1,500.00) 
(U00.00) 
2,628.20 
2,709.80 
3,38&.e4 
3.386,64 
2,418.08 
2,483.SO . . 

. . . 

. 

. . 

. 

. 

. 

. 

. . 

. 

. . 

. . . 
15,384.85 
480,217.35 
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HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 
PERIOD: ____ JuJ.08.......,;;.;.. 

·- ·--
REMOVED FROM ACCUMUlATIVE 

HELIX PREVlOUSLY STORAGE& TOTALOF 
UNE 8ltlED MATERIAL MATERIAL STORED INSTAU.ED THIS MATERIAL STORED 

NUMBER STORED lHISPERIOD PERIOD TOOATE 

23 $ 26000.00 $ 26.000.00 $ -
24 $ 15 000.00 $ 15,000.00 $ -
34 $ 26000.00 $ 26000.00 $ -
35 $ 15,000.00 $ 15000.00 $ -
87 $ 48.2!>0.00 $ 48250.00 $ -
88 $ 38000.00 $ 38,000.00 $ -
93 $ 20000.00 $ 20000.00 $ -
95 $ 20000.00 $ 20000.00 $ -
97 $ 20000.00 $ 20.000.00 $ -
99 $ 20000.00 $ 20,000.00 $ -

101 $ 20.000.00 $ 20,000.00 $ -
103 $ 20,000.00 $ 20000.00 $ -
105 $ 20000.00 $ 20000.00 $ -
107 $ 20,000.00 . $ 9000.00 $ 11000.00 
109 $ 20,000.00 $ 9,000.00 $ 11,000.00 
112 $ 39500.00 $ 39500.00 $ -
113 $ 63.000.00 $ 63,000.00 s -
117 $ 7.500.00 $ 7.500.00 $ -
119 $ 7.500.00 $ 7,500.00 $ . 
121 $ 7.500.00 $ 7.500.00 $ -
123 $ ··7,500.00 $ 7.500.00 $ . 
126 $ 39.500.00 $ 39,500.00 $ -
127 $ 68000.00 $ .68000.00 $ -
131 $ 7,500.00 $ 7.500.00 $ -
133 $ 7.500.00 $ 7,500.00 $ . 
135 $ 7.500.00 $ 7,500.00 $ -
137 s 7,500.00 $ 7,500.00 $ -

TOTALS $ 618,250.00 Iii - $ ~~0.<Nf.$ :.U,Wl.l.00 

HELIX-TR-EX-501-342 

HELIX:00349 

JA003680
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer. 

inv./Pmt Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-010R2 

$510,255.00 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has 9n the above described 
Property to the following extent: 

This release covera a progress payment for the work. materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in fuJJ all laborers. 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: July 18, 2008 

By: 

Its: 

I 
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LEITER OF TRANSMITTAL 

DAlE: 8/18/20081 JOBNO. 16713 

Helix Electric RE:. Manhattan West 

CONSTJlUCTOltS • ENOIHJaERS 

TO: Apc_o Construction PWP#: 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 

ATIN: Attn: Shawn Bowne 

DUnder separate cover via _____ the following items WE ARE SENDING YOU 

DShop Drawings 

0Copy of Letter 

CIAttached 

0Prints 
Ochange Order 

OPlans Cl samples 0Speciftcations 
0 0Submittals 

COPIES DATE SECTION DESCRIPTION 
1 7/18/2008 Payment Application Inv# 16713-o10R2 
1 7/18/2008 Conditional Release 7131/2008 

THESE ARE TRANSMITTED as checked below: 
DFor approval 0Approved as submitted DResubmlt copies for approval 

DFor your use CJApproved as noted 0Submlt copies for distnoution 
0As requested 0Returned for corrections DRetum __ corrected prints 

0For review and comment 0------------------
0FOR Bl0S DUE ________ 20 ___ _ DPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivdby: 
Title: Project Assistant 

Printed Name: 

PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-501-344 

HELI:X:00351 

JA003682
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CONTINUATION SHEET AJA DOCUMENT G703 

AlA Document G702, APPLICATION ANO CERTIFICATE FOffl:>AYMENT, containlng 
Contractor's signed Certlflca!lon Is attached, 
In tabulations ~low, amounts are stated to ths nearest dollar, 

APPLICATION NUMBER: 
APPLICATION DATE: 

·PERIOD TO: 
Use Column 1 on Contraca where variable retalnage for tine Items may apply. ARCHITECT'S PROJECT NO: 

A B C D E F G 
WORK COMPLETED 

MATERIALS TOTAL 
rTEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPlETEO ANO r. 
NO. VALUE APPUCAnoN THIS PERIOD STOREO(tlOT STORED TO PAT£ (G/C) 

(OH} INOORE) (O+!!+F) 

1 ELl!CTIUCAL l!NOINEER.INO 168,000.00 83,700.00 83,700.00 54% 
2 MOB1UZATION 80,000.00 80,000.00 51r 60,000.00· 10~~ 
a Ol!ca 'fn.ilwAdm!JI, :24 IDCIIW uo,ooo.oa 60,000.00 5,000.00 

??;4 
55,000.00 46% 

4 P!Qjoctllaalnw, CAD, Prtijeet A.uistont 78,000.00 55,875.00 '4,000.00 59,876.00 80% 

s B1~Pcnnl14 es,000.00 40,000.00 
:§JlcOtl'l/1 

40,000.00 62% 

e Sulmlittiia 10,000.00 10,000.00 10,000.00 100% 
7 Supatvislon/PlaoA/i,~owdioallo11 1l!O,OOO.OO $0,2SO.OQ 6,000.00 -..!J;ObO 

11/t 'O.· 
96,UO.OO 80% 

0 BU!LOINO iM'YPB V (Sl wills) . . 
ll Liaht l'~ P.ack114f1 76,000.DO . . 
10 Distn'butilo11 PMb40 70,000.00 . . 
11 tow Volta;• S)'lt&ma r,FA. CCTV, CA.•~ 40,000.00 . . 
t2. Uodl!Jlab l3fWh Conduit I: Wire 67,000.00 . . 
13 Claa• & lattoor daok-condl:lllwin 275,000.00 . . 
14 ht~ Rlliqih Wa!WCtilbi1111 es,oao.oo . . 
18 ht ftaor 0.vico ad Flxllltll Trim 10,000.00 . . 
16 .2.nd Floor !tau,& W~f/C«lllnp 6$,000.00 . . 
17 hd Floor l>o•lot llld Fixlllta Trim 10,000.00 . . 
18 3rd FloOf Rouab WalWCt~ 65,000.00 . . 
19 3rd l'loar .O~ and FilduR Trim 10,000.00 . . 
20 4di Floor huah W.nalCcllinss 65,000.00 . . 
21 4lh floor Device and F'IXlunl TzUll 10,000.00 . . 
22 BUILOlNO ll2•TYPI! n . -
23 !Jabt Fixtv:D Paakqo BS,600.00 58,SSO.OO 58,850.00 90~{i 

24 Obtributlion PACkaJo 25,000.00 22,500.00 22,500,0il 90% 
25 I.O'ovVoll•a•S)'IIOGUl(l'A, CCTV, CA, ou,. eo.ooo.OD 30,000.00 7,500.00 9t ~1.soo.00 75% 
20 211d 8llbleval Oamp tJO wt Dotk 200,000.00 190,000.00 1$0,000.00 85o/, 
27 1st Sublovol Qa,qo II.Id D~l. :m.000.00 242,500.00 242,500.00 eso/o 
2.8 lit flocr 11.ollah mid Trllll 25,000.00 17,500.00 17,500.00 70o/t 
28 2lld Floor louab and Trim 25,000.00 17,500.00 17,500,QO 70% 
30 3rd Floor~ DWI Trim 25,000.00 11,s~.oo /7,S'"PD,O ) /P2, 17,500.00 7Do/o 
31 4th Floor llouah aud Trim 25,00().00 . ~ 5,000.00 20% 
32 lloo!P).m 2,500.DO . . 
33 8U1Ll)INOl3-TYPB It . . 
i4 Ua)it l'Wllnl hck1p 65,500.00 68,850.00 5U50.00 SO% 
:u Distributiloo PackaJ1 25,000.00 16,000.00 7,600.00 11?. 22,500.00 SO% 
ae L.owVolbll)IISyoi.ms(l'A.CCTV,CA.ou.. G0,000,00 10,000.00 10,000.00 ,70 20.000.00 40% 
37 llld Sublavel CJ&raa• UO ln<I Dcok 200,000.00 180,000.00 10,000.00 ,1J 190,000,DO GS% 
ll4 lat Subl•vol Gane• tnd Dcok 265,000.00 229,500.00 13,000.00 11-s 242,500.00 95% 
u llr Flo« lulu,& &ad Tlim 2a,ooo.oo ·4 ',gg,o,~ 17/.. 2,500.00 1()% 

,40 w FL,ct Roulh ud Trim 25,000.00 ~QD,o~ 177 2,600.00 10% 
41 lid 1loar Roup and Tntl\ 25,000.00 -. '-pl)~·~ /Jf> uoo.oo 10% 
42 4th floor P.ouah and Trim 25,000.00 6,000.00 179 6,000.00 20% 
4) RoofPlm 2.500.0D . 
44 BUU.OINO ~-TYP.S V (52 lllliu) . . 
45 Lia ht l'lxturo l'adc&11• 76,000.00 . . 

Paga2of2 

16713-010R1 
7/18/2008 
7/31/2008 

H I 

BALANCE 
TOF1N!SH RfiTAINAGE 

(C•G) 

71,300.00 11,370.00 
. (1,000.00 

es.ooo.oa 5,600.00 
1s,1u.oo S,8B7.li0 
25,000.00 4,000.00 

. 1,GQ0.00 
23,760.00 9,625.00 . . 
78,000.00 . 
70,000.00 . 
40,000.00 . 
67,000.00 . 

275,000.00 . 
85,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 

. . 
6,5.60.00 5,885.00 
2,500.00 2,260.00 

12.500.00 3,760.00 
10.000.00 ,a,ooo.oa 
12,500.00 24,260.00 
1,600.00 1,750.00 
7,SD0.00 1,750.00 
7,~oo.oo 1,no.00 

20,000.00 500.00 
2,600.00 . 

. . 
6,560.00 M9S.OO 
2.500.00 2,260.00 

30,000.QQ 2,000.00 
10,000.00 111,000.00 
12,500,00 24,250.00 
22,600.00 250.00 
22,501).00 250.00 
22,!i00,00 250.00 
20,000.00 soo.oo 
2,500.00 . 

. . 
7tl,OOO.OO . 

_/ 

N 
in 
rt) 

0 
0 
M 
1-1 
M 

t1 

·····--·----------·-------·---------

Lt) 
"Ct" 
M 

I 
"I'"" 
0 
Lt) 

I 

>< w 
I 

0:: 
~ 
>< 
:i 
w 
J: JA003683



A B C D e F G H I 
WORK COMPLElEO 

MATEIW,LS TOTAL SALANCE ~M SOHl!OIJI.ED FROM PREVlOUS PRGSENTI.V COMPLETED AND % 
NO. DESCRIPTION OF WORK VALUE APPLICATION 'THIS PERIOD SlORED(N01 STORED TO DATE (G/C) TO FINISH RETAINAG'E 

(O+E) INDORI!) (D+E+F) (O•G) 

4S Dll!rlb•lilon Plclcqe 70,000.00 . . 70,000.00 . 
47 LowV4>ht5'Symmt{l'A, CCTV, CA,Cll 40,000.00 . . 40,000.DO . 
4S Un<letslob Bmeh Conduit & W'n 57,000.00 . . S'T,000.00 . 
49 Oartg, & Id ficor deck-condol!fw!n 2.75,000.00 . . l:75,000.00 . 
so ht Flo!!r l!oup Wall.VC.Dtoa, !MOO.OD . . es,000.00 . 
51 Id Floor Qevlce ancl Fllt!W11 Trins 10,000.00 . . 10,000.00 . 
B2 lnd Fl1"'1 l!c,,p Wallf!Coru.:a 98,000.00 . . 65,000.00 . 
G3 2nd Floor Otvlce 111d F"IX!uns Trim 10,000.00 . . 10,000.00 . 
64 3rd 1'1aor ltoup Walh/CeOlns, 95,000.00 . . 65,000.00 . 
55 3rd Floor Dtvlct and f!xtun, Trim 10,000.00 . . 10,000.00 . 
68 4thFloorlloulih Walls/Ceillnll* S&,000.CO . . 86,000.00 . 
57 4dt Floor Derico a.ad fl>U1lrl nun 10,000.00 . . 10,00(),QO . 
58 BUILDINO ,s-me 1 (76 unlul . . . . 
59 U;!rt l'fxturt Pm:lms• 106,000.00 . . 106,000.00 . ([) 
eo 01,tnou!ilott P1ekAg1 83,000.00 . . e:i.poo.oo . 
81 LowVoltlgo Syrtema (l'A, CCTV, CA. ft< 50,000.00 . . S0,000.00 . 
62 Undmla& Branch Coaduit & Win 8$,0CO.OO . . 88,000.00 . 
83 Oarsa, k bt ffaor doek~nduib\t<!lt 400,000.00 . . 40D,000.00 . 
84 ht Floor Rough Wallo/Ceilinp 75,000.00 . . 75,000,CO . 
es Isl Floor Device md Fixlun Trim 10.000.00 . . 10,000.00 . 
66 lnd Floor Rough wa11.n::,,n1nse 75,000.00 . . 79,00(),00 . 
87 2nd Floor Oevloe and 1"1.lCIUR Trim 10,000.00 . - 10,000.00 . 
B8 3rd Floor Rough Wn1ls/Ce!lrn111 75,000.00 . . 70,000.00 . 
89 3rd Floor Pevfeo anlf Flxturo Triln 10.000.ao . . 10.000.00 . 
7D 41h Floor Rough WaJWCel1h>l!t 75,000.00 . . 76,000,00 . 
71 4th 'floor01vloe and Fl,,un Tl-mt 10,000.00 . . 10,000.00 . 
72 JlUIU)INO 16-TYPB I (16 IID!ls) . . . . 
n ll11h1 F!xttw hclcogo 108,000.Q() . . 108,000.00 . 
74 Obtribulilon Paohs• 83,COO.OO . . 83,000.00 . 
7S low Volu,p Sy1t0JM (PA, CCTY, CA. etc 60,000.00 . . 50,000,00 . 
76 Undenl1b Brmiclt Conduit&: Wit; 85,000.00 . . 85,000.00 . 
T1 Ol!'llp & lat lloorcloek-caadui!/1m 400,000.00 . . 400,000.00 . 
78 !st Floor Roush WallllC•Dinas 75,000.00 . . 7S,C00.00 . 
79 1st Floor Omu and f'l1dtml Trlm 10,000.00 . . 10,000.00 . 
ea 2n.C Floor Rough W..Ur/0,Ulnas 75,000.00 . . 75,000.00 . @ 
81 2nd Floer Dn!c• and l'btturo Tt!m 10,000.00 . . 10,000.00 . 
82. 3rd l'loor !tough WalWColllnp ts.ooo.c~ . . 75,000.00 . . 
83 3rd Ftoor Omoe mid l'mure 'Mm 10,000.00 . . 10,000.00 . 
84 4th Floor Roui;h Walh/Celllnl)t 1$.000.00 . . 75,000.00 . 
85 41h Floor Drn•• and Furn.ue Trim 10,000.00 . . 10,000.00 . 
8S BtJILOINO 117-TYPE m {76 units) . 

'/!'1 
. . . 

87 Lisht flxlnro l'acbg• 141,000.00 48,250.00 44,000.00 S:t,2.50.00 GS% 48,750.00 !l,22S.o0 
88 Oi•tt!bulii•• Peruse 225,000.00 38,000.00 120,000.00 t.a,b 158,000.00 70% 67,000.00 16,800.00 
89 Low Voltog,, S7""nu (li'A., CCTV, CA, et< 50,000.00 5,000.00 5,000.00 1/M 10.000.00 20% 40,000.00 1,C00.00 .. 80 Oenere1or 100,000.00 es.oao.oo 15,000.00 95% 6,000.00 9,S00.00 
'1 Vndm!ill, l!l'IU?Ch Caltdait 4i Win e&,000.00 $4,500.00 84,500.00 95% ll,500.00 8,460.00 
112 Oulge .t t1t1loorc!ei:'~-condul!,\qite 330,000.0() 313,500.00 31J,500.00 95% 18,SO!l.OO 31,3SUO 
93 lit P!oor lt0t:l!h DeeldWalk/Cutlinss 95,500.00 47,750.00 "47,150.00 SO% .47,750.00 4,ns.oo 
94 bt l'loor Device Ind Fi:xtute Trim 10,000.CQ . 

1/;1 
. 10,000.00 . 

95 2nd l'loot Roosb Deek/Walls/Cellinllt 95,SOD,OO 47,760,00 :.l9,COO.OO 76,750.00 !0% 18,760.00 7,875.00 
118 2ndFloorDovicellldf"v<1nrtTrlm 10,000.00 . J/~ . 10,000.00 . 
97 3rd floor Roush Deo!r/Wllll!l'C,:illngs 95,500.l)O 38,200,00 3B,55a.oo 78,750,0D eo,-. 1&,760.00 M7S.OO 

HELI:X00353 
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A B C D I! F 0 H I 
WORK COMPLETED 

MATERIALS TOTAL BALANCE ITEM O!!SCRIPTION OF WORK 8CHEDUt.ED FROM PAEVIOUS PRESENTLY COMPLETED AffD % TOFINISH RETAINAGE NO. VALUE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (0/C) 
(1)+1!) INDORE) (D+E+F) (C•G) 

98 3rd Floor Devlc. and l'lx111n Trim 10,000.00 . 
iJ?J I 

. 10,000.00 . 
gg 4th Floor l!Ollgb tleck/WallYC:elllna• 9MOO.OO 38,200.00 28.650.00 es,aso.oo 70% 28,850.00 e,88MO 
100 4th Floor DC'flco end Fl"'""' Trim 10,000.00 . 

tf'~'> 
. 10.000.00 . 

101 Slh Floor k011;b Deck/Wa!Wt:olllnp gs,sao.oo 29,000.00 18,75().00 47,7SO.OO sov, 47,750.00 4,775.00 
102 Sth Floor D.-.ioe ud rlxtureTrim 10,000.00 . 10,000.00 . 
101 6th Floor Rllugh o .. lr/WaJJYCo'1mt!a 9$,600.00 2e,ooo.oo 18,750.00 1/~'5 47,7SO.OO. 5'0% 47,780.00 '4,775.00 
104 6th Flooro...!cood F~Tr!m 10,000.00 . 

1/?;1 
. 10,000.00 . 

10$ 1n, Floer lloueh Dtcl<IWllfalCoiJhl.vt 95,500.00 29,000.00 18.7S0.00 47,750.00 50% 47,750.00 4,775.00 
106 7th Floor Onfco "'d Flxturo Trim 10,000.00 . . 10,000.00 . 
107 tilt Floor J!.11ut;h l)eoklWAllt/Ccllingt 95,500.00 29,000.00 29,000.00 30% ee,soo.oo 2,900.00 

([) 
108 !lh Floor Device and F.brtutt Trim 10,000.00 . 

'I# 
. 10,000.00 . 

109 91h Floor Roush Oeel<IWaltL'Cen&ia, 9S,S00.00 20,000.00 9,000.00 29,000.00 30% euoo.oo 2,900.00 
110 9th FIDM Oeviee 111d P1x!ul'I Trim 5,000.00 . . 0,000.00 . 
111 BU1t.OlNO fl•T\'PB I ('7G \llllb) . 

stif 
. . . 

112 Light Flxh!NI Pachi:e ,cs,000.00 39,500.00 45,000.00 84,500.00 80% 21,soo.oo 8,450.00 
113 Distrlbutllonl'nckllae 83,000.00 70,500.00 8,000.00 srs 78,500.00 95% 4,600.00 7,8S0.00 
If,( Low\'cfropSystemr(1'A. CCTV, CA. e11 &0,000.00 25,000.00 10,000.00 sf!, 35,000.00 70% 15,000.00 3,500.0D 
11& Undm!ah Bltlll<h Condwt & Win es,000.00 78,!00.00 78,500.00 90% MOD.DO T,SS0.00 
118 Oanse ll: 111 n-deck...andw'Vwlrt 400,000,QO $10,000.00 

5}1 
380,000.00 95% 20.000.00 aa,000.00 

117 lstFloor~ougll Wlllslt'entns, 7$,000.00 67,750.00 3,500.00 11,250.00 95% 3,'T!D.00 7,125.00 
11& 111 Ftoot o..; .. 111d Flxtln Trl111 10,000.00 . 

~I 
. 10.000.00 . 

11t 2nd Floorltousll WaUr!Cttllna, 75,000.00 e7,7S0.00 3,500.00 71,250.00 P5l~ 3,rso.oo 7,125.00 
120 2ad floor Device tl!d Flxtu!. Trim 10.000.00 . . 10.000.00 . 
121 Srd 1laotllovgh WaUIICelttngt 75,000.00 87,780.00 87,7$0.00 90% 7,2$0.00 G,17S.OO 
122 3rd fklorlmkund l'lx!nrsTriJII 10,000.00 . . 10,000.00 . 
'123 4th Floor ltoaah Wclllo'Cftthrgt 7S,000.00 S't,760.00 67,760.00 90% 7,250.00 B,178.00 

124 4th l'loorDevlc• mid I'lltturo Ttlm 10,000.00 . . 10,000.00 . 
1.26 DUU.OINO IIMYPB I (75 un!la) . 

1?,~ 
. . . 

129 LlaJ,t l'b<lllnl Ptclmp 1oe.ooo.oo S9,S00.00 45,000.00 84,500.00 80% 21,eOD.OO 8,460.00 
127 Olctr,'bull!o11 l'&cka3e 83,000.00 75,000.00 4,000.00 7~9 79,000.00 115% 4,000.00 7,900.00 
128 Lew 'Volt•ge Sy11tm1 ff A. CCTV, CA, tic 60,000.00 25,000.00 10,000.00 7t/f) u,oao.oa 70% 18,000.00 s,soo.oo 
129 Unam!Ab Bllllch Conduit & Wire 85,000.00 1e,soc.oo 78,!00.00 90% a.&00.00 7,050.00 
130 Olnrp & ht floor dedc..ondnlt/wlre 400,000.00 lJ80,000.00 

7t/'b 
380,001).00 95% 20,000.00 38,000.00 

131 tat Floor lloauh Waffr/Co!1inna 75,000.00 87,750.00 3,600.00 71,260.00 OS% 3,750.0() 7,125,00 
132 let Float Dt-tic,, e!Hf l'!x!!n 'l\im 10,000.00 . 

7'/s 
. 10,000.00 . 

133 2nd 1'toorlta114b Walta/Colllrlp 78,000.00 87,750.00 3,500.00 71,2$0.00 &5% 3,'150.00 7,125.00 

@ 
134 2114 Picot Device 11rtd. F'lllture Trlm 10,000.00 . . 10,000.00 . 
135 3rd l'!<l<Jt Rough WeUs/CeU!np 78,000.00 87,750.00 87,750.00 90% 7,250.00 8,775.00 
138 3rd Floortlnice 1111d l!bctutl Trlin 10,000.00 . . 10,000.00 . 
137 4th Floor Raugh Wll18/Cettings 76,000.00 67,750.00 8T,t60.00 80,S 7,250.00 e.11~.oo 
138 4th 'Floor l>enc• and l'Wll!e Trlrn 10,000.0(! . . ,0.000.00 . 
139 BtllLtllN<l ilO•TYPI! I (76 mu'ls) . . . . 
140 Ught t!xtt,,e PackatJ~ 106,000.00 . . 106,000.00 . 
141 01.trlbutlim,l' .. tu,ge 8:f,000,00 . . 83,000.00 . .. 142 Low Volltae Symrnt (FA, CCTV, CA, ti< 50,000.00 . . 50,000.00 . 
143 Und<l'st•ll llru,ol, Conduit Ir. Wlre 85,000.00 . . us,000.00 . 
14-4 Gorea• & l1tiloori!ect<-cattdn!IMre 400,000.00 . . 400,000.00 . 
145 ht l'loor ltoush WJl!WCelllost 75,000.00 . . 711,000.00 . 
148 I/II Floar Parlee Md l"lll1llnlTrlm 10,000.00 . . 10,000.ao . 
147 2lld 11..,. a.,,;b Wal!&'Ce!!lni;i 75,000.00 . . 76,000.00 . 
149 bd Floor J:>ovlce and Flxltll'lt Trim 10,000.00 . . 10,000.00 . 
149 3rd Floor Ro1ltlh Wa!WCet'lln111 75,000.00 . . 76,000.00 . 

HEL:CX00354 ______ , ________ _ 
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A B C 0 
WORKo 

ITiM SCHEOULED FFtOM PREVIOUS 
NO. PESCRIPTION OF WORK VALUE Af'PUCATION 

{D+a) 

150 3rd Floot ~ and ,.ndln Triln 10,000.00 · . 
181 -tlllflootRll~llll w~ 76,000,0Q . 
16Z 4111. Floor Oovle4 Ind~ TriJU 10,000.00 . 
153 wn.o!No m-ms t(76 Ulllll) . 
f54 u,/lt Pi<tlim PAql 1ce.ooo.oo . 
104 ObldlNli!ca l'~ 83,000.00 . 
1S6 Low Vohaao Sy1111D1(l"A, CCTV, CA, 01< 50,000.00 . 
167 Uadlnlab a~ C9Adult It Wu. as.000.00 . 
,sa Oanpll l1ttloofdodt-condwllWU11 -400,000.00 . 
1511 lstFloor:RouahW~ 16,000.00 . 
160 111 Floor .DC1llco and l'1lll1n Trina 10,000.00 . 

<JD 
181 ~ l'lqor llough WalltlCtillnga 75,000.00 . 
162 lad 1'1onr .Dcvloo Uld Flxlutt Trim 10,000.00 . 
1B:S 3xd Floor llouab WalWCeUil>s• 75,000.00 -
184 3rd Floor Dmce 111d Yr.xtin Trim 10,0011.00 . 
165 4dl Ploot Roush Wlllllc.i1lnas 75,000.00 . 
1811 4111. PloorO.Vicc 1.11d Fbctura TriJU 10,000.00 . 
187 .BUILOINO tl2•TYPE IV (66 unlu) . 
188 lJaht Flxnlle Packap ea,000.00 . 
19 Dlalribud/4n ~· 

11,Qlll.OO . 
170 Low Voltap~- (FA, CCTV, CA, cl( 46,000.00 . 
171 Uudlnlal, Bimok Coaduit A WIR '18,000.00 . 
172 Qarqo ,: lit lloor dWMlOliduil/wlro 3~0.000.00 . 
173 lat float RolJih WallslCollillJ1 70,000.00 . 
174 1st P1oar t>wlct tnd Pbcbn Trim 10,000.00 . 
178 !lad Floor ltQu.a)i WoJWCa!l!tla, 70,000.00 -
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Helix Electric 
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ORIGINAL CONTRACT 
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100/o 
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Inv 111'7t3-009Rl 

INVOICE# 16713-0IO 

CUSTOMER# 1611 

lNVOICE DA TE; I 8-Jul-08 

PERIOD TIIRU: 7/31/2008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

112,346.00 

13,342,346.00 

4,715,955.00 

4,147,883.00 

568,072.00 

56,807.20 

511,264.80 

268,672.50 
147,037.50 

FILE# 1 
OTHER 

......_ .. MP...ic-...nou.,...o,·.rr,,..,...-.r&<-.....a.,._,_...,,,....,1r~1orcon.ctloo,...,,1><--a .. 11us ....... r..-.... ,...,,.;,..i.....i.,,10.i.,.or....;.. 
of propcn: .,.,ua=~ fn,m Oll'lttt. 

3078 AE. Sunset Road, #9, Las Vegas, NV 69120 Tel (702) 732-11B8 Fax (702) 732--086 
Nevada Con!rador's Lisense #0053810 

BELIX00357 

HELIX-TR-EX-501-350 JA003688



Page 1 of 77 

IN THE SUPREME COURT OF THE STATE OF NEVADA 

Supreme Court Case No. 77320 

Consolidated with 80508 

HELIX ELECTRIC OF NEVADA, LLC, 

Appellant, 

v. 

APCO CONSTRUCTION, INC., A NEVADA CORPORATION, 

Respondent. 

JOINT APPENDIX 

VOLUME 60  

Eric B. Zimbelman, Esq. (9407) 

PEEL BRIMLEY LLP 

3333 E. Serene Avenue, Suite 200 

Henderson, NV 89074-6571 

Telephone: (702) 990-7272 

Facsimile:  (702) 990-7273 

ezimbelman@peelbrimley.com  

Attorneys for Appellant 

Helix Electric of Nevada, LLC 

Mary E. Bacon, Esq. (12686) 

SPENCER FANE LLP 

400 S. Fourth Street, Suite 500 

Las Vegas, NV 89101 

Telephone: (702) 408-3411 

Facsimile: (702) 408-3401 

MBacon@spencerfane.com 

John Randall Jefferies, Esq. (3512) 

Christpher H. Byrd, Esq. (1633) 

FENNERMORE CRAIG, P.C. 

300 S. Third Street, 14th Floor 

Las Vegas, NV 89101 

Telephone: (702) 692-8000 

Facsimile: (702) 692-8099 

rjefferies@fclaw.com 

cbyrd@fclaw.com  
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CHRONOLOGICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 Helix Electric’s Statement of 

Facts Constituting Lien and 

Third-Party Complaint 

JA000001- 

JA000015 
1 

08-05-09 APCO’s Answer to Helix’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint  

JA000016 – 

JA000030 
1 

04-26-10 CAMCO and Fidelity’s Answer 

and CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

07-02-10 Order Striking Defendant 

Gemstone Development West, 

Inc.’s Answer and 

Counterclaim and Entering 

Default 

JA000042- 

JA000043 
1 

06-06-13 APCO’s Limited Motion to Lift 

Stay for Purposes of this Motion 

Only; (2) APCO’s Motion for 

Summary Judgment Against 

Gemstone Only; and (3) 

Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy 

Nickerl in Support of (I) APCO’s 

Limited Motion to Lift Sta for 

Purposes of this Motion Only; (2) 

APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment 

in Favor of APCO Construction 

Against Gemstone Development 

West, Inc. Only 

 

 

JA000317- 

JA000326 
6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

08-02-17 Peel Brimley Lien Claimants’ 

Motion for Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements and Ex Parte 

Application for Order 

Shortening Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of 

Nevada, LLC’s First Request for 

Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific 

Construction Company, Inc.’s 

Responses to Helix Electric of 

Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

08-21-17 APCO Construction’s 

Opposition to Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of 

Nevada, LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

09-28-17 Peel Brimley Lien Claimants’ 

Reply to Oppositions to Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA000413- 

JA00418 
7 

11-06-17 Peel Brimley Lien Claimants’ 

Motion in Limine Nos. 1-6  

 

 

JA000419- 

JA000428 
7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Notice of Entry of 

Order 

JA000429 

JA000435 
7 

Exhibit 2 – Amended Notices of 

30(b)(6) Deposition of Camco 

Pacific Construction Company, 

Inc. from Cactus Rose 

Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract 

Glazing, Inc. and Helix Electric of 

Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. 

Parry’s Deposition Transcript 

taken June 20, 2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose 

Construction, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First 

Set of Request for Admissions to 

Camco Pacific Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract 

Glazing, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of 

Nevada, LLC’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000523- 

JA000533 
8 

11-06-17 Helix Electric of Nevada’s 

Motion in Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of 

Order 

JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of 

Nevada, LLC’s Amended Notice 

of 30(b)(6) Deposition of APCO 

Construction 

JA000550 

JA000558 
8/9 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 

Benson Deposition Transcript 

taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript 

taken July 18, 2017 

JA000575- 

JA000589 
9 

11-06-17 APCO Construction, Inc.’s 

Omnibus Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended 

Notice of taking NRCP Rule 

30(b)(6) Deposition of Person 

Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers 

Construction, Inc.’s Motion for 

Partial Summary Judgment 

Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript 

taken October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of 

Buchele, Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract 

Agreement dated April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract 

Agreement dated April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary 

Bacon dated October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary 

Bacon dated October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric 

Zimbelman dated October 17, 

2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master 

Report, Recommendation and 

District Court Order 

JA00845- 

JA000848 
12 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 11 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Initial Disclosures 

Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s First 

Supplemental Disclosures 

Pursuant to NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of 

Taking NRCP Rule 30(b)(6) 

Deposition of Person Most 

Knowledgeable for Helix Electric 

of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix 

Electric of Nevada, LLC’s 

30(b)(6) Witness Deposition 

Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

11-14-17 Camco Pacific Construction 

Company, Inc.’s Opposition to 

Lien Claimants’ Motions in 

Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial 

Corporation’s April 28, 2009 

letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex 

Edelstein dated December 15, 

2008 Re: Letter to Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter 

dated December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale 

of Property 

JA000921- 

JA000928 
13 
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Date Description 
Bates 

Number 
Volume(s) 

11-14-17 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC’s Motions in 

Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Mary Jo 

Allen taken July 18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s 

Manhattan West Billing/Payment 

Status through August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the 

Deposition Transcript of Andrew 

Rivera taken July 20, 2017 

JA000970- 

JA000993 
17/18/19 

11-14-17 Helix Electric of Nevada’s 

Opposition to APCO 

Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of 

Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the 

Deposition Transcript of the 

30(b)(6) Witness for Helix 

Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the 

Deposition Transcript of David E. 

Parry taken June 20, 2017 

JA001065 

JA001132 
20/21 

11-15-17 APCO Construction, Inc.’s 

Reply in Support of its Omnibus 

Motion in Limine  

JA001133 

JA001148 
21 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking 

NRCP Rule 30(b)(6) Deposition 

of the Person Most 

Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA001152- 

JA001160 
21 

12-29-17 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion in Limine 1-

6 

JA001161- 

JA001169 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part Helix Electric of Nevada, 

LLC’s Motion in Limine 1-4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part APCO Construction’s 

Omnibus Motion in Limine  

JA001178- 

JA001186 
22 

01-03-18 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA001187- 

JA001198 
22 

01-04-18 Motion for Reconsideration of 

Court’s Order Granting Peel 

Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

to Preclude Defenses based on 

Pay-if-Paid provision on an 

Order Shortening Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract 

Agreement (Helix Electric of 

Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract 

Agreement (Zitting Brothers) 

JA001246- 

JA001263 
24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 – Subcontract 

Agreement (CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of 

Lien  

JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale 

of Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled 

Escrow Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En 

Banc Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel 

Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of 

Findings of Fact and Conclusions 

of Law and Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D 

Construction Corp.’s Motion for 

Attorney’s Fees, Costs and 

Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening 

Brief (Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s 

Answering Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply 

Brief (Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO 

Construction’s Motion for 

Reconsideration of Order 

JA001552- 

JA001560 
27 
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Date Description 
Bates 

Number 
Volume(s) 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s 

Order Granting Peel Brimley 

Lien Claimants’ Partial Motion 

for Summary Judgment to 

Preclude Defenses Based on 

Pay-if-Paid Provisions on an 

Order Shortening Time  

JA001561- 

JA001573 
27 

01-12-18 Joint Pre-Trial Memorandum 

[for APCO Construction, Inc., 

the Peel Brimley Lien Claimants 

and National Wood Products, 

LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial 

Exhibits 

JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial 

Exhibits 

JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial 

Exhibits 

JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part 

and Denying in Part APCO 

Construction's Omnibus Motion 

in Limine  

JA001644- 

JA001647 
28 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 9 - Amended nunc pro 

tunc order regarding APCO 

Construction, Inc.'s Omnibus 

Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part 

and Denying in part Helix Electric 

of Nevada, LLC’s Motions in 

Limine 1-4 (Against APCO 

Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel 

Brimley Lien Claimants' Motion 

in Limine Nos.1-6 (against Camco 

Pacific Construction, Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting 

Plaintiff in Intervention, National 

Wood Products, Inc.’s Motion in 

Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel 

Brimley Lien Claimants' Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading 

Agreement (Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada 

Construction Services /Gemstone 

Cost Plus/GMP Contract 

Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

 
1 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 4 - APCO Pay 

Application No. 9 Submitted to 

Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. 

Barker to A. Edelstein Re: Notice 

of Intent to Stop Work (Second 

Notice) (Admitted) 

JA001981- 

JA001987 
32 

Trial Exhibit 13 - Letter from A. 

Edelstein to Re. Nickerl Re: 

Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: 

[APCO’s] Response to 

[Gemstone’s] Termination for 

Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. 

Nickerl to A. Edelstein Re: 48-

Hour Notices (Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. 

Horning to A. Berman and J. 

Olivares re: Joint Checks 

(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 

Subcontractor Notice of Stopping 

Work and Letter from J. Barker to 

A. Edelstein Re: Notice of 

Stopping Work and Notice of 

Intent to Terminate Contract 

(Admitted) 

JA002015- 

JA002016 
33 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 24 - Letter from R. 

Nickerl to Clark County re: 

Notification of APCO’s 

withdrawal as General Contractor 

of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. 

Gisondo to Subcontractors re: 

June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 

Edelstein to R. Nickerl re: June 

Progress Payment (Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. 

Barker to A. Edelstein Re: 

Termination of Agreement for 

GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 

as Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 

Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone 

and CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from 

Edelstein to R. Nickerl re: NRS 

624 Notice (Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-

hour Termination Notice 

(Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with 

Subcontractors (Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and 

Contract Revisions (Admitted) 

JA002189 – 

JA002198 
36 
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01-18-18 Stipulation and Order 

Regarding Trial Exhibit 

Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan 

Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 

Application No. 10 as submitted to 

Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email 

from C. Colligan to 

Subcontractors re: Subcontractor 

Concerns 

JA002283- 

JA002284 
38 

Trial Exhibit 17 – Video 

(Construction Project) 
JA002285 N/A 

Trial Exhibit 18 – Video 

(Construction Project) 
JA002286 

N/A 

Trial Exhibit 19 – Video 

(Construction Project) 
JA002287 

N/A 

Trial Exhibit 20 – Video 

(Construction Project) 
JA002288 

N/A 

Trial Exhibit 21 – Video 

(Construction Project) 
JA002289 

N/A 

Trial Exhibit 22 – Video 

(Construction Project) 
JA002290 

N/A 
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Trial Exhibit 29 - Email from J. 

Robbins to Subcontractors re: 

Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 

Application No. 11 NCS-Owner 

Approved with NCS Draw 

Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002315- 

JA002316 
40 

Trial Exhibits 37 and 131 -Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002319- 

JA002320 
41 
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Trial Exhibit 39 -Email from K. 

Costen to Subcontractors 

informing that Manhattan West 

Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. 

Parry to Subcontractors Re: 

Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay 

Application No. 16713-008R1 

with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay 

Application No. 16713-009R1 

with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. 

Nickerl to B. Johnson Re: Work 

Suspension Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay 

Application No. 16713-010R2 

with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional 

Waiver and Release re: Pay 

Application No. 8 with Copy of 

Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: 

Building 8 & 9, South (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: 

Building - 2 & 3, West (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002371- 

JA002372 
42 
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Trial Exhibit 54 - Photo re: 

Building - 2 & 3, East (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: 

Building 2 & 3, East (No Exterior 

fixtures installed. Helix billed out 

at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: 

Building 2 & 3, and 8 & 9, North 

(No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay 

Application No. 16713-011R1 

submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay 

Application No. 16713-011R1 

given to Camco with Proof of 

Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention 

Rolled to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional 

Waiver and Release re: all 

Invoices through June 30, 2008 

with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: 

Building 8 & 9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: 

Building 2 & 3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: 

Building 2 & 3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: 

Building 2 & 3, South 

JA002422- 

JA002423 
43 
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Trial Exhibit 66 - Letter of 

transmittal from Helix to APCO 

re: Helix Pay Application No. 

16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002435- 

JA002436 
43 

Trial Exhibit 68 -Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: 

Building 8 & 9, South (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002448- 

JA002449 
43 
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Trial Exhibit 75 - Unconditional 

Release re: Pay Application No. 

16713-011R1 with Proof of 

Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

JA002457- 

JA002494 43 

 Zitting Brothers Related 

Exhibits: 
  

Trial Exhibit 100 - Check No. 

14392 payable to Zitting 

($27,973.80); Progress Payment 

No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. 

Nickerl to R. Zitting re: Change 

Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. 

Lynn to J. Griffith, et al. re: 

Change Order No. 00011 

“pending” 

JA002501- 

JA002503 
44 

Trial Exhibit 103- Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour 

with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional 

Lien Release – Zitting 

($27,973.80)  

JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 
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Bates 
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Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress 

Payment No. 9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification 

and Amendment of Subcontract 

Agreement between Buchele and 

Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the 

Ratification  

JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from 

Gemstone to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 

528388 payable to APCO 

($33,847.55) – Progress Payment 

No. 8.1 and 8.2  

JA002568- 

JA002571 
44 

Trial Exhibit 120 - Tri-City 

Drywall Pay Application No. 7 to 

APCO as submitted to Owner. 

Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 
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Trial Exhibit 138 - Memo from 

Scott Financial to Nevada State 

Contractors Board Re: 

Explanation of Project Payment 

Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & 

Conditions modified by APCO, 

Invoices and Check Payment 

JA002592- 

JA002598 
46 

 National Wood Products 

Related Exhibits: 
  

Trial Exhibit 160 - Documents 

provided for settlement 

JA002599- 

JA002612 
46 

 CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. 

Parry to A. Edelstein re: Gemstone 

losing funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. 

Parry to G. Hall re: withdrawal of 

funding 

JA002654 

JA002656 
47 

 Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit 

to Standard Subcontract 

Agreement with Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and 

Camco (unsigned) 

JA002677- 

JA002713 
48 

Trial Exhibit 171 - Work Order 

No. 100 

JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. 

Griffith to Victor Fuchs Re: 

Gemstone’s intention to continue 

retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 



Page 22 of 77 

Date Description 
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Trial Exhibit 173 - Helix Pay 

Application No. 16713-012 to 

Camco with proof of payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change 

Order Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice 

No. 41 

JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay 

Application No. 16713-013 to 

Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay 

Application No. 16713-014 to 

Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter 

to Helix rejecting Pay Application 

No. 16713-015 with attached copy 

of Pay Application 

JA002783 

JA002797 
49 

 National Wood/Cabinetec 

Related Exhibits: 
  

 Trial Exhibit 184 - Ratification 

and Amendment of Subcontract 

Agreement between CabineTec 

and Camco (fully executed copy) 

JA002798- 

JA002825 
49 

 General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner 

Pay Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner 

Pay Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 

624 Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  

Trial Exhibit 501 - Payment 

Summary 

JA003339 – 

JA003732 

55/56/57 

/58/59/60 

Trial Exhibit 508 – Helix Pay 

Application 

JA003733- 

JA003813 
60/61 
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Trial Exhibit 510 - Unsigned 

Subcontract 

JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien 

Notice 

JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65 

/66/67/ 

68/69/70/ 

71/72 

/73/74/75 

/76/77 

01-19-18 Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

JA005282- 

JA005283 
78 

01-18-18 Transcript – Bench Trial (Day 

2)2 

JA005284- 

JA005370 
78 

 Trial Exhibit 535 – Deposition 

Transcript of Andrew Rivera 

(Exhibit 99) (Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 

3)3 

JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix 

Electric’s Amended Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

(Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of 

Victor Fuchs in support of Helix’s 

Motion for Partial Summary 

Judgment against Gemstone 

(Admitted) 

JA005802- 

JA005804 
80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Trial Exhibit 320 – June-August 

Billings—not paid to APCO 

(Admitted) 

JA005805 80 

Trial Exhibit 321 – Overpayments 

to Cabinetec (Admitted) 
JA005806- 80 

Trial Exhibit 536 – Lien math 

calculations (handwritten) 

(Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice 

of Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 

5)4 

JA005820- 

JA005952 
81 

03-08-18 Letter to Judge Denton 

submitting Helix Electric of 

Nevada, LLC’s (Proposed) 

Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

03-08-18 Letter to Judge Denton 

submitting APCO Construction, 

Inc.’s Proposed Findings of Fact 

and Conclusions of Law  

JA005986- 

JA006058 
8/821 

03-08-18 APCO Construction Inc.’s Post-

Trial Brief 

JA006059- 

JA006124 
82/83 

03-23-18 APCO Opposition to Helix 

Electric of Nevada, LLC’s 

Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO 

Construction’s Post-Trial Brief 

JA006173- 

JA006193 
84 

04-25-18 Findings of Fact and 

Conclusions of Law and Order 

as the Claims of Helix Electric 

and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

 
4 Filed January 31, 201883 
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05-08-18 APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood 

Products, Inc.’s Notice of Motion 

and Motion to Intervene and 

Memorandum of Points and 

Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Findings of Fact 

and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in 

Intervention, National Wood 

Productions, Inc.’s Findings of 

Fact and Conclusions of Law Re 

Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to 

Helix Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John 

Randall Jefferies, Esq. in Support 

of APCO Construction, Inc.’s 

Motion for Attorney’s Fees and 

Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 

JA006442 
87/88 
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Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of 

Motion for Attorney’s Fees and 

Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, 

Inc.’s Memorandum of Costs and 

Disbursements [Against Helix 

Electric of Nevada, LLC, and 

Plaintiff in Intervention National 

Wood Products, LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: 

Defendant APCO 

Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

05-31-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Construction, Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc.] 

JA006541 

JA006550 
90 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, 

Interest and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA006564- 

JA006574 
90 
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Exhibit 2 – Memorandum of Costs 

and Disbursements (Helix Electric 

of Nevada, LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 

Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix 

Electric of Nevada, LLC’s Motion 

for Attorneys’ Fees, Interest and 

Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

06-15-18 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary 

Bacon in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of 

Staying the Case, Except for the 

Sale of the Property, Pending 

Resolution of the Petition before 

the Nevada Supreme Court 

 

JA006943- 

JA006948 
96 
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Exhibit 2 – Notice of Entry of 

Denying APCO Construction’s 

Motion for Partial Summary 

Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ 

of Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En 

Banc Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of 

Order Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA006964- 

JA006978 
96 

Exhibit 6A – Interstate Plumbing 

and Air Conditioning, LLC’s 

Response to Special Master 

Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab 

Engineers, Inc.’s Response to 

Special Master Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to 

Special Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet 

Metal’s Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, 

LLC’s Special Master 

Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint 

Special Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. 

Hale dated August 2, 2016 

 

JA007037- 

JA007060 
97 
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Number 
Volume(s) 

Exhibit 7C – Special Master 

Report Regarding Remaining 

Parties to the Litigation, Special 

Master Recommendation and 

District Court Order Amended 

Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of 

Order Granting Plaintiff’s Motion 

to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order 

for Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of 

Order Granting in Part and 

Denying in Part APCO 

Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 

Exhibit 12 – Notice of Entry of 

Order Granting in Part and 

Denying in Part Helix Electric of 

Nevada, LLC’s Motion in Limine 

(against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of 

Order Denying APCO 

Constructions’ Motion for Partial 

Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of 

Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

JA007085- 

JA007087 
97 
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Date Description 
Bates 

Number 
Volume(s) 

Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

Exhibit 15 – Notice of Association 

of Counsel 

JA007088- 

JA007094 
97 

06-15-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

06-15-18 Declaration of S. Judy Hirahara 

in support of National Woods’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-18-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Joinder to Helix Electric of 

Nevada, LLC’s Opposition to 

APCO Construction’s Motion 

for Attorneys’ Fees and Costs  

JA007190- 

JA007192 
99 

06-21-18 Helix Electric of Nevada, LLC’s 

Notice of Non-Opposition to its 

Motion for Attorney’s Fees, 

Interest and Costs 

JA007193- 

JA007197 
99 

06-29-18 APCO Construction, Inc.’s 

Reply in Support of its Motion 

for Attorney’s Fees and Costs 

Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by 

Matter Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach 

Coffing Invoice to APCO dated 

April 30, 2018 

JA007223- 

JA007224 
99 
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Bates 

Number 
Volume(s) 

06-29-18 Helix Electric of Nevada, LLC’s 

Reply Re: Motion to Retax 

JA007225- 

JA007237 
100 

07-02-18 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for 

Attorneys’ Fees, Interest and 

Costs 

JA007238- 

JA007245 
100 

07-19-18 Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Surreply to APCO 

Construction’s Reply to 

Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Opposition to Motion for 

Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

08-08-18 Court’s Decision on Attorneys’ 

Fees and Cost Motions 

JA007262- 

JA007280 
100 

09-28-18 Notice of Entry of (1) Granting 

APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs (2) Granting APCO 

Construction, Inc.’s 

Memorandum of Costs in Part 

(3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax 

in Part and Denying in Part (4) 

Granting Plaintiff in 

Intervention National Wood 

Products, LLC’s Motion to 

Retax in Part and Denying in 

Part and (5) Granting National 

Wood Products, Inc.’s Motion 

to File a Surreply 

JA007281- 

JA007299 
100 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

07-12-19 Order Dismissing Appeal (Case 

No. 76276) 

JA007313- 

JA007315 
101 
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Date Description 
Bates 

Number 
Volume(s) 

08-06-19 Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the 

Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting 

APCO Construction, Inc. Motion 

for Attorneys Fees and Costs (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada LLC’s Motion to Retax in 

Part and Denying in Part and all 

related matters (4) Granting 

Plaintiff in Intervention National 

Wood Products LLC’s Motion to 

Retax in Part and Denying in Part 

-and-(5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of 

Appeal 

JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry 

of Order as to the Claims of 

Cactus Rose Construction, Fast 

Glass, Inc., Heinaman Contract 

Glazing, Helix Electric of Nevada, 

LLC, SWPPP Compliance 

JA007401- 

JA007517 
102/103 
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Bates 

Number 
Volume(s) 

Solutions, Inc., E&E Fire 

Protection 

Exhibit 6 – Order Dismissing 

Appeal in Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing 

Appeal (Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of 

Order to Consolidate this Action 

with Case Nos. A574391, 

A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. 

APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 

(APCO v. Gemstone) 
JA007586- 

JA008129 

103/104/105 

/106/107 

/108/109 

Exhibit 10C – Notice of Entry of 

Order to Consolidate this Action 

with Cases Nos A57. 4391, 

A574792, A577623, A583289, 

A584730, A587168, A580889 and 

A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of 

Joint Order Granting, in Part, 

Various Lien Claimants’ Motions 

for Partial Summary Judgment 

Against Gemstone Development 

West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10E – 131 Nev. Advance 

Opinion 70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master 

Report Regarding Remaining 

Parties to the Litigation and 

Discovery Status 

JA008168- 

JA008170 
109 

Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to 

Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re 

Foreclosure 

JA008178- 

JA008214 
109 

Exhibit 10I – First Amended 

Complaint re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO 

Construction’s Answer to 

Accuracy Glass & Mirror 

Company’s First Amended 

Complaint re Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy 

Glass & Mirror Company, Inc.’s 

Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & 

Mirror Company, Inc.’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO 

Construction’s Answer to Helix 

Electric’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix 

Electric’s Statement of Facts 

JA008323- 

JA008338 
110 
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Bates 

Number 
Volume(s) 

Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim 

Exhibit 10P – Notice of Entry of 

Helix Electric of Nevada, LLC’s 

Motion for Attorney’s Fees, 

Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of 

Helix Electric of Nevada, LLC 

Against Camco Construction Co., 

Inc.] 

JA008348- 

JA008367 
110 

Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc. 

Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric and 

Cabenetec Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO 

Construction’s Answer to WRG 

Design Inc.’s amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG 

Design, Inc.’s Statement of Facts 

Constituting Lien, Third-Party 

Complaint and Camco Pacific 

Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, 

Inc.’s Answer to Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to 

Heinaman Contract Glazing’s 

Statement of Facts Constituting 

Lien and Third-Party Complaint, 

and Camco Pacific Construction’s 

Counterclaim 

JA008531- 

JA008551 
111 

Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s 

Motion for Attorneys’s Fees, 

Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of 

Heinaman Contract Glazing 

Against Camco Construction Co., 

Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman 

Contract Glazing’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement 

of Facts Constituting Notice of 

Lien and Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin 

Painting Corporation's Amended 

Statement of Facts Constituting 

Notice of Lien and Third-Party 

JA008602- 

JA008621 
112 
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Date Description 
Bates 

Number 
Volume(s) 

Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

Exhibit 10FF – Voluntary 

Dismissal of Fidelity and Deposit 

Company of Maryland Only from 

Bruin Painting Corporation's 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint Without 

Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply 

Waterworks’ Amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO 

Construction’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer 

to HD  Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA008658- 

JA008664 
112 

Exhibit 10JJ -Defendants Answer 

to HD Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and 

Order to Dismiss E & E Fire 

Protection, LLC Only Pursuant to 

the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply 

Waterworks, LP’s Voluntary 

Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice 

of Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross 

Appeal 

JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to 

Suspend Briefing Pending 

Outcome of Order to Show Cause 

in Supreme Court Case No. 76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate 

this Action with Case Nos.  

A574391, A574792, A57623. 

A58389, A584730, A58716, 

A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order 

with Prejudice 

JA008759- 

JA008780 
113 

Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of 

Order Granting Motion for 54(b) 

Certification and for Stay Pending 

Appeal 

JA008789- 

JA008798 
113 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

08-16-19 APCO’s Opposition to Helix 

Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order 

to Show Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing 

Appeal 

JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix 

Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008925- 

JA008947 
116/117 

Exhibit 7 – Answer to Cactus 

Rose’s Statement of Facts 

Constituting Notice of Lien and 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman 

Contract Glazing’s Statement of 

Facts Constituting Lien and Third-

Party Complaint and Camco 

JA008966- 

JA008986 
117/118 
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Bates 

Number 
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Pacific Construction’s 

Counterclaim 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Cactus Rose 

Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Heinaman Contract 

Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of 

Decision, Order and Judgment on 

Defendant Scott Financial 

Corporation’s Motion for 

Summary Judgment as to Priority 

of Liens 

JA009025- 

JA009038 
118 

 Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA009039- 

JA009110 
118/119 

 Exhibit 14 – Order Granting 

Motion to Deposit Bond Penal 

Sum with Court, Exoneration of 

Bond and Dismissal 

JA009111- 

JA009113 
119 

 Exhibit 15 – Order Approving 

Distribution of Fidelity and 

Deposit Company of Maryland’s 

Bond 

JA009114- 

JA009116 
119 

08-29-19 Helix Electric of Nevada LLC’s 

Reply to APCO’s Opposition to 

Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

JA009117- 

JA009123 
119 
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Bates 

Number 
Volume(s) 

Dismiss All Unresolved Claims 

and/or (III) In The Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

01-03-20 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for Rule 

54(b) Certification 

JA009124- 

JA009131 
119 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA009137- 

JA009166 
120 

Exhibit [C] – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Rule 54(b) Certification 

JA009148- 

JA009156 
120 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of 

Order (1) Granting APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs; (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax in 

Party (4) Granting Plaintiff-in-

Intervention National Wood 

Productions, LLC’s Motion to 

Retax in Part and Denying in Part 

and (5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA009168- 

JA009182 
120 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 2 – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Motion for Rule 54(b) 

Certification 

JA009183- 

JA00991 
120 
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ALPHABETICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

08-05-09 APCO’s Answer to Helix’s Amended 

Statement of Facts Constituting Notice 

of Lien and Third-Party Complaint  

JA000016 – 

JA000030 
1 

05-08-18 APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs Against 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood Products, 

Inc.’s Notice of Motion and Motion to 

Intervene and Memorandum of Points 

and Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Findings 

of Fact and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in Intervention, 

National Wood Productions, Inc.’s 

Findings of Fact and Conclusions of Law 

Re Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to Helix 

Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to Plaintiff 

in Intervention National Wood Products, 

Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John Randall 

Jefferies, Esq. in Support of APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 87/88 
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Bates 

Number 
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JA006442 

Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of Motion for 

Attorney’s Fees and Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, Inc.’s 

Memorandum of Costs and 

Disbursements [Against Helix Electric of 

Nevada, LLC, and Plaintiff in 

Intervention National Wood Products, 

LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

06-06-13 APCO’s Limited Motion to Lift Stay 

for Purposes of this Motion Only; (2) 

APCO’s Motion for Summary 

Judgment Against Gemstone Only; 

and (3) Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy Nickerl in 

Support of (I) APCO’s Limited Motion to 

Lift Sta for Purposes of this Motion Only; 

(2) APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment in 

Favor of APCO Construction Against 

Gemstone Development West, Inc. Only 

JA000317- 

JA000326 
6 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of Order (1) 

Granting APCO Construction, Inc.’s 

Motion for Attorney’s Fees and Costs; (2) 

Granting APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, LLC’s 

JA009168- 

JA009182 
114 
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Motion to Retax in Party (4) Granting 

Plaintiff-in-Intervention National Wood 

Productions, LLC’s Motion to Retax in 

Part and Denying in Part and (5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

Exhibit 2 – Notice of Entry of Order 

Granting Helix Electric of Nevada’s 

Motion for Rule 54(b) Certification 

JA009183- 

JA00991 
120 

11-06-17 APCO Construction, Inc.’s Omnibus 

Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended Notice of 

taking NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers Construction, 

Inc.’s Motion for Partial Summary 

Judgment Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript taken 

October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of Buchele, 

Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract Agreement dated 

April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract Agreement dated 

April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary Bacon dated 

October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary Bacon dated 

October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric Zimbelman 

dated October 17, 2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master Report, 

Recommendation and District Court 

Order 

JA00845- 

JA000848 
12 
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Exhibit 11 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Initial 

Disclosures Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in Intervention, 

National Wood Products, Inc.’s First 

Supplemental Disclosures Pursuant to 

NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of Taking 

NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Helix 

Electric of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix Electric 

of Nevada, LLC’s 30(b)(6) Witness 

Deposition Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

03-23-18 APCO Opposition to Helix Electric of 

Nevada, LLC’s Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

08-16-19 APCO’s Opposition to Helix Electric of 

Nevada LLC’s Motion to (I) Re-Open 

Statistically Closed Case, (II) Dismiss 

All Unresolved Claims and/or (III) In 

the Alternative for a Rule 54(B) 

Certification as to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order to Show 

Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing Appeal JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

JA008925- 

JA008947 
116/117 
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Pacific Construction Company, Inc.’s 

Counterclaim 

Exhibit 7 – Answer to Cactus Rose’s 

Statement of Facts Constituting Notice of 

Lien and Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman Contract 

Glazing’s Statement of Facts Constituting 

Lien and Third-Party Complaint and 

Camco Pacific Construction’s 

Counterclaim 

JA008966- 

JA008986 
117/118 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric of Nevada, LLC Against 

Camco Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Cactus Rose Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Heinaman Contract Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of Decision, 

Order and Judgment on Defendant Scott 

Financial Corporation’s Motion for 

Summary Judgment as to Priority of 

Liens 

JA009025- 

JA009038 
118 

Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA009039- 

JA009110 
118/119 

Exhibit 14 – Order Granting Motion to 

Deposit Bond Penal Sum with Court, 

Exoneration of Bond and Dismissal 

JA009111- 

JA009113 
119 

Exhibit 15 – Order Approving 

Distribution of Fidelity and Deposit 

Company of Maryland’s Bond 

JA009114- 

JA009116 
119 
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06-15-18 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary Bacon 

in Support of APCO’s Supplement to its 

Motion for Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for Attorney’s 

Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

11-14-17 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC’s 

Motions in Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Mary Jo Allen taken July 

18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s Manhattan 

West Billing/Payment Status through 

August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the Deposition 

Transcript of Andrew Rivera taken July 

20, 2017 

JA000970- 

JA000993 
17/18/19 

08-21-17 APCO Construction’s Opposition to 

Peel Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of Nevada, 

LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

03-08-18 APCO Construction Inc.’s Post-Trial 

Brief 

JA006059- 

JA006124 
82/83 

11-15-17 APCO Construction, Inc.’s Reply in 

Support of its Omnibus Motion in 

Limine  

JA001133 

JA001148 
21 
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Number 
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Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking NRCP Rule 

30(b)(6) Deposition of the Person Most 

Knowledgeable for Zitting Brothers 

Construction, Inc. 

JA001152- 

JA001160 
21 

06-29-18 APCO Construction, Inc.’s Reply in 

Support of its Motion for Attorney’s 

Fees and Costs Against Helix Electric 

of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by Matter 

Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach Coffing 

Invoice to APCO dated April 30, 2018 

JA007223- 

JA007224 
99 

04-26-10 CAMCO and Fidelity’s Answer and 

CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

11-14-17 Camco Pacific Construction Company, 

Inc.’s Opposition to Lien Claimants’ 

Motions in Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial Corporation’s 

April 28, 2009 letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex Edelstein 

dated December 15, 2008 Re: Letter to 

Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter dated 

December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale of 

Property 

JA000921- 

JA000928 
13 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 
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08-08-18 Court’s Decision on Attorneys’ Fees 

and Cost Motions 

JA007262- 

JA007280 
100 

06-15-18 Declaration of S. Judy Hirahara in 

support of National Woods’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 

Law and Order as the Claims of Helix 

Electric and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

11-06-17 Helix Electric of Nevada’s Motion in 

Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of Order JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of Nevada, 

LLC’s Amended Notice of 30(b)(6) 

Deposition of APCO Construction 

JA000550 

JA000558 
8/9 

Exhibit 3 - Excerpts from Brian Benson 

Deposition Transcript taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript taken July 

18, 2017 

JA000575- 

JA000589 
9 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric of Nevada, LLC 

Against Camco Pacific Construction, Inc. 

JA006564- 

JA006574 
90 

Exhibit 2 – Memorandum of Costs and 

Disbursements (Helix Electric of Nevada, 

LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 
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Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix Electric 

of Nevada, LLC’s Motion for Attorneys’ 

Fees, Interest and Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

08-06-19 Helix Electric of Nevada LLC’s Motion 

to (I) Re-Open Statistically Closed 

Case, (II) Dismiss All Unresolved 

Claims and/or (III) In the Alternative 

for a Rule 54(B) Certification as to 

Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the Claims of 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting APCO 

Construction, Inc. Motion for Attorneys 

Fees and Costs (2) Granting APCO 

Construction, Inc.’s Memorandum of 

Costs in Part (3) Granting Helix Electric 

of Nevada LLC’s Motion to Retax in Part 

and Denying in Part and all related 

matters (4) Granting Plaintiff in 

Intervention National Wood Products 

LLC’s Motion to Retax in Part and 

Denying in Part -and-(5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of Appeal JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry of 

Order as to the Claims of Cactus Rose 

Construction, Fast Glass, Inc., Heinaman 

Contract Glazing, Helix Electric of 

JA007401- 

JA007517 
102/103 
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Nevada, LLC, SWPPP Compliance 

Solutions, Inc., E&E Fire Protection 

Exhibit 6 – Order Dismissing Appeal in 

Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing Appeal 

(Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of Order to 

Consolidate this Action with Case Nos. 

A574391, A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 (APCO 

v. Gemstone) 
JA007586- 

JA008129 

103/104/105/ 

106/107/108 

109 

Exhibit 10C – Notice of Entry of Order to 

Consolidate this Action with Cases Nos 

A57. 4391, A574792, A577623, 

A583289, A584730, A587168, A580889 

and A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of Joint 

Order Granting, in Part, Various Lien 

Claimants’ Motions for Partial Summary 

Judgment Against Gemstone 

Development West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 

Exhibit 10E – 131 Nev. Advance Opinion 

70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master Report 

Regarding Remaining Parties to the 

Litigation and Discovery Status 

JA008168- 

JA008170 
109 
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Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re Foreclosure JA008178- 

JA008214 
109 

Exhibit 10I – First Amended Complaint 

re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO Construction’s 

Answer to Accuracy Glass & Mirror 

Company’s First Amended Complaint re 

Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy Glass 

& Mirror Company, Inc.’s Complaint and 

Camco Pacific Construction, Inc.’s 

Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & Mirror 

Company, Inc.’s Answer to Camco 

Pacific Construction Company’s 

Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO Construction’s 

Answer to Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

Pacific Construction Company Inc.’s 

Counterclaim 

JA008323- 

JA008338 
110 

Exhibit 10P – Notice of Entry of Helix 

Electric of Nevada, LLC’s Motion for 

Attorney’s Fees, Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of Helix 

Electric of Nevada, LLC Against Camco 

Construction Co., Inc.] 

JA008348- 

JA008367 
110 
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Volume(s) 

Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of Helix 

Electric of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric and Cabenetec 

Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO Construction’s 

Answer to WRG Design Inc.’s amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG Design, 

Inc.’s Statement of Facts Constituting 

Lien, Third-Party Complaint and Camco 

Pacific Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, Inc.’s 

Answer to Camco Pacific Construction 

Company, Inc.’s Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to Heinaman 

Contract Glazing’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint, and Camco Pacific 

Construction’s Counterclaim 

JA008531- 

JA008551 
111 
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Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s Motion for 

Attorneys’s Fees, Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of Heinaman 

Contract Glazing Against Camco 

Construction Co., Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman Contract 

Glazing’s Answer to Camco Pacific 

Construction Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint and Camco 

Pacific Construction, Inc.’s Counterclaim 

JA008602- 

JA008621 
112 

Exhibit 10FF – Voluntary Dismissal of 

Fidelity and Deposit Company of 

Maryland Only from Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint Without Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO Construction’s 

Answer to HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint 

JA008658- 

JA008664 
112 
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Exhibit 10JJ -Defendants Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and Order to 

Dismiss E & E Fire Protection, LLC Only 

Pursuant to the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply Waterworks, 

LP’s Voluntary Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 

Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD Supply 

Waterworks’ Amended Statement of 

Facts Constituting Lien and Third-Party 

Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice of 

Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross Appeal JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to Suspend 

Briefing Pending Outcome of Order to 

Show Cause in Supreme Court Case No. 

76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate this 

Action with Case Nos.  A574391, 

A574792, A57623. A58389, A584730, 

A58716, A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order with 

Prejudice 

JA008759- 

JA008780 
113 
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Number 
Volume(s) 

Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of Order 

Granting Motion for 54(b) Certification 

and for Stay Pending Appeal 

JA008789- 

JA008798 
113 

Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: Defendant 

APCO Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

06-21-18 Helix Electric of Nevada, LLC’s Notice 

of Non-Opposition to its Motion for 

Attorney’s Fees, Interest and Costs 

JA007193- 

JA007197 
99 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of Staying the 

Case, Except for the Sale of the Property, 

Pending Resolution of the Petition before 

the Nevada Supreme Court 

JA006943- 

JA006948 
96 

Exhibit 2 – Notice of Entry of Denying 

APCO Construction’s Motion for Partial 

Summary Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ of 

Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En Banc 

Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of Order 

Granting Peel Brimley Lien Claimants’ 

Motion for Partial Summary Judgment 

JA006964- 

JA006978 
96 
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Precluding Defenses Based on Pay-if-

Paid Agreements 

Exhibit 6A – Interstate Plumbing and Air 

Conditioning, LLC’s Response to Special 

Master Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab Engineers, 

Inc.’s Response to Special Master 

Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to Special 

Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet Metal’s 

Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, LLC’s 

Special Master Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint Special 

Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. Hale 

dated August 2, 2016 

JA007037- 

JA007060 
97 

Exhibit 7C – Special Master Report 

Regarding Remaining Parties to the 

Litigation, Special Master 

Recommendation and District Court 

Order Amended Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of Order 

Granting Plaintiff’s Motion to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order for 

Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of Order 

Granting in Part and Denying in Part 

APCO Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 
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Exhibit 12 – Notice of Entry of Order 

Granting in Part and Denying in Part 

Helix Electric of Nevada, LLC’s Motion 

in Limine (against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of Order 

Denying APCO Constructions’ Motion 

for Partial Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of Order 

Denying APCO Construction’s Motion 

for Reconsideration of Order Granting 

Partial Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA007085- 

JA007087 
97 

Exhibit 15 – Notice of Association of 

Counsel 

JA007088- 

JA007094 
97 

11-14-17 Helix Electric of Nevada’s Opposition 

to APCO Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the Deposition 

Transcript of the 30(b)(6) Witness for 

Helix Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the Deposition 

Transcript of David E. Parry taken June 

20, 2017 

JA001065 

JA001132 
20/21 

08-29-19 Helix Electric of Nevada LLC’s Reply 

to APCO’s Opposition to Helix Electric 

of Nevada LLC’s Motion to (I) Re-

JA009117- 

JA009123 
119 
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Open Statistically Closed Case, (II) 

Dismiss All Unresolved Claims and/or 

(III) In The Alternative for a Rule 

54(B) Certification as to Helix and 

APCO 

06-29-18 Helix Electric of Nevada, LLC’s Reply 

Re: Motion to Retax 

JA007225- 

JA007237 
100 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO Construction’s 

Post-Trial Brief 

JA006173- 

JA006193 
84 

06-24-09 Helix Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA000001- 

JA000015 
1 

01-12-18 Joint Pre-Trial Memorandum [for 

APCO Construction, Inc., the Peel 

Brimley Lien Claimants and National 

Wood Products, LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial Exhibits JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial Exhibits JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial Exhibits JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part and 

Denying in Part APCO Construction's 

Omnibus Motion in Limine  

JA001644- 

JA001647 
28 
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Exhibit 9 - Amended nunc pro tunc order 

regarding APCO Construction, Inc.'s 

Omnibus Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part and 

Denying in part Helix Electric of Nevada, 

LLC’s Motions in Limine 1-4 (Against 

APCO Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel Brimley 

Lien Claimants' Motion in Limine Nos.1-

6 (against Camco Pacific Construction, 

Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting Plaintiff in 

Intervention, National Wood Products, 

Inc.’s Motion in Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel Brimley 

Lien Claimants' Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

03-08-18 Letter to Judge Denton submitting 

APCO Construction, Inc.’s Proposed 

Findings of Fact and Conclusions of 

Law  

JA005986- 

JA006058 
8/821 

03-08-18 Letter to Judge Denton submitting 

Helix Electric of Nevada, LLC’s 

(Proposed) Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

01-04-18 Motion for Reconsideration of Court’s 

Order Granting Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment to Preclude 

Defenses based on Pay-if-Paid 

provision on an Order Shortening 

Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract Agreement 

(Helix Electric of Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract Agreement 

(Zitting Brothers) 

JA001246- 

JA001263 
24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 – Subcontract Agreement 

(CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of Lien  JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale of 

Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled Escrow 

Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En Banc 

Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel Brimley 

Lien Claimants’ Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of Findings 

of Fact and Conclusions of Law and 

Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D Construction 

Corp.’s Motion for Attorney’s Fees, 

Costs and Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening Brief 

(Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s Answering 

Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply Brief 

(Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of Judgment 

[As to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in Intervention 

JA009137- 

JA009166 
120 
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Date Description 
Bates 

Number 
Volume(s) 

National Wood Products, Inc.’s Against 

APCO Construction, Inc.] 

Exhibit [C] – Notice of Entry of Order 

Granting Helix Electric of Nevada’s Rule 

54(b) Certification 

JA009148- 

JA009156 
120 

05-31-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC Against Camco Construction, 

Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA006541 

JA006550 
90 

09-28-18 Notice of Entry of Order (1) Granting 

APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs (2) Granting 

APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, 

LLC’s Motion to Retax in Part and 

Denying in Part (4) Granting Plaintiff 

in Intervention National Wood 

Products, LLC’s Motion to Retax in 

Part and Denying in Part and (5) 

Granting National Wood Products, 

Inc.’s Motion to File a Surreply 

JA007281- 

JA007299 
100 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part APCO 

Construction’s Omnibus Motion in 

Limine  

JA001178- 

JA001186 
22 

07-02-18 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA007238- 

JA007245 
100 

01-03-20 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Rule 54(b) Certification 

JA009124- 

JA009131 

119 
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Number 
Volume(s) 

01-03-18 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion for 

Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001187- 

JA001198 
22 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part Helix Electric 

of Nevada, LLC’s Motion in Limine 1-

4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion in 

Limine 1-6 

JA001161- 

JA001169 
22 

01-19-18 Order Denying APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA005282- 

JA005283 
78 

07-12-19 Order Dismissing Appeal (Case No. 

76276) 

JA007332- 

JA007334 
101 

07-02-10 Order Striking Defendant Gemstone 

Development West, Inc.’s Answer and 

Counterclaim and Entering Default 

JA000042- 

JA000043 
1 

08-02-17 Peel Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements and Ex Parte 

Application for Order Shortening 

Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of Nevada, 

LLC’s First Request for Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific Construction 

Company, Inc.’s Responses to Helix 

Electric of Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

11-06-17 Peel Brimley Lien Claimants’ Motion 

in Limine Nos. 1-6  

JA000419- 

JA000428 
7 

Exhibit 1 – Notice of Entry of Order JA000429 7 
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Date Description 
Bates 

Number 
Volume(s) 

JA000435 

Exhibit 2 – Amended Notices of 30(b)(6) 

Deposition of Camco Pacific 

Construction Company, Inc. from Cactus 

Rose Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract Glazing, Inc. 

and Helix Electric of Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. Parry’s 

Deposition Transcript taken June 20, 

2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose Construction, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First Set of 

Request for Admissions to Camco Pacific 

Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract Glazing, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of Nevada, 

LLC’s First Set of Request for 

Admissions to Camco Pacific 

Construction 

JA000523- 

JA000533 
8 

09-28-17 Peel Brimley Lien Claimants’ Reply to 

Oppositions to Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000413- 

JA00418 
7 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001552- 

JA001560 
27 

06-18-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Joinder to Helix 

Electric of Nevada, LLC’s Opposition 

JA007190- 

JA007192 
99 
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Bates 

Number 
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to APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

06-15-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Opposition to 

APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

07-19-18 Plaintiff-in-Intervention National 

Wood Products, Inc.’s Surreply to 

APCO Construction’s Reply to 

Plaintiff-in-Intervention National 

Wood Products, Inc.’s Opposition to 

Motion for Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s Order 

Granting Peel Brimley Lien Claimants’ 

Partial Motion for Summary Judgment 

to Preclude Defenses Based on Pay-if-

Paid Provisions on an Order 

Shortening Time  

JA001561- 

JA001573 
27 

01-18-18 Stipulation and Order Regarding Trial 

Exhibit Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan Status 
JA002243 37 

Trial Exhibit 8 - APCO Pay Application 

No. 10 as submitted to Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email from C. 

Colligan to Subcontractors re: 

Subcontractor Concerns 

JA002283- 

JA002284 
38 
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Number 
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Trial Exhibit 17 – Video (Construction 

Project) 
JA002285 N/A 

Trial Exhibit 18 – Video (Construction 

Project) 
JA002286 N/A 

Trial Exhibit 19 – Video (Construction 

Project) 
JA002287 N/A 

Trial Exhibit 20 – Video (Construction 

Project) 
JA002288 N/A 

Trial Exhibit 21 – Video (Construction 

Project) 
JA002289 N/A 

Trial Exhibit 22 – Video (Construction 

Project) 
JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 

to Subcontractors re: Billing Cut-Off for 

August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 

No. 11 NCS-Owner Approved with NCS 

Draw Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: Building 8 & 

9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002315- 

JA002316 
40 
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Number 
Volume(s) 

Trial Exhibits 37 and 131 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002319- 

JA002320 
41 

Trial Exhibit 39 -Email from K. Costen to 

Subcontractors informing that Manhattan 

West Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. Parry to 

Subcontractors Re: Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay Application 

No. 16713-008R1 with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay Application 

No. 16713-009R1 with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. Nickerl 

to B. Johnson Re: Work Suspension 

Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay Application 

No. 16713-010R2 with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional Waiver 

and Release re: Pay Application No. 8 

with Copy of Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: Building 8 & 

9, South (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: Building - 2 & 

3, West (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002371- 

JA002372 
42 
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Bates 

Number 
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Trial Exhibit 54 - Photo re: Building - 2 

& 3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: Building 2 & 

3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: Building 2 & 

3, and 8 & 9, North (No Exterior fixtures 

installed. Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay Application 

No. 16713-011R1 submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay Application 

No. 16713-011R1 given to Camco with 

Proof of Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention Rolled 

to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional Waiver 

and Release re: all Invoices through June 

30, 2008 with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: Building 8 & 

9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: Building 2 & 

3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: Building 2 & 

3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: Building 2 & 

3, South 

JA002422- 

JA002423 
43 

Trial Exhibit 66 - Letter of transmittal 

from Helix to APCO re: Helix Pay 

Application No. 16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002435- 

JA002436 
43 
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Bates 

Number 
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Trial Exhibit 68 -Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: Building 8 & 

9, South (No exterior fixtures installed. 

Helix billed out 90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002448- 

JA002449 
43 

Trial Exhibit 75 - Unconditional Release 

re: Pay Application No. 16713-011R1 

with Proof of Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of Facts 

Constituting Notice of Lien and Third-

Party Complaint 

JA002457- 

JA002494 43 

Zitting Brothers Related Exhibits:   

Trial Exhibit 100 - Check No. 14392 

payable to Zitting ($27,973.80); Progress 

Payment No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. Nickerl 

to R. Zitting re: Change Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. Lynn to 

J. Griffith, et al. re: Change Order No. 

00011 “pending” 

JA002501- 

JA002503 
44 
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Number 
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Trial Exhibit 103- Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional Lien 

Release – Zitting ($27,973.80)  
JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 

Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 

9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification and 

Amendment of Subcontract Agreement 

between Buchele and Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 

to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 528388 

payable to APCO ($33,847.55) – 

Progress Payment No. 8.1 and 8.2  

JA002568- 

JA002571 
44 
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Number 
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Trial Exhibit 120 - Tri-City Drywall Pay 

Application No. 7 to APCO as submitted 

to Owner. Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 

Trial Exhibit 138 - Memo from Scott 

Financial to Nevada State Contractors 

Board Re: Explanation of Project 

Payment Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & Conditions 

modified by APCO, Invoices and Check 

Payment 

JA002592- 

JA002598 
46 

National Wood Products Related 

Exhibits: 
  

Trial Exhibit 160 - Documents provided 

for settlement 

JA002599- 

JA002612 
46 

CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. Parry 

to A. Edelstein re: Gemstone losing 

funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. Parry 

to G. Hall re: withdrawal of funding 

JA002654 

JA002656 
47 

Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit to 

Standard Subcontract Agreement with 

Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and Camco 

(unsigned) 

JA002677- 

JA002713 
48 
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Trial Exhibit 171 - Work Order No. 100 JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. Griffith 

to Victor Fuchs Re: Gemstone’s intention 

to continue retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 

Trial Exhibit 173 - Helix Pay Application 

No. 16713-012 to Camco with proof of 

payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change Order 

Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay Application 

No. 16713-013 to Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay Application 

No. 16713-014 to Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter to 

Helix rejecting Pay Application No. 

16713-015 with attached copy of Pay 

Application 

JA002783 

JA002797 
49 

National Wood/Cabinetec Related 

Exhibits: 
  

Trial Exhibit 184 - Ratification and 

Amendment of Subcontract Agreement 

between CabineTec and Camco (fully 

executed copy) 

JA002798- 

JA002825 
49 

General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner Pay 

Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 

Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 624 

Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  
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Trial Exhibit 501 - Payment Summary JA003339 – 

JA003732 

55/56/57/ 

58/59/60 

Trial Exhibit 508 – Helix Pay Application JA003733- 

JA003813 
60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien Notice JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65/66/6

7/ 

68/69/70 

/71/72 

/73/74/75/ 

76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading Agreement 

(Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada Construction 

Services /Gemstone Cost Plus/GMP 

Contract Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

Trial Exhibit 4 - APCO Pay Application 

No. 9 Submitted to Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. Barker to 

A. Edelstein Re: Notice of Intent to Stop 

Work (Second Notice) (Admitted) 

JA001981- 

JA001987 
32 

 
5 Filed January 31, 2018 



Page 75 of 77 

Date Description 
Bates 

Number 
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Trial Exhibit 13 - Letter from A. Edelstein 

to Re. Nickerl Re: Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: [APCO’s] 

Response to [Gemstone’s] Termination 

for Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. Nickerl 

to A. Edelstein Re: 48-Hour Notices 

(Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. Horning 

to A. Berman and J. Olivares re: Joint 

Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 

Notice of Stopping Work and Letter from 

J. Barker to A. Edelstein Re: Notice of 

Stopping Work and Notice of Intent to 

Terminate Contract (Admitted) 

JA002015- 

JA002016 
33 

Trial Exhibit 24 - Letter from R. Nickerl 

to Clark County re: Notification of 

APCO’s withdrawal as General 

Contractor of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. Gisondo 

to Subcontractors re: June checks 

(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 

to R. Nickerl re: June Progress Payment 

(Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. Barker to 

A. Edelstein Re: Termination of 

Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 as 

Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 
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Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone and 

CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from Edelstein 

to R. Nickerl re: NRS 624 Notice 

(Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-hour 

Termination Notice (Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with Subcontractors 

(Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and Contract 

Revisions (Admitted) 

JA002189 – 

JA002198 
36 

01-18-18 Transcript – Bench Trial (Day 2)6 JA005284- 

JA005370 
78 

Trial Exhibit 535 – Deposition Transcript 

of Andrew Rivera (Exhibit 99) 

(Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 3)7 JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix Electric’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint (Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of Victor 

Fuchs in support of Helix’s Motion for 

Partial Summary Judgment against 

Gemstone (Admitted) 

JA005802- 

JA005804 
80 

Trial Exhibit 320 – June-August 

Billings—not paid to APCO (Admitted) 
JA005805 80 

Trial Exhibit 321 – Overpayments to 

Cabinetec (Admitted) 
JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 536 – Lien math 

calculations (handwritten) (Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice of 

Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 5)8 JA005820- 

JA005952 
81 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

 

 

 
8 Filed January 31, 2018 



. APPLICATION·AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco COnstrvotlon 

3432 N. 5th Slreet 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: n Manhattan COndc>mlniums 
~ 30 E. Serene 
Las Vegas, NV 89123 

FROM: 
(Contractor} 

Hef(x Efeotrlr:: VIA (ARCHITECT): 

CONTRACT f:'OR: 

3078 I! Sunset Rd., Ste#9 
Les Vegas, NV 89120 

CONTRACTOR.'S APPLICATION FOR PAYMENT 
~cations made for Payment, as shown below, In connecUon with the Contract. 
vuatlon Sheet, AIA Document G703, I$ attached, 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

{Co!Umn G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work 
(Column D + E on 0703) 

• b. 10% of Stored Material 
(Column F on 0703) 

Total Retalnage (Line 5a + 5b or 
Total In Column I of 0703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Line 5 'total) 

$ 471,595.50 

t 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
rllne 6 from prior C~rllflcate) 

s':1t'URRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

.. u,.. y ,_w ""'"".,. 
C11ANGE ORDER SUMMARY ADOITIONS DEDUCTIONS 

Total Changes approvea In 
ore11lous nionthe bit Owner . 
Total Aooroved thlt Month 

TOTALS . . 
NET CHANGES bV Chanae Order 112 346.00 

HELIX-TR-EX-501-351 

$ 13,230,000.00 
112.348.00 

$ 13,342,346.00 
$ 4,715,955.00 

$ 471,595.50 
~244,359.50 

$ 3,733,094.70 

Is s11.2s4.so I 
$ 9,097,986.50 

AIA DOCUMENT G702 Page 1 of2 

APP-LI-C-AT_I_O_N_N_U_M_B-ER: 16713-010 Distrlbutlon to: 
PERIOD TO: 713112008 

PROJeCTNOS ARCHITECT 
CONTRACTOR 

~

OWNER 

CONTRACT DATE: 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, Infor

mation and belief the Work covered by this Applleatlon for Payment has been completed 
ln accordanct with the contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were issued and pay. 
ment, received fro~rer, ~nd that curre.,.pa~ent shown herein is now due. 
CONTRACTQD• 
By: .,. 

Robert D Johnso .. , 
State or: NEVADA 
County Of: CLARK 
SubscriOed and swom to before 
me this 18th day of July, 2008 

~ll~ 
M~ Commission expires: 1/9/2010 

• 

EDNA K, BENNETT · .. 
Notary Publlc, Slafe of Nevada 

· Appointment No. 98-0Sff., 
My Appt, Expires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations sod the 
data comprising the above applleation, the Archllect certified to the Owner that to the 
best of the Arehitect'a knowledge, Information and belief the Work haa progressed as 
indfeated, the quality of the Work Is In ·accordance with the Contract Oocuments, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED ................. ;.................................................. $511,264.80 
(Attach exptsnstlon if amount certiflect differs from the amount sppller:t for. lnltisl 
1111 figures on this Application and on the Continuation Sheet that are changed to 
conform to the amount certlfled.} 
ARCHrtECT: 
By: Date: _____ _ 
Thi$ Certificate Is not negotiable. The AMOUNT CERTIFIED is payable only to the 
pr&Judl<:$ to any rlghts of the Owner ot Contractor under this Contract. 

HELIX00358 
----·-----------

JA003689



() 

{) 

CONTINUATION SHEET AIA DOCUMENT G703 

AIA-OocumenfG702, APPLICATION ANC>-CERTIFlcAreFOR.PAYMENT, containing 
Contractor's signed Certification Is attached. 

APPLICATION NUMBER: 
APPLICATION DATE: 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts where variable retalnage for line Items may apply. 

A e. 

ITEM 
NO. DESCRIPTION OF WORK 

1 El.tCTRJCAL ENGINllllRINO 
2 MO&ILIZA TION 
3 ~ Tralt.r/Admln. 24 months 
,4 Projtct Englncu. CAD, Project Aisiflllll1 
6 Elocbiccl Pennilf 
e Submicw• 
7 Supcrtislon/PIIIU!ing,'Coardi11ation 
a BUn.DDlO IJ.1YPE V (5.2 Wllta) 
i 1-!sht Plxturo P•Qktgo 
10 DiltributilCM!. P~kago 
11 Low Voltlgo Syatems (FA, CCTV, CA. ct, 
12 Undonlab Bran@ Conduit & Wirt 
1i Oarap & lat floQr dcckoQOnduil/wire 
14 1st floor Roush Wallt!Ccill11&1 
15 ht FJQor Dovico and Fix11n Trim 
18 l11d l'loorRo11Bh Wa!WC.illnp 
17 2nd Floor Dovloo and FixlW'o Trim 
18 3rd Floor Rouali Walb/Coilliiss 
1 SI 3rd Floor Dovico and Fixturo Trim 
20 4th Floor l:tou&h Walla/Ccililla• 
21 4th Floor 04\'ico ud Fiiliuro Trim 
22 BUILD!NO #2-'i'YPE 11 
23 - Usht Fixturo Packlge1 
24 · Dialn"butilorl Paw10 
25 wV0l1&g0Sy1tems(FA, CCTV,CA,otc. 
28 2nd Sublavel Oaraao UO and Deck 
27 h1 Sublovtl au.,, and Dede 
21 hi Floor llo11Bh and Trim 
29 2nd Floor Rouah and Trim 
30 3rd Floor Roush and Trim 
S 1 4th Floor Rouglund Trim 
32 RoofPla.o 
33 BUILDINOll•TYl'Ell 
34 Llabt Fi,wro Packaa, 
35 DiatribuJijOA p~ ••• 
38 w Von,,. Sys!CIII$ (I' A. CCTV, CA, etc. 
37 2ml Sublovol Oms• uo and Om 
38 ht Sublovel Oanao ltld D"11 
39 1d1oot Rmish and Trill1 
40 2nd Floor Roush &11d Trim 
,U 3rd floor Rou,h and Trim 
42 •th Floor Rollllh and Trim 
43 RoofPlan 
44 BUILDINO #4°1YPE V (52 IIIUU) 
45 Uaht l'ixturo Mago 

_q 0 ___ . }__ E 
WORK CQMPLET.!0: 

SCHEOULEO 'FROM PREVIOUS 
VAWE APPLICATION I THIS PERIOD 

155,000.00 
60,000.00 

120,000.00 
75,000.00 
85,000.00 
10.000.00 

120,000.00 

76.000.00 
70,000.00 
40,000.00 
57,000.00 

275,QOO.OO 
65,000.00 

10.000.00 
65,000.00 
10.000.00 
es.000.00 
10,000.00 
65,000.00 
10,000.00 

65,500.00 
25,000.00 
50.000.00 

200,000.00 
255,000.00 
25,000.00 
25,000.00 
25,000.00 
25,000.00 
2,500.00 

es.soo,oo 
25,000.01) 
50,000.00 

200,000.00 
255,000.00 
25,000.00 
25,000.00 

25,000.00 
25,000.00 
2,500.00 

76,000.00 i 

(O+E) 

83,700.0-0 
60,000.00 
50,000.0-0 
"liS,87$.00 
,40,000.00 
10.000.00 
90,250.00 

5$,950.00 
22,500.00 
30,000.00 

190,000.00 
242,500.00 
17,500.00 
17,500.00 
17,500.00 

-12,500.00 

58.950.00 
15,000.00 
1o.QOO.OO 

180,000AlO 

Q
229::::~~ 

,500.00 

·:00 I 

S.000.00 
4,000.00 

6,000.00 

7,500.00 

5,000.00 

7,500,00 
10,000.00 
10.000.00 
13,000.00 
2,500.00 
2,500.00 

2,SC0.00 
5.000.00 

PERIOD TO: 
ARCHITEcrs PROJECT NO: 

f I _<i 

MATERIAI.S TOTAL 
PRl:SENTL Y COMPLETED AND 

STORED (NOT STORl;O TO CATE 
IN O OR I;) (0 + E + F) 

63,700.00 
60,000.00 
55,000.00 
69,875,00 
40,000.00 
10,000.00 
96,250.00 

58,950.00 
22,500.00 
37,500.00 

190,000.00 
242,500.00 

17,SOO.OO 
17,500.00 
17,500.00 
17,600.00 

68,960.00 
22,500.00 
20.000.00 

190,000.00 
242,500.00 

6,000.00 
5,000.00 
5,000.00 
5,000.00 

% 
(G/C) 

54% 
100% 
-48% 
80% 
62.% 
100% 
80'Yo 

90% 

90% 
75% 
95% 
95% 
70% 
70% 
70% 
70% 

90% 

80% 
.CO% 
95% 
95% 
20% 

20% 
20% 
20% 

Page 2of 2 
1'6713:.<ffO 

7/18/2008 
7/31/2008 

H 

BALANCE 
TO FINISH 

(C·G) 
Ri;TAINAGE 

71,300.00 

65,000.00 
1$.12S.OO 
25,000.00 

23,750.00 

76,000.00 
70,000.00 
40,000.00 
57,000.00 

275,000.00 
65,000.00 
10,000.00 
es,000.00 
10,000.00 
es.000.00 
10.000.00 
e5.ooo.oo 
10,000.00 

8,550.00 
2,500.00 

12,500.00 

10.000.00 
12,500.00 

7,500.00 
7,500.00 
7.500.00 
7,500.00 
2,500.00 

e,sso.oo 
2.500.00 

30,000.00 
10,000.00 
12,600.00 
20,000.00 
20,000.00 
20.000.00 
20,000.00 

2.500.00 

76,000.00 

6,370.00 
8,000.00 
6.600,00 
5.$87.50 
4,000.00 
1,000.00 
8,625.00 

S,89&.00 
2,250.00 
).750.00 

19,000.00 
24,250.00 

1,760.00 
1,760.00 
1,750.00 
1,760.00 

6,895.00 
2,260.00 
2,000.00 

19,000.00 
24,250.00 

500.00 
500.00 
600.00 
600.00 

0\ 
LO 
(Y) 

0 
0 

~ 
..:i 

tl 

----------------·---

N 
ll) 
M 

I 
~ 

0 
ll) 

I 

>< w 
I 

o:= 
~ 
>< 
::i 
w 
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A B I 
.. 

C 0 e 
WORK COMPLETED 

ITEM SCHEOULeo FROM PREVIOUS 
NO. OESCRJPTJON OF WORK VALUE APPLICATION THISPERIOO 

{O+El 

411 OiainD11tilOll Packaso 70.000,00 . 
41 Low Volt,go Syttcnll (PA. CCTV, CA. e« 40,000.00 . 
48 Uilll&mab Brudl Conduit & Wht $7,000.00 . 
49 Oaraso .k 111 floor dock-conduilfwi:o 275,000.00 . 
60 ht Floor Rousll Walls/Co!llllss 65,000.00 . 
51 hi Floor Povito 111d l'iidllN Trim 10,000.00 . 
62 2nd l'loor Rouah W aUe!C.llin.a• 65,000.00 . 
53 2nd flqor De~ and Fl1'11U'C Trim 10,000.00 . 
64 3rd Floor 11.Qusli W.tWCoilins• 65,000.00 . 
55 3rd Floor P~ ,nd Filcluro Trim 10,000.0Q . 
58 4tli Fl_. Roush Walll/Cot'linp 65,000.00 . 
57 <Ith F1cot Dovio 1114 FixtUrt Triffl 10,000.00 . 

(D " BtllU>lNO #$.TYPE f (7& wuu) . 
69 LI~ l'illl\la ~kag• 1oe,ooo.oo . 
eo Dimllmtlioa P,ckaa, 83,000.00 . 
81 Low Voltas• S)'tloms (FA, CCTV, CA. ct, 60,000.00 . 
62 Ondctt!&b Brmicb C9ndwl &. Wiro as.000.00 . 
63 au.go &. lat tloor d&ok~onduit/wir• .coo.000.00 . 
G-4 ltt Floor Rough WIIWC.illnga 75,000.00 . 
as lat Floor Oovic<i and FiXllltO 1'ri111 10,000.00 . 
6G 2nd Floor Roush WalWCtllillis 75,000.00 . 
67 2nd Flolll' Dtvio and Fixture Trim 10,000.00 . 
68 3rd Floor lwush WaJWCellina, 75,000.00 . 
811 3rd Floor Doviu and Fixtur• Trim 10,000.00 . 
70 •th Floor Rou,h WAIWColliDgs 75,000.00 . 
71 4th Floor P•11iu and FixlllTo Trim 10.000.00 . 
72 BUILPINO #6-TYPB I (1611Dill) . 
73 Ll$hl l'ixlw9 Pack•s• 108,000,00 . 
74 DlilnDlltiion ~a• 83,000.00 . 
75 Low Vohaio Sy1tmns (FA. CCTV, CA, etc 50,000.00 . 
76 tlndotalab Br$nch Coo4ulr k Wlrc 8~.000.00 . 
n 011'1S• &. 1111 floor d,ck-coru:111!(/wlro 400,000.00 . 
78 ht Floer Roush Walls/Ctili11ga 75,00MO . 
78 Ill Ploor D<Meo 111d Fixtwa Triro 10,000.00 . 
80 2nd Floor Ro11sh Walla/c.llinga 75,000.00 .. () 
81 2nd Floor Oovioo and l'il(IUR Trim 10,000.00 . 
82 3rd Floor Rouib Walla/Ccillnaa 78,000.00 . 
83 ltd Floor Dr,~ and Fhm11• Trim 10.000.00 . 
8" 4th Floor Rou,sb Walla/Coiling, 75,000.00 . 
85 4th Floor Dtvico &nd FixtllrO Trun 10,000.00 . 
86 BUILDING #7•TYP.E Ill (16 wut.s) . 
87 Ught Fillllll'• Ptckaao 141.000.00 '48,250.00 . 44,000.00 
u Dlalriwlli011 Paws• 225,000.00 38,000,QO 1l?O,OQO.OO 

89 Low vo11as• SystMI$ Cl' A. ccrv, CA. ct~ 60,000.00 6,000.00 $.000.00 

eo Oo11m1or 100,000.00 85,000.00 
91 tlnd,nlab Bnncli Conduil &. Win 68,000.00 64,600.00 
112 Oarts• A bt .tloor dock-=clllil/wito 330,000.00 313,500.00 

&3 lat Floor RQuah Occk/Wallo/Coi11ns• 95,600.00 -47,760.00 

9<I lsi l'loor Poviu and Filtlllf• Tri111 10.000.00 . 
95 2nd Floor Rouab D1ck/Wallii'CoiUn111 95,600.00 47,750.00 2S,000.00 

ea Znd l'loOl Devi'° aad l'ixllllo Trilli 10,000.00 . 
97 3rd Floor R.ouah Dedc!Walls/CeilinS' 95,500.00 ~8.200.00 $8,650.00 

F G 

MATERIALS TOTAL 
PRESENTLY COMPl.ETEO ANO % 

STOREO(NOT STORED TO DATE (G/C) 
INOORE) (D+E+F) 

. 

. . 

. . . . 

. 

. 

. . 

. . 

. 

. 

. 

. . 

. 

. . 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. 

. . . . 

. 
-. 
. 
. 
. 

92,250.00 1>6% 

151,000.00 70% 

10.000.00 20% 
85,000.00 G5o/• 
64,600,00 85% 

313,500.00 BS% 
'47,750.00 50% . 
76,750.00 80% . 
76,750.00 80% 

----------·-·----

H 

BALANCE 
TOFJNISH 

(C•G) 

70,000.00 
40,000.00 
ST,000,00 

276,000.00 

85,000.00 
10,000.00 
65,000.00 

10,000.00 
1$$,000.00 

10,000.00 

65,000.00 
10,000.00 . 

1oe,ooo.oo 

83,000.00 
so.000.00 

85,000.00 
'400,000.00 

76,000.00 

10,000.00 

75,000.00 
10,000.00 

75.000.00 
10,000.00 

7MOO.OO 
10,000.00 . 

1oa,ooo.oo 
83,000.00 

50,000.00 

85,000.00 

400,000.00 

75,000.00 

10,000.00 

75,000.00 

10,000.00 

78.000.00 
10.000.00 
75,000.00 

10.000.00 . 
48,750.00 

G7,000.00 
40,000.00 

5,000.0D 
3,500.00 

1a,soo.oo 

47,760.00 

10.000.00 
18,760.00 

10,000.00 

18,750.00 

I 

RETAINAGE 

. 

. . 

. . 

. . . . . . 

. . . 

. . 

. . . 

. . 

. . 

. . 

. . 
-. 
. 
. 
. . 
. 
. . 
. 
. 
. 
. . 

S,225.00 
15,BCO,QO 

1.000.00 
11,600.00 
8,450.00 

31,350.00 
4,ns.oo 

. 
7,675.00 . 
7,675.00 

0 
~ 
('I) 

0 
0 

~ 
~ 

~ 

----~-~~~--

('i') 
IJ) 
('i') 

I 
T
o 
IJ) 

I 

>< w 
I 
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I 
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" 6 C 

ITEM 
CESCRIPTION OF W,RK SCHEOUL.EO 

NO. VALUI:. 

88 3rd.floor~ and l'lxruro Trim 10,000.0Q 

99 4th Flpor Rc1lgh Doek/Wall&ICoiliop &5,600.00 
100 (Ill Aoor Dovi" 111d Fixturo Trizn 10,000.00 
101 5th floor Roush Dci:k,WalWCoilins• 95,500.00 
102 Sth Floor Covl" and Flittutt Trim 10,000.00 

103 6th F1110r lloush lxck/WalWCoi.1in.cs as,soo.oo 
104 6th l'1oot Dtvi,o and l'ixlllR Trim 10,000.00 
10$ 7th l'IOOt' Rough Ooclc/Wa!WC.llinss 116,500.00 
108 71h floor Ow{•• "'4 l'b<blrO 'Trim w.000.00 

107 Bib floor Rough Deck/Wa!IJ/Col1inJ1 85,500.00 

108 8111 Floor Om~ 111d F!l<NrO Trim 10.000.00 
108 9th Floor R411sh tloclc/Walla.te.il!ni• 95,500.00 

0 
110 91h floor o.vico tlld FIXIUft Trim 5,000.00 

111 BUlU>INO tla.TYPI.! I (16 unita) 

112 u,hl Fixtl.rrt Pack-so 106,000.00 

113 Oilln'bllliion Paws• 83,000.00 

114 Ll>w Voliaao Syuenu (l' A. CCTV, CA, tit 50,QOMO 
116 Undonl&b llranch Conduit II. Wk. 85,000.00 

116 Oatqi A lat ftoor ~-oofldulllwin <100,000.00 

117 tu Floor Rouab WalWCcll!ni1 75,000.00 

118 ht Fl-Oovico and l'iltt\lH Trim 10.000.00 

119 2n4 Floor Roush Wt1111CllilinJ• 1~.000.00 
120 211d Floor Otvlc• "111 Pixnut Trim 10.000.00 
121 )id Fl- Rough W&IWCcilin111 75,000.00 

122 3rd. 'floor OIIY!e. and Fixiur• Triu, 10,000.00 

123 4th Floor Rouab WalWCeilin1• 75,000.00 
124 41h Floor Dov~ Md Fl-Trim 10,000.00 

125 8UILDINO iMYl'B l (76 units) 

126 Uaht l'ixlurf J>ack8Bo 106,000.00 

127 Dillributil0,1 l'ackip 83,000.00 

128 Low Vo!Ugc Sy11em.1 (PA. CCTV, CA. otc so.000.00 

129 Vlldctilab 8l'Olldl Conduit & Wk• 85,000.00 

130 Oin;o ~ lit noor dci:lc•oonduil/wi~ '400,000.00 

m bl Floor Rough WalWCclling• 7$,000.00 

132 lat Floor Dovlco and Fll<lllfil Tri111 10,000.00 (D 
133 2nd Floor Rough W-1WCcllins• 75,000.00 

134 2nd Floor Oovl" ind rlXlllro Trim 10,000.00 

135 !rd Floor Roush W-111/Ccllins, 75,000.00 

138 3rd Floor 04vi<:0 and l'lKtut• Trina 10,000.00 

137 4lb Floor Roush W alWCcilinat 76,000.00 

136 41b Floor Dovi" tnd \lixturo Trim 10,000.00 

139 BUILOINO #JO.TYPE I (16 wuu) 
140 Light FlxhlNI Pack•s• 108,000.00 

141 DlllribJ1tlion l'ackas• 83,000.00 

1-42 Low Voltap S)'stemi (FA, CCTV, CA, ot1 60,000.00 
1<13 Ulldcrlla~ Bl'ilmh ConduJt & Wit• 85,000.00 

14" 01r11• A lit tloor dcclt•l:Olldui~'wlrt 400,000.00 

145 lu ~ Rougli Wo!WCtilinBI '15,000.00 

148 ht l'!oot Dovi~• llld FOOl.ltO Trim 10,000.00 

147 W Floor ltoush Walh/Callinp 75,000.00 

148 2nd Floor Dovleo and l'il<turo Trim 10,000.00 

149 3rd Floor Rough Walla/Coilinll• 7!5,000.00 

0 I E 
·-

F G 
WORK COMPLETEO 

MATERIALS TOTAL 
FROM PREVIOUS PRESENTLY COMPLE!TEO AND 

APPLICATION THISPERIOO STORED(NOT STORED TO DATE 
(0 + E) INOORE) (O+E+F) 

. . 
38,200.00 28.6SO.OO 66,150.00 . . 
29,000.00 18,750.00 47,760.00 . . 
2MOO.OO 18,750.00 47,750.00 . . 
29,000.00 18,750.00 47,7SO.OO 

. . 
29,000.00 29,000.00 

. . 
20,000.00 9,000.00 29,000.00 

. . 

. . 
39,500.00 45,000.00 e4,S00.00 

70,600.00 8,000.00 

I 
78,500.00 

25,000.00 10.COO.OO 35,000.00 

76,600.00 76,500.00 

3110,000.00 320,000.00 

67,760.00 3,500.00 71.260.00 . . 
67,750.00 3,500.00 71,260.00 

. . 
67,7$0.00 67,750.00 . . 
67,750.0(\ 67,750.00 . . 

. . 
39,500.00 45,000.00 84,500.00 

76,000.00 4,000.00 79,000.00 

2s.ooo.oo 10,000.00 35,000.00 

78,500,00 76,500.00 

380,000.00 380,000.00 

67,750.00 3,500.00 71,250.00 
. . 

67,750.00 3,500.00 71,250.00 . . 
67,750.00 67,750.00 

. . 
67,750.00 67,750.00 

. . 

. . . . 

. . 

. . 

. . 

. . 

. . . 
I 

. 
. . . 

I 
. 

. . 

---····~ ...... ----------· 

H 

BALANCE 
% TO FINISH (G/C) {C•O) 

1!),000.00 

70% 28.BS0.00 
10,000.00 

50% 47,750.00 

10,000.00 

SO% 47,760.00 
10,000.00 

50% 47,750.0Q 
10,000.00 

30% 66,500.00 

10,000.00 

30% 68,500.00 
6,000.00 . 

80°/a 21,500.00 

95% 4,500.00 

70o/o 15,000.00 

90% 8,500.00 

115% 20,000.00 

95% 3.750.00 
10,000.00 

95% 3,no.oo 
10,000.00 

90% 7,250.00 

10.000.00 

80% 7,250.00 
10,000.00 

. 
80% 21,500.00 

85% 4,000.00 

70% 15,000.00 

80% 8,500.00 

95% 20,000.00 

86% ~.750.00 
10,000.00 

9S% M50.00 
10,000.00 

90% 7,250.00 
10,000.00 

go% 7,250.00 

10,000.00 . 
106,000,00 

83,000.00 

50,000.00 
85,000.00 

'400,000.00 

75,000.00 

10.000.00 
75,000.00 

10.000.00 

75,000.00 

I 

RETAINAGE 

. 
UBS.DO . 
4,775.00 . 
4,776.00 

. 
4,176.00 . 
2,900.00 . 
2.1100.00 . 

. 
&.4SO.OO 
7,850.00 

3,500.00 

7,eso.oo 
36,000,00 

T,125.0Q 
. 

7,125.00 . 
6,776.0D . 
$.775.00 . 

. 
8,450.00 

7,800,00 
3,500.00 

7,650.00 

~e.000.00 
7,125.00 . 
7,125.00 . 
6,775.00 . 
8,775.00 . . 

. . 

. 

. 

. 

. . . . 

. 

.-1 
\0 
C"l 
0 
0 
M 
1-1 

ti 
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II) 
M 

I 
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e 
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I 
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C D E 
WORK COMPLETED 

ITEM SCHEDULED FROM PREVIOUS 
NO. DESCRIPTION OF WORK VAi.VE APPLICATION THISPERIOO 

(0 + E) 

150 3rd Floor 0.vlce and Phmn Trim 10,000.00 . 
151 4th floor Roush Walb/Coilinaa 76,000.00· . 
152 41h Floor Dovlce and Fixlura Trim 10,000.00 . 
163 BUIUllNO #I !•TYPE I (16 units) . 
154 LiJbt Foouro Paokaao 106,000.00 . 
m Dlaaibutiion P1ekag1 ea,000.00 . 
168 Low Vollago Syatcms (PA, CCTV, CA. ell: $0,000.00 . 
167 Undmub 13nncli Conduit&: Wlro 85,000.00 . 
188 0AraS0 ct Ill llc>OJ' "ek-,iduilAvlro 400,000.00 . 
169 lat Floor 11.ough Walla/Cailia&s 76,000.00 . 
180 ht Fll!Of Dovlco and Fixturt Trim 10,000.00 . 
161 2nd fl- Rouah Walls/Coilinp 75.000.00 . 

0 
162 2nd Floor Of\'ice and Fixture Trim 10.000.00 . 
163 3rd Floot ROlleb Walls!Coilina• 75,000.00 . 
18-4 3rd Floor Ooviot and Pi>Uuro Trim 10,000.00 . 
185 41h Floor Rol!ih Wdla/CelliQg, 76,000,00 . 
166 41h Fl- DtvlilO Md Pixl!Jto Trim 10,000.00 . 
167 BUIUllNO # ll•TYPB IV (66 Ulli11) . . 
168 Li&ht Flxlurt Packago 96,000.00 . 
169 Dutriblttiloa Padcai• n.soo.oo . 
170 Low Voltage Syatemt (FA, CCTV. CA. CIC 45,000.0l) . 
171 Undcr,l,b DRnm Conduit A Wl1'9 78,000.00 . 
172 Oarqo & 111 lloor docl<-eonduit/wira 350,000.00 . 
173 hi Floor lll>ugh Walla/Colling• 70,000.00 . 
174 I" FI-DmilO 11114 Flxnirt Trim 10,000.00 . 
176 2nd f100t Rough Walls/Ceilings 70,000.00 . 
17S 2nd Floor Dtvico and Flx!W'O Trim 10.000.00 . 
177 3rd Ploor RoUjb Wa!WC.illng.s 70,000.00 . 
178 3rd Floor Dovleo 1114 ~ Tri111 10,000.00 . 
179 4th l'loor Rouab W&IWCaillnas 70,000.00 . 
180 41b. l'loor Povlco and fiiauro Trim 10,000.00 . 
181 SITE UOHTINO . 
182 '-ian ~· J.iahtina 257,000.00 . 
183 FUl1lah Courtyard Ushlina se,000.00 . 
184 Furni,Ji Sl'(ltU Ushlinj 8,000.00 . 
185 Furnim ParkiilB Lot Polo l..lghtins 64,000.00 . 
186 . 
187 . () 
188 . 
189 . 
190 . 
191 . 
192 . 

. 183 . 
194 . 
185 . 
18& . 
197 . 
1ee . 
189 . 
200 . 
201 . 
202 . 
203 . 

I 204 . 
205 . i 

Orilrinal Contract Totab 13 230,000.00 4,101,375.00 I &46,950.00 

F G 

MATERIAi.$ TOTAL 
PRESENTLY COMPLETED ANO % 

STORED(NOT STORED TO DATE (G/C) 
INDORE) (D+E+F) 

. 

. 

. 

. 

. . 

. . 

. 

. . 

. 

. 

. . . 
I 

. 

. . . . . . . . . 

. . . . . . . . . . . . 

. 

. . . 

. 

. . . . . . 

. 

. . . . . . 
04M25.00 35% 

H 

BALANCE 
TO FINISH 

(C•G) 

10,000.00 
76,000.00 
10.000.00 . 

108,000.00 
83,000.00 
50,000.00 

85,000.00 
400,000.00 

76,000.00 

10,000.00 
75,000.00 
10.000.00 
7$,000.00 
10.000.00 
76,000.00 
10.000.00 . 
96,000.00 
n.soo.oo 
-45,000,00 
76,000.00 

3!0,000.00 
70,000.00 
10,000.00 
70,000.00 
10.000.00 
70,000.00 
10.000.00 
70,000.00 
10,000.00 . 

257,000.00 
59,000,00 
6,000.00 

64,000.00 . . . . . . 
. . . . . . . . . . . . . . 

8 581 675.00 

l 

RETAINAGE 

. 

. 

. . . . 

. 

. 

. 

. 

. 

. 

. . . . . . . . 

. . 

. 

. 

. . . . . 

. 

. 

. . . 

. . . . . . . . . . . 

. 

. . . 

. . . . . 

. . 
464 032.50 
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A B C D I! F G H I 
WORK COMPLETED 

MATERIALS TOTAL 
BALANCE ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPI.Ell'!O ANO % 

NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO DATE (Q/C) 
TO FINISH RETAINAGE 

(0. E) INOORE) (D+E+F) (C•G) 

CHANOE ORDERS . . . 
2oe C0-1-Con!nct Adju,tmcnt (lnc. ~bove). . . . 
207 CO#l-Apco ~er llookllJ) 1,622.00 . 1,822.00 1.622.00 100% . 162.20 
208 CO#l0 0ptlo111 (voided ohange order#) . . . . 
209 COl4•0vetfimo B8 & B9 10,000.00 . 10,000.00 10,000.00 100% . 1,000.00 
210 CO#S,Oolett Un'lity Stubt Phan I (15,000.00) . (15,000.00) (15,000.00) 100% . (1,500.00) 

0 
211 C0*6-Deleto She Conduli..Ph.,. J & II (13,000.00) . (13.000.00} (13,000.00) 100% . (1,300.00) 
212 C0#7,Bui!dlng #9 Options 45,472.00 . 22,600.00 22,500.00 -49% 22,972.00 2.%60.00 
213 CO#Ba,Buildill1 18 Optlo111 42,994.00 $.250.00 15,000.00 21,250.00 49% 21,744.00 2.12s.oo 
214 CO#!t,.Additlonal BS & 89 Options 40,258.00 40,258.00 40,258.00 100% . 4,025.80 
215 . . . 
216 . . . 
217 . . . 
:218 . . . 
219 . . . 
220 . . . 
221 . . . 
222 . . . 
223 . . . 
224 . . . 
225 . . . 
228 . . . 
227 . . . 
228 . . . 
229 . . . 

0 230 . . . 
231 . . . 
232 . . . 
233 . . . 
234 . . . 
235 . . . 
236 . . . 
237 . . . 

Total Cb111g• Otdert 112,348.00 46,508.00 21.122.00 67,630.00 60'A 44,718.00 6,783.00 

Total Revised Contract 13,342,348.00 4, 147.883.00 558,072.00 -- __ 4.715,955.00 35% 8.626,391,00 471.595.50 

HELJ:X00363 
---·------ .. 

HELIX-TR-EX-501-356 JA003694
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343.Et:N. 6th. Str-~et· • 0 Nq~· .. _t:.as/V.es~~ •. NY $.eoatit 
.Pho:oe.: tto2:f 7.3:4.-0:?f'.S:S • .. J:;-ax; ,· t702,J7·s44:ia.~*J, 
E~maU;, · apcac.on:st·ruct•P'.l~'.:~.:smm ::• NGL:. "L4S6B· 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer. 

lnv./Pmt Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-0010 

$511,264.80 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien. any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: July 18, 2008 
Helix Electric 

By: 

Its: 

HELI:X00364 

HELIX-TR-EX-501-357 JA003695
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HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 
PERIOD: ~~~---'J=ul-08;..;;..;;.. 

··-
, __ 

REMOVED FROM ACCUMULATIVE 
HELIX PREVIOUSLY STORAGE& TOTALOF 
LINE SIU.ED MAlERIAL MATERIAL STORED INST.AU.ED lHIS MATERW. STORED 

NUMBER STORED THIS PERIOD PERIOD TODATE 
23 $ .26000.00 $ 26,000.00 $ -
24 $ 15.000.00 $ 15000.00 $ -
34 $ 26,000.00 $ 26000.00 $ -
35 $ 15,000.00 $ 15000.00 $ -
87 $ 48,250.00 $ 48,250.00 $ -
88 $ 38,000.00 $ 38000.00 $ -
93 $ 20,000.00 $ 20,000.00 $ -
95 $ 20000.00 $ 20,000.00 $ -
97 $ 20000.00 $ 20,000.00 $ -
99 $ 20000.00 $ 20,000.00 $ -

101 $ 20,000.00 $ 20,000.00 $ -
103 $ 20,000.00 $ 20,000.00 $ -
105 $ 20000.00 $ 20,000.00 $ -
107 $ , 20,000.00 $ 9,000.00 $ 11,000.00 
109 $ 20000.00 $ 9,000.00 $ 11,000.00 
112 $ 39,500.00 $ 39,500.00 $ -
113 $ 63000.00 $ 63,000.00 $ -
117 $ 7 500.00 $ 7,500.00 $ -
119 $ 7,500.00 $ 7,500.00 $ -
121 $ 7,500.00 $ 7,500.00 $ -
123 $ 7,500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39,500.00 $ -
127 $ 68000.00 $ 68,000.00 $ -
131 $ 7.500.00 $ 7,500.00 $ -
133 $ 7500.00 $ 7.500.00 $ -
135 $ 7.500.00 $ 7,500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ -

TOTALS $ 618,250.00 $ - $ 596.250.00 $ 22,wO.uu 

HELIX00365 

HELIX-TR-EX-501-358 JA003696
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LETTER OF TRANSMITTAL 

DATE: 7/21/20081 JOB NO. 16713 

Helix Electric RE: Manhattan West 
CONSTlt\JCTOl\.a • E'NOltl!?.ltR.S 

TO: Apco Construction PINP#: 
3432 N. 5th Street 
North Las Vegas1 NV'. 89032 

ATTN: Attn: Shawn Bowne 

OUnder separate cover via _____ the foDowing Items WE ARE SENDING YOU 
Clshop Drawings 

ClAttached 

DPrints 

Clchange Order 

0Plans 0Samples Cl Specifications 

Cl Copy of Letter Q OSubmittals 

COPIES DATE SECTION DESCRIPTION 

1 7/18/2008 Payment Application Inv# 16713-010 
1 7/18/2008 Conditional Release 7/31/2008 

'----

. 

THESE ARE TRANSMITTED as checked below: 
DFor approval 0Approved as submitted Cl Resubmit copies for approval 

DFor your use ClApproved as noted ClSubmlt copies for distribution 

DAs requested DRetumed for corrections 0Retum __ corrected prints 

DFor review and comment 0------------------
0FOR BIDS DUE ________ 20 ___ _ ClPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivdby: 
rrtie: Project Assistant 

Printed Name: 

PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-501-359 

HEL:I:X.00366 

JA003697



( 
Preliminary Billing HELIX ELECTRIC 

Project Billing Analysis 

~ y 

Billing Date _...;;.J..;..ul"'"y _11;_:,,_2_00.;,,,;;a;__ 
Project#_....;.16.;..;7...;.1..;;;_3-0~1 o;;......_ 

Cost to date from Project Cost Analysis Report 

Gross Billing to Date from Project Cost Analysis Report: (D) 

Requested Gross Billing Amount (E and F) 

Gross Margin Percent 

Anticipated Labor to end of month 150,000.00 

Anticipated Material to end of month 150,000.00 

Anticipated Subcontract to end of month 100,000.00 

Anticipated Other Cost to end of month 25,000.00 

2,594,335.00 

4,149,125.00 

566,830.00 

32.0% 

Anticipated Total Cost to End of Month 425,000.00 

Required Gross Billing Amount to Month End 3,985,522.20 

Projected Gross Billing Amount to Month End 

Difference between Required and Projected Billing 

4,715,955.00 

730,432.80 

Explanations as to variance between Required billing amount and Projected billing amouttt 

Project Manager Approval signature 

HELIX-TR-EX-501-360 

RELIX00367 

JA003698



Eddie Bennett 

From: 
Sent: 
To: 
Cc: 
Subject: 

Attachments: 

16713 
:_20080924112716~ 

Hello, 

Eddie Bennett Iebennett@helixelectric.com] 
Wednesday, September 24, 2008 11:45AM 
'Jennifer Olivares' 
Andrew Rivera 
Manhattan West August Labor Release 

16713 lzbor_20080924112716.pdf 

JOB# l (p]A 2 , 
FILE #•_-if~--

·, 
O~R----~.;.__-

Attached is the August labor release, I am requesting vendor releases today and will 
forward as soon as possible. 

Thank you, 

Eddie Bennett 
Helix. Electric 
ProjEct Assistant 

702-697-8227 Direct 
702-450-8227 Fax 

HELIX-TR-EX-501-361 

1 

HELIX00368 

JA003699



" J. JOO, I (p:J'i;3 : ... 

~ABORPAYMENT AFFIDAVIT c) 
ALE# l .. ' . 

Property Name: ___ M........;anha==tt __ an ___ W __ es ____ t _____________ ..-a .... rn .... ·· ..... r;~~ 

Property Location: --"92=S5:::.-:.;W:....R=us=se=l1:...:R=o=ad=-__,,Las=-V:...:. e~gas=•..:..NV.:...:..._ __ ;:::c.:89<-<1'-!4.!:!.8 __ _ 

Undersigned's Customer: APCO Construction 

Payment Period Through: ___ J ___ n...,ly __ 3 __ 1..._, 2=-00 ........... 8 _______________ _ 

The undersigned subcontractor declares under penalty of peTju,y that the signatures 
appearing herein below constitute a complete list of all persons who have performed 
labor on behalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUBCONTRACTOR:~~~~~--=H=e=lll----=E~lec=m=·c.:a--~~~~~~~~~~-~-~°'P?:--.,) . 
By: -----.:::~==:::;:;..--'~"---:= --~-·---JACL!~JGJM:!rew~~te..i.:i 'v:s:J£::.LJflwu... 

(Signature of Person Authorized to Sign for Subcontractor) Pn:i.)e ck Y)'b..,14-f ~ (" 

The undersigned persons perf onning labor for said subcontractor represent , warrant and affirm by signing 
this affidavit that each person bas been paid in full for all labor supplied to the above designated project 
through the Payment Period. Each of the undersigned further represents, warrants and affirms that there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
has actually been received by each of the undersigned. · 
IF YOU HA VE NOT BEEN PAID, DO NOT SIGN TIDS AFFIDAVIT. 

The subcontrnctor and each of the undersigned indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment Affidavit is untrue. 

NOTICE: Tms DOCUMENT IS A REPRESENTATION AND w ARRANTY BY YOU THAT YOU 
HA VE BEEN PAID. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

HELIX-TR-EX-501-362 

HELIX00369 

JA003700
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~ORPA.YMENTAFFIDAVIT (:!, 

Property Name: --=M=anh=a:.tt=a=n--'W~es""t ________________ _ 

Property Location: ---"'92=55:::.-.,.;W'""'Rus==se=l"""'l R=o=ad=--=L=as=--V __ e=g=a=s,-=-NV-'-'-__ 8=9'-"l'-'4=8 __ _ 

Undersigned's Customer: APCO Construction 

Payment Period Through: _..;:.J:.::u,.:,.;ly'-'3:c.el=;-=20-=-0::::.a8..._ _______________ _ 

The undersigned subcontractor declares under penalty of perjury that the signatures 
appearing herein below constitute a complete list of all persons who have performed 
labor on behalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUBCONTRACTOR: ------=H=e=Ii=x=E=le=ctrt=·"""c ___________ _ 

By: _____ .:::P:::::(T=y::::;_ __ ri-nt_N.(.21~m:...e_of'-.::c::::on:::t::ra=ct=or=)=-----l·~· ------

(Signature ofrerson Authorized to Sign for Subcontractor) 

The undersigned persons performing labor for said subcontractor represent , warrant and affirm by signing 
this affidavit that each person bas been paid in full for all labor supplied to the above designated project 
through the Payment Period. Each of the undersigned further represents, warrants and affirms that there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
has actually been received by each oftbe undersigned. 
IF YOU HA VE NOT BEEN PAID, DO NOT SIGN THIS AFFIDAVIT. 

The subcontractor and each of the undersigned indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment Affidavit is untrue. 

NOTICE: THIS DOCUMENT IS A REPRESENTATION AND WARRANTY BY YOU THAT YOU 
HA VE BEEN PAID. nns DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

HELIX-TR-EX-501-363 

BELIX00370 

JA003701
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~ORPAYMENTAFFIDAVIT C, 

Properly Name: _ _.M=anha==ttan==-W~est=---------------

Property Location: --"'92=55::;.......:..W;_.::_:R=uss=el:.:..I R=o=ad=----=Las=_V __ e_.g=as=, ...... NV'"'--'---...:::8-=-9=-14::.::8:...-__ 

Undersigned's Customer: APCO Constmction 

Payment Period Through: _...;;J=u=ly~31=•'-2=0=08:::;._ _______________ _ 

The undersigned subcontractor declares under penalty of perjury that the signatures 
appearing herein below constitute a complete list ofall persons who have performed 
labor on behalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUBCONTRACTOR: _____ -::a===--=----a-----------
By: ------(T.!.~;;;;:-.:,.e o ... r_·_t..,!N~a:._m_e~S=ub:::c:::on=t=ra=ct=-or_) ________ _ 

(Signature of Person Authorized to Sign for Subcontractor) 

The undersigned persons performing labor for said subcontractor .-epresent, warrant and affirm by signing 
this affidavit that each person bas been paid in full fonlll labor supplied to the above designated project 
through the Payment Period. Each of the Jtndersigned further represents, warrants and affirms that there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
has actually been received by each of the undersigned. 
IF YOU HA VE NOT BEEN PAID, DO NOT SIGN TIDS AFFIDAVIT. 

The subcontractor and each of the undersigned indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment Affidavit is untrue. 

NOTICE: TIIIS DOCUMENT IS A REPRESENTATION AND WARRANTY BY YOU THAT YOU 
HA VE BEEN PAID. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 1F YOU SIGN IT. 

HELIX-TR-EX-501-364 

HELIX:00371 

JA003702
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l6713011 /18/08 3 6366.653719 

eCEIVE 

NOV 191000 

R~ IX ELECT IC 

:TACHAND RETAIN FOR YOUR RECORDS 

11VJO 

: ...• 
. NET AMOUNT. 

279 66.65 OF APCO/CAMCO 

VOUCHERW SR10.04-00 

JOI# !it, 't(B.:~ 
lf\\.!ff ........ ....:,:....' ..... ··;;.._.·-' ...... 

.. - --- --····- - ... ---- ... ---··· -- ··-· - , .. __ --- -- - .... --·---- - -- ... --- - ·--- - -- - - - .... - -- - - - --- -- -- _.,. - - ...... - ..... - - ....... - .......... ____ -- -·* ... -

I 

I 
! 

.. ; 

~ELIX ELECTRIC OF NEVAbA 
DB~: HELIX ELECTRLC 
3078 E. SUNSET RO~D. STE. 9 
LAS VEGAS NV 89~2~ 

HELIX-TR-EX-501-365 

HELUC00372 

JA003703
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.., ... 
C 

671301.1 
1 

INV·DT-

DO 
1 /24/08 

;TACHANO RETAIN FOR YOUR RECORDS 

CHECKNO. -

APCO/CAMCO 

VOUCHER# SR10.04-01 

U-00 

"• •• • ••• > • ,,, •• ••• >0.-< .... --·-··-'""'"" ,,,_. ____ ,.,, ............. u ____ ,, ___ ,,,. ............ ·-•' ,,,.,,_._ ... # "' ~ .... , .. ___ .. ,--,0" ••• .. • ,_ A>'• 

me 
oROEROF 

HELIX ELECTRIC AND 
GEXPRO 

HELIX-TR-EX-501-367 

HELIX00374 

JA003705



HELI:X00375 
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0 LETTER OF TRANSMITTA -
DATE: 9/29/iD08J JOB NO. · 6713 

Helix Electric RE: ManhaltM West 
t"0 ... 5TltVCTQJIS. . V.>JCl~ltlZKC 

TO: Apr:o Constmctlon PWP#: 
3432 N. 5th Stre&t 
Nol1h Las Vee.as, Nlf. 89032 

AiTN: Attn: Shawn Bowne 
.. 

0Attached 0Under eepara!e covervia WE ARE SENDING YOU the followir,,g Items 
ClShc,p Drllwint).s l:JPrinU. 0Ptam~ Cl$11Tllples Os ·- II 

llcopy of Let:ter 0Cllange Orrler CJ Cll>ubml\iab. 

l.;Ut'l~ OA1t: ;:;t\..llON OESCRIPTIVN 

1 8120f2008 Payment Application Inv# 16713-011R1 
1 8120/2008 CondlUonal Reloase 8/31/2008 

lliESE ARE TRANSMITTED es d!eCked below: 
IJF« approval ClApproved as r;ubmilted Olt$$Ubmit copies for Bpprov1 I 
0For your 11$8 tJApproved as noted OSubm1t copi= for distrtbutio 
CJAa ,oqU6fltecl 0Ratumed fur corrections O~etum _ coffl!dea l)IW$ 

OF'or review end comment a 
OFOR BIDS DVE 20 0PRJNTS RETURNED AFTEiU,OAN TO US 

REMARKS; 

. 
. 

Name: Edna K Bennett ~dbr, t(P5ld-
iltle: Prnjed Ast.!Wtnt 

Printed Name: ~( (J /./-r,_z__, 
PO# 

q/~J n<t FX# (70.t) "'60-8227 Date: ., I 

HELIX00376 

HELIX-TR-EX-501-369 JA003707
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Helix Electric 

Ape» C,onstrucrion 
3432 N. 5th Sttcct 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE ORDER lllROUGH II 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE nns PEIUOD 

OUTSTANDING FROM PRJOR PERIOD 

TOTAL AMOUNT DUE 

38%, 

10% 

INVOICE fl. 16713--01 IRI 

CUSTOMER# 1611 

INVOICE DA TE: 20-Aug-08 

PERIOD 1HRU: 8/3 J/2008 

OUR10BNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

341,081.00 

13,571,081.00 / 

5,131,207.11 

4,768,307.11 

362,900.00 

36,290.00 

326,610.00 

326,(.JO 

~ .. B.ll'<odc.....,.710U,pe,,al,yorm,.,soad>o!1Lo•-...i.,i.........,..,..,ilrcq.;,..,b-eolkdia,,,1\:olli.,...-.,4100iis.....,.b-,.,......eot-....Swilhlotbd"".C'"""1" of------

HELIX-TR-EX-501-370 

3078 AE.. Stlnset Road, 119, Las Vegas, NI/ 89120 Tel (702} 732-1188 Fa>e {702) 732-4386 
Nevada Contradoc"'s ~nse ,0053810 

HEL:IX00377 

JA003708
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco Construction 

3432 N. 6th st,vet 
North Les Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: Manhattan Condominiums 
30E. Serane 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helfx Efectrlo VlA (ARCHITECT): 
3078 E. Sunset Rd., S1e#9 
Les Veges, NV 89120 

CONTRACT FOil 

CONTRACTOR'S APPLICATION FOR PAYMENT 
~!cations made for Payment, a& shown below, In connection with the conttact. 
v111uat1on Sheet, AIA Document G703, Is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3i CONTRACT SUM TO DATE (Une 1 +2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work 
(Column O + E on 0703) 

b. 10% of Stored Materiel 
(Column F on G703) 

Total Retalnage (Line 5a + 5b or 
Total In Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(l.lne 4195$ Line S Total) 

$ 513,120.71 

$ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(JI)Llne a from prior Certmcate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

~1oon•v w ,..,.,,..., ......... v 

CHANGE OROER SUMMARY ADDITIONS DEDUCTIONS 
Total Changes approved In 
! orevlous months l)v OWner 
Total AIXlroved th!$ Month 

TOTALS . . 
NET CHANGES bv Chan"e Order 341 081.00 

HELIX-TR-EX-501-371 

$ 

$ 5131120.71 
$ 4,618,086.40 

$ 4,291,476.40 

I$ 3u,a10.oo I 
$ 8,952,994.60 

AIA DOCUMENT G702 

APPLICATION NUMBER: 
PERIOD TO: 

PROJECT NOS 

CONTRACT DATE: 

18713-011R1 
8/31/2008 

Page 1 of2 

Distribution to: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, tnfor. 

rnauon and befief the Work covered by this Application for Payment has been completed 
In accordance with the Contract Document,, that an amounts have been paid by the 
Contr;actor for Work ror which previous Certfflcatei for P;iyment were Issued and pay-
ments received fromJh~ Owner, and that cyrre,-;ayment shown herein Is now due. 

CONTRACTOR: 
By: 

Ro'bert D 
State Of: NEVAOA 
County Of: CLARK 
Subscribed and swom to before 
me this 20th day of August. 2008 

~ 
Notary Public: 
My CommlHlon expires: 119/2010 

Date: 8/20/08 -
EDNA t<. BENNETT 

Notary Public, Slate of tJevada 
Appointment No. 98,0511-t 

My Appt. Expires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documer1ts. based on on-site observations and th& 
data comprising the above appncauon, the Architect certified to the Owner that to the 
best of the Architect's knowledge, Information and belief the Work has progressed es 
Indicated, the quality of the Work ls In aceordanett with the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $328,610.00 
(Attach e,cplanatlon if amount certified differs from the amount applied for. lnltfsl 
all figures on this Appllcatlon and on the Continuation Sheet that are changed to 
conform to the emount certified.) 
ARCHITECT: 
By: Date; _____ _ 

This Certificate ls not negotiable. The AMOUNT CERTIFIED 1$ payable only to the 
prejudice to any right& of the Owner or Contractor under this Contract. 

HELJ:X00378 

JA003709
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vVN I INUA l lUN t>Hl:.l: l AIAOOCUMENTG703 

AIA.Document 0702, APPLICATION ANO CERTIFICA TEFOR PAYMENT. containing 
Contractor's algned Certification Is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

APPLICATION NOMBER: 
APPLICATION DATE: 

PERIOD TO: 
Use Column 1 on Contracts where variable retalnaga for line items may apply. ARCHITECT'S PROJECT NO: 

A 8 C 0 e F G 
WORK COMPL!m!O 

MATERIALS TOTAL 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO % OESCRIPTION OF WORK NO, VALVE APPLICATION THIS ?l:RlOt> STOREO{NOT STORED TO OA'TE (GIC) 

(0+ E) INOOR E} (D+E+F) 

1 EU!CTIUCAL ENOINEERINO 1S5,000.00 83,700.00 83,700.00 S4% 
:I MOBILIZATION 60,000.00 60,000.00 ao.000.00 100% 
3 Offlu Trailer/Adinin. 2411tonilu 120.000.00 55,000.00 5,000.00 60,000.00 SO% 
,4 Project l!,qpneor, CAD, Project Auulant 75,000.00 51).875.00 7.500.00 67,375.00 90'l'o 
5 Eloctmal Pormlu es,000.00 40,000.00 40,000.00 62% 
8 Subniiltal, 10,000.00 10,000.00 10,000.00 100% 
7 Supor,,ulon/l'llllllini/Coordwrion 120,000.00 &6.250.00 12.000.00 108,260.00 ll0% 
8 13UILDINO #1,TYP!l V U2 uniu) . . 
8 LiaJit PixlUrf P~aso 76,000.00 . . 

10 Oillribimlon PtWiO 70,000.00 . . 
11 Low Vokag.; SyllC!lls (FA. CCTV, CA, CIC 40,000.00 . . 
12 Un4ualab B.rancb Conduit & Wir. 57,000.00 . . 
13 Ovaao 6' 1st flGOr dcdl~ondull/wlrc zn,000.00 . . 
1-4 ht Floor Roup WalWC,ilin1• 6S,OOO,OO . . 
15 lill Floor Dovko 111d Fixture Trim 10,000.00 . . 
16 and Floor Roush w.i111C1ilins1 65,000.00 . . 
17 2nd FIOCI' Devi'° 1nd Flxturo Trim 10,000.00 . . 
14 3rd floor Rough W,Ili/Coilin.st es,000.00 . . 
111 3rd Floor Oovk, and Fixluro Trim 10,000.00 . . 
20 4th floor Roush Walla/Coilin11 65,000.00 . . 
21 41h Floor Oovioo and Fix~ Trim 10,000.01) . . 
22 l3UILDINO #l•n'l'B ll . . 
23 Ll,ht l'ilCIUl't Pack11• 65,500.00 58,$50,00 58,950,00 SOo/o 
2o4 Oilltibllliion Packagt 2$,000.00 22,600.00 2,500.00 25,000.00 100% 
2$ .ow Volta&o Systcmt(PA, CCTV, CA, e~. 50,000.00 37,500.00 2.S00.00 ,40,000.00 80% 

·26 2nd Sllblovcl o.,..so UO and Dack 200.000.00 190,000.00 190,000.00 95% 

27 ht Subltvol Oa!qo and Ocok 255,000.00 2-42,500.00 242,500.00 95% 

28 111 Floor R.ougli an4 Trim 25,000.00 17,500.00 5,000.00 22,500.00 90% 

:19 lad Fle>or Roush 1111d Trim 25,000.00 17,500.00 6,000.00 22,500.00 80% 

30 3rd Floor Roug!l 111d Trim 25,000.00 17,500.00 5,000,00 22.600,00 90% 

31 4th Floor RovaJI and Trim 25,000.00 17,500.00 5,000.00 22,500.00 sor. 
32 RoolPlu 2,500.00 . . 
33 BUlLDINO #3,TYPE II . . 
34 Lialrt Fixnn P&ekago 65,500.00 68,950.00 sa.eso.oo 80% 
35 Oltuibutilon Paeklao 25,000.00 22,500.00 2;?.600.00 90% 
)II .ow Vclia&o S)1Sl"11i (I' A, CCTV, CA, c~ so.000.00 20,000.00 5,000.00 2s.ooo.oo 50% 

37 211d S11b1ovo1 CJaraac ua and D"k 200,000.00 180,000.00 180,000.00 $5% 

3B ht Sublov,1 Ouaso e,rn1 Oe;k 255.000.00 242,600.00 24:Z,500.00 85% 

39 lill l'loor Roua)i and Trim 25,000.00 S.000.00 S,000.00 10.000.00 40% 

40 2nd Floor Rouah and Trim 25,000.00 5,000.00 5,000.00 10,000.00 40% 

41 3rd Floor Rollah and Trim 25,000.00 5,000.00 5,000.00 10.000.00 40% 

42 4111 Floar Rough and Trim 25,000;00 5,000.00 5,000.00 10,000.00 40% 

43 Roo(Plan 2,600.00 . . 
,44 BUILDINO M4•TYP6 V (S2 Mit.s) . . 
45 Usht Fixturo PACkaae 76,000.00 . . 

Pego2 of2 

16713·011R1 
8/2012008 
8/31/2008 

H r 

BALANCE 
TO FINISH RETAINAGE 

(C ·G) 

71,300.00 8,370.00 
. 6,000.00 

60,000.00 e,000.00 
7,625.00 e.737.so 

25,000.00 4,000,00 
. 1,000.00 

11,750.00 10,825,00 
. . 

76,000.00 . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
65,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
85.000.00 . 
10,000.00 . 

. . 
8,550.00 6,8&6.00 . 2,600.00 

10,000.00 4,000.00 
10,000.00 1$.000.00 
12,500.00 24,250.00 

2,500.00 2.2~0.00 
2,soo.00 2.2~0.00 
2,500.00 2,260.00 
2,500.00 .2,250.00 

2.600.00 . 
. . 

6,550.00 6,895.00 
2,$00.00 2.2so.oo 

25,000.00 2,600.00 
10,000.00 19,000.00 
12,500.00 24,250.00 
15,000.00 1.000.00 
15,000.00 1,000.00 

15.000.00 1,000.00 
16,000.00 1,000.00 

2,soo.00 . 
. . 

76,000.00 . 

OI 
t"" 
fl) 

0 
0 
H 
1-1 
..:I 

t1 

C\I 
r-
M 

I ..... 
0 
U) 

I 
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I 
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A 8 C 0 F G H I 

WORK COMPLE. - MATERIALS TOTAL BAlANCE ITEM SCHEDULED FROM P~EV!OUS PRESENTLY COMPLETED ANO % 
NO. O!!SCRIPT!ON OF \VORK VALVE APPLICATION THIS PERICO STOREO(NOT STOREOTOOATE (G / C} 

TO FINISH RETA!NAOE 

(D+E) INDOAE) (D+E+F) (C·G) 

~8 Dlalributiiori Package 70,000.00 . . 70,000.00 . 
47 Low Vol111ge Systems (l'A, CCTV, CA, el< 40,000.00 . . 40,000.00 . 
49 U11dcnl1b Stanch Conduit & Wlio 57,000.00 . . 57,000.00 . 
49 Oange & ht lloor deck,condult/wlrt 275,000.00 . . 275,000.00 . 
50 1st Floor Rough Wa!ls/CeOln;t 65,000.00 . . 55,000.00 . 
61 1st Floor D_ovl~ and l'ilttllro Trim 10,000.00 . . 10,000.0() . 
52 2nd Floor RD11sh Wa!l~eillns, 65,000.00 . . es.000.00 . 
$3 2nd Floor Dev/co Ind Fl,cturt Trim 10.000.00 . . 10.000.00 . 
S4 3rd Fioor Rough Wa!l&!Cet1ins• es,000.00 . . 65,000.00 . 
ss 3rd Floor Device and Fixrun Tri111 10.000.00 . . 10,000.00 . 
88 4th Floor Rough Wa!la/Cefling• 65,000.00 . . 65,000.00 . 

© 
57 4th Floor Device ond l'lxturo nim 10,000.00 . . 10,000.00 . 
58 BUII.OtNO #$-TYPB I {76 lllllt•) . . . . 
69 Llghl l'l"""11 Pack•s• 101S,000,00 . . 106,000.00 . 
eo OutributilOtl Packogo 83,000.00 . . 83,000.00 . 
81 Low Vol!!go Sy1tems (FA. CCTV, CA. etc so.000.00 . . 60.000.00 . 
62 Undm!,t, BrlJlch Condul1 & Wirt es.000.00 . . 85,000.00 . 
63 Oaup & l tt floor dock-conduit/wire 400,000.00 . . 400,000.00 . 
64 ht Floor Roush Walla/Ceifins• 75.000.00 . . 76,000.00 . 
es ht !'loot DoYico Md l'buur, Trim 10.000.00 . . 10,000.00 . 
88 lnd Floor Rough Walb/Cellinss 7S,000.00 . . 7S.ooo.oo . 
$7 11'1& Floor Dovlco and Fi1tture Trnn 10,000.00 . . 10,000.00 . 
68 3rd Floor Rough Wa!luCell!nga 75,000.00 . . 75,000.00 . 
6& 3rd Floor Oevlc• and PlxlUrO Trim 10.000.00 . . 10,000.00 . 
70 4th Floor Rot1sh Walla/Ceiling• 75,000.00 . - 75,000.00 . 
71 4th Floor De\ice and l'ixruto Trim 10.000.00 . . 10,000.00 . 
n BUILDINO #6°TYPI! I (76 unlit) . . . . 
73 Llsht f'lxturo l'ackaao 108.000,00 . . 108,000.00 . 
74 Dlm'l>utiloa Packag, 83,000.00 . . 83,000.00 . 
7S LowVoluge SystCl!I.I (1'A, cctV, CA. etc so.000.00 . . 60,000.00 . 
78 Undmlab B1$ch Conduit k Wire 85,000.00 . . 85,000.00 . 
77 ()orog• & hi floor decl<-condu!t.'wire 400,000.00 . . 400,000.00 . 

(Il) ta I II Floor Rough Wa!ll/Cening, 7$,000.00 . . 78,000.00 . 
79 l sr Floor Oavico and l'bcrura Trim 10,000.00 . . ,0.000.00 . 
eo 1nd Fl-Rough Wa!ls/Ceillns.• 75,000.00 . . 75,000.00 . 
$1 2nd l'loor Povleo and Fhrure Trim 10,000.00 . . 10,000.00 . 
82 3rd Floor l\ough Wel!e/C&ilms• 7$.000.00 . . 75.000.00 . 
$l 3rd Floor De•lco and l'lxtuN Trim 10,000.00 . . 10,000.01> . 
114 411, Floor Roush Walls/Celling• 75,000.00 . . 75,000.00 . 
as 41h l'loor Onke and Fixturt Trim 10,000.00 . . 10,000.00 . 
88 bUll.PINO 11-'l"Yl'B tn (76 uni11) . . . . 
87 Lish! Fixture Package 141,000.00 92,250.00 92,260.00 65% 48,750.00 9,225.00 

89 D{,uillutl!Oll Pukagt 22s,ooo.oo 1sa,ooo.oo 34,000.00 192,000.00 85% 33,000.00 19,200.00 

89 Low Voltage Symrns (FA. CCIV, CA, etc 50,000.00 10,000.00 10,000.00 20.000.00 40% 30,000.00 2.000.00 
90 Genemor 100,000.00 95,000.00 95,000.00 95% 8,000.00 9,500.00 

91 Un4mlab B1-h Con<lltit & Wire 88,000.00 M,500.00 64,500.00 95% 3,500.00 s.~so.oo 
92 Otttgo & 1 ct floor deck-eonduillwli. 330,000.00 313,500.00 313,500.00 9S% 14.900.00 31.3S0.00 
93 ht l'loor Rougb Dock/Wal!s/Ceninr;r 95,500,00 41,750.00 47,760.00 SO% 47,760.00 4,775.00 
0-4 ht Fl""1' Device and Flxtnro Trim 10.000.00 . . 10,000.00 . 
95 lndl'loor Rough Oeck/WolWCeninp 95,500.00 76,750.00 '4,500.00 81,250.00 85% , ... 250.00 I B,125.00 

99 2nd Floor DO"i•• and F".1xture Trim 10,000.00 . . .. 
10,000.00 . 

97 3rd Floor Rough Docl</Wallt/Cellinp 95,500.00 7$,750.00 i 4,500.00 81,250.00 85% 14,250.00 6,125.00 

HELIX00380 
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A B C 0 E 

WORK COMPLETED 

ITEM 
DESCRIPTION OF WORK SCHEPIJLEO FROM PREVIOUS 

NO, VALUE APPLICATION THIS PERIOD 
(O+E) 

88 3rd Floor 06vl4io and Pixturo Trim 10,000.00 . 
9t 4th Jllaor Rouali ~alli/COlliags 96,500.00 e&,8SO.OO 14,400.00 

1DO 4tb floor Dcmc:. lllll Fbmn Trilll 10,000.00 . 
101 Sth Floor Rou$h D~alll/Collina, 85,500.00 47,750.00 33,500.00 
102 Sth Floor Dovl;o alld Flxturo Trim 10,000.00 . 
103 6th Floor Rougli Pew'WIIWCoitioss 95,500.00 47,750.00 
104 61h Floor ~vico ill4 fl-. Trim 10.000.00 . 
10S 7th floor llcup Deck/Wa!WCoillngs 95,600.00 47,76Q.OO 
108 71h Floor Dcvlc.i and l'ixtuu Trim 10,000.00 . 
107 Ith floor Roup ~allt/Coillnaa 94,600.00 28,000.00 18,750.00 
100 8111 Floor D.ma and Flxniro Trim 10,000.00 . 

© 
109 9111 l'loor Rough ~k/Wallt/Ccllin8' euoo.oo 29,000.00 18,750.00 
110 91h Floor Dtvico and Fixtllf• Trim 5,000.00 . 
111 BUILDING #!-TYPE l (76 ll!lits) . 
112 1.liht Fixmro Pa,kago 108,000.00 84,500.00 11,000.00 
113 Diatriblllilon P"'k•a• 83,000.00 78,500.00 
114 Low V olta&O Sy,toms fY A, CCTV, CA, etc 50,000.00 3S,OOO.OO 10,000.00 
115 Undlut.l> 8rABch Condillt & Wini 8$.00MO 76,500.00 
118 01Qit & b1 floor dtck-wnduitlwiro 400,000.01) 380,000.00 
117 ht Jl!oor ltoup Wlllla/Ccillnsi 7$.000.00 71,2S0.00 
118 ht F1oct D,vlcc w Fixnir~ Trim 10,000.00 . 
119 2nd Floor ROllgh Walls/Collingt 75,000.00 71,250.00 
120 Znd floor Povl<1 and FlxllltO Trim 10,000.00 . 
121 3rd Floor Jl.oijah Walla/Coiling, 75,000.00 117,750.00 3,500.00 
122 3rd Floor O.vlco .ad Flxil.n Trim 10.000.00 . 
123 41h Floer Rough WuW~ilina• 75,000.00 87,750.00 3,500.00 
124 4111 Floor Dcvieo ..-id Fixture Trim 10,000.00 . 
125 autU>lNO M9-1YPB I (76 units) . 
128. Llaht Fixtlll't Paokago 106,000.00 84,500.00 11,000.00 
127 Di11ribwli011 l'Acl<aao 83,000.00 79.000.00 
128 Low Voltage System, (FA, CCTV, CA, etc 50,000.00 35,000.00 10,000.00 
129 Undmlib Bran~b Condui1 & Wire 85,000.00 7(!,600.00 
130 Qara10 & I 11 floor dook"'onduil/wiro 400,000.00 380,000.00 
131 ht Floor Roush Waita/Ceillna• 75,000.00 71,250.00 
132 bl Floor Dovico 1111d Flxllla Trim 10,1)(10.00 . © 
133 lnd Floor Rough W-116/Coilins• 75,000.00 71,250.00 
134 2nd Floor Devi .. and FixllltO Trim 10,000.00 . 
135 3rd JllllOI' Roup W.UIIC.ilillst 76,000.00 67,750.00 3,!i00.00 
136 3rd JllllOI' Devi« ..,d Fliaw-. Trim 10,000.00 . 
137 4111 Floor Roup W1lla/Coiling1 75,000.00 57,750.00 3.500.00 
138 4th Floor D&\lli:., and l"ixnuo Trim 10.000.00 . 
139 BUILDINO # I 0. TYPE I (76 units) . 
140 Uahl Fil<tllnl Paokaao 108,000.00 . 
141 DitrribuliiClll Packajo 83,000.00 . 
142 Low Voltago Systm, (I',\, CCTV, CA, etc 50,000.00 . 
143 UAdorslab llnnclt Conduit & W'lrO 85,000.00 . 
144 Oaraa• &. hi lloor dtck-coudult/witt 400,000.00 . 
145 ht Floor Rough Wall,iCoilinsa 1s.ooo:oo . 
148 lit Floor Dcviot and Flx!urc Trim 10,000.00 . 
147 2nd flOOf Rougb Walls/Ccilln11, nooo.oo . 
HS 2nd Floor Oovt .. and l'iKNrt Trim 10,000.00 . 
149 lrd Floor Rouah Walla/Coilinga 75,000.00 . 

F G 

MATERIALS TOTAi. 
PRESENTI.Y COMPLETED AND % 

STOREO(NOT STOReo TO DATE (GIC) 
INOORE) {O•e•F) 

. 
81.250.00 em . 
81,250.00 BS% . 
47,750.00 50% . 
47,760.00 SO% . 
47,750.00 50% . 
47,750.00 50% . 

. 
95.500.00 SO% 
78.1100.00 85% 
46,000.00 90% 
76.$00.00 90o/. 

380,000.00 S5% 
71,250,00 95% 

. 
71,250.00 85% . 
71,250.00 &5% . 
71,250.00 95% . 

. 
85,500.00 90% 
711,000.00 95% 
45,000.00 90% 
70.SOO,OO 80% 

380,000.00 $5t, 
71.250.00 95% 

-
71.250.00 95% . 
71,250.00 85o/o . 
71,250.00 SSo/o 

. . 

. . . 

. 

. 

. . 

. . 

. 

H 

BALANCE 
TO FINISH 

(C•G) 

10,000.00 
14,250.00 
10,000.00 
14,250.00 
10,000.00 
47,750.00 
10,000.00 
47,750.00 
10,000.00 
47,750.00 
10,000.00 
47,750.00 

5,000.00 . 
10,500.00 
4,500.00 
5,000.00 
8,500,00 

20,000.00 
3,750.00 

10.000.00 
3,760.00 

10,000.00 
3,760.00 

10,000.00 
3,750.00 

10,000.00 
. 

10,500.00 , 
4,000.00 
5,000.00 
e.soo.oo 

20.000.00 
3,760.00 

10,000.00 
3,7ij0,00 

10,000.00 
~.760.00 

10,000.00 
3,750.00 

10,000.00 . 
105,000.00 
83,000.00 
50,000.00 
85,000.00 

400,000.00 
75,000,00 
10,000.00 
75,000,00 
10,000.00 
75,000.00 

I 

RETAINAGE 

. 
8,125.00 . 
8,12S.OO 

-
4,775.00 

. 
4,775.00 

. 
4,775.00 

. 
4,ns.oo . 

. 
9.SS0.00 
7,850.00 
'4,500.00 
7.650.00 

:se.000.00 
7,126.00 . 
7,12$.00 . 
7,125.00 . 
7,125.00 . 

. 
9,560.00 
7,800.00 
4.500.00 
7,1.150.00 

36,000.00 
7,125.00 . 
7.125.00 . 
7,125,00 . 
7,125.00 . . 

. 

. . 

. 

. 

. 

. . 

. 

. 

r-1 
Q) 
Ct) 
0 
0 
M 
H 
~ 

ffl 

V ,-... 
M 

I 

~ 

0 
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I 
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A a C D ·- ·-r- e 
WORK COMPLeTEO 

ITEM SCHEDULED FROM PREVIOUS 
NO. t>ESCRIFTION OF WORK 

VALVE APPLICATION THlllPEfUOO 
(O+E) 

1~0 3nl l'loor ~ and Flxluro Trim 10,000.00 . 
1fi1 4th Floor ltoll$h Wa!WCtlllaga 75,000.00 . 
152 41b floor Dovi"f aiiitl'IXIWl Trim 10,000.00 . 
153 BlllLDINO #ll~TYPE I t,6 wuta) . 
164 Upi Fixlw'I P~ba• 104,000.00 . 
1SS Ol1tribUliion P~, a,,000.00 . 
156 Low Vollaaq Sy11oma (FA, CCTV, CA, CIC so,000.00 . 
157 Uildonl•b 8"11ch Condull 81: Wiro 85,000.00 . 
158 Oaraa• 1' ht floor dodc•oondult/wiro '400,000.00 . 
169 ht P!oor Jtouah Walla/Celllns, 7S.OOO.OO . 
160 lat Floor Dovu:o arul Plxturt Trim 10,000.00 . 

{[) 
161 2nd l'\oor ~ WtJWColUng1 TS,000.00 . 
162 2nd floor t>ovlc, 1111d Fixturt Trim 10,000.00 . 
163 ln! l'loor lwPBh w.iwc,llins, 75,000.00 . 
164 3rd l'loor ~v~ AD<I Fixlurt Trim 10.000.00 . 
165 ,111 Floor Rovab Wall&ICfilins• 75,000.00 . 
168 4111 Floor Dui1:41111d PiXIW't Trim 10,000.00 . 
167 '8\Jn.t>lNO lm•TYl'S IV (66 u.nlu) . 
168 Llpi Fixlllrt Paeka&t ea,000.00 . 
169 Oialributllon Pai;kaa• 77,500.00 . 
170 Low Voltap S)1141UI (f;\, CCTV, CA. etc 45,000.'00 . 
171 U11donl•b '8rancli Co.aduit 4' Wire 76,000.00 . 
172 011'1QC&. hUlQO~dKk~t/wlr. :1$0,000,00 . 
173 lat Floor Rough Wallc/CoiUnsa 70,000.00 . 
174 ht Floor Povioo Md Flxturt Trim 10,000.00 . 
176 .2itd FIO<lr ll.olljli Walla/CfiUna1 70,000.0Q . 
178 2nd Floor Povlo, and Fixt11t, Trim 10,000.00 . 
177 3rd Floor ltoush Walli/Collina, 70,000.00 . 
178 )rel J,t\oor l'lsvioa and l'bu\lr• Trim 10,000,00 . 
179 4th Floor Rauah Walla/C,llinp 70,000.00 . 
180 4th Floor Dovice ,ad Fixiuro Trim 10,000.00 . 
161 srra LIOH'TlNG . 
162 Pumlah Landlc.lpt UptinJ 257,000.00 . 
183 Fumlsb Collrtyard Lighting 59,000.00 . 
184 Plll'IIWI Spona Lighting 8,000.00 . 
185 Fumiah Parking Lot Pol, t..ishtlna S4,000,00 . 
186 . 
187 . (ll) 
188 . 
189 . 
190 . 
191 . 
192 . 
193 . 
194 . 
185 . 
196 . 
197 . 
1&8 . 
19$ . 
200 . 
2.01 . 
202 . 
203 . 
204 . 
205 . 

Orilrinal Contnot Totala 13 230 000.00 4 648 325.00 288 900.00 

F G 

MATERW.S TOTAi. 
PRESENTI.V COMPLETED ANO % 

STOREC(NOT STORED TO DATE (G/C) 
INDORE) (O+-E+F) 

. . . 

. . 

. 

. . . 

. 

. 

. . . . . 

. . . . . 

. . . . . . 

. . 

. . . . . . . 

. . 

. . 

. . . 

. . 

. . . . 

. . . 

. 
.~ 

/' 4,917;225:0D' t 37% . -

H 

BALANCE 
TOFJNISH 

(C• G) 

10.000.00 
76,QOO,OO 
10.000.00 . 

106,000.00 
83,000.00 
60,000.00 
es.000.00 

400,000.00 
76,000.00 
10.000.00 
75,000.00 
10,000.00 
76,000,00 
10,000,00 
75,000.00 
10,000.00 . 
&6,000.00 
77,600.00 
45,000.00 
76,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 . 

257,000.00 
69,000.00 

0,000.00 
G4,000.oO . 

. 

. . . 

. . 

. 

. 

. . . . 

. 

. 

. 

. . 

. . 
8 312,775.00 

I 

RETAINAG£ 

. . . 

. 

. . 

. 

. . 

. 

. 

. . . . 

. 

. . . 

. . . . . . 

. 

. . . 

. . . 

. . . 

. . . 

. 

. . . . . 

. 

. 

. . . . 

. 

. . . . 

. 
491 722.50 

N 
CC) 

M 
0 
0 
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A B 0 0 E F 
WORK COMPI.ETEO 

MATERIALS 
ITEM SCHEOVLEO FROM PREVIOUS PRESENT\. Y 
NO. DESCRIPTION OF WORK 

VALUE APPLICATION THJ$PERIOO STOREO(NOT 
(O+E) tNOORE) 

CffANOB ORDERS 
20e COII-Olllll'IOI J\4Jllltmonl (Ilic. above) 

© 207 CO#l•Ap;Q Tr111w Hookup 1,622.CO 1.622.CO . 
208 COl3,0pllm (voidtd cblll!l• ordot#) . 
20Q C0'4,,0verrlm, Bl & B9 10,000.00 10.000.00 . 
210 C0,5,0.IOIO Ulilil)' Stubs Phu• I (15,000.00) (15,000.00) . 
211 eof6-0.loro Sli. Coihluit .. Plwo I & II (13,000.00) (13,000.00) . 
212 C0'7•Bu1Jdlna 19 Oplicrui 54,543.00 2e,2eue 17,600.00 
213 CO#&a-Building MB Option, 62,053.00 27,096.00 22,600.00 
214 c2 §pttt Pwta § 5:),768:00 33,868.40 9,000.00 
215 Del~ 3 Chlngn 112,117.00 24,180.75 22,000.00 
211:1 lnltA $ Changll 84,9$0.00 24,935.00 23,000.00 
217 - . 
218 . 
219 . 
220 . 
. 221 
222 
223 
224 
22S 
220 
227 
228 
228 DtltA l Chau81l $3S4,7&0.00 
230 Add Dwpsra l!xhall# Fans $69,900.00 
231 

© 
232 
233 
23-4 
235 
238 

Total Ch-.ia• Ordm 341,081.00 119,982.11 Q4,000.00 

Total Revised Contract 1~.571.081.00 4,768.307.11 382,900.00 

G 

TOTA\. 
COMPI.ETEO AND % 
STORED TO CATE (G/C) 

(P• l: + F) 

. . 
1,622.00 100'/o . 

10,000.00 100% 
(15,000.00) 100% 
(13,000.00) 100% 
43,7a1.ee eoiv. 
49,586.00 80% 
42,865.40 80% 
'46,180.75 SO% 
47,935.00 50% . 

. . . 

. 

. . 

. 

. 

. 

. 

. 

. 

. 

. 

. . 

. . 
-~--

/;: 21U82J1 .. 63%-..,,. 
'-5,1)1,207.11 ( 38...S / ' 

-
' ., 

H 

BALANCE 
TO FINISH 

(C•G) 

. 

. 

. 

. . . 

. 
10,761.04 
12,457.00 
10,889.60 
45.936.25 
47,055.00 . . 

. 

. . . 

. . 

. . 

. 

. 

. . . . 

. 

. 

. . 
127,096.89 

8,439,873.89 

I 

RETAINAGE 

. . 
1e2.20 . 

1,000.00 
(1.$00.00) 
(1,300.00) 
4.378.20 
4,958.60 
4.288.64 
4.8111.08 
4,793.60 . 

. . . 

. . . 

. 

. . . . 

. 

. 

. 

. 

. 

. 

. 

. 
21,3Q8.21 

513,120.71 

-

(I') 
Q) 
('I) 
0 
0 

t:1 
.:I 

t1 

CD ...... 
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e 
HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

PERIOD: --------'-Aug-0"""'---8 

MAIERIAL 
REMOVED FROM ACCUMUl.ATIVE 

HELIX PREVIOUSLY STORAGE& lOTALOF 
LINE BIU.ED MATERIAL MATERIAL STOREO mSTAU.EO THIS MATERIAL STORED 

NUMBER STORED llilS PERIOD PERIOD lODATE 
23 $ 26,000.00 $ 26000.00 $ -
24 $ 15.000.00 $ 15000.00 $ -
34 $ 26,000.00 $ 26000.00 $ -
35 $ 15,000.00 $ 15,000.00 $ -
67 $ 48.250.00 $ 48.250.00 $ -
88 $ 38,000.00 $ 38.000.00 $ -
93 $ 20,000.00 $ 20000.00 $ -
95 $ 20,000.00 $ 20,000.00 $ -
97 $ 20.000.00 $ 20000.00 $ -
99 $ 20000.00 $ 20,000.00 $ -

101 $ 20,000.00 $ 20,000.00 $ -
103 $ 20,000.00 $ 20.000.00 $ -
105 $ 20000.00 $ 20000.00 $ -
107 $ 20000.00 $ 20.000.00 $ -
109 $ 20,000.00 $ 20,000.00 $ -
112 $ 39,500.00 $ 39.500.00 $ -
113 $ 63,000.00 $ 63,000.00 $ -
117 $ 7,500.00 $ 7,500.00 $ -
119 $ 7500.00 $ 7,500.00 $ -
121 $ 7.500.00 $ 7,500.00 $ -
123 $ 7.500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39,500.00 $ -
127 $ 68,000.00 $ 68,000.00 $ -
131 $ 7500.00 ·s 7,500.00 $ -
133 $ 7,500.00 $ 7.500.00 $ -
135 $ 7,500.00 $ 7,500.00 $ -
137 $ 7500.00 $ 7500.00 s -

TOTALS :. 618,250.00 :. - ~ oll:l,ZW.00 ~ -

BELIX00384 

HELIX-TR-EX-501-377 JA003715



~43~ N .. $1*J ~et • North La~,\?~~~~ 1'N 89Dae 
Phone: (70?) 734-0198 • FaKt l7Q2:J734-D39B 
·E-mail: apcoc:onstruction. com .-,4'> NCL:·· 14563 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property location: 

Undersigned's Customer: 

Inv ./Pmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-011R1 

$326,610.00 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount .as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and cJaims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or wilt use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: August 20, 2008 

By: 

Its: 

HEL:IX00385 

HELIX-TR-EX-501-378 JA003716
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• 
LETTER OF TRANSMITTAL 

DATE: 9rl9/2008J JOB NO. 16713 

Helix Electric RE: Manhattan West 
CONSTl'tUCTOR.$ • ENOINJ!JiltS 

TO:· Apco Construction PWP#: 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 

ATTN: Attn: Shawn Bowne 

0Under separate cover via _____ the foffowing items WE ARE SENDING YOU 

0Shop Drawings 

OCopy of Letter 

0Attached 

0Prints 

0Change Order 

0Plans 0Sarnples 0Speoifications 

Q 0Submittals 

COPIES DATE SECTION DESCRIPTION 

1 8120/2008 Payment Anolicatfon Inv# 16713.011R1 
1 8120/2008 Conditional Release 8/31/2008 

THESE ARE TRANSMITTED as checked below: 
DFor approval ClApproved as submitted 0Resubmit copies for approval 

DFor your use tJApproved as noted 0Submtt copies for distribution 

DAs requested DRetumed for corrections ClRetum __ corrected prints 

DFor review and comment 0------------------
0FOR BIDS OUE ________ 20 ___ _ 0PRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Recelvdby: 
Trt!e: Proiect Assistant 

Printed Name: 
PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-501-379 

HEL1:X00386 

JA003717
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• 
LETTER OF TRANSMITTAL 

DATe 8/20/20081 JOB NO. 16713 

Helix Eh ~ctric RE: Manhattan West 
C0Ht.Tll,IIC1'01R.8 . l NC)Nl&IIJt.8 

TO; AocoCc 'nlltruction ?WP#: 
34S2N.5tt $he\ 
North l.Jlg' M:ffl.NV,89032 

ATTN; Attn= ShflWI 8awne 

WEARE SENDING YOU OAttached Ollndet sep11mte QO\fef via lhe fol!Qwing Item, 

CS11op Prawing$ Qpnnts OPJan& QSarnples OSp&QmCllliom 
Cleopy of Letter ClCh«nge Old81' a 0S1Jbtnlt1a1s 

COPIES OAu: IS~IION DESCRIPTJON 

1 8/20J200 Payment Anmication Jnv# 16713-011 
1 n....,nnn conditional Release 8/3112008 

THESEARETRAN$Ml1T ~o as checlced below: 
0For 41pprovat 0Apptcved S$ ~bmilti.td 0Resllbml!. copl~ for app,cval 
0For your use {JApprovec1 es noted ClSubmlt copies fot dit.tr!hution 

CIA& requested 0Retumed fof COl'l'&dions 0Retum _ conect&d prints 

CFor r&vlew lllld et>n"ll'n&J t a 
OFOR BIDS OOE 20 ClPRINTS RETURNED AFTER lOAN TO US 

REMA!lK&; 

( A 

Name: ~rnll(Pen 1ett Re~wd~ ~~11~ II L 
Tltle: t'roiect Afli .tant 

# 

t,/, ~ onJ:1../ Printed Name: 

PO# f /_)ol!_'{ FX# (702) 450-8227 Date: 
t 

HEL:IX00387 

HELIX-TR-EX-501-380 JA003718
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• Helix Electric 
CC:,lilSTllUC'J"Oa.• • ENOl,.,EEltS 

Apco Camtnlction 
3432 N. Sib Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGlNALCONTRACT 

CHANGEORDERTHROUGH# 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSSCURRENTPERJOD 

RETENTION 

NET AMOUNT DUE nus PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

10% 

lov 1116713-009R4 
In 1116713-0lORl 

e 

INVOICE# 16713-0IJ 

CUSTOMER# 1611 

INVOICE DATE: 20-Aug-08 

PERIOD TIIRU: 8/3112008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

394,S37.00 

13,624,837.00 

5,174,073.SI 

4,802,173.51 

371,900.00 

37,190.00 

334,710.00 

242,416.36 
510,255.00 

1,087,381 

J' l/113 JOB #_..:,__..;.,'2_...._"'."'" 

FILE-#_......:./ ..... ·:.;.;.·-'_,... 
'\r:. 

otH~R';,;...· ....i--·;.;.;..·' ;;...•·'#:...; ._ 

""'-toll.tl'--71Df.S•....-llrol':zl.,..-.... &.rdoe_owal...,...-...,,'sf°"i'tt""""'for-.dall ... -...l .. O..i,,...,;.,r.,~ ... --ial04•y .. tR>Ceq,< .c_...,_,._.,._._ 

HELIX-TR-EX-501-381 

3078 AE. Sunset Road, #9, Las Vegas, NV 89120 Tel (702) 732.-1188 Fax (702) 732-4300 
Nevada Contractors Lisense #0053810 

HELI:X:00388 

JA003719
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco ConstnJctlon 

3432 N. 5th Streit 
North Las Vegas; Nv. 89032 
Attn: Shawn Bowne 

PROJECT: Manhattan Condominiums 
30E. Serene 
Las Vegas, NV 89123 

FROM: 
(Contractor) 

Helix Electric VIA (ARCHITECT): 
3078 E. Sunset Rd., Ste#9 
Us Veges, NV 89120 

CONTRACT FOR: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Applications made for Payment. as shown below, In connection with the Contract. 

lfmllnuatlon Sheet, _AIA Document G703, Is attached. 

~ARTJAL. CONTRACT SUM 
2, Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2} 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
6. RETAlNAGE; 

a. 10% of Completed Work 
(COltlmli D + e on 0703) 

b, 10% of Stored Material 
(Column F on 0703) 

Total Retalnage (Line 5a + 5b or 
Total In Column I of 0703) 

6. TOTAL EARNED LESS RETAINAGE 
(line 4 less Line 5 Total) 

$ 517,407.35 

! 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(line 6 from prior Certificate) 

CIDuRRENTPAYMENTDUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

··-- -- ·--- _ ...... -
. C.HANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
Drevloua months t,v owner 
Total ADDroved this Month 

TOTALS· .. . 
NET CHANGES bv Chana& Ofdet 394 837.00 

HELIX-TR-EX-501-382 

$ 13,230,000.00 
394,837.00 

$ 13,624,837.00 

$ 5,174,073.51 

$ 517,407.35 
$ 4,656,688.16 

$ 4,321,956.16 

Is 334,110.00 I 
$ 8,988,170.84 

AIA DOCUMENT G702 Page 1 of2 . 
APPLICATION NUMBER: 16713-011 DlstrlbuUon to: 

PERIOD TO: 61311200a 
PROJECT NOS ARCHITECT 

CONTRACTOR 

~

OWNE~ 

CONTRACT DATE: 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, lnfor. 

matlon and belief the Work covered by this Application for Payment has been completed 
in accordance with the Contract Documents, that all amount& have been paid by the 
Contractor for Work for which prevloua Certificates for Payment wer& Issued and pay
ments received r,wi the owner, and that;urr'1t payment shown herein Is now duB. 

CONTRACT~/ / __ A / ~ 
By; ·--~~- Date: 8120/08 

1/912010 

EDNA K, BENNETT 
Notary Public, Slate of Nevada 

Appointment No. 98-0611 • 1 
My Appt. Expires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with.the Contract OoetJments, based on on-site observations and the 
data comprising the above applfcatlon, the Architect certified to the Owner that to the 
bBSt of tt,e Arehlteera knowledge, Information and bellef the Work has progressed as 
Indicated. the qualify of the Work Is In aceordance with the Contract Documents, and 
the Contractor Is entltt&d to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $3341710.00 
(Attaeh explanauon If amount ce11med ct/Hers from tha amount app/lad for. Initial 
all figures on th/$ Appllcation and on the Ccntlnuat/on Sheet that are Changed to 
conform to the amount certified.) 
ARCHITECT: 
By: Date: 
This Certificate ls not negotiable. The AMOUNT CERTIFIED Is payable only-t-o'""th_e ___ _ 
prejudice to any rl{1hta of the Owner or Contractor under this Contract. 

HELIX00389 

JA003720



_ .......... ....,,"'"'-"1'1'-'11&..L.:;.I AlAD( 'lTG103 Pa;e2ot'2 

AIA Document G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, _ .,ainlng APPLICATION NUMBER: 16713-011 
Contractor's signed Certification Is attached. APPLICATION DATE: 8/20/2008 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: B/3112008 
Use Column 1 on Contraeta where variable re!ainage for line Item& may apply. ARCHITECT'S PROJECT NO: 

A 8 0 D E F 0 H I 
WORK COMPLETED 

MATERIALS TOTAL BALANCE ITEM DESCRIPTION OF WORK SCHE.DULEO FROM PREVIOUS PRESENTLY COMPLETED AND ~ TO FINISH RETAINAGE NO. VALUE APPLICATION THIS PERIOD STORED (NOT STORED TO DATE (CJ/C) 
(O+E) ltlOOI\E) (O•E+I') (C•O) 

... 
1 ELECTRICAL ENGlNEEJUNO 155,000.00 83,700.00 83,100.00 S4% 71,300.00 8,370.00 
2 MOBlLIZAnON eo.000.00 60,000.00 80,000.00 100% . e,000.00 
3 Ofttcw Traner/ Admfn. 24 months 120,000.00 55,000.00 5,000.00 G0,000.00 SO% eo,000.00 6,000.00 
4 Project Enpnm, CAD, ProjCllt Aulltant 75,000.00 69,875.00 7,500.00 $7,375.00 90% 7,825.00 6,737.50 
5 El"U'ICAI Ptmtito es.000.00 ~0.000.00 40,000.00 82% 25,000.00 4,000.~0 
e Submittal, 10,000.00 10,000.00 10,000.00 100% . 1,000.00 
7 Superviaion/PlBlllllng/Cootdination 120,000.00 98,250.00 12,000.00 1oa,2so.oo oo·~ 11,750.00 10,825.00 
8 BUILOINO IIJ.'l'Yl'E V (S2 unlu) . . . . 
9 Liglll l'llCllltO l'ftthgt 78,000,00 . . 76,000.00 . (ID 
10 D!stn'butfion Package 70,000.00 . . 70,000.00 . 
11 Low Voltage Sy1tcms (FA. CCTV, CA, e!t 40,000.00 . . 40,000.00 . 
12 l.'ndmlob Br111ch Condul1 & w;,. 57,000.00 . . 57,000.00 . 
13 Om.go & 1st o- d .. k-oondul,lwf,. %'75,000.00 . . 27&,000.00 . 
14 ht Floor R(IUsh Wtlls!Cell!np 68,000.00 . . 85,000.00 . 
15 ht floor Dovlce and Fixture Trim 10,000.00 . . 10,000.00 . 
18 lud l'loc,r 11.!7'0gh Walla!Coilinss &S,000.00 . . es.000.00 . 
17 2nd Floor Dmco 11ru1 Fixtunt Trim 10,000.00 . . 10,000.00 . 
18 3rd Floor Roo3h Wallt/CeOlngt 65,000.00 . . 85,000.00 . 
18 3rd Floor Device and Flllturt Trim 10,000.00 . . 10,000.00 . 
20. 4th Floor Roup Wallc/Ceilmgs 65,000.00 . . 65,000.00 . 
21 4th Floor Oovlce and Fixture Trim 10,000.DO . . 10,000.00. . 
22 BUILOINO fl-TYPE II . . . . 
23 Light F!l<!Urll l'wc1g• $&,500,00 S8,9SO.OO 68,950.00 90~ e,,so.oo U&5.00 
24 t>ittrlbutllon Packqe 25,000.00 22,500.00 2,$00.00 2$,000.00 100"9 . 2,$DQ.OQ 

25 L.ow Voltage Systems {I' A. ccrv. CA, etc. 60,000.00 37,500.00 2,500.00 40,000.00 80% 10,000.00 4,000.00 

28 2nd Sublovel Outp UO and Deck 200,000.00 190,000.00 190,000.00 85¥. 10,000.00 1e,ooo;oo 

CID 
27 ht Sublovel Oorage and Dock 25$,000.00 242,500.00 242,500.00 95,0 12,500.00 24,250.00 
28 In Floor Rollgh and Trim 2!,000.00 17,500.00 5,000.00 22,500.00 90~ 2,500.0Q 2,250.00 

29 2nd Floor Rouslt and Trim 25,000.00 17,SOO.OO $,000,00 22,500.00 9~ 2,500.00 2,2$0.00 
30 3rd Floor Rouglt and Trim 25,000.00 11,600.00 S,000,00 22,500,00 90,. 2,500.00 2,250.00 
31 41lt floor P.tntgh ond Trim 25,000.00 17,500.00 6,000.00 22,500.00 90% 2,500.00 2,2S0.00 

32 Rootl'!An 2,600.00 . . 2,&00.00 . 
33 9\llU)INO 113-TY'l>E II . . . . 
34 Ugh! Fixture Paclcagt 65,500.00 58.950.00 !8,850.00 80% 8,560.00 8,895.00 
35 Dinrlbutllon l'aokage 25,000.00 22,500.00 22,500.00 90% 2,600.00 2,2$0,00 

38 1..ow Voltage Syste1m (FA. CCTV, CA. &e. 50,000.00 20,000.00 5,000.00 25,000.00 SO% 2!,000.00 2,500.00 

37 2nd Sul>l=I Outp UG ll>d Detlt 2.00.000.00 ,90.000.00 190,000,00 95% 10,000.00 19,000.00 

S8 ht Subl,wel Oarage and ~k 255,000.00 242,500.00 242,500.00 95% 12..$00.00 24.250.00 
39 bt floorRollgh and Trim 2&.000.00 5,000.00 S,000.00 10,000.00 40% 16,000.00 1,000.00 

40 loci Floor Roush artd Trim 25,000.00 5,000.00 5,000.00 10,000.00 40% 15,000.00 ,.000.00 
41 3rd l'l-llou(!b ond Trim 25,000.00 5,000.00 s.000.00 10,000.00 40% 1!,000.00 1,000.00 
42 4tll l'locr Rwgh and Trim 25.Q00.00 S,000.00 5,000.00 10.000.00 40% 19,000.00 1,000.00 
43 RootPI,,n 2.soo.00 . . 2,500.00 . 
44 l.lUILOINO #4-TYl'l!" (52 umu) . . . . 
45 Light Fixtur, Paokap 78,000.00 . . 76,000.00 . 
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wnRI< COMPLE -
MATERIALS TOTAL BALANCE 

ITEM SCtil:OULEO FROM PREYlOUS PRESENTLY COMPLETED ANO % 
NO. DESCRIPTION OF WORK VALUE APPWCATION TH1SPERIOD STORl!O (NOT STORED TO CATE! {G/C) 

TO FINISH RETAINAOI! 

(O+ E) INOOF!E) (O•E+F) (C•G} 

<16 OistnOllliion Package 70,000.00 . . 70,000.00 . 
<17 Lo\V Voltag,, S)'$!tllll (PA. CCTV, CA, etc ~0.000.00 . . 40,000.00 . 
48 Underslab Branch Conduit & Wirt 47,000.00 . . 57,000.00 . 
49 01rtgo & ht ll®r dotl:..;and\111/wirt 27S,OCG.OO . . 27MOO.OO . 
50 lit Floer ltCIISh WalltlCIUinp 85,000.00 . . es.000.00 . 
St lat Floer btvlee a,,d Fixture Ttim 10,000.00 . . 10,000.00 . 
52 2nd Floor Roush Wal!s/CoiHns1 65,000.00 . . 65.0DMO . 
63 2nd Floor Oo\'ice and Flxtin Tsim 10,000.00 . . 10,000.00 . 
64 )rd Fl-Rough WJ!ls/Ctiling• ES,000.00 . . 65,000.00 . 
OS 3td Floor Devito end FlxtUrt TIU!I 10,000.00 . . 10,000.00 . 
6S 4th Fl°"r R<>ugh Wallt/CeilfnJs 65,000.00 . . es.000.00 . 
87 4th Ffoot Omco and l'ixtlll'W Trim 10,000.00 . . 10,000.00 . 
$$ BUJU>INO U·TY1'6 l (76 \Ullu) . . . . 

(lf) 
59 Ught Flxnue Package 106,000.00 . . 108,000.00 . 
60 Dlstn'buliion Package 83,000.00 . . 83,000.00 . 
81 Low Voltage Systemt (FA, CCTV, CA. etc 50,000.00 . . 60,000.00 . 
82 llndenl1b Branch Conduit & Wlr11 85,000.00 . . as.000.00 . 
83 Oattge & let floor dock•condultlwfrt 400,000.00 . . 400,000.00 . 
64 ht Floor Roush Walbtc.Ulrtss 75,000.00 . . 75,000.00 . 
85 \l\ Floor Dt,,lc• s,,d l'i"""" Trim 10,DOO.OO . . 10,000.00 . 
118 2nd Floor Rough Wallf/Coiliilgi 75,000.00 . . 75,000.00 . 
87 '2nd Floor Dovie• and FlxtUte Trim 10,000.00 . . 10,000.00 . 
88 3rd Floor Rough Walls/Ceilings 75,000.00 . . 75,000.00 . 
&9 3rd Floor l>evico and Fbrture Tnm 10,000.00 . . 10.000.00 . 
70 4th l'loor Rough Wallt/Celllnp 75,000.00 . . 7$,000.00 . 
71 4th l'Joor l>evlct and Flx!Ure Trim 10,000.00 . 10,000.00 . 
72 BU!U>ING #M'YP£ I (76 unlu) . . . . 
73 Ught Fl~tu.-e Package 10~.000.00 . . 106,000.00 . 
74 l>lllribmiion l'aelr•a• n,000.00 . . 83,000.00 . 
7S Low Volt.ago System, CF'A. CCTV. CA, etc 50,000.00 . . Stl,000.00 . 
78 Undel'l!sl> Blffldi Ccndult & Wire $5,000.00 . . es.000.00 . 
77 Garage & ht floor cl«k-eonduhlwin, 400,000.00 . . <100,000.00 . 
78 ht Floor l!.Ollgh Wall!/Ceiling1 75,000.00 . . 1$,000.00 . 
79 bl Fltior Iltl'lce and Flxtutt Trim 10.000.00 . . 10,000.00 . 

(]) 80 2nd Floot Rou3h Walls/Ceilings 75,000.00 . . 75,000.00 . 
81 ln41'loorl>evlte 111dl'hctur• Trim 10,000.00 . . 10,000.00 . 
112 3rd l"loot Rough Walls/Colllngt 75,000.00 . . 15,000.00 . 
83 3rd Floor Devi .. ancl FlJttUn Tdm 10,000.00 . . 10,000.00 . 
84 4th Floor Rough Wallt!Ceitings 75,000.00 . . 75,000.00 . 
85 4th Floor Device and Flxtnra Trim 10.000.00 . . 10,000.00 . 
88 BU!LOINO 11,TYPE UI (76 unlu) . . . . 
87 Ugh! Fixiun Pack18• 141,000.00 112,250.00 92,250.00 65~ 48,750.00 9,225.00 
B8 O!tttlbutilon Pothp ~s.000.00 168,000.00 34,000,00 192,000.00 BS% 33,000.00 19,200.00 

89 Low VoltB!O S)'stemJ(l'A, CCTV, CA, ett S0,000.00 10,000.00 10,000.00 20.000.00 <10% 30,000.00 2,000.00 

80 Otllflttor 100,000.00 95,000.00 9$,000.00 GS% 5,000.00 9,600.00 
111 Undmlab Bmncb Cond\tit & WiB ee.000.00 64,500.00 64,SCMO 95% 3,500.00 $,450.00 
92 · <lll'l!ge & ht &or deck-conduit/wire 330.000,00 313.S00.00 313,500.00 95% 18,500.00 31,350.00 

9' bt Floer ttough Deol</Wa1Wt:ellill8f 9S,500.00 47.750.00 I 47,750.00 50V, 47,760.00 4.775.00 

04 bt Floor Pevke and l'~Tmn 10,000.00 
76,750~00 j 

. ,0.000.00 . 
95 2ncl l'loor !tough OecklWalls/Cellmp; 95,SOO.OO 4,500.00 81,250.00 85% 14,250.00 8,125.00 

9S 2nd TI«,r Device and Fixtwe trim 10,000.00 
78,7&0~00 I . 10,000.00 . 

81 3rd Floor RCUBh lmk/Wlllls/Ceilings 95,500.00 4,500.00 81.250.00 BS% 14,250.00 8,125.00 
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WORK COM?LE'1 . - MATERIALS 'rOTAL BALANCE ITEM 0£SCRIPTION OF \II/ORI< SCHEOULEO FROM PREVIOUS PRESENT\.Y COMPLETED ANO % TO FINISH RETAINAGE NO, VALUE APPLICATION THISPERIOO STORED(NOT STORED TO DATE (0/C) (C•G) (0+ E) ll'tOORE) (D+ E+F) 

98 3rd Floor Dovie, and Flldlln Trim 10,000.00 . . 10,000.00 . 
90 41h Floor Rouah Dtclc/Walh/Celll1131 9$,500.00 88,850.00 14,400.00 81,250.00 85% 14,250.00 8,125.00 
100 4th Floor D!"'lce and Fbcnn Trim 10,000.00 . . 10,000.00 . 
101 Slit floor Rouah DecWWalls!Ceilinp 95,SOD.OO 47,750.00 33,500.00 81,250.00 ·es% 14,250.00 8,1%$,00 
102 5th fl=D1>1'1ce and Fixtun Trim 10,000.00 . . 10,000.00 . 
103 6th Floor Rough Deck/Wella/c:e,1ing• 95,500.00 47,750.00 47,750.00 So% .(7,760.00 4,ns.oo 
104 6th Floor Dovi .. and Fi""'"' Tliffl 10,000.00 . . 10,000.00 . 
105 7th Floor Roush l)o(lk/Walh/Cenins• 95,500.00 47,750.00 47,750.00 60% '47,790.00 4.775.00 
108 1th Floor Dovlce 111d I'~ Trim 10.000.00 . . 10,000,00 . 
107 !tit Floorl!cugh Dtck/Wal~illnp ~uoo.oo 29,000.00 '11,150.00 47,750.00 50% 47,760.00 4,176.00 
108 Sib Floor Oovlct and Fixture Trim 10.000.00 . . 10,000.00 . 
109 91h floor Rough Dock/Wallt/Cdllns1 95,600.00 29,000.00 18,160.00 47,750.00 SO% 47,750.00 4,775.00 

110 9th l'loe>r DMce er,d Finn Trill! 5.000.00 . . 5,000.00 . 
111 Blllt.DINO U•1'YPB I (76 IUlltJ) . . . . 
112 Lf&hr Fl~ Package 108,000.00 84,600.00 11,000.00 98,600.00 90% 10,500.00 9,650.00 
113 Oi,tn'butlion Package 83,000.00 78,500.00 78,500.00 ew. 4,500.00 7,850.00 

@ 
11, Low Volttp $ystem1 (FA, CCTV, CA, ti< 50,000.00 35,000.01) 10,000.00 46,000.00 90% 5,000.00 4,500.00 

11$ Undffllllb llrancb Conduit & Wirt 85,000.00 76,500.00 78,600.00 90% 8,500.00 7,650.00 
1\l! . Oaraaa & bl t!oot dw.-«ndulf/wfre 400,000.00 380,000.00 380,000.00 95% 20,000.00 38,00().00 

111 111 floor Rough Walla/Ceillns• 75,000.00 71,250.00 -- 71,250.00 95% 3,750.00 7,126.00 

119 bt Floor De>vlce 111d Flxturo Trim 10,000.00 . . ,0.000.00 . 
110 2nd Floor Roush Wallt/Ccilinas 75,000.00 71,250.00 71,250.00 95~ 3,750.00 1.,~s.00 
1213 lnd F\oor l)n\co md "Fixnn Trim 10.000.00 . . 10,000.00 . 
121 3rd l'loor Rough Walls/Ceilinas 75,000.00 87,750.00 3,500.00 71,250.00 95% 3,760.00 7,12$.00 

122 3rd Floor Oovlce and fi><lnre Trim 10,00C>.OO . . 10,000.00 . 
12~ 4th Fl00t ll.ougl, Walla/C•ilings 75,000.00 67,750.00 3,500.DO 71,250.00 85% 3,760.00 7,125.00 

124 4th Fl°"' D,vtce and Fi>tnll'o Trim 10;000.00 . . 10,000.00 . 
12S BIJILDINO #9•TYPI! I (76 unit.) . . . . 
12!1 LlaJ,1 nlfflll't l'eckls• 106,000.00 84,500.00 11,000.00 euoo.oo 80% 10,600.00 9,650,00 

127 Dlltrlhliti!CII Pt¢klga 63,000.00 19,000.00 10,000.00 ~s~ 4,000.00 '7,900.00 

128 LowVol!agoSystcms (l'A, CCTV. CA. eti 50,000.00 35,000.00 10,000.00 4S,OO\l.OO 90% &,000.00 -uoo.oo 
129 tlndtrslab 81'1111ch Conduit & Win 85,000.00 78,500,00 78,500.00 90% 8,500.00 7,650.00 
130 Oanse & lit Ooor dec~onlluit/wiro 400,000.00 380,000.00 380,000.00 9S~ 20,000.00 38,000.00 

GD 
131 · lit Floor Rough Walls/Ceillbgs 7$.000.00 71,250.00 71.260.()(1 95% 3,750.00 7,125.00 

131 ht Ffc,or Device 111d Ffitblte Trim 10.000.00 . . \0,000.00 . 
133 2nd floor !tough Walla/C&Ilings 76,000.00 71,250.00 71,250.00 95% 3,760.00 7,125.00 

134 2nd floor Dovlce and Fixtutt Ttlm 10,000.00 . . 10,000.00 -
13S 3rd Floor Rough WAIIJ/Ceilings 1s;ooo.oo 87,750.00 3,600.00 71.250.00 95% 3,750.00 7,125.00 

138 3rd floor tlevlce and FllffllrO Trim 10,000.00 . . 10,000.00 . 
n1 4th l'loor l\ollgh Wllla/Colllng. 7&,000.00 61,7S0.0(1 3,600.00 71.250.00 95% 3,7!0.00 7,125.00 

138 4th floor Device 111d Plxmre Trim 10.000.00 . . 10.000.00 . . 
139 BUILDINO 110-TYl'B I (16 unlll) . . . . 
140 UaJ,1 flxtm Packlg• 106,000.00 . . 108,000.00 . 
141 Olttributilon PK1tap 63,000.00 . . 83,000.00 . 
142 Low Voltage Systems (I' A. CCTV, CA, et, 50,000.00 . . 50,000.00 . 
143 Undmlab Branch Ccnduit & Wire 85,000.00 . . 85,000.00 . 
144 oanso & bt floor doclt-condu!Vwlre 400,000.00 - . 400,000.00 . 
146 1st Floor Rough WaJWCeninp 75,000.00 . . 75,000.00 . 
14$ In Floor Oovice an4 roour. Trim 10,000.00 . . 10,000.00 . 
147 2nd Floor l!oaah Walls!Cdllnga 75,000.00 . •. 15,000.00 . 
148 2nd floor Pevic, a!ld Fixturo Trim 10,000.00 . . 10.000.00 . 
149 3rd Floor ltaush Wallst'CeU!llgi 75,000.00 . . 76,000.00 . 
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WORK COMPLeTED 

IT!M 
DESCRIPTION OF WORK SCHEDULEO FROM PREVIOUS 

HO. VALUE Af>PUCATION THJSPl:RIOO 
(O+E) 

15D 3rd Floor l>ovic. and Fixturo Trim 10,000.00 . 
161 4th Floor Roujh Wallste.lllllil 75,000.00 . 
1$1 141b flocr tll,vi;o Nld l'ixnlro Trim ,ri,000.00 . 
163 : BUlLDl'NO #ll•TYPB I (7hnlt1) . 
164 Li£h! l'illlllro Pacba• 1oe.ooo.oo . 
165 Dillrihlililon Pacbp 83,000.00 . 
166 l.olf V'11lait Sy,temS (FA. CCTV, CA. tk ~0.000.00 . 
157 Undenlab Bmch Coadull .t Wirt es,000.00 . 
1S8 Oaraat k ht fiOOT dock~duitlwirt 400,000.00 . 
159 ht Fl- ltous)I Wall&IColl!iia, n.000.00 . 
160 Iii floorPtvl" and F~ Trim 10,000.00 . 
141 2114 Flo<ir ~ Wa!WCailinf, 75,000.00 . 
162 2nd floor Dmco and fixlun Trim 10.000.00 . 

© 183 3rd floor Rousll Wa!WCfilings 75,000.00 . 
184 3rd Floor Dovi~ and FixlW'O Trim 10,000.00 . 
165 4th Floor R4uah Wall,/C,ilma• 7S,0DO.OO . 
168 4th floor Dovi~ and FlxlllU Trim 10,000.00 . 
187 ButU>lNG#ll.TYPE 1V (66uniti} . 
169 LlaJll Fliauro Packag• 98,000.00 . 
168 Dimbudioo Paokq:o n,soo.oo . 
170 low Voltago8yatcma (l'A. CCTV, CA,'" 45,000.00 . 
171 UndoraW> 8rlllCh Conduil & Wiro 76,0QO,OO . 
172 Oarap It, ht Ooor 4-ck•oondllil/W!rt 350,000.00 . 
17a I JI floor Roush WaJWCejllnaa 70,000.00 . 
174 lat Floor Ottlco and l'ix!Ul'f Trim 10,000.00 . 
175 2nd Floot ltoufjh w alla/CoilJng.s 70,000.00 . 
176 2ad floor Dovico 1111d Plxllirt Trim 10,000.00 . 
177 3rd Floor ltollSf,. WalWCoilings 70,000.00 . 
178 3rd Floor Dtvko and F'IXl\llc Trim 10,000.00 . 
178 4th Floor RollSf,. WalWCollinv 70,000.00 . 
180 41h Floor Devi~ and FlxturO Trim 10,000.00 . 
m SITEUOHTINO . 
1e2 l'umilb Landac.po IJptina' :m.000.00 . 
183 Flll'llWI Collnyard Uihlillj 69,000.00 . 
184 Punwb Sporu t.iJbtina e.000.00 . 
185 Flllllilh Pllkin$ Lot Polo Urhtlns 64,000.00 . 
188 . 
187 . 
188 . (ID 
188 . 
180 . 
181 . 
182 . 
183 . 
194 . 
195 . 
1$& . 
187 . 
1&8 . 
188 . 
200 -
201 . 
202 . 
203 . 
204 . 
20/l . 

0n,,;na1 Contract Totals 13 230,000.00 4,848,325.00 268 900.00 

F G 

MATf:RIALS TOTAL 
PRESENTI.Y COMPLETeO ANO % 

STORl:O(NOT STORED TO DATE (G/C) 
IN OOR E) (O+E+F) 

. 

. . 

. 

. 

. . 

. 

. . 

. 

. 
' . . . . 

. . 

. . . 

. . 

. . 

. 

. 

. . 

. . . 

. . . . . . 

. . . . . 

. . . 

. 

. 

. 

. . . . . 

. . 
4,917 225.00 37% 

H 
) 

BALANCE 
TOFlNlSH 

(C•GJ 

10,000.00 
76,000.00 
10,000.00 . 

101$,000.00 
$3.000.00 
50,000,00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
76.000.00 
10,000.00 
7$,000.01) 
10,000.00 
75,000.00 
10,000.00 . 
86,000.00 
n.soo.oo 
45,DOO.OO 
76,000.00 

3SQ,OOO.OQ 
70,000.00 
10,000.00 
10,000.00 
10,01)0.0Q 
70,000.00 
,0.000.00 
70,000.00 
10,000.00 . 

257,000.00 
69,000.00 

6,000.00 
64.000.00 . . 

. . . . . . . . . 

. 

. 

. 

. 

. . . 

. . 
8.312 776.00 

I 

RETAfNAGE 
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. . 

. . 
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. . . . . 
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. . 
-. . . . . 
. . . . . 
. . . . . . . 
. . . . . 
. . 
. . 
. . . . . . 
. 
. . 

491 722.60 
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A e e 0 E F 
WORK COMPLETED 

MATE!R.tAL.S 
ITEM DESCRIPTION OF WORK SCHECULEO FROM PFUMOUS PRESENTLY 
NO. VALUE APPLICATION iHIS PERIOO STOREC(NOT 

(O+E) INOORE) 

ciw.as CROW 
208 CO#t.co.itract MjllJtmoDI (inc. ibovt) 
207 COil·~ Trailu Hoolrup 1,622.00 1,e22.oo . 
208 COl3.0pllon, (voldld chanso order#) . 

Qt) 208 COl4-0vcnl.mt BB k B~ 10,000.00 10,000.00 . 
210 COMS.Deleto Ub1lty St11bi Phaa, l (15,000.00) (16,000.00) . 
211 C0/16-0.1 ... Sile> Conduiu.Ptiau I & II (13,000.00) ,,,.000.00) .. 
212 COl7•!31Jildina i9 Optlons 64,60.00 26,281.1)(;. 17.SOO.OO 
213 C0#8a.Bu/14illg II& Opriom 82,053.00 , 27,09$.00 22,500.00 
214 co.m,.Addirioii,J Bl ll. B9 Options 53,766.00 33,866.40 9,000.00 
215 C2 Split Poita s 53,156.00 J3,866.40 11.000.00 
,116 Polll 3 Ch!lllio, 92,117.00 24,180.75 22.000.00 
217 0.11# , Chaniu 84,880,00 24,935,00 23,000.00 
218 . 
2111 . 
220 . 
221 . 
~22 
223 
224 
225 
226 
227 
221 
229 
230 Oolt1 l Clw!JU $3$4,710.00 
231 Add 01mpcrs l!xhault Fw $£9,900.00 
2Sl 
233 

ClD 
234 
235 
236 
237 

Total Chan.a• Ordon 394,837.00 153,848.51 103,000.00 
Total Revised Contract 13,624,837.00 4.802,173.$1 371,900.00 

G H 

TOTAi. BALANCE COMPLETEO AND % TO FINISH 
STOREO TO OATE {G/C) (C•G) 

(O+E+ Fl 

. . 

. . 
1,e22.oo 100'/• . . . 

10,000,00 100% . 
(16,000.00) 100% . 
(13,000.00) 100% . 
43,781.96 80% 10,7111.04 
49,595.00 80% 12.457.00 
4:z,ae&.40 60% 10.889.$0 
42,868.40 SO% 10,888.GO 
46,180.75 60% 48,9$6.25 
47,935.00 50% 47,0$5.00 . . . . . . . . 

. . 

. . . . 

. . 

. . 

. . 

. . 

. . 

. . 

. . 

. . . . 

. . . . 

. . . . 
2$6,848.51 85% 137,9811.411 

5,174,07:S.51 38% 8.460, 763.49 

I 

RETAINAGE 

. . 
,euo . 

1.000.00 
(1.~00.00) 
(1,300.00) 
4,378.20 
4,959.60 
4.286.64 
4,286.64 
4.818.08 
4,793.50 . . . 

. 

. 

. . . 

. . 

. 

. . . . . . . 

. 

. 
2$,684.85 

~17,407.3S 
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e 
HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

m,,.li;;;n.lML 

REMOVED FROM ACCUMUtATIVE 
HELIX PREVIOUSLY STORAGE& TOTALOF 
LINE BIUED MATERlAL MATERIAL STORED INSTAUED.THIS MATERIAL STORED 

NUMBER STORED lHISPERJOD PERIOD T0DA1E 
23 $ 26,000.00 $ 26000.00 $ -
24 $ 15000.00 $ 15,000.00 $ -
34 $ 26,000.00 $ 26,000.00 $ -
35 $ ·1sooo.oo $ 15.000.00 $ -
87 $ 48?gj.()O $ 48.250.00 $ -
68 $ 38,000.00 $ 38000.00 $ -
93 $ 20,000.00 $ 20,000.00 $ -
95 $ 20,000.00 $ 20.000.00 $ -
97 $ 20000.00 $ 20.000.00 $ -
99 $ 20,000.00 $ 20,000.00 $ -

101 $ 20.000.00 $ 20.000.00 $ -
103 $ 20000.00 $ 20.000.00 $ -
105 $ 20.000.00 $ 20,000.00 $ -
107 $ 20,000.00 $ 20,000.00 $ -
109 $ 20,000.00 $ 20.000.00 $ . 
112 $ 39500.00 $ 39,500.00 $ . 
113 $ 63000.00 $ 63,000.00 $ -
117 $ 7500.00 $ 7,500.00 $ -
119 $ 7.500.00 $ 7,500.00 $ -
121 $ 7,500.00 $ 7,500.00 $ -
123 $ 7,500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39.500.00 $ -
127 $ 68,000.00 $ 68.000.00 $ -
131 $ 7.500.00 .$ 7,500.00 $ -
133 $ 7500.00 $ 7,500.00 $ ·-
135 $ 7500.00 $ 7.500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ ·-

TOTALS ~ 618,250.uv ~ - l 618,250.00 ~ -

HELI:X00395 
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-011 

$334,710.00 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been·properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 

· release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim· for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: August 20, 2008 

By: 

Its: Robert D Johnson, Vice President 

HELIX00396 
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• 
LETTER OF TRANSMITTAL 

DATE: 8/20/20081 JOB NO. 16713 

Helix Electric RE: Manhattan West 
CONSTJtUCTO>lS • £),101Nli~JtS 

TO: Apco Constroct/on PWP#: 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 

AlTN: Attn: Shawn Bowne 

OUnder separate cover via _____ the following items WE ARE SENDING YOU 
0Shop Drawings 
0Copy of Letter 

0Attached 

OPrints 
0Change Order 

tJPlans 0Samples Ospecifications 
tJ 0Submittals 

COPIES DATE SECTION DESCRIPTION 

1 8/20/2008 Payment Application Inv# 16713-011 
1 6120/2008 Conditional Release 8131/2008 

THESE ARE TRANSMITTED as checked below: 
OFor approval 0Approved as submitted 0Resubmit copies for approval 
0For your use 0Approved as noted 0Submit coples for distribution 
tJAs requested 0Retumed for corrections 0Retum __ corrected prints 

ClForrevleWand oomment [J------------------
ClFOR BIDS oue ________ 20 ___ _ OPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivdby: 
Title: Project Assistant 

Printed Name: 
PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-501-390 

HEL:IX00397 
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LABORPAYMENTAFFIDAVIT JOB# Jfe"J13. 
Property Name: _.:.;Manh==attan=~W:..::e=st'----------------FI-LE # · I 

O:TH -~t -~,. -~----·-·_.;..-.·,.;;.,.'_ 
Property Location: --"9=25-5,__·W...._.R=us=se=ll,..lt=oa=d--=Las=_V:..;:e=g=as=, .:...;NV_,_ ____ 8=9-=1_._4=8 __ _ 

Undersigned's Customer: ___ AP ...... C ........ O_C ....... ons ___ tru ........ c .... ti .... o __ n ______________ _ 

Payment Period Through: ___ A __ u..._gu ........ st .... 3._l __ , __ 20 __ 0 __ 8 _________________ _ 

The undersigned subcontractor declares under penalty of perjury that the signatures 
appearing herein below constitute a complete list of an persons who have performed 
labor on behalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUBCONTRACTOR=~--------~H=e=li=x=El=ec=u=ic.._ __________________ __ ~· "~., ... "''"""') 
By: e_ L_1= , A-NDW,,> f<J.:VtRA-

(Signature of Person Authorized to Sign (or Subcontractor) f {loj (2{J"" fv1NiJA&,ef-

The undersigned persons performing labor for said subcontractor represent , warrant and affirm by signing 
this affidavit that each person has been paid in full for all labor supplied to the above designated project 
through tl1e Payment Period. Each of the undersigned further represents, warrants and affirms that there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
has actually been received by each of the undersigned. 
IF YOU HAVE NOT BEEN PAID, DO NOT SIGN nns AFFlDA VIT. 

The subcontractor nnd each of the undersigned Indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurrea by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment Affidavit is untrue. 

NOTICE: TIDS DOCUMENT IS A REPRESENTATION AND WARRANTY BY YOU THAT YOU 
HA VE BEEN PAID. nns DOCUlVIENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

HELIX-TR-EX-501-391 

HELJ:X00398 
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e 
LABOR PAYMENT AFFIDAVIT 

Property Name: _ _.M=anh=_attan= ... W ......... es .... t ______________ _ 

Property Location: _..._9=25=5'-W___.R=u=s=se=ll=-R=o=ad::;._--=Las=-V..:..e;:a.c;ga=s=·-=-NV'-'-----'8=9.::1...:;48::;._ __ 

Undersigned's Customer: ....... AP ......... C ... O ....... Co ____ ns_t_ru.........,ct __ io._n ________________ _ 

Payment Period Through: --"A .... u_.gu~s ..... t =31=·=2=0--08 __________________ _ 

The undersigned snbcontnlctor declares under penalty of perjury that the signatures 
appearing herein below coJJstltute a complete list of all persons who have performed 
labor on berudf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUBCONTRACTOR: ----~--=H=e2Z='"'' =E~lectri':"?'r'.::..c ~---------?7'~ ~·-~·ff-,) 
By: ___ ..;;k_.,_:::;;_ ___ s:;,._ __ - ___________ _ 

(Signature of Penon Authorlud to Sign for Subcontractor) 

The undersigned persons performing labor for said subcontractor represent t warrant and affirm by signing 
this affidavit that each person has been paid in full for an labor supplied to the above designated project 
through the Payment Period. Each of the undersigned further reprtSents, warrants and affirms ~bat there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
bas actually been received by each of the undersigned. 
IF YOU HA VE NOT BEEN PAID, DO NOT SIGN THIS AFFIDAVlT. 

The subcontractor and each of the undersigned indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment Affidavit is untrue. 

NOTICE: TIIIS DOCUMENT IS A REPRESENTATION AND WARRANTY BY YOU THAT YOU 
HA VE BEEN :PAID, THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

HELIX-TR-EX-501 ~392 

HELI:.X:00399 
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Date Higher- Date Sent 
Tiered Party Dispute In 

Date Payment Amount Sought Payment Objected to Pay Date Payment Good Faith 
Pay App.# Submitted Period (Gross) Due Date App (If Any) Received Amount Paid Balance Due Letter 

APCO Construction 
16713-001 - Void 

Rebi!ledOct 09/20/07 09/30/07 - 10/30/2007 0.00 
16713-001R3 10/20/07 10/31/07 188,750.00 11/30/2007 11/14/07 1217/2007 169 875.00 18 875.00 
16713-002R2 11/20/07 11/30/07 882,700.00 12/30/2007 12/07/07 1/31/2008 500000.00 382,700.00 

2/8/2008 294430.00 -294 430.00 
16713-003 12/20/07 12/31/07 873,750.00 1/30/2008 2/20/2008 786,375.00 87,375.00 
16713-004 01/18/08 01/31/08 826 000.00 2/29/2008 3/25/2008 743400.00 82,600.00 

16713-005R1 02/20/08 02/29/08 262,500.00 3/30/2008 03/20/08 4/22/2008 236,250.00 26,250.00 
16713-006R2 03/20/08 03/31/08 222625.00 4/30/2008 04/14/08 512212008 200362.00 22,263.00 
16713-007R1 04/20/08 04/30/08 410,900.00 5/30/2008 06/20/08 6/20/2008 369,810.00 41 090.00 
16713-M001 

Zittinc 05/08/08 5/22/2008 0.00 
16713-008R2 05/15/08 05/31/08 298 647.00 6/30/2008 07/28/08 7/31/2008 268783.00 29,864.00 
16713-M002 

Zittina 05/16/08 6/23/2008 0.00 
16713-M003 

Gemstone 06/12/08 0.00 
16713-009R5 06/20/08 06/30/08 235,485.11 7/30/2008 09/03/08 9/4/2008 211936.11 23,549.00 
16713-010R2 07/18/08 07/31/08 566,950.00 8/30/2008 09/03/08 9/24/2008 510 255.00 56,695.00 

16713-011 08/20/08 08/31/08 362,900.00 9/30/2008 10/28/2008 55543.35 307,356.65 
279166.65 -279, 166.65 I 

APCOTOTALS 5,131,207.11 4,347,019.46 784,187.65 

HEL:IX00400 
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CERTIFIED COPY 
DOCUMENT AfTACHED ISA 
TRUE AND CORRECT COPY 
OF THE ORIG!I\JPL ('lN Fil/: 

--__;~=·,,_:;;;.~'.~~"'':'.'~;:_-
CLERK OF Tl·1 !. lRT 
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Helix •,lall!o!!E!!FE!'!N~D~ANT'=S~fu~::-1 
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• 
LETTER OF TRANSMITTAL 

DATE: 12/1/20081 JOB NO. 16713 . 
Helix EL ~ctric RE: IVW!!!II: 

COHS.TRUC'J'ORS. . WOINll<••• 

TO; cameo tacific PWP#: 
2925E"" - Lane SIJlte G 
Ui&VMU NV 89120 

AlTN: Attn;Y1mn e Farren 

WE ARE SENDING YOU tJAttached t:IUnder separate cover via th$ t'olkfwlnO lktm11 
QSh()p 0raw1fl0S OPlinlll OP!anc 0Samples 0Speciflcalioll$ 

QCopy of letter acnange order a OsllbmiUils 

l.il.lYlc.;) UAlt: tiit:.CTION DESCRIPTION 

1 1 
C Pavment Annlication Inv# 1671U13R1 

1 10J20/20 6 CondltlonalRet.ase 10/31/2008 

iHESEARE TRANSMm ~o 011, checbd bel(iw: 

OFor approval ~ as submitted 0Rnubmlt copies for approval 

OFor)ouruse ClA.pp,'OVed " l'loted Osubmit copiff ford~on 
OA$. mqU&t:ted ORetumed for~M 0Ret11m __ con:oc.ted prlnts 

0Fof ie'll&W and COll'll1ll! t t1 

OFOR BIDS DUE 20 0PRtNTS RETURNED AFTER LOAN TO US 

REMARKS; 

.. 

\ 

Name;. EdnaKBer hott Re<:elVd by: J/J U'7J-y. ~ /) ~- '() 
Title: prniAl'!I Ass ~tant /J • , fo#' 

PMtedName: 
PO# V 
FX# (702) 450-8227 Date: 

i 

l 
\ ; 

r--· 
HEL:IX00596 
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(- ... 0 
Helix Electric 
C01'5TIUJC1'oa.s • C.t,IOU•se.aa 

Cameo Pacific 
292S E PBfrick I.me Suite G 
LasVegas.NV 89120 
Attn.: Yvonne Farren 

ORIGINAL CONTRACT 

CHANGBORDER TIIROUGH ## 

CONTRACT AMOUNT TO DATB 

GROSS BILLING 

PREVIOUSLY BllLED 

GROSS CURRENT PERIOD 

RE'IENTION 

NET AMOUNTDUETIUS PERJOD 

OUTSTANDING FROM PRIOR PERIOD 

lOTALAMOUNr DUE 

10%, 

Inv /ll,7U.:OU 
Inv 116113-0U 

tNVOlCEi l6713-013R.J 

CUSTOMER## 1611 

INVOICE DATE: 20-0<:t-OS 

PERIOD TI-IRU: l0!3 l/2003 

OUR IOB NO.: 1671.3 

JOB NAME: Manhattan West 

YOURIOBNO.: 

13,230,000.00 

480,689.01 

J3,710,689.0l 

5,534,048.l 1 

189,435.38 

18,943.54 

170,491.84 

279,)66.65 
354,456.90 

804,lIS 

JOB# Ktfl/3: 
I ALE•----.------

.. .. I> 

OTHER-_ ....... _.· .... ' _·!J-

......... ll&t' ..... _1!0Ut~of1%ter-d6a-.-4,l'lot__,..•'-lf""'"""'for ......... ...Uk-"'6ls......,.for-""'n-i...lMl!m,ba_,..t_..,. .r_.....,____ . 

l , 
1--

HELIX-TR-EX-508-002 

3078AE. sunsetRoad,.#9, lasVep;. NV 89120 Tel (7~ 132-1188 Fax(702) 732-4386 
Nevada ConlraclDJ'S Llsense #0053810 

BEL:t:X:00597 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (OWner): Camoo Pacific 

· 2925 E Patrfck Lsne Suite G 

FROM: 
(Contractor, 

CONTRACT FOR: 

Las Vegas. NV 89120 
Attn: Yvonm~ Ferren 
Helix Electric 
3078 E. Sunset Rd., Ste#-9 
Las Vegai, NV 89120 

PROJECT: 

VIA (ARCl:flTECi); 

Manhatlan Condominium$ 

30E. Semne 
Las Vegas, NV 89123 

CONTRACTOR'S.APPLICATION ~OR PAYMENT 
Appr!catlo~ made for Payment. as chown below, In connection with the Contract. 
Contlnuatlon Sheet. AIA Document G703, r, attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3, CONTRACT SUM TO- DATE (Llne 1+2) 
4, TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) 
5. RETAINAGE: 

a. f 0% of Completed Work $ 572,348.35 
(Column D + Eon 0703} 

$ 13,230,000.00 
480,689.01 

$ 13,110,689.01 
$ 5,723,483-49 

~' 

AIA DOCUMENT 0702 Page 1 Of 2 

APPLICATION~UMBER: 1e11~1aR1 
PERIOD TO; 101311200a 

PROJECT NOS 

CONTRACT OATE: 
~

Dl,tnb~;: 
ARCHITECT 
CONTRACTOR 

The undersigned Contractor certifies that to the best of the Conttactol'a knowledge, Wor. 

matlon end belief the Work covered by th!$ Ai:,plfcatlc,n for Payment haa been completed 
In accordance with the Contract Documents, that an ,irnounts have beeh paid by the 
Contractor for Work for whleh previous Certificates for Payment were Issued and P•Y· 
ments received from the OWnet, and that current payment shown herein Is now due. 
CONTRACTQ. -
By: Date:~ 

Obert 

State Of: NEVADA ~----~..:...---..... _,,, County Of: CLARK 1 . , 

me this 20th day of October, 2008 Notary Pu~llc, State of Nevada 
b. 10% of~ Material _! 

(Column F on~ 0703) 

Total Retatnage (Line 5a + 5b or 

Subscrlbec1 arid swom to before (i) · EDN" K. BENNETT 

9 I.. I/ 11... ~ 1 ~ J ,fPPolnrmentNo.98·06tH 
~&,t(/J(A., {'I~ IYlyAppt,fxplr&$Jan.9,20tO 

Notary PubUc: ! 

Total In Column .1 cf 0703) 
6. TOTAL EARNED LESS RETAtNAGE 

(line 4 less.Un& 5 Totai) 
1. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

(line 8 from prior Certificate) 

. 8, CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

_.,._ --- ·-·- -··- ... 
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
,rm.vtous months bv owner 
Total Aonr,..,.,..,. this Month 

TOTALS . -
Nl:T CHANGES lni: Chanoe Order 480689.01 

HELIX-TR-EX-508-003 

$ 5721348.35 
$ 5,151,135.14 

$ 4,980,843.30 

Is 170,491.841 
$ 8,559,553.87 

My Cornmlnlon explrQs: 1/9120.10 ' 

ARCHITECT'S CERTIFICATE FOR;PAYMl:NT 
In accordance With the Contract Documents, based on or»lte observa~ons and the 
data comprising the above application, the Arehltect certified to the Ow~et that to the 
best of the Al'Qhltect's knowledge, Information and beftef the Work has ~rogre&Sed as 
Indicated, the quanty of the Work rs In accordance wltll the Contract Do~ument,; and 
ihe Contractor il entitled to payment of the AMOUNT CERTIFIED, 
AMOUNiCEftTIFIEO ... ,................................................................ $170,491,84 
(Attach explanation if amount certfffect cJlffers trr,m the amount applled for. tnltfsl 
au ffgur,s on this Appflcetlon end on the Cof)tfnustlon Sheet that are changed to 
cantorm lo the amOllnt certified.) 
ARCHITECT: 
By: date: _ _,.. ___ _ 
This Certificate Is not negotl,ble. The AMOUNT CERTIFIED 1, payable only to the 
prejudice to any rights of the owner or Contractor under this Contract. ' 

HEL:J:X00598 
. - ·------· ---·-·-~ 
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VVN l lNUA l lUN t>Ht:l::T A1A OOCUMENT 0703 

AIA Document G702. APPLICATION ANO CERTIFICATE FOR PAYMENT, containing 
Contractor's al9ned CertlflCtJtlon la attached. 
In tab1,datlons below. amounts are stated to the nearest dollar. 

APPOCA'flONNUMBER: 
APPLICATION DATE: 

PERIOD TO: 

Page 2 of 2 

1o71~013R1 
10/20/2008 
10/31/2008 

Uae Column 1 on Contracts where variable retalnage for lino Items may apply. ARCHITECTS PROJECT NO: 

A 8 C 0 E F G H I 
WORK COMPl.liTEO 

MATERIALS TOTAL BALANCE ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED ANO % 
NO. DESCRIPTION OF WORK VALUe APPLICATION THISPERIOO STORED{NOT STORED TO DATE {G/C) TO FINISH RETAINAGE 

(O+e} INOORE) (O+E+F) 
(C•G) 

1 W?CTIUCAL ENOINE'EIUNO 16MOO.OO a3,700.00 6.685.61 90,365.61 68% 64,$33.~i 9,030.60 
2 MOBILIZATION 60,000.00 60,000.00 60,000.00 100% . 8,000.00 
3 Offieo Trallor/Admln. 24 lllOlllh.i 120.000.00 75,000.00 10,000.00 85,000.00 71% 36,000.00 11.600.00 
4 Projoo1 ~. CAD, Proj"' Aniatant 7$,000.00 6&.375.00 2,000.00 71.376,00 ew. 3,626.00 1,137.60 
s !i!OOll'lcal Ptnnlu 65,000.00 55,000.00 10,000.00 65,000.00 100% . M00.00 
6 S\lbmi1tfla 10.000.00 10.000.00 10.000.00 100,-. . 1,00Q,00 

7 Supcrvblon/Pl.wllng/Cootdinalion 120,000.00 111,250.00 2,500.00 113,750.00 95% 6,2$0.00 11,376.00 

a BUILDINO ll•TYPE V C,2 wuu) . . . . 
8 Wahl Fbcnira Pacbga 76,000.00 . . 76,000.00 . 

10 Di•tributilan Paclcag, 70,000.00 . . 10.000.00 . 
11 !..ow Votta,o Sy,ums (FA. CCTV, CA. etc 40,000.00 . . 40,000.00 . 
12 UlUWlllj, BrlDdi Condlut &. Win 57,000.00 . . 57,000.00 . 
13 Ovaao &; lat Goor dccl{-colldllit/wlre 275,000.00 . . 276,000.00 . 
14 1st l'loor llollsb WaJlt/Cciliaas 65,000.00 . . e!i.000,00 . 
15 lit Floor Dovieo and Pixturo Trim 10,000.00 . . 10.000.00 . 
16 2nd PloorRousJ, Walla/Collm,s 6$,000.00 . . 65,000.00 . 
17 lad l'loor Dev~ Al!AI l'blurt Trim 10,000.00 . . 10,000.00 . 
18 3rd floor llCllp WatwColllop $$,000.00 . . 65,000.00 . 
1D )rd l'loor Pewo. ..id FislW'• Trim 10,000.00 . . 10,000.00 . 
20 4th Floor ROll3h Walls/Coil4las 05,000.00 . . 65,000.00 . 
21 4th l'IQOI' Dov~• and fixluro Trim 10,000.00 . . 10,000.00 . 
u BUJLDINO #l-TYPB II . . . . 
23 Uahr Fli«uro l',ckq• 65,500.00 61,8$0,00 3,550.00 &5.600.00 100% . 6.550.00 
24 DiltribudlOII Pa~s• 2s,ooo.oo 25.000,00 26.000.00 100% . :1,600.00 
26 Low Voltap Sy.iems (FA. CCTV, CA. otc. 60,000.00 47,$00.00 2,500.00 50,000.00 100'¥4 . 6,000.00 
26 lnd Subltvol Oaraao UO and ~Git 200,000.00 180,000.00 180,000.00 9So/t 10,000.00 18,000.00 
21 bl Sublfftl CJnio and Oooll 256,000.00 24t500.D0 242.500.00 95% 12,600.00 24,250.00 
28 la Floor Ro"p and Trim 2S.OOO.OO 23,7$0.00 23,750.00 95% 1.250.00 2,376.00 
:29 2nd 1'1- Roup 11114 Trim 26,000.00 23,760.00 !13,750,00 95% 1.250.0() 2.376.00 
30 3rd Floor Ro\lllh -,id Trim 25,000.00 23,750.00 23,750.00 85% 1.250.00 2,376.00 
31 41h floor Rouah and Trim 2s.ooo.oo 23,750.00 23,750.00 95% 1,250.00 2,376.00 

32 RootPlan 2.500.00 . . 2,500.00 . 
33 BUILOINO Ml•TVf'E 11 . . . . 
34 Uibl Fixtura Pachs• es.soo.oo et,aso.oo 61,850.00 95% USO.DO 6,185.00 
3S Dialri.butilOII Paokqe 25,000.00 25,000.00 25,000.00 100% . UOO,Q? 
S8 Low Vol~ SyllOma (FA, CCTV, CA, etc. 50,000.00 47,500.00 47,500.00 85% 2,600.00 4,760,0~ 
~7 2nd Subl~•I Clango UO and °"k 200.000.00 180,000.00 180,000.00 85% 10,000.00 111,000,0Q 

u ht Sobltvtl Owqe and Om 255,000.00 242,600.00 242.500.00 85% 12.$00.00 24,2$0.0Q 

39 ht Floor Routh and Trim 25,000.00 23,750.00 "·750.00 11$%. 1.250.00 U75.00 
40 lAd floor Rou,all and Trim 25,000.00 2:,,750.00 23,750.00 9&% 1.260,00 2,375.~ 
41 3rd Floor Rough lllld Trim 25,000.00 23,7$0.00 23,750.00 95% 1,2$0.00 i,375.00 
42 4th Floor Rouah !Uld Trim 25,000.00 ~3.760.00 23,750.00 ew. 1.2$0.00 2,375.00 

43 Rootf'laa 2.$00.00 . . 2.$00.01) . 
44 BUll,OJNG iM'YPE V (Sl IJNtt) . . . . 
45 Usht FIX11Ut Packas~ 76,000.00 . . 76,000.00 . 

··-····- ---·-··-·····-··-------· 
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.. ·-
A B C 0 E 

WORK COMPLETEO 

ITEM oescRtPTION OF WORK SCHEDULE!) FROM PRSVlOUS 
NO. VALUE Al'f'LICATION THIS PERIOD 

(O•E) 

46 . D/11n1>utiiontadcag• 70,000.00 . 
47 Low Voltaao S)'mllll (FA. cx:rv. CA, eh 40,000.00 . 
48 Undcnlab 8rtn;h Conduit &. Wia $7,000.00 . 
49 Oanp & ltt lloor dock-clllldulllwlr• 275,000,00 . 
60 l 11 floor Roup Wallt/Cciling1 65,000.00 . 
51 I II Floor Dov(ct and Fixture Trim 10,000.00 . 
52 2nd Fl~ Rou$h WallstCM1in41 65,000.00 . 
53 2nd Floor Devi« and fix111to Trim 10.000.00 . 
64 3nl FIOOf Ro111h W&llt/CtllUISl 65,000.00 . 
S6 3rd Floor.Dov~ anclFilClllrf Trim 10,000.00 . 
se 4111 Floof Roup W&IIJ/Ccilinp 65,000.00 . 
117 (!h flooc t>ovicG Ind Fuuuro Trill\ 10,000.00 . 
58 BUlLDl'NOl$-TYPIH (76 uniu) . 
119 Uahl Fil®rt PackaJo 108,000.00 . 
60 Oi,cributllo,i Packap 83,000.00 . 
61 Low Vol~ Syucni. (YA, CCTV, CA. eu so,000.00 . 
62 Undtnlab 8rancli Conduit & Wiro 85,000.00 . 
83 Garaf• A lat DOM ""'•OOCldultlwiri 400,000.00 . 
64 In Floor Roush Walls/Collinga 15,000.00 . 
65 lat Floor Dovie. 111d Fi"1w'O Trim 10,000.00 . 
66 l!ld Floor Roush WaUI/Collins• 75,000.00 . 
67 2nd FlOOf 04\'ict Md f'"®ro Trim 10.000.00 . 
68 3rd Floor Roup Wa.lla!Col1ina, 7S,ooo.oo . 
69 Jr4 Floor Dovict end Fmur, Trfm 10,000.00 . 
70 4th Floor ROlljh Walls/Coilinat 7$.000.00 . 
71 4111 floor 0.vloo 1114 Fixtiuo Trim 10,000.00 . 
n ~ll.OINO i6-TYP1! I (76 1111i11} . 
73 U,h1 fixt11n Pack11• 108,000.00 . 
74 Dl.attiltuii!oD Patkasc 83,000.00 . 
75 Low Vol13p S)'St4ala (PA, CCTV, CA, et: fi0,000.00 . 
711 Ulldorslab Branch Conduit & Wirt 85,000.00 . 
77 Oar.,o &. lat :lloor dock-condultlwir• 400,000.00 . 
7a lit Floor Rouah WalWCcU111$• 75,000.00 . 
7$ ht Floor O.vi1:a wt Fixturo Trim 10,000.00 -
80 llld Ple>or Rou,11 Willa/Col1111$s 75,000.00 . 
81 211d Floor Dovict 1114 Flxturo Trim 10,000.00 . 
82 3tcl Floor Roup WaJWCcilinga 75,000.00 . 
83 )rd Floor O.m. an~ Flimn Tritn 10.000.00 . ,. 41,11 Floor ltollib W~Coili!IB, 7S,OOO.OO . 
85 4111 Floor Dovico and Pliawo Trim 10,000.00 . 
118 BU.lt.OlNO IM'YPB Ill (76 uniu) . 
87 L(&b1 Flxtur& Paekago 141,000.00 1011.2~0.00 
ae Di,lribulllon P.eu11 225.000.00 202.000.00 8,128.00 
89 Low Vohai• Syitcms (FA, CCTV, CA, etc so.000.00 30,000.00 
90 GtDlrllOf 100,000.00 95,000.00 
91 llAdmJal, Btandi Candwl Ir. Wirt 68,000.00 64,500.00 
92 On,• ~ lit floor ~konduit/Witll 330,000.00 313.$00.00 1,500.00 
9:, lat flMA' R.oueh Oack/WJIWc.lW!i• 95,500.00 62,250.00 MOO.OD 
94 lit Floor Omo, and Flxlln Trim 10,000.00 . 
95 2nd Floor llo,,p t>~alla/C,illllil 96,500.00 '6,2$0.00 4,000.00 

9G 1114 Floor Oovico and Fixtiu'a Triln 10,000.00 . 
111 Jr4 Floor Rou&II Oeok/W alWCailina• 95,500.00 85,250.00 4,000.00 

F G 

MATERIALS TOTAL 
PRESeNTt.Y CCMPWEOANO % 

STOREO(NOT STORED TO DATE (G/C) 
IND OR El (O•E•FJ 

. 

. . 

. . . 

. . . . 

. 

. . . 

. 
-. . . . . . 
. 
. . . . 
. 
. 
. . 
. . 
. . 
. . . 
-. 
. 

100,250.00 75•11, 
208,128.00 93% 
30,000.00 00% 
95,000,00 86% 

G-4,500.DO Bo% 
315,000.00 9$% 
67,250.00 70% . 
90,260.00 9So/, . 
90.Z50.00 95% 

H 

BALANCE 
TOFlNISH 

(C•G) 

70,000.00 
40,000.00 
$7,000.00 

275,000.00 
GS,000.00 
10,000.00 
es.000.00 
10,000.00 
ea.000.00 
10,000,0Q 
es.000.00 
10.000.00 . 

108,000.00 
83,000.00 
50,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
7$.000.00 
10,000.00 
1s.oo~.oo 
10,000.00 
75,000.00 
10,000.00 . 

108,000.00 
83.000.00 
S0,000.00 
85,000.00 

400,000,00 
75,000.00 
10,000.00 
7S,OOO.ll0 
10,000.00 
75,000.00 
10,000.00 
76,000.00 
10,000.00 . 
34,7$0,00 
16.872.00 
20,000.00 
s.000.00 
3.600,00 

15,000,00 
28,250.00 
10,000.00 

5,250.00 
10,000.00 
5,250.00 

I 

RETAINAGE. 

. . 

. 

. . . . . . 

. 
-. 
. . . . . . . . 
. . . 
. . 
. . . 
. . . . 
. . . . . 
. 
. . . 

10,625,0Q 
20,812.110 
3,000.00 
uoo.oo 
.8.450.0Q 

31,500.00 
o.725.00 . 
9,026.00 . 
9.025.00 

_) 
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I " 8 C D F 0 H I 
WORK COMPLc1 - MATERIALS TOTAL BALANCE rrt:M SCHEDUlED FROM PREVIOUS PRESENTLY COMPLUED ANO % 

NO. DESCRIPTION OFWORK 
VALUE APPLICATION THIS PERIOD STOREO(NOT SYORED TO DATE (0/C) 

TOFINJSH RETAINAGE 

(O+E) IN DORE) (O+l!t+I') (C•O) 

-.... 

&e 3rd'floor DcT!ce And Fixlwe Trim 10,000.00 . . 10,000.00 . 
00 4dt Fl-Roush Dm!Wallt/Ceillnp 116,600.00 se,2so.oo 4,000.00 80,250.00 95% $,250.00 9,02S.OO 
100 4th Pl- l>tvlce llitd Ft.1111'$ Trim 10,000.00 . . 10,000.00 . 
101 5111 Floor Rough Declc/Wallt/Coillnss 95,600.00 116.250.00 4,000.00 90,250.00 95% 5,250.00 $.025.00 
102 $th Floor OIW!ce and Fb:!llrO Tritn 10,000.00 . . 10,000.00 . 
103 6111 Floor Rough Deck/Wallt/C .. 11ns• 95,500.00 78,750.00 13,500.00 90,250.00 95% 1,250.00 9.029.00 
104 6th Floor Dmce and Fix!UH Trim 10.000.00 . . 10,000.00 . 
10S '1th Floor It• Otck/WalWCellinl* 95,500.00 57,750.00 19,000.00 711,750.00 80% 18,760.00 7,875.0'0 
109 7th Floor ~vie, lltld Flx11ln Trim 10,000.00 . . 10,000.00 . . 
107 !th Floor ltousl, Ooek/Wall'slc.Uing1 DS,500.00 li7,7SO.oD 0,000.00 6!,750.00 70% 28,750.00 U7S.o'O 
108 8th Floot Device 11>d Flxttn Trim 10,000.00 . . 10,000.00 . . 
109 9th l'loor ltougb Om/Wall~tillngs 95,600.00 47,750.00 "47,750.00 50% o41,7SO,OO 4,77&.0:0 
110 ~tb F1001 Onict and Fixture Trim 8.000.00 . . 6,000.00 . ' 
111 BUILDINO #MYPE I (76 un!t1) . . . . 
112 Ught Fi,mn Package 106,000.0D 101,000.00 101,000.00 95% 5,000.00 10,100.00 
113 Dillribuli!on Paclcago 83,000.00 83,000.00 83,000.00 100% . uoo.o:O 
114 Low Voltage SyJtems (l' A, CCTV, CA. etc 60,000,00 47,500.00 47,500.00 95% 2,500.00 4,750.00 
118 Unddnlab Branch Conduit &. Wirt ss.000.00 81,000.00 2,000.00 83,000.00 98% 2,000.00 11,300.00 
118 Onge & ht floor deok-condultlwir. 400,000.00 380,000.00 380,000.00 95% :ao,000.00 38.000.00 
117 ht Floor !tough Walls/Ceilings 75,000.00 71,250.00 71,250.00 95% 3,780.00 7,125.00 
118 1st Floor Oevioo and ril(!Ufe Trim 10.000.00 . 7,500.00 7.600.00 75% 2,500.00 '150.00 
119 2nd Floor Jto,igh W.n.teoilings 76,000.00 71.250.00 71,260.00 95% 3,750.00 7,125.00 
120 2nd Floor Device and Fixture Trim 10,000.00 . 7,500.00 7,500.00 75% 2,500.00 7SO.OO 
121 3rd Floor !tough Willalt'elli11g1 7$.000.00 71,250.00 71,250.00 05% 3,750.00 7,125.00 
122 3rd Floor Om ct &11d Flltlllrt Trim 10.000.00 . 7,500.00 7.$00.00 75% 2,500.00 750.00 
123 4111.Floor ko11gll Walb/CeUlnp 75.000.00 71,250.00 71,250.00 98% 3,750.00 7.125.00 
124 Ath Floot Device and Fixture Trim 10,000.00 . 5,000.00 5,000.00 60% 5,000.00 soo.ob 
12& BUlLO!NO illM'YPB I (76 cnlu) . . . • t 

12$ Llsht l'buure Pack•s- 108,000.00 101.000.00 101,000.00 95% s.000.00 10,100.00 
127 Dlttribvtiion l'ackegt 83,000.00 83,000.00 83,000.00 100% . 8,800.0~ 
128 Low Voltage sysiems (FA. CCTV, CA. et< 50,000.00 47,500.00 .i1.soo:oo 95% 2,600.00 4,760.0!J 
129 llndm!al> Bl'lllCh Cllnduit k Wire 85,000.00 $1,000.00 2.000.00 83,000.00 98% 2,000.00 a,300.0~ 
130 Ons• & I st floor dtck-conduit/wlte 400,00MO 380,000,00 380.000.00 05% 20.000.00 38,000.00 
131 hi Floor Rough Wal!J/Cetlinss 76,000.00 71,250.00 71,250.0CI 95% 3,750.00 7,125.09 
132 ht Floor Device end Fi!IIUre Trim 10,000.00 . 7,SOo.00 7,500.00 7$'!\ z.soo.oo TSO.ob 
,u 2nd Floor Rough Wellt/Ceil!np 76,000,00 71.2S0,00 71,2&0.00 115% 3,750.00 7,129.0i> 
134 211d l'Joot Office &11d l'lxtan1 Trim 10,000.00 . 7,500.00 7,500.00 76% 2,500.00 750.00 
13& 3rd Floor Rcugfl Willr/Celllngc 75,000.00 71,250.00 71,250.00 95% 3.750.00 7,125.00 

13S ,rd Floor Onie& Md fixture Trim. 10,000,00 . '1,$00.00 7,500.00 16~ 2,500.00 760.0Q 
137 4th Floor !tough Wallt/Celllnp TS,000.00 71,260.00 71,250.00 95% 3,750.00 7,125.0Q 
135 41h Floor D~co 1111d Fi11.tur0 Trim 10,000.00 . 5,000.00 6,000.00 eo% 5,000.00 600.0~ 
139. BU!LDINO#IO.TYPS I (16 W1lt1} . . . . 
140 Llahl Fixture Pack.st 10$,000.00 . . 106,000.00 .. 
141 Diffn"l,uliiao Picbgt 83,000.00 . . 53,000.00 . 
142 Low Volt3ge Systems (FA, CCTV, CA, eu 50,000.00 . . 50,000.00 .. 
~"3 t.htdmlab Branch Colldult & Wino 85,000.00 . . es.000:00 .. 
144 a.i-a.o & ht t1oot dock-eoriduit.lwiro 400,000.00 . . 400,000.00 . 
145 ht Floor Rout:11 Wallt/Ceillngs 75,000.00 . . 76,000.00 . 
14& 1st Floor Device and l'lilture 'l'rlm 10.000.00 . . 10.000.00 . 
147 llld Floor Roush Wallt/Coilins• 75,000.00 . . 75,000.00 . 
148 2&d floor Devi•• and l'bm>rt Trim. 10,000.00 . . 10,000.00 
149 3rd Floor 11.ougb Walls/CeDlngs 75,000.00 . . 75,000.00 .. 

HBL:IX00601 

HELIX-TR-EX-508-006 JA003739



-~··· -A B C D E 
WORK COMPLETED 

ITEM SCHEOUl.EO FROM PREVIOUS 
NO, OESCRl?TIOH Of WORK VALVE APPLICATION THISPERIOO 

(0+&) 

t50 lid Fl-~ and Plxluro Trim 10.000.00 . 
161 41lt tilQOt bush Wa!WCo~a 75,0C>;OO .. 
1SZ 41hFI-Dovigo and P.ixluill Trim 10,000,00 •· 
m BUILDING#l l•TYPB J {76 wills) . 
15-4 t4fit f!fxtw'o Pacbp 1oa,ooo:oo .. 
155 DillributliOII ~t 83,~oo.oo . 
156 l-ow \rolta,oS)'1ronis(PA. ccrv. CA.e1c 50,000.00 . 
167 Undonl&b B<luloh Condui\ & Wire es.000.00 . 
·1n. aar.,.11, lat lloor dock•condult/wirt 400.000.00 . 
15!! In f!c,or bush Walls/Co.illnp, 76,000.00 ... 
180 lit Floor Devi~ ilDd f'lxlw. Trim 10,000.00 ... 
1111 211d Floer lauJh.W.twcollma• 7UOO.OO . 
162 imt l'!oot J)mct 1!%14 fjxturo Trim 10,000.00 . 
1153 )¢ f'loot ~lb Wllls/Cailinp 7&,0Q0.00 . 
104 3rd Floor Dcvlcf and Fixlurt Trim 10,000.00 . 
185 41hf1oor Rougb Walla/Colllnsl 75,000.00 . 
188 'lb Floor Device w FiXlW'O Trim 10,000.00 . 
1&7 13\111.l>INO lll•TYPB lV (64uniu) . 
168 Liahl Fixllirt Ptoka,, 96,000.00 ... 
109 Dlilributlion PJCkaat 77,500.00 . 
170 L!>w.VolriPS)'IIOIIII (F,\,CCTV, CA, el< 45,000.00 . 
171 Umltnlab BflDCh Conduit ik Wlte 78,000.00 . 
1n °'"" Ii, ht flQQf ~tlwir. ~SQ,QQQ,OQ . 
173 lat Ploor bush Wa!WC.Ulnp 70,000.00 . 
174 lit Floor Dtri1>11 and FixllP Trim 10,000.00 . 
175 2nd Floor l\ouah WalltlCellillp 70,000.00 ~ 

170 2nd Floor Dmco tDd l'bialnl Trim 10.000.00 . 
177 3nl Floor Rqh W.111.i/Ctllill&I 70,000.00 . 
17& 3f41'loot ti.vi" 1114 Fii®ro °friut 10,000.00 . 
179 4dafloorRoupWt!WCelllna, 70,000.00 . 
180 4th Floor Dtv!Gt tDd Flxtuto Trim 10.000.00 . 
181 BlTB UOHTINO . 
182 Furalab LalldaQIPO Uabtins 267,000.00 . 
U) Fumlah Counyerd t.lglu!ag 69,000,l)Q . 
184, l'W'llWl SJ)Ol'U Liahl!ni e.ooo.oo . 
105 l'llmllb Parkins Lat P!Uf U$hllns $-4,000.00 . 
186 . 
187 .. 
188 . 
189 . 
180 . 
191 . 
192 . 
18) . 
"'194 . 
195 . 
1$5 . 
197 . 
168 . 
199 . 
200 . 
201 . 
20l . 
203 . 
204 . 
205 . 

(lnlPln•• Contract Totall ,, 230 000.00 5 201725.00 188 3'-4.61 

'--

F G H 

MATER!Al.S TOTAL 
BALANCE PRESENTLY COMPLETED Af/1:l -% 

STORED (NOT STORaD TO O~TE; (GlC) 
TOFIN!Srl 

INOQRE) (O"'&. .. F) (C•O) 

. 10,000.00 . 76,000,00 . . 10,000.00 . . 

. 108,000.00 . 83,000.00 . 50,000.00 . 86,000.00 . 400,000.00 . 75,000.9(1 

. 10.000.00 . 75,000.00 

. 10.000.00 . 75,000.00 . 10.000.00 . 75,000.00 . 10.0()0.00 . . . 96,000.00 . 77,600.00 . 45,000.00 . 76,000,00· . aso.000.00 . 70,000.00 . 10,000.00, . 70,000.00 . 10.000.00 . 70,000.00 . 10,000.00 . 70,000.00 . 10,000.00 . . . 257,000,00 . 59,000.00 . MOO.DO . &4,000.00 . . 

. . . . . . . . . . . . 

. . 

. . 

. . . . 

. . . . . . . . 

. . 

. . . . . . . . 
5 368,069.81 41% 7,861 930,39 

I 

R~TAINAOa 

-. 
., . . . . 
• : i . 
. 
. . . 
. . . . . . . . . 
. . .. . . . .. . . . . . . . . . . . . .. 

·~-. 
.. r . 

• !, 

. . . 
l . . . 

. . 
. . . 
• . . . 
. . 

638.60U8 
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I 
\, 

A 

ITEM 
NO. 

~ 
207 
208 
200 
210 
211 
212 
21$ 
214 
215 
218 
217 
218 
219 
220 

-221 
:m 
2i3 
224 
22S 
2211 
%27 
228 
229 
230 
231 
232 
233 

'234 
235 
ne 
237 

s 

DESCRIPTION OF w::>RK 

CttANOS OlU>l!RS 
con.Contrttl Adju!lrllenl ('me, above) 
COB2•Apco Trailor ffl)Okup 
COiYl•OptiOlll (voided ehang• order I} 
C0f4-0vmimo.B1 & 89 
COl$-Deleto Utfllty Sruw l'haso I 
COIG·O.lete Sito Co!iduirs•Plien I & n 
C0f't•B11l1dlns 19 OptlonJ 
COIS1•Bulldlng II! Option, 
COl3b-Acldlrlonal BS I(. B9 Options 
co~lhiltdmg n Option, 
COlto.'Buitdlns Ill OT 
CO# 11-col l\aeeway 
COfll-Dtlta2 "Red!.im,• 
CO#l3-C2 Spll1 
COl14~lta3 
COflS•Delia 5 

TObl n.-Qrden 
Total Revlsee1 Contract 

HELIX-TR-EX-508-008 

C 

SCHEDULED 
VALUE 

1,822.00 

10.000.00 
(15,000.00) 
(13,000.00) 
45,<172.00 
42,914,00 
40,258.00 
25,839.01 
3,841.00 

21,500.00 
76.S00,00 
53,75MO 
92,117,00 
94,9to.OO 

480,689.01 
1M10,689.01 

0 E 
WORK COMPLETED 

FROM PREVIOUS 
APPI.ICATION THIS PERIOD 

(O+ E) 

1,622.00 . 
10.000.00 

(15,000.00) 
(13,000.00) 
39,78Ue S85.31· 
39,59&.00 928.08 
39,88!.'0 
15,500.00 2,soo.00 
3,841.00 

21,500.00 . 
48,600.00 77.40 
GP,180.75 10,000.00 
70,935.00 . 

332.323,11 23,090.77 
S,$34,048.11 189,43$.38 

-\ 

F Q H I 

MATERIAl.S TOTAL SAl.ANCI! PRESENTLY COMPLfflD >.NI> % 
STOREO(NOT STORED TO CATE (CJ/C) 

TO FINISH RETAINAG! . 

INOORS) (O+E+F) (C•O) 

. . . 

. . . 
1,622.00 100% . 1$2.20 . . . 

10,000.00 100% . 1,000.00 
(19,000.00) 100% . (UOO.OO) 
(13,000.00) 100% . (1,$00.00) 
40,387.27 89% 6,104.73 4,038.13 
40,524.08 94% 2.469.94 4,052.41 
39,885.40 99% 391.60 3,9!8.84 
18,000.00 70% 7,839.01 1,900.00 
3,841.00 100% . 384.10 

21,500.00 100% . 2,150.00 . 78.S00.00 . 
48,577.40 90% 6,178.80 <1,857.l'~ 
8S,1e0.7S 88% 3,838.25 8,818.08 
70,935.00 '15% 24,0S!.OO 7,093.50 . . . . . . . . . . . . .. . . . . . . 

. . . 

. . . . . . . . . . 

. . . . . . . . . . . . . . . . . • t 

· 35&,413.88 74% 125,275.13 35,541.39 
5,723,<IS3.49 4~ 7,987,205.52 672,348.35 

HEL:tX00603 

JA003741



( 
CONDmONAL WAIVER AND RELEASE UPON 'PROGRESS PAYMENT 

Property Nome: 
Property location: 
Undersigned·s Customer. 
Invoice/Payment Appllcoffon 
Number: 
Payment Amount: 
Payment Period: 

Manhattan West 
Russen Rd and 215 Beltway 
CAMCO PACIFIC CONSTRUCTION CO •• INC 
16713-013Rl 

$170,491.84 
October 31, 2008 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to fhe undersigned, and when the check has been property 
endorsed and has been paid by the bank on which it is drawn, this document 
becomes effective fo release and the undersigned shail be deemed to waive any 
notice of fien, any private bond right, any claim for payment and any 
rights under any similar ordinance, rule or sf atute related to payment rights that 
the undersigned has on the above described Property to the following extent: 

· This release covers a progress payment for the work, materials or 
equipment furnished by the undersigned to the Property or to the 
Undersigned's. Customer which are the subjecf of the Invoice or 
Payment Applicafion. but only to the extent of the Payment Amount 
or such portion of the Payment Amount as the undersigned is 
actually paid, and does not cover any retention withheld, any items, 
modifications or changes pending approval, disputed items and 
claims. or items furnished or invoiced otter the Payment Period. 

Before any recipient of this document relies on it, he should verify evidence of 
payment f o the undersigned. The undersigned warrants that he either has 
already paid or will use the money he receives from this progress payment 
promptly to pay in full all his laborers, subcontracfors. moterialmen and suppliers 
for an work, materials or equipment that are the subject of this waiver and 
release. 

Dated: October 20, 2008 

Helix Electric 

esident 

HELIX00604 

HELIX-TR-EX-508-009 JA003742
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LETTER OF TRANSMITTAL 

DATE: . 12/1/20081 JOB NO. 16713 

Helix Electric· 
'. 

RE: · Manhattan West 
CONSTJtUCTORS • ENGl"'&Jtll.S 

" 

TO: Cameo Pacfflc PWPII: 
2925 E Patrick Lane Suite G 

ATTN: 
Las Vegas, NV 89120 
Attn: Yvonne Farren 

OUnder separate a,ver via ____ the following Items \/VE.ARE SEND1NG YOU 
0Shop Drawings 

0Copy of Letter 

ClAttached 
0Prints 

0Change Order 
Cl Plans 0Samples CJ Specifications 
0 0SUl:>mlttals 

COPIES DATE SECTION DESCRIPTION 

1 10/2012008 Payment Application Inv# . 16713-013R1 
1 10/20/2006 Conditional Release 10/31/2008 

THESE ARE TRANSMITTED as checked below: 
OFor approval CJApproved as submitted 0Resubmit copies for approval 
0For your use CJApproved as noted 0Submlt copies for distribution 
0As requested 0Relurned for corrections 0Retum __ . corrected prints 

0Forrev!ew and comment 0------------------
0FOR BIOS DUE ________ 20 __ _ 0PRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Recelvd by: 
Trtle: Project Assistant 

Printed Name: 

PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-508-010 

BELI:X00605 
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' FAX NO. 

-
~~~~col Joa, lJa1'1,o.., 

FILE# l 
OTHER~·it' 

P. 01/01 

November 21, 2008 ~~ 

10: 

• VIAFAX: 

FROM: YVONNE FARREN 
CAMCO PACIFIC CONSTRUCTION COMPANY, INC. 

RE: MANHATI'AN WEST/OCTOBER PAYMENT APPUCATIONS 

To Whorn It May Concern: 

Your Progress Payment for the month of October has been adjusted to the foUowing 
$ I '10 1 it 9d::-: , o:, (net) amount. Please adjust your November payment 
accordingly. 

This adjustment has been made based off of field verification and performance. If you 
have any questions please contact Craig Coltigan at (702} 767-2036 
craigc@gemstonedev.c:om. 

Thank you. 

~co PACIFIC CONSTRUCTION COMPANY, INC. 
Corporate Office Nevada Office 

17891 Canwrigbt Road, Soi~ 100 • hvine" California• 92614 
TEL:. (949) 251-1300 • PAX: (949) 251-1333 

292s E. Palrlck Lane, Suu~ O • L&s Vegas •Nevada• 89120 
TEL: (702) 79S..6611 • PAX! {702) 798-66S5 

www .cruncopacilic.com 

HELIX00606 

HELIX-TR-EX-508-011 
JA003744
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• Helix Electric 
CO)IST-UCTOk&- • &MOlltfli&&• 

Cameo Pacific 
2925 E Patrict.: Lane Suite G 
Las Vegas.NV 89120 
Aun: Yvonne Farn:n 

ORIGINAL CONTRACT 

CHANGBORDERnIROUGH# 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY Bll,LED 

GROSSCURRENTPERJOD 

RETENTION 

NET AMOUNTDUETIUS PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTALAMOUNTDUE 

43% 

10% 

Inv lll67J).4)JI 

lav IIJ,7J).4)12 

INVOICE# J67J3-013Rl 

CUSTOMER II 1611 

INVOICB DATE: 20-0ct-0S 

PERIOD 11-IRU: 10/3i/200S 

OUR10BNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

480,689.01 

13,710,689.0) 

5,906,539.71 

5,S34,04&.l l 

372,,491.60 

37,249.16 

335,242.44 

279,166.65 
354,456.90 

JOB..# Hilt~. l 

. ~·, 

ALE# l I 

on-iEh ~ ..... _ _; ··.· 
....... -.-----

-•B.tl'cod ........ 11 .. .,.,....i,,.""2% ... -of .. _...-..l.,w-..,,.r-if_...r ............. - ... ........., ............. t.r_.. ... ........,-..w..,.ormccipt . ..c __ , ___ _ 

HELIX-TR-EX-508-012 i 

3078 AE.. Sumet Road, t9. la$Vega$, NV 89120 Tel (7(12) 732-1188 Fax (702) 732-4386 
Nevada Conlradol's ttsense ~o 

BELUC:00607 

JA003745



!
\ 
'· 

APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (OWner): Cameo Pacific 

2925 f: Patrick Lane Suite G 
UIS Vegas, NV 89120 
Attn: Yvonne Farren 

FROM : Heli>e Electric 
(Contractor) 3078 E. Sunset Rd., Ste#9 

. LB$ Vegas, NV 89120 
CONTRACT FOR: 

PROJECT: 

VIA (ARCHITECT): 

Manhatten Condominiums 
301:. Serene 
Las Vegas. NV 89123 

CONTRACTOR'S APPLICATION FOR PAYMENT 
~~teallons made for Payment. ·as shown below, In connection with the Contract 
\illflnualion Sheet, AIA Document G703, Is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change.by Chang& Orders 
3. CONTRACT SUM TO DATE {Line 1+2} 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) . 
5. RETAINAGE: 

$ 590.853.97 

$ 13,230,000.00 
480,689.01 

$ 13,710,689.01 
$ 5,906,539.71 

AIA DOCUMENT G702 

APPLICATION NUMBER: 
PERIOD TO: 

PROJECT NOS 

CONTRACT OA'rE: 

16713-013R1 
10/31/ZOOB 

~. 

Page 1 of2 

ARCHITECT 
CONTRACTOR 

~

Olstrlbi;:~ 

The undersfgned Contractor certifies that to the bast of the Contractor's knowt.dge, Infor

mation and benef the Work covered by this Application for Payment has been completed 
In accortlance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were Issued and pay. 
ments recelVed f.rom the Owner, and that current payment shown herein Is now due. M-_/ /~--

CONTRACT! 
By: 

Robert D J~hn 
State Of: NEVADA 
County Of: CLARK 
Subscn"bed and swam to before 

Date:~ 

a. 10% of Completed Work 
(Column O + E on G703) 

b. 10% of Stored Material 
{Column F on 0703) 

Total Retalnage (Line 5a + 5b or 

$ 
.j ;:,h~ ;,y of Odobo,. 2000 

Notary PuJ::- / 

EDNA K. BENNETT 
Notary Public, State of Nevada 

Appointment No. 98·0611·1 
My Appt. Expires Jan. 9, 2010 

Total In ColUmn 1 ·or 0703) 
8. TOTAL EARNED LESS RETAINAGE 

(Line 4 less Line 5 Totao 
7, LESS PREVIOUS CERTIFICATES FOR PAYMENT 

(iTh (Line 6 from p~lor Certificate) 

~CURRENT PAYMENT DUE 
9. BALANCE TO FINISH. PLUS RETAINAGE 

_ ... __ _. ·--- _,. __ --
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes apProved In 
,orevlous months bv Owner 
Total.Annroved this Month 

TOTALS - -
NET CHANGES bv Chanae Order 480689.01 

HELIX-TR-EX-508-013 

$ 5901653.97 
$ 5~85.74 

$ 4,98D.643.30 

Is 335,242,441 
$ 8,394,803.27 

My Commission expires~~ 1/912010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Oocum&flts, ba&ed on on-site obseivattona and the 
data comprising the above application, the Atchltect certified to the Owner that to the 
best of the Architect's knowledge, Information and bellef the Work ha~ progressed as 
Indicated, the quafity of the Work 1$ In accordance with the Contra~ Documtnts, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $335,242.44 
(Attach explanation if emount certified differs from the amount app/fecl. for. Initial 
ell f,gur,$ on thi! App/Teat/on end on the Continuation Sheet that er, changed to 
conform to the amount cet1ifled.J 
ARCHITECT: 
By: .'Oate: _____ _ 
This certificate Is not negotiable. The AMOUNT CERTIFIED Is payable only to thEJ 
prejudice to any rights oflhe Owner or Contractor under this Contract 

HBL:tX00608 

JA003746
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\.tVI~ 1 INUI"\ 1 IVN i:)MCC I AlAOOCI.IMENT0703 

AIAOocurrient G702, APPUCATfON Af40 CERTIFfCAT!rFOf{PAYMl:Nf, oontalnlng 
Contractor's algned CertlflcaUon Is .atta~hed. 
In tabulations below, amounts are stated to the nearest dollar. 

APPUCAilON NUMBER: 
APPLICATION DATE: 

PERIOD TO: 
Use Column 1 on Contracts where variable retalnage for line Items may apply. ARCHITECT'S PROJECT NO: 

A B C D E F 0 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM 

DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED AND o/, 
NO, VAI.UE APPI.ICATJON 'THIS PERIOD STOREO(NOT STORED TO DATE (GJC) 

(O+E) IN DORE) (O+e +Fl 

1 61.BCTJUCAl. DIOINl!£RINO 1SS,OCIO.OO 83,700.00 113,700.00 54% 
3 MOBIUZAT!ON 60,000.00 60,000.00 60,000.00 100o/o 
3 Offic6 Trailcr/Admln. 241110111ha 120.000.00 75,000.00 10,000.00 66,000.00 71% 
4 Projcot EriJinot.r, CAO, Projo~ Aulmnt 76,000.00 69,375.00 2,000.00 71,37$.00 .$5% 
5 Eloelriul P,nniu 6$,000.00 55,000.00 10,000.00 $5,000.00 100% 
6 S1ll>ml111t, 10,000.00 10.000.00 10,000.00 1oo•A. 
7 S11pcn,isfonll'lannina/Coordi11ation 120,000.00 111,250.00 2,500.00 113,760.00 95% 
a BU!LOlNO ll•TYPe V (.Sl unlu) . . 
8 Ught l'ii«\U'a J>ai:kq, 76,000.00 . . 
10 DialributUDll P•1o• 70,000.00 . . 
11 Low VokapSyit,m,(FA, ccrv. CA. cu 40,000.00 . . 
12 Undmlab 81&11Ch Condlllt &. Wire 57,000.00 . . 
13 Oms• .._ 1,111oor dodl·~onduit1wir1 276,000.00 . . 
1'1 ht Floor 11.ougb Wall&!Cailinaa 65,000.00 . . 
15 ht Floor Oovl" 1114 f"lll!UR Trim 10,000.00 . . 
16 2nd Floor Roup Walla!Ccillnas es,000.00 . . 
17 W Floor 0.Yico and Fir.two Trim 10,000.00 . . 
18 3rd F1oot Rouah Wollt/Ctllinga a~.000.00 . . 
19 3rd Floor Dov!Qo 1111d Fixturt Trim 10,000.00 . . 
20 4th Floor R011sb w.iWC&illn,.s 45,000.00 . . 
21 4th Floor Ooviu and rlUllo TriJD 10,000.00 . . 
22 8UIU>!NOl2•TYPB ll . . 
23 Uaht Fir.turo l'aobgo 65,600.00 61,950.00 3.660.00 65,500.00 100% 
24 Di11n'b!ili/1>11 Pa;la&• 25,000.00 25,000.00 25,000,00 100% 
2$ I.ow Voll&JO sy,tOIIIS (FA, CCTV, CA. ct;. 50,000,00 47,!iOO.OO 1,250.00 48,750.00 $8% 
28 lnd Sublavd Oataa• UO and D;ck 200,000.00 190,000.00 a;rso.oo 1118,7/lO.OO 99% 
27 bl S11~vtl Ga:aao an4 ~ 255,000.00 242,DOO,OO 11,250.00 25:.\,?SO.OO 100% 
28 ht Floor Rollgb Bild Trim 25,000.00 23,760.00 1,250.00 25,000.00 100% 
29 ln4 Floor Rouib and Trim 25.000.00 23,750.00 1,250.00 25,000.00 100% 
30 3rd flooc Rough 1111d Trilll 25,000.00 23,750.00 1,2$0.00 25,000.00 100% 
31 4th flwr Roup and Tlim 2$,000.00 23,750.00 1,250.00 25,000.00 100·~ 
32 llcoll'lan 2.500.00 . . 
33 BUILO!NO IJ.TYPE fl . . 
34 U&ht Fil®ro P"kai• 05.500.00 61.950.00 3,550.00 65,500.00 100% 
35 D11tn1>udion P414l<•s• 25,000.00 2$,000.00 25,000.00 100% 
~ i..ow v()1i.a• sysicmt Cf A, CCTV, CA.~- 80.000.00 <47.500.00 47,500.00 95% 
31 2nd S1ibl4vo1 Oara,. UO and Oack 200.000.00 190,000.00 190.000.00 95% 
SQ ltt Sllbltytl CJan.ao and Doell 25$.000.00 24Z,600.00 242.000.00 95o/o 
39 Isl Floor t\oullh lll'lli Trim u.000.00 23,760.00 1,250.00 25,000.00 100% 
40 2nd floor Raush and Trim 26,000.00 23,750.00 1,250.00 25,000.00 100% 
41 3rd Floor Rouab and Triu, 2$,000.00 2$.TSD.OO 1,;zso.00 25,000.00 100% 
42 41h Ploor RDll&lund Trim 25.000.00 23,750.00 1,250.00 2$,000.00 100% 
'43 Roaf Plan 2,600.00 . . 
4,4 BUJU)IN0 #4-TYPI? V (Sl unlta} . . 
4S Uaht Fl1<1Wo l'ld;as• 78,000.00 . . 

PtgeZof3 

167ls.-013R1 
10/2012008 
10/31/2008 

H I 

BALANCE 
TOFINISH RETAtNAGE 

(C•G) 

71,300.00 8,370.00 . 6,000.00 
3$,000,00 11,$00.00 

3,626.00 7,137.SO . G,500,00 

- 1,000.00 
6,2$0.()0 11,375.00 

. . 
76,000.00 . 
70,000,00 . 
40,000.00 . 
57,000.00 . 

275,00.0.00 . 
65,000.00 . 
10.000.00 . 
65,000.00 . 

· 10,000.00 . 
65.000.00 . 
10,000.00 . 
06,000.00 . 
10,000.00 . 

. . 
·• 6,550.00 .. 2.SOMO 

1.250.00 4,87S.OO 
1.250.00 19.876.00 
1,250.00 25,375.00 . 2,500.00 . 2.soo.00 . .2.$00,00 . 2,600.00 
2.$00.00 . 

. . . 8,$60.00 

. 2,500.00 
2.soo.00 '1,750.00 

10,000.00 19,000.00 
12,600.00 24.250.00 . 2,500.DO . 2,$00.00 

. 2,600.00 . 2.soo.00 
2,500.00 . . . 

n.000.00 . 
·,, 

_) 
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A e C 0 E 
WORK COMPLETED 

ITEM 
OESCRJPTION OF WORK SCHEDULED FROM PRSVIOU~ 

NO. VALUE APPLICATION THJSPSRJOO 
(0 • Ii) 

4B Oi.llributiioii l'aQkaa• 70,000.00 . 
1.7 I.ow Voltage Syatcm1 (FA. CCTV, CA, eti 1.0.000.00 . 
<18 Undfflltb 8nncb Con4wtA W'U'o 67,000.00 . 
4& Ouas• A In floor dcQk~uilfwlro 276,000,00 . 
~o ht Floor I\OIIJh Walla/Ccillngi 65,000.00 . 
61 bt Floor 0.vi" and FiXllltO Trim 10,000.00 . 
$2 2nd Acor Rovsh Watwc.itCnas 65,0QO.OO . 
63 21lll l'loor Dnioo and l'ixlW'o Trim 10,000.00 . 
64 lr4 F!w R411Blt Wallr/Ccilln1, ~.000.00 . 
515 3nl Fl- Oovio. 1111<1 Fb<IUl'O Trim 10,000.00 . 
6$ •111 l'loor Rou1h W.U,tedllng, 6!,000.00 . 
S7 4111 floor O.V~ and l'ixiurc Trim 10,000.00 . 

(1]) 68 BUJLOJNO IS.TYPB 1 (76 Willi) . 
sa Ullbtl'lxllln l'aqo 1oe.ooo.oo . 
80 Di•llibutiion Pkkaa• 83,000.00 . 
61 Low Voltagi Systems (FA. CCTV, CA, CIC J0,000.00 . 
62 U~ab Brimh Conduit & Wirt 85,000.00 . 
63 Ona• A hi floor d~•cc111dwt/wirc 400.000.00 . 
64 bl Floor Rough Walll/Coilinaa 76,000.00 . 
65 hi l'looit)oyiqo and File.tut• Trim 10,000.00 . 
66 . 2nd Floor Rcuah WalWCdling, n.000.00 . 
67 2nd Floor Dovict and FixNrO l'rim 10,000.00 . 
68 3rd Floor 11.ouah Walla/CtllilliJ 76,000.00 . 
0$ 3rd Floor P41'ict and FiXIUtd Trim f0,000.00 . 
70 -4111 Floor Rouah WalWCoillU£J 15,000.00 . 
71 ,111 Floor Povice IDd PiJl1- 'trim 10,000.00 . 
72 BUfLDtNO #6-TYPE I (76111\its) . 
7) Lipt Fixt:uff l'Kkaa• 106,000.00 . 
74 Oulributlloil Packago 83,000.00 . 
75 Low Volhp Syslfflll (FA, CCTV, CA, otc 60,000.00 . 
78 Undffllab BRnCb Conduit &. Wir. es.000.00 . 
17 Oaraao & Ill flOOl' d~-conduil/111iro <100,000.00 . 

® 
78 ha Floor louah W.ila/Coilina• 76,000.00 . 
78 ht Floor o,vice and FiXllll't Trirn 10,000.00 . 
80 211d Floer Rousli WallatCeilingl 75,000.00 . 
81 2nd Flo°" 0.vko IDd Jlooura Tr!IJ1 10,000.00 . 
82 3rd flopr Rc!lih Wal~C~linp 7S.OOO.OO . 
8$ 3rd Floor Dovie. and l'illllltO Trim 10,000.00 . 
81. ,4ll, Floor Roup Walla/C.ili11p 75,000.00 . 
85 41h FlQOr Dmct Jnd Flamn: Trim 10,000.00 . 
as BUILOINQ #1•TYPE Ill (76 Wliti) . 
87 LlsJ,t l'ixtur• Paok•s• 141,000.00 10$.250.00 20,000.00 
110 t)iJb1D111ii0111'11GkaJO m,000.00 202,000.00 n,000.00 
B9 Low Vol~ Synena (PA, CCTV, CA.~ S0,000.00 30,000.00 10,000.00 
80 o._.tot 100,000.00 95,000.00 
01 Urulonlab l3nnoh Condliit " WIR 68,000.00 6-4,$00.00 
82 ~ t& lat :!loo.r dcck,conduWvriro m,000.00 313,500.00 
93 ht l'lcor ~ Dodc/Wallt/Ceillnp ouoo.ao 62,%50.00 s.000.00 
8<I btl'loor I>tvlco ,lid Fix111re Trim 10,000.00 . 
86 2nd Ploor !tough l).ck/W&lWC•ilin8• 95,500.00 $3,260.00 4,000.00 
86 2nd floor Dovlco a11d l'ixruro Trim 10.000.00 . 
97 3rd Floor RollSb DccWalWC,ilin&s 95,500.00 as.uo.oo 4.000.00 

"--

F G 

MATERIAi.$ TOTAL 
PRESENTLY COMPt.ETI!O ANO % 

STO~O{NOT STORED TO OATL! (G/C) 
INOORE) (O+E•F) 

. . 

. 

. 

. . . 

. 

. . . . 

. 

. 

. 

. . . . 

. . 

. . . . . 

. 

. . 

. . 

. . . . 

. 

. 

. 

. . . 
126,250.00 90% 
~s.000.00 100% 
40,000.00 60% 
~.000.00 ss·~ 
64,500.00 &6% 

313,500.00 95% 
67,250.00 70% . 
90,250.00 95% . 
90,250.00 95Vt 

H 

BALANCE 
TO FINISH 

(O•G) 

10.000.00 
-ia.ooo;oo 
57,000.00 

275,000.00 
85.000.00 
10.000.00 
65,000.00 
10,000.00 
65,000.00 
10.000.00 
65,000.00 
10,000.00 

. 
108,000.00 
83,000.00 
50,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00. 
76,000.0D 
10,000.00 
75,000.00 
10,000.00 
76,000.00 
10,000.00 . 

106,000.00 
63,000.00 
50,000.00 
es,000.00 

400,000.00 
TS,000.00 
10.000.00 
1~.000.00 
10,000.00 
75,000.00 
10.000.00 
75.000.00 
10,000.00 . 
14,750.00 

. 
10,000.00 
s.000.00 
3,$00.00 

18,$00.00 
28.260.00 
10,000.00 
6,250.00 

10.000.00 
5,250.00 

I 

RETAINAGE 

. . . 

. . . 

. 

. 

. 

. 

. 

. 

. 

. . 

. . . 

. . 

. 

. 

. 
.. 
. . 
. 
. 
. .. 
. 
. 
. 
. . . 
. . 
. 
. 
. 

12,625.00 
22,S00.00 
'1,000.00 
9,$00.00 
MS0.00 

31,360.00 
6,725.00 . 
9.0~5.00 . 
8,025.00 

_ _) 

0 ... 
'D 
0 
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,., & C 0 l E 
WORK COMPI.ETEO 

ITEM SCH!tDUl.liD FROM PREVIOUS 
NO. D6SCRIPTION OF WORK 

VALUE APPLICATION THISPERIOO 
(O+li) 

ea 3rd Plaar Dcvla ,ad Fixt11rt Trill! 10,000.00 . 
98 4th Floor Reqb Dtck/W alls!CelliDp 85,600.00 88~50.00 4,000.QO 

100 41h Floor D™o w F~ Trilli 10.000.00 . 
101 Slh 'floor aoJJi)l Dock/Walls/Ccitins• llM00.00 86,250.00 4,000.00 
102 Sth 'floor Dovloo w Foourt Trim 10.000.00 . 
103 &th Floor 11.ouih ~all-'Cclli,ic1 95,600.00 76,750.00 13,500.00 
104 6th l'lo(I( l>cvli:e and f'ixl'!Uf Trim 10,000.00 . 
105 71b Floor lto\iab Oew'Walls/Ceililll• &S,500.00 57,160,00 19,000.00 
1oe 71h Floor Dovlco w Filuw'o Trill! 10,000.00 . 
107 Slh Floor Roup Deck/\V alle/Coillnas &5,600.00 57,750.00 9,000,00 
108 Slh Floor Dnlu llld fixtur,. Trilli 10.000.00 . 
109 9th Floor aoup Dedu'WalWCcilinV euoo.oo 47,750.00 10,000.00 

® 
110 !llh Floor t>.Ylo. l!Dd 1'1-Trim s.000.00 . 
111 BIJJLDlNO ll•TYPE I (16 w,/n) . 
112 Ugbi FW\ll'o Patbs;, 100,000.00 101,000.00 5,000.00 
113 Dls1ributilot1 Paokai• 83,000.00 1)3,000.00 
11, Low VollAao $rite111, (FA. CCTV, CA. ei. 50,0Q0.00 47.SOO.OO 
115 U11dor,Jab Brandi Coilchdt &. Wlr, ·ee.000.00 81,000.00 2,000.00 
116 0..-.p& l•t flcor~t/wito 400,000.00 3SO,OOO.OO 20.000.00 
117 lit 'floor ltouall Wallf/Cclllil1, 7$,00Q.OO 71,~0.00 
118 W Flocr Dcviff ,ad Fixturt Trim 10,000.00 . 7,&00.00 
11' 2nd Floor Rough WalJ,tCclUnga 75,000.00 71,250.00 
120 ~~ Fla01 Doviff 1111d Foour. Trim 10,00Q,OQ . 7,500.QO 
121 3rd Floor Jte>uah Walla/CtlU11p 76,000,00 71,250.00 
122 3rd~ D6vioo l!Dd Fll(l\ll'e Trim 10,000.00 . 7,500,00 
123 41h Floor Rollab Wll~llna,t 75,000.00 71,260.00 
124 4th Floor Dtvico 1111d fbu>ite Trim 10,000.00 . 6,000.00 
125 BUIU>INO l~TYPB I (76 Wlill} . 
1~ Light J'btuto p~ 106,000.00 101,000.00 s.000.00 
127 Dillribulilim Pacbjo '3,000.00 83,000.00 
12a Low Vol1ago·Sy110ma (FA. CCTV, CA, Ole $0,000.00 ,1,soo.00 
129 Undsnl.ti 8~h Condui1 & Wlr, 85,000.00 81,000.00 2.000.00 
m Gar-,o A: l•t Cloor d&ck-condiiirlwir. 400,000.00 300,000.00 20,000.00 

CIIr> 
131 h1111- Rouati Wallt/C.llln,1 75,000.00 71,250.00 
132 ht Floor Dcvic.o w Fixl\lfo Trim 10.000.00 . 1,eoo.00 
133 211d Floor Ro~ Walla/CeiUng1 75,000.00 71,250.00 
.134 2nd floor Dmco ,ad Fixture Trim 10,000.00 . 7,500.00 
.131 lrdFl-1\oJJi)l W~illllss 75,000.00 71,250.00 
136 3rd Floor Davie• and Fixture Trim ,0.000.00 . 7,600.00 
137 -4111 Floer Jl.olljlt WalWCtilinaa 75,000.00 71,250.00 
138 4th l'loor Deviff alld Fixtllft Trim 10,000.00 . 6,000.00 
139 BUILDING #IO•lYPE J (76 wliu) . 
1<10 · u,i., l'lxl\lr. Paobao 108,000,00 . 
141 Outrlbuliloar~o 83,000.00 . 
142 Low Vollqo Sy~ CPA, CCTV, CA. eu 50,000,00 . 
143 Ulldor&Pb Br91tllll Ccmdult Iii. Wirt ~s.000.00 . 
1~ 0...., & Ill fl.lot doQk~t/wirt 400,000.00 . 
1,s hi Floor a.ou,h WalWCoillnga 75,000.00 . 
.14& lat Flop, P<wiu .and Fixture Trim 10,000.00 . 
147 lnd floor ltoup Wallt/Coilinp 75,000.00 . 
10 2nd Floor Dtvict .nd Fixrute Tiilll 10,000.00 . 
149 3rd Floor Roueb Walls/C.Uin,s 76,000.00 . 

'----

F I G 

MATERIALS TOTAL. 
PRESENTLY COMPU;TED ANO % 

STORED(NOT STORED TO D"'TE (GIC) 
lNDOR E) (0+1£+F) 

. 
110.250,00 85% . 
90,250.00 95% . 
90,250.00 9S'Yo . 
78.750,00 80% . 
66.750.00 70% . 
57,750.00 60% . . 

100,000.00 100% 
83,000,00 100% 
,1,soo.00 95o/• 
83,000.0Q 9$% 

400,000,00 100% 
71,260.00 95o/o-

7,500.00 75% 
71,250.00 95% 

7,600.00 7G% 
71,%50.00 OS% 
7,500.00 76% 

71,250.00 85% 
6,000.00 $0% . 

108,000.00 100% 
83,000.00 .100% 
47,600.00 95'14 
8:1,000.QO $8% 

400,000.00 100'¥, 
71,250.00 95% 
7,600.00 76% 

7USO,D0 95% 
7,600.00 76% 

71,250.00 em 
7,500.00 75% 

71,250.00 9~% 
5,000.00 ISO% . 

. . . . 

. 

. . . . 

. 

Ii ·, 

BALANCE 
TO FINISH RETAINAOE 

(C•G) 

10,000.01) . 
$.250,0Q 11,025.00 

10,000.00 . 
$.25().00 9.025-0'0 

10,000.00 . 
6,250.00 8,0ZS.00 

10,000.00 . 
18,750.00 7,575.00 
10,000.00 . 
23,750.00 6,675.00 
10,000.00 . 
37,7$0.00 li,775.00 

6.000,0() . 
. . 
. 10,fiPMO . 8,:J00.00 

2.600.00 4,750,0.0 
2.000,00 8.300,00 

~ 40,000.00 
~.750.00 7,126,QO 
2,500.00 750.00 
a,750.00 7,125.00 
2,600.00 750.00 
3,750.00 7.12$.00 
2,500.00 750.00 
3,760.00 7,125.00 
s.000.00 500.00 . . . 1MOO,OO . 8,300.00 
2,600.00 4,760.00 
2.000.00 8,300.00 . 40,000.00 
3.700,00 7,126.00 
2,600.00 750.00 
i,7SO.QO 7,126.00 
2.500.00 750.00 
i.760,00 7,125.00 
2.500.00 750.00 
3,760.00 7,125.00 
s.000.00 500.00 . . 

,oa,000.00 . 
83,000.00 . 
50,000.00 . 
115,000.00 . 

400,000.00 . 
7§.000,00 . 
10,000.00 . 
76,000.00 . 
10.000.00 . 
75,000.00 . 

. ·-··----------~--

·-. 
_) 
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,.. e C 0 I E 
WORK COMPLt:TEO 

ITEM SCHEDUl.EO FROM PREVIOUS 
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS P.ERIOO 

(0 +E) 

150 lrdl'loor ~ udl'~binl 10,000.00 . 
151 4111 l'loar Roll8h Wall~llnp 7S.OOO.OQ . 
152 -4111 Floor n.vb 1114 F!,auq iri111 10,000.00 . 
1$:l BUILDING lll-l'Yl'li I (76 llllitl) . 
154 Light fiXIW'I l'aobjo 10UOO.OO . 
1S5 Oflln&lilfiOll Pwcap SM00.00 . 
158 lA\v VoJUao Symm, (l'A, CCTV, CA. Cti 60,000.00 . 
1$7 Undffllab Bnncb Cotlcluit. &. Wire 84,000.00 . 
1511 CIMq9 A IJ1 &o, 11,Qk-1:0lldi,it/wm, 400.000.00 . 
159 bt P1aor Rouah Walh1iC.illnp 76,000.00 . 
160 ht floor Dcvn:e and Fixtul', Tn111 10,000.00 . 
161 2od Floor Roucb Wllll/Coilinas 76,000.00 . 

(l]) 
162 2nd Flooi ~ and l'hmn Trim 10,000.00 . 
163 3rd l'loar Roush WalWCellinaa 715,000.00 . 
114 3td Floor Pm~ ..id Fl,mn Triffl 10,000.00 . 
16$ 4111 Floorltoup WiJl,iCoilings 7S,000.00 . 
1t1B ~th Float~'° ind FilauN Tn111 10.000.00 . 
167 8UIU>JNG #l2•TYPE IV (66 unl14) . 
161 L/shl Pl,ain Paqbp ~.000.00 . 
168 Pislrlblatiion l'Jcb&i, 77,500.00 . 
170 Lcow Vo!taio S}'$lalll (F' A. CCTV, CA, etc 45,000.00 . 
171 Undan!ab Br-1> C911dwt A Wiro 76,000.00 . 
172 Ouagt A 1st lloordod<~in 350,000.00 . 
173 I• Floor llaugli. Walla.te.ilina1 70,QOO,OQ . 
174 Ill Floor Dm" and l'latw11 Trim 10.000.00 . 
174 2od floor Rollgh WalWCcJ1Jnp 10.000.00 . 
176 2nd Floor DCYI'° an4 Fixt11r• Trim 10,000.00 . 
'177 3rd floor RDll#h WalWCoiliqJ 70,000.00 . 
17e )rd Floor Dovic4 11d Fl¥1Utt Trim 10,000.00 . 
1'19 4th Floor Roush Walla/C~iline, 70,000.00 . 
180 Cth FlllOr Ocvi~ udFllmn Trim 10.oco.oo . 
181 SITE UOHTINO . 
182 Pwallh Landaupo UaJiti11& 257,00CLOO . 
183 ~umi,b Co1111iard Liahli~ sa,000.00 . 
184 Furnuls Sporll Llafllin, 6,000.00 . 

® 
185 F\imlah Mins Lot Polo Liablioi 64,000.00 . 
186 . 
187 . 
188 . 
199 . 
190 . 
191 . 
192 . 
193 . 
194 . 
195 . 
'1114 . 
1ST . 
198 . 
199 . 
200 . I 
201 . 
202 . 
203 . 
204 . 
205 . 

Orimn•I Con1ract Total• 13,230 000.00 5,201 725.00 297 3SO.OO 

·~ 

F G 

MATERW..S TOTAL 
PRESENTI.Y COW>LET£0 ANO % 

STOREO(NOT STORED TO OAT!:. (0/C) 
IN DORE) (P+Ei'F} 

' . . . . . . 
-. 
-. . 

i . . . . . . 
. . . 
. . . . . 
. . 
. . . 
. . . . 
. . . . . . . . . 
. . 
. . 
. . 
. 
. . . . . . 

5.4 .. 9 076.00 42% 

l'I 

BALANCE 
TO FINISH 

(C•G) 

10.000.00 
75,000.00 
10.000.00 . 

1013,000.00 
8),000.00 
50,000.00 
as,000.00 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 . 
9$,000.00 
77,500.00 
45,000.00 
71$,000.00 

350,000,00 
10.000.00 
10,000.00 
10,000.00 
10.000.00 
70,000.00 
10,0llt).00 
70.COD.00 
10.000.00 . 

257,00().00 
~s.000.00 

8,000,00 
e.4,000.00 . . .. . 

. . . 

. . 

. . . . . . . . . . . 
7 730 92S.OO 

I 

RETAINAGE 

. . . 

. . . 

. . . . . . . . . . . . . 
• . . . . . 
. 
. 
. . . . . . . . . 
. . . 
. . . . . . . . . 
-. . . . . 
. . 

649 907.50 
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(~ 

(ill) 

(ill) 

A B C O E F G H I 
WORK COMPLIHEO 

MATERIALS TOTAL 
ITEM SCHEOULiO FROM PREVIOUS PRESENTLY OOMPLST!O #10 % &ALANCE 
NC>. DESCFUPTION OF 'NORK VALUE APPLICATION THlS PERIOD STORED (NOT STORED TO DATE (GI C} TO FINISH RETAINAGE. 

CD+!) INOORE) {D,E•FJ (C•G) 

CHANOI! OIWBRS • • • 
2~ C0/11.cotitract Ad}llstmenl (inc. abovt) • • • 
2~ COIZ•ApcoTrailetHoolrup 1,622.00 1,622.00 1,822.00 100% • 162.20 
20& C0,3-0prioM (voided chang11 order I) • • • • 
:Z.09 C0#4•0vett!m<> BS A B9 10,000,00 10,000.00 10,000.00 100% • 1,000.00 
210 CO#S.Delete Utllhy Stubs Phllff I (15,000.00) {15,000.00) (15,000.00) 100% • (1,600.00) 
211 ~6·D•lete Sire Condults-Phhe I & ti (13,000.00) (13,000.00) (13,000.00) 100% • (1,300.00) 
212 COrt,BuUding#90pt/ons 45,472.00 39,78US 3,500.00 43,281.98 95"A 2.190.04 4,328.20 
213 CO#Ba•Bulldtna H Options 42,994.00 39,598.00 1,250.00 40,846.00 95% 2,148.00 4,084.SO 
214 COl&b-AdditlOMI BS & B90ptlon• 40,258.00 39,888.40 391.eO 40,258.00 100% • 4,02$.80 
216 C0#9-Bulldi11g #?Options 25,639.01 15,500.00 2,500.00 18,000.00 70% 7,639.01 1,800.00 
210 COIIO.Bullding 12 OT 3,841.00 3,841.00 3,841.00 1~ • 3S4.10 
217 COfll•COl kaceway 21,500.00 21,500.00 21,500.00 100% • 2,150.00 
218 COfll•D&lta2 "!led Lines• 78,500.00 • 46,000.00 48,000.00 BO% 30,SOO.OO 4,800.00 
219 C0iU.c2Sp1i1 53,'/'68.00 48,500.00 2,500.00 51,000.00 951' 2,758.00 5,100.00 
220 C0/114-0..lta) &2,117.00 $9,180.76 9,000.00 78,180.75 85% 13,93$.25 7,111.08 
221 CO#U•Dol!a $ 94,990.00 70,935.00 10,000.00 80,9~.0Q 1!51'. 14,055.00 8,093.SO 
222 • • • • 
223 • • • 
224 • • • 
225 , • • 
228 • • • 
2ft • • • 
228 • • • 
229 • • • 
230 • • • 
231 • • • 
232 • • • 
233 • • • 
234 • • • 
235 • • • 
236 • • • 
2S"1 • .. .. 

TotilCb1111eOn!m 480,689.01 332,323.11 75,141.80 407,464.71 &5% 73,224.30 .C0,746.47 
Total Revised Contract 13,710,88$.01 S.SM,048.11 372,491.SO ts,908,539.71 43'1< 7,804,149.30 590.6S3.87 

HELIX-TR-EX-508-018 

-
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( HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

PERIOD: ___ _.....;;Oct;;.=..;-0;.;;..8 

··- - -
REMOVED FROM · ACCUMULATIVE 

ttEUX PREVIOUSLY STORAGE& TOTALOF 
LINE BU.ED MATERIAL MATERIAL STORED INSTAUED THIS MATERIAL STORED 

~UMBER STORED 1ttlS PERIOD PERIOD lOOATE 
23 $ 26,000.00 s 26.000.00 $ -
24 $ 15 000.00 $ 15,000.00 $ -
34 $ 26,000.00 $ 26000.00 $ -
35 $ 15000.00 $ 15.000.00 $ -
87 $ 48250.00 $ 48.250.00 $ -
88 $ 38.000.00 $ 38.000.00 $ -
93 $ 20000.00 $ 20,000.00 $ . 
95 $ 20000.00 $ 20.000.00 $ -
97 $ 20000.00 $ 20.000.00 $ -
99 $ 20000.00 $ 20.000.00 $ -

101 $ 20,000.00 $ 20.000.00 $ -
103 $ 20.000.00 $ 20,000.00 $ . 
105 $ 20,000.00 $ 20.000.00 $ -
107 $ 20,000.00 . $ 20.000.00 $ -
109 $ 20.000.00 $ 20.000.00 $ . 
112 $ 39.500.00 $ 39,500.00 $ -
113 $ 63.000.00 $ 63,000.00 $ . 
117 $ 7.500.00 $ 7,500.00 $ -
119 $ 7,500.00 $ 7,500.00 $ -
121 $ 7.500.00 $ 7,500.00 $ -
123 $ 7,500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39,500.00 $ -
127 $ 68,000.00 $ 68000.00 $ . 
131 $ 7.500.00 $ 7.5W.00 $ -
133 $ 7,500.00 $ 7,500.00 $ . 
135 $ 7 _fi(){).00 $ 7.500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ -

TOTALS $ ti 18,250.00 ~ - ~ 618,QV.W ~ -

BELI:X:00614 
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CONDITIONAL WAIVER AND RELEASE UPON PROG~S PAYMENT 

Property Name: 
Property Location: 

Undersigned's Customer: 
Invoice/Payment Application Number: 
Payment Amount: 

Manhattan West Condominiums 
9255 W Russell Road 
Las Vegas. NV 89148 
Helix Electric 
16713--013R1 thru 10/31/08 
$335,242.44 

Upon receipt by the undersigned of a check in the above referenced Payment Amount payable to 
the undersigned, and when the check has been properly endorsed and has been paid by the bank 
on which it is drawn, this document becomes effective to release and the undersigned shall be 
deemed to waive any notice of lien, any private bond right, any claim for payment and any 
rights under any similar ordinance, rule or statute related to payment rights that the undersigned 
has on the above described Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished by 
the undersigned to the Property or to the Undersigned's Customer which are the subject 
of the Invoice or Payment Application, but only to the ex.tent of the Payment Amount or 
such portion of the Payment Amount as the undersigned is actually paid, and does not 
cover any retention withheld, any items, modifications or changes pending approval, 
disputed items and claims, or items furnished that are not paid. 

Before any recipient of this document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the money be 
receives from this progress payment promptly to pay in full all his laborers, subcontractors, 
materialmen and suppliers for all work, materials or equipment that are the subject of tl1is waiver 
and release. 

Dated: October 20, 200S. 

Helix Electric 

Helix Electric 
3078 E. Sunset Rd., #9 Las Vegas. NV S9120 TEL (702)732-1180 FAX (702) 732-4386 

Nevada Contractor's License No.0053310 

HEL:CX00615 
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LETTER OF TRANSMJTTAL 

DATE: 11/12/20081 JOBNO. 16713 

Helix Electric RE: Manhattan West 
COlHIT'ltVCTOJtS • 1!NG1Nl!61<.$ 

TO: Cameo Pacific PWP#; 

2925 E Patrick Lane Suite G 
las Vegas, NV 89120 

ATIN: Attn: Yvonne Farren 

0Under separate cover via ____ the following items WEARE SENDING YOU 

0Shop Drawings 

Ocopy of Letter 

OAttached 
0Prints 
Ochange Order 

0Plans OSamples 0SpeclflcaUons 
Q 0Submittals 

COPIES DATE SECTION DESCRIPTION 

1 10/20!2008 Payment AnDlication Jnv# 16713.013R1 
1 10/20/2008 Conditional Release 10/31/2008 

THESE ARE TRANSMITTED as checked below; 

0For approval ClApproved as i,ubmitted ClResubmil copies for approval 

ClFor your use QApproved as noted Qsubmit copies for distribution 

ClAs requested 0Retumed for cortecUons ClRetum __ corrected prints 

0For review and comment Q-----------------
ClFOR BIDS DUE ________ 20 __ _ ClPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivdby: 
Title: Project Assistant 

Printed Name: 
PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-508-021 
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Fw: BiUing Questions 

.Eddie Bennett 

( From: Andrew Rivera [arivera@helixelectric.com] 

Sent: Tuesday, November 11, 2008 9:23 AM 

To: · 'Eddie BeMett' 

Cc: 'Bob Johnson' 

Subject: FW: Billing Questions 

Eddie, 

We need to revise our October billing to show the approved bllling amounts. 

Bob-work in these areas did not get completed due to red tag issue. 

Andy 

From: Yvonne Farren [mailto:YFarren@camoopadflc.com) 
Sent: Tuesday, November 11, 2008 9:00 AM 
To: Andrew Rivera 
Cc: Craig COiligan; Jill Gisondq 
Subject: RE: Billing Questions 

Andy-

Your October payment application has been cut back at the PM" s direction, as follows. 

3uilding2-

Low voltage system reduced ($1,250.00) 
2nd sublevel garage UG & Deck reduced ($1,250.00) 
1st sublevel garage UG & Deck reduced ($1,250.00) 

Building3-

Low voltage system reduced ($2,500.00) 
2nd sublevel garage UG & Deck reduced ($10,000.00) 
1st sublevel garage UG & Deck reduced ($12,500.00) 

Total billing reduction: ($28,750.00) 

Yvonne D. Farren 
Cameo Pacific Construction Co., Inc. 
292S E. Patrick Lane, Suite G . 
Las Vegas, Nevada 89120 
(702) 798-6611 Phone 
(702) 798-6655 Fax 

11/11/2008 

HELIX-TR-EX-508-022 
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• 
LETTER OF TRANSMITI 

DATE: 10/16/20081 JOB NO. · 18713 

Helix Electric RE: Manhattan Wnst 
(!OfltaT"UCTOjll:S . 111 .. ::1,t111'e«.ci 

TO: 9?m£!? Pacific 
2925 E Patrldt Lane Suila G 

PWP#: 

ATTN: 
Les Vesa?, NV 89120 
Alt!\; Yvonne Farren 

WE ARe SENDING YOU CIA!tac:hed 01,1nw &$p1Wle CCMtr via the follawlng lll:m3 
0Shop Drawings 0Prlnl$ OPlans 0SM,plef; Os ·- 1\5 
Ceopy of Letter OChange Order 0 Osummtats 

GOr'lt::ts IR\lt: ;,t:vllvA DESCRIPTION 
1 10/20J2008 Pavment APPlieation nv# 16713-013 
1 10l20/2008 CondltlonalRetease 10J31r.zoo8 

T}IE$E AAE TAANSMmm 8# ~ b,elo,r. 
ClFar es:,prov.l ~ :u: tubmittad 0Re&Ubmlt ~ for (lj')pl'O\ "11 
OForyourU&e 0App,ove<1 as naled CSUbmlt coples for lfstribulM In 
CJAc ,eque.sted 0Ratum6d tot coneetlon$ 0Retum __ ~ Ptlnts 
OFor review 11nd CQtM'll!lnt 0 
0FOR BIDS DUE 20 OPRINTS RETIJRNED AFTER LOAN TO US 

REMARKS: 

.. 
.. 

. 

Name: Edna K Bennett -by~~~ 
TIHI: Proje /1.981$tant 

Primed N•me: ~~14 n ilu\\ivsM 
PO# 

oat.: \ t> \Uo\ O'i> fX# (702) 450-,8227 

BELIX00618 
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Q JOB I k,7&_'3 ~ 
flLE#------t--' ...-..· ·--··' ~ 

8 
Helix Electric 

ClllDCO Pacific 
2925 E Patrict Lane Suite G 
L=s Vegas, NV 89120 
Attn: Yvonne Farren 

ORiu'INAL CONTRACT 

CHANGEORDERlHROUOH# 

CONTRACT AMOUNT TO DATE 

GROSS BllLING 

PREVIOUSLY BR.LED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE nns PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

43% 

lO"A> 

lllv#l67JHJl 
IDY #1'71J.Ot2 

INVOICE II 16713-013 

CUSTOMER# 1611 

INVOICE DA TE: 20-0d-08 

PERIODTIIRU: 10/31/2008 

OUR JOB NO.: 16713 

JOB NAME: Manhattan West 

YOUR.JOB NO.: 

13,230,000.00 

480,689.01 

13,710,689.01 

S,.93S,289.1 I 

S,S34,048.t I 

401,241.60 

40,124.16 

361,117.44 

334,710.00 
3S4,4S6.90 

1,050,184 

,-..,;»NP .... ...,..71GU1~.tl%,... .... .r,.._°""',,i.._..{cslf....,.ar..t...n...iao.sL.uloe--.dto.i..........,~ ... -...,-.,10~.r.....,. .,,,__ .. ___ 

HELIX-TR-EX-508-024 

SCJ78 AF.. Sunset Road. #9, t.uVegas, NV 89f20 Tel {702) 732-1188 Fax {702) 732-4385 
Nevada~ l.isense#0053810 

BELJ::X:00619 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (OWner): cameo Pacific 

29215 E Patrick Lana Suite G 
Las Vegss, NV 89120 
Attn: YvJ:Jnns Farren 

PROJECT: Manhattan COndomin;ums 
JOE. Serene 
Las Vegas, NV 89123 

'FROM: 
(Contractor) 

He/be l!Jectrlc VIA (ARCHITECT): 

CONTRACT FOR: 

3018 E. Sunset Rd., Ste#9 
Las Vegas, NV 89120 

CONTRACTOR'S APP[rcATION FOR PAYMENT 
Appficatlons made for Payment. as shown below, In connection with the Contract. 

otnOnuatlon Sheet. AIA Document 0703, la attached. 

·1, PARTIAL CONTRACT SUM 
2, Ne~ change by Change Orders 
3. CONTRACT ~UM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

· a. 1 Oo/o of Completed Wot!< 
(Column D + I= on G703) 

b. 1 Oo/o of Stol'ed Material 
{Column F ori G703) 

Total Retalnage (Line Sa + 5b or 
. Totat In Column i of 0703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 leas _Line 15 Total) 

$ 593,528.97 

$ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(Line 6 from pr!ot Certillcate) 

®cuRRENT PAYMENT DUE . 
9. BALANCE TO FINISH, PLUS RETAINAGE 

..... ,w .,.,,,....,. ... _,.,_..., 

CHANGE OROER SUMMARY ADDITIONS DEDUCTIONS 
Total Changu approved In 
orevlous monlhs bV Owner 

· Total ADoroved this Month 
TOTALS - . 

NET CHANGES bv Chanoe Order 480689.01 

HELIX-TR-EX-508-025 

$ 13,230,000.00 
480,689.01 

$ 13,710,689.01 
$ 5,935,289.71 

$ 593,528.97 
$ 5,341,760.74 

$ 4,980,643.30 

1$ 361,117.441 
$ 8,368,928.27 

-, 
; 

AIA DOCUMENT 0702 Page 1 of2 

APPLICATION NUMBER: 16713.013 
PERIOD TO: 101311200a 

PROJECT NOS 

CONTRACT DATE: ~

Olstrfb~::~ 
ARCHITl:CT 
CONTRACTOR 

The undersigned Contractor certifies that to the b9st of the Contractor'~ knowledge, lnfor• 

matlon and belief the Work covered by this Appllcatlon for Payment h• been completed 
In accordance with the Contract Documents, that all amounts have be~n paid by the 
Contractor for Work for Which previous Certificates for Payment were 1!1sued and pay• 
ments received from the OWner, and that ourrent payment shown herein la now due. 

"\&:>,4 .,. , 
CONTRACT~~ 
By: 

Robert 
State Of: NEVADA 
County or: CLARK 
Subscribed and swom to before 
me this 20th day of October, 2008 

{!/;:el~~ 
My Commission expires: 1/9/2Q_tQ. 

Date: 10120/0S -

* 
EDNA K. BENNm 

Notary Pul:lljc, State of Nevada 
Appointment No. 98-061 M 

My Appl. E~plrea Jan.9.2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
1 

In accordance with the Contract Documents, based on on-site observapona and the 
data comprising the above appUeatlon, tha l\r(:hltec:t certified to the ~er that to the 
best of the Architect's knowledge, Information and beHef the Work has progressed as 
Indicated, the quality of the Work Is In accordance with the Contract O~euments, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $3611117.44 
(Attach 9xplanatlon ff amount c,rttffed dlffef$ from the amount applled for. Initial 
all ffgurts on this Applicetlon end on the Continuation Sheet that er& otianged to 
confOnn la the amC11Jnt certified.) · 
ARCHITECT: 
By: ba~: 
This certlfleate ls not negotiable. The AMOUNT CERTIFIED Is payable only_t_o_th_e ___ _ 
prejudice to any rights of the owner or Contractor under this Contract. ·.· 

HBLIX00620 
·········--···-·---·----------~------

JA003758
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CONTINUATION SHEET AIAOOCUMENTG70:S 

A!A Document G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification Is attaehed. 
In tabulatlona below, amounts are stated to tho nearest dollar. 

APPLICATION NUMBER: 
APPLICATION DATE: 

PERIOD TO: 

Page 2o!i 
16713-013 

10/20/200S 
10/31/2008 

r-1 
N 
'D 
0 
0 

Use Oolumn 1 ·on Contracts Where variable retalnage for line items may apply. ARCHITECT'S PROJECT NO: M 
1-1 
..:I 

A 8 C I) I li F G H I t1 
WORK COMPLeTEO 

MATERIALS TOTAL eALANCe ITEM DESCRIPTION OF WORK SCHEDULED FROM PREVIOUS PRESENll.Y COMPLETED AND % TOFlNISH RETAlNAGEi NO. VALUE APPLICATION THIS PERIOD STOREO(NOT STORED TO OATE (G/C) 
(0+ E) INOORE) (O+E+F) 

(O•G) 
~ 

1 ELECTRICAL ENOINEERINO 155,000.00 83,700.00 83,700.00 54% 71,300,00 8,370.QO 
2 MOBILIZATION 60,000.00 eo.000.00 60,000.00 100% . 0.000.40 
3 Ofllco Trailed Adinln. 24 nu>n!M 120.000.00 75.000.00 10,000:00 85,000.00 11% 35,000.00 8,500.00 
4 l'tqjcct ~. CAI), Project Auialam 76,0CO.OO 6&,S75.00 zooo.oo 71,375.00 95% 3,tl2S.OO 7;137.50 
5 I!locirical Pannlu 65,000.00 56,000.00 10,000.00 66,000.00 100% . 6,$00,0D 
a Submittal, 10,000.00 10,000.00 10,000.00 100% - 1,000.00 
7 Supffl'ill~lanniJ1a!Coonliiutlon 120.000.00 111.250.00 2,500.00 113,7$0.00 95% 8.250.QO 11,376.00 
6 BUILOINO #l•TYPE V (Sl un.l!i) . . . .. 
9 Usht FiittuR P~klgo 78,000.00 . . 76,000.00 -
10 Diflributiioli ~• 70,000.00 . . 70,000.00 . 
11 LowVolla~Syi1em1(PA,CCTV.C,,\.Oll' 40,000.00 . - 40,000.00 . 
12 Undcnlab 8ranoh Coadlilt 1' W'1n1 67,000.00 . - 57,000.00 . 
13 o.n.oA latflOOC'~t/wiro 276.000.00 . . 275,000.00 • . 
1'I hi Floor 11.oup WeJWCellin;, 65,000.00 - - 65,000.00 . 
15 lat Floor O.vice wt l'ixllll• Triin 10.000.00 . . 10,000.00 . 
16 lllll Ploar Roup W-1WC.Uina• 65.COQ.OO . . 65,000.00 . 
17 2nd Floor Dtvice 111d Fildurt Trim 10,000.00 . . 10,000,00 . 
18 3rd Fwor Roup w,Uaic.iliils• 68,000.00 . . 6$,000.00 
19 3rd Floot O.vio. and Fixturf Trim 10,000.00 . . 10,000.00 . 
20 4th fl-Rough WalWCoiljpp 65,000.QO - - es,000.00 -' 
21 4th Floor o.m. llld fi:«liq Trilll 10,000.00 ~ 

. 10.000.00 . 
22 BU1LO!NO #l•TYPH II . . - . 
23 Liahc Y~ l'aw8o 66.$00.00 61,9$0.00 3,£50.00 85.500.00 100% . uso.o;o 
24 Dllllibaiiio11 Pawp 25,000.00 25,000.00 25,000.00 100% - 2,500.~0 
.2S L.ow Voltaso Sysicma (FA. CCTV, CA. iic. so.000.00 47,600.00 2,500.00 so.000.00 100% . 5.000.00 
28 2ad Sublovol Oarqe UO and °"k 200.000.00 190,000.00 10,000.00 200.000.00 1000/t - 20,000.0:0 
27 lat Sublovol Oarqo wt Deck 255,000.00 242,600.00 12,600.00 255,000.00 100o/t . 2&.500.00 
28 lat FIOllt ltousb and Trim 25.000.00 23,760.00 1.250,00 2$,000.00 100% . 2,600.0:0 
29 2nd floor kouah Ad Trill> 25,000.00 23,750.00 1.2~0.00 25,000.00 100% - 2,500.0J) 
30 3rcl Flaor Rough 111d Trim 25,000.0Q 23,750.00 1,2$0.QO 25,000.00 1000/t . 2,600.0p 
31 411, floor ltOllih and Trim 2$,000,'00 23,7~0.00 1,250.00 25,000.00 1000/t - uoo.ob 
31 Rool'Plan 2,500.00 . . 2,500.00 . 
33 BUILPINO 13-TYPE 11 . . . . 
34 Usbt flilllllrt Pawso 65,500.00 81,950.00 3,550.00 as,soo.oo ,ooo/o . 6,550.09 
35 Di,tn'butiiOD Paek•a• 25,000.00 25,000.00 25.000.00 100% . 2.soo.00 
38 .ow Voltas• Syatollll (FA, CCTV, CA, c«:. S0,000.00 47,SOO.OO 2,500.00 60,000.00 100% . 5,0QO.o)l 
37 2nd Sllhlovel Oaraa,o UO and Dock 200,000.00 190,000.00 10.000.00 200,000.00 1000/t . .20,000.00 
38 bt Sublovol Olna• 111d Dock 255,000.00 242.SOO.OO 12,500.00 ~$.000,00 100'9 - 2$.600.0p 
u In Flpor Roup and Trim 25,000.00 23,750.00 1,250.00 25,000.00 100% .. 2,soo.op 
40 lad Piocr Ro118h 111d Trim 25,000.00 23.760.00 1,250.00 25,000.00 100% . uoo.oo 
41 3rd Floor Rouah and Trim 25.000.00 23,750.00 1,250.00 25.000.00 100% . 2.500.00 
A2 4th Floor Rouah and '.trim 25,000.00 23,750.00 1,:m.00 25,000.00 100% . 2,500.00 
<13 Roof PIIII 2,500.00 . . 2,500.00 . 
44 BUILDJNO #4•TYPBV (S2 1111i11) . . . -. 
4& U&bt YIXIUNI Pa;kAg• 76,000.00 . . 76,000.00 . 

"\ 

) ·""-'""" _______ ,, __________________ -=-----
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" a C 0 I E 
WORK COMPLETED 

ITEM SCHEOUI.EO FROM PREMOUS 
NO, DESCRIPTION OF V.ORK VALUE APPLICATION THISPERIOO 

(D + I;) 

,48 Diltnliu!ilOII Patb$o 70,000.00 . 
,47 Low Volttgo S~tcrns (l'A, CCTV, CA, Ctl ,40,000.00 . 
48 Undmlal, ~ Collduit k Wia 57,000,00 . 
411 0~• it 1st &or dKk•commil/wiro 27$,000.00 . 
,60 ln Picot Rcl:jh Wall~/ngs 65,000.00 . 
$1 lat Floor Dtvi~• and Fildur, Triin 10,000.00 . 
S2 2nd Flaot ~ Walll/Coillna, es.000.00 . 
$3 2nd Floor D111lca and Fllliw. Trim 10,000.00 . 
$4 3rd floor l!.OIJlb Walls/Ccilini1 es,000.00 . 
55 3rd Ploot Dovl'° and Pixluro Trim 10,000.00 . 
5e 4!h Ploot RcuaJ, Walwc.i!iug, es.000.00 . 
67 4!h Floor Dovioo 11111 Fixture Trim 10,000.00 . 
58 8UILDINO #S•TYPB I (161111it1) . 

0 H Usht FixtuN Packa110 100.000.00 . 
eo Dl1uibllliion Paol<aao 83,000.00 . 
11 I.ow Vollaao S)'llcms (FA. CCTV, CA. ptc 50,000.00 . 
12 Undormb Brandl Conduit A Wir1 8$,000.00 . 
83 Oerap ii: ltt a- dcdt-coiidulllwiN 400,000.00 . 
" ht Floor Rough W allsJCciliog1 75,000.00 . 
85 hr Floor Povicf and Fixtur9 Trim 10,000.00 . 
86 ,ad Floor Rolla]l W.u.!Ceiliog• 76,000.00 . 
67 2nd.Floor O.vli:t and FixluH Trim 10,000.00 . 
88 3rsl Floor Rouab We!WCtili.nas 75,000.00 . 
8$ 3r4 F1c,or D,vict and Fb.tur. Trim 10,000.00 . 
70 4tb floor Ro114h Wlll&ICollinga 75,000.00 . 
71 41h Floor On~ 1111d l'lxturt '!"rim 10,000.00 . 
72 BUit.DiNO 16-TYPE I (76 Wli11) . 
73 U,hl FIKNrO Ptcba• 106,000.00 . 
1<4 Pl,tributija11 hdlaao 03,000.00 . 
75 Low vo11a11, s~ (FA, CCTV, CA. Cit so.000.00 . 
78 Undtnlah Branch Coruluit & Win 8G,OOO.OO . 
'11 Oai:•a• .t lat l!oor c!Kll""1111dwtlwiro 400,000.00 . 
78 bt Floor Ro111h Walla/C4ilina1 76,000.00 . 

<JJl) re lat Plow Dov~ and Flxwn Triin 10,000.00 . 
80 2nd Floor Ro11&h Walla/Ccilinaa 76,000.00 . 
81 lll4 Floor O.vm pd Fixture Trim 10,000.00 . 
82 lr4 Floor Rouab Walls/Coililiaa 75,000.00 . 
8,' 3rd l'loor Dcvioo and Flxturo Trim 10,000.00 . 
8,4 •tb Floor ~ah wa11.rCellhia1 75,000.00 . 
85 4tb Ploor Dov!i:t MCI Fuaur. Trim 10,000.00 . 
66 llUILOINO 117• TYPB tu (76 Wilts) . 
87 u,tit· Fixtiiro Pacba• 141,000.00 108,250.00 20,000.00 
ab Oilll'jbuliloa Pullap 225,000,00 202.000.00 23,000,00 
89 Low Volia&e Syuems (FA. CCTV, CA, C1' 50,000.00 30,000.00 10,000.00 
80 ~ 100,000.00 GS,000.00 
91 Ullclwab Bwiob c-!uil k Wirt aa.000.00 64,500.00 
82 o.ra,. " lal lloor dcdt-eoniluitlwlro 330,000.00 31S,$00.00 
113 tu Ploar Jtouab DockiWalls/C,ilinp 95,500.00 6%.250.00 5,000.00 

.a.t Ill llloor l)ovia 11111 Fllltllrt Tri111 10.000.00 I 
86.250°00 1 118 llld floor Roush Dcck/WAIWCeilill11• 9$,500.oo I <1,000,0D 

ee 2nd Floor Oovli:o end FixluA Trim 10.000.00 I 
66.2SO~OO I 07 3rd Floor Roup DOQk/W-1WCollina1 ss.soo.oo 4,000.00 

'..__ 

F G 

MATERIALS TOTAi. 
PRESENTI.Y COMPl.l;TEO ANO %· 

STOREO(NOT STORED TO DATE (GfC) 
IN PORE) (D+E•H) 

. . 

. . 
-. 
-. 
. 
. 
. . 
. 
. 
. 
. 
. 
. 
. 
. . . . . 
. . . 
. . 
. 
. 
. 
. . . 
. 
. 
. . 
. 
. 

12$.2SO.OO 90% 
226,000,00 100% 

<10,000.00 80% 
65,000.00 85% 
64,500.00 95% 

31UOO.OO 8$% 
67,250.00 70o/t . 
G0,2&0.00 95% . 
90,250.00 85% 

H 

SALANCE 
TO FINISH 

(C•G) 

70,000.00 
<10.000.00 
57,000.00 

275,000.00 
65,000.00 
10,000.00 
ss.000.00 
10,000.00 
65,000.00 
'10,000.00 
65,000.00 
10,000.00 . 

106,000.00 
83,000.00 
~0.000.00 
85,000.00 

400,000.00 
75,000.00 
10.000.00 
75,000,00 
10.000.00 
76,000.00 
10,000.00 
75,000.00 
10.000.00 . 

101,000.00 
83,000.00 
50,000.00 
85,000.00 

400,000.00 
71.1,000.00 
10,000.00 
76,000.00 
10,000.00 
1~.000.00 
10,000.00 
75,000.00 
10,000.00 . 
14,750.00 . 
10.000.00 

5,000.00 
3,600.00 

18,500.00 
28,250.00 
10,000.00 

5,250.00 
10.000.00 
6,250.00 

I 

R!TAINAGE 

. . 
-. . . 
. . . 
. 
. 
. 
. 
. 
. 
. 
. . . . . 
. . 
. . . . 
. . 
. 
. . . . . . 
. .. . . . 

12.625.00 
22.100.00· 

<1,000.00 
uoo.oo 
(1,450.00 

31,350.0,0 
8,725.0,0 

. 
0.025.0Q . 
9,025.00 

\ 
_) 
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A. a C D I E 
WORK COMPLETED 

ITEM SCH!OULEO FROM PREVIOUS 
NO. DESCRIPTION OF \NORK VAi.VE APPLICATION il-lJSPERIOO 

(C>+ Ii) 

88 lfd Floor O.Yic4 lllld F~ Trim 10.000.00 . 
89 4111 Floor,R.ouab DtcklWllWCeiwi111 95,500.00 86,260.00 4,000..00 
100 4111 Floor O.vice.llld Finu. Trim 10.000,00 -
101 $Ch FIOQr R.ou$h OtddWalla/Collinp 95,500.00 88,2$0,00 4,000.00 
102 5th Froor Pov!" arnl l'i~ Trilll 10.000.00 . 
103 6da Pl4or Ro11$h Dcek!WalWColliop 95,500.00 76,750.00 13,500.00 
104 6th fJ06I' Dt\'ice an4 FiXblrt Trim 10.000.00 . 
101 ?lb Floor Ro~ Dook/Wallt1C.illng1 95,500.00 57,7SO,OO 19,000.00 
10S ?lb Floor Pe• and Fixllln Tdm 10.000.00 . 
107 81h FJooc Roush ~alWCoillns• 85,500.00 57,750.00 &.000.00 
108 Bib Plaor Devi" and Fixluro Tri.Ill 10,000.0Q . 
109' 9111 l'loor Roujl) l)eQlclWall.,Coilinp 95,500.00 47,750.00 10,000.00 
110 9th Floor Oovf;o and Fumiro Trial s.000.00 . 

0 111 BUIU>INO 118-T'l/l'B I (76 unlu) . 
112 Uiht FWuna P,oka,o 108,000.00 101,000.00 5,000.00 
11$ Djstn'bullion Pacbs• 83,000.00 83,000.00 
114 I.ow Voltap Systom, CF A. CCTV, Cl., Cl( 50,000.00 47,500,00 
11S Undenlab B~ Ccnduit &. Wlso 85,000.00 81,000.00 2,000.00 
118 Oara,• k ht floor deck-.luWwiro 400,000 .. 00 380,000,00 20.000.00 
117 ht Float ltoua:fl Walwc.i!Ulil 75,000.00 71,250.00 
11a ht Floor D4vlce 111111 FilllUff Tri.Ill 10,000.00 . 7,500.00 
119 2nd Floar Jtouah Walls/Coll.inJs 76,000.00 71,250.00 
1io lad Floor Dmc• and Fixluro Trim 10,000.00 . 7,500.00 
121 ltd Floor Rou,11 W&IWC.illna, 78,000.00 71.250.00 
122 3rd Floor Dll\'ico 111d Flxt\lrG Trim 10.000.00 . 7,500.00 
123 41hl'loorll.ous)I Wllla/Ctili11p 75,000.00 71,250.00 
124 41h Floor Owic. and Flxlutt Trim 10,000.00 . 5,000.00 
125 BUILDlNO #9-TYPE I (76 lllllls) . 
126 lJ;hl l'iXQn Packas• 100,000.00 101.000.00 6,000.00 
127 OiltribuliiOll l'ackast 83,000.00 83,000.00 
129 Low Vol11SOSy11cms (FA, CCTV, CA, w: 60,000.00 47,500.00 
129 UndmW, Draneh Cmtduit &. Wire 85,000.00 81,000.00 2.000.00 
130 Ouas• & ht f!OOf dtd<·~duillwir• '400,000.00 380,000.00 20,000.00 

® 
m !fl Floer ~ah Walls/CciU11i$ 75,000.00 71,250.00 
132 111. 'floor Oovict and Fixruro Trim 10,000.CO . 7,500.00 
133 2nd Floor Roll8h W•Ua!Ceilinat 75,000.00 71,250.00 

134 2nd Fl-D.v~ and Fi¥1ure Trim 10,000.00 . 7,600,00 

135. 3td Floar ~ W&ll&ICoilillSl 76,000.00 71.250.00 
138 3rd Floor povico 111d FiXlllrCI Trim 10,000.00 . 7,500.00 

137 •t1i Floor Rough W.its/Cdlins• 75,000.00 71,250.00 
1H 41h FIOQr Oovioo 1111cl fiXNrO Trim 10,000.00 . 5,000.00 

139 BUit.DINO #10.TYPl! l (7liuniu) . 
140- Lisht FllCtllU Ptdca10 106,000.00 . 
1-41 oi.lriblllli61l Pacu,. &3,000.00 . 
142 Low Volllp S)'JtCllla (PA. CCTV, CA, ou 50,000.00 . 
1<13 U..denlall Bnndi Conduil .t Win 85,000.00 . 
1« Oaraa• It. lat tlcor dtGk-0011<1ulllwlre 400,000.00 . 
148 bt Floor Ro1lih W&IWCoilinp 75,000.00 I . 
us l.i 1'1oot Dnwe and F1-Trim 10,000.00 . 
147 2nd Floor Rouab WallalC&ilioSA 75,000.00 . . 
10 2nd Floor Dovi" and FIXllll't Trim ,0.000.00 I . 
149 )rd Floor Roup Walla/c.11111$1 75,000.00 . . 

"-

'~----
F G 

MATERIALS TOTAi. 
PRESENTLY COMPLETED ANO % 

STOREO(NOT STORED TO DAU (G/C) 
INDORE) (0+1.+F) 

. 
90,250.00 95% , .. 

. 
90,250.00 115% . 
90,250.00 95% . 
76,750.00 80% . 
60,750.00 70% . 
57,750.00 80% . . 

100.000.00 100% 
83,000.00 100% 
47,500.00 95% 
63,000.00 98% 

400,000.00 100% 
71,250.00· 95% 
uoo.oo 75% 

71,250.00 95% 
7,500.00 75% 

71,250.00 95% 
7.500.00 71>% 

71,250.00 9S% 
5,000,00 50% . 

106,000.00 100% 
83,000.00 100% 
47,500.00 95o/. 
83,000.00 88% 

400,000.00 100•,1, 
71,250.00 9$% 

7,500.00 75% 
71.250.0D 85% 

7,500.00 75% 
71,250.00 95% 
7,500.00 75% 

71.2110.-00 96% 
5,000.00 60% . 

. . . 

. 

. 

. 

. . . . 

H 

BALANCE 
TO FINISH 

(C•G) 

10.000.00 
5.250,00 

,~.000.00 
S,25().00 

10.000.00 
5,250.00 

10,000.00 
18,750.00 
10,000.00 
28,750.00 
10,000.00 
37,750.00 
5,000.00 . . . 
2,500.00 
2,000.00 . 
3,7~0.00 
2,500.00 
3,760.00 
2.500.00 
3,750.00 
2.500.00 
3,760.00 
S,000.00 . . 

. 
2,500.00 
2.000.00 . 
U6MO 
2,600.00 
3,7&0.00 
2,500.00 
3,750,00 
2,500.00 
3,750.00 
6,000.00 . 

108,0DO,OO 
83,000.00 
so.000.00 
85,000,CO 

400,000.00 
75,000.00 
10,000.00 
75,000.00 
10.000.00 
75,000.00 

I 

RETAINAGt 

' M25;()0 
~ 

9,025~0 . 
9,025.'oo . 
7,676'.00 . 
u1s.:Oo 

• 
5,775,00 . . 

1D.600.PO 
8,SOO./JO 
4,750.00 
8,300.00 

40,000.p9 
7,126.!)Q 

no.po 
7,125,PO 

no.po 
1,1n.ilo 

7So.\>o 
1,12s.po 

500.00 . 
10,600.00 
B,300.00. 
4,760.~0 
8.300.00 

40,000.00 
7,125.00 

750.00 
7,12$,00 

750.00 
7,125.00 

1so.90 
7,126.00 

soo.oo 
.i 

. 
: ., 
: 

•I 

•· . 
. 
. 
. . 
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A 
~ 

® 

. ( 

·~ 

A 

ITEM 
NO. 

1$0 
m 
162 
163 
154 
155 
158 
151 
16S 
1s, 
,eo 
161 
182 
m 
1G4 
165 
168 
167 
188 
189 
170 
17t 
172 
1n 
174 
175 
176 
177 
178· 
179 
180 
181 
182 
1$3 
184 
185 
180 
187 
188 
189 
190 
191 
192 
183 
184 
1115 
1915 
197 
19$ 
199 
200 
201 
202 
203 
204 
205 

a 

DESCRIPTION 01' WORK 

3sd Floor D~ 11111 Fixnin 1'rinl 
4111 F1oor ltouall Walla/Calllllp 
4111 Floor Doviu aNf Flxnlro Trim 

BUil.DiNO ill•'l'YPE I (7hnitt) 
Llaht Jlbt\n.Pmaae 
D~oa Packaa• 
t.ow vo11,p Sy$1,im; (PA. ccrv, CA,,,~ 
UndoQl•b Brallcb Colldui1 Ii, Witt 
Oarai• Ii. ht floot.dOG!c~llit/wiR 
Ill Floor~ WallJ/Colllnp 
bl J'1oo, Drt~ot l1lll Fixture 1'rim 
~ l'loor Rougb WalWC.illilp 
2Dd FIOOI' om .. anc1 Fl"1ln Tri"' 
3rd Floor lwup WalWCtlllnp 
3rd Floor P•vloo and flxtllrf Trim 
4111 Floor ~>IP WalWCtilllla• 
4111 Floor O.vk• and flxNrO 1'rinl 
. BUILD1NG#IZ.TYP21V (66 lllliu) 
Llabt Fl~ Pacba• 
Duln'bulii1111 Plllbp 
Low-Vollaio S}'llmll (PA. CCTV, CA,~ 
IJlldcnllb Bl'll)Ch Conduit A Witt 
GarlltA ht~ ®",QO!ldult/wiro 
ht Floor ~ab Wallt/Cei1uia1 
l,t floor tloviot llld J'Wurt 1'rinl 
2nd Floor Roush W,lla/Colluia• 
;nd Flo.iv Ptvkt and Plx111t, Trim 
3rd floor Jlou&b W.U~liilp 
)rd Floot r;lovieo 11141 flxnlro Trim 
41h Floor lollab Walll/CoUiW 
41h Floor: l)tvico and l'ixlln Trim 

SITiUOHTINO 
FllnVlh wndaoapo LiaJitlna 
l'lllllilb Court)'ard lJaJithla 
l'limiJh Spolll Llshtina 
FWlliil, Pasting Loi Polo UahtinJ 

"'--'••l Conmct Toral1 

C D r e 
WORK COMPLETED 

SCHEDULED FROM PRIMOUS 
VALUE APPUCATION THIS PeRIOO 

(D+E) 

10,000.00 . 
7$,000,00 . 
10,000.00 . 

. 
10$,000.00 . 
u.000.00 . 
60,000.00 . 
86,000.00 . 

400,000.00 . 
'1'6,000.00 . 
'10;000,00 . 
75,000.00 . 
10,000.00 . 
75,000.00 . 
10,000.00 . 
75,000.00 . 
10,000.00 . . 
96,000,00 . 
77,soo;oo . 
45.000.00 . 
70,000.00 . 

360,000,00 . 
70,000,00 . 
10,000.00 . 
70,000.00 . 
10.000.00 . 
70,00Q,00 . 
10,000,00 . 
70,000,00 . 
10,000.00 . . 

267,000.00 . 
ee,000.00 . 
8,000.00 . 

64,000.00 . . . . . . . 
. . . 
. . . . . . . . 

I 
. . . 

13 230.000.00 I 6201725.00. 326 100.00 

F G 

MA Tl!RIALS TOTAi. 
PRESENTLY COMPL!TED ANO % 

STORED(NOT STORED TO DAT!£ (G/C) 
IN DORE) (O<tE+F) 

. . . 
-. . . . . . 
. 
. 
. . . . 
-. . . . . . 
. . . . 
. 
-. . . . . . . 
-. . . . . 
-. . . . . . . .. . . . 
. . 

6,i;27 825,00 42% 

H 

BALANCE 
TOFIN1$H 

(C•G} 

10,000.00 
76,000.00 
10.000.00 . 

106,000.00 
a,,000.00 
S0,000.00 
85,000.00 

400,000,00 
7$.000.00 
'\().000.00 
75,000.00 
10.000.00 
1$.000,00 
10,000.00 
76.000,00 
10,000.00 . 
9f.l,000.00 
77,500.00 
45,000.00 
78,000.00 

350,000.00 
10.000,00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10.000.00 
70,000.00 
10,000.00 . 

257,000.00 
ae.000.00 
ll,000.00 

84,000.00 . . . . 
-. . . . 
. . . . . . . . . . . 

7 702.175.00 

I 

RETAINAGE 

.. 
-
• . . 
. . . . . . . 
. . . . . . . . . . . . . . . . . . 
. 
. . . . . 
. . .. 
.! 
' . 
-i . . . . . . . . . . . . 
. 

. .. 
552 782.60 

·i 
I 

~ 
N 
\0 
0 
0 
M 
H 

f;] 

O') 
N 
0 

I 
00 
0 
'9 
X w 

I 

0::: 
I-; 
X 
:::i w 
:c JA003762
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A B C 0 E 
WORK COMPLETED 

ITEM DESCRIPTION OF WORK SCHEO\JLEO FMM PREVIOUS 
NO. VALUE APPLICATION THIS PERIOD 

(D• E} 

CHANGE ORDERS 
206 COJ!.contrtct Adjustment (fno. above) 
207 COll•Apco Tnnff Hookup 1,822.00 1,$22.00 
208 COO•OptiOM (voided chana, order#} . 
209 C0#4-0vertimt BS & B9 10,000.00 10,000.00 
·210 COU•Dolete Utility Stub• Phue l (15,000.00) (15,000.00) 
211 CO#&.Oelew Site Conduiu,Phase t & Tl (13,000.00) (13,000.00) 

0 
212 COIN!ullding 19 Option• 4$,472.00 39,781.98 3,S00.00 
213 CO#h,Bullding is Options 42,&94,00 39,S9&.00 1,240.00 
214 (;()181,.Addltlonal aa & 89 Optiom 40,258.00 311.868.40 391.80 
215 co,11-Buflding fl'1 Options 25,639.01 16,500.00 2,600.00 
218 COII0°81111cli•s 112 OT 3,a.41.00 3,841.00 
217 COJIJ,C02 Raceway 21,500.00 21.500.00 
218 C0#12-De1ta 2 "Red Lines" 78,SOO.OO . 4S,OOO.OO 
210 C0413-C2 Split 53,758.00 48,!00.00 2,S00.00 
220 COS14-Dtlla3 92,117.00 69,180.15 9,000.00 
221 COIU•DoUa $ 94,990.00 70,936.00 10,000.00 
222 . 
223 
224 
225 
226 
227 
228 
229 

® 
230 
231 
232 
233 
234 
235 
238. 
:m. 

Total Clwm Ordm 48Q.$89.01 332,323.11 76,141.60 

Total Revised Contract 13,'110,889.01 5,5:U,048.11 401,241.60 

HELIX-TR-EX-508-030 

F 13 

MATERIALS TOTAL 
PRESENnY COMPLETED AND % 

STORED(NOT STORED TO DA TE (G/C) 
INDORE) (O+E+F) 

. 

. 
1.622.00 100% . 

10,000.00 100% 
(18,000.00) 100% 
(13,000.00) 100% 
43,281.96 95% 
40,848.00 95% 
40,258.00 100% 
18,000.00 70% 
3,841,00 100% 

21,600.00 100% 
411,000.00 90% 
51,000.00 95% 
'78,180.75 85% 
80,935.00 BS% . 

. . . 

. 

. . . . . . . . . . . 
407,4$4,71 85'-

6,935,289.71 <13% 

Ii 

BALANCE 
TO FINISH 

(C•O) 

. 

. 

. . . . . 
2,190.04 
Z,148.00 . 
7,639.01 . . 

30,500.00 
2,756.00 

13,936.25 
14,055.00 . . . . 

. . . . . . . . . . . . 
73,2200 

7,775,399.30 

I 

RETAINAGe 

. . 
162.20 . 

1,000.00 
(1,500.00) 
(UOO.OO) 
4,3U,20 
4,084.80 

' 4,025.80 
U00.60 

$84,10 
2,150.60 
4,eoo.qo 
S,100.00 
7,818.08 
8,003.60 

• . . . . . . , 
. 
. ' . . 
. . 

: . .. 
. . . ~ . . 

40,748.41 
· 593,528.97 

-. \ 

HELI:X00625 
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( HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATIAN WEST 
PERIOD: ______ 0....,ct;..;;-0~8 

.. ·--
REMOVED FROM ACCUMULATIVE 

HELIX PREVIOUSLY STORAGE& TOTALOF 
LINE Blu.EO MATERIAL MATERIAL STORED INSTAU.ED THIS MATERIAL STORED 

NUMBER STORED THISPERIOD PERIOD TOOATE 
23 $ 26,000.00 $ 26000.00 $ -
24 $ 15.000.00 $ 15000.00 $ -
34 s 26,000.00 $ 26,000.00 $ -
35 $ 15,000.00 $ 15,000.00 $ . 
87 $ 48250.00 $ 48,250.00 $ -
88 $ 38.000.00 $ 38,000.00 $ . 
93 $ 20,000.00 $ 20000.00 $ -
95 $ 20000.00 $ 20000.00 $ -
97 $ 20.000.00 $ 20000.00 $ . 
99 $ 20.000.00 $ 20000.00 $ . 

101 $ 20000.00 $ 20000.00 $ . 
103 $ 20000.00 $ 20000.00 $ -
105 $ 20.000.00 $ 20,000.00 $ -
107 $ 20.000.00 $ 20,000.00 $ -
109 $ 20.000.00 $ 20000.00 $ . 
112 $ 39500.00 $ 39500.00 $ -
113 $ 63,000.00 $ 63,000.00 $ -
117 $ . 7.500.00 $ 7500.00 $ . 
119 $ 7.500.00 $ 7500.00 $ . 
121 $ 7-500.00 $ 7,500.00 $ . 
123 $ 7500.00 $ 7500.00 $ -
126 $ 39,500.00 $ 39,500.00 $ -
127 $ 68000.00 $ 68,000.00 $ -
131 $ 7,500.00 ... $ 7500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7500.00 $ -
137 $ 7500.00 $· 7500.00 $ -

TOTALS $ 618,250.UU $ - $ 618,250.uu $ -

HEL:CX00626 
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CONDfflONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

Property Name: 
Property Location: 

Undersigned's Customer: 
InvoicdPayment Application Number: 
Payment Amount: 

Manhattan West Condominiums 
9255 W Russell Road 
Las·Vegas, NV 89148 
Helix Electric 
16713-013 tluu 10131/08 
$361;117.44 

Upon ·receipt by the undersigned of a check in the above referenced Payment Amount payable to 
the undersign~ and when the check has been properly endorsed and has been paid by the bank 
on which it is drawn, this document becomes effective to release and the undersigned shall be 
deemed to waive any notjce of lien, any private bond right. any claim for payment and any 
rights under any similar ordinance, rule or statute related to payment rights that the undersigned 
has on the above described Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished by 
the undersigned to the Property or to the Undersigned's Customer which are the subject 
of the Invoice or Payment Application, but only to the extent of the Payment Amount or 
such portion of the Payment Amount as the undersigned is actually paid, and does not 
cover any retention withheld, any items, modifications or changes pending approval, 
disputed items and claims, or items furnished that are not paid. 

Before any recipient of this document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that be either has already paid or will use the money be 
receives from this progress payment promptly to pay in full all his laborers. subcontractors, 
materialmen and suppliers for all work, materials or equipment that are the subject of this waiver 
and release. 

Dated: October 20, 2008. 

Helix Electric 

Helix Electric 
3078 E. Sunset Rd., ##9 Las Vegas, NV 89120 TEL (702)732-1180 FAX (702) 732-4386 

Nevada Contractor's License No.OOS3810 

HELI:%00627 
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• 
LETTER OF TRANSMITTAL 

DATE: . 10/16/20081 JOB NO. 16713 

Helix Electric RE: Manhattan West 

CON$TJtl1CTORS • '5:NGJNl&JIRS 

TO: Cameo Pacific Pl/VP#: 
2925 E Patrick Lane Suite G 
Las Vegas, NV 89120 

AlTN: Attn: Yvonne Farren 

DUnder separate cover via ____ the following items WE ARE SENDING YOU 
0Shop Drawings 
Qcopy of Letter 

DAttached 
CPrints 
OChange Order 

0Plans Osamples 0Specifications 
0 0Submittals 

COPIES DATE SECTION DESCRIPTION 

1 10/20/2008 Payment Application· Inv# 16713-013 
1 10/20/2008 Conditional Release 10/31/2008 

THESE ARE TRANSMITTED as checked below: 
OFor approval ClApproved as submitted 0Resubmlt copies for approval 
OFor your use QApproved as noted asubmit copies for distribution 
ClAs requested 0Retumed for corrections 0Retum _ corrected prints 

0For review and comment Q:------------------,,--
OFOR BIDS DUE ________ 20 __ _ OPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett 
Title: Project Assistant 

Printed Name: 

PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-508-033 
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,. .. :·,---······, .... @) ....... JOB.!I. - /J./113 ,, ,.;._,.. '" . . . . .... .. . ··9 
LABOR PAYMENT AFFIDAVIT 

FtLE # / .,. , ... ~:-

.. -· tf" f), Jf + '1Jc< OTHER.,.iAJ"1if1 :4Kt'.·· -~.., 1 ·, (; 

Property Name: ·-=M=atth=a=tta=n"-'W'"'"'est:=-·------------. _ · ti /o'1/!io . 
Property Location: __ 9~25_5_W ....... R __ u __ s __ se __ ll_R=o-ad....._ ____ Las=--_.V .... eg..,_as .... , ... NV _____ _.89 ... l_.4 __ 8 __ _ 

Undersigned's Customer: --=AP-=-CO=.: ... Co=n_s_tr-·u_ct_i_on ____________ --'---

Payment Period Throiigb: _...aO:;.;:c=to=b=er"""'3::a.:1,.....=2=00"""8,_ _____ __,_ ____ _ 

The undersigned subcontractor declares under penalty of perjury that the signatures 
appearing herein below constitute a complete list of all persons who have performed 
labor on behalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set f ortb below. 

SUBCONTRACTOR: ______ H=eli=·=x=E=Jectri=·a=.c------------

By: //"'Zt:,b<onln"°') 
(S'ignatu~tbotlzed to Sigsa for Subcontra~or) 

Andrew Rivera 
Project Manager 

The undersigned persons performing labor for said subcontractor represent, warrant and affirm by signing 
this aflida:vit that each person has beep paid in run for all labor supplied to the above designaU!d project 
through the Payment Period. Each of the undersigned further represents, warrants and affirms that there 
arc no cheeks or other eonditional instruments of payment that have not cleared the bank and payment 
bu actually been received by,each olthe undersigned. 
IF YOU HAVE NOT BEEN PAID, DO NOT SIGN THIS AFFIDAVIT. 

The subcontractor and each of the undersigned indemnifies and agrees to defend for all cos~, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Paymen~ Affidavit is untrue. 

NOTICE: TIDS DOCUMEN'l' IS A REPRESENTATION AND WARRANTY BY YOU mAT YOU 
HAVE BEEN PAID. THIS DOCUMENT JS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

HELI:%00629 

HELIX-TR-EX-508-034 JA003767



( 

I 

i 
I 
I 
I 
! 
I 
1 

{ 

, !~,1 
! 

' ... ~ . . ·,. 

LABOR PAYMENT AFFIDAVIT 

Property Name: . ___ M ___ anh= .... attan=· .... w ........ est...._. _____ '----------

Property Location: _ _.9-=2=55 __ W.....:....,R::.::u=s=se=ll=-=R=o=a=d--=L=as;;:.........,V-=ea:gas,=· 1.:NV~---8a<..91""'4...,8'----

Undersigned's Customer: __.Af.=..C ....... O_Co=n_s_tru ....... m-'·-on:;;,_ _____________ _ 

~ayment Period Through: _ _..;:O,_c=to __ b=er"-'3=1=·=20"""0'""'8 ___________ _ 

The undersigned subcontractor declares under penalty of perjury that the signatures 
appearing herein below constitute a complete list ofail persons who have performed 
labor on behalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned bas paid for their labor perfonned on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUB.CONI'RACTOR: Helix Electric 

By:~-) 

(Signaturi1if'Persoa Authorized to Sign for Subcontractor) 
Andrew Rivera 
· Project Manager 

The undersigned persons performing labor tor said subcontractor represent, warrant and affirm by signing 
this affidavit that each person has been paid in full for all labor supplied to the above designated project · 
through the Payme1.1t Period. Each of the undersigned further represents, warrants and aJrmns that there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
has actually been received by each of the undenigned. 
lFYOUHAVENOTBEENPAID,DONOTSJGNmISAFFIDAVIT. 

The .subcontractor and each of the undersigned indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurred by Subcontractor in the c\'ent that any representation or \Yarranty or affirmation 
in tbls Labor Payment Affi~avit is untrue. 

NOTICE: THIS DOCUMENT IS A REPRESENTATION AND WARRANrY BY YOU THAT YOlJ 
HAVE BEEN PAID. THIS DOCUMENT IS '.ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

HELIX:00630 
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LETTER OF TRANSMITTAL 

DATE: 12/4/20081 JOB NO. 16713 

Helix Elc ;;ctric RI;: Manhattan Wr,r;t 

<:nN .. Tfl,UCTOXA • tN'nlNIIIKR.a 

TO: cameoi 'i>aclfk:. PwP#; 

2925EPa rit,Jt t.ane SoileG 
ussVeaas NV 89120 

ATIN.: Attn:Ywm oFanan 

WE ARe Sl;NDING YOU 0>.ttached 0Under separate aNet via tho follciwln8 items 

0Shop Drawings OPrlnts 0PlaM Osamplss 0Specilications 
Oeopy of l.sllet OC!iange Ofder 0 CISubmittab 

~It.~ DATE st;CTION ·· bESCRIPTION 

1 11/20/20 18 Payment Applic.ation Inv# 16713-014 
f 11/20/20 is Conditional Ret.Me 11/30/2008 

THEt>EARE TRANSMIT !ED as dlecked t,ek;lw; 
Oi:otappl"OVlill CApprovcd ~ $Ubmlllcd OR.~ubmlt ¢Opie$ for approval 
0For yw, we ClAp~~flQmf Os-..bmit wpies for di$tribuliort 

DAe requested 0RolUl'11ed ior oomte.tlomJ 0Retum __ oorrected prints 

OFor ...,,..l(IW llnd ~ ht 0 
0FOR BIOS DUE 20 ClPRINTG RETURNED AFTER LOAN TO US 

REMARKS: 

... 

Name: EdnaKBe nett ReceMfby:~

1 

.• -} A a 
Tttle: ProieeJ. 

Prin1ed Name: tJ • ,/"-"~ 

PO# 
fX# (702) ~227 Date: 

HELIX-TR-EX-508-036 
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Helix Electric 

Camr.o Pacific 
2925 E Palrick Lane Suite G 
Las Vegas, NV 89120 
Attn: Yvonne Farren 

ORlGINAL CONTRACT 

CHANGE ORDER lRROUGH # 

CONTRACT AMOUNT TO DATE 

GROSS Bil.LING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE nus PERIOD 

OUTSTANDING FROM PRJOR PER10D 

TOTAL AMOUNT DUE 

43% 

10"/o 

1av 111,11u12 
Inv #1'713-0llkl 

INVOICE #I 16713-014 

CUSTOMER# 1611 

INVOICE DA TE: 20-Nov--08 

PERIOD THRU: 11/30/2008 

OUR JOB NO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

I 3,230,000.00 

480,689.01 

13,710,6&9.0I 

5,900,678.69 

5,723,483.49 

177,195.20 

17,719.52 

159,475.68 

178,678.10 
170,491.84 

508.646 

JOB# 11,jj. 
•. •J 

I FILE.ft 
" 

onfER . "' :rf. ·~ 

i.-.. 11&r-llOdinJIIIUa....-,y<>f2%,-,_..ra.._.....,i,1as.......,,.r-il....-r..~<Wll,o-6to1!d,......,r.,·-,s""'-...a,nduaJO«a,s<>fnoeip, 
... ____ _ 

~--··' 

HELIX-TR-EX-508-037 

3078 AE.. Sunset Road, #9, l.as Vegas, NV 89120 Tel (702) 732-1188 fax (702) 732-4386 
Newda Conlractol"s l.isense #005381 o 

BELIX00632 

JA003770
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PAYMENT REQUEST 

Subcontractor: Helix Bectric CAMCO PACIFIC 

Subcqntractor Address: CONSTRUCTION COMPANY 'JNC. 
3078 E. SV~el Rd., S!e#9 2925 E Patrick Lone. Solle G 
Las Vegas, I# 89120 Los Vegas, Nevada 89120 
PAYMENT REQUEST NO. 16713-014 (702)798-:6611 

(702J798-6655 
MA.NHAnAN WEST 

From: 11/1/2008 
Russell Rood and 215 Beltway 

To: 11/30/2008 

Original Controci Amount $13,230.000.00 

Cameo Change Order No's $480,689.0l 
{approved copies mu.st be attached) 

Revised Contract Amount $13,710.689.01 

Work Completed to Dote 

~ work. completed on original confloct $5,528.444.61 

Work-completed on Change Orders $372,234.08 

Materials stored to dote· (if any) 

less Reten'ion $590.067Jr/ 

Less Previous Payments/Bitted $5,151,135.14 

Amount Due This Payment Period .. $159,475.68 

Signature Dote A~ #J/20/08 
Printed Name Robert D Jotmson. Vice President L.L~.,ff~ ., . ·" -7·. -

/ 

jApprovol By )Dote jcostcode: 

I'- ,I 

I HELIX00633 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Cameo Pacific 

FROM: 
(Contractor) 

CONTRACT FOR: 

2925 E Patrick Lane Suite G 
Lss Veges, NV 89120 
Attn: Yvonne Farren 
He/be Electric 
3078 e. sunset Rd., Ste#9 
Las Vegas. NV 89120 

PROJECT: 

VIA (ARCHITECT): 

Manhattan Condominiums 
30E. Serene 
Las Vegas, NV 89n3 

CONTRACffiR'S APPLICATION FOR PAYMENT 
AppUcaUons made for Payment, as shown below, In connection with the Contract. 
Contrnuat!on Sheet, AJA Document G703, I$ attached, 

1, PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3; CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) 
5. RETAINAGE: 

a. 10% of Completed Work 
_(Column O +Eon G703) 

S 586,592.87 

$ 13,230,000.00 
480,689.01 

$ 13,710,689.01 
$ 5,900,678.69 

AIA DOCUMENT G702 

APPLICATION NUMBER: 16713-014 
PERIOD TO: 11/3012008 

PROJECT NOS 

CONTRACT DATE: 

~ 

Page 1 of2 

~

Olstrtb~::~ 
ARCHITECT 
CONTRACTOR 

The undersigned Contractor certifies that to the best or the Contractor's knowledge, rntor• 

mation and belief the Work covered by this Appflcatlon for Payment hall been completed 
In accordance with the Contract Document$, that all amounts have been pald by the 
Contractor for Work for Which previous Oertlncates for Payment were lasued and pay• 
ments received from the Owner, and that current payment shown herein 1$ now due. 
CONTRACTO · 
By: Date: 11120/08 

Robert D Jotln ent 
State Of; NEVADA 
County Of; CLARK 
Subscribed and sworn to before 
ma this 2oth day of November, 2008 

b. 10% ot Stored Material 
(Column F on 0703) 

Total Retarnage (Line 6a + Sb or 

$ 3,475.00 

~K~~ 
Notary Public: 

(I) EDNA K. BENNETT 
Notary Public, Stale of Nevada 

Appointment No. 98-061 M 
My Appt. Expires Jan. 9, 2010 

Total In C:otui'nn I of 0703) 
6. TOTAL EARNED LESS RETAINAGE 

(Line 4 less Line. 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
, (line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

..,.,n, v ,..,,_.<iii' .. n,v w 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total Changes approved In 
DTevfOUS months bV OWner 
Total Armroved this Month 

TOTALS . . 
NET CHANGES bv Chance Order 480689.01 

HELIX-TR-EX-508-039 

$ 590,067.87 
$ ~0.82 

$ 5,151,135.14 

Is 159,475.$81 
$ 8.400,078.19 

My Commission expires: 119/2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observatlo.ns and the 
. data comprising the above appUcatlon, the Architect certified to the Owner that to the 
best of the Al'Qhltect's knowledge, Information and beUef the Wortt hat progressed a& 
Indicated, the quallty of the Work 1$ In aceordanc& with the Contract Documents, and 
the Contractor i$ entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFlEO.............................................................. ...... $169;475,68 
(Attach e1<planstlon If amount certffFed differs from the amount appli&d for •. Initial 
all figures on this Application 8ncf on the Continuation Sheet that ere Changed to 
conform to the amount certlfTed.J 
ARCHITECT: 
By: Dale: _____ _ 

This Certificate Is not negotiable. The AMOUNT CERTIFIED Is payable only to tne 
prejudice to any tights of tha Owner or Contractor under this Contract 

HELIX00634 
·····-·-----·-···-·--·------------~------

JA003772



.'-

CONTINUATION SHEET AfA DOCUMENT G703 
AIA~Oocument G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, containing 
Contractor's elgned Certification Is attached. 
In tabulations below, .amounts are stated to the newest dollar. 

APPLJCATIOWNUM!3E~: 
APPLICATION DATE: 

PERIOD TO: 
Uae Column 1 on Contracta where varlable retalnage for line Items may apply, ARCHITECT'S PROJECT NO: 

A 8 C 0 E F G 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM SCHEOULEO FROM PRf\llOUS PRESENTLY COMPLETEOANO % 
NO. DESCRIPTION OF WORK VALUE APPLICATION THISPER100 STORED(NOT STORED TO DATE (G/C) 

(O+e} JNOORE) (D+E+F) 

1 l!IJ!CTRICAL ENGINEERINO 155,000.00 90/358.61 eo,3eu, 58% 
2 MOBILIZATION 60,000.00 $0,000.00 60,000.00 100% 
5 Offico Trailtr/Admlli. 24 monthl 120,000.00 85,000.00 5.000.00 90,000.00 75% 

• Projoct Enalnoer, CAD, Projoei Auisiw . 75,000.00 71,375.00 3,825.00 75,000.00 100% · 
8 1!100ll'ical Pfrmitl 65,000.00 65,000.00 65,000.00 100% 
6 Slll,m!ualt 10.000.00 10.000.00 10,000.00 100% 
7 Sup,rviaiorvPl6ruung/Coordln•tion 120.000.00 113,750.00 6,260,00 120.000.00 100% 
8 BUILDING M l•TYPE V ('2 ulli1s) . . 
ll Liaht Jlfxllll'O ~DiO 78,000.00 . . 
10 Dislrib12tiion l'maa• 70,000.00 . . 
11 Low Voltage Systems (FA. CCTV, CA, ell: 40,000,00 . . 
,a Ullllcr,141> lmnch Conduit & Wire 57,000.00 . . 

· 13 G.rago & 111 lloor ~-conduil/wiro 275.000.00 . . 
14 lit Floor Rouah WallllC,ilina, 85,000.00 - . 
1& 1st P1oot O.vii:a and Fixnut Trim 10,000.00 . . 
18 2nd Floor lloll8h wa11~lina• 8$,000.00 . . 
17 2nd Floor 0.yiu a.nd Fixn.r. Tri,n 10,000.00 - . 
18 3rd Floor Rouah WllWCoilinSJ 65,000.00 . . 
111 3rd floor Dov~ and Fbaurt Trim 10,000.00 - . 
20 4111 Floor Roush W.lls!C.ilinat 6$,000.00 . . 
21 4th Floor Om':* and l'ixtura Trim 10,000.00 . -
22 81.lll.DINO #2-TYPB II . . 
23 Llaht Flx111ro Packaet 65,500.00 85,500.00 65,500.00 100% 
24 Di,tribiitiion Patkaa• 25,000.00 2MOO.OO 25.000.00 100% 
25 I.ow Volllgo Sy,tems (FA. CCTV, CA. ti~ 50,000.00 so.000.00 so.000.00 100% 
2$ 2nd Sublnal Oar•e• UO Md Oo•k 200.000.00 180,000.00 1110,000.00 115'/t 
27 Isl $ublevcl Ouaio aod Dock 256,000,00 242,500.00 7,S00.00 2so.ooo.oo 98% 
20 111 Floor llougb ~d Trim 2$,000.00 23,7$0.00 23.750.00 S5o/o 
21l 2nd Floar Rouah 111d Trim 25,000.00 23,750.00 23,750.00 95% 
so 3rd Floor Roush an<i Trim 25,000.00 23,750.00 23,750.00 &So/, 
31 4 lh Floor llougb and Trim 25,000,PO 23,750.00 23,760.00 9So/o 
32 Roof Plan 2.500;00 . 2.000.00 2.000.00 80% 
33 BtJILOINO 13-'CYPE II . . 
34 Llaht Fixtutf Pado.aao 65,500.00 61,850.00 81,950.00 95•4 
35 Oi11ribwilon P~aao 25,000,00 25,000.00 25,000.00 100% 
30 I.Ow Vol11p Systcma (FA, CCTV, CA. c~. 50,000.00 47,500.00 47,500.00 !IS% 
37 2tlcl S12bl1"'1 Oaraso ua 111d D•ek 200.000.00 180.000.00 190,000.00 85'/t 
38 h1 Subltwl oaua- w Dock ·Z.SS,000.00 242,$00.00 7.500.00 2so.ooo.oo $8% 
38 1st Floor llouah eud Trim 25,000.00 23,750.00 23,TGO.OO 95% 
40 211d floor l\ough 11111 Trim 2$,000.00 ~3.750.00 2),750.00 85% 
41 3n1 Jlloor llwsh and Trim 25,000.00 23.750.00 23,TSO.OO es% 
•2 41h Floor Roufh 1111d Trim 25,000.00 23,760.00 23,TSO.OO 85% 

.. 3 lloof Plaq 2,S00.00 . . 
44 BUILDING IU•TYPE V (Sl unit1} . . 
45 Liihl Filtlllrc Pi;kagc 76,000.00 . . 

Page 2 oti 
1671~014 

11/20/2008 
11/30/2008 

H 

BALANCE 

I 

TOFIN1SH RETAINAGE 
(C,G) 

64,633.3$ 9,036.66 . $,000.00 
30,000.00 $.000.00 . 7,500.00 

- 6,$00.00 . 1,000.00 

- 1:.000.00 . . 
78,000.00 . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000,00 . 
85,000.00 . 
10,000.00 . 
SS,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 
eM00.00 . 
10.000.00 . . . 

. 6,SS0.00 . 2,500.00 

. 5,000.00 

10,000.00 18,000.00 
5,000.00 26,000.00 
1,250.00 2.m1.oo 
1,250.00 2,:178.00 

1.250.00 2.375.00 
1,250.00 2,375.00 

soo.oo 200.00 . . 
3,550.00 8,185.00 . 2,500.00 
2,500.00 4,750.00 

10,000.00 19,000.00 
5,000.00 25,000.00 
1,250.00 2.375,DO 
1,250.00 2,375.00 
1.250.00 2,375.00 
1,250.00 2,379.00 
2,500.00 -. -

76.000.00 . 

····- ·-··'"-------

. 
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IN THE SUPREME COURT OF THE STATE OF NEVADA 

Supreme Court Case No. 77320 

Consolidated with 80508 

HELIX ELECTRIC OF NEVADA, LLC, 

Appellant, 

v. 

APCO CONSTRUCTION, INC., A NEVADA CORPORATION, 

Respondent. 

JOINT APPENDIX 

VOLUME 61  

Eric B. Zimbelman, Esq. (9407) 

PEEL BRIMLEY LLP 

3333 E. Serene Avenue, Suite 200 

Henderson, NV 89074-6571 

Telephone: (702) 990-7272 

Facsimile:  (702) 990-7273 

ezimbelman@peelbrimley.com  

Attorneys for Appellant 

Helix Electric of Nevada, LLC 

Mary E. Bacon, Esq. (12686) 

SPENCER FANE LLP 

400 S. Fourth Street, Suite 500 

Las Vegas, NV 89101 

Telephone: (702) 408-3411 

Facsimile: (702) 408-3401 

MBacon@spencerfane.com 

John Randall Jefferies, Esq. (3512) 

Christpher H. Byrd, Esq. (1633) 

FENNERMORE CRAIG, P.C. 

300 S. Third Street, 14th Floor 

Las Vegas, NV 89101 

Telephone: (702) 692-8000 

Facsimile: (702) 692-8099 

rjefferies@fclaw.com 

cbyrd@fclaw.com  

Attorneys for Respondent 

Docket 77320   Document 2020-38047

mailto:ezimbelman@peelbrimley.com
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mailto:rjefferies@fclaw.com
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CHRONOLOGICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 Helix Electric’s Statement of 

Facts Constituting Lien and 

Third-Party Complaint 

JA000001- 

JA000015 
1 

08-05-09 APCO’s Answer to Helix’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint  

JA000016 – 

JA000030 
1 

04-26-10 CAMCO and Fidelity’s Answer 

and CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

07-02-10 Order Striking Defendant 

Gemstone Development West, 

Inc.’s Answer and 

Counterclaim and Entering 

Default 

JA000042- 

JA000043 
1 

06-06-13 APCO’s Limited Motion to Lift 

Stay for Purposes of this Motion 

Only; (2) APCO’s Motion for 

Summary Judgment Against 

Gemstone Only; and (3) 

Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy 

Nickerl in Support of (I) APCO’s 

Limited Motion to Lift Sta for 

Purposes of this Motion Only; (2) 

APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment 

in Favor of APCO Construction 

Against Gemstone Development 

West, Inc. Only 

 

 

JA000317- 

JA000326 
6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

08-02-17 Peel Brimley Lien Claimants’ 

Motion for Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements and Ex Parte 

Application for Order 

Shortening Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of 

Nevada, LLC’s First Request for 

Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific 

Construction Company, Inc.’s 

Responses to Helix Electric of 

Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

08-21-17 APCO Construction’s 

Opposition to Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of 

Nevada, LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

09-28-17 Peel Brimley Lien Claimants’ 

Reply to Oppositions to Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA000413- 

JA00418 
7 

11-06-17 Peel Brimley Lien Claimants’ 

Motion in Limine Nos. 1-6  

 

 

JA000419- 

JA000428 
7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Notice of Entry of 

Order 

JA000429 

JA000435 
7 

Exhibit 2 – Amended Notices of 

30(b)(6) Deposition of Camco 

Pacific Construction Company, 

Inc. from Cactus Rose 

Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract 

Glazing, Inc. and Helix Electric of 

Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. 

Parry’s Deposition Transcript 

taken June 20, 2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose 

Construction, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First 

Set of Request for Admissions to 

Camco Pacific Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract 

Glazing, Inc.’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of 

Nevada, LLC’s First Set of 

Request for Admissions to Camco 

Pacific Construction 

JA000523- 

JA000533 
8 

11-06-17 Helix Electric of Nevada’s 

Motion in Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of 

Order 

JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of 

Nevada, LLC’s Amended Notice 

of 30(b)(6) Deposition of APCO 

Construction 

JA000550 

JA000558 
8/9 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 

Benson Deposition Transcript 

taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript 

taken July 18, 2017 

JA000575- 

JA000589 
9 

11-06-17 APCO Construction, Inc.’s 

Omnibus Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended 

Notice of taking NRCP Rule 

30(b)(6) Deposition of Person 

Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers 

Construction, Inc.’s Motion for 

Partial Summary Judgment 

Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript 

taken October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of 

Buchele, Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract 

Agreement dated April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract 

Agreement dated April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary 

Bacon dated October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary 

Bacon dated October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric 

Zimbelman dated October 17, 

2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master 

Report, Recommendation and 

District Court Order 

JA00845- 

JA000848 
12 



Page 6 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Exhibit 11 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Initial Disclosures 

Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s First 

Supplemental Disclosures 

Pursuant to NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of 

Taking NRCP Rule 30(b)(6) 

Deposition of Person Most 

Knowledgeable for Helix Electric 

of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix 

Electric of Nevada, LLC’s 

30(b)(6) Witness Deposition 

Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

11-14-17 Camco Pacific Construction 

Company, Inc.’s Opposition to 

Lien Claimants’ Motions in 

Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial 

Corporation’s April 28, 2009 

letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex 

Edelstein dated December 15, 

2008 Re: Letter to Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter 

dated December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale 

of Property 

JA000921- 

JA000928 
13 
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Date Description 
Bates 

Number 
Volume(s) 

11-14-17 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC’s Motions in 

Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Mary Jo 

Allen taken July 18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s 

Manhattan West Billing/Payment 

Status through August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the 

Deposition Transcript of Andrew 

Rivera taken July 20, 2017 

JA000970- 

JA000993 
17/18/19 

11-14-17 Helix Electric of Nevada’s 

Opposition to APCO 

Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the 

Deposition Transcript of Brian 

Benson taken June 5, 2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of 

Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the 

Deposition Transcript of the 

30(b)(6) Witness for Helix 

Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the 

Deposition Transcript of David E. 

Parry taken June 20, 2017 

JA001065 

JA001132 
20/21 

11-15-17 APCO Construction, Inc.’s 

Reply in Support of its Omnibus 

Motion in Limine  

JA001133 

JA001148 
21 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking 

NRCP Rule 30(b)(6) Deposition 

of the Person Most 

Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA001152- 

JA001160 
21 

12-29-17 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion in Limine 1-

6 

JA001161- 

JA001169 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part Helix Electric of Nevada, 

LLC’s Motion in Limine 1-4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order 

Granting in Part and Denying in 

Part APCO Construction’s 

Omnibus Motion in Limine  

JA001178- 

JA001186 
22 

01-03-18 Notice of Entry of Order 

Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA001187- 

JA001198 
22 

01-04-18 Motion for Reconsideration of 

Court’s Order Granting Peel 

Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

to Preclude Defenses based on 

Pay-if-Paid provision on an 

Order Shortening Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract 

Agreement (Helix Electric of 

Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract 

Agreement (Zitting Brothers) 

JA001246- 

JA001263 
24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 – Subcontract 

Agreement (CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of 

Lien  

JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale 

of Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled 

Escrow Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En 

Banc Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel 

Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of 

Findings of Fact and Conclusions 

of Law and Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D 

Construction Corp.’s Motion for 

Attorney’s Fees, Costs and 

Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening 

Brief (Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s 

Answering Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply 

Brief (Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO 

Construction’s Motion for 

Reconsideration of Order 

JA001552- 

JA001560 
27 
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Date Description 
Bates 

Number 
Volume(s) 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s 

Order Granting Peel Brimley 

Lien Claimants’ Partial Motion 

for Summary Judgment to 

Preclude Defenses Based on 

Pay-if-Paid Provisions on an 

Order Shortening Time  

JA001561- 

JA001573 
27 

01-12-18 Joint Pre-Trial Memorandum 

[for APCO Construction, Inc., 

the Peel Brimley Lien Claimants 

and National Wood Products, 

LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial 

Exhibits 

JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial 

Exhibits 

JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial 

Exhibits 

JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part 

and Denying in Part APCO 

Construction's Omnibus Motion 

in Limine  

JA001644- 

JA001647 
28 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 9 - Amended nunc pro 

tunc order regarding APCO 

Construction, Inc.'s Omnibus 

Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part 

and Denying in part Helix Electric 

of Nevada, LLC’s Motions in 

Limine 1-4 (Against APCO 

Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel 

Brimley Lien Claimants' Motion 

in Limine Nos.1-6 (against Camco 

Pacific Construction, Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting 

Plaintiff in Intervention, National 

Wood Products, Inc.’s Motion in 

Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel 

Brimley Lien Claimants' Motion 

for Partial Summary Judgment 

Precluding Defenses Based on 

Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading 

Agreement (Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada 

Construction Services /Gemstone 

Cost Plus/GMP Contract 

Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

 
1 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 4 - APCO Pay 

Application No. 9 Submitted to 

Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. 

Barker to A. Edelstein re: APCO’s 

Notice of Intent to Stop Work 

(Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. 

Barker to A. Edelstein Re: Notice 

of Intent to Stop Work (Second 

Notice) (Admitted) 

JA001981- 

JA001987 
32 

Trial Exhibit 13 - Letter from A. 

Edelstein to Re. Nickerl Re: 

Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: 

[APCO’s] Response to 

[Gemstone’s] Termination for 

Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. 

Nickerl to A. Edelstein Re: 48-

Hour Notices (Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. 

Horning to A. Berman and J. 

Olivares re: Joint Checks 

(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 

Subcontractor Notice of Stopping 

Work and Letter from J. Barker to 

A. Edelstein Re: Notice of 

Stopping Work and Notice of 

Intent to Terminate Contract 

(Admitted) 

JA002015- 

JA002016 
33 
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Trial Exhibit 24 - Letter from R. 

Nickerl to Clark County re: 

Notification of APCO’s 

withdrawal as General Contractor 

of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. 

Gisondo to Subcontractors re: 

June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 

Edelstein to R. Nickerl re: June 

Progress Payment (Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. 

Barker to A. Edelstein Re: 

Termination of Agreement for 

GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 

as Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 

Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone 

and CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from 

Edelstein to R. Nickerl re: NRS 

624 Notice (Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-

hour Termination Notice 

(Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with 

Subcontractors (Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and 

Contract Revisions (Admitted) 

JA002189 – 

JA002198 
36 
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01-18-18 Stipulation and Order 

Regarding Trial Exhibit 

Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan 

Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 

Application No. 10 as submitted to 

Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email 

from C. Colligan to 

Subcontractors re: Subcontractor 

Concerns 

JA002283- 

JA002284 
38 

Trial Exhibit 17 – Video 

(Construction Project) 
JA002285 N/A 

Trial Exhibit 18 – Video 

(Construction Project) 
JA002286 

N/A 

Trial Exhibit 19 – Video 

(Construction Project) 
JA002287 

N/A 

Trial Exhibit 20 – Video 

(Construction Project) 
JA002288 

N/A 

Trial Exhibit 21 – Video 

(Construction Project) 
JA002289 

N/A 

Trial Exhibit 22 – Video 

(Construction Project) 
JA002290 

N/A 
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Trial Exhibit 29 - Email from J. 

Robbins to Subcontractors re: 

Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 

Application No. 11 NCS-Owner 

Approved with NCS Draw 

Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002315- 

JA002316 
40 

Trial Exhibits 37 and 131 -Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo 

re: Building 8 & 9, Interior 

(Showing drywall still not 

completed and no electrical trim 

or fixtures installed) 

JA002319- 

JA002320 
41 
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Trial Exhibit 39 -Email from K. 

Costen to Subcontractors 

informing that Manhattan West 

Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. 

Parry to Subcontractors Re: 

Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay 

Application No. 16713-008R1 

with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay 

Application No. 16713-009R1 

with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. 

Nickerl to B. Johnson Re: Work 

Suspension Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay 

Application No. 16713-010R2 

with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional 

Waiver and Release re: Pay 

Application No. 8 with Copy of 

Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: 

Building 8 & 9, South (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: 

Building - 2 & 3, West (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002371- 

JA002372 
42 
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Trial Exhibit 54 - Photo re: 

Building - 2 & 3, East (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: 

Building 2 & 3, East (No Exterior 

fixtures installed. Helix billed out 

at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: 

Building 8 & 9, North (No 

Exterior fixtures installed. Helix 

billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: 

Building 2 & 3, and 8 & 9, North 

(No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay 

Application No. 16713-011R1 

submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay 

Application No. 16713-011R1 

given to Camco with Proof of 

Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention 

Rolled to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional 

Waiver and Release re: all 

Invoices through June 30, 2008 

with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: 

Building 8 & 9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: 

Building 2 & 3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: 

Building 2 & 3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: 

Building 2 & 3, South 

JA002422- 

JA002423 
43 
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Trial Exhibit 66 - Letter of 

transmittal from Helix to APCO 

re: Helix Pay Application No. 

16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002435- 

JA002436 
43 

Trial Exhibit 68 -Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: 

Building 8 & 9, South (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: 

Building 8 & 9, West (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: 

Building 2 & 3, East (No exterior 

fixtures installed. Helix billed out 

90%) 

JA002448- 

JA002449 
43 
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Trial Exhibit 75 - Unconditional 

Release re: Pay Application No. 

16713-011R1 with Proof of 

Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

JA002457- 

JA002494 43 

 Zitting Brothers Related 

Exhibits: 
  

Trial Exhibit 100 - Check No. 

14392 payable to Zitting 

($27,973.80); Progress Payment 

No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. 

Nickerl to R. Zitting re: Change 

Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. 

Lynn to J. Griffith, et al. re: 

Change Order No. 00011 

“pending” 

JA002501- 

JA002503 
44 

Trial Exhibit 103- Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. 

Zitting to R. Nickerl re: change 

orders adjusted to $30 per hour 

with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional 

Lien Release – Zitting 

($27,973.80)  

JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 
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Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress 

Payment No. 9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification 

and Amendment of Subcontract 

Agreement between Buchele and 

Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the 

Ratification  

JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from 

Gemstone to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 

528388 payable to APCO 

($33,847.55) – Progress Payment 

No. 8.1 and 8.2  

JA002568- 

JA002571 
44 

Trial Exhibit 120 - Tri-City 

Drywall Pay Application No. 7 to 

APCO as submitted to Owner. 

Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 
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Number 
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Trial Exhibit 138 - Memo from 

Scott Financial to Nevada State 

Contractors Board Re: 

Explanation of Project Payment 

Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & 

Conditions modified by APCO, 

Invoices and Check Payment 

JA002592- 

JA002598 
46 

 National Wood Products 

Related Exhibits: 
  

Trial Exhibit 160 - Documents 

provided for settlement 

JA002599- 

JA002612 
46 

 CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. 

Parry to A. Edelstein re: Gemstone 

losing funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. 

Parry to G. Hall re: withdrawal of 

funding 

JA002654 

JA002656 
47 

 Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit 

to Standard Subcontract 

Agreement with Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and 

Camco (unsigned) 

JA002677- 

JA002713 
48 

Trial Exhibit 171 - Work Order 

No. 100 

JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. 

Griffith to Victor Fuchs Re: 

Gemstone’s intention to continue 

retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 
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Bates 
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Trial Exhibit 173 - Helix Pay 

Application No. 16713-012 to 

Camco with proof of payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change 

Order Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice 

No. 41 

JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay 

Application No. 16713-013 to 

Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay 

Application No. 16713-014 to 

Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter 

to Helix rejecting Pay Application 

No. 16713-015 with attached copy 

of Pay Application 

JA002783 

JA002797 
49 

 National Wood/Cabinetec 

Related Exhibits: 
  

 Trial Exhibit 184 - Ratification 

and Amendment of Subcontract 

Agreement between CabineTec 

and Camco (fully executed copy) 

JA002798- 

JA002825 
49 

 General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner 

Pay Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner 

Pay Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 

624 Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  

Trial Exhibit 501 - Payment 

Summary 

JA003339 – 

JA003732 

55/56/57 

/58/59/60 

Trial Exhibit 508 – Helix Pay 

Application 

JA003733- 

JA003813 
60/61 



Page 23 of 77 

Date Description 
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Trial Exhibit 510 - Unsigned 

Subcontract 

JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien 

Notice 

JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65 

/66/67/ 

68/69/70/ 

71/72 

/73/74/75 

/76/77 

01-19-18 Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

Judgment Precluding Defenses 

Based on Pay-if-Paid 

Agreements 

JA005282- 

JA005283 
78 

01-18-18 Transcript – Bench Trial (Day 

2)2 

JA005284- 

JA005370 
78 

 Trial Exhibit 535 – Deposition 

Transcript of Andrew Rivera 

(Exhibit 99) (Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 

3)3 

JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix 

Electric’s Amended Statement of 

Facts Constituting Notice of Lien 

and Third-Party Complaint 

(Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of 

Victor Fuchs in support of Helix’s 

Motion for Partial Summary 

Judgment against Gemstone 

(Admitted) 

JA005802- 

JA005804 
80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Trial Exhibit 320 – June-August 

Billings—not paid to APCO 

(Admitted) 

JA005805 80 

Trial Exhibit 321 – Overpayments 

to Cabinetec (Admitted) 
JA005806- 80 

Trial Exhibit 536 – Lien math 

calculations (handwritten) 

(Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice 

of Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 

5)4 

JA005820- 

JA005952 
81 

03-08-18 Letter to Judge Denton 

submitting Helix Electric of 

Nevada, LLC’s (Proposed) 

Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

03-08-18 Letter to Judge Denton 

submitting APCO Construction, 

Inc.’s Proposed Findings of Fact 

and Conclusions of Law  

JA005986- 

JA006058 
8/821 

03-08-18 APCO Construction Inc.’s Post-

Trial Brief 

JA006059- 

JA006124 
82/83 

03-23-18 APCO Opposition to Helix 

Electric of Nevada, LLC’s 

Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO 

Construction’s Post-Trial Brief 

JA006173- 

JA006193 
84 

04-25-18 Findings of Fact and 

Conclusions of Law and Order 

as the Claims of Helix Electric 

and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

 
4 Filed January 31, 201883 
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05-08-18 APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood 

Products, Inc.’s Notice of Motion 

and Motion to Intervene and 

Memorandum of Points and 

Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in 

Intervention, National Wood 

Products, Inc.’s Findings of Fact 

and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in 

Intervention, National Wood 

Productions, Inc.’s Findings of 

Fact and Conclusions of Law Re 

Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to 

Helix Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John 

Randall Jefferies, Esq. in Support 

of APCO Construction, Inc.’s 

Motion for Attorney’s Fees and 

Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 

JA006442 
87/88 
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Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of 

Motion for Attorney’s Fees and 

Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, 

Inc.’s Memorandum of Costs and 

Disbursements [Against Helix 

Electric of Nevada, LLC, and 

Plaintiff in Intervention National 

Wood Products, LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: 

Defendant APCO 

Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

05-31-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Construction, Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As 

to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc.] 

JA006541 

JA006550 
90 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, 

Interest and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA006564- 

JA006574 
90 
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Exhibit 2 – Memorandum of Costs 

and Disbursements (Helix Electric 

of Nevada, LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 

Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix 

Electric of Nevada, LLC’s Motion 

for Attorneys’ Fees, Interest and 

Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

06-15-18 APCO Construction, Inc.’s 

Opposition to Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary 

Bacon in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for 

Attorney’s Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of 

Staying the Case, Except for the 

Sale of the Property, Pending 

Resolution of the Petition before 

the Nevada Supreme Court 

 

JA006943- 

JA006948 
96 
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Exhibit 2 – Notice of Entry of 

Denying APCO Construction’s 

Motion for Partial Summary 

Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ 

of Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En 

Banc Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of 

Order Granting Peel Brimley Lien 

Claimants’ Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA006964- 

JA006978 
96 

Exhibit 6A – Interstate Plumbing 

and Air Conditioning, LLC’s 

Response to Special Master 

Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab 

Engineers, Inc.’s Response to 

Special Master Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to 

Special Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet 

Metal’s Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, 

LLC’s Special Master 

Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint 

Special Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. 

Hale dated August 2, 2016 

 

JA007037- 

JA007060 
97 
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Exhibit 7C – Special Master 

Report Regarding Remaining 

Parties to the Litigation, Special 

Master Recommendation and 

District Court Order Amended 

Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of 

Order Granting Plaintiff’s Motion 

to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order 

for Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of 

Order Granting in Part and 

Denying in Part APCO 

Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 

Exhibit 12 – Notice of Entry of 

Order Granting in Part and 

Denying in Part Helix Electric of 

Nevada, LLC’s Motion in Limine 

(against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of 

Order Denying APCO 

Constructions’ Motion for Partial 

Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of 

Order Denying APCO 

Construction’s Motion for 

Reconsideration of Order 

Granting Partial Summary 

JA007085- 

JA007087 
97 
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Number 
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Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

Exhibit 15 – Notice of Association 

of Counsel 

JA007088- 

JA007094 
97 

06-15-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

06-15-18 Declaration of S. Judy Hirahara 

in support of National Woods’s 

Opposition to APCO 

Construction’s Motion for 

Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-18-18 Plaintiff in Intervention 

National Wood Products, Inc.’s 

Joinder to Helix Electric of 

Nevada, LLC’s Opposition to 

APCO Construction’s Motion 

for Attorneys’ Fees and Costs  

JA007190- 

JA007192 
99 

06-21-18 Helix Electric of Nevada, LLC’s 

Notice of Non-Opposition to its 

Motion for Attorney’s Fees, 

Interest and Costs 

JA007193- 

JA007197 
99 

06-29-18 APCO Construction, Inc.’s 

Reply in Support of its Motion 

for Attorney’s Fees and Costs 

Against Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by 

Matter Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach 

Coffing Invoice to APCO dated 

April 30, 2018 

JA007223- 

JA007224 
99 
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06-29-18 Helix Electric of Nevada, LLC’s 

Reply Re: Motion to Retax 

JA007225- 

JA007237 
100 

07-02-18 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for 

Attorneys’ Fees, Interest and 

Costs 

JA007238- 

JA007245 
100 

07-19-18 Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Surreply to APCO 

Construction’s Reply to 

Plaintiff-in-Intervention 

National Wood Products, Inc.’s 

Opposition to Motion for 

Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

08-08-18 Court’s Decision on Attorneys’ 

Fees and Cost Motions 

JA007262- 

JA007280 
100 

09-28-18 Notice of Entry of (1) Granting 

APCO Construction, Inc.’s 

Motion for Attorneys’ Fees and 

Costs (2) Granting APCO 

Construction, Inc.’s 

Memorandum of Costs in Part 

(3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax 

in Part and Denying in Part (4) 

Granting Plaintiff in 

Intervention National Wood 

Products, LLC’s Motion to 

Retax in Part and Denying in 

Part and (5) Granting National 

Wood Products, Inc.’s Motion 

to File a Surreply 

JA007281- 

JA007299 
100 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

07-12-19 Order Dismissing Appeal (Case 

No. 76276) 

JA007313- 

JA007315 
101 
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08-06-19 Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the 

Claims of Helix Electric of 

Nevada, LLC and Plaintiff in 

Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting 

APCO Construction, Inc. Motion 

for Attorneys Fees and Costs (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada LLC’s Motion to Retax in 

Part and Denying in Part and all 

related matters (4) Granting 

Plaintiff in Intervention National 

Wood Products LLC’s Motion to 

Retax in Part and Denying in Part 

-and-(5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of 

Appeal 

JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry 

of Order as to the Claims of 

Cactus Rose Construction, Fast 

Glass, Inc., Heinaman Contract 

Glazing, Helix Electric of Nevada, 

LLC, SWPPP Compliance 

JA007401- 

JA007517 
102/103 
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Solutions, Inc., E&E Fire 

Protection 

Exhibit 6 – Order Dismissing 

Appeal in Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing 

Appeal (Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of 

Order to Consolidate this Action 

with Case Nos. A574391, 

A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. 

APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 

(APCO v. Gemstone) 
JA007586- 

JA008129 

103/104/105 

/106/107 

/108/109 

Exhibit 10C – Notice of Entry of 

Order to Consolidate this Action 

with Cases Nos A57. 4391, 

A574792, A577623, A583289, 

A584730, A587168, A580889 and 

A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of 

Joint Order Granting, in Part, 

Various Lien Claimants’ Motions 

for Partial Summary Judgment 

Against Gemstone Development 

West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 
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Bates 

Number 
Volume(s) 

Exhibit 10E – 131 Nev. Advance 

Opinion 70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master 

Report Regarding Remaining 

Parties to the Litigation and 

Discovery Status 

JA008168- 

JA008170 
109 

Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to 

Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re 

Foreclosure 

JA008178- 

JA008214 
109 

Exhibit 10I – First Amended 

Complaint re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO 

Construction’s Answer to 

Accuracy Glass & Mirror 

Company’s First Amended 

Complaint re Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy 

Glass & Mirror Company, Inc.’s 

Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & 

Mirror Company, Inc.’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO 

Construction’s Answer to Helix 

Electric’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix 

Electric’s Statement of Facts 

JA008323- 

JA008338 
110 
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Bates 

Number 
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Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim 

Exhibit 10P – Notice of Entry of 

Helix Electric of Nevada, LLC’s 

Motion for Attorney’s Fees, 

Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of 

Helix Electric of Nevada, LLC 

Against Camco Construction Co., 

Inc.] 

JA008348- 

JA008367 
110 

Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc. 

Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as 

to the Claims of Helix Electric and 

Cabenetec Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO 

Construction’s Answer to WRG 

Design Inc.’s amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG 

Design, Inc.’s Statement of Facts 

Constituting Lien, Third-Party 

Complaint and Camco Pacific 

Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, 

Inc.’s Answer to Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of 

Facts Constituting Lien and Third-

Party Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to 

Heinaman Contract Glazing’s 

Statement of Facts Constituting 

Lien and Third-Party Complaint, 

and Camco Pacific Construction’s 

Counterclaim 

JA008531- 

JA008551 
111 

Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s 

Motion for Attorneys’s Fees, 

Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of 

Heinaman Contract Glazing 

Against Camco Construction Co., 

Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman 

Contract Glazing’s Answer to 

Camco Pacific Construction 

Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement 

of Facts Constituting Notice of 

Lien and Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin 

Painting Corporation's Amended 

Statement of Facts Constituting 

Notice of Lien and Third-Party 

JA008602- 

JA008621 
112 
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Number 
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Complaint and Camco Pacific 

Construction, Inc.’s Counterclaim 

Exhibit 10FF – Voluntary 

Dismissal of Fidelity and Deposit 

Company of Maryland Only from 

Bruin Painting Corporation's 

Amended Statement of Facts 

Constituting Notice of Lien and 

Third-Party Complaint Without 

Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply 

Waterworks’ Amended Statement 

of Facts Constituting Lien and 

Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO 

Construction’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer 

to HD  Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA008658- 

JA008664 
112 

Exhibit 10JJ -Defendants Answer 

to HD Supply Waterworks’ 

Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and 

Order to Dismiss E & E Fire 

Protection, LLC Only Pursuant to 

the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply 

Waterworks, LP’s Voluntary 

Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 
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Bates 

Number 
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Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD 

Supply Waterworks’ Amended 

Statement of Facts Constituting 

Lien and Third-Party Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice 

of Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross 

Appeal 

JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to 

Suspend Briefing Pending 

Outcome of Order to Show Cause 

in Supreme Court Case No. 76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate 

this Action with Case Nos.  

A574391, A574792, A57623. 

A58389, A584730, A58716, 

A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order 

to Dismiss Third-Party Complaint 

of Interstate Plumbing & Air 

Conditioning, LLC Against 

APCO Construction, Inc. with 

Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order 

with Prejudice 

JA008759- 

JA008780 
113 

Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of 

Order Granting Motion for 54(b) 

Certification and for Stay Pending 

Appeal 

JA008789- 

JA008798 
113 



Page 39 of 77 

Date Description 
Bates 

Number 
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Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

08-16-19 APCO’s Opposition to Helix 

Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

Dismiss All Unresolved Claims 

and/or (III) In the Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order 

to Show Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing 

Appeal 

JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix 

Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint and Camco Pacific 

Construction Company, Inc.’s 

Counterclaim 

JA008925- 

JA008947 
116/117 

Exhibit 7 – Answer to Cactus 

Rose’s Statement of Facts 

Constituting Notice of Lien and 

Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman 

Contract Glazing’s Statement of 

Facts Constituting Lien and Third-

Party Complaint and Camco 

JA008966- 

JA008986 
117/118 
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Pacific Construction’s 

Counterclaim 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric of 

Nevada, LLC Against Camco 

Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Cactus Rose 

Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Heinaman Contract 

Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of 

Decision, Order and Judgment on 

Defendant Scott Financial 

Corporation’s Motion for 

Summary Judgment as to Priority 

of Liens 

JA009025- 

JA009038 
118 

 Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the 

Claims of Helix Electric and 

Cabenetec Against APCO 

JA009039- 

JA009110 
118/119 

 Exhibit 14 – Order Granting 

Motion to Deposit Bond Penal 

Sum with Court, Exoneration of 

Bond and Dismissal 

JA009111- 

JA009113 
119 

 Exhibit 15 – Order Approving 

Distribution of Fidelity and 

Deposit Company of Maryland’s 

Bond 

JA009114- 

JA009116 
119 

08-29-19 Helix Electric of Nevada LLC’s 

Reply to APCO’s Opposition to 

Helix Electric of Nevada LLC’s 

Motion to (I) Re-Open 

Statistically Closed Case, (II) 

JA009117- 

JA009123 
119 
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Dismiss All Unresolved Claims 

and/or (III) In The Alternative 

for a Rule 54(B) Certification as 

to Helix and APCO 

01-03-20 Notice of Entry of Order 

Granting Helix Electric of 

Nevada, LLC’s Motion for Rule 

54(b) Certification 

JA009124- 

JA009131 
119 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of 

Judgment [As to the Claims of 

Helix Electric of Nevada, LLC 

and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA009137- 

JA009166 
120 

Exhibit [C] – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Rule 54(b) Certification 

JA009148- 

JA009156 
120 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of 

Order (1) Granting APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs; (2) 

Granting APCO Construction, 

Inc.’s Memorandum of Costs in 

Part (3) Granting Helix Electric of 

Nevada, LLC’s Motion to Retax in 

Party (4) Granting Plaintiff-in-

Intervention National Wood 

Productions, LLC’s Motion to 

Retax in Part and Denying in Part 

and (5) Granting National Wood 

Products, Inc.’s Motion to File a 

Surreply 

JA009168- 

JA009182 
120 
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Bates 

Number 
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Exhibit 2 – Notice of Entry of 

Order Granting Helix Electric of 

Nevada’s Motion for Rule 54(b) 

Certification 

JA009183- 

JA00991 
120 
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ALPHABETICAL APPENDIX OF EXHIBITS 

 

Date Description 
Bates 

Number 
Volume(s) 

08-05-09 APCO’s Answer to Helix’s Amended 

Statement of Facts Constituting Notice 

of Lien and Third-Party Complaint  

JA000016 – 

JA000030 
1 

05-08-18 APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs Against 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc. 

JA006265- 

JA006284 
85 

Exhibit 1 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA006285- 

JA006356 
85/86 

Exhibit 2 – National Wood Products, 

Inc.’s Notice of Motion and Motion to 

Intervene and Memorandum of Points 

and Authorities in Support Thereof 

JA006357- 

JA006369 
86 

Exhibit 3 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Findings 

of Fact and Conclusions of Law 

(Proposed) 

JA006370- 

JA006385 
86/87 

Exhibit 4 – Plaintiff in Intervention, 

National Wood Productions, Inc.’s 

Findings of Fact and Conclusions of Law 

Re Camco 

JA006386- 

JA006398 
87 

Exhibit 5 – Offer of Judgment to Helix 

Electric of Nevada, LLC  

JA006399- 

JA006402 
87 

Exhibit 6 – Offer of Judgment to Plaintiff 

in Intervention National Wood Products, 

Inc. 

JA006403- 

JA006406 
87 

Exhibit 7 – Declaration of John Randall 

Jefferies, Esq. in Support of APCO 

Construction, Inc.’s Motion for 

Attorney’s Fees and Costs 

JA006407- 

JA006411 
87 

Exhibit 7A – Billing Entries JA006412- 87/88 
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JA006442 

Exhibit 7B – Time Recap JA006443- 

JA006474 
88 

Exhibit 8 – Declaration of Cody S. 

Mounteer, Esq. in Support of Motion for 

Attorney’s Fees and Costs 

JA006475- 

JA006478 
88 

Exhibit 9 – APCO Construction, Inc.’s 

Memorandum of Costs and 

Disbursements [Against Helix Electric of 

Nevada, LLC, and Plaintiff in 

Intervention National Wood Products, 

LLC] 

JA006479- 

JA006487 
88 

Exhibit 10 – Depository Index JA006488- 

JA006508 
88/89 

06-06-13 APCO’s Limited Motion to Lift Stay 

for Purposes of this Motion Only; (2) 

APCO’s Motion for Summary 

Judgment Against Gemstone Only; 

and (3) Request for Order Shortening 

Time 

JA000044- 

JA000054 
1 

Exhibit 1 – Affidavit of Randy Nickerl in 

Support of (I) APCO’s Limited Motion to 

Lift Sta for Purposes of this Motion Only; 

(2) APCO’s Motion for Judgment 

Against Gemstone Only 

JA000055- 

JA000316 
1/2/4/5/6 

Exhibit 2 – Findings of Fact and 

Conclusions of Law and Judgment in 

Favor of APCO Construction Against 

Gemstone Development West, Inc. Only 

JA000317- 

JA000326 
6 

02-11-20 APCO’s Notice of Cross Appeal JA009164- 

JA010310 
120 

Exhibit 1 – Notice of Entry of Order (1) 

Granting APCO Construction, Inc.’s 

Motion for Attorney’s Fees and Costs; (2) 

Granting APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, LLC’s 

JA009168- 

JA009182 
114 
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Motion to Retax in Party (4) Granting 

Plaintiff-in-Intervention National Wood 

Productions, LLC’s Motion to Retax in 

Part and Denying in Part and (5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

Exhibit 2 – Notice of Entry of Order 

Granting Helix Electric of Nevada’s 

Motion for Rule 54(b) Certification 

JA009183- 

JA00991 
120 

11-06-17 APCO Construction, Inc.’s Omnibus 

Motion in Limine  

JA000590 

JA000614 
9 

Exhibit 1 – Second Amended Notice of 

taking NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Zitting 

Brothers Construction, Inc. 

JA000615- 

JA000624 
9 

Exhibit 2 – Zitting Brothers Construction, 

Inc.’s Motion for Partial Summary 

Judgment Against APCO Construction 

JA000625- 

JA000646 
9 

Exhibit 3 – Excerpts from Samuel 

Zitting’s Deposition Transcript taken 

October 27, 2017 

JA000647- 

JA000678 
9/10 

Exhibit 4 – Statement of Facts 

Constituting Lien on Behalf of Buchele, 

Inc. 

JA000679- 

JA000730 
10 

Exhibit 5 – Subcontract Agreement dated 

April 17, 2007 

JA000731- 

JA000808 
10/11 

Exhibit 6 – Subcontract Agreement dated 

April 17, 2007 

JA000809- 

JA000826 
11/12 

Exhibit 7 – Email from Mary Bacon dated 

October 16, 2017 

JA000827- 

JA000831 
12 

Exhibit 8 – Email from Mary Bacon dated 

October 17, 2017 

JA000832- 

JA000837 
12 

Exhibit 9 – Email from Eric Zimbelman 

dated October 17, 2017 

JA000838- 

JA000844 
12 

Exhibit 10 – Special Master Report, 

Recommendation and District Court 

Order 

JA00845- 

JA000848 
12 
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Exhibit 11 – Plaintiff in Intervention, 

National Wood Products, Inc.’s Initial 

Disclosures Pursuant to NRCP 16.1 

JA000849- 

JA000856 
12 

Exhibit 12 – Plaintiff in Intervention, 

National Wood Products, Inc.’s First 

Supplemental Disclosures Pursuant to 

NRCP 16.1 

JA000857- 

JA000864 
12 

Exhibit 13 – Amended Notice of Taking 

NRCP Rule 30(b)(6) Deposition of 

Person Most Knowledgeable for Helix 

Electric of Nevada, LLC  

JA000865- 

JA000873 
12 

Exhibit 14 – Excerpts from Helix Electric 

of Nevada, LLC’s 30(b)(6) Witness 

Deposition Transcript taken July 20, 2017 

JA000874- 

JA000897 
12 

03-23-18 APCO Opposition to Helix Electric of 

Nevada, LLC’s Findings of Fact and 

Conclusions of Law 

JA006125- 

JA006172 
83/84 

08-16-19 APCO’s Opposition to Helix Electric of 

Nevada LLC’s Motion to (I) Re-Open 

Statistically Closed Case, (II) Dismiss 

All Unresolved Claims and/or (III) In 

the Alternative for a Rule 54(B) 

Certification as to Helix and APCO 

JA008811- 

JA008821 
114 

Exhibit 1 – Order to File Amended 

Docketing Statement 

JA008822- 

JA008824 
114 

Exhibit 2 – Order to Show Cause JA008825- 

JA008828 
114 

Exhibit 3 – Appellant/Cross-

Respondent’s Response to Order to Show 

Cause 

JA008829- 

JA008892 
114/115/116 

Exhibit 4 – Order Dismissing Appeal JA008893- 

JA008896 
116 

Exhibit 5 – Chart of Claims JA008897- 

JA008924 
116 

Exhibit 6 – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

JA008925- 

JA008947 
116/117 
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Volume(s) 

Pacific Construction Company, Inc.’s 

Counterclaim 

Exhibit 7 – Answer to Cactus Rose’s 

Statement of Facts Constituting Notice of 

Lien and Complaint and Camco Pacific 

Construction Company Inc.’s 

Counterclaim  

JA008948- 

JA008965 
117 

Exhibit 8 – Answer to Heinaman Contract 

Glazing’s Statement of Facts Constituting 

Lien and Third-Party Complaint and 

Camco Pacific Construction’s 

Counterclaim 

JA008966- 

JA008986 
117/118 

Exhibit 9 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric of Nevada, LLC Against 

Camco Pacific Construction, Inc. 

JA008987- 

JA008998 
118 

Exhibit 10 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Cactus Rose Construction Co., Inc. 

JA008998- 

JA009010 
118 

Exhibit 11 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Heinaman Contract Glazing 

JA009011- 

JA009024 
118 

Exhibit 12 – Notice of Entry of Decision, 

Order and Judgment on Defendant Scott 

Financial Corporation’s Motion for 

Summary Judgment as to Priority of 

Liens 

JA009025- 

JA009038 
118 

Exhibit 13 – Findings of Fact and 

Conclusions of Law as to the Claims of 

Helix Electric and Cabenetec Against 

APCO 

JA009039- 

JA009110 
118/119 

Exhibit 14 – Order Granting Motion to 

Deposit Bond Penal Sum with Court, 

Exoneration of Bond and Dismissal 

JA009111- 

JA009113 
119 

Exhibit 15 – Order Approving 

Distribution of Fidelity and Deposit 

Company of Maryland’s Bond 

JA009114- 

JA009116 
119 
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06-15-18 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National 

Wood Products, Inc.’s Motions to 

Retax Costs 

JA006615- 

JA006637 
90/91 

Exhibit 1-A Declaration of Mary Bacon 

in Support of APCO’s Supplement to its 

Motion for Attorney’s Fees 

JA006635 

JA006638 
91 

Exhibit 1-B – Declaration of Cody 

Mounteer in Support of APCO’s 

Supplement to its Motion for Attorney’s 

Fees  

JA006639- 

JA006916 

91/92/93 

94/95/96 

11-14-17 APCO Construction, Inc.’s Opposition 

to Helix Electric of Nevada, LLC’s 

Motions in Limine Nos. 1-4 

JA000929- 

JA000940 
13/14 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Mary Jo Allen taken July 

18, 2017 

JA000941- 

JA000966 
14/15/16 

Exhibit 2 – Helix Electric’s Manhattan 

West Billing/Payment Status through 

August 2008 

JA000967- 

JA000969 
16/17 

Exhibit 3 – Excerpts from the Deposition 

Transcript of Andrew Rivera taken July 

20, 2017 

JA000970- 

JA000993 
17/18/19 

08-21-17 APCO Construction’s Opposition to 

Peel Brimley Lien Claimants’ Partial 

Motion for Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA000393- 

JA000409 

 

6/7 

Exhibit A – Excerpt from 30(b)(6) 

Witness for Helix Electric of Nevada, 

LLC taken July 20, 2017 

JA000410- 

JA000412 
7 

03-08-18 APCO Construction Inc.’s Post-Trial 

Brief 

JA006059- 

JA006124 
82/83 

11-15-17 APCO Construction, Inc.’s Reply in 

Support of its Omnibus Motion in 

Limine  

JA001133 

JA001148 
21 
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Bates 

Number 
Volume(s) 

Exhibit 1 – Special Master Report 

Regarding Discovery Status 

JA001149- 

JA001151 
21 

Exhibit 2 – Notice of Taking NRCP Rule 

30(b)(6) Deposition of the Person Most 

Knowledgeable for Zitting Brothers 

Construction, Inc. 

JA001152- 

JA001160 
21 

06-29-18 APCO Construction, Inc.’s Reply in 

Support of its Motion for Attorney’s 

Fees and Costs Against Helix Electric 

of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA007198- 

JA007220 
99 

Exhibit 1 – Invoice Summary by Matter 

Selection 

JA007221- 

JA007222 
99 

Exhibit 2 – Marquis Aurbach Coffing 

Invoice to APCO dated April 30, 2018 

JA007223- 

JA007224 
99 

04-26-10 CAMCO and Fidelity’s Answer and 

CAMCO’s Counterclaim 

JA000031- 

JA000041 
1 

11-14-17 Camco Pacific Construction Company, 

Inc.’s Opposition to Lien Claimants’ 

Motions in Limine Nos. 1-6 

JA000898- 

JA000905 
12 

Exhibit A – Nevada Construction 

Services Cost Plus GMP Contract 

Disbursement Agreement 

JA000906- 

JA000907 
12 

Exhibit B – Scott Financial Corporation’s 

April 28, 2009 letter to the Nevada State 

Contractor’s Board 

JA000908- 

JA000915 
2/13 

Exhibit C – E-mail from Alex Edelstein 

dated December 15, 2008 Re: Letter to 

Subs 

JA000916- 

JA000917 
13 

Exhibit D – Camco Pacific’s letter dated 

December 22, 2008 

JA000918- 

JA000920 
13 

Exhibit E – Order Approving Sale of 

Property 

JA000921- 

JA000928 
13 

02-11-20 Case Appeal Statement JA009157- 

JA009163 
120 
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Number 
Volume(s) 

08-08-18 Court’s Decision on Attorneys’ Fees 

and Cost Motions 

JA007262- 

JA007280 
100 

06-15-18 Declaration of S. Judy Hirahara in 

support of National Woods’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs 

JA007121- 

JA007189 
98 

06-13-13 Docket Entry and Minute Order 

Granting APCO’s Motion for 

Summary Judgment Against 

Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 

Law and Order as the Claims of Helix 

Electric and Cabinetec Against APCO 

JA006194- 

JA006264 
84/85 

11-06-17 Helix Electric of Nevada’s Motion in 

Limine Nos. 1-4 

JA000534- 

JA000542 
8 

Exhibit 1 – Notice of Entry of Order JA000543- 

JA000549 
8 

Exhibit 2 – Helix Electric of Nevada, 

LLC’s Amended Notice of 30(b)(6) 

Deposition of APCO Construction 

JA000550 

JA000558 
8/9 

Exhibit 3 - Excerpts from Brian Benson 

Deposition Transcript taken June 5, 2017 

JA000559 

JA000574 
9 

Exhibit 4 – Excerpts from Mary Jo 

Allen’s Deposition Transcript taken July 

18, 2017 

JA000575- 

JA000589 
9 

06-01-18 Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA006551- 

JA006563 
90 

Exhibit 1 – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric of Nevada, LLC 

Against Camco Pacific Construction, Inc. 

JA006564- 

JA006574 
90 

Exhibit 2 – Memorandum of Costs and 

Disbursements (Helix Electric of Nevada, 

LLC) 

JA006575- 

JA006580 
90 

Exhibit 3 – Prime Interest Rate JA006581- 

JA006601 
90 
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Bates 

Number 
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Exhibit 4 – Declaration of Eric B. 

Zimbelman in Support of Helix Electric 

of Nevada, LLC’s Motion for Attorneys’ 

Fees, Interest and Costs 

JA006583- 

JA006588 
90 

Exhibit 5 – Summary of Fees JA006589- 

JA006614 
90 

08-06-19 Helix Electric of Nevada LLC’s Motion 

to (I) Re-Open Statistically Closed 

Case, (II) Dismiss All Unresolved 

Claims and/or (III) In the Alternative 

for a Rule 54(B) Certification as to 

Helix and APCO 

JA007316- 

JA007331 
101 

Exhibit 1 – Judgment [As to the Claims of 

Helix Electric of Nevada, LLC and 

Plaintiff in Intervention National Wood 

Products, Inc.’s Against APCO 

Construction, Inc. 

JA007332- 

JA007335 
101 

Exhibit 2 – ORDER: (1) Granting APCO 

Construction, Inc. Motion for Attorneys 

Fees and Costs (2) Granting APCO 

Construction, Inc.’s Memorandum of 

Costs in Part (3) Granting Helix Electric 

of Nevada LLC’s Motion to Retax in Part 

and Denying in Part and all related 

matters (4) Granting Plaintiff in 

Intervention National Wood Products 

LLC’s Motion to Retax in Part and 

Denying in Part -and-(5) Granting 

National Wood Products, Inc.’s Motion to 

File a Surreply 

JA007336- 

JA007344 
101 

Exhibit 3 - Notice of Appeal JA007345- 

JA007394 
101/102 

Exhibit 4 – Amended Notice of Appeal JA007395- 

JA007400 
102 

Exhibit 5A – 5F -Notices of Entry of 

Order as to the Claims of Cactus Rose 

Construction, Fast Glass, Inc., Heinaman 

Contract Glazing, Helix Electric of 

JA007401- 

JA007517 
102/103 
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Nevada, LLC, SWPPP Compliance 

Solutions, Inc., E&E Fire Protection 

Exhibit 6 – Order Dismissing Appeal in 

Part (Case No. 76276) 

JA007518- 

JA007519 
103 

Exhibit 7 – Order to Show Cause JA007520- 

JA007542 
103 

Exhibit 8 -Order Dismissing Appeal 

(Case No. 76276) 

JA007524- 

JA007527 
103 

Exhibit 9 – Notice of Entry of Order to 

Consolidate this Action with Case Nos. 

A574391, A574792, A57623. A58389, 

A584730, A58716, A580889 and 

A589195 

JA 007528- 

JA007541 
103 

Exhibit 10 (Part One)  JA007537- 

JA007542 
103 

Exhibit 10A – Docket 09A587168 

(Accuracy Glass & Mirror v. APCO) 

JA007543- 

JA007585 
103 

Exhibit 10B -Docket 08A571228 (APCO 

v. Gemstone) 
JA007586- 

JA008129 

103/104/105/ 

106/107/108 

109 

Exhibit 10C – Notice of Entry of Order to 

Consolidate this Action with Cases Nos 

A57. 4391, A574792, A577623, 

A583289, A584730, A587168, A580889 

and A589195 

JA008130- 

JA008138 
109 

Exhibit 10D – Notice of Entry of Joint 

Order Granting, in Part, Various Lien 

Claimants’ Motions for Partial Summary 

Judgment Against Gemstone 

Development West 

JA008139- 

JA008141 
109 

Exhibit 10 (Part Two) JA008142- 

JA008149 
109 

Exhibit 10E – 131 Nev. Advance Opinion 

70 

JA008150- 

JA008167 
109 

Exhibit 10F – Special Master Report 

Regarding Remaining Parties to the 

Litigation and Discovery Status 

JA008168- 

JA008170 
109 
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Exhibit 10EG – Notice of Entry of 

Granting Plaintiff’s Motion to Dismiss  

JA008171- 

JA008177 
109 

Exhibit 10H – Complaint re Foreclosure JA008178- 

JA008214 
109 

Exhibit 10I – First Amended Complaint 

re Foreclosure 

JA008215- 

JA008230 
109 

Exhibit 10J – APCO Construction’s 

Answer to Accuracy Glass & Mirror 

Company’s First Amended Complaint re 

Foreclosure 

JA008231- 

JA008265 
109/110 

Exhibit 10K –Answer to Accuracy Glass 

& Mirror Company, Inc.’s Complaint and 

Camco Pacific Construction, Inc.’s 

Counterclaim 

JA008266- 

JA008285 
110 

Exhibit 10L – Accuracy Glass & Mirror 

Company, Inc.’s Answer to Camco 

Pacific Construction Company’s 

Counterclaim  

JA008286- 

JA008290 
110 

Exhibit 10M – Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008291- 

JA008306 
110 

Exhibit 10N – APCO Construction’s 

Answer to Helix Electric’s Amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008307- 

JA008322 
110 

Exhibit 10O – Answer to Helix Electric’s 

Statement of Facts Constituting Lien and 

Third-Party Complaint and Camco 

Pacific Construction Company Inc.’s 

Counterclaim 

JA008323- 

JA008338 
110 

Exhibit 10P – Notice of Entry of Helix 

Electric of Nevada, LLC’s Motion for 

Attorney’s Fees, Interest and Costs 

JA008339 

JA008347 
110 

Exhibit 10Q – Notice of Entry of 

Judgment [As to the claims of Helix 

Electric of Nevada, LLC Against Camco 

Construction Co., Inc.] 

JA008348- 

JA008367 
110 
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Volume(s) 

Exhibit 10R – Notice of Entry of 

Judgment [As to the Claims of Helix 

Electric of Nevada, LLC and Plaintiff in 

Intervention National Wood Products, 

Inc. Against APCO Construction, Inc.] 

JA008368- 

JA008378 
110 

Exhibit 10S – Findings of Fact and 

Conclusions of Law and Order as to the 

Claims of Helix Electric and Cabenetec 

Against APCO 

JA008379- 

JA008450 
110/111 

Exhibit 10T -WRG Design, Inc.’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint 

JA008451- 

JA008486 
111 

Exhibit 10U – APCO Construction’s 

Answer to WRG Design Inc.’s amended 

Statement of Facts Constituting Lien and 

Third-Party Complaint  

JA008468- 

JA008483 
111 

Exhibit 10V -Answer to WRG Design, 

Inc.’s Statement of Facts Constituting 

Lien, Third-Party Complaint and Camco 

Pacific Construction, Inc’s Counterclaim 

JA008484- 

JA008504 
111 

Exhibit 10W – Notice of Entry of 

Stipulation and Order Dismissal 

JA008505- 

JA008512 
111 

Exhibit 10X – WRG Design, Inc.’s 

Answer to Camco Pacific Construction 

Company, Inc.’s Counterclaim 

JA008513 

JA008517 
111 

Exhibit 10Y – Heinaman Contract 

Glazing’s Amended Statement of Facts 

Constituting Lien and Third-Party 

Complaint  

JA008518- 

JA008549 
111 

Exhibit 10Z – Answer to Heinaman 

Contract Glazing’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint, and Camco Pacific 

Construction’s Counterclaim 

JA008531- 

JA008551 
111 
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Exhibit 10AA – Notice of Entry of 

Granting Heinaman Glazing’s Motion for 

Attorneys’s Fees, Interest and Costs 

JA008552- 

JA008579 
111/112 

Exhibit 10BB -Notice of Entry of 

Judgment [As to the Claims of Heinaman 

Contract Glazing Against Camco 

Construction Co., Inc.] 

JA008561- 

JA008582 
112 

Exhibit 10CC – Heinaman Contract 

Glazing’s Answer to Camco Pacific 

Construction Company’s Counterclaim 

JA008583 

JA008588 
112 

Exhibit 10DD - Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint 

JA008589- 

JA00861 
112 

Exhibit 10EE – Answer to Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint and Camco 

Pacific Construction, Inc.’s Counterclaim 

JA008602- 

JA008621 
112 

Exhibit 10FF – Voluntary Dismissal of 

Fidelity and Deposit Company of 

Maryland Only from Bruin Painting 

Corporation's Amended Statement of 

Facts Constituting Notice of Lien and 

Third-Party Complaint Without Prejudice 

JA008622- 

JA008624 
112 

Exhibit 10GG – HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008625- 

JA008642 
112 

Exhibit 10HH – APCO Construction’s 

Answer to HD Supply Waterworks’ 

Amended Statement of Facts Constituting 

Lien and Third-Party Complaint 

JA008643- 

JA008657 
112 

Exhibit 10II – Amended Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint 

JA008658- 

JA008664 
112 



Page 56 of 77 

Date Description 
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Exhibit 10JJ -Defendants Answer to HD 

Supply Waterworks’ Amended Statement 

of Facts Constituting Lien and Third-

Party Complaint  

JA008665- 

JA008681 
112 

Exhibit 10KK – Stipulation and Order to 

Dismiss E & E Fire Protection, LLC Only 

Pursuant to the Terms State Below 

JA008682- 

JA008685 
112 

Exhibit 10LL – HD Supply Waterworks, 

LP’s Voluntary Dismissal of Platte River 

Insurance Company Only Without 

Prejudice 

JA008686- 

JA008693 
112 

Exhibit 10MM – Scott Financial 

Corporation’s Answer to HD Supply 

Waterworks’ Amended Statement of 

Facts Constituting Lien and Third-Party 

Complaint  

JA008694- 

JA008717 
112/113 

Exhibit 10NN-Notice of Appeal JA008718 

JA008723 
113 

Exhibit 10OO – Amended Notice of 

Appeal 

JA008724- 

JA008729 
113 

Exhibit 10PP – Notice of Cross Appeal JA008730- 

JA008736 
113 

Exhibit 10QQ – Motion to Suspend 

Briefing Pending Outcome of Order to 

Show Cause in Supreme Court Case No. 

76276 

JA008737- 

JA008746 
113 

Exhibit 11 – Order to Consolidate this 

Action with Case Nos.  A574391, 

A574792, A57623. A58389, A584730, 

A58716, A580889 and A589195 

JA008747- 

JA008755 
113 

Exhibit 12 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA00875- 

JA008758 
113 

Exhibit 13 – Stipulation and Order with 

Prejudice 

JA008759- 

JA008780 
113 
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Exhibit 14 – Docket/United 

Subcontractors, Inc. dba Skyline 

Insulation’s Motion to Enforce 

Settlement Agreement and Enter 

Judgment 

JA008762- 

JA008788 
113 

Exhibit 15 – Notice of Entry of Order 

Granting Motion for 54(b) Certification 

and for Stay Pending Appeal 

JA008789- 

JA008798 
113 

Exhibit 16 – Notice of Appeal JA008799- 

JA008810 
113 

05-08-18 Helix Electric of Nevada, LLC’s 

Motion to Retax Costs Re: Defendant 

APCO Construction’s Memorandum 

of Costs and Disbursements  

JA006509- 

JA006521 
89 

06-21-18 Helix Electric of Nevada, LLC’s Notice 

of Non-Opposition to its Motion for 

Attorney’s Fees, Interest and Costs 

JA007193- 

JA007197 
99 

06-15-18 Helix Electric of Nevada, LLC’s 

Opposition to APCO Construction’s 

Motion for Attorneys’ Fees and Costs  

JA006917 – 

JA006942 
96 

Exhibit 1 – Notice of Entry of Staying the 

Case, Except for the Sale of the Property, 

Pending Resolution of the Petition before 

the Nevada Supreme Court 

JA006943- 

JA006948 
96 

Exhibit 2 – Notice of Entry of Denying 

APCO Construction’s Motion for Partial 

Summary Judgment Re: Lien Foreclosure 

Claims 

JA006949- 

JA006954 
96 

Exhibit 3 – Supreme Court filing 

notification Joint Petition for Writ of 

Mandamus filed 

JA006955- 

JA006958 
96 

Exhibit 4 – Order Denying En Banc 

Reconsideration 

JA006959- 

JA006963 
96 

Exhibit 5 – Notice of Entry of Order 

Granting Peel Brimley Lien Claimants’ 

Motion for Partial Summary Judgment 

JA006964- 

JA006978 
96 
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Precluding Defenses Based on Pay-if-

Paid Agreements 

Exhibit 6A – Interstate Plumbing and Air 

Conditioning, LLC’s Response to Special 

Master Questionnaire 

JA006977- 

JA006980 
96 

Exhibit 6B – Nevada Prefab Engineers, 

Inc.’s Response to Special Master 

Questionnaire 

JA006981- 

JA006984 
96 

Exhibit 6C – Zitting Brothers 

Construction, Inc.’s Response to Special 

Master Questionnaire 

JA006985- 

JA006993 
96/97 

Exhibit 6D – Noorda Sheet Metal’s 

Notice of Compliance 

JA006994 

JA007001 
97 

Exhibit 6 E – Unitah Investments, LLC’s 

Special Master Questionnaire 

JA007002- 

JA007005 
97 

Exhibit 7A – Motion to Appoint Special 

Master 

JA007006- 

JA007036 
97 

Exhibit 7B – Letter from Floyd A. Hale 

dated August 2, 2016 

JA007037- 

JA007060 
97 

Exhibit 7C – Special Master Report 

Regarding Remaining Parties to the 

Litigation, Special Master 

Recommendation and District Court 

Order Amended Case Agenda 

JA007042- 

JA007046 
97 

Exhibit 8 – Notice of Entry of Order 

Granting Plaintiff’s Motion to Dismiss 

JA007047 

JA007053 
97 

Exhibit 9 – Stipulation and Order for 

Dismissal with Prejudice 

JA007054- 

JA007056 
97 

Exhibit 10 – Stipulation and Order to 

Dismiss Third-Party Complaint of 

Interstate Plumbing & Air Conditioning, 

LLC Against APCO Construction, Inc. 

with Prejudice 

JA007057- 

JA007059 
97 

Exhibit 11 – Notice of Entry of Order 

Granting in Part and Denying in Part 

APCO Construction’s Omnibus Motion 

in Limine  

JA007060- 

JA007088 
97 
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Exhibit 12 – Notice of Entry of Order 

Granting in Part and Denying in Part 

Helix Electric of Nevada, LLC’s Motion 

in Limine (against APCO Construction) 

JA007070- 

JA007078 
97 

Exhibit 13 – Notice of Entry of Order 

Denying APCO Constructions’ Motion 

for Partial Summary Judgment Re: Lien 

Foreclosure Claims  

JA007079- 

JA007084 
97 

Exhibit 14 – Notice of Entry of Order 

Denying APCO Construction’s Motion 

for Reconsideration of Order Granting 

Partial Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA007085- 

JA007087 
97 

Exhibit 15 – Notice of Association of 

Counsel 

JA007088- 

JA007094 
97 

11-14-17 Helix Electric of Nevada’s Opposition 

to APCO Construction’s Omnibus 

Motion in Limine  

JA000994- 

JA001008 
20 

Exhibit 1 – Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001009- 

JA001042 
20 

Exhibit 2 - Excerpts from the Deposition 

Transcript of Brian Benson taken June 5, 

2017 

JA001043- 

JA001055 
20 

Exhibit 3 – Special Master Order 

Requiring Completion of Questionnaire 

JA001056- 

JA001059 
20 

Exhibit 4 – Excerpts from the Deposition 

Transcript of the 30(b)(6) Witness for 

Helix Electric of Nevada taken July 20, 

2017 

JA001060- 

JA001064 
20 

Exhibit 5 - Excerpts from the Deposition 

Transcript of David E. Parry taken June 

20, 2017 

JA001065 

JA001132 
20/21 

08-29-19 Helix Electric of Nevada LLC’s Reply 

to APCO’s Opposition to Helix Electric 

of Nevada LLC’s Motion to (I) Re-

JA009117- 

JA009123 
119 
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Open Statistically Closed Case, (II) 

Dismiss All Unresolved Claims and/or 

(III) In The Alternative for a Rule 

54(B) Certification as to Helix and 

APCO 

06-29-18 Helix Electric of Nevada, LLC’s Reply 

Re: Motion to Retax 

JA007225- 

JA007237 
100 

03-23-18 Helix Electric of Nevada, LLC’s 

Responses to APCO Construction’s 

Post-Trial Brief 

JA006173- 

JA006193 
84 

06-24-09 Helix Electric’s Statement of Facts 

Constituting Lien and Third-Party 

Complaint 

JA000001- 

JA000015 
1 

01-12-18 Joint Pre-Trial Memorandum [for 

APCO Construction, Inc., the Peel 

Brimley Lien Claimants and National 

Wood Products, LLC ONLY] 

JA001574- 

JA001594 
27/28 

Exhibit 1 – Exhibit List APCO JA001595- 

JA001614 
28 

Exhibit 2 – Helix Trial Exhibits JA001615- 

JA001616 
28 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA001617- 

JA001635 
28 

Exhibit 4 – Cactus Rose Trial Exhibits JA001636- 

JA001637 
28 

Exhibit 5 – Heinaman Trial Exhibits JA001638- 

JA001639 
28 

Exhibit 6 – Fast Glass Trial Exhibits JA001640- 

JA001641 
28 

Exhibit 7 – SWPPP Trial Exhibits JA001642- 

JA001643 
28 

Exhibit 8 - Order Granting in Part and 

Denying in Part APCO Construction's 

Omnibus Motion in Limine  

JA001644- 

JA001647 
28 
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Exhibit 9 - Amended nunc pro tunc order 

regarding APCO Construction, Inc.'s 

Omnibus Motion in Limine No. 7 

JA001648- 

JA001650 
28 

Exhibit 10 - Order Granting in Part and 

Denying in part Helix Electric of Nevada, 

LLC’s Motions in Limine 1-4 (Against 

APCO Construction) 

JA001651- 

JA001653 
28 

Exhibit 11 - order granting Peel Brimley 

Lien Claimants' Motion in Limine Nos.1-

6 (against Camco Pacific Construction, 

Inc.) 

JA001654- 

JA001657 
28 

Exhibit 12 - Order Granting Plaintiff in 

Intervention, National Wood Products, 

Inc.’s Motion in Limine  

JA001658- 

JA001660 
28 

Exhibit 13 - Order Granting Peel Brimley 

Lien Claimants' Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001661- 

JA00167 
28/9/29 

03-08-18 Letter to Judge Denton submitting 

APCO Construction, Inc.’s Proposed 

Findings of Fact and Conclusions of 

Law  

JA005986- 

JA006058 
8/821 

03-08-18 Letter to Judge Denton submitting 

Helix Electric of Nevada, LLC’s 

(Proposed) Findings of Fact and 

Conclusions of Law  

JA005953- 

JA005985 
81 

01-04-18 Motion for Reconsideration of Court’s 

Order Granting Peel Brimley Lien 

Claimants’ Partial Motion for 

Summary Judgment to Preclude 

Defenses based on Pay-if-Paid 

provision on an Order Shortening 

Time  

JA001199- 

JA001217 
22 

Exhibit 1 – Subcontract Agreement 

(Helix Electric of Nevada, LLC) 

JA001218- 

JA001245 
22/23/24 

Exhibit 2 – Subcontract Agreement 

(Zitting Brothers) 

JA001246- 

JA001263 
24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 – Subcontract Agreement 

(CabineTec) 

JA001264- 

JA001281 
24/25 

Exhibit 4 – Amended Notice of Lien  JA001282- 

JA001297 
25 

Exhibit 5 - Amended NOL JA001298- 

JA001309 
25 

Exhibit 6 – Notice of Lien  JA001310- 

JA001313 
25 

Exhibit 7 – Order Approving Sale of 

Property 

JA001314- 

JA001376 
25/26 

Exhibit 8 – Order Releasing Sale 

Proceeds from Court Controlled Escrow 

Account 

JA001377- 

JA001380 
26 

Exhibit 9 – Order Denying En Banc 

Reconsideration 

JA001381- 

JA001385 
26 

Exhibit 10 – Order Granting Peel Brimley 

Lien Claimants’ Motion for Partial 

Summary Judgment Precluding Defenses 

Based on Pay-if-Paid Agreements 

JA001386- 

JA001392 
26 

Exhibit 11 – Notice of Entry of Findings 

of Fact and Conclusions of Law and 

Judgment 

JA001393- 

JA001430 
26 

Exhibit 12 – Order Big D Construction 

Corp.’s Motion for Attorney’s Fees, 

Costs and Interest Pursuant to Judgment 

JA001431- 

JA001435 
26 

Exhibit 13 – Appellant’s Opening Brief 

(Padilla v. Big D) 

JA001436- 

JA001469 
26 

Exhibit 14 – Respondent’s Answering 

Brief 

JA001470- 

JA001516 
26/27 

Exhibit 15 – Appellant’s Reply Brief 

(Padilla v. Big D) 

JA001517- 

JA001551 
27 

01-29-20 Notice of Appeal JA009132- 

JA009136 
119/120 

Exhibit A – Notice of Entry of Judgment 

[As to the Claims of Helix Electric of 

Nevada, LLC and Plaintiff in Intervention 

JA009137- 

JA009166 
120 
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Date Description 
Bates 

Number 
Volume(s) 

National Wood Products, Inc.’s Against 

APCO Construction, Inc.] 

Exhibit [C] – Notice of Entry of Order 

Granting Helix Electric of Nevada’s Rule 

54(b) Certification 

JA009148- 

JA009156 
120 

05-31-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC Against Camco Construction, 

Co., Inc.] 

JA006522 

JA006540 
89 

06-01-18 Notice of Entry of Judgment [As to the 

Claims of Helix Electric of Nevada, 

LLC and Plaintiff in Intervention 

National Wood Products, Inc.’s 

Against APCO Construction, Inc.] 

JA006541 

JA006550 
90 

09-28-18 Notice of Entry of Order (1) Granting 

APCO Construction, Inc.’s Motion for 

Attorneys’ Fees and Costs (2) Granting 

APCO Construction, Inc.’s 

Memorandum of Costs in Part (3) 

Granting Helix Electric of Nevada, 

LLC’s Motion to Retax in Part and 

Denying in Part (4) Granting Plaintiff 

in Intervention National Wood 

Products, LLC’s Motion to Retax in 

Part and Denying in Part and (5) 

Granting National Wood Products, 

Inc.’s Motion to File a Surreply 

JA007281- 

JA007299 
100 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part APCO 

Construction’s Omnibus Motion in 

Limine  

JA001178- 

JA001186 
22 

07-02-18 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Attorneys’ Fees, Interest 

and Costs 

JA007238- 

JA007245 
100 

01-03-20 Notice of Entry of Order Granting 

Helix Electric of Nevada, LLC’s 

Motion for Rule 54(b) Certification 

JA009124- 

JA009131 

119 
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01-03-18 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion for 

Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001187- 

JA001198 
22 

12-29-17 Notice of Entry of Order Granting in 

Part and Denying in Part Helix Electric 

of Nevada, LLC’s Motion in Limine 1-

4  

JA001170- 

JA001177 
22 

12-29-17 Notice of Entry of Order Granting Peel 

Brimley Lien Claimants’ Motion in 

Limine 1-6 

JA001161- 

JA001169 
22 

01-19-18 Order Denying APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA005282- 

JA005283 
78 

07-12-19 Order Dismissing Appeal (Case No. 

76276) 

JA007332- 

JA007334 
101 

07-02-10 Order Striking Defendant Gemstone 

Development West, Inc.’s Answer and 

Counterclaim and Entering Default 

JA000042- 

JA000043 
1 

08-02-17 Peel Brimley Lien Claimants’ Motion 

for Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements and Ex Parte 

Application for Order Shortening 

Time  

JA000328- 

JA000342 
6 

Exhibit 1 – APCO Construction’s 

Answers to Helix Electric of Nevada, 

LLC’s First Request for Interrogatories 

JA000343- 

JA00379 
6 

Exhibit 2 – Camco Pacific Construction 

Company, Inc.’s Responses to Helix 

Electric of Nevada, LLC’s Interrogatories 

JA000380- 

JA000392 
6 

11-06-17 Peel Brimley Lien Claimants’ Motion 

in Limine Nos. 1-6  

JA000419- 

JA000428 
7 

Exhibit 1 – Notice of Entry of Order JA000429 7 
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Bates 

Number 
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JA000435 

Exhibit 2 – Amended Notices of 30(b)(6) 

Deposition of Camco Pacific 

Construction Company, Inc. from Cactus 

Rose Construction, Inc., Fast Glass, 

Inc.’s, Heinaman Contract Glazing, Inc. 

and Helix Electric of Nevada, LLC’s 

JA000436- 

JA000472 
7/8 

Exhibit 3 – Excerpt from David E. Parry’s 

Deposition Transcript taken June 20, 

2017 

JA000473 

JA00489 
8 

Exhibit 4 – Cactus Rose Construction, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA00490 

JA000500 
8 

Exhibit 5 – Fast Glass, Inc.’s First Set of 

Request for Admissions to Camco Pacific 

Construction 

JA000501- 

JA000511 
8 

Exhibit 6 – Heinaman Contract Glazing, 

Inc.’s First Set of Request for Admissions 

to Camco Pacific Construction 

JA000512- 

JA000522 
8 

Exhibit 7 – Helix Electric of Nevada, 

LLC’s First Set of Request for 

Admissions to Camco Pacific 

Construction 

JA000523- 

JA000533 
8 

09-28-17 Peel Brimley Lien Claimants’ Reply to 

Oppositions to Motion for Partial 

Summary Judgment Precluding 

Defenses Based on Pay-if-Paid 

Agreements 

JA000413- 

JA00418 
7 

01-09-18 Peel Brimley Lien Claimants’ 

Opposition to APCO Construction’s 

Motion for Reconsideration of Order 

Granting Partial Summary Judgment 

Precluding Defenses Based on Pay-if-

Paid Agreements 

JA001552- 

JA001560 
27 

06-18-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Joinder to Helix 

Electric of Nevada, LLC’s Opposition 

JA007190- 

JA007192 
99 
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to APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

06-15-18 Plaintiff in Intervention National 

Wood Products, Inc.’s Opposition to 

APCO Construction’s Motion for 

Attorneys’ Fees and Costs  

JA007095- 

JA007120 
97/98 

07-19-18 Plaintiff-in-Intervention National 

Wood Products, Inc.’s Surreply to 

APCO Construction’s Reply to 

Plaintiff-in-Intervention National 

Wood Products, Inc.’s Opposition to 

Motion for Attorney’s Fees and Costs 

JA007246- 

JA007261 
100 

01-10-18 Reply in Support of Motion for 

Reconsideration of Court’s Order 

Granting Peel Brimley Lien Claimants’ 

Partial Motion for Summary Judgment 

to Preclude Defenses Based on Pay-if-

Paid Provisions on an Order 

Shortening Time  

JA001561- 

JA001573 
27 

01-18-18 Stipulation and Order Regarding Trial 

Exhibit Admitted into Evidence 

JA002199- 

JA002201 
36 

Exhibit 1 – Exhibit List APCO JA002208- 

JA002221 
36 

Exhibit 2 – Helix Trial Exhibits JA002222- 

JA002223 
36 

Exhibit 3 – Exhibit List Plaintiff in 

Intervention National Wood Products, 

Inc. 

JA002224- 

JA002242 
36/37 

APCO TRIAL EXHIBITS: 

APCO Related Exhibits:   

Trial Exhibit 7 - Letter from Scott 

Financial to APCO re: Loan Status 
JA002243 37 

Trial Exhibit 8 - APCO Pay Application 

No. 10 as submitted to Owner 

JA002244- 

JA002282 
37/38 

Trial Exhibit 12 and 107 - Email from C. 

Colligan to Subcontractors re: 

Subcontractor Concerns 

JA002283- 

JA002284 
38 
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Trial Exhibit 17 – Video (Construction 

Project) 
JA002285 N/A 

Trial Exhibit 18 – Video (Construction 

Project) 
JA002286 N/A 

Trial Exhibit 19 – Video (Construction 

Project) 
JA002287 N/A 

Trial Exhibit 20 – Video (Construction 

Project) 
JA002288 N/A 

Trial Exhibit 21 – Video (Construction 

Project) 
JA002289 N/A 

Trial Exhibit 22 – Video (Construction 

Project) 
JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 

to Subcontractors re: Billing Cut-Off for 

August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 

No. 11 NCS-Owner Approved with NCS 

Draw Request 

JA002286- 

JA002306 
39 

Trial Exhibit 32 and 125 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixture installed) 

JA002307- 

JA002308 
39 

Trial Exhibits 33 and 126 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed) 

JA002309- 

JA002310 
39 

Exhibit 34 and 128 - Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed) 

JA002311- 

JA002312- 
40 

Trial Exhibit 35 - Photo re: Building 8 & 

9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002313- 

JA002314 
40 

Exhibit 36 and 130 -Photo re: Building 8 

& 9, Interior (Showing drywall still not 

completed and no electrical trim or 

fixtures installed) 

JA002315- 

JA002316 
40 
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Trial Exhibits 37 and 131 -Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002317- 

JA002318 
40 

Trial Exhibits 38 and 132 - Photo re: 

Building 8 & 9, Interior (Showing 

drywall still not completed and no 

electrical trim or fixtures installed) 

JA002319- 

JA002320 
41 

Trial Exhibit 39 -Email from K. Costen to 

Subcontractors informing that Manhattan 

West Project no longer open 

JA002321- 

JA002322 
41 

Trial Exhibit 40- Letter from D. Parry to 

Subcontractors Re: Funding Withdrawn 

JA002323 

JA002326 
41 

HELIX Related Exhibits:  41 

Trial Exhibit 46 - Helix Pay Application 

No. 16713-008R1 with Proof of Payment 

JA002327- 

JA002345 
41 

Trial Exhibit 47 - Helix Pay Application 

No. 16713-009R1 with Proof of Payment 

JA002346- 

JA002356 
41 

Trial Exhibit 48 - Email from R. Nickerl 

to B. Johnson Re: Work Suspension 

Directive 

JA002357- 

JA002358 
41 

Trial Exhibit 49 -Helix Pay Application 

No. 16713-010R2 with Proof of Payment 

JA002359- 

JA002364 
41/42 

Trial Exhibit 50 - Unconditional Waiver 

and Release re: Pay Application No. 8 

with Copy of Payment 

JA002365- 

JA002366 
42 

Trial Exhibit 51 - Photo re: Building 8 & 

9, South (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002367- 

JA002368 
42 

Trial Exhibit 52 -Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002369- 

JA002370 
42 

Trial Exhibit 53 -Photo re: Building - 2 & 

3, West (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002371- 

JA002372 
42 
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Trial Exhibit 54 - Photo re: Building - 2 

& 3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002373- 

JA002374 
42 

Trial Exhibit 55 - Photo re: Building 2 & 

3, East (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002375- 

JA002376 
42 

Trial Exhibit 56 - Photo re: Building 8 & 

9, North (No Exterior fixtures installed. 

Helix billed out at 90%) 

JA002377- 

JA002378 
42 

Trial Exhibit 57 - Photo re: Building 2 & 

3, and 8 & 9, North (No Exterior fixtures 

installed. Helix billed out at 90%) 

JA002379- 

JA002381 
42 

Trial Exhibit 58 - Helix Pay Application 

No. 16713-011R1 submitted to Owner 

JA002382- 

JA002391 
42 

Trial Exhibit 59 - Helix Pay Application 

No. 16713-011R1 given to Camco with 

Proof of Payment 

JA002392- 

JA002405 
43 

Trial Exhibit 60 - Helix Retention Rolled 

to Camco 

JA002406- 

JA002415 
43 

Trial Exhibit 61 - Unconditional Waiver 

and Release re: all Invoices through June 

30, 2008 with Proof of Payment 

JA002413- 

JA002415 
43 

Trial Exhibit 62 - Photo re: Building 8 & 

9, South 

JA002416- 

JA002417 
43 

Trial Exhibit 63 - Photo re: Building 2 & 

3, West 

JA002418- 

JA002419 
43 

Trial Exhibit 64 - Photo re: Building 2 & 

3, West 

JA002420- 

JA002421 
43 

Trial Exhibit 65 - Photo re: Building 2 & 

3, South 

JA002422- 

JA002423 
43 

Trial Exhibit 66 - Letter of transmittal 

from Helix to APCO re: Helix Pay 

Application No. 16713-011R1 

JA002424- 

JA002433 
43 

Trial Exhibit 67 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002435- 

JA002436 
43 
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Trial Exhibit 68 -Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002437- 

JA002438 
43 

Trial Exhibit 69 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002439- 

JA002440 
43 

Trial Exhibit 70 - Photo re: Building 8 & 

9, South (No exterior fixtures installed. 

Helix billed out 90%) 

JA002441- 

JA002442 
43 

Trial Exhibit 71 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002443- 

JA002444 
43 

Trial Exhibit 72 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002445- 

JA002446 
43 

Trial Exhibit 73 - Photo re: Building 8 & 

9, West (No exterior fixtures installed. 

Helix billed out 90%) 

JA002447- 

JA002448 
43 

Trial Exhibit 74 - Photo re: Building 2 & 

3, East (No exterior fixtures installed. 

Helix billed out 90%) 

JA002448- 

JA002449 
43 

Trial Exhibit 75 - Unconditional Release 

re: Pay Application No. 16713-011R1 

with Proof of Payment 

JA002450- 

JA002456 
43 

Exhibit 77 - Helix Statement of Facts 

Constituting Notice of Lien and Third-

Party Complaint 

JA002457- 

JA002494 43 

Zitting Brothers Related Exhibits:   

Trial Exhibit 100 - Check No. 14392 

payable to Zitting ($27,973.80); Progress 

Payment No. 7 

JA002495- 

JA002497 
44 

Trial Exhibit 101 - Email from R. Nickerl 

to R. Zitting re: Change Orders 

JA002498- 

JA002500 
44 

Trial Exhibit 102 -Email from L. Lynn to 

J. Griffith, et al. re: Change Order No. 

00011 “pending” 

JA002501- 

JA002503 
44 
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Trial Exhibit 103- Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour  

JA002504- 

JA002505 
44 

Trial Exhibit 104 - Email from R. Zitting 

to R. Nickerl re: change orders adjusted to 

$30 per hour with copies of change orders 

JA002506- 

JA002526 
44 

Trial Exhibit 105 - Ex. C to the 

Ratification – Zitting Quotes 

JA002527- 

JA002528 
44 

Trial Exhibit 106 - Unconditional Lien 

Release – Zitting ($27,973.80)  
JA002529 

44 

Trial Exhibit 108 - Photo of Video 

(Construction Project) 

JA002530- 

JA002531 

44 

Trial Exhibit 109 - Photo of Video 

(Construction Project) 

JA002532- 

JA002533 

44 

Trial Exhibit 110 - Photo of Video 

(Construction Project) 

JA002534- 

JA002535 

44 

Trial Exhibit 111 - Photo of Video 

(Construction Project) 

JA002536- 

JA002537 

44 

Trial Exhibit 112 - Photo of Video 

(Construction Project) 

JA002538- 

JA002539 

44 

Trial Exhibit 113 -Photo of Video 

(Construction Project)  

JA002550- 

JA002541 

44 

Trial Exhibit 114 -Photo of Video 

(Construction Project) 

JA002542- 

JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 

9 Remitted to Zitting 

JA002544- 

JA002545 

44 

Trial Exhibit 116 - Ratification and 

Amendment of Subcontract Agreement 

between Buchele and Camco 

JA002546- 

JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 

JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 

to subcontracts 

JA002564- 

JA002567 
44 

Trial Exhibit 119 - Check No. 528388 

payable to APCO ($33,847.55) – 

Progress Payment No. 8.1 and 8.2  

JA002568- 

JA002571 
44 
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Trial Exhibit 120 - Tri-City Drywall Pay 

Application No. 7 to APCO as submitted 

to Owner. Show percentage complete for 

Zitting 

JA002572- 

JA002575 
44/45 

Trial Exhibit 127 - Photo of Video 

(Construction Project) 

JA002576- 

JA002577 
45/46 

Trial Exhibit 128 - Photo of Video 

(Construction Project) 

JA002578- 

JA002579 
46 

Trial Exhibit 129 - Photo of Video 

(Construction Project) 

JA002580- 

JA002581 
46 

Trial Exhibit 138 - Memo from Scott 

Financial to Nevada State Contractors 

Board Re: Explanation of Project 

Payment Process 

JA002582- 

JA002591 
46 

Trial Exhibit 152 -Terms & Conditions 

modified by APCO, Invoices and Check 

Payment 

JA002592- 

JA002598 
46 

National Wood Products Related 

Exhibits: 
  

Trial Exhibit 160 - Documents provided 

for settlement 

JA002599- 

JA002612 
46 

CAMCO Related Exhibits:   

Trial Exhibit 163 - Camco Pay 

Application No. 12 to Gemstone 

JA002613- 

JA002651 
46/47 

Trial Exhibit 165 - Letter from D. Parry 

to A. Edelstein re: Gemstone losing 

funding for project 

JA002652- 

JA002653 
47 

Trial Exhibit 166 - Letter from D. Parry 

to G. Hall re: withdrawal of funding 

JA002654 

JA002656 
47 

Helix Related Exhibits:  47 

Trial Exhibit 169 - Helix Exhibit to 

Standard Subcontract Agreement with 

Camco 

JA 002665 

JA002676 
47/48 

Trial Exhibit 170 - Subcontract 

Agreement between Helix and Camco 

(unsigned) 

JA002677- 

JA002713 
48 
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Trial Exhibit 171 - Work Order No. 100 JA002714- 

JA002718 
48 

Trial Exhibit 172 - Letter from J. Griffith 

to Victor Fuchs Re: Gemstone’s intention 

to continue retention of Helix w/copy of 

Ratification and Amendment of 

Subcontract Agreement 

JA002719- 

JA002730 
48 

Trial Exhibit 173 - Helix Pay Application 

No. 16713-012 to Camco with proof of 

payment 

JA002731- 

JA002745 
48 

Trial Exhibit 174 - Helix Change Order 

Request No. 28 

JA002746- 

JA002747 
48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 

JA002751 
48 

Trial Exhibit 176 - Helix Pay Application 

No. 16713-013 to Camco 

JA002752- 

JA002771 
48/49 

Trial Exhibit 177 - Helix Pay Application 

No. 16713-014 to Camco 

JA002772- 

JA002782 
49 

Trial Exhibit 178 - Camco’s letter to 

Helix rejecting Pay Application No. 

16713-015 with attached copy of Pay 

Application 

JA002783 

JA002797 
49 

National Wood/Cabinetec Related 

Exhibits: 
  

Trial Exhibit 184 - Ratification and 

Amendment of Subcontract Agreement 

between CabineTec and Camco (fully 

executed copy) 

JA002798- 

JA002825 
49 

General Related Exhibits:   

Trial Exhibit 218 - Camco/Owner Pay 

Application No. 11 w/Backup 

JA002826- 

JA003028 
50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 

Application No. 12 w/Backup 

JA003029- 

JA003333 
52/53/54/55 

Trial Exhibit 313 - Letter from A. 

Edelstein to R. Nickerl re: NRS 624 

Notice 

JA003334- 

JA003338 55 

 Helix Trial Exhibits:  
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Trial Exhibit 501 - Payment Summary JA003339 – 

JA003732 

55/56/57/ 

58/59/60 

Trial Exhibit 508 – Helix Pay Application JA003733- 

JA003813 
60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 

JA003927 
61/62 

Trial Exhibit 512 - Helix’s Lien Notice JA003928- 

JA004034 
62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 

JA005281 

63/64/65/66/6

7/ 

68/69/70 

/71/72 

/73/74/75/ 

76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 

JA001802 
29/30 

Trial Exhibit 1 - Grading Agreement 

(Admitted) 

JA001803- 

JA001825 
30 

Trial Exhibit 2 – APCO/Gemstone 

General Construction Agreement 

(Admitted) 

JA001826- 

JA001868 
30 

Trial Exhibit 3 - Nevada Construction 

Services /Gemstone Cost Plus/GMP 

Contract Disbursement Agreement 

(Admitted) 

JA001869- 

JA001884 
30 

Trial Exhibit 4 - APCO Pay Application 

No. 9 Submitted to Gemstone (Admitted) 

JA001885- 

JA001974 
30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001975- 

JA001978 
32 

Trial Exhibit 6 - Letter from J. Barker to 

A. Edelstein re: APCO’s Notice of Intent 

to Stop Work (Admitted) 

JA001979- 

JA001980 
32 

Trial Exhibit 10 - Letter from J. Barker to 

A. Edelstein Re: Notice of Intent to Stop 

Work (Second Notice) (Admitted) 

JA001981- 

JA001987 
32 

 
5 Filed January 31, 2018 
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Trial Exhibit 13 - Letter from A. Edelstein 

to Re. Nickerl Re: Termination for Cause 

(Gemstone) (Admitted) 

JA001988- 

JA002001 
32 

Trial Exhibit 14 - Letter from W. 

Gochnour to Sean Thueson Re: [APCO’s] 

Response to [Gemstone’s] Termination 

for Cause (Admitted)  

JA002002- 

JA002010 
33 

Trial Exhibit 15 - Letter from R. Nickerl 

to A. Edelstein Re: 48-Hour Notices 

(Admitted) 

JA002011- 

JA002013 
33 

Trial Exhibit 16 - Email from J. Horning 

to A. Berman and J. Olivares re: Joint 

Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 

Notice of Stopping Work and Letter from 

J. Barker to A. Edelstein Re: Notice of 

Stopping Work and Notice of Intent to 

Terminate Contract (Admitted) 

JA002015- 

JA002016 
33 

Trial Exhibit 24 - Letter from R. Nickerl 

to Clark County re: Notification of 

APCO’s withdrawal as General 

Contractor of Record (Admitted) 

JA002017- 

JA002023 
33 

Trial Exhibit 26 - Email from J. Gisondo 

to Subcontractors re: June checks 

(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 

to R. Nickerl re: June Progress Payment 

(Admitted) 

JA002025- 

JA002080 
34 

Trial Exhibit 28 - Letter from J. Barker to 

A. Edelstein Re: Termination of 

Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 

APCO’s Pay Application No. 11 as 

Submitted to Owner (Admitted) 

JA002082- 

JA002120 
34/35 

Trial Exhibit 45 - Subcontractor 

Agreement (Admitted) 

JA002121- 

JA002146 
35 



Page 76 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 162 - Amended and 

Restated General Construction 

Agreement between Gemstone and 

CAMCO (Admitted) 

JA002147- 

JA002176 
35/36 

Trial Exhibit 212 - Letter from Edelstein 

to R. Nickerl re: NRS 624 Notice 

(Admitted) 

JA002177- 

JA002181 
36 

Trial Exhibit 215 - Email from C. 

Colligan to Subcontractors re: 48-hour 

Termination Notice (Admitted) 

JA002182- 

JA002185 
36 

Trial Exhibit 216 - Email from C. 

Colligan re: Meeting with Subcontractors 

(Admitted) 

JA002186- 

JA002188 
36 

Trial Exhibit 506 – Email and Contract 

Revisions (Admitted) 

JA002189 – 

JA002198 
36 

01-18-18 Transcript – Bench Trial (Day 2)6 JA005284- 

JA005370 
78 

Trial Exhibit 535 – Deposition Transcript 

of Andrew Rivera (Exhibit 99) 

(Admitted) 

JA005371- 

JA005623 
78/79/80 

01-19-18 

 

Transcript – Bench Trial (Day 3)7 JA005624- 

JA005785 
80 

Trial Exhibit 231 – Helix Electric’s 

Amended Statement of Facts Constituting 

Notice of Lien and Third-Party 

Complaint (Admitted) 

JA005786- 

JA005801 
80 

Trial Exhibit 314 - Declaration of Victor 

Fuchs in support of Helix’s Motion for 

Partial Summary Judgment against 

Gemstone (Admitted) 

JA005802- 

JA005804 
80 

Trial Exhibit 320 – June-August 

Billings—not paid to APCO (Admitted) 
JA005805 80 

Trial Exhibit 321 – Overpayments to 

Cabinetec (Admitted) 
JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 536 – Lien math 

calculations (handwritten) (Admitted) 

JA005807- 

JA005808 
80 

Trial Exhibit 804 – Camco 

Correspondence (Admitted) 

JA005809- 

JA005816 
80 

Trial Exhibit 3176 – APCO Notice of 

Lien (Admitted) 

JA005817- 

JA005819 
81 

01-24-18 Transcript – Bench Trial (Day 5)8 JA005820- 

JA005952 
81 

01-24-19 Transcript for All Pending Fee 

Motions on July 19, 2018 

JA007300- 

JA007312 
100/101 

 

 

 
8 Filed January 31, 2018 



... 
A 8 C 0 I E 

WORK COMPLETED 

ITEM SCHEOUI.EO FROM PREVIOIJS 
NO. OESCRIPTION OF WORK 

VALUE APPLICATION THISPEi,JOO 
(O+I<) 

46 Dlm'hlwion Pacbgo 10.000:00 .. 
,1 Low Voltap s~ (l'A, CCTV, CA. etc 40,000.00 . 
46 Undmlab Bl'lllldt CQl\dwt It. Wirt $7,000.00 . 
49 Garaao.& lit 11oordeek-candwt/wirt 27$,000.00 . 

• 50 ts1 Floor Jl.ouah Wallf/Coilings . 65,000.00 . 
51 I.st Floor O.vl04 and FiltlµrO Trim 10.000.00 . 
62 2nd l:109t lw\lill W1IWC.ilill81 65,000,00 . 
S3 lnd floor O.viec Md Flx111r, Trim 10,000.00 . 
li4 ltd Floor I!.o11gh W&IWCoillns, 65,000.00 . 
6S 3rd Floor OOYicl IIICI Fixture nim 10,000.00 . 
66 41h ftoot Rough Walls/Coilinss 65,000.00 . 
61 4dl Floor Do,,ic,e and FiXlllrO Trim 10.000.0.0 . 
SB (llJIU)INQ #$,TYPE I (7611ni11} . 
58 Llpt Fhcturo Pack1ao 106,000.00 . 
60 Plslributlion Ptwio 83,000.00 . 
61 Low Voitap S)'ltCDII (FA. CCTV, CA, et, S0,000.00 . 
62 Undmlab Branch Conduil A Wire 85,000.00 . 
83 Gau,o A lat Ooar dcd<"'onduit/wil'a 400,000.00 . 
u 1st Floor lloqh Walls/Collings 75.000.00 . 
65 lat~ O.Vlee ancl Flxt11r1 Trim 10,000.00 . 
88 2nd Floor Rouah WalWCcili~a 75,000.00 . 
67 2nd Floor o,vioo and fil(!Ufo Trim 10,000.00 . 
68 3rd Floor lloll$b w,11~11,a, 75,000.00 . 
'S9 lrd Floor Otvl" and FIKIWO Trim 10,000.00 . 
70 4111 Fh>OI' Rouah Waltatcoi1ina• 75,0QO.OO . 
71 4tb Floor Ofvloq 1114 l'ixtuto Trim 10,000.00 . 
72 BUILOINO f6< TYPE I (74 unlu) . 
73 Liaht F"ax11140 Packaa• 106;000.00 . 
14 Dim1Miliillfl P,c1'Jio 83,000.00 . 
76 Low Voltaso Systems (FA, ccrv. CA, etc so.000.00 . 
76 Underalab llranch Conduit A Wlro 86,000.00 . 
77 0111110 & ht lloor dock-condlllt/wirc 400,000,00 . 
7e hi Floor Roup Walla/Colll11a, 76,000.00 . 
711 I~ FlQOI' t>cvict 11nd Fixrur. Trim 10.000.00 . 
80 2nd Floor llough Wills/Coilinga 75,000.00 . 
81 lPdJ'loorDovi,,wl FilUUR Trim 10,000.00 . 
82 3rd Floor ltough Walls/Ctiling.s 75,000.00 . 
e:, 3rd Floor DIIVi~ 1111d Fixlw'o Trim 10,000.00 . 
84 4th Floor Roush WalWC.ilins• 75,000.00 . 
es 4th Floor t>cvlco 111d Flxrun Trim 10;000.00 . 
aG 81JILDINO #7,TYPB Ill (76 unlli) . 
87 Llaht l'ixturo PaQkag• 141,000.00 106,250.00 

88 Disaibullion Packaa• 225,0llO.OO 20#,t28.00 10,000.00 

89 Low Voltap S)'111Qls (FA. CCTV, CA, W 60,000.00 30,000.00 10,000.00 
80 Oonarato, 100,000.00 85,000,00 

91 Undmlab Bl'llldl Conduit k Wir~ 88,000.00 64,500.00 

92 0Anp A ht tloor dcck,concluit/wiro 330,000.00 315,000.00 

93 1st Floor ltollllh ~alla/C,ilinas 95,600.00 87,250.00 9.250.00 

94 ht floor Ooviu 111d Flxllal'O Trim 10,000.00 . 
85 2nd floor Rous)t Dock/Walls/Ccilinic euoo.oo 80,250.00 
1$ W Floor O.vio, and flxlun Trim 10,000.00 . 
07 lrd floor Rollih Oo.k/WalWCollin,1 95,600.00 80,250.00 

F G 

MATERIALS TOTAi. 
PRESENTLY COMPLETED ANO 

STOREO(NOT STORED TO DATE 
IN DORE) (O+ E+F) 

. 

. . 

. . . 

. 

. 

. 

. 

. 

. . . . 

. 

. 

. 

. - . 

. 

. . 

. 

. . 

. . 

. 

. . 

. 

. . 

. . 

. 

. 

. . . 
34,750.00 141,000.00 

21#.128,00 
40,000.00 
95,000.00 
64,500.00 

315,000.00 
7$.$00.00 . 
90,2SO.OO . 
80,250.00 

H I 

BALANCE 
% RETAINAOE ' (G/C) TO FINISH 

(C•G) 

70,000.00 . 
40,000.00 . 
fi'T,000.00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
115,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 . 
10.000.00 . 

. . 
1oe.ooo.oo . 
63,000.00 . 
so.000.00 . 
85,000.00 . 

400.000.00 . 
75,000.00 . 
10.000.00 . 
75,000.00 . 
10,000.00 . 
75,000.00 . 
10,000.00 . 
76,000.00 . 
10,000.00 . . . 

1oe.ooo.oo . 
63,000.00 . 
50,000.00 . 
86,000.00 . 

400,000.00 . 
7$,000.00 . 
10,000.00 . 
75,000.00 . 
10.000.00 ' 
75,000.00 . 
10,000.00 . 
75,000.00 . 
10.000.00 . 

. . 
100% . 14,100,00 

97% 6,872.00 21.812.80 
80'4 10,000.00 4,00Q.00 

85% 5,000.00 9,800.00 
95% 3,600.00 6,460.00 

9$% 1$,000.00 31,500,00 

80% 1a,ooo.oo 1,eso.00 
10,000.00 . 

96o;. ~.250.00 9,025.00 
10.000.00 . 

9S% 5,250.00 9,025.00 

.... ·-·-----· __ j· 
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,,.--- .- -. A 8 C D F G H I 
\~. WORK COMPLET!. -

MATERIALS TOTAi. BALANCE ITEM SCHEDULED FROM PReviOUS PRESENTLY COMPLETED ANO % 
NO, DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED (NO'J STORED TO DATE (GIC) tO FINISH RETAINAG! 

(D+E) INOORE) (D+&+F) (C•G) 

98 3rd Flo« Omca ·and FllCIUI'$ Trim 10,000.00 . . 10,000.00 . 
99 41!t Floorlloosh 0601t/Wallo/Ceiling1 95,SOO,OO 90,250.00 90,250.0t> 9S% e.2so.oo 0,025.00 
100 41h Floor Dovlc, md l'flCIUN Trill'I 10,000.00 . . 10,000.00 . 
101 5th Floor Roush Oock/Wall&/Ceiling, 95,500.00 90.250.00 90,ZSO.OO 95% 5,250.00 9,025.00 
102 ,th Floor Onie,, and Fixture Trim 10,000.00 . . 10,000.00 . 
103 6th Floor Rough Declo'\Va!WCeit!ngs 9S,SOO.OO 90.250.00 90,250.00 95% 5,250.00 9,02$.00 
104 6th Floor Omca and Fixture trim 10,000.00 . . 10,000.00 . 
10$ 7th Floor Rough P..WWollslCemnss 95,600.00 ?e.750.oo 13,600.00 90,250.00 95% 5,250.00 9,0%$,00 
10$ 7th Floor 0$viC11 and Fixiur. Trfm 10,000.00 . . 10,000,00 . 
107 Ith Floor Rough Oe~k/Walbt'Ccningt 95,500.00 66,7SO.OO 68,750.00 70% 28,750.00 8,875.00 
108 !rh floor Oav!te and Fbthmt Trim 10,000.00 . . 10,000.00 . 
109 9th Floor R011sh Peck/Waltt1Cefllng1 95,500.00 47,750.00 10.000.00 57,750.00 60% 37,750.00 6,775.00 
110 9!h Floor Onie, and Fi><lutw Trim G,000,00 . . 11,000.00 . 
111 8un.otNtl #8· 'l'YP& t (76 unlu) . . . . 
112 t.ishtt'l,nn l'acktgo 106,000.00 101,000.00 101.000.00 95% 5,000.00 10,100.00 
113 Distn'l>lllifon Packalie 83,000.00 83.000.00 83,000.00 100% . uoo.oo 
114 Low Voltage Systems (l'A, cc:rv. CA, eic 50,000.00 47,500.00 47,SOO.OO 95% 2.500.00 4,750.00 
11$ Undetsl,t, Brwh Ccttdult &. WiR 85,000.00 83,000.00 83,000.00 98% 2,000.00 8,300.00 
118 Oarap & ht floor deck-conduit/wire 400,000.00 380,000.00 10.000,00 390,000.00 98% 10,000.00 31>,000.00 
117 ht Floor Rough Wallt/Cellfog1. 1s.ooo.oo '11.2S0.00 2,000.01) ?3.2SO.OO 98% 1,750.00 7,325.00 
118 I cl Floor Divlee and FlxlUle Trim 10,000.00 7,&00.00 1,500.00 9,000.00 90'/\ 1,C00.00 800.00 
118 2nd Floor f\ouih Walla1Cellln11 75,000.00 71,%60.00 2,000.00 13.250.00 08% t,780.00 ?.325.00 
120 lnd Floer Dnlco ond Flx!\119 Trim 10,000.00 7,500.00 1,&00.00 9.000.00 00% 1,000.00 900.00 
121 3rd Floor RGugh Wallt!Collings 75,000.00 71.250.00 2,000.00 73,2$0.00 Be% 1,7110.00 7,325.00 
122 3rd Floor Dnlct lltd Fft!IIN Trim ,0.000.00 7,500.00 1,£00.00 9,000.00 90'4 f,000.00 900.00 
123 4th Floor R0\18li Walll/Cdlinp 75,000.00 71,2&0.00 71,2&0.00 95% 3,750.00 7,125.00 
124 4th Floor Deviu and t'lXIUft Trim 10.000.00 s.000.00 5,000.00 5!W, 5,000.00 500.00 
125 BUil.DiNO #9-TYPl3 l (76 unite) . . . . 
128 Ugbt Fl- Paelcage 1oe.ooo.oo 101,000.00 101.000.00 9S% s.000.00 10,100.00 
127 Dlsuibut!IC11 l'ltckage 83,000.00 83,000.00 83,000.00 1()1)"/, . 8,300.00 
12& Low Voltage S)>stcms (f A, cc:rv, CA, et< 50,000.00 47,500.00 47,500.00 9$% 2,500,00 4,750.00 
129 Undmlab Branch Condull & Wire 85,000.00 83,000.00 83,000.00 98% 2.000.00 8,300.00 
130 Oanige & br Door deok•eondultr..ir• 400,000.00 380,000.00 10,000.00 300,000.00 88% 10.000.00 39,000.00 
131 In Floorllouaf, WaUt/Ceilinp 75,000.00 11,250.00 2,000.00 73,250.00 98% 1.760.00 1,325.00 
13% ht Floor Device ond Fixture Trim 10.000.00 7,500.00 1,500.00 9,000.00 90% 1,000.00 900.00 
133 2nd Floot ltouih Wells/Colllnp 75,000.00 71,2S0,00 2.000.00 13,ZSO.OO 98% 1,7SO.OO 7.3~5.00 
134 2nd Floor Ocvieo and F°IXl!n Trim 10.000.00 7,$00.00 1,600.00 0,000.00 90% 1,000.00 900.00 
135 3td Floor Rough Wallo/Coilings 75,000.00 71,250.00 2,000.00 73,250.00 98~ 1,750.00 7,325.00 
138 3rd Floorl>cviC11 and FiXlllrl Trim 10.000.00 1.soo.00 1,600.00 1),000.00 90% 1,000,00 900.00 
137 4th Fl-Rough Walls/Cellinp 75,000.00 71,250.00 71,250.00 95% 3,750.00 7,125.00 
138 4th l'lllor Devitt and Fixture Trim 10,000.00 6.000.00 s.000.00 5()% 5,000.00 500.00 
139 BtJIUllNOIIO.TYl'E I (16 ll!llu) . . . . 
140 Ugh! Fixture l'ackag• 105,000.00 . . 108,000.00 . 
141 Di.tti'butiion Pecbge 83,000.00 . . 83,000.00 . 
142 u,w Voltage SJ'ltcms (l'A, CCTV, CA, ere so.ooo.oa . . 50,000.00 . 
143 Undersl,b B.ranch Conduit & Wire 8$,000.00 . . 85,000.00 . 
144. Omge & ht lloot declr.,coftdQit/w!ro 400,000.00 . . 400,000.00 . 
145 1st Floor~ Wallll'C4Ulngs 75,000,00 . . 7MOO.OO . 
1415 let Floor 0t,ka 111d l'IINie Trlm 10.000.0~ . . 10,000.00 . 
147 2nd Floor Rov,lt Wells.te.llina• 7$,000.00 . . 111,000.00 . 
148 2tld l'!t>Ot Device 111d FlltNN Trim 10,000.00 . . 

I 10.000.00 . 
149 3rd l'lw Rough. W.tWColliilgJ 75,000.00 . . ·75.000.00 . 

HBLJ:X00637 
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r
\~ I\ 

ITEM 
NO; 

150 
151 
152 
153 
1S4 
1SS 
156 
1$7 
,sa 
159 
180 
181 
152 
163 
184 
155 
168 
187 
168 
189 
170 
171 
mi 
113 
174 
175 
17& 
177 
179 
179 
190 
191 
182 
183 
184 
185 
1$8 
181 
188 
1$8 
180 
191 
19% 
19:, 
194 
19S 
19!1 
197 
198 
199 
200 
201 
202 
203 
204 
205 

8 

DESCRIPTION OF WORK 

3rd Flaot Dt•li:o llnd Fi~ture Trim 
4th Floor Jtouah Wa!ls/Ceilinp 
4th Floor Devico ud Flxturo Trim 

Bt.llLDtNO f 11• TYPB I (16 IUlira) 
Llgh1 Fl1'lUre Packap 
Dll1ributiion Paobge 
U,.,. Voltage Systffl!s (FA, CCTV, CA, etc 
Undmlab Branch Conduit & Wire 
Gange & I at floor declc-eondult/wino 
ltt Floor Rougll WllWCellfns, 
I ct Floor Dtvice Md fixnn Trim 
2nd l'loor Rcaeh Walls/Ccllinst 
2nd Ploor Device and fixture Trim 
3rd Floor Rough WllldCeiUng1 
3rd Floer Device trtd Fix~ Trim 
4th Floar Roual\ Wa!WC.lllngs 
4th FlOllt Devitt and Flxtutc Trim 

&Ult.DINO *ll•TYl'll IV {66 blllt&) 

Uifit l'lxtuN Package 
Dlitributiion l'ackos• 
Low VoltJgeS)'mmt (FA. CCTV, CA. etc 
Undenlab Branoh Conduit & Wire 
Oanp & ht floor dtck-conduit/wltt 
I It Floor Rough Walb/C,ninp 
ht Floor Devlce 111d Fixture 'trim 
2nd F'loor Rough WalWCoillnga 
2nd Floor Dovice and Ft,mn Trim 
3rd Floor Rough WaUII/Cenints 
3rd 1'100< Devitt and Fhclllro Trim 
4th Floor RouJh Walll/Celllngt 
4th floor Dovlce and Flk~ Trim 

srm LIOHTINO 
l'umi.th Landtcapo Ughring 
Fumlih COUl1)'llfd Lighting 
Furnish Sports Ugbling 
Furni1h Parking Lot Polo Lighting 

Qric,lnal Contrtct Tot!lt 

HELIX-TR-EX-508-043 

C D 
WORK COMPLETc. 

···-

SCHEDULED FROM PREVIOUS 
VALUE APPLICATION TH1SPER10D 

(0 •E} 

10,000.00 . 
75,000.00 . 
1CJ,ooo.oo . 

. 
1oe,ooo.oo . 

83,000.00 . 
50,000.00 . 
85,000.00 . 

400,000.00 . 
75,000.00 . 
10,000.00 . 
75,000.00 . 
10,000.00 . 
75,000,00 . 
10,000.00 . 
75,000.00 . 
10,000.00 . . 
96,000.00 . 
77,$00.00 . 
45.ooo,oo . 
76,000.00 . 

350,000.00 . 
70,000.00 . 
10,000.00 . 
70,000.00 . 
10,000.00 . 
70,000.00 . 
10,000.00 . 
70,000.00 . 
10,000.00 . . 

257,000.00 . 
59,000.00 . 
e.000.00 . 

64,000.00 . . 
. . . . . 
. . . . . . . 
. . . 
. . . 

13.230 000.00 5 368,069.61 125625.00 

~ 
F G H I 

MATERIALS TOTAL BALANCE PRESENTLY COMPLET!D ANO % 
STOREO(NOT STORED TO OATE (G/C) 

TO FINISH RETAINAGE 

INOOR~ (D+E+F) (C,G) 

. 10,000.00 . . 18;000.00 . 

. ,0,000.00 . 

. . . 

. 1oe,ooo.oo . 

. 83,000.00 . 

. eo,oco.oo . . 85,000.00 . . 400,000.00 . 

. 75,000.00 . 

. 10,000.00 . 

. 75,000.00 . 

. 10.000.00 . . 75,000.00 . 

. 10,000.00 . . 75,000.00 . . 10,000.00 . . . 

. 96,000.00 . 

. 77,800.00 . . 45,000.00 . 

. 75,000.00 . . 350,000.00 . . 70,00!l.OO . . 10.000.00 . . 10.000.00 . . 10,000.00 . . 70,000.00 . . 10,000.00 . . 70,000.00 . . 10,000.00 . . . . . 257,000.00 . . S9.000.00 . . e.000.00 . . 64,000.00 . . ! . . . I . . . . . . . . . . 

. . . . . . . . ·• . . . . . . . . . 

. . . . . . . . . . . . . . . 

. . . . . . . . . 

. . . 
34 75000 5.528 444.81 · '42~ 7,701 55S.39 552 844.46 

HEL:IX00638 

JA003776



A B C 0 e F 
WORK COMPLETED 

MAT£RJALS 
ITEM 

06SCRIPTION OF WORK SCHEOULEO FROM PREVIOUS PRESENTLY 
NO. VALUC; APPLICATION THISPERIOO STOREO(NOT 

(O+E) INOORE) 
\ 

CHANOB ORDBRS 
208 CO#l.CO-A4i1111n11mt (IM. above) 
207 CO#Mpgo Tnli,r Hool<llp 1,622.00 1,622.00 
208 CO#J.Opiion, (voidtd olwla• Mdor M) . 
200 CO#+-Ovonim• a, " B9 10,000.00 10,000.00 
2,0 COI.S.O.IOIII UtUlly S111t,1 Phan I (1$,000.00) (1$,00Q.OO) 
211 C0f6-0el•le Sito Conduii..l'hau I & 11 (13,000.00) (13,000.00} 
212 COM7,Buildiaa ff Opdoos <16,4'72.00 40,367.27 
213 CO#l,i.Buildina 18 Opllons 42,884.00 40,$24.06 
214 COl&b-Addiliollll a& & B9 Oprion, 40.258,00 $9,868.40 391.&0 
21$ C0i9-Sw1diffa 17 Options 2$,6~9.01 18,000.00 8,250.00 
216 C0,10.Buildini #2 OT 3,841.00 3,841.00 
217 CO#l 1-cc>l ~W&)' 21,500.00 21,500.00 
2111 COJl 1:Z.l>tlta 2 ·P,~d Unu• 76,500.00 . 
219 C0,13,,Cl Split 53,766.00 48.577,40 5,178.60 
220 COJl14..f>tha3 $2,117.00 68,180.75 
221 CO.VU•Dolta 5 9-4,0SO.OO 70.1135.00 $.000.00 
222 . 
223 
224 
us 
2:6 
227 
228 
229 
230 
231 
2U 
U3 
234 
235 
230 
237 

Toul Chang• Ordtrt 480,689.01 3S5,41U8 16,820.20 

Total Revlsed Contntct 13,710,689.01 5,723,483.49 142,445.20 34,750.00 

G -
TOTAL 

COMPLETED AND % 
STORED TO CATE (G/C) 

(D+E+F) 

. . 
1.~2.00 100% . 

10,000.00 100% 
(16,000.00) 100% 
(13,000.00) 100% 
40,367.27 89% 
40,524.06 94~ 
40,258.00 100% 
24,2SO.OO 95% 

3.841.00 100% 
21,600.00 100% . 
53,756.00 100% 
8$,180.75 96% 
75,935.00 80% . . 

. . . . . 

. . 

. . 

. 

. 

. 

. 

. 
372.234.08 77o/, 

S.1100,6711.69 43% 

.. 
H ' f-<,-·_ .... ____ 

BALANCE 
TO FINISH RETAINAGE 

(C•GJ 

. . . . 

. 162.20 . . . 1,000.00 . (1,500.00) . (1,S00.00} 
s,10,.n 4,03tl,73 
2,469,94 4,052.41 . 4,02&.sO 
1,389.01 2,425.00 . 364.10 

. 2,1so.oo 
76,500.00 . . 5,37$.60 

3,936.25 6,818.08 
19,065.00 T,593.50 

. . . . 

. . . . . . 

. . 

. . . . . . . . 

. . .. . 
• . 
. . . . 
. . 

108,4$4.93 :n.223.<11 
7,810,010.32 _ 5~o.oe7.e7 
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CONDmONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

Property Name: 
Property location: 
Undersigned's Customer: 
Invoke/Payment Application 
Number: 
Payment Amount: 
Payment Period: 

Manhattan West 
Russell Rd and 215 BeJ1way 
CAMCO PACIFIC CONSTRUCTION CO •• INC 
16713-014 

$159,475.68 
November 30, 2008 

Upon receipt by the undersigned of a check in fhe above referenced Payment 
Amount payable to the undersigned, and when fhe check has been proper1y 
endorsed and has been paid by the bank on which it is drawn, this document 
becomes effective fo release and the undersigned shall be deemed to waive any 
notice of fien, any private bond right, any claim for payment and any 
rights under any similar ordinance, rule or stafufe related to payment fights that 
the undersigned hos on the above descnbed Property to the following extent: 

This release covers a progress payment for fhe work, materials or 
equipment furnished by the undersigned to the Property or to the 
Undersigned's Customer which are the subject of the lnvoic:e or 
Payment Application, but only to the extent of the Payment Amount 
or such portion of the Payment Amount as the undersigned is 
actually paid, and does not cover any retenfion withheld, any items, 
modifications or changes pending approval, disputed items and 
claims, or items furnished or invoiced after the Payment Period. 

Before any recipient of this document relies on iL he should verify evidence or 
payment to the undersigned. The undersigned warrants that he either has 
already paid or will use the money he receives from fhis progress payment 
promptly f o pay in full all his laborers. subcontractors, material men and suppliers 
for all work, materials or equipment f hat are the subject of ihis waiver and 
release. 

Dated: November 19. 2008 

Helix Electric 

By:~~~~~~::::::,,..,..,...-~~ 
Its: ==..:..=-=,c........::~.__,_,=..._r,,:_,:e=si=d=e=n.:....f 

HELIX-TR-EX-508-045 

HELl:X00640 

JA003778
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LETTER OF TRANSMITTAL 

DA1E:· 12/4/20081 JOBNO. 16713 

Helix Electric RE: Manhattan West 
CONSTJlUCTOJlS • EN41NXl1Ht.S 

TO: Cameo PacHic PWP#: 
2925 E Patrick Lane · Suite G 
LasVegas,NV 89120 

ATTN: Attn: Yvonne Farren 

ClUncter separate cover via _____ the following items WE. ARE SENDING YOU 
0Shop Drawings 
Deopy of Letter 

0Attached 
0Prints 
0Change Otder 

ClPlans Osamples 0Specifications 

a as~mittam 

COPIES DATE SECTION DESCRIPTION 

1 11/20/2008 Payment Application Inv# 16713-014 
1 11/20/2008 Conditional Release 11/30/2008 

THESE ARE TRANSMITTED as checked below: 
DFor approval ClApproved as submitted 0Resubmit copies for approval 
DFor your use ClApproved as noted ClSubmit copfes for distribution 
DAs requested 0Retumed for corrections ClRetum ___ corrected prints 
DFor review and comment CJ _________________ _ 
0FORB1DSOUE ________ 20 ___ _ DPRINTS RETURNED AFTER lOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivdby: 
Title: Project Assistant 

Printed Name: 
PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-508-046 

HELI:X.00641 
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JOB # }{<21{4 . 
LABOR PAYMENT AFFIDAVIT FILE# __ , __ _ 

.:·.~·-~ 
Property Name: --Ma=n=h=att=an=--W ..... es=-t---------------AOffl~ ~,~f:, 

Property Location: _..::.9=25=5=-W..:...::;.R=u=ss=el,.._J R=o=a=d'---=Las=_~,_,eg:;;,a=s""'. NV=..:...:...---=89,c..,l,._.,4=8--- Oh.A IJ.NJ) 

Undersigned'.s Customer: _C=am=co--=P""'a,...c,_·fi_.c _________________ _ 

Payment Period Through: ____ N ..... o""'v"""e ... m=b=e .... r ..... 30-, .... 2 ..... 0 .... 08 ________________ _ 

The undersigned subcontractor declare. under penalty of perjury that tire signatures 
appearing herein below constitute a tomplete list of all persons who have performed 
labor on behalf of the subcontractor for the project designated aboveduring the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUBCONTRACTOR:~--~-------H-~-ix-E=~l~ec-tn-·c~----~------~-------
~~""'"'°' ........... ""' 

By: _ ... C,;;;:::__...,,,. __ ...J~~-.....:--=-------~A~n~dr~ew::.:.:...R~iv~er:!.!a~--
(Signature of Person Authorized to Sign for Subcontractor) Project Manager 

The undersigned persons performing labor for said subcontractor represent , warrant and affirm by signing 
this affidavit that each person has been paid in full for aJJ labor supplied to the above designated project 
through tbe Payment Period. Each of the undersigned further represents, warrants and affirms that there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
has actually been received by each of the undersigned. 
1F YOU HA VE NOT BEEN PAID. DO NOT SIGN mis AFFIDAVIT. 

The subcontractor and each of the undersigned indemnifies and agrees to defend for aJI costs, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment Affidavit is untrue. 

NOTICE: THIS DOCUMENT IS A REPRESENTATION AND WARRANTY BY YOU TIJA T YOU 
HA VE BEEN PAID. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

HEL:tX00642 

HELIX-TR-EX-508-047 JA003780
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FAX NO. 

December 18. 2008 

TO: 4 l,~ ~ctf/lc_ 
ACCOUNTS RECEIVABLE 

VIAFAX: 

FROM: YVONNE FARREN 
CAM COP .ACIFlC CONSTRUCTION 

RE: MANHATTAN WEST/DECEMBER APPLICATION 

To Whom It May Concern: 

Your Progress Payment for the month of December has been rejected in it's entirety. 

This rejection has been made based off of'field verificatio!l, manpower on site, actual% 
complete or billing for change orders not approvro or issued 

HELIX-TR-EX-508-048 

P. 01/0J 

HELI:X00643 

JA003781
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Helix Electric 
COltl.S.,IUJCTOtt.$ • P.>IQIN'l!,,.lll$ 

Cameo Pacific 
292S £ Patrick Lane Suite 0 
Las Vegas, NV 89120 
Attn: Yvonne Farrtn 

ORIGINAL CONTRACT 

CHANGEORDERlHROUGH# 

CONTRACT AMOUNTTO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS aJR.R.ENT PERJOD 

RETENTION 

NET AMOUNT DUE nns PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

44% 

10% 

J11yl/J'7Jl..011 
J,,~ 1167JJ..0JlRJ 
lvvl1671Ul4 

INVOICE# 16713-0tS 

CUSTOMER JI 16J I 

INVOICEDATE: 15-Dec-03 

PERlODlHRU: 12/15/2008 

OUR JOB NO.: 16713 

JOB NAME: Manhattan W~ 

YOUR JOB NO.: 

13,23-0,000.00 

694,529.01 

13,924,529.01 

6,150,462.36 

5,900,678.69 

249,783.67 

24,978.37 

224,805.30 

178,678.JO 
J70;49l.&4 
159,475.68 

733,4St 

JOB#. }l,?/3 
FILE# / 

OTHE:R -------

..._ .. ut...i. .... 110&J1~ofl% ... -a..rt.e--.pl,&-'<"'1lf.......,..it .. -.....,.wi ....................... r.....,-... ........a-..1t~.,r ...... or.,.._,._--. 

HELIX-TR-EX-508-049 

307lf Af1. Sunm Road. fl, Las Vegas. NV 89120 Tel (7021732-1183 Fax (702) 732-438t 
Nw.ida Contractcr's Usense #0053810 

BELIX00644 

JA003782
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PAYMENT REQUEST 

Subcontractor. Helix Becilic CAMCO PACIFIC 

Subcontractor Address: CONSTRUCTION COMPANY INC. 
3078 E. Sunset Rd~ Ste#9 2925 E. Patrick tone, Suite G 
las Vegas. NV 89120 las Vegas. Nevada 89120 
PAYMENT REQUEST NO. )6713-015 (702)798-6611 

(702)798-6655 
MANHAITAN WEST 

From: 12/1/2008 
RusseU Road and 215 Beltway··· · 

To: 12/15/2.008 

Original contract Amount $13,230,000.00 

Cameo Change Order No's $694,529.01 
(approved copies must be attached) 

Revised Con1raci Amount $13.924.529.01 

Work Completed to Dote 

m work completed on original conlTacl $5,564,444.6 J 

Work completed on Change Orders $586,017.75 

Materials stored to dole (if any) 

less Retention $615,046.24 

Less Previous Payments/Billed $5.310,6 J0.82 

Amount Due This Payment Penod $224,805.30 

4/ _,, - /,,,,. 
Signature _f_/A!,77....(..#{ Dofe 12/15/08 

Printed Name Robert D ·Jonn,6n, Vice President , 
fApproval By jDote jcostCode: 

HELI:X:00645 

HELIX-TR-EX-508-050 JA003783
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): cameo Pac/fie 

2926 E Petrick Lane Sulte G 
l.as V&gss, NV 89120 
Attn: Yvonne Ferren 

PROJECT: Menhattan Condominiums 
30E. Serene 
Las Vegas, NV 89123 

FROM: ' 
(Contractor) 

Henx. Electric VIA (ARCHITECT): 

CONTRACT FOR: 

3078 E. Sunset Rd., Ste#9 
I.as Vegas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Appnca!lons made tor Payment, as shown below, In connection with the Contract. 
COntlnuatlot'I Sheet, AIA Document 0703, Is attached. 

1, PARTlAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) 
5. RETAINAGE: 

a. 10% of Completed Work 
(Column O + e on 0703) 

$ 612,646.24 

b. 10% of Stored Material $ 2,200.00 
(Column F Oil 0703) 

Total Retalnage (Line Sa + Sb or 
Total In Column I of G703) 

·6, TOTAL EARNED LESS RETAINAGE 
(l.lne 4 leH Line 5 Total) 

7. LESS PREVIOUS CERTlFICATES FOR PAYMENT 
(Une 6 from prior Certificate} 

8, CURRENT PAYMENT· DUE 
9. BALANCE·TO FINISH, PLUS RETAINAGE 

_ ... - - ........... -···-- -· 
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
DrevJous -months bv OWner 
Total Aooroved this Month 

TOTALS - -
NET CHANGES bv Chance Order 694 529.01 

, . 

HELIX-TR-EX-508-051 

S 13,230,000.00 
694,529.01 

$ 13,924,529.01 
~ 150,462.36 

$ 6151046.24 
$ 5,53~,418.12 

$ 5,310,610.82 

Is 224,eouo I 
$ 8,389,112.89 

...... 

---

AIA DOCUMENT (3702 Page 1 of2 

APPLICA"""f"""1o"'"N,..,.N.,.,.U"l'!"'M"""BER: 1B713.015 

~

Oistrlb~::~ 
PERIOD iO: 12115/2009 

PROJECT NOS 

CONTRACT DATE: 

ARCH!TfCT 
CONTRACTOR 

The undersigned Contractor certifies that to the best of the Contractor'11tnowled9e, Infer• 

matlon and befiaf Iha Work covered by this AppflcaUon for Payment has been eompli:,tad 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor fot Work for which previous Certificates for Payment were Issued and pay. 
ments received from the Owner, and that current payment shown herein Is now due. 
CONTRACTOR.· -
By: 

119a<>.10 

Date: 12115/08 

(I) EDNA K. BENNETT l 
Nol&ry Public, State of Nev11da 

Appolnlment No. 98·081 H 
My Appl. Explrea Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Ooeuments, baged on on•$lte observations and the 
data comprising the above appllcatlon, tile Architect certified to the own.er that to the 
best of the Architect's knowledge, Information and bellef the Work ha& progressed as 
Indicated, th& quality of the Work Is in accordance with the Contract Oo<:uments, and 
the Contractor Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $2241805,30 
(Attach exptanstion II amount certfffed differs from the amount applied for. /nJtlttl 
all (igUTflt: on thlt Appltcation and on the Continuetlon ShHI that en, changed to 
conform to the em01ll'II certlfled.) 
ARCHITECT: 
~ D• 
This Certificate Is not ne90Uable. The AMOUNT CERTIFIED is payable only-to-th""e ___ _ 
prejudice to any rights of the OWner or Contractor under this Contract. 

HBL:IX00646 

JA003784
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ooN·, INUA' IUN tst1t:.t:. I AIAOu~· u,u., 

AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, t.... 

Contractor's signed Certification Is attached. 
.... nlng APPLICATION NUMBER: 

APPLICATION DATE: 
In tabulations below, amounts are stated to the nearest donar. PERIOD TO: 
Un Column 1 ol'I Contract• whe,- variable retalnage for line Items may apply. ARCHITECT'S PROJECT NO; 

A B () D E F G 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM SCHEDULED FROM PREV10US PRESENTLY COMPLETED ANO ff 
NO. OESCR1PTJON OF WORK VAWE APPLICATION THISPERIOO STOREO(NOT STOREO TO DATE (C;/C} 

(D+E) INOORE) (D+E+F) 

1 ELECTRICAL ENOlNEERJI-IO 155,000.00 90,36&.91 ll0.36U1 m~ 
2 MOBIUZATION iso.000.00 60,000.00 eo.000.00 100% 
3 omc:o TrtilerfAdmln. 24 month• 120.000.00 90,000.00 5,000.00 es.000.00 79% .. Jlnuect Enginoer, CAD, ~ject Attiltant 75,000.00 75,000.00 75,000.00 100% 
5 £1e•mell Pmnh• 85,000.00 $5,000.00 &$.000.00 100% 
6 Submf11als 10,000.00 10,000.00 10,000.00 100% 
7 Supe,v!.rionil'lannl1>9'/Coordination 120,000.00 120.000.00 120,000.00 100% 
4 BUILDINO f I •'l'YPB V (Sl 1111!11) . . 
9 Lle;ht Fixture l'aoklge 78,000.00 . . 
10 Ofalributiion P••k•g• 70,C!OO.OO . . 
11 Lo\lt \lol!Age Systems (P' A, CCTV, CA, etc 40,000.00 . . 
12 Undenlab Branch Conduit & Wirt'. 57,000.00 . . 
13 Omga & I II floor deek•C\lllduit/wlr. 21s.ooo.oo . . 
~" ht l'loor 11.ough Walls/Ceilins• 6$,000.00 . . 
15 ht fl<>tll' O...Sct &l>d l'lxturt Trin1 10.000.00 . . 
11i lnd Floor Rough Wallt/Ceillngs 65,000.00 . . 
17 lnd Float O.vie6 and Fixture Trim 10,000.00 . . 
1$ 3rd Floot ltouih WaOi/Celllna• 65,000.00 . . 
19 3rd Floor Device and Fix!Uto Trim 10,000.00 . . 
20 4111 Floor RoUBb Wallt/Ceningt es.000.00 . . 
21 4di Floer Dem, ~d l'i1Ctnre 1'rim 10,000.00 . . 
22 llUILPINO #l-TYPB ll . . 
23 Light l'i><!W't l'aclrap 65,600.00 65,500,00 U,500.00 100~ 
2~ D!IU'l1,u!iion Padcase 2s.ooo.oo 25,000.00 25,000.00 100% 
25 ~ Volta;e Sys~ (FA. CCTV, CA, etc. 50.000,00 lro,000,00 50,000.00 100% 
2$ lnd Sublevel a.rage ua tad Pet!< 200,000.00 190,000.00 S.OOQ.00 195,000.00 98% 
27 hi Sublonl Gmse and Pe;l< 2ss,ooo.oo 250,000.00 2$0,000,00 98% 
28 111 Floor llousb end Trim 25,000.00 23,750.00 23,750.00 95% 
29 2nd Floor llou5lt 1nd Trim 25.000.00 23.TSMO 23,750.00 85'6 
30 3rd Floor 11.ough and Trim 25.000.00 23,750.00 23,750.00 95% 
31 Ctb Floor !tough and THm 2s,ooo.oo 23.750.00 23,750.00 95% 
32 RoofPl,11 2,500.00 2,000.00 2,000.00 80% 
33 llUIU>lNO U•TYPE tr . . 
34 Light Fixture Plektgc 6&.500.00 61,llSO.OO 61,950.00 9.5% 
'u Distributl!OII Pac:ktae 25,000.00 25,000.00 25,000.00 100% 
3$ .c"'\'oltapS)'st~mt(FA. CC1V.CA,etc. 50,000.00 47,500.00 47,500,00 85% 
37 2nd Sublenl Oarap UO and Duk 200,000.00 190,000.00 5,000.00 195,000.00 98'1\ 

38 1st Subltvel Otrtgt and Dtck 255.000,00 250,000.00 250,000.00 98% 
39 lit Floi,, Rough am! Trim 26,000.00 23,750.00 23.790,00 95't't 
40 2nd Floor Rough 1111d Trim 2s,ooo.oo 23,TSMO 23,7&0.00 95,. 
4\ 3rd Fl-11.ou;h and Trim 25,000.00 23.760.00 23,750.00 "'" : 42 4dt Floor l\ough and Trim 25,000.00 23,760.0~ 23,760.00 95,. 
43 llaof Plaa, 2,600.00 . 2.000.00 2,000.00 80% 
44 B!Jll.D!NO b4•TYPB V (Jl unir,) . . 
45 Ught Fllttu1e Packag• 78,00<l,OO . . 

HELIX-TR-EX-508-052 

16713:.015 
12/15/2008 
12/15/2008 

H 

!IAIANCE 

I 

TO FINISH RETAINAGE 
(C,G) 

84,633.39 9,039.98 . 8,000.00 
2$,000.00 o.soo.co . 7,500.00 . 9,500.00 . 1,000.00 . 12,000.00 . . 
7&,000.00 . 
70,000.00 . 
40,000.00 . 
57,000,00 . 

27$,()00.00 . 
BM00.00 . 
10,000.00 . 
BS,000.00 . 
10,000.00 . 
65,000.00 . 
10,000.00 . 
8$,000.00 . 
10,000.0CI . . . . &,SS0.00 . uoo.oo . 6,000.00 
5,000.00 19,500.00 
S,000.00 25,000.00 
1,250.00 2,376.00 
1,250.00 2,37MO 
1,250.00 2,376.00 
1,2so.oo 2,375.00 

500.00 200.00 . . 
3,550.00 ll,195.00 . 2.&00,00 
2,500.00 4,750.00 
5,000.00 1UOO.OO 
5,000.00 25,000.00 

1,260.00 2,371.00 
t,2$0,00 2,37$.00 
1,250.00 2.376.00 
1,2$0.0D 2,37&.00 

500.00 200.00 . . 
78,000.CO . 

-...... 
\ 

HBLl:X00647 
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WORK COMPLETED 

ITliM DESCRIPTION OF 'M:lRK SCHEDULED FROM PREVIOUS 
NO. VALUE APPLICATION THISPl;RIOD 

(O+&) 

46 Di&lributiicm ~~110 10,000.00 . 
47 Low Voli.go Sysims {PA, ccrv. CA. eu 40,000.00 . 
41 Un4mlal> BtanPl> C-Wr ,t WIN 57,000,00 . 
49 ClatllP A In tloc>r dcok"111lill!ulllwlto 275,000.00 . 
50 11t Floor 11.ou,ih WaJWCtllin,s 85,000.00 . 
51 lit l'loar Ptvict 111d l'illlllN Trim 10,000.00 . 
sz 2nd Floor llo118b wa11..-c.u1n~ 66,000.00 . 
53 llld FIOOl' Dovlot lllld l'lxnir. Trim 10,000.00 . 
54 lfd l'loor lto11$1' W,ill,IColllnga 65,000.00 . 
6S 3rd Floor Povico and FiXIUl'o Trim 10,000.00 . 
56 41h Floor Roush Walla,'.Collm,1 86,000.00 . 
51 4th 'Fl.aor Devi~ W Flx111tt Trim 10,000.00 . 
88 BUil.DiNO f!•TYPB J (76 unitt) . 
Si l.!11hl '°'"" P~ao 106,000.00 . 
60 Olauibulilon Pacl<a;1 e3.ooo.oo . 
61 Low Vol11&1 Symm, (FA CCTV, CA. ct( ao.000.00 . 
62 UlldonW> Branch C=dul1 I,, Wiro es.000.00 . 
63 Oaraao " ht i\(JOI' ~\-i:ondµll/wlrt 400,000.00 . 
64 l,t Flaor Rauah Walla/Ccilini' 75,000.00 . 
65 I• Floor Dovico lild Pixturo Trim 10,000.00 . 
611 ln4 Floor R01l&h WIIIWC.lliop 75,000.00 . 
67 21ld Floor Oovlu, and Flxnirt Trim 10.000.00 . 
68 lrd Floor kousb Wa!la/Collm,1 76,000.00 . 
!Ill lrd l'loor Oovica 111d Fixlllf1 Trim 10,000.00 . 
70 4th Floer ~ugh Wa!WConil!P 76.000.00 . 
7t 4th Flo« 0.\oloe and Flxmr.1\im 10,000.00 . 
72 8.UILOINO #6-TYPB I (1611olu) . 
73 Usht Fixtliro Paeh110 ,os.000.00 . 
74 DislJiblitlion l'ackaao 63,000.00 . 
75 Low VolugcSystoms (FA. CCTV, CA. etc $0,000.00 . 
711 Undmlab Pranoh Conduit I,, Witt 85,000.00 . 
77 OIIHi• .fl lit llc><>r dock,condµli/wircl ~00.000.00 

. . 
7e ht FIOor Ro1111h Walla/Coili11p 76,000.00 . 
78 lat l'loor Devi~, 111d Plxtur• Trim to.000.00 . 
60 :Ad Floot Rouali Wallrit:.ili11iJ 7$,000.00 . 
81 2nd floor Dovioe 411d Flxl\ll'c Trim 10,000.00 . 
82 3rd Floor Roup Walls/Collilli' 75,000.00 . 
83 3nl Floor Dovi;e i11C1 Fl¥Suro Trim 10.000.00 .. 
64 4th Fl!lor kougla W.tla/Cet1ings 75,000.00 . 
115 41h Floor D~i~ 111d Pixtutt Tri111 10.000.00 .. 
86 BUILDINO 17•TYPS Ill (76 units) . 
87 Llaht l'lxturt Plob11• 141,000.00 141,000,00 

•a Oi,lribilll'9tl ~l• :.is.000.00 218,128.00 
89 Low Vollaao S)'SIOIN (l'A. CCTV. CA. ct, 60,000.00 '40,000.00 
eo Oonoraior 100.000.00 95,000.00 
&1 Und.o,.lal> llnnch Colldwt & Wire lle,000.00 fl.U00.00 
92 Oana• .t hi floor &Q-collchlit/wiro 330,000.QO :m.000.00 
83 !st floor ~119h Dm/Wt!la/Coilings 8$,SOO,OO 76,500.00 
9'4 hi f1aor D,vl4o 411d l'lxturo Trim 10.000.00 . . 
es 211d I'J-Roush Dec:k/W.tl-1c.Jlinas euoo.oo i0.250.00 
90 2nd l'loor PtvJ,o and FOO\lto Tritn 10,000.00 . 
91 3rd Floor Roush Dtck/Walls/Celllllil 95,500,00 90,250.00 

'-

" "' 
MATERIALS TOlAl. 
PRESENTl.Y COMPLETED AND % 

STOREP(NOT STORED TO CATE (Q/C) 
INOORE) (O+!•F) 

. . 

. . 

. . . . 

. . 

. 

. . . . 

. . . 

. . 

. . . . . . 

. 

. 

. 

. . . 

. . 

. . . . . . 

. 
141,000.00 100% 
~1M2MO 117% 

-40,000.00 60% 
95,000.00 8$% 
64,500,00 95% 

:us,000.00 95% 
78,500.00 80% . 
90.250,00 95% . 
90,250.00 esv. 

.. 
BAl.ANCE 
TO FINISH 

(C•Gl 

70,000.00 . 
40,000,00 
57,000.00 

27$.000.00 
65,000.00 
10,000.00 
65,000.00 
10,000.00 
es.000,00 
10.000.00 
6&,000.00 
11,),000.00 · . 

1oa,ooo.oo 
83,000.00 
60,000.00 
ss.000.00 

400,000.00 
75,000.00 
10.000.00 
75,000.00 
10,000.00 
76,000.00 
10.000.00 
7S,OOO.OO 
10,000.00 

. 
106.000.00 
83,000.00 
50,000.00 
es,000.00 

400,000.00 
76,000.00 
10,000.00 
1s,ooo.oo 
10.000.00 
76,000.00 
10,000.00 
7$,000,00 
10,000.00 . . 
6,872.,00 

10,000.00 
6,000.00 
3,500.00 

.15,000,00 
19,000.00 
10,000.00 

6.260,00 
10.000.00 
5,2~0.00 

RETAINAGE 

. 

. . . . . . . . . . 

. 

. . . 

. 

. . . 

. . 

. . . . . . . 

. 

. 

. . . . . . . 

. . . . 
14,100.00 
ue12.oo 
4,000.00 
8.600,00 
S,-'S0.00 

.31.600.00 
7,650.00 . 
9,025.00 . 
9,025.00 

I 

J 

a) 
~ 
ID 
0 
0 
H 

i 

M 
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A a C 0 I E 
WORK COMPLETED 

ITEM 
DESCRIPTION OF \NORK SCHEOULEO FROM PREVIOUS 

NO, VALIJ!a'. APPLICATION THIS PliRIOO 
(l:I+ &) 

$8 Jrd Floor D.,'*4 and FlXJIIZO T.rim 10.000.00 . 
99 4111 Flo« Rollab Dtok/W,lla/C4ll!nas $5,500.00 90,250.00 
100 4th Floor Dmco and Fixlllre Trim 10,000.00 . 
101 $th l'IOl>l Rotqib DmJW-1WC.i!inp 115,500.00 90,2$0,00 

102 5th Floor Davice and Flxtur~ Trim 10,000.00 . 
103 6th Flow lu>up Doclu'Wall&/CoilinJs 9$.$00.00 90.2$0.0tl 
104 6th Floor 0..-1" &11d Fixture Trim 10,000.00 . 
105 71h Floor Jlouab Dock/WalluCeilins1 95,500.00 90,250.00 
10& 1th Floor Dovice ,lid fixwro Trim 10,000.00 . 
107 St.h l'loorRo"'b ~al~ilin,1 95,500.00 6B,1$0.00 10,000.00 
10a Ith Floor 0.vl;, and fixturt Trim 10,000.00 . 
109 91h floor Roujh Dt0k/WalWCoilins1. 95.SOO.OO Si',750.00 9.000.00 
110 Sidi FIO!>t O.vict 1111d fi,uuzt Trim s.000.00 . 
111 BUILPlNO fa-TYPE I (76 unlu) . 
112 Llsht Fix111r• P&ek1gt 106,000.00 101,000.00 
113 Di.miburlion P,cQjjo 83,000.00 83,000.00 
114 Low Voltaga SJ111ems (l'A, ccrv, CA. eic 60,000.00 47,500.00 
t1S Un4udab Bt-1> Conduli k W!ra 85,000.00 83.000.00 
11$ Oar41e k I.st floor d'°k-cOllduhfwir, 400,000.00 390,000.00 
117 111 Floor Roup WalWCcilinp 75.000,00 73.2$0.00 
110 I it l'loor O.vico and FiltlllrC Trim 10,000.00 e.000.00 
1111 2nd Floor Ao111h W a!IJ/Ccili111s 75,000.00 73,2$0.00 
120 2nd Floor D&vlct and FiXIWo Trim 10,000.00 9.000.00 
121' 3rd Floor_ Rough Walb/Colllng1 75,000.00 73,250.00 
122 )rd FIOOS' Dtvi~ and FiXNro Trim 10,000.00 9,000.00 
12~ 4111 Flowltollib Walls/~iap 76,000.00 71.250.00 
124 41b Floor Dovico Md r!Xlllro Trim 10.000.00 MOO.CO 
125 BUILOINO 19•TYl'E 1 ('76 unlta) . 
128 Ught Pixllll'O P.acbao 10&,000.00 101,000.00 
127 Dlsln'butiioo Pock-s, 83,000,00 63,000.00 
12' Low Voltage S)'t1C111$ (FA. ccrv, CA. c1e 50,000.00 47,500.00 
12& Undonlab 2ranch Conduit &. Wiro 85,000.00 8),000.00 
130 Oaraio Ii. ht floor dKk•conduit/wino 400,000.00 390,000.00 
11)1 1,1 fJ«ir ltouah Wall~,iliRSI '15,000.00 73,250.00 
1» Ill Pio« ~vi~ and Foouta Trim 10,000.00 8,000.00 
133 Znd floor Rolip Walls/C.llmp i'li,000.00 7USO.OO 
134 2nd Floor Dov!Ge and Fixlur• Trim 10,000.00 9,000.00 
13$ 3rd l'laor !loup Walls/Ccllin&s 75,000.00 73,250.00 
138 3rd Floor Ocvico 1111d Fll<llltl Trim 10,QOO.OO 9,000.00 
137 41b Floor Rough Wallate.ilins, 75,000.00 71,250.00 
138 4th Floor OaviC4 and l'huuro Trim 10,000.00 5,000.00 
na BUILOINQ #IQ.'IYPB I (76 unilJ) . 
140 Ll111i1 l'iXIW• P .. ba•. 108,000.00 . 
141 Dwnlniliion Paokap 83,000.00 . 
142 I.ow Voltage SyftemJ (PA, CCTV, CA, etc 60,000.00 . 
10 UUli'"lab B~ COl!duil .t Wll'f 85,000.00 . 
144 Oartp k IA ft-dm-;onduil/lllin 400,000.00 . 
145 ht Ploor Ro\lsh WalWC.iliop 75,000.00 . 
148 la1 Floor Dcviu and l'ixllll'o Trim 10,000.00 . 
147 2nd Floor RoUBb WalWCcilinJS 75,000.00 . 
148 2nd Floor D1vlco and Fi>etut1 Trim 10,000.00 . 

I 149 3rd Flollf lu>uab WalluCeillna• 75,000.00 . 

·-.__ 

I F <3 

MATERIALS TOTAL 
PRESENTLY COMPLE'TEO ANO % 

STOREO(NOT STOREO TO DATE (CUC) 
IN DORE) (O+l:•F) 

. 
80,260,00 95% 

. 
90,260.00 9:i% . 
ll0,250.00 96% . 
80,250.00 95% . 
78,750.00 80% . 
68,750.00 70% . 

. 
101,000.00 95% 
83,000.00 100% 
47,500.00 95% 
83,000.00 98% 

390,000.00 98% 
73,250.00 98% 

9,000.00 80% 
73,250.00 98% 

9,000.00 90% 
73.250.00 98% 

9,000.00 80%, 
71,250.00 95% 
5,000.00 50% . 

101.000.00 ll5% 
83,000.00 100% 
47,SOO.OO 85%, 

83,000.00 P8% 
390,000.00 88% 
7:).250.00 98% 

8,000.00 eo,v. 
73.250.00 88% 

9,000.00 80% 
73.250.00 ea% 

ll,000.00 $0o/, 

71,2SO.OO 95% 
s.coo.oo 50% 

. 

. . . 

. 

. . 

. 

. 

. . 

H 

BALANCE 
TO FINISH 

{C•G) 

10,000.00 
$,250.00 

10,000.00 
.S.250.00 
10,000.00 
5,250.00 

10.000.00 
5.260.00 

10.000.00 
18,750.00 
10,000.00 
28.760.00 
$,000.00 . 
$,000,00 . 
2.soo.00 
2.000.00 

10,000.00 
1,760.00 
1,000.00 
1,750.00 
1,000.00 
1,760,00 
1,000.00 
uso.oo 
5,000.00 . 
s.000.00 . 
2,500.00 
2,000.00 

10,000.00 
1,750.00 
1.000.00 
1,750.00 
1,000.00 
1,1eo,oo 
1,000.00 
3,760.00 
5,000.00 . 

1oe.ooo.oo 
u,000.00 
50,000,00 
85,000,00 

400,000.00 
75,000.00 
10.000.00 
75,000.00 
10.000.00 
75,000.00 

I 

RETAINAGE 

. 
M:Z5,00 . 
9.02S,O\l . 
9,025.QO . 
9,025.00 . 
7.675,00 . 
8.67MO 

. . 
10,100.00 
8,300.00 
4,7$0.QO 
8,300.00 

39,000.00 
7,325.00 

900.00 
7.325,00 

900,00 
7,325.00 

900.00 
1,1as.oo 

500.00 . 
10,100.00 

8,300.00 
4.i'!0.00 
MOO.CO 

39,000.00 
7,325.00 

800.00 
7,326.00 

.500.00 
1,a2s.oo 

800.00 
'1,125.00 

500.00 . . 
. 
. 
. 
. 
. 
. 
. 
. . 

'-c, 

' __ .) 
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A B C 0 E 
WORK COMPLETED 

ITEM 
01:SCRIPTION OF 'NORK SCHEOI.JLeO FROM PREVIOUS 

NO. VALUE APPLICATION THIS PERIOD 
{I:>• E) 

,so 3rd floor O.v~ and PiXMO Trim 10,000.00 . 
151 4lh Floor Ro11gli WalWC.iliflil 16,000.00 . 
152 4di Floor Dovico and Flxturo Trim 10,000.00 . 
15,:, . BUII.OINO#ll•l'YPSl(76Ulliu) . 
154 Light FiXIWt PubiO 108.000.00 . 
155 Dlstril,titlioll Pacb,go 83,000.00 . 
158 Low Volta&t S~cms (PA, CCTV. CA. etc 50,000.00 . 
167 Uodor,IAb Bran;b Conduit Ir. Wir, 85,000.00 . 
158 0At1S4 & Isl floor dock~orulult/wiro 400,000.00 . 
169 l,i Floor Ro11&h Walla/Collinas 15,000.00 . 
180 hi Flo QI' Dovico 1111d l'lmuro Trim 10,000.00 . 
181 2nd floor RDu,b Walla/Ca1insa 75,000.00 . 
1$2 2nd Floor D1vi11t and Fixnir, Trim 10,000.00 . 
183 3rd Plo9r ROiia), Walla/C.ilina• 75,000.00 . 
184 )rd Floor Doviet and FhtNl'O Trim 10,000.00 . 
101i 4th Floor aouaJ, WalWCdllnas 75,000.00 . 
180 41h Floor Ocvioo ~ Fixbn Trim 10,000.00 . 
167 BUILDING ll2•TYPR IV (66 unilS) . 
1S8 u,ii1 l'Wln Paws~ 98,000.00 . 
189 OlllribuliloA l'aclcPJ• 77.SOO.OO . 
170 l,.ow Vollaje Syslcma {FA, CCTV, CA. 011 45,000.00 . 
171 Undual-11 Brandl COllduit & W"in 76,000.00 . 
172 Oans• ft. ht Ooor !lodl-conduWwil'o 350,000.00 . 
173 hi floor Rouah Walls/Cc.!Unsa 70,000.00 . 
174 ht Floor Dovioo wl Fixture Trim 10.000.00 . 
175 lnd Floor louah WaJWCollinp 70,000.00 . 
178 2nd Floor Dovie• &nil FW- Trim 10.000.00 . 
177 3rd floor Roll$h WalWCcilinj$ 70,000.00 . 
178 3rd F109f 04vio1 and Fixnu'o Trim 10,000.00 . 
1711 4th Floor Roup Walls/C.ilin,ill 70.000.00 . 
180 4th Floor Otviut 111d Foouro Trim 10,000.00 . 
1S1 SITB lJOlfTINO . 
182 Furnilh l..and,et.pt Uptina 2.67,000,00 . 
1e, Fumlm Counyard Llahtlns 89,000.00 . 
184 Fllffllsh SpOitJ Ughllna G.000.00 . 
105 l'wnim Parkins l.ol Pal• Ushtlns 64,000.00 . 
188 . 
187 . 
188 . 
189 . 
190 . 
1&1 . 
192 . 
193 . 
194 . 
1115 -
1$8 . ' 
197 . 
1118 . 
199 . 
200 . 
201 . 
202 . 
203 . 
204 . 
205 . 

Ori•inal C<>ntracl Totals 13.230 000.00 5,528,444.61 36 000.00 

-

F G 

MATERJALS TOTAL 
PR!iSENTLY COMPl.li.:TEO ANO % 

STOREO(NOT STORED TO DATE (G/C) 
IN DORE) (D+E•F) 

. 

. 

. . . 
-. 
. 
-. 
. 
. 
. . 
. . . 
. . . . . . . 
. . 
. . . . . . . . . . . . . . . 
-. . . . . 
. . . .. . . . 
. . 

5 564 444-61 42% 
, _, 

ti 

eAI.ANCE 
TO FINISH 

(C•G} 

10,000.00 
75,000.00 
10,000.00 . 

108,000.00 
83,000,00 
50,000.00 
85,000.00 

400,000.00 
7$,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 . 
98,000.00 
77,500.00 
45,000.QO 
76,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10.000.00 . 

257,000.00 
59,000.00 
6,000.00 

8'4,000.00 . . . . . . . . . . 
. 
. . 
. 
. 
. . . 
. . 

7 685 $55.39 

I 

RETAINAOli 

. . 

. . 

. 

. 

. 

. . . 

. 

. 

. . . . . . . 
I . . 

. . . . 

. . . . . . . . . . . . . . . 

. . . 

. . . . . . . . . . . 

. . 
~5$ 444.48 

\ 
' _J 

0 
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0 
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A El C 0 E F G H I 
WORK COMPLETED 

MATERIALS TOTAL SALANC!! ITEM SCH!OULED FROM PREVIOUS PRESENTLY COMPLETED AND % 
NO. DESCRIPTION OF WORK VALUE AF'PLICATION .THIS PERIOD STOREO{NOT STORED TO DATE {G/C) 

TO FINISH RETAINAGE 
([) .. E) IN DORE) (0 .. E .. F) (C • Cl) 

CHANGE ORDERS . . . 
~08 COt I •Contract A<\iurtment (inc. above) . . . 
207 C0'2°Apc11 Trailor Hookup 1,822.00 1,622.00 1,622.00 100% . 1&2.20 
208 CON3-0p!lonr (voided chana, order R) . . . . 
209 COW.•Ovettlme BS &. B9 10.000.00 10,000.00 10,000.00 100% . 1,000.00 

210 COl~ole1e Utility SIUbr Phm I (1!!,000.00) (18.000.00) (15,000.00) 100% . (1,500.00) 

211 COl6-Dtleta Sill Condult1•Ph,1to I & II (13,000.00) (13,000.00) (13,000.00) 100% . (1,300.00) 
212 COl7°Bu1ldin1119 Options 45,472.00 40,367.27 5,104.73 45.472.00 100% . 4,547.20 
213 COUa•Bllildins H Option, 42,994.00 40,524.06 2,A68.94 42,994.00 100,\ . 4,299.40 
214 COflb-Addl!I~ B8 & ll9 Option, 40,258.00 40,258.00 40,258.00 100% . 4,025.80 

215 COR9-8uildin1 11 Optiona 25,639.01 24.250.00 24,250.00 95% 1,389.01 2,426.00 
216 l=O#IO-Buildina n. OT 3,841.00 3,841.00 3,841.00 100% . '84.10 
217 COIi 1-COl RateWI>' 21,500.00 21,500.00 21.&00.00 100% . 2,160.00 
218 COll2•l>e1112 "Rod Linn" 78,500.00 . 57,750.00 57,750.00 75% 18,7SD.CO 6,775.00 
210 COlll·C'lSpllt 53,7$8.00 S:.l,75S.OO 63,756.00 100% . U7UO 
220 co,14.0e1113 92.117,00 88,180.7& 88,180.75 98% 3,936.25 ••• 18.08 
221 COKIS.Oolta 5 94,&90.00 75.935.00 14,700.00 D0.S3!.00 $5% 4,355.00 9.0GUO 
222 COR flS•Pltasa II Sito Conduht 14,011.00 . 14,011.00 14,011.00 100% . 1,401.10 
223 COR ,no-wort. Ordor 11101 3.550.00 3,659.00 3,559.00 100% . 365.80 
224 COR #3 M>olta 7 ReYl1fon1 34,434.00 2o.500.01) . 20,$00,00 60% 13,034.00 2,050.00 
225 COit l32•0elta t ltevlslon1 83,847.00 38,000.00 38,000,00 60% 25,847.00 uoo.oo 
228 COit #):I-Ch111s1 R.omcx to MC &. 183.00 6,183.00 8,183.~ 100% . 818.30 
227 COR Pllmp llowre/Ouardhow• 62,300.00 22,000.00 22,000.00 35% 40,30().00 2,200.00 
228 COROp1ion1 14,010.00 14,010.00 14,010.00 100% . 1,-401.00 
221'J COJU34-Work0td&rlf110 575.00 S15.00 &75.00 100% . $7.50 
230 C01U3J,Wolll 6tdctfl01 3.640.00 3,640.00 3,640.00 100% . 3&4.00 
231 COi\. fU.Worlc Ordoril06 ~.8119.00 2,669.00 UH.OD 100% . 289.80 
232 COR 1)7• Work Order IIOS 281.00 281.00 2S1.00 100% . 28.10 
.233. COR fl!•Wotk Ordcr#.107 668.01) 668.00 688.00 100% . se.ao 
234 COlUl9•Worl! Ordor 111:i 1,665.00 1,ees.00 1,668.00 100% . 196.50 
238 COR.1140.Work Order #111 3.010.00 3,010.00 3,010.00 100% . 301.00 
23& COIU4 I• Work Order 1104 2,028.00 2,028.00 2.028.00 100% . 202.80 
237 CORl42,Wotk Order llll 960.00 980.00 060.00 JOO.%_ . 98.00 

Taul ChllnllJOrdert 694,529.01 372,234.08 191,783.67 22,000.00 588,017.75 04'1!....- 1()8,511.28 58,601.78 

Total Revised Contract 13,9~4,S29.01 5,8()0.678.69 227,783.67 22,000.00 6, 160.482.38 "'4% 7,774,086.65 815,048.24 

BELIX006Sl 

HELIX-TR-EX-508-056 JA003789
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CONDmONAl WAIVER AND RREASE UPON PROGRESS PAYMENT 

Property Name: 
Property Location: 
Undersigned's Customer. 
Invoice/Payment Application 
Number. 
Payment Amount: 
Payment Period: 

Manhattan West 
Russett Rq and 215 Beltway 
CAMCO PACIFIC CONSTRUCTION CO., INC 
16713-015 

$224.805.30 
December 31, 2008 

Upon receipt by the undersigned of o check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly 
endorsed and has been paid by the bank on which it is draNn, this document 
becomes effective to release and the undersigned shall be deemed to waive any 
notice of tien, any private bond right, any doim for payment and any 
rights under any similar ordinance, rule or statute related to payment rights that 
the undersigned has on the above described Property fo 1he following extent: 

This release covers a progress payment for the work, materials or 
equipment ·furnished by the undersigned to the Properly or to the 
Undersigned's Customer which are the subject of the Invoice or 
Payment Appfication, but only to the extent of the Payment Amount 
or such portion of the Payment Amount as the undersigned is 
actually paid, and does not cover any retention withheld, any items, 
modifications or changes pending approval, disputed items and 
claims, or items furnished or invoiced after the Payment Period. 

Before any recipienf of this document refies on if, he shoufd verify evidence of 
payment to the undersigned. The undersigned warrants that he either has 
already paid or will use the money he receives from this progress payment 
promptly fo pay in fuH all his laborers, subcontractors, materialmen and suppliers 
for art work. materials or equipment that are the subject of this waiver and 
release. 

Dated: December 15, 2008 

Herix Electric 

Br.~ Its: Rdberttw>fue \ticECesident 

HELIX-TR-EX-508-057 

HELIX00652 

JA003790
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• 
LETTER OF TRANSMITTAL 

DATE: 12/17/20081 JOBNO. 16713 

Helix Electric RE: Manhattan West 
CQNSTJtUCToas • ftW<$1NE¥ikS 

TO: Cameo Pacific PWP#: 
2925 E Patrick lane Suite G 
Las Vegas, NV 89120 

ATTN: Attn: Yvonne Farren 

ClUnder separate cover via _____ the following Items WE ARE SENDING YOU 
0Shop Drawings 
ClCopy of letter 

0Attached 

0Prints 
DChange Order 

Cl Plans 0Samples OSpecifications 
Cl 0Submlttals 

COPIES DATE SECTION DESCRIPTION 

1 12/15/2008 Payment Application Inv# 16713--015 
1 12/15/2008 Conditional Release 12/15/2008 

THESE ARE TRANSMITTED as checked below: 
ClFor approval · 0Approved as submitted 0Resubmit copies for approval 

DFor your use 0Approved as noted 0Submlt copies for distribution 
0As tequested 0Retumed for corrections ClRetum _ corrected prints 

OFor review and comment O------------------DFORBIDS 0UE ________ 20 ___ _ ClPRfNTS RETURNED AFTER LOAN TO US 

REMARKS: 

.. 

Name: Edna K Bennett Receivd by: 
Title: Project Assistant 

Printed Name: 
PO# 
FX# {702) 450-8227 Date: 

HELIX-TR-EX-508-058 

BELJ:X00653 

JA003791



Notice for: 
Call to: 
Remote id: 
Queued at: 

(
r -_ent at: 

•hone line: 
Pages: 
Description: 
Status: 

TRANSMIT CONFIRMATION FOR JOB 59523 

EBENNETT 
798-6655, CAMCO PACIFIC 

10: 16, December 18·, 2008 
10:16, December is, 2008 
3 
10 
16713 Dec Billing 
ok 

HELIX-TR-EX-508-059 

BEL:tX:00654 

JA003792
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0 
Helix Electric 
C.~s E.~tX.1'$ 

To: ~CO PACIFIC 

Attn: Yvonne Farren 

From: Eddie Bennett 

Date: Thursdar, Dec 18, 2008 10:15AM 

Total# of pages (including th.u page): 10 

MESSAGE: 

Happ Holidays, 

Attached is the December bil1ing. 

Thank you, 

Eddie 

Fax 

Helix Electric, Inc • 3078 E. Sunset Road, Suit 9 • Las Vegas, NV 89120 
License #0053810 

HELIX-TR-EX-508-060 

HELIX00655 

JA003793
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Date Higher-
Tiered Party 

Date Objected to Date Date Sent 
Submltt Payment Amount Sought Payment Due Pay App (If Payment Dispute In Good 

Pay App.# ed Period (Gross) Date Any} Received Amount Paid Balance Due Faith Letter 

Cameo Pacific 0.00 

16713-012 09/19/08 09/30/08 393,841.00 10/30/2008 11/19/2008 175 778.80 218,062.20 
0.00 

16713-013R1 10/20/08 10/31/08 189,435.38 11/30/2008 11/26/08 189,435.38 
16713·014 11/19/08 11/30/08 177,195.20 12/30/2008 177.195.20 

CAMCO TOTALS 760,471.58 175,778.80 584,692.78 

HELI:X00656 
.. -· . --·-------------

HELIX-TR-EX-508-061 JA003794



.. C 
167.13012 11.110a 7008.39 

NOV 1 9-~700 

H 1.JX ELEC RIC 

:TACHANO RETAIN FOR YOUR RECORDS 

::-

CHK 

.00 7 08.39 

• • 

TOTAL: 7 08.39 

co 
ON OF CAl'ICO PACIFIC CONS 

VOUCHER'ff SR11 .. 08-04 

JOB.I l!t!JJ2. 
I 

····· r 

PILEt 

~'\'\EA .. 

.. ---.-- -- ··-··-- -·· ---- .... - ... - .. - .. ___ -·· - --- - -- ... -·•.- ..... ··---·- -.•·-- -- ... --·· .. -· .. - .. ··-·- ... _ ................... ··-- .. --. -··- -·· ··--··-- __ ,,. ....... -.. 

f 
\ ,_.,, 

HELIX-TR-EX-508-062 

HELI:X00657 

JA003795
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C 
i6713012 93'73 .03 

REC IVED 

NOV 1 . ·1008 

HELIX E ECTRIC 

rrACH AND RETAIN FOR YOUR RECORDS 

NETAMOUNT 
t. ,• co 

.00 79 73.03 ON OF CAMCO PAClFJC 

VOUCHERI .. SR11.08-01. 

.. - ... -·- ... ---··--·-- ___ .... ,-. .... ,- ... ,- .. -- .......... , ..... ____ ,, . .., ___ ., _______________ .... _________ ,~ _____ ,_ _____ ,_ _____ .. ., ......... ~ ,. ............ ·- ..... ,_, 

BEL:CX00658 

HELIX-TR-EX-508-063 JA003796
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INVOICE INV·DF 

C NDO 
L6713012 1 /!7/08 0656.10 

NOV 1 2008 

HELIX EL CTRIC 

ETACHANO RETAIN FOR YOUR RECORDS 

... 
.00 p 10 55.10 OF CAMCO PACIFIC CONS 

VOUCHERI SRll.08-02 

• -- - - _,.,..,,_ ~ - - --- - • ---- .. -- ._ .__ •••t - ..... •• ••- -- -- -- ••-- - --- - - - -u ,.,,.,_ - ----- -- .... _ ------- --, .. -- -- ··------••W-- H .. W -- ____ ...... •• ...... 

HELIX ELECTRIC .A't40 
PENHALL COMPANY 

•. 

HELIX-TR-EX-508-064 

,,.,., 

HELI:X00659 

JA003797
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C ND S 
i6713012 ·11j11 /08 8742.28 · .00 

:TACHAAD RETAIN FOR YOUR RECORDS 

nnnnn 1 1 nnwc.;;,, 

NETAMOUNT 

co 
78 42.28 ON 

rnn;;,c. .1. 

OF CAMCO PACIFIC CONS 

VOUCHER! SR11 •• 8-03 

--··------------------------. ------··-----------~-------------- .----------~----·---------··--~~···-------··--· 

HELIX ELECTRIC ANO 
GEXPRO. , 

,y,.,.,,,,;c·.,..,.;, ...... ~t ... """"Ali<i•,..,····-,=,,,s,fi-""""""".;;e.·,,"""""11.n·,r,--.,--~-.,-,._ .... ,'f~•...-..r..c,~,:;:.-,•k1&=,i··.;=t,.,_..,,,_.""•....._...._,.,._~,·1;· ., .. ..,. 
~::,..1~.·',~"T.!-~~~~~.aJt~~~:~~~~.1~~~~;~t;n_..?.J,,WJl..',,~~~,~·~~ffQ1'~TI~~-q~;~·'~: ... :~~~?;,; 

BEL:CX00660 

HELIX-TR-EX-508-065 JA003798
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0 LEITER OF TRANSMITTAL 
DATE! 9/17/20081 JOBNO. 18713 

Helix Ele; ~ctric RE: Manhattan We&t 
CON&TAUCTOaa . ',..o, ......... 

TO: eameo, ad/le PWP#: 
2G2SEPat init t..... 6u1!6 G 
t..asv- w 89120 

ATTN: Attn: YY011r it fa111m 

WE A.RESENDING YOU DAttacbed O\Jfldef sepatale covef \tia the following it-
CSbop DraVllngs t;IPnnts CPl3ns tls.mp1es 0Sp8clficatlOl'lll. 
Ceopy of Letter tlcti;mge onser a tlSubmltt41ti 

COt'ti:o DATI:; Ol:.\illUN u~RIPTION 

1 911!ll'200 Pavment Aoolication Inv# 16713-012 
1 9/1912001 Conditional ~lease 913012008 

THESE ARE TRANSMITTI ti) AC ~ed below: 
Of or 8l)l)n>Val 0Approved l,t$ $Ubmilted 0Resubmlt ~ for approval 
OFor your U$O ClApprowd as l'loted 0Submll cople& fO(~on 

tlAs requ&&tad 0Relumed for c::om1ctiona CJRetum _ colTGC:led print. 

0For review and cornmer • 0 
0FOR l!SIDS DUE 20 tlPRINTS rumJRNmAf'TER LOAN TO US 

REMARKS: 

Name: ~KBem ll!1t ReceMS~·~ j~,1 
Title: Project Amt~ ant 

-- ~(/11.1:l d }\gl!A'.fSll1 PO# 
FX# (702) 450-8227 Date: ~ \V \ Of} 

HELI::X:00662 

HELIX-TR-EX-508-067 JA003800



• Helix Electric 
C0NS'1"kUCT0kl • IJNGI NBBS.S 

Cainco Pacific 
292S E Patrid: Lane Suite G 
Las Vegas.NV 89120 
Attn: Yvonne Farren 

ORIGINAL CONTRACT 

CHANGE ORDER lHROOGH # 

CONTRACT AMOUNTTOl>ATE 

GROSS BILLlNG 

PREVIOUSLY BILLED 

GROSSCURRENrPBRIOD 

RETENTION 

NET AMOUNT DUE TIIIS PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

40% 

hlv #16713-0lORl 

IDY #"7t3-0J1 

INVOICE# 16713-012 

CUSTOMER ff 1611 

INVOICE DATE: l!J.Sep-08 

PERIOD THR.U: 9/30l2008 

OUR JOB NO.: 16713 

JOB NAME: Manhattan West 

YOURIOB NO.: 

13,230.000.00 

480,689.01 

13,710,689.01 

5,534,048,11 

5,140,207.11 

393,841.00 

39,384.10 

3S4,4S6.90 

510,255.00 
334,710.00 

1,199,422 

JOB.# /1,.1/2 · .. . , 

FILE.# __ _.,[,... . ...,....-·· 
·,,, ,· 

OTHER.-4
• .....__ ........... •• ..... • .... :-- . · .. ·. 

,._.,.1oau...i..-nou.,...i,,ar:z,.pcr....i..ce,,,-......i,p1or.......,..r,..;r~r..-......""81oe-a .. 11,1s;,,...,.t.,,-...,-...i...i.;.10•"',.... ""--------

HELIX-TR-EX-508-068 

3078 AE. sunset Road, #9, Las Vegas. NV 89120 Tel (702) 732-1188 Fax {702) 732-438& 
Nevada Comraclo:'s Usense i'OOS3810 

HELIX00663 

JA003801
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (OWner): . . Cam~ Paclflo 

2925 E Patrick Lane Sufte G 
· Las Veges, NV 89120 

Attn: YvOnn& Farren 

PROJECT: Manhattan Condominiums 
,30 E. Serene 
Las Veges, NV 89123 

FROM : f(ellx EJswlc VIA (ARCHITl:CT): 
(Contractor) 3078 E:. Sunset Rd., Ste#9 

Las Vegas, NV 89120 
~ONTAACT fOR 

AMatlona made for Payment, as shown below, In oonnectlon with the Contract. 
Cl\J.U}Uatlon Sheet, AIA Document 0703, Is attached. 

1, PARTIAL CONTRACT SUM 
'2, Net change by Change Orders 
3. CONTAACT SUM 10 DATE (Line t+2) 
4 •. TOTAL COIViPLETI:D & STORED.TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work $ 553.404.81 
(ColUmn D + E on 0703) 

• b. 10% of Stored Material ...;S::;__ __ ;..._ 
. (Column Fon GT03) 

Total Retalnage (Line Sa + 5b or 
·• Tplai In .Column i of 0703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Une 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
<Jl)"e 6 frotn prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RlttAINAGE 

_,.,_ ............ _ ..... ..,. 
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
i,revlotis months bv bwner 
Tota!Aoorovecl this Month 

TOTALS . -
NET CHANGES bv Chanae Order 480689.01 

HELIX-TR-EX-508-069 

$ 13,230,000.00 
480,689.01 

$ 13,710,689.01 
$ 5,534,048.11 

1 5531404.81 
$ 4,980,843.30 

$ 4,626.186.40 

Is 354,4suo I 
$ 81730.045. 71 

AIA DOCUMENT G702 
A~P~PL~IC'!!e'A""'T"""'l"""'O.,..,N..,.N.,.,.U~M'!"l:B~E=R: 18713-012 

PERIOO TO: 9/3012008 

--- \ 

Page 1 of2 

Distribution to: 

\ 

PROJECT NOS ARCHITECT 
CON1RACTOR 

~

OWNER 

CONTRACT OATE: 

The undersigned Contractor certifies that to th~ best of the Contractor's knowledge, lnfQr

matlon and belief the Work covered by this Appficatlon fot Payment has been completed 
ln accordance wlth the. Contract Documents, that au amounts tnive been patd by the 
Contractor for Work for Whleh previous Certtflcates for Payment were Issued and pay. 
ments receive(! from the Ownet, and that current J)ayment 9hown herein Is now due. .,, . ~ ~ 

CONTRACTOR! 
By: 

1/9/2010 

Date: 9/19/08 -

(i) EDNA K. BENNETT 
Notary Public, Slate of Nevada 

.Appointment No. 88-061 M 
MyAppt. Expires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In acccrdance wilh the Contract Documents, baaed on on-site obsetvatl01'18 and the 
data comprising the above applleatlon, the Architect certified to the Owner that to the 
best cf the Archttect'a knoWleclge, lnformatlon encl belfef the Work has progressed as 
lr1dlcated, the quality of the Worn Is In accordance with the Contract Documents, and 
t~e Conttaet6r Is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED ...................................................... ~ •• ,.......... $3S.,488,90 
(Attach eiplanetion If ttmount certffled differs from th11 amount appflod for. fn!Ual 
·aft figures on this Application and on the Continuation Sheet that are changed to 
conform to the amount certlf!ed.) 
ARCHITSCT: 
By: Oate: 
This Oertlfic,ate is not negotiable. The AMOUNT CERTIFIED Is payable only-t-o'""the ___ _ 
prejudice to eny rights of the Owner or Contractor under this Contract. 

HELIX00664 . 
. ·-··---.-.... -...... --,-------·-----

JA003802
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\.,VJ'I l.ll'IVI"\ I IVl'I .::>MC.C. I. AIAOOCUMENTG7oi 

AfA Document G702; APPUCA TION ANO CERTIFICATE FOR PAYMENT, containing 
qontractor'e •lgned Certification I• attached. 
In tabulatlona below, amounts are stated to the nearest dollar. 

APPUCATIONNUMBER: 
APPLICATION PATE: 

PERIOD TO: 
Use Column 1 on Contracts Where variable retalnage for llne Items may apply. ARCHITECr$ PROJECT NO: 

,A 6 C D e F G 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED AN!) % 
NO. DESCRIPTION OF WORK VALUE APPLICATION THISPERIOO STOREO(NOT STORED TO OATE {G/C) 

(O+E) INOORE) (D+E+F) 

1 BL~CAL ENGlNSERlNO 1S5,000000 83,700.00 83,700.00 64% 
: MOBILIZATION 60,000.00 60,000.00 60.000.00 100% 
3 Of!IIIO TRilotfAdmin. %4 momhs 120.000.00 60,000.00 1MOO,OO 75,000.00 63% 
4 Project Enginur, CAD, Projoct Auulallt 75,000,00 67.375.00 2,000.00 69,316.00 93% 
5 li!Ol:lrical Ponnlta 65,000.00 40,000.00 15,000.00 55,000.00 85% 
6 Submllll!J 10.000.00 10,000.00 10,000.00 100% 
1 SupllVUloll/Pl&nnl,tC-dlnouon 120,000.00 108,260.00 3,000.00 111,250.00 83% 

8 BUILDING #l•TYl'i V (n uni11) . . 
$ WjhlPWl!tt Paebg, 78,000.00 . . 
10 Dii!nblitilOII P1cba• 70,000.00 . -
11 Low Voll&Co SyllOIIU (f.A, CCTV, CA. etc <10,000.00 . . 
12, Undalab Eldnch Condwt A. Wiro 57,000.00 . . 
13 Oani&o A· ht lloor l*k~olldliillwirt 276,000.00 . . 
14 ht Floor Rovgh W.Us/Cciling1 65.000,00 . . 
15 lat Ploor Oevlco and Fixluu Trim 10,000.00 . . 
18 lnd floor Rau,b Wllb/C.llingl 86,000.00 . . 
11 2,Jd floor DoYico 111d Fiiauro Trl111 10.000.00 . . 
18 3rd Floer llou,b Walla/C11llnp 85,000.00 . . 
1P 3rd l'loor Dovlco *'Id Fill!Uro Trim 10,000.00 . . 
20 4th Floot ROll,eh WAll~1111. 116,000.00 . . 
21 41h Floor Dovlct end Flxlutf Tron 10,000.00 . . 
~ BUlLDINO 112• TYPB 11 . . 
23 Ujhl l'ixluro P&C1<130 e,,eoo.oo 68,950.00 3,000.00 61,950.00 ~5% 

24 Oiaaibutiion P•;bio 25,000.00 25,000.00 25,000.00 100% 
25 :.Ow VoltagoSystoms(JA. CCTV.CA. ct;:. 60,000.00 40,000.00 7,500.00 47,500.00 95% 
2CI 2nd Sublonl Olln8• UO *'Id Dtok 200,000.00 190.000.00 190,000.00 9$% 
27 I II S11blcvtl Oan.ao 11111 De;k 255,000.00 242.~00.00 242.$00.00 95~. 
28 1'1 Floor Rou;b -..id Trilli 25,000.00 22.500.00 1,2$0.00 23,750.00 95% 
29 2nd Floor Rousb wt Trim 25,000.00 22,500.00 1,250.00 23.7$0.00 ss•.11 
30 3rd Floot R.ouab and Trim 2s.ooo.oo 22,500.00 1,250.00 23.750,00 85% 

31 4th Floor Roush wt Tri.Ill 25,000.00 22.soo.oo 1.250.00 %3,760.00 95% 
3.2 lloofl'lan 2.600.00 . . 
33 lltJlLOINO #3-TYPE II . . 
34 Lishl Fixi- Packaso 65,500.00 58,950.00 3,000.00 61,950.00 95% 

3~ Di.tribll!iiOII P~as• %5,000.00 22,500.00 2.500,00 25.000,00 100% 
ss :.OwVoltaaoSyston1$ (FA, CCTV, CA. c11:. 50,000.00 25,000.00 22,500.00 47,500.00 9$% 

)7 llld Sllblovol OUJit UQ and D~ck 200.000.00 190,000.00 180,000.00 $5% 

3S 111 Subl1vd Oar•s= lad~ · 256.000.00 242,500.00 242,600.0Q 9$% 
39 lat Floor R.ou,ab 111d Trim 25,000.00 .10.000.00 13,750.00 23,750.00 9$% 

"° 2nd Flo,ar RQU8h am! Trim 2$,000.00 10,000.00 13,750.00 23,750.00 85% 
,u 3rd Floor ltough and Trim 25,000.00 10,000.00 13,7$0.00 23,750.00 95% 

<42 41.h Floor aouglund Trim 25,000.00 10,000.00 13,760.00 23,760.00 85% 
0 RootPlan 2,$00.00 . . 
« BUILDINO #+TYPE: V (52 unha) . . 
4S Liaht Filllllt• P•ckaa, 78,000.00 . . 

· Pag,2ou 
1671~12 

9/19/2008 
9/30/2008 

H 

BALANCE 

I 

TO FINISH RETAJNAGE 
(C•G) 

71,300.00 8,370.00 . e,000.00 
45,000.00 7.500.00 

6.625.00 6,$37.60 
10.000.00 5.500.00 . 1,000.00 
8,750.00 11,125.00 . . 

7&.000.00 . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
85,000.00 . 
10,000.00 . 
65,000.00 . 
10.000.00 . 
65,000.00 . 
10,000.00 . 

. . 
~.550.00 6,19$.00 . 2,600.00 
2,500.00 4,750.00 

10.000.0I) 19.000.00 
12,500.00 24,2$0.00 

1,250.00 U75.00 
usa.oo 2,375.00 
1,250.00 2,$75.00 
1,250.00 :,375.00 
2,$00.00 . . . 
3,550.00 6,195.00 . 2,500.00 
2,500,00 4,750.00 

10,000.00 18,000.00 
12.soo.oo 24.250.00 
1,250.00 2,375.00 
1,250.00 U7S.OO 
1,250.00 2,375.00 
1,250.00 2,375.00 
:t,500.00 . . . 

70,000.00 . 

I 

I 

I 

. 

Ill 
ID 
ID 
C 
C 
H 
1-1 
..:I 

t1 

___ J __ · --· -·--

0 ..... 
0 

I 
co 
0 

U/ 
>< w 

I 

~ 
>< 
:i 
w :c JA003803



" !I C D r E 
WORK COMPLETED 

ITEM 
0£SCRIPTION OF WORK SCHEDULED FROM PREVIOUS 

NO. VALUE APPLICATION THlSPERIOD 
(0• E) 

48 Olmbullloa P&elcaio 70,000.00 . 
47 Low Voltap Syllonu <JA. CCTV. c.... CIC 40,000.00 . 
48 U11dcr.r.b Bianch Coadliit k Win 67,000.00 . 
49 °"8Jo k lat Door dcck<Olldwt/wiro 275,000.00 . 
50 l.u Floor Rough WaUa/c.illnga 65,000.00 . 
$1 Ill Floor Dovioo 1111d Fixture Trim 10,000.00 . 
52 2114 Floor Ro\lah WallvCcilinaa es,000.00 . 
53 2nd floor Otvlu and Fixtl:ff Trim 10,000.00 . 
$4 ltd Floor R• Walla/Cclllna• 65,000.00 . 
5S 3rd floor Otviet Ind Fixturo Trim 10,QOO.OO . 
es 4tb Floor Roush W-11$,'Ctllinsa 6$,000.00 . 
67 41h Ft~ Pnic. 111d fbluro Trinl 10,000.00 . 

© 58 - BUILDINO ,s. TYPR I (76 w,l!S) . 
69 Us)it fixtw. Packaso 106,000.00 . 
60 DlmbudiClll Padl&JO 83,000.00 . 
81 Low Vollagt S)'l1C!11$ (FA, CCTV, CA. et~ 50,000.00 . 
02 Ulldorilab lmnch Condllit & Wirt 85,000.00 . 
63 0~ ~ bt floor dock~nduir/wiri, 400,000.00 . 
a.. ht l"JOQr Roup WalWCoilings 7S.OQO.OO . 
ea bt Floor Devioo and l'OOlllO Trim 10,000.00 . 
ea 2Dcl Floor lwPp WaJWCciliup 75,000.00 . 
67 2Dcl Floor Dem and Flxlurt Tom 10.000.00 . 
ea 3td floor Rollp WalWc.!U~ 76,000.00 . 
69 3rd Floor Dtvk. a.nd Flxturt Trim 10.000.00 . 
70 4th Floor lloup Walla/C,llitip 75,000.00 . 
11 41h Floor DovlC11and F1-Trlm 10.000.00 . 
72 llUILPlNO '6-TYl'JU (761111111) . 
n u,ht Pbm1ro Paaa,, 106,000.00 . 
74 OiatnDUtilOII Paclcqo 63,000.00 . 
75 Low Voltap SY1tcl1U (f A. CCTV, CA, ct1 50,000.00 . 
76 Vndmlab Brmc.b Conduit & Wi,,_ 85,000.00 . 
77 Oanp A I It floor ~-collduit/witt "400,000.00 . 
78 b1 Floor Roush Walla/C1illnst 75,000.00 . 
79 Ill Floor Dnlco 111d Flxturt Trim 10.000.00 . 
eo lJld F)llOr ~ Walla/Ccllillat 75,000.00 . <ID 
81 2nd l'JOQr Dmc, wl Fixtllr, Trim 10,000.00 . 
82 3rd Floor Roush Walla/Colllaa• 75,000.00 . 
13 3rd Floor~ and Flxluro Trim 10,000.00 . 
M 41h Floor Rol1&b Wall&ICtlUJIJI 75,000.00 . 
85 4th floor I>cviot and FIXIW'I Trim 10,000.00 . 
88 BUIU)ING 117•n'Pi Ill {76 l>Ditt) . 
B7 Llaht Filll'Ul'e l'aebgt 141,000.00 92,250.00 14,000.00 
aa Ol11ribllliion ~a• 225,000.00 192,000.00 10,000.00 
89 Low Volr&fO Syalems (FA. CCTV, CA, IIIC 50,000.00 20,000.00 10.000.00 
80 Oo11mtor 100,000.00 85,000.00 

i1 Undmlab Bl'llldl Condiiil A Wiro 60,000.00 64,500.00 
92 G~t & ht lloor d4di-condgit/wiro 330.000.00 31).500.00 

93 ht l'loor Rouali Oook/WalWColliup 95,500.00 47,750.00 14.$00.00 
~ ht Floor Device and Fl~tur• Trim 10,000.00 . 
95 2nli floor Rougb Dtek/Walb/Coilinss 95,500.00 S1,2!i0.00 5,000.00 
96 2n4 floor Dovl~ and FlxNJo Trim. 10,000.00 . 
a7 3rd Floor ao11ah D~ alls/Coillnas $5,600.00 81.260.00 5,000.00 

·--F G 

MATERIALS TOTAL 
PRESENTLY COMPLETEt> ANO % 

STOREO(NOT STORED.TO DATE (G/C) 
INOOR£) (D+lhF) 

. . . . 

. . 

. . . . 

. 

. . 

. . 

. . . . 

. 

. 

. . . . . . 

. . . . . . . . 

. . . 

. 

. 

. . 
108.260.00 75% 
:02.000.00 90% 

~0.000.00 80o/t 
9$,000.00 95% 

8"4,500.00 95'1', 
313,500.00 95% 

e2.2so.oo es% . 
86,250.00 90% . 
86.250.00 80% 

H 

BAI.ANCE 
TO FINISH 

(C•G) 

70;000.00 
40,000.00 
67,000.00 

276,000.00 
65,000.00 
10,000.00 
65,000.00 
10.000.00 
1>$,000.00 
10,(100.00 
65,000.00 
10.000.00 . 

108,000.00 
8!1,000.00 
50,000.0() 
es.000.00 

400,000.00 
75,000.00 
10,000,00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 . 

106,000.00 
a~.000.00 
50.000.00 
85,000.00 

"400,000.00 
75,000.00 
10.000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 . 
34,750.00 
23,000.00 
20.000,00 

5,000.00 
uoo.oo 

18.500.00 
~3.250,00 
10,000.00 
9,250.00 

10.000.00 
9,250.00 

I 

RETAINAGE 

. 

. . 

. . 

. . 

. . . 

. 

. . 

. . 

. . . . 

. . 

. . . 

. . . . 

. 

. . 

. . . 

. . . 

. 

. . 

. 
10,525.00 
20,200.00 

3,000.00 
8.$00.00 
6,450.00 

suso.oo 
6,225.00 . 
8,625.00 . 
8.62MO 

__,/ 

ID 
ID 
ID 
0 
0 

~ 
M 

t1 

,:,.... 
0 

I 

00 
0 
U) 

I 

>< w 
I 

a:= 
'7 
>< 
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w 
:c JA003804



A. B C 0 I E 
WORK COMPLETED 

ITEM 
PESCRIPTION OF WORK SCHEOULEO FROM PREVIOUS 

NO. VALUE APPLICATION THIS PERIOD 
(D+l!;) 

&8 3rd Floor Dfmc Jll4 Fixlln Trim 10.000.00 -
88 4tb Floor Ro\111! Oock/WalWCol1ina, euoo.oo 81.250.00 6,000.00 
100 4th l'loot Dovict IIJld Fuct\lnl Trim 10.000.00 . 
101 Sib Floor Roogh ~k/WalWCclllniJ 95,500.00 81,250.00 6,000.00 
102 Slh Floor Dmco llld FOOlll'o Trim 10,000.00 . 
103 61h Floor Rough De®'Walli/C4ilinSJ 85.500.00 47.750,00 29,000.00 
104 6111 Floor Povioa llld Fixture Trim 10.000.00 . 
105 7th ~r Rou,b OmlW.JWCoilinss es.soo.oo 47,750.00 10,000.00 
108 7th Floor 0.Ylca and Fi'Xl\ll'O Trim 10,000.00 . 
107' lth Floor~b Do~alla/Coilll!Js 95,$00.00 47,750.00 10,000.00 
1~8 Slit Floor Dovlet llld Fixtua Trim 10,000.00 . 
109 91h Floor~ D01:k1Wall'1Coilln8J P$,$00.00 47,750.00 

© 110 9th Floor O.viot MCI Fixture Triin s.000:00 . 
111 Butt.DINO Ml,TYPE I (16 llaita) . 
112 Uah1 Fl-Pack•a• 106.000.00. 95,500.00 5.500.00 
11J Dlmbllliio11 Psvk-,o 83.000.00 78.500.00 4,500.00 
114 l.ow Voltllp Syittm1 {FA. CCTV, CA. ;tc $0,000,00 <IS,000.00 2.500.00 
115 l.lndrralab Brandi Condlllt & Who 85,000.00 76.500.00 4,500.00 
11$ Oar-,. & bi floor docl<-oonduit/wirt <100,000.00 380,000.00 
117 ht Floor Rouah WalWCcl'Jina, 75,000.00 71,250.00 
118 I It l'loor Dome and FiXIUrt 'lnm 10.000.00 . 
118 2nd Floor ltouah Wallt/Coil.lna• 7$,000.00 71,260.00 
120 lad 1'Jogr Dovie• and Fixlur• Trim 10,000.00 . 
121 ltd Floor R.ollsh Walla/Ctlllnp 75,000.00 71,250.00 
1ll 3rd Floor Dtvillf and l'ixnlr• Trilli 10,000.00 . 
123 4111 Floor Rou,il Walwc.ilinp 75,000.00 71,250.00 
124 4th Floor Dovioo and Fixturo Trim 10,000.00 . 
125 BUILDING ~TYPE t (76 unlu) . 
126 Uibt Flxtun Packago 108,000.00 &5.500.00 s.soo.oo 
127 I>i11ributiio11 Pacbgo 63,000.00 79,000.00 4.000.00 
128 LowVoltap S}'1lelll$ (FA, CCTV, CA. etc 50,000.00 45,000.00 2,500.00 
129 Undcttlab heh Conduit & Wirt 85,000.00 76,500.00 4,500.00 

([) 
130 04raiQ Ii. I at floor dock-QOnduit/wirc 400,000.00 380,000.00 
131 lat l'lopr Roush Wall.X:.ilina, 75,000.00 71.250.00 
132 In Floor Dtvict and Flx111re Trim 10,000.00 . 
133 lnd FIOOl"Rouall WIIWCtillnaa 75,000.00 71,260.00 
134 2Dd floor Doviao 111d FiXNrO Trim 10,000.00 . 
135 3rd Floor Rollib Wall&/Ccillni• 75,000.00 71,250.00 
136 3rd Floor Oamo 111d Fl-Trim 10,000.00 .. 
137 4th Floor Rouah WalWCollilliS 75,000,00 71,250.00 
1~8 4tb Floor Dovlco 111d flxiur. Trim 10,000.00 . 
13$1 BUll.PtNO #IO•TYl'IU (16 unlu) . 
140 Uabl l'tXllltO Pa~a&O 1oe.ooo.oo . 
141 Duln11111ii011 Paokajo 8:,,000.00 . 
142 Low Volta1e S}'Slfflll {FA. CCTV, CA, ell: 60,000.00 . 
143 Uadmlab Btancb Conduit k Wlr, es.000.00 . 
144 Oarqa.t W11oor~oll!lu/tlwlrt 400,000.00 . 
145 lat Floor Jtoiiab W.µ.teeillaa• 7$,000.00 . 
146 lat Floor DGvict uul Flxturo Trim 10,000.00 . 
1<17 lnd Floor Rou,b Wtlla/Celllnaa 76,000.00 . 
14S l11d floor Dtvtu IIUI Filllw'O Triin 10,000.00 . 
1411 )rd Floor~ WIIW~ilina• 75,000.00 . I 

'--

. ~· ··-
F G 

MATEftlALS TOTAL 
PRESENTLY COMPLETEO ANO % 

STOREO(NQT STORED TO OATS (G/C) 
INDORE) (t>+E+F) 

. 
.8$.260.00 80% . 
86,2$0.00 90% . 
78,750.00 80% . 
57,750.00 60% . 
57,750.00 60% 

-
47,750.00 50% . 

. 
101.000.00 85% 
83,000.00 100% 
47,500.00 85% 
81,000.00 9S% 

380,000.00 95% 

71.ZSO.OO 95% . 
71,2t0.00 9$% . 
71.250.00 96Vt . 
71.250.00 $5% . 

. 
101,000.00 es~ 
83,000.00 100% 
~7.500.00 9S% 
81,000.00 95% 

3$0,000.00 95% 
71,250.00 95% . 
71,250.00 95•,. · . 
71,250.00 96o/o. . 
71,250.00 95% . . . 

. . 

. . 

. 

. 

. . . 

H 

BALANCE 
TO FINISH 

(C-G) 

10,000.00 
9,250.00 

10,000.00 
9,250.00 

10.000.00 
1&,760.00 
10.000.00 
37,7$0.00 
10,000.00 
37,7~.oo 
10,000.00 
47,7~.oo 

6,000.00 
. 

5,000.00 . 
2,500.00 
4,000.00 

20,000.00 
3,750.00 

10,000.00 
3,750.00 

10,000.00 
3,760.00 

10,000.00 
3,?li0.00 

10,000.00 . 
6,000.00 . 
2,500.00 
4,000.00 

20,000.00 
3,750.00 

10,000.00 
3,750.00 

10.000.00 
3,750.00 

10,000.00 
3,750.00 

10.000.00 . 
100,000.00 

83,000.00 
60,000.00 
PG,000.00 

400,000.00 
76,000.00 
10,000.00 
75,000,00 
10,000.00 
75,000.00 

I 

RETAINAGE 

-
8.$2$.00 . 
8,626.00 . 
7.675.00 . 
5,776.00 . 
S.775.00 

. 
4,775.00 . 

. 
10,100.00 

8,300.00 
4,750.00 
8,100.00 

38,000.00 
7,125,00 . 
7,125.00 . 
7,125.00 . 
7,125,00 . . 

10,100.00 
6,300.00 
4,760.00 
8.100.00 

38,000.00 
7,125.00 . 
7,125.00 

-
7,125.00 . 
7.125.00 . 

. 

. . 

. 

. 

. . 

. . . . 

I 

_) 

c-,. 
\0 
ID 
0 
C 
H 
H 

~ 

N ..... 
0 
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0 

~ 
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A B 0 0 I E 
WORK COMPLETED 

ITEM SCHEDULED FROM PREVIOUS 
NO. Ol!SCRIPTION OF WORK VAUJE APPI.ICATION THIS PliRIOO 

(O• E) 

150 lJd floor Dovloo and FlldW'e Tril'II 10,000.00 . 
151 .Cth Floor Roup Walll/Ccll!nJa 76,000.00 . 
152 4lll Ploor ~ and 'Fixlm, Trim 10,000.00 . 
163 13UILD1NO II l•n'Pll I (76 \llllts) . 
164. Llsht Fix11n J>acki,1 108,000.00 . 
155 Ol,lribul!Jcn ~• 83,000.00 . 
156 Low Volll&Q S)'l!OlllS (PA. CCl'V, Cl,, etc so,000.00 . 
157 ~b BIU4h Conduit A Wira as,ooo.o.o . 
168 Oaraga.t ht fl*~t/wlu 400,000.00 . 
1S9· lit flOClr Rou&)I WalWCeilinp 75,000.00 . 
180 1st Floor 0.vica 111d Filalao Trim 10.000.00 . 
181 2nd Floor Aou,h Wall.,/Collina, 75,000.00 . 

(jJ) 102 211d P1oor Oavlco tAd Fbitwo Trim 10,000.00 . 
163 3rd Floor Ro~p Walla/Coilinss 76,000.00 . 
1&4 3rd Pr- Dovico 111d f'ixlut• Trim 10,000.00 . 
165 4th Floor Rlluah Wa!WC.ilinp 75,000.00 . 
188 41b Floor Ptvico ~ raxl\ll'o Trim 10,000.00 . 
167 8UILDINO #12•n'P.E lV (6o wuu) . 
188 LIJhl l'ixlurl Paokaao 86,000.00 . 
189 Dillribut!JOA l'll:kaio 77.600.00 . 
'170 Low Vo~ S)'.$icms (FA. ccrv. CA. etc 45,000.00 . 
171 U4dm1Ab ~ Conduil k Witt 711,000.00 . 
172 Oarqo ~ ht flQor dack-c011dllll/wltt :SS0,000,00 . 
173 1,t floor l\ousb WdlafC•Pina, 70,000.00 . 
174 Ill Floor Dcvu:o 1111d l'i¥lllnl nim 10,000.00 . 
175 2nd Floor l\ouJh Walb/C.ilill.l~ 70,000,00 . 
176 lad Floor Dovi~ and Pii111p'o Tri111 10,000.00 . 
177 3rd Floor Rciua}, WaJWClrilinp 10,000.00 . 
178 3rd FlQOr Ptvlco and FiXIUrt Trim 10,000.00 . 
ne 41h l'1oor Roup Walla/0.Dinp 70,000.00 . 
180 411t Floor Dnkt. aad Fii«ur• Trim 10;000.00 . 
181 SITRUOmtNO . 
182 Fumi,h Lamit~pe Lishtfns 257,000.00 . 
183 Fl!l'mdi Co~ u,btiD; suoo.oo . 
114 F11111Uh Sporn Llal>tliii 6,000.00 . 

(]]) 
185 Furniah Pllldna Lot Polo LIBhtlna 64,000.00 . 
188 . 
187 . 
188 . 
181l . 
190 . 
181 . 
192 . 
193 . 
194 . 
195 . 
m1 . 
187. . 
181 . 
199 . 
200 . 
201 . 
202 . 
203 . 
20.f . 
20& . 

ort~inal ContmtTotals 13,2all 000.00 4,917,225.00 26000.00 

\,......_ 

F G I 

MAT&:RW.S TOTAi. 
PRESENTLY COMPLETED ANO % 

STOREO(NOT STORED TO DATE (G/C) 
INOORE) (0+ E+ F) 

. 

. . 

. . . . 

. . 

. . 

. . . 

. . 

. . . . . . . . . . . . . . . . . . . 

. . . . . . . . 

. . . 

. . 

. . . . 

. . 

. . 
6,201 725.00 $51o/o 

H 

BALANCE 
TO FINISH 

(C•G} 

10,000,00 
75,000.00 
10,000.00 . 

106,000.00 
83,000.00 
50,000.00 
85,000.00 

400,000.00 
75,000.00 
10,000.00 
76,000.00 
10,000.00 
75,000.00 
10,000.00 
75,000,00 
10,000.00 . 
ee.000.00 
n,soo.oo 
Mi,000.00 
78,000.00 

350,000.00 
70,000.DO 
10,000.00 
70,000.00 
10,000.00 
70.000.00 
10,000.00 
70,000.00 
10,000.00 . 

257,000.00 
69,000.00 

6,000.00 
84,000.00 . . . . . 

. . 

. . . . . . 

. . . 

. . . . 
a 02a.21!i.OO 

I 

RETAJNAGE 

. . . 

. 
. . 
. . . .. 
. . 
. 
. . . . . 
. . . . . . 
. . . . . . 
. . . . . . . . . . . .. . . . . 
. . . . . . . 
. . . . 

S20 172.50 

I 

\ 
_) 

a:, 
ID 
ID 
0 
0 

~ 

ti 

('I') ..... 
0 

I 

co 
0 
Ln 

I 
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A 

ITEM 
NO. 

209 
·201 
208 
209 
210 
211 
212 
213 
214 
215 
216 
217 
218 
21& 
220 
221 
222. 
22) 
224 
22! 
221). 
227 
228 
ffl 
230 
231 
232 
2$3 
234 
235 
236 
2:11 

B 

OESCRIPTlON OF WORK 

CHANOB ORDERS 
COfl-CO,,nct Adjwtmeni (ino. above) 
C0#2•Apco Trailer Hookup 
COIIJ.Option• (voided thana• order') 
COf4-0vett1Dlt Ill A B9 
COfs.t>tleto Utllity Stubt Ph111$ I 
COl6.Polete Sito C011duits-J>h11t l k ti 
~?-Sulldi!IJ #9 Oj,tion• 
co,a .. lluildlng ,a Options 
CO#&t,.Additfonal SI & M Option, 
C0,1rBw1dlns 117 Optlons 
CO#IO•Bulld!ng 12 OT 
CO/II l•COl Rae.way 
COJll•Palta 2 "Rod LinH• 
CORl3-C2Splil 
eotl4•0elta 3 
COIIS.l>tlta $ 

T otll Chanre Otdm 

Total Revtsed contract 

HELIX-TR-EX-508-07 4 

C 0 E 
WORK COMPLETED 

SCHEOULEO FROM PREVIOUS 
VALUE APPLICATION THISPERIOO 

(D+E) 

1,$22.00 1,822.00 . 
10,000.00 10.000.00 
(15,000.00) (15,000.00) 
(13,000.00) (13,000.00) 
45,472.00 39,781.9$ 
42,994.00 39,59&.00 
40,258.00 JUG&.40 
25,839.01 .15,500.00 
3,841.00 3,841.00 

21,600.00 21.&00.00 
78,&00.00 . 
53,7!6.00 2e,ooo.oo 22,SOO.OO 
92,117.00 ol6,180.'1S 23,000.00 
94,890.00 47,935.00 23,000.00 

480,689.01 222,982.11 109,341.00 
13,710,689.01 5,140,207.11 · 393.841,00 

\ 
' 

F G H I 

MATERIALS TOTAL BALANCE PRESENTLY COMPLETED AND % 
TO FINISH RETAINAGE STORED(NOT STORED TO OA1'E (0/C) 

INDORE) (b+E+F) (C•G) 

. . . . . . 
1,e22.oo 100% . 162.20 . . . 

10,000.00 100% . 1,000.00 
{1$,000.00) 100% . (1.500.00) 
(13,000.00) 100o/t . (1,300.00) 
39,781.9$ 87% 5,$&0.04 3,978.20 
39,595.00 92% 3,398.00 3,959.80 
39,886.40 99% 391.80 3,986.94 
15,600.00 $0% 10,139.01 1,550.00 
3,841.00 100% . 384.10 

21,500.00 100% . 2,150.00 
. 78,500.00 . 

48,500.00 90o/o 8,259.00 4,850.00 
89,180.15 75% ·22,938.2S a,918,08 
70,&35.00 7S% 24,055,00 7,093.50 . . . . . . . . . . . . 

. . . 

. . . 

. . . . . . 
- . . . . . 
. . . 
. . . 
. . . . . . . . . . . . 

332.823.11 69,.. 148,385.80 t 33,232.31 
l,534,048.11 40% 8,175,640.110 553,404.!1 

HELIX00669 

JA003807
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( HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 
PERIOD: ____ Sep-OB_,__ 

,._ -
REMOVED FROM ACCUMUtATIVE 

HELIX PREVIOUSLY STORAGE& TOTALOF 
LINE Bill.ED MATERJAL MATERIAL STORED INSTALLED THIS MATERIAL STORED 

NUMBER STORED . THIS PERIOD PERIOD TO DATE 
23 $ 26000.00 $ 26,000.00 $ -
24 $ 15000.00 $ 15000.00 $ -
34 $ 26000.00 $ 26,000.00 $ -
35 $ 15,000.00 $ 15000.00 $ -
87 $ 48250.00 $ 48,250.00 $ -
88 $ 38000.00 $ 38,000.00 $ -
93 $ 20000.00 $ 20,000.00 $ -
95 $ 20,000.00 $ 20,000.00 $ -
97 $ 20,000.00 $ 20000.00 $ -
99 $ 20.000.00 $ 20000.00 $ -

101 $ 20,000.00 $ 20000.00 $ -
103 $ 20.000.00 $ 20000.00 $ -
105 $ 20,000.00 $ 20000.00 $ -
107 $ 20,000.00 $ 20000.00 $ -
109 $ 20000.00 $ 20000.00 $ -
112 $ 39500.00 $ 39500.00 $ -
113 $ 63000.00 $ 63000.00 $ -
117 $ 7500.00 $ 7500.00 $ . -
119 $ 7500.00 $ 7.500.00 $ -
121 $ 7500.00 $ 7500.00 $ -
123 $ 7500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39500.00 $ -
127 $ 68,000.00 $ 68,000.00 $ -
131 $ 7.500.00 $ 7,500.00 $ -
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7500.00 $ -
137 $ 7,500.00 $ 7,500.00 $ -

TOTALS $ 618.aiv.OO $ - $ 618,250.w $ -

HELIX00670· 

HELIX-TR-EX-508-075 JA003808



(-. 

I 

\ ) 
'---· 

·CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

Property Name: 
Property Location: 

Undersigned's Customer: 
Iuoice/Paymelit Application Number: 
Payment Amount: 

Manhattan West Condominiums 
9255 W Russell Road 
Las Vegas, NV 89148 
Helix Electric 
16713-012 thru 09/30/08 
$354,456.90 

Upon receipt by the undersigned of a check in the above referenced Payme0;t Amount payable to 
the undersigned, and when the check bas been properly endorsed and has. been paid by the bank 
on which it is drawn, this document beoomes effective to release and the undersigned shall be 
deemed to waive any notice of lien. any private bond right, any claim for payment and any 
rights under any similar ordinance, rule or statute related to payment rights that the undersigned 
has on the above described Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished by 
the undersigned to the Property or to the Undersigned•s Customer which are the subject 
of the Invoice or Payment Application. but only to the extent of the Payment Amount or 
such portion of the Payment Amount as the undersigned is actually paid. and does not 
cover any retention withheld, any items, modifications or changes pending approval, 
disputed items and claims, or items furnished that are not paid. 

Before any recipient of this document relies on it. he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the money he 
receives from this progress payment promptly to pay in full atl his laborers, subcontractors. 
materialmen and suppliers for all wor~ materials or equipment that are the subject of this waiver 
and release. 

Dated: September 19, 2008. 

Helix Electric 

Helix Eleclric 
3078 E. Sunset Rd., 119 Las Vegas, NV 89120 lEL (702)732-1180 FAX (702) 732-4386 

Nevada Contractor's License No.0053810 

HELIX00671 

HELIX-TR-EX-508-076 JA003809



{ 

• 
LETTER OF TRANSMITTAL 

DATE: 9/17/20081 JOB NO. 16713 

Helix Electric RE: Manhattan West 
<:ONSTllU<lTOlta • ENOINIIE1u, 

TO: Cameo Pacific PWP#: 
2925 E Patrick Lane Suite G 
Las Vegas, NV 89120 

ATIN: Attn: Yvonne Farren 

aunder 1,eparate CXNervla ____ the followln9 items WE ARE SENDING YOU 
0Shop Drawings 

Oeopy of Letter 

ClA.ttached 
OPrints 

0Change Order 

0Plans 0Samples 0Specifications 
Q 0Submittals 

COPlr.S DATE SECTION DESCRIPTION 

1 9/19/2008 Payment Application Inv# 16713-012 
1 9/19/2008 Conditional Release 9/30/2008 

TiiESE ARE TRANSMITTED as checked below: 
OFor approval Cl.Approved as submitted OResubmlt copies for iipproval 

0For your use Cl.Approved as noted Osubmlt copies for distribution 

0As requested 0Retumed fol' eorrections ClRetum _ corrected prints 

0Forreview and comment Q------------------
0FORB1DS DUE ________ 20 __ _ OPRINTS RETURNED AFTER LOAN TO US 

REMARKS: 

Name: Edna K Bennett Receivdby: 
Title: Project Assistant 

Printed Name: 
PO# 
FX# (702) 450-8227 Date: 

HELIX-TR-EX-508-077 

HELI::X:00672 

JA003810
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. L"KBORPAYMENT AFFIDAVIT JOB#. t{pjJJ!p •: 

Property Name: Manhattan West 
FILE, __ . .:..;t·....;··· ·;.;..·: _ 

Property Location: 9255 W Russell Road Las Vegas, NV . 89148 

.-.,:;;.;a=:..-......=----~---o-~$ 
~-

Undersigned's Customer: APCO Construction 

Payment Period Through: September 28, 2008 

The undersigned subcontractor declares under penalty of perjury that the signatures 
appearing herein below constitute a complete list of aU persons who have performed 
labor on behalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

By: --t~::_ __ .fL~~=======----1.A~nigd[rire~w~RR_biv~enraL __ 
(Signature of Person Authorized to Sign for Subcontractor) Project Manager 

The undersigned persons performing labor for said subcontractor represent , warrant and affirm by signing 
this affidavit that each person bas been paid in full for all labor supplied to the above designated project 
through the Payment Period. Each of the undersigned further represents, warrants and affirms that there 
are no checks or other conditional instruments of payment that have not cleared the bank ·and payment 
has actually been received by each of the undersigned. 
IF YOU HA VE NOT BEEN PAID, DO NOT SIGN THIS AFFIDAVIT. 

The subcontractor and each of the undersigned indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment A~davit is untrue. 

NOTICE: 11IlS DOCUMENT IS A REPRESENTATION AND WARRANTY BY YOU THAT YOU 
HA VE BEEN PAID. TlllS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

LABORER'S SIGNATURE 

1 
Atc;.j~clf"() <Zccktj\JGC. 

l C .. > C"'·~•t1fM-y" Cua 

HELI:l:00673 

HELIX-TR-EX-508-078 
JA003811
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LABORPAYMENT AFFIDAVIT 

Property Name: _ _.Manh ___ =a __ ttan ____ ..... W __ e __ st _________________ _ 

Property Location: ~ ..... 9 .... 2=55 __ W-'---"R=u=ss=e=ll .... R-=o---ad ___ --=Las~ .... V ...... eg_...as~,~NV~---8~ ... l .... 4 ... 8 __ _ 

Undersigned's Customer: APCO Construction 

Payment Period Through: --"S=e-p=te=m=b:a.ae __ r __ 2_..8..._, 2=0.._0 __ 8 _____________ _ 

The undersigned subcontractor declares under penalty of perjury that the signatures 
appearing herein below constitute a complete Ust of all persons who have performed 
labor on bebalf of the subcontractor for the project designated above during the specified 
period and whom the undersigned has paid for their labor performed on behalf of the 
subcontractor for said specified period, and provides the indemnity set forth below. 

SUBCONTRACTOR: ______ """H=e=lix~E=l=ec=tri::.:;'c=---------------
(fype or Print Name of Subcontractor) 

By: ___ ...,C=--· __ __.LL_· __ _:,:_-_ --.... _, _____ Aa..=:n=dr;:;.;:e,_w-.:.::R:.:..iv:..:ea:.:ra=----
(Signaturc of Person Authorized to Sign for Subcontractor) Project Manager 

The undersigned persons perf onning labor for said subcontractor represent , warrant and affirm by signing 
this affidavit that e2cb person has been paid in full for aJJ labor supplied to the above designated project 
through the Payment Period. Each of the undersigned further represents, warrants and affirms that there 
are no checks or other conditional instruments of payment that have not cleared the bank and payment 
has actuaDy been received by each of the undersigned. 
IF YOU HA VE NOT BEEN PAID, DO NOT SIGN THIS AFFIDAVIT. 

The subcontractor and each of the undersigned indemnifies and agrees to defend for all costs, losses, fees 
and expenses incurred by Subcontractor in the event that any representation or warranty or affirmation 
in this Labor Payment Affidavit is untrue. 

NOTICE: THIS DOCUMENT IS A REPRESENTATION AND WARRANTY BY YOU TIIATYOU 
HA VE BEEN PAID. TIDS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT. 

LABORER'S SIGNATURE 

HELIX00674 

HELIX-TR-EX-508-079 
JA003812



CERTIFIED COPY 
DOCUtv'iENT AfTACHED ISA 
TRUE AND CORRECT COPY 
OF THE ORIGINAL ON FILE 

~j,Ji.g~~,.--
CLERK OF THE COURT 

) 

JA003813
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' August 26, 2008 
Manhattan West 

CHECK UST ITEMS 

Please read the foil owing information package carefully. All of the following 
Check List Items must be in our office, before any on site work can begin. No 
payment will be made until all ifems are completed properly. refumed, and 
accepted. 

D t. Two executed copies of your Subcontract Agreement. 

D 2. Original Certificates of Insurance as follows and pet attached 
example: 

D 3. 

D 4. 

D 5. 

o:~:.,,··"6. 

D 7. 

D 8. 

NOTE: ALL INSURANCE CERTTRCATES SHALL BE ON ACORD FORMS 

A. AutomobDe UabJJffy - Reference job name and number. 
Owned, non-owned and hired autos. 

B. Workers' Compensation - Reference job name and number. 
Watver of subrogation. 

Evidence of valid State Contractor's License (with the current 
expiration date). 

Completed W-9 form {enclosed}. 

A copy of your City /County Business License for the project location, 
(with current expiration date}. 

All shop drawings and submittals, per the specifications. 

Proof of .compliance with _the State Business Tax requirements. 
(Cameo Pacific will accept a copy of your Business Tax Return, for 
_the calendar quarter, just previously ended). 

"THE ZERO PUNCH UST"quality commitment {must be execufedJ. 

HELIX-TR-EX-510 

HEL:IX00792 

JA003815



( . '" ,/ 1 :---
i : 
; 

To: Helix Bectric of Nevada LLC 
3078 E. Sunset Rd. Suite 9 Las Vegas. NV 89 J 20 

Project Name: Manhattan West 

Contract Issue Date: August 26, 2008 

In addition to the required "Check Ust Items", qs shown on the previous page, 
the following items are critical to a mutually successful project. Please note: a 
Pay Request form, form. W-9 form, lien releases, "THE ZERO PUNCH usr• 
Commitment. and an example of the required Insurance Certificates are 
attached. 

SUBCONTRACT AGREEMENT - Please find two copies of your Subcontract 
Agreement for the above referenced ·project. Please read carefully, sign both 
copies. and return both copies to our office. We, in tum. will sign both copies 
and return a fully executed Agreement to you. 

PAY REQUESTS- Cameo Pacific's Pay Request form (encfosedJ musf be fumed in 
to our office no later than the 25th calendar day of each month. Please include 
an work up to the Last Day of each month. Billings not filled out ond completed 
on fil!! Pay Request and lien release forms will be returned to you for correction. 
Stored material will only be considered for payment (if allowed by Owner and its 
lender) when itemized on the Pay Request and accompanied wifh invoices from 
suppliers, the location stored, and Insurance Certificates for the storage tocaiion. 
If you have any questions regarding Pay Requests. please contact our 
Accounting Department at (702) 798-6611. 

LIEN RELEASES- We also require lien releases from your suppliers through the end 
of ihe monfh being biUed ff suppfier refeases ore not furnished. the payment 
cannot be mode. If amounts are owed to your suppliers, we will issue joint 
checks to you and your suppliers. In such cases, we require conditional lien 
releases from your suppliers. You will be requested to sign a fien release form 
when you receive your payment. Subcontractors who come into the office will 
need to sign a flen release when they pick up their check, therefore, ihis requires 
a responsible Company Officer. Payments fhat ore mailed will be accompanied 
by a lien release ihat must be signed and returned to Cameo as quick1y as 
possible, and prior to any od<;iitional payments. 

PAYMENT - We will issue payment to you within 10 days ofter receiving payments 
from Owner. IF YOUR BILLING DOES NOT ARRIVE AT OUR OFACE IN TIME TO BE 
INCLUDED IN OUR INVOICE TO THE OWNER, YOU Will HAVE TO WAIT UNTIL THE 
NEXT MONTH'S DRAW. 
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* INSURANCE - State law mandates that an employers cony Workman's 
Compensation Insurance. The only exception is for a Sole Proprietorship with no 
employees. Subcontractors must also carry General and Automobile Liability 
insurance. There are no exceptions. All Subcontractors must comply. Each 
project insurance requirement is different. so please review the contract, 
specifically Section V. Please find our attached sample certificate for defa~s. 
Cameo Pacific requires a minimum of $1,000,000 Liability Insurance. 

SUBMITTALS - Please review the contract specifications and submit f o us any 
required shop drawings, samples, and/or alternates for the review and approval 
of fhe architect. Alf submittals must be received within five days of issuance of 
this Agreement. LATE SUBMITI ALS HURT EVERYONE! 

CLEAN-UP - As you know, your Subcontract Agreement requires prompt clean
up of any debris associated with your work. This is important for many reasons, 
including safety. The Subcontractor is required to perform this provision of the 
Subcontract Agreement, however, should you nof do so, we will perform the 

J. dean-up ond backcharge you for it. Please be advised that there will be a 
~ twenty percent (20%) handling fee for all backcharges against this Subcontract. 

lif CLOSE-OUT DOCUMENTS - All close out documents must be turned in before 
Cameo Pacific can release any monies over 75% of your contract amount. 
There will be no exceptions. LATE CLOSE-OUT DOCUMENTS KEEP US ALL FROM 
GETIING PAID. 

RETENTION MONIES - Rnol retention monies will only be released fo Cameo 
Pacific. from Owner when all Punch list If ems, Contract Items, and Close-Out 
Documents have been fully completed and inspected by the owner. Any delay 
by a single Subcontractor in completing this will delay the entire project's final 
payment. PLEASE DO NOT DELAY COMPLETING YOUR PUNCHUST ITEMS. 
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Date: August 26, 2008 

To: Helix Electric of Nevada lLC 
3078 E. Sunset Rd, Suite 9 Las Vegas, NV 89120 

Project: Manhat1anWest 

Re: "THE ZERO PUNCH UST" Quafify Commitment 

Cameo Pacific Construction has committed to the Project Owner a 
Project of the highest quality, induding "THE ZERO PUNCH LIST'. By 
critically viewing our performance through the eyes of the Owners and 
the architects we can improve upon the level of quality and service we all 
provide. One method of achieving this commitment is by reques1ing from 
each Subcontractor o responsible Subcontractor's Representative, to 
make a firm commitment to achieve "THE ZERO PUNCH LIST". · 

"I, the undersigned, accept the responsibifity, on behalf of our company, 
to achieve "THE ZERO PUNCH LIST". I will personally guard against poor 
quality and workmanship from all of our employees and material-men 
during the installation of our Project Work. 

Subcontractors Representative: (This individual must be the responsible 
individual that will be involved directly with field qualify). 

Helix Electric of Nevada LLC 

B : 
Ifs: 

Subcontractor's Represen1ative 

{Signature} 

(Printed Name} 

(Date) 

(Direct Phone Number) 
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PAYMENT REQUEST 

Subcontractor: CAMCO PACIAC 
Subcontractor Address CONSTRUCTION COMPANY JNC. 
Between the "Contractor" 2925 E. Patrick Lane. Suite G 

Las Veaas, Nevada 89120 
PAYMENT REQUEST NO. (702} 798-6611 

.. 

f 7021 798-6655 
MANHATTANWEST 

From: 
Russell Road and 215 Belfwav 

To: 

Orioinal Contract Amounf t 

Cameo Chanoe Order No's t 
(approved copies must be attached) 

$ 
Revised Controc1 Amoun1 

Work Comoleted To Date <t 

% work compleled on original contract 

Work comoleted on Chanae Orders Cf. 

Ma1eriols siored to da1e {if anvl $ 

Less Retention t 

Les Previous Pavmenfs/Billed <t 

Amount Due This Payment Period <t -

Sianoture Date 

Print Name Title --

I Approval By j Date I Cost Code: 
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CAMCO PACIFIC CONSTRUCTION COMPANY, INC. 
AGREEMENT BETWEEN 

CONTRACTOR AND SUBCONTRACTOR 

This .. Aareement" is hereby made as of: 

Between the "Contractor" 

And the "Subcontractor" 

For the following "Proiect" 

At the following "Job Site" 

Developed bv the followim:i "Owner" 

for the following scope: 

Cost Code: 

With the following "Retention": 

For the following "Confroct Price": 

~ 

HELIX-TR-EX-510-006 

August 26, 2008 (fhe "Effective Date") 

CAMCO PACIAC CONSTRUCTION COMPANY 
2925 E. Patrick Lane, Suite G 
Las VeQas. Nevada 89120 
Cafifornia License No. 67 6205 
Nevada Ucense No. 0037507 
Utah Ucense No. 6169863-5501 
License Limit: Unlimited 
Telephone: (702) 798-661 l 

Helix Electric of Nevada LLC 
3078 E. Sunset Rd, Suite 9 Las Veoas, NV 89120 
Nevada LicenseNo: 53810 
Federal Tax ID No. /FICA No.: rNumberl 
DesiQnofed Representative: Robert Johnson 

Manhattan West 

Russell Road and the 215 Beltwav 
Clark County, Nevada 89148 

Gemstone Development West Inc. 

All Site and Building Electrical Work {including high 
and low voltaQe) 

rcontracf Referencel 
See Addendum 1 for the expanded description of 
Subcontractor's scope of work ("Contract Work") 

10% 

The follwina amoun1s oer Bvildina: 
Buildina Amount 
BuildinQ 2 $698,000 
Buildina3 $698,000 
Buildino 7 $1,858,500 
Bvildino8 $1,064,000 
Buildino9 $1,064,000 
Total: $5,382,500 

Ike/ ~~#...(.~~~~.,s~ 0¥()/) 
$".Ji! I ~/ ~ G" S S,OOo 
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I. THE CONTRACT WORK. 

A. Proiect Site. Contractor hos executed a prime contract with Owner (the 
"Prime Contract'') to perform an of the work required for the Project {the .. Project 
Work"} at the Job Sif e. The Project Work must be performed in accordance with 
the intent set forth in the Prime Contract and the addenda, reports, (including 
soils), drawings and plans and specifications made a part thereof and provided 
pursuant to Addendum .2 hereto (the "Project Contract Documents"). 

B. Plans and Specifications; laws; Scope. The work for the portion of the Project 
to be performed by Subcontractor shall be performed in strict accordance with: 
( l) this Agreement: {2} the Project Schedule ( defined below); (3) the intent set 
forth in the Project Contract Documents applicable to the Contract Work and all 
modifications thereto as permitted herein: and (4} all applicable federal, state 
and local codes, lows, permits, orders, ordinances and any rules and regulations 
promulgated thereunder (collectively "laws"). Subcontractor recognizes that fhe 
scope of fhe Contract Work set forth on Addendum 1 cannot identify each and 
every component of the Contract Work but that the Contract Work shall include 
everything necessary to accomplish the results intended by the Project Contract 
Documents. The Contract Work shall include oil labor, materials, tools, 
appliances, equipment supplies, supervision, construction plant and machines, 
transportation. fuel, shop drawings and samples, as-bunt drawings, accessories, 
warranties/guarantees, trCJining and all other facilities and incidentals necessary 
f o produce the intended results, as and when required. The Contract Work shall 
also include such incidental work which may not be expressly indicated in the 
Project Contract Documents, but which is considered to be Subcontractor•s 
obligations to provide under construction industry standards, customs, and 
practices. Subcontractor recognizes and accepts that it must accomplish 
everything necessary so as to provide good and workmanlike construction, in a 
complete and acceptable condition f o Contractor and Owner. Subcontractor 
accepts the risk of any error or omission in its esf imoting or consirucfion process 
as well as its means, methods, techniques, sequences and procedures. If there is 
any dispute between Contractor and Subcontractor over the Scope of the 
Contract Work, Subcontractor shall not stop the Contract Work but will prosecute 
the Contract Work diligently to completion. The Dispute will be mediof ed in 
accordance with Section Xl{F). 

C. Submittals. Subcontractor shall, to the extent required by the Contract Work, 
submit such shop drawings, produd data, samples and similar submittals 
(collectively, the "Submittals") to Contractor that are required to accompfish the 
Contract Work with promptness and in such sequence so as f o cause no delay 
in the Contract .Work. It is generally encouraged that all 0 Submittals" be 
provided to Contractor within five days of the Effective Date. Contractor shall 
review all Submittals with reasonable promptness. Approval of Submittals which 
do not comply with the Project Contract Documents shall not release 
Subcontractor from its obligation to comply with 1he Project Contract 
Documents. 
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D. list of Suppliers and Subcontractors. Subcontractor shall, within five days of 
the execution of this Agreement submit to Contractor a "Supplier Statement" in 
the form attached hereto as Addendum 3 setting forth the names and addresses 
or all persons from whom Subconfractor expects to request or has requested 
services, materials, fixtures, or machinery and equipment for use or installation in 
connection with the Contract Work. No addifions to or changes of such 
statement will be mode without the prior written consent of Contractor~ 

E. Protection of the Contract Work. Subcontractor shall take all steps, necessary 
to reasonably protect the Contract Work from loss or damage by the elements. 
Subcontractor shall, promptly replace and restore any damaged portion thereof 
at its expense, where such reasonable caution was not taken. Subcontractor 
shall also take all steps necessary to protect adjacent surf aces and work 
performed by o1hers from damage due fo Subcontractor's performance of the 
Contract Work. In the case of minor repairs to newly furnished surfaces (not 
covered by property insurance in place) the cost of repairs shall be paid for by 
Subcontractor that caused such damage. 

F. Reduction in the Contract Work. Upon written notice to Subcontractor, 
Contractor shall have the right to reduce the amount of the Contract Work to be 
completed by Subcontractor under this Agreement, with a corresponding 
reduction in Contract Price occurring. Contractor may require the replacement 
of any Subcontractor at anytime with or without cause. 

G. Confidentiality. Subcontractor shall keep all information and dof a relaiing to 
or connected with the Contract Work, and all documents relating thereto, 
confidential in all respeds. 

H. Design Documents. All documents related to or prepared in connection with 
the Contract Work, including, without limifation, documents fhat are furnished or 
obtained by Subcontractor, including, without limitation, any drawings, · 
specifications, or designs and their digital counterparts {fhe "Design 
Documents"} are the sole property of Owner ond may be used by Owner for any 
purpose. By this reference the Design Documents are hereby incorporated into 
the Project Contract Documents, notwithstanding their potential omission from 
Addendum 1. Owner's ownership of the Design Documents furnished or 
obtained by Subcontractor does not relieve Subcontrador of its legal and 
professional design responsibilities to Owner or Contractor relating to such Design 
Documents. Notwithstanding any provision of this Agreement, upon receipt of a 
written request from Owner or Contractor, Subcon1ractor shall immediately 
defiver all Design Documents fo Owner. 

I. Specific Articles. When~ver any manufactured article, implement or serf es of 
articles or implements is identified by trade name. it is intended to establish a 
standard of quofity or merit and Subcontractor shall furnish such specific article 
or implement. The intent of this paragraph is to require quality materials and 
workmanship. Substitutes of equal merit may be used by Subcontractor, only 
with the prior written consent of Contractor and Owner. By requesting on 
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alternate or substifution, Subcontractor represents such alternate or substitute to 
be of equal quafity and in conformance with the Project Contract Documents. 

J. Job Site Excavation. If the Contract Work requires earth excavation, it shall be 
done in a safe manner and in accordance with all state, local and f ederat 
safety regulations. AH backfilling of excavated material shall be performed by 
replacing material in 6" layers and mechanically compacting before placing the 
next layer. Compacting shall be by a suitable method as necessary to obtain a 
minimum density of 90% of maximum density by the "Modified Proctor" unless a 
higher density is required by other Project Contract Documents. If additional or 
less water in the material is required to obtain this density, it shall be added or 
removed as necessary. If. in the opinion of Contractor or Owner, the 
compaction does not meet this requirement, Contractor or Owner may have an 
independent soil f esting laboraf ory perform tests to determine the degree of 
compaction. If the fes1s show the compaction to be less than required, 
Subcontractor shall reimburse Owner or Contractor for the costs of the re-tests 
and 1ake action to compact or rebackfill fhe excavated areas until the 
requirements of this provision are satisfied. 

K. Proiect Schedule. Attached hereto as Addendum 4 is the Manhattan West 
Cameo Pacific Construdion Schedule, dated October 31, 2008 setting forth the 
sequence and time requirements for all Project Work {the "Project Schedule"}. 
Subcontractor hereby acknowledges ( 1) the Project Schedule and (2) that 
Subcontractor's performance of the Contract Work, as and when required, is 
material to Contractor's performance under the Prime Contract, accordingly, 
time is of the essence. Contractor may from time to time revise the Project 
Schedule as necessary, with Subcontractor's cooperation. If Subcontractor is 
behind on the schedule, Subcontractor shall engage such extra labor and 
equipment, {or work such overtime), as may be required or requested by 
Contractor to timely complete the Contract Work in accordance with this 
Agreement and 1he Project Schedule (collectively, the "Recovery Actions"). If 
the Recovery Actions are necessary due fo Subcontractor's failures, 
Subcontractor shall be responsible for all costs and expenses incurred for such 
Recovery Actions. However, if the need for the Recovery Actions is not due to 
Subcontrador's failures, Contractor shall be responsible for all costs and · 
expenses incurred for the Recovery Actions; provided however, that prior to 
taking the Recovery Actions, Contractor and Subcontractor shall agree upon 
the amount of such costs and eXpenses to be charged by Subcontractor. 
Contractor shall have control of the Job Siie and shall have the right to decide 
the time and order in which various portions of the Project Work shall be 
performed. If Subcontractor fails to take any of the action described above, 
within 24 hours, after receiving notice from Contractor, Contractor may 1ake 
action to atiempi to put the Contract Work on schedule anq deduct the entire 
costs thereof from amounts due, or to become due, Subcontractor. 

L ... · Delay. If Subcontractor is delayed in the performance or completion of the 
Contract Work in accordance with Project Schedule by acts of God or any 
unforeseeable elements when unforeseeable or unpredictable, the time fixed for 
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completion of the Contract Work shall be extended by the actual number of 
days that Subcontractor hos 1hus been delayed. Subcontractor shall make claim 
therefor in writing to Contractor within 48 hours of the beginning of such delay. 
Subcontractor shall not be entitled to any additional compensation for any 
delays. If any act or omission of Subcontractor in the prosecution of the 
Contract Work causes delay to the Project Work, Subcontractor shall be liable for 
all costs. liabilities, and damages inducting consequential. liquidated, and 
sustained, or for which Contractor may be liable to Owner, or any other person 
because of Subcontractor's default. 

M. Meetings. Subcontractor shall attend any meetings held by Contractor. 
Owner may meet independently with any Subcontractor at anytime. and each 
Subcontractor shall attend such meetings. 

II. CONTRACT PRICE AND PAYMENT. 

A. Contract Price. For and in consideration of Subcontractor's agreement to 
perform all of the terms and conditions of this Agreement, and in consideration 
of the faithful and full performance by Subcontractor, Contractor shall pay, 
subject to increases or decreases as provided in this Agreement. the Contract 
Price. The Schedule of Values for the Contract Work, Unit Prices, if any. and 
Allowances. as applicable, are as set forth in Addendum 5 attached heref o. 
Subcontractor acknowledges 1hat the Contract Price includes an appropriate 
contingency and all applicable charges, fees, and sales. use, and other taxes. 
Contractor and Subcontractor expressly acknowledge that all payments due to 
Subcontract or under this Agreement shall be made by Contractor solely out of 
funds actually received by Contractor from Owner. Subcontractor 
acknowledges that Subconiractor is sharing, as set forth herein, in ihe risk that 
Owner may for any reason, including, but not limited to, insolvency or an alleged 
dispute. fail to make one or more payments to Contractor for all or o portion of 
the .Contract Work. Contractor's receipt of the corresponding payment from 
Owner is a condition precedent to Contractor's obligation to pay Subcontracior; 
it being understood that Subcontractor is solely responsible for evaluating 
Owner's ability to pay for Subcontractor's portion of ihe Contract Work, and 
Subcontrador acknowledges that Contractor is not liable to Subcontractor for 
payment of Subcontractor's invoice unless and until Contractor receives the 
corresponding payment from Owner. Upon receipt of such payment from 
Owner, Contractor will then promptly pay Subcontractor and also agrees that, in 
no event, shall Contractor be responsible for payment to Subcon1ractor if 
Subcontractor's failure to perform its obligations under this Agreement have 
been asserted as a reason for Owner's failure to make such poymenis to 
Contractors. 

B. Invoices. AU applications for payment ('1nvoices"} shall be on Contractor's 
standard subconfrad Payment Request form, and shall be submitted no later 
than the 25th calendar day of each month, for the entite month. The Schedule 
of Values attached hereto as part of Addendum 5 shall serve as 1he schedule of 
values for this Agreement. All Invoices shall be accompanied by a lisi of all 
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suppflers; materialmen, and subcontractors whose materials or services have 
been utilized, during the pay period by Subcontractor 1o perform the Contract 
Work descnbed in the Invoice. In addition, the Invoice will be accompanied by 
all required conditional and/or unconditional and/or final lien releases, as may . 
be required by Contractor, Owner, or its lender to assure that all funds ore being 
properly allocated by Subcontractor. 

C. Monthly Progress Paments. So long as Subcontractor adheres to Confractors 
periodic payment procedure, submits proper Invoices, and is not in conflict wifh 
the provisions of this Agreement, Contractor shall pay to Subcontractor. in 
monthly progress payments, 90% of labor and materials placed in position by 
Subcontractor during such preceding month. The remaining 10% shall be held as 
the Retainage. Contractor shall pay to Subcontractor in monthly progress 
payments with funds received from Owner. Progress Payments shall be made no 
lafer than the 10th day after Contractor's receipt from Owner of the 
corresponding payment. If Subcontractor fails f o submit an Invoice for any 
Invoice period. Contractor may at its option, include in ifs monthly application 
on amount Contractor believes proper for the Contract Work for the missed 
Invoice Period. Subcontractor agrees to accept such amount in lieu of the 
amount Subcontrodor may claim due. 1f Owner fails to make any payment to 
Contractor when due, Subcontractor shall cooperate with Contractor in 
Contractor's efforts to collect an amounts due from Owner and shall forbear 
coUection efforts against Contractor until Owner pays Contractor or until all 
reasonable efforts of collection have been exhausted. Subcontractor shall be 
entitled fo all of its mechanic's lien rights. 

D. final Payment. Subcontractor shall not be en tit led to payment of the 
balance of the Contract Price, including, without limita1ion, the Retainage, until 
( 1) the Contract Work has been completed to the safisf action of Contractor, f 2) 
Subcontractor hos submitted to Contractor an Invoice for the final payment 
accompanied by fi} a final complete list of all suppliers and subconiractors 
whose materials or services have been utilized by Subcontractor. {ii) alt closeout 
documents including, warranties, guarantees, as-builfs, drawings, operating and 
mainfenance manuals and such other items required of Subcontractor have 
been provided and such have been accepted by Owner, {iii) executed 
unconditional lien releases and waivers from Subcontractor and all of its 
mechanics. subcontractors, and suppliers for the Contract Work covered by all 
preceding progress paymen1s, and (iv) executed unconditional lien releases and 
waivers upon final payment from all mechanics, subconfradors. and suppliers 
who have previously received final payment and conditional lien releases and 
waivers upon final payment from Subcontractor and each mechanic, 
subcontractor, and supplier for which an unconditional lien release and waiver 
upon final payment has not been submitted to Contractor, (3) Contractor has 
received 1he corresponding final payment from Owner (4) Contractor has 
r.~E~i\'~d evidence of Subcontractor's insurance required to be in place, {5) 45 
days have elapsed after a Notice of Completion hos been recorded or if a valid 
Notice of Completion is not recorded. upon Subcontractor's receipt of a written 
notice of acceptance of the Contract Work that shall be given by Contractor 
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not later than 91 days after Contractor determines in good faith that the 
Contract Work has been performed completely and in an acceptable manner 
and (6) all outstanding disputes related to the Project have been resolved. and 
any liens against the Project have been removed. 

E. No Waiver. No payment made shall (l) be considered conclusive evidence 
of the performance by Subcontractor of the Contract Work or acceptance of 
the Contract Work by Contractor and (2) not be construed to be acceptance of 
any delayed or defective Contract Work, or improper or defective materials. 

F. Pavments to Others. Contractor shaU have the right to make payment to 
Subcontractor by checks payable jointly to Subcontractor and its employees, 
subcontractors, suppliers, or other mechanics. 

G. Establishment of Fund. All sums earned by Subcontractor, by the partial or 
complete performance of the Contract Work, shall constitute a fund for the 
purpose of; (1) full completion of the Contract Work; {2) payment of any 
backcharges or claims due Contractor from Subcontractor on the Project; { 3) 
payment fo the subconfractors, laborers, material and seNice suppliers of 
Subcontractor who have valid and enforceable mechanic's lien claims on valid 
and enforceable bond claims {if the Project is bonded by Contractor or 
Subcontractor). Such tentative earnings shall not be due or payable to 
Subcontractor, or anyone else claiming in Subcontrac1or's place and stead, 
including, without limitation, a trustee in bankruptcy. receiver or assignee of 
Subcontractor, until and unless the Contract Work is fully and satisfactorily 
completed and any amounts described above are fully paid and satisfied. 
Contractor may, at any time, demand written evidence of Subcontractor's 
financial capability to perform and that Subcontractor has made appropriate 
payments. 

H. Withholding of Payments. Notwithstanding any applicable statuies, 
Contractor may withhold payments from Subcontractor for any of the fotlowing 
reasons: (1) Subcontractor's omission of any Contract Work required by this 
Agreement; (2) Subcontractor's failure 1o cure defective or damaged Contract 
Work; {3) Subcontractor's failure to submit all information required under this 
Agreement; (4) the filing or recording of mechanics' liens, materialmen's liens, 
skip notices or bonded claims related to the Contract Work or Subcontractor or 
reasonable evidence that such may occur; (4) Subcontractor's failure to make 
payments properly to subcontractors, suppliers, materialmen. laborers, or other 
persons entitled to file a lien; (5) Subcontractor's failure 1o complete the Contrac1 
Work, or any reasonable indication 1hat the Confrad Work will not be 
completed within the time of performance required in this Agreement; and (6) 
any other grounds for withholding payment permitted by State or Federal low, 
or as otherwise permitted by this Agreement Contractor may withhold l 00% of 
the amount claimed in any lien, or notice of claim, by Subcontractor's suppliers 
or subcontractors or a reasonable amount to concludeSubcontrocfor'swork·or · 
the requirements of this Agreement. 
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I. Payment of Withheld Amount. Whenever the grounds giving rise to the 
above withholding have been removed, Contractor shall pay Subcontractor the 
amount withheld, less any expenses incurred by Contractor or damages 
sustained by Contractor. Any payment made by Contractor directly to any 
Subcontractor's laborers. subcontractors. suppliers or materialmen or for their 
benefit shaO be deemed payment to Subcontractor and shall be credited 
against the Contract Price. 

Ill. JOB SITE CONDITIONS AND SUPERVISION. 

A. Supervision of the Contract Work. Subcontractor shall. enforce strict discipline 
and good order among its employees (and those of its subcontractors and 
suppliers}, faithfully and rigidly observe and ensure that its agents, employees, 
suppliers and subcontractors so observe, all laws and prudent business practices 
and all rules estabfJShed by Contractor. Subcontractor shall not employ or allow 
at the Job Site any unfit person or anyone not skilled in, or licensed for, fhe work 
assigned to such person. Subcontractor shall employ a compeient Project 
Superintendent. such Superintendent shall be in attendance at the Job Site as 
required during the progress of the Contract Work and shall attend relevant on 
site meetings and shall hove regular quality control inspections. Subcontractor 
shall be solely responsible for examining, accepting and securing, at the time of 
delivery all materials or equipment furnished to Subcontractor, and shall 
thereafter handle, store and install such items with such skill and care as to insure 
compliance with its obfigotions hereunder. Any loss to materials or equipment 
due fo Subcontractor's violation of this covenant or otherwise. shall be the 
responsibility of Subcontractor. Any person adjudged by Contractor to be 
incompE;lfent, disorderly or otherwise unsatisfactory shall be immediately 
removed from the Job Site and shall noi again be employed at the Job Site. 
Subcontractor shall not permit its employees or any other persons associated 
with the Contract Work f o consume alcoholic beverages or mega! substances of 
the Job Site. Subcontractor shall prohibit barbeques, parties, pets, children, 
guests, loud music and unnecessary noise, at or near the vicinity of the jobsife. 

8. No Defects. Subcontractor's commencement of ihe Contract Work 
constitutes Subcontractor's acknowledgment that the work of other 
subcontractors, completed or commenced prior to commencement of the 
Contract Work, are free of defects. that would in any way impair or otherwise 
adversely affect Subcontractor's performance of the Contract Work. If 
Subcontractor discovers a defect in the Project Contract Documents. ihe 
Contract Work, or in the work of others, Subcontractor shall immediately notify 
Contractor in writing of such defect prior to commencing or continuing any of 
the Contract Work that may be affected thereby. 

C. Signs. Subcontractor shall not post any sign or advertisement at or in the 
vicinity of the Job Site. Subcontractor shall adhere, and shaU cause its 
mechanics, subcontractors. and suppliers fo so adhere io, and observe all signs 
posted at the Job Site. 
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D. Integration of the Work. Contractor shall take such steps as ore necessary to 
integrate the Contract Work with the work of others at the Job Site. 
Subcontractor shall not alter the work of others. Subcontractor shall cooperate 
with Contractor and of her subcontractors and shall participate in the 
preparation of coordinated drawings and work schedules in areas of 
conges1ion, to minimize interference to all. 

E. Hazardous Material. Subcontractor shall not permit any Hazardous Material 
to be located, used. incorporated into the Contract Work or brought onf o the 
Job Si1e in connection with the Contract Work. Subcontractor shall comply with 
all Laws {inclusive of Proposition 65} and prudent business practices concerning 
any Hazardous Material required and approved to be located, used, 
incorporated into the Contract Work or brought onto the Job Site or required 
and approved to be transported on. to. from or about the Job Site. If 
Subcontractor encounters any material, matter or substance reasonably 
believed to be Hazardous Material, or becomes aware of any circumstance or 
incident involving Hazardous Material at the Job Site, Subcontractor shall 
immediately stop the Contract Work in the area so affected and shall 
immediately report in writing such encounter or knowledge to Contrac1or. 
Subcontractor shall be liable for all on and off-site disposal or transport of 
Hazardous Material {and shall sign any manifest in connection with the transport 
or storage of such Hazardous Material} and for any discharge, release, injury to 
any person, or injury or damage to any property resulting from use of Hazardous 
Material in the performance of 1he Contract Work and shall be responsible for 
obtaining all required permits and approvals necessary to remove such 
Hazardous Material or otherwise remedy any problem resulting from the use of 
the Hazardous Material. "Hazardous Material" shall mean { 1} any "Hazardous 
Material" as defined by Federal, Sf ate, or Local Agency law or Code, (2) any 
substance or maiter that results in liability to any person or entity from discharge 
of or exposure to such substance or matter under any statutory or common law 
theory, (3) pesticides, asbestos, formaldehyde, polychlorinafed biphenyls, 
solvents, petroleum and motor fuel hydrocarbon material. and (4) any other 
substance or matter that becomes subject to any Federal, State, or local 
Agency order or requirement for removal, treatment or remedial action. 
Subcontractor shall indemnify, defend (at Subc:ontractor's sole cost and with 
legal counsel acceptable to Contractor), protect and hold Contractor and 
Owner and their respecfive officers, directors, agents. employees, 
representatives, shareholders, partners. affiliates, successors and assigns, free 
from and against any and all claims, demands, losses, damages, disbursements, 
liabilities. fines, actions, causes of action, suits, expenses costs, professional and 
consultants' expenses, when removing or remediafing any Hazardous Materials 
locaied, used, incorporated or brought onto or about the Job Sif e or transported 
on, to, from or about the Job Site by Subcontractor. This indemnify shall be 
effective ofter complefion of the Contract Work, as well as during the progress of 
the Contract Work and shall survive any termination of this Agreement. 

F. Cleanup, Storage, Reserved Gate and Safety. Subcontractor shall maintain 
the Job Site and the vicinity thereof, in a cl eon, neat and safe condition, to 
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Contractor's satisfaction and shall (1) store all materials, supplies, equipment 
and goods in appropriate containers or enclosures, (2) remove from the Job Site 
all excess material and debris daily and all equipment. unused material and 
supplies and temporary structures upon completion, {3) return each fence, 
barrier and obstruction thai is temporarily relocated or displaced by 
Subcontractor to its original position and condition immediately to ensure 
adequate and continuous protection of construction personnel as wen as the 
general pubfic at all times. If is understood that Contractor may charge 
Subcontractor for trash dumpster usage, if Subcontractor uses Contractor's 
dumpster. If Subcontractor fails to so maintain the Job Site, Contractor may, 
perform all work necessary f o cause f he Job Site to be so maintained and 
charge all costs related thereto to Subcontractor plus a 20%. handling fee. 
Subcontractor shall take all reasonable safety precautions in the performance of 
the Contract Work, including complying with Controcfor's Superintendent 
and/or safety officer. all OSHA safety laws. orders, codes, rules. ordinances and 
regulations. Subcontractor shall not load, nor permit any part of the strucfure to 
be loaded, with weight that will endanger ifs safety. Subcontractor shall 
immediately notify Contra cf or of any injury to any individual occuning at f he Job 
Site. If the Job Site is picketed and Contractor establishes o reserve gate for 
Subcontractor's purpose, Subcontractor shall make use of such reserve gate. 
and continue performance of the Contract Work without interruption or delay. 
Subcontractor shall also be solely responsible for all traffic control necessary to 
perform the Contract Work in a manner acceptable to Contractor and in 
compliance with all Laws. Subcontractor shall require all of ifs employees io 
attend weekly Job Site safety meetings. either sponsored by Contractor or 
Subcontractor, In addition to the above. Contractor, may seize 1.5% of 
Subcontractor's total contract amount as a penalty for not maintaining the job 
site, and the vicinity thereof, in a clean, neaf and safe condition to Contractor's 
satisfaction. 

G. layout. Contractor shall establish principal axis lines, control points and 
datum point. Subconfractor shall lay out the Contract Work and shall be 
responsible for ifs accuracy, induding the placement of aU conduits, pipes, 
inserts. embeds, grounds, blockouts, and so on, as required to properly perform 
the Contract Work. 

H. Use of Job Site Equipment. Subcontractor assumes all responsibility for, and 
shall hold Contractor and Owner harmless from, all claims. actions, demands, 
resulting from the use of Controcfor•s or Owner's equipment or facilities by 
Subcontractor. 

I. Scaffolding. Staging and Hoisting. As part of the Contract Work, 
Subcontractor shall provide, and at all times continuously maintain, in safe 
operational condition. ati necessary scaffolding, staging. bracing, hoisting, 
planks, ladders, rigging. barricades. protective devices and coverings, and all 
other associated equipment and accessories required for the continuous safe 
and satisfactory accompTishment of the Contract Work. including use by others 
than Subcontractor's employees. Subcontractor shall also be responsible for all 
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transportation, unloading, erection and removal of same from the Job Site. 
Usage of any equipment of Contractor or Owner shall be permitted only with 
prior written approval from Contractor. and at the sole risk of Subcontractor. 
SUBCONTRACTOR HEREBY RELEASES CONTRACTOR AND OWNER FROM ANY AND 
All CLAIMS, WHETHER RELATING TO BODILY INJURY OR PROPERTY DAMAGE, 
RESULTING FROM THE USE OF ANY FACILITIES OR EQUIPMENT AT THE JOB SITE. 

IV. EXAMINATION BY SUBCONTRACTOR. 

A. Review of an Relevant Matters. Subcontractor has examined, investigated 
and familiarized itself with: (1} the Project Contract Documents; (2) the nature 
and location of the Job Site and all actual conditions thereof as well as those 
that could be expected during performance of the Contract Work; (3) the 
conformation of the ground and improvements of other subcontractors on 
which the Contract Work is to be performed; {4) the character, quality and 
quantity of the materials. equipment and facilities necessary to complete the 
Contract Work in a good and workmanlike manner and to the best of industry 
standards and pursuant to the Project Schedule: (5) the general and local 
conditions relating to the Contract Work; and {6) all other matters that may 
affect Subcontractor's performance of the Contract Work. 

B. No Reliance on Contractor. Subcontractor enters into this Agreement relying 
solely on its own examination and investigation of f he foregoing matters and not 
on any verbal representation or verbal information' relating to the Job Si1e or the 
Contract Work (or the completion thereof) made by Contractor or Owner or any 
agent thereof. No estimate or bid of Subcontractor either before or afier 
execution of this Agreement shall affect any of the terms or obligations 
contained herein. Subcontractor assumes the risk of Job Site conditions and 
releases Contractor and Owner from any claim for additional compensation 
resulting from any known or anticipatable Job Sif e conditions. 

C. Satisfaction with Plans. If the Project Contract Documents require clarification 
of any inadequacy, discrepancy inconsistency or omission, or are in conflict wif h 
the Submittals, Subcontractor shall immediaf ely requesi clarification in writing 
from Contractor. Subcontrac1or's failure to request clarification. suspected or 
reasonably inferred inadequacy. inconsistency, omission or conflict shall not 
reBeve Subcontractor of its obligation to perform in accordance with 
Contractor's interpretations of those portions of the Project Contract Documents. 
Subcontractor shall not be entitled to any additional compensation for 
performing the Contract Work pursuant to Contractor's interpretation of the 
Project Contract Documents. Subcontractor shall notify Contractor at least 72 
hours in advance of making any deviafion from the Project Contract Documents 
by submitting to Contractor the proposed deviation and the cause therefore. If 
the deviation will result in a change to the Contract Price. Subcontractor_shall 
promptly furnish Contractor with o Change Order.Estimate pursuant to Section 
VI. Under no circumstances may any approved deviation fail to comply with all 
laws, and Subcontractor assumes all responsibility for compliance with all Laws. 
notwithstanding any permitted deviation or change to the Contract Work. 
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Subcontractor shaU not be entitled to an increase of the Contract Price or time 
extension, due to compliance with Laws, in ploce as of the Effective Date. 

D. Design Build. Subcontracfor shall be solely responsible for the design of the 
Contract Work and fhe issuance of any oppficable permits for the Contract Work 
{the "Design"). The Design Documents shall include the Design. The Contract 
Price includes any costs, fees, and expenses ossociof ed with the Design and any 
permits related to the Design, including without limitation any costs, fees. or 
expenses required for any third-party service providers or engineers necessary for 
the Design or its approval. Notwithstanding any provision of this Agreement 
Subcontractor shall (1 J assume complete responsibility for the construcfobility of 
the Design; {2) shall not be entitled to any additional compensation from Owner 
or Contractor for any cost or fee increases resulting from any errors or omissions in 
the Design, including. without limitation, any coordination issues and any 
comments or requests for changes provided by any applicable government 
agency or regulatory body; (3) perform, at Subconiroctor's sole cost and 
expense, all construction administration services in connection with the Contract 
Work; and (4) not be entitled to, and shall not submit any change order for, any 
increase in the Contract Price or any delay days in the Project Schedule unless 
Contractor delivers a Change Request to Subcontractor expressly instructing 
Subcontractor f o increase the scope of fhe Design. 

V. INSURANCE. 

A. Coverage. Subcontractor shall maintain in effect at all times and at its own 
expense the following insurance coverages: 

1. Worker's Compensation: Coverage A Statutory policy form; Coverage B 
Employer's liability; Bodily injury by accident~ $1,000,000 each occident; Bodily 
injury by disease- $1,000,000 each employee. Coverage shall be maintained in 
accordance with NRS 616 and 617. 

2. Commercial Auto Coverage: Auto liability limits of not less than $1,000.000 
each accident cornbined bodily injury and property damage liability insurance 
induding, but not limited to, owned au1os, hired or non-owned autos. 

3. Comprehensive General Liability or Commercial General Liabifity, 
"Occurrence Form" only. ''Claims Made" is not acceptable. The limits of liability 
shall not be less than: 

i. Comprehensive General Liability: $1,000.000 combined single limit 
bodily property damage per occurrence or, 

ii. Commercial General liability: The limits of liability shall not be less 
than: Each Occurrence fimH - $1,000,000; Personal injury limit - $1,000,000; 
Products Completed Operations Aggregate limit - $5,000,000; General 
Aggregate Limif {other than products-completed operations}. 
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4. Excess Liability; Umbrello Form or Follow Form Excess where necessary to 
meet required minimum amounts of coverage. 

5. OCIP. The Project is covered by an OCIP. Subcontractors shall enroll into 
this OOP. Subcontractors shall be responsible for a deductable/SIR equal to that· 
of the subcontractor's non-OCIP GL poricy; not to be less than $20,000for light 
hazard trade contractors, $25,000 for medium trade contractors and $75,000 for 
high trade contractors. 

6. Oeducfables and Retention. Any deducfable or self-insured retention 
must be declared on the Certificate and is subject to prior approval. 

7. Form Requirements. Liability Policy forms must include: (a} premises and 
operation with no X. C or U exclusions; (b) products and completed operations 
coverage (Subcontractor agree to maintain this coverage for a minimum of one 
year following completion of the Contract Work}; {c) full blanket contractual 
coverage; and f d) broad form property damage including completed 
operations or its equivalent. 

B. General Requirements. Before starting the Work. Subconfrador shall furnish 
Contractor certificates of insurance, endorsements, or copies of policies 1hat 
demonstrate that Subcontractor has obtained the required coverage from 
carriers reasonably acceptable to Contractor. All poficies must be written by 
insurance companies domiciled in the United States and quafified to do business 
in Nevada. Each policy of insurance shall { 1) provide that the coverage may not 
be terminaf ed or modified without 30 days prior written notice being received by 
all Additional Insureds, (2} name Contrador and Owner and any other required 
interest as additional insureds. (3) stipulate that the coverage afforded to the 
additional insureds is primary and any other coverage maintained by such 
additional insureds shall be excess and non-contributing and {4} 'must be on 
"occurrence" form ("Claims Made" and modified "Occurrence" forms shall not 
be acceptable). 

C. Waivers of Subrogation. Conlractor and Subcon1ractor waive all rights 
against each other and any of their agents and employees, each of the other, 
for damages caused by fire or other perils to the extent covered by insurance 
obtained pursuant to this Agreement or any Prime Coniract, except such rights 
as they have tp proceeds of such insurance held by Contractor or Owner as 
fiduciary. A waiver of subrogation shall be effective as to a person or entity even 
though fhaf person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, did not pay the insurance premium directly or 
indirectly. and whether or not the person or entity had an insurable interest in the 
property damaged. 

D. Beneficiaries. Subconiractor's insurance obligations set forth.in this Section V 
shall be for the· benefit of Contractor .-Owner and their respective· successors and" -
assigns. r 
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( VI. CHANGES IN THE CONTRAg WORK. 

A. Request for Change. Contractor may, at any time and from time to time, 
without offecttng the vafidity of this Agreement order additions, deletions or 
other modifications to the Contract {the ''Change Request"). Contractor's 
Designated Representative shall be the only person authorized to make Change 
Requests. Upon written acceptance of Subcontractor's Change Order Estimate 
{as defined below) by Owner and Contractor, Subcontractor shall execute 
Contractor's standard form Change Order which shall. incorporate all of the 
terms and conditions of this Agreement (the "Change Order"). All labor, 
materials or equipment ufilized shall be consistent with the terms of the 
Agreement and the Change Request. Subcontractor shall maintain complete 
records of all duly authorized modifications made to the Contract Work. Upon 
completion of the Project Work. Subcontractor shall provide Coniractor with a 
redlined set of Project Contract Documents, showing any modifications of the 
Contract Work. Contractor is relying on Subcontractor's specialized knowledge 
related to performance of the Contract Work. Subcontractor shall be liable to 
Contractor and Owner for all additional costs created by or arising out of any 
unauthorized changes to the Con1ract Work. 

B. Change Order Estimate. Upon receipt of a Change Request, Subcontractor 
shall promptly furnish to Contractor a statement in the form of Addendum 6 (the 
"Change Order Estimate") setting forth in detail, with a labor and material 
breakdown by 1rodes and work classifications. Subcontractor's prices for Change 
Order modifications shall be consistent with the contract prices covered by this 
Agreement. Contractor shall have the option to engage another third-party to 
perform the work set forth in any Change Request. Subcontractor shall have no 
claim for additional compensation as a result of the Change Requesi unless the 
Change Order is accepted by Contractor in writing. Expeditious handffng of such 
Change Requests by Subcontractor is material to Contractor's entering into this 
Agreement with Subcontractor. 

C. Value Engineering. In the event that Contractor delivers written notice to 
Subcontractor of a specific value engineering inifia1ive {the "VE Initiative"), 
Subcontractor will provide to Contractor. within three days, a revised Contract 
Price reflecting the VE Initiative and including all back-up and price breakdowns 
reasonably requested by Contractor {the .. Value Engineering Deduct"). 
Notwithstanding any provision of this Agreement in the event that Subcontractor 
fails to.comply with the previous sentence of this Section Vl(C}, Contractor shall 
have the right to unilaf erany remove the work associated with the VE Initiative 
from the Contract Work and reduce the Confract Price accordingly. 
No1withsf anding any provision of this Agreement, in the event that the amount of 
the Value Engineering Deduct is not reasonably acceptable to Contractor. · 
Contractor shall have the right to obtain an alternate price from a third-party, 
and if Subcontrqcior fails to meet such price. Contractor shaU have the right to 
un1ldferdlly remove the worlc°associafed with 1he VE tnitiotive from 'the Confrad. 
Work and reduce the' Contract Price accordingly. 
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D. Owner's Approval of Change Estimate. If the work for which Subcontractor 
claims extra compensation, is determined by Owner not to entitle Contractor to 
a Change Order, Contractor shall not be liable to Subcontractor for any extra 
compensation for such work, unless, Contractor agreed, in writing, to such extra 
compensation specifically excluding Owner's approval and payment. 

VII. WARRANTY. TESTING AND CORRECTION. 

A. Warranty of Materials and Workmanship. Subcontractor expressly warrants 
that all labor, material, equipment. and fixtures furnished or installed by it {or by 
its subconfractors or materialmen) under the terms of this Agreement shall be of 
good quality and to the best of industry standards, free of any faults and defects 
whatsoever, and shall be completed in accordance with and shall meet or 
exceed the requirements of the Project Contrad Documents and applicable 
Laws and standards. Subcontractor shan promptly provide sufficient evidence of 
such conformance, if requested. This warranty shall survive for so long as 
Contractor or Owner may be held liable for the matters warranted hereunder (in 
their respective roles as contractor, builder or seller} but in no event less than a 
period of two years from the dale of completion and final acceptance of the 
Contract Work. The above express warranty of Subcontractor shall no1 limif or 
affect other warranties or guarantees expressly or impliedly made by 
Subcontractor or any of its subcontractors or materialmen and shall nof limit or 
affect any remedies that are awarded by faw with respect to express or implied 
warranties or negligent or willful acts or omissions of Subcontract or or any of its 
subcontractors or materialmen. The above warranties issued by Subcontractor 
shall be for the benefit of Contractor, Owner and their respective successors and 
assigns. 

B. Test and Inspection of the Contract Work. Contractor shall not be responsible 
for reviewing or accepting, the safety or design of the Contract Work or any part 
thereof or a determination of conformance with Laws or other requirements of 
any public utility. However, Contractor shall be entitled (but not required) to fest 
and inspect the Contract Work or cause the same to be accomplished without 
notice to Subcontractor. Subcontractor shall notify Contractor in writing of any 
prudent, reasonable, or required inspection or testing that must be performed, 
within a certain time period, so as not to require modification of the Contract 
Work or the work of of hers in connection with the inspection, testing and 
approval. Failure of Subcontractor to so notify Conff odor shall result in 
Subcontractor assuming full responsibility for, and all costs of the uncovering of 
the Contract Work, or the work of others, in order to allow the required 
inspection. testing and approval. As part of the Project Work, Subcontractor 
shall be responsible for the execuiion of all inspections, tests and testing required 
by the specifications, and by all governmental authorities having jurisdiction. 

C. Correction and Removal of Defective Contract Work. Subcontractor shall, at 
its own expense, provide all materidls and labor to correct any def eels in the 
Contrac1 Work's materials or equipment (together with any damage to all 
finishes, fixtures. equipment and personal property damage as o result of such 
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defects) and to remedy any violation of laws in a manner reasonably 
satisfactory to Contractor. Subcontractor shall begin all corrective and remedial 
work necessary to cure any defect in the Contract Work, maferials or equipment 
and to remedy any violation of Laws within 48 hours after receipt of a notice 
from Contractor. However, any defect related to life saving systems, plumbing, 
heating, electrical and roofing shall be completed immediately after the notice 
to repair is delivered to Subcontractor. Subcontractor shall diligently pursue all 
corrective and remedial work to completion. Subcontractor shall provide a 
written report to Contractor's office immediately upon completion of the 
corrective or remedial work. If Contractor remedies any defect for 
Subcontractor, Subcontractor shall pay to Contractor fhe costs of all corrective 
work plus a 20% handling charge. 

VIII. INDEMNIFICATION, RELEASE AND LIMITATION OF LIABILITY. 

A. Indemnification. 

1. To the fullest extent permitted by law, Subcontractor shall indemnify and 
hold harmless Contractor, Owner, and their respective subsidiaries, owners, 
affiliates, directors, shareholders, members, officers, managers, agents and 
employees from and against on claims, damages, losses. expenses and other 
costs, induding costs of defense and attorney's fees, arising out or resulting from 
or in connection with {a) any breach of this Agreement by Subconfrador; (b) 
the negligence or willful misconduct of Subcontractor or any subcontractor or 
supplier of Subcontractor or any of their respective agents or employees; or {c) 
the Contract Work. 

2. Provided that Subcontractor has paid all undisputed outstanding Invoices. 
in the event that Contractor is joined as a party in a lawsuit or arbitration filed by 
Subcontractor or any subcontractor or supplier of Subcontractor concerning 
sums allegedly due to such party •. Subcontracfor shall provide a bond or other 
security agreeable to Contractor to protect the interests of Contractor and 
Owner. The amount of bond or security provided by Subcontracfor shall be 
equal to 150% of the amount allegedly due to Subcontractor or the applicable 
subcontractor or supplier of Subcontractor. 

3. Subcontractor further agrees to indemnify, hold harmless and defend 
Contractor from and against any loss, including but not fimited to fines, penalties 
and corrective measures that Contractor may sustain by reason of 
Subcontractor's failure to comply with atl applicable federal, sfote and local 
lows, ordinances. rules, regulations and other acts of any governmental 
authority. in performance of the Contract Work. 

4. The primary duty for the safety of Subcontractor's employees, motenals, 
conditions and equipment shall lie with Subcontractor. Subcontrador will furnish 
an active and enacted Safety Program to Contractor's Superintendent prior to 
personnel or material entering the Project Site. Subcontroctor·further agrees to 
indemnify, hold harmless. proted and defend Contractor and Owner, its 
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( successors or assignees, its clients and the user of Subcontractor's goods and 
services against all suits and from all claims, demands, judgements, costs and 
attorneys fees for actual or alleged infringement of letters, patents, trademarKS 
and copyrights in connection with goods and services supplied hereunder 
provided that they are used as normally intended. 

5. Any indemnification set forth in this Section Vlll{A} shall be effective after 
completion of the Contract Work as weil as during the pr9gress of the Contract 
Work, and shall not be limited by the insurance requirements of Section V. Any 
indemnify provided for in this Section Vlll{A) shall be for the benefit of Contractor, 
Owner and their respective successors and assigns. 

B. Release. Subcontractor hereby expressJy waives and releases Contractor 
and Owner from all claims, demands, expenses, debts, damages and liabilities, 
including, without limitation, lost wages, pain and suffering, permanent or 
temporary disability, medical and hospital expenses, attorneys' fees and costs of 
repair and replacement of Subconfracfor's property, which in any way arise from 
or relate to {l) the physical condition, security. or maintenance of the Job Site 
and the vicinity thereof; (2) vandalism, theft or any other willful or negligent act 
by any person or entity at the Job Site or in the vicinity f hereof. including, without 
limitation, the operation of a motor vehicle; or (3) the activities, omissions or 
behavior, whether or not negligent, of suppliers and other contractors and 
subcontractors, whose services have been or are being utilized by or on behalf 
of Contractor, as well as the activities, omissions or behavior of their agents and 
employees, whether or not actively or passively negligent. Nothing in this Section 
Vlll(B} shall be construed to release the tndemnified Parties or any of them from 
their exclusive (i) willful or (ii) grossly negligent acts. 

C. Limitation of Liability. 

1. Subcontractor's right to recover damages or losses of any kind or 
nature resulting from any breach of this Agreement by Contractor shall be 
governed and limited by the provisions of this Section Vlll(C}. The terms of this 
Secfion Vltl(C} shall create no separaie right to recover damages. 

2. Subcontractor shall keep on a daily and current basis, separate. 
accurate records of all man-hours, equipment, supplies, materials and tools that 
it claims it used and/or lost (and the value thereof) as a result of any breach of 
this Agreement by Contractor. With respect to each and every day that 
Subcontractor claims it has incurred any losses or increased costs or suffered any 
damages as a result of any breach of this Agreement by Contractor or otherwise 
incurred because of Contractor, Subcontractor shall deliver to Contractor on or 
before 1 :00 p.m. {local time) of the following day, a written notice setting forth 
and describing in detail such, and the amount of the loss and/or damage 
claimed by Subcontractor for such day, attaching thereto a complete, true and 
accurate copy of the records required the previous senience of this Section 
Vlll(C) {2). Subcontractor shall give a doily notice and attach the material 
referred to by this Secfion Vlll{C)(2}. 
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3. If any arbitrator, court of competent jurisdiction or appellate court 
determines that Contractor is liable to Subcon1ractor as a result of any breach 
for any reason, the amount for which Contractor is liable shall not exceed the 
actuot direct field costs incurred by Subcontractor, as per the actual daily direct 
field costs reflected in the dally records kept by Subcontractor and delivered to 
Subcontractor on a daily basis pursuant to Section Vlll(C) (2). Contractor shall 
not be liable f o Subcontractor for any costs, expenses, losses or damages of any 
kind if Subcontractor did not comply with the provisions of this Section Vlll{C). 

4. If Subcontractor commences an action against Contractor seeking 
recovery of damages or losses for breach of this Agreement, or other reasons 
caused by Contractor, Subcontractor shoU be precJuded from proving its costs 
and damages by "total cost", quantum meruit." i•equitable adjustment" or in 
any way other than specifically identifying and proving the direct field costs that 
resulted each day from each separate breach, or other cause. 

5. Notwithstanding any provision of this Agreement, Contractor shall not 
be liable to Subcontractor for toss, interest, loss of profit, nor for any indirect. 
special or consequenfiol damages. Provided th.at Subcontractor1s lien rights 
are not impaired, Subcontractor shall look solely to the property of Owner for all 
amounts due Subcontractor hereunder if (a) Subcontractor is not paid 
undisputed amounts otherwise due Subcontractor pursuant to this Agreement 
and (b) Contractor has not received payment from Owner of ihe undisputed 
amounts due Subcontractor. 

IX. AS-BUILTS, FINAL CLOSE OUT REQUIREMENTS. All life safety systems, electrical, 
mechanical, plumbing, heating, air conditioning, fire sprinkler, drainage, and 
utility Subcontractors must, prior to receiving Final Payment, furnish Contractor 
with complete and accurate "as-built" records which shall be maintained of all 
fimes during construction showing exact location and dimensions of all control 
systems, shutoffs, emergency operators, main lines. branch lines, valves, drains, 
clean outs, etc. in accordance with the Project Contract Documents. All final 
close out documents (including, without limitation, all maintenance and 
operational manuals, start-up procedures, brochures, and as-built records as 
required herein or in any Project Contract Documents) must be provided to 
Contractor, in tripficate, before Rnal Payment, in a form reasonably acceptable 
to Contractor and Owner. Final close out documents must be provided by 
Subcontractor 1o Contractor before Contractor can release any monies, over 
75% of the Contract Price. 

X. LIENS AND STOP NOTICES. Subcontractor shall pay when due, <;:tll claims 
asserted by and debts in favor of persons or entities who furnish labor, material. 
services, fixtures or equipment applied to or utilized in the performance of the 
Contract Work. Subcontractor shall prevent the recordation of any claim of fien 
upon Owner's property, the imposition of any stop notice or bondedstop notice 
on functs··hefd by o·tem:fer ·fhof ore intended 1<:>"be:poid to Cohirac1or <5rto .. --·--
Owner pursuant to an agreement to finance completion in whole or in parj of 
1he Project, and the garnishment or attachment of funds held by Contractor or 
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Owner, by promptly satisfying all claims and debts that are or may be asserted 
against Subcontractor or Subcontracto(s subcontractors by such persons or 
entities. Any sums paid to Subcontractor under this Agreement shaU be 
impressed with a trust in favor of labor and materialmen furnishing labor, 
materials and equipment to Subcontractor for the Contract Work. If 
Subcontractor fails f o effect any release or dismissal Contractor may toke such 
action as it deems appropriate to effect such release or dismissal and all costs 
thereof. together with actual attorney's fees, shall be immediately due and 
payable to Contractor by Subcontractor and if not so paid, shall be deducted 
from amounts due Subcontractor under this Agreement, or any other Agreement 
between the parties. 

XI. DEFAULT OF SUBCONTRACTOR: REMEDY; TERMINATION; DISPUTE RESOLUTION. 

A. Default. The term "Default" shall mean any failure by Subcontractor, at any 
time, to: {1) supply sufficient skilled workers or proper materials; (2} properly and 
diligently prosecute the Contract Work as required by this Agreement; (3) make 
prompt payment to its workers. sub-subcontractors. suppliers or consultants, or 
becomes delinquent with respect to contributions or payments required to be 
made to any insurance company, workman's compensation fund, health and 
welfare, pension, vacation, apprenticeship or other employee benefit program 
or trust; {4} provide adequate insurance as requked by Section V, (5) to provide 
Contractor with adequate assurance of its ability and willingness to perform 
pursuant to this Agreement within 48 hours of receiving a written notice from 
Contractor requesting such assurance, or (5) is otherwise in breach of a material 
provision of this Agreement. Immediately upon the occurrence of any Default, 
Contractor shall have the right, without prejudice to any other rights or remedies 
at law or in equity, to immediately invoke any and all of the remedies set forth in 
Section Xt(C). 

8. liquidated Damages. ln addition to other damages and remedies provided 
in ihis Subcontract, Subcontractor agrees to pay any fiquidated damages that 
may be assessed against Contracfor by Owner, as provided in fhe Prime 
Contract, for any Project delays caused by Subcontractor. Such damages shall 
be paid for each day the Contract Work remains incomplete beyond the time 
specified for subcontract completion plus any extension thereof agreed to in 
writing by Contractor, and granted by Owner. Subcontractor's obligation to pay 
the above liquidated damages shall be for the benefit of Contractor, Owner, 
and their respective successors and assigns. 

C. Remedies. If Subcontractor fails fo remedy any Default Within 48 hours after 
receip1 of written notice from Contractor, Contractor shall be entitled to any one 
or more of the f oflowing remedies, none of which shall be deemed exclusive of 
any other: 

1. Contractor may immediately terminate the Agreement for cause. 

HELIX00815 

HELIX-TR-EX-510-024 JA003838



( 2. Contractor may immediately terminate the right of Subcontractor to 
prosecute the performance of the Contract Work in whole or in part without 
liability to Subcontractor for any Contract Work thereafter performed by 
Contractor or anyone else. 

3. Upon receipt of written notice from Contractor. Subcontractor must 
immediate exit the Job Site leaving an materials and equipment in place and 
not return without the prior written permission of Contractor. 

4. Upon receipt of written notice from Contractor, Subcontractor must 
immediately return all Design Documents to Contractor. 

5. Subcontractor must (a} deliver all Subcontractor permits to Contractor 
and (b) execute and deliver an documents and take any additional actions 
necessary to transfer such permits to Contractor or its designee. 

6. Contractor may pursue any other remedy provided elsewhere in f his 
Agreement. 

7. Contractor may withhold payment of any monies due until fhe Default of 
Subcontractor has been cured and a final accounting of Contractor's costs and 
appropriate deductions have been made as permitted under this Agreement. 
including without limitation, any liquidated damages attributable to or caused 
by Subcontractor's failure to prosecute the Contract work within the Project 
Schedule. 

8. Contractor may set off the costs to complete the performance of the 
Contract Work and any other damages due Contractor against monies due 
under any of her contract between Contractor (or any entity owned, controlled 
by, affiliated with or under common control with Contractor) and Subcontractor 
(or any entity owned, controlled by, affifiated with or under common con1rol with 
Subcontrodor), whether such contract shall be in effect prior or subsequent to 
this Agreement. 

9. Contractor may pay any sums to any such persons, firms, itself or other 
entities to whom Subcontrador shall be obligated and to charge such sums paid 
to the account of Subcontractor without recourse by Subcontractor. If such sum 
is greater than the amount f hen due Subcontractor, the excess shall be a debt 
due from Subcontractor to Contractor and shall bear interest at the rate of 10% 
per annum from the dote due until paid. 

10. Contractor shall also be enti11ed to use any of Subcontractor's equipment 
and consume any materials on the Job Site (without further compensation to 
Subcontractor for such use) until it is completed. Subcontractor shall pay 
Contractor ihe cost of such ~ompletion or correction, plus a 20% handfing 
cborgeA Subcontractor shall receive no additional payment until the Contract 
Work is completed. 
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( 11. Any Attorneys' fees and other damages incurred by Contractor as a 
result of a DefatJlt shall be considered a cost to complete the Contract Work 
and shall be paid by Subcontractor. 

12. Contractor may pursue any and all such other remedies as may be 
provided at law or in equity. 

D. Termination for Insolvency. In addition to the rights of Contractor set forth in 
Sections XI (B) and (C}, Contractor may immediately invoke the remedies set 
forth in Section Xl{C) without waiting 48 hours upon the occurrence of any of the 
following: ( 1 ) the filing of a petition for refief under the Bankruptcy Code or the 
institution of any other insolvency proceedings by, against. or on behalf of 
Subcontractor or Owner, (2) the appointment of a receiver for Subcontractor or 
Owner, (3) the death. dissolution or fiquidation of Subcontractor. {4) the transfer 
to others of more than 25% of the assets or ownership interest of Subcontractor, 
and (5) any act of insolvency by Subcontractor or Owner. 

E. Termination by Contractor. Upon 48 hours written notice to Subcontractor, 
Contractor shall be entitled to terminate this Agreement for ony cause 
whatsoever, regardless of whether Subcontractor has begun performance of the 
Contract Work. In such circumstance, Subcontractor shall be entitled f o receive 
that portion of the Contract Price earned by Subcontractor for Contract Work 
performed f o the satisfaction of Contractor. including shop drawings, submittols, 
and reasonable mobilization costs, less any payments made prior to 1he date of 
termination of this Agreement upon receipt by Contractor of payment from 
Owner. Subcontractor shall not be entitled to any additional compensation or 
damages as a result of terminafion of this Agreement pursuant to this Section 
Xl(E). Subcontractor shall make all reasonable efforts to procure cancellation of 
all existing orders or contracts upon terms approved by Contractor. 

F. Dispute Resolution/Arbitration. 

1. Claim. The term "Claim .. means a demand or assertion by one of the 
parties seeking, as a matter of right, adjustment or interpreta1ion of any 
Agreement terms, payment of money, extension of time or other relief with 
respect to the terms of the Agreement. The 1erm "Claim" also includes other 
disputes and matters in question between Contractor and Subcontractor arising 
out of or relating to f he Agreement. Claims must be initiated by written notice. 
The responsibility to substantiate Claims shall rest with fhe party making the 
Claim. 

2. Mediation. 

(a) Any Claim shall be subject to mediation as a condition precedent to 
arbitration or the institution of legal or equitable proceedings by either party~ 

(b) The parties shall endeavor fo resolve their Claims by mediation which 
shall be in accordance with the Construction lndushy Mediation Rules of the 
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( American Arbitration Association in effect as of the date that such Claim arises. 
Request for mediation shall be filed in writing with the other party to the 
Agreement and.with the American Arbitration Association. The request may be 
made concurrently with the filing of a demand for arbitration but, in such event, 
mediation shall proceed in advance of arbitration or legal or equitable 
proceedings, which shall be stayed pending mediation for a period of 60 days 
from the date of filing, unless stayed for a longer period by agreement of the 
parties or court order. 

(c) The parties shall share the mediator's fee and any filing fees equally. 
The mediation shall be held in Las Vegas, Nevada. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having 
jurisdiction thereof. 

3. Arbitration. 

(a) Any Claim shall be subject to arbitration. except those claims that are 
required by statute to be fitigated (e.g., foreclosure of a mechanic's lien). Prior 
to arbitration, the parties shall endeavor to resolve disputes by mediation in 
accordance with the provisions of Section Xl(FH2). 

(b) Any Claims not resolved by mediation shall be decided by arbitration 
which shall be in accordance wiih the Construction Industry Arbitration Rules of 
the American Arbitration Association in effect as of the dote that such Claim 
arises. The demand for arbitration shall be filed in writing with the other party to 
the Agreement and the American Arbitration Association. 

(c) A demand for arbitration shall be made within a reasonable time after 
the Claim has arisen, and in no event shall it be made after the date when 
institution of legal or equitable proceedings based on such Claim would be 
barred by the applicable statute of limitations. 

(d) The party filing a notice of demand for arbitration must assert in the 
demand all Claims then known to that party on which arbitration is permitted to 
be demanded. 

(e) The award rendered by the arbitrator or arbitrators shall be final, and 
judgment may be entered upon it in accordance wHh appficable law in any 
court having jurisdiction thereof 

4. Continued Perforrpance. Notwithstanding any provision of this Agreement. 
in the event of any unresolved Claim. cftSpute, or controversy between 
Contrador and Subcontractor related to the Contract Work or this Agreement 
Contractor shall diligently continue to perform the Contract Work to fhe full 
extent practicable pending resolution of the unresolved Claim, and Contractor 
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shall continue to make payment required under this Agreement for all Contract 
Work that is not directly implicated in the Claim. 

XU. REPRESENTATIONS OF SUBCONTRACTOR. To induce Contractor to enter into 
this Agreement, Subcontractor covenants, represents and warrants as ronows: 

A. Authority. Subconfracfor is duly organized and in good standing under the 
laws of the State of Nevada, and has all necessary powers to carry on ifs business 
and has the right, power, legal capacity and authority to enter into fhis 
Agreement. 

8. Litigation. Except as disclosed to Contractor. in writing, prior to the Effective 
Date. there is no bankruptcy, reorganization, suit, action, arbitration, or legal 
administrative or other proceeding, or non-insured workers' compensation claim 
or governmental investigation pending or threatened, against Subcontractor or 
to the knowledge of Subcontractor, against any affiliate, general partners or 
shareholders of Subcontractor. 

C. financial Capability and Skill. Subcontractor is and must continue f o remain 
financially solvent and financially capable of discharging its obligations under 
this Agreement. Subcontractor and everyone acting on behalf of Subcontractor 
in connection with the performance of the Contract Work is skilled in performing 
the Contract Work and in the means, methods, techniques, sequences and 
procedures related to completing the Contract Work in the most expeditious 
and economical manner consistent with the interest of Contractor. 

0. Licenses/Permits. Subcontractor has and shall maintain, or shall pay for and 
maintain, all necessary licenses, Subcontractor specific permits, and 
governmental fees necessary to perform the Contract Work and all other 
obligations of Subcontractor under f his Agreement. 

XIII. MISCELLANEOUS. 

A. Nondiscrimination. Subconfracf or shall abide by and comply with all 
procedures, rules and regulations concerning nondiscrimination issued by any 
governmental agency or authority, insof or as they apply to Subcontractor's 
performance of this Agreement. 

B. Notice. Any notice required or permitted by this Agreement shall be in writing 
and shall be delivered as follows wifh notice deemed given as indicated: ( 1} by 
personal delivery, when delivered personally; (2} by overnight courier, upon 
written or electronic verification of receipt; {3} by electronic mail or facsimile, 
upon transmission; or (4) by certified or registered mail, return receipt requested, 
upon verification of receipt. Notice shall be sent t,o the addresses set forth on the 
first page of this Agreement or such other address as either pony may specify in 
writing. 

C. Construction; No Waiver. Whenever used in this Agreement, the singular shall 
include the plural and the plural the singular. Delay in the enforcement of any 
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remedy in the event of a breach of any term or condition hereof or in the 
exercise by either party of any right hereunder shall not be construed as a 
waiver. This Agreement and all of the addenda, attachments, schedules and 
exhibits hereto, which are hereby incorporated into this Agreement by this 
reference, constitute the entire Agreement between the parties. 

D. tnluncfive Relief for Breach. Subcontractor's obligations under this 
Agreement are of a unique character that gives them particular value. A 
breach of any of such obligations will result in irreparable and continuing 
damage to Contracfor for which there will be no adequate remedy at law. In 
the event of such breach, Contractor will be entitled to injunctive relief and/or a 
decree for specific performance, and such other and further relief as may be 
proper (including monetary damages if appropriate). 

E. Merger Clause. This Agreement represents the entire and infegraf ed 
agreement between Confractor and Subcontractor related to fhe subject 
matter hereof and supersedes all prior negotiations, representations, 
agreements, communications, bids, proposals, and estimaf es, wheiher written or 
oral. 

F. Amendment and Termination. Subject to Section Vl(C) and Sections Xl(C) 
and {D), this Agreement may be amended or terminafed only by written 
instrument executed by both Contrac1or and Subcontractor. 

G. Severabillty. If any portion of this Agreement is dedared by court of 
compef ent jurisdiction to be invalid or unenforceable, such portion shall be 
deemed severed from this Agreement, and the remaining portions shall remain 
in full force as though such invalid or unenforceable portion had not been a part 
of this Agreement. 

H. Assignment. Contractor and Owner may, at any time. assign the whole or 
any part of this Agreement. Subcontractor shall not assign or further subcontract 
{with the exception of those subcontractors listed by Subcontractor pursuant to 
Section Addendum 3) any portion of the Contract Work without the prior written 
consent of Contractor. Contractor's consent to an assignment shall not relieve or 
release Subcontractor from all obligations of the Agreement. Subcontractor 
acknowledges the reasonableness of this provision due to the personal service 
nature of this Agreement. 

I. Title to Improvements. Title to all materials, fixtures, plans and installations shall 
be deemed vested in Contractor when such hos been installed, affixed 
permanently to the realfy, or otherwise delivered 1o and accepted by 
Contractor. Contractor shall not be liable for loss or damage to any material or 
fixtures as to which fifle is nof then vesied in Contractor at the time of such loss or 
damage as herein provided. whether such material or fixtures are on the Job 
Site, in transit. or under the control of Contractor. 
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J. Continuation of Work. During au disputes, actions, claims or other matters 
arising out or relating to this Agreement or the breach thereof, Subcontractor 
shall carry on its duties hereunder and maintain the schedule for perf orrnance for 
the Contract Work. Subcontractor shall be paid for performance of undisputed 
Contract Work, in accordance with the terms of this Agreement. 

K. Interpretation and Governing Law: Time. This Agreement shall not be 
construed against the party who prepared it, but shall be construed as though 
prepared by both parties; the parties thereby waiving the effect of any statute or 
law providing for uncertainties in a contract to be construed against the party 
who prepared the agreement. This Agreement shall be construed and 
governed by the laws of the State of Nevada. Subject to Section Xl(F), any 
litigation or other proceedings regarding this Agreement shall be brought in the 
applicable court in Clark County, Nevada. It is mutually accepted that time is of 
the essence in this Agreement. 

L litigation Fees. 

1. Payment to Prevailing Party. It is expressly understood that this Agreement 
shall include an Arbitration Provision as shown in Section Xl(f). In the event that 
any negofiaiion, suit. action. arbitration, or mediation is instituted f o enforce or 
interpret any provision in this Agreement or to resolve any dispute arising from or 
related to the Work, the prevailing party in such negotiation, suit action. 
arbitration, or mediation shall be entitled to recover, in addition to any other 
relief to which it is entitled, from the losing party all fees, costs and expenses of 
enforcing any right of such prevailing party under or with respect to f his 
Agreement. including, without limitation, such reasonable fees and expenses of 
attorneys and account ants, which shall include, without limitation. all fees. cosis 
and expenses of appeals. For purposes of this Agreement, the "prevailing party" 
shall be the party who recovers a greater percentage of the disputed amount. 
as well as a party who dismisses an action for recovery hereunder in exchange 
for greater settlement of the sums allegedly due. 

2. Attorneys' Fees in Third Party Utigation. If any party is required to initiate or 
defend any acfion or proceeding with a third party {including, without limitafion, 
any cross~compliont counterclaim or third party claim as well as any claim 
brought by Owner) because of the other party's breach or alleged breach .of 
this Agreement. and such party is the prevailing party in such action or 
proceeding, such shall be entitled to it's attorneys' fees. 

M. Independent Contractor. Subconiracf or is an independent contractor and 
shall. at Subc.on1rador's sole expense, and without increase in the Contract 
Price, comply with all Laws and pay all manufacturers' sales, use and processing 
taxes and all f ederol. state and local taxes. 

N .. .Survival of-Obligations. Any--indemni~y ,· guaranty, representation or warranty 
given by Subcontractor to Contractor in this Agreement shall survive the 
expiration or termination of this Agreement. 
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( 0. Third Party Beneficiaries. 

1. Subject to Section Xlll{0)(2) and as expressly set forth elsewhere in this 
Agreement. this Agreement is between Contractor and Subcontractor. Except 
as expressly set forth herein. no other person or entity is intended to be, nor shall 
be. benefited by the terms hereof, whether as a third party beneficiary or 
otherwise. 

2. Notwithstanding any provision of this Agreement, it is expressly agreed 
that Owner is a third-party beneficiary of Subcontractor's obligations under this 
Subcontractor Agreement including without limitation. any indemnity, warranty, 
insurance, or liquidated damage provisions obtained by Contractors. 

P. Substance Abuse Testing. Contractor shall have the right (but not the 
obligation) to require all personnel of Subcontractors, and its subcontractors, to 
be tested for substance abuse. Should any individual refuse to be so tested than 
that individual shall be considered an unfit person per Section lll(A) and shall not 
work on the Project Site. 

Q. Counterparts. This Agreement may be executed in counterparts, all of which 
together shall constitute one and the same agreement. Signatures to this 
Agreement may be transmitted via facsimile or PDF, and such signatures shall be 
deemed to be originals. 

R. APCO Relationship. Subcontractor was prevjously engaged to perform the 
Contract Work by Asphalt Products Corporation ("APCO"). Notwithstanding any 
provision of this Agreement, this Agreement shall not ( 1 l be construed to alter 
any contractual relationship between Subcontractor and APCO prior to the 
Effective Daie or (2} prejudice any rights or obligations of APCO and 
Subcontractor, to each of her, arising or appficable under the any such 
agreement prior to the Effective Dote; provided however, that Subcontractor 
shall not be entitled to payment from both APCO and Contractor for performing 
the exact same Contract Work. 

IN WITNESS WHEREOF, the parties have executed this Agreement as of the 
Effective Date. 

Subcontractor 
a (circle one) 

corporation, sole proprietorship, partnership. 
limited liability company 

By: 
Its: 
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Contractor 
Cameo Pacific Construction Company, Inc., 
a Cafifomia corporation 

By: 
Its: 

Contractor's License Number. 
Federal Tax ID or RCA No.: 

j 
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ADDENDUM 1 

FURTHER DESCRIPTION OF THE CONTRACT WORK 

Subcontractor shall furnish and install all tabor, maf eriat, supervision, equipment, 
tools, transportation. submiff ols, taxes, hoisting, scaffolding, specialty permits and 
incidentals as ore required to install and complete all Site and Building Becfricol 
Work {including high and low voltage) per the Project Contract Documents and 
the Project Schedule for the following amounts per building: 

Building Amount 
Building2 $698,000 
Buildino3 $698,000 

Buildino 7 $1,858,500 
Buildino 8 $1,064,000 
Buildinq 9 $1,064,000 
Total: $5,382,SOO 

The Contract Work: is hereby limited by the following: 

{lp~eri1~·cfusi,ons;~d.-~cJusfons.;fromjt~111·~:f '..Qti~ijitf¢\ii~tspol~cf'.~ro~dment fo 
A~.c-¢.:,~-rqig:'.con;g(in'is'tf!vtewing t~tn nQw;t 

In adcflfion to the Contract Price, Contractor has approved and executed the 
following Change Orders for the corresponding amounts set forth below (the 
"Approved Change Orders"): 

[lnsertT1st6f approved change orgersJ 

As Subcontractor has had the Project Contract Documents in its possession for 
severaJ months and has been working on the Project since construction 
commenced, Subcontractor has had ample opportunity to review the Project 
Contract Drawings and submit any Change Orders that may have been necessary. 
Subject to the payment of the Contract Price and the amounts· required by the 
Approved Change Orders, but notwithstanding any provision of this Agreement. 
any construction necessities, or design issues, it is hereby expressly agreed that 
Subcontractor will neither submit another Change Order nor request any adcfrtional 
payment or time extension in connection with this Project 
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( 
ADDENDUM2 

PROJECT CONTRACT DOCUMENTS 

Contractor has (a) deflvered to Subcontractor a disk entitted "Manhattan West 
Construction Drawings November 5, 2008" containing arr of the actual drawings, 
documents, and submiftals for the Project {excluding the shop drawings) and (b) 
made available fo Subcontractor all of the shop drawings for the Project 
(collectively, the .. Project Contract Documents"). Prior to the Effective Date. (a) 
Subcontractor received and reviewed the Projeci Contract Documents and {bJ 
both parties hereby acknowledge that the version of such documents as of 
November 5, 2008 are hereby incorporated into this Agreement and shall serve 
as the relevant construction documents for purposes of this Agreement. 
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ADDENDUM3 

UST OF SUPPLIERS AND SUBCONTRACTORS 

The following is a list of oil suppliers and subcontractors whose materials 
and services will be or have been utmzed by Subcontractor in the performance 
of the Contract Work or as described in the Invoice, together with a description 
of the materials and services provided by such suppfiers and subcontractors in 
connection with the Contract Work, and the price charged by such supptiers 
and subcontractors for such materials and services. If necessary, this list wm be 
continued on an additional sheet. If this list is being submitted with an Invoice. 
attach a copy of each invoice submitted by the following suppfiers and 
subcontractors representing all of the materials and services that Subcontractor 
has provided during the applicable Invoice period. 

Name and Address Material or Service Provided Price Charged 

1. Name: 
Address: 

2.Name: 
Address: 

3. Nome: 
Address: 

4.Name: 
Address: 

Invoice Period: ____ ,, 200_to ____ ,, 200_ 

Helix Bectric of Nevada LLC 

By: 
Its: 
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ADDENDUM4 

PROJECT SCHEDULE 

trn1s.sc11eti,u.te:,WiLl. seuP0Arf1iA-ND'BAsm-of.4::lieAutvj: c.ilAt$:icatbGA'NfWitt 
o·Erivelt·ifsHdRTLY.j . . . 
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( 
ADOENDUM5 

CONTRACT PRICE, SCHEDULE OF VALUES, UNIT PRICES, AND ALLOWANCES 

1. Contract Price: $5,382,500 

2. Schedule of Values: See Attached. 

3. 

4. 

Unit Prices: 

Allowances: 

See Attached. 

Contractor and Subcontractor acknowledge that the 
costs of certain options of the Project Work are 
incapable of exact determination at the time of 
execution of this Agreement. Contractor and 
Subcontractor have agreed upon reasonable 
estimates of such costs based upon all available 
information for such portion of the Contract Work. 
These estimates are called "Allowances." 
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ADDENDUM6 

FORM OF CHANGE ORDER ESTIMATE 

i 

ll-
' 
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( 
CONDmONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

Property Name: 
Property Location: 
Undersigned's Customer: 
Invoice/Payment Application 
Number: 
Payment Amount: 
Payment Period: 

Manhattan West 
Russell Rd and 215 Beltway 
CAMCO PACIFIC CONSTRUCTION CO., INC 

Upon receipt by fhe undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly 
endorsed and has been paid by the bank on which it is drawn, this document 
becomes effective to release and 1he undersigned shall be deemed to waive any 
notice of lien, any private bond right, any claim for payment and any 
rights under any similar ordinance, rule or statute related to payment rights that 
the undersigned has on the above described Property to the following extent: 

This release covers a progress payment for the work, materials or 
equipment furnished by the undersigned to the Property or to the 
Undersigned's Cusfomer which are the subject of the Invoice or 
Payment Application, but only to the extent of the Payment Amount 
or such portion of the Payment Amount as the undersigned is 
actually paid, and does not cover any retention withheld. any i1ems, 
modifications or changes pending approval. dispuf ed if ems and 
claims, or if ems furnished or invoiced off er the Payment Period. 

Before any recipient of this document relies on it, he should verify evidence of 
payment to the undersigned. The undersigned worranis that he either has 
already paid or will use the money he receives from this progress payment 
promptly to pay in full all his laborers. subcontractors, moteriolmen and suppliers 
for all work, materials or equipment that are the subject of this waiver and 
release. 

Dated: ______ , 2008 

Helix Electric of Nevada LLC 

By: ________ ___;.._ 
Ifs: _______________ _ 
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( UNCONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

Properly Name: 
Property location: 
Undersigned·s Customer. · 
Invoice/Payment Application 
Number: 
Payment Amount: 
Payment Period: 

Manhattan West 
Russell Rd and 215 Beltway 
CAMCO PACIAC CONSTRUCTION CO., INC 

The undersigned has been paid and has received a progress payment in the 
above referenced Payment Amount for all work, materials and equipment the 
undersigned furnished f o his Customer for the above described Property and 
does hereby waive and release any notice of lien, any private bond right any 
claim for payment and any rights under any similar ordinance,. rule or 
statute relaf ed to payment rights that the undersigned hos on the above 
described Property 1o the following extent: 

This release covers a progress payment for the work, materials and 
equipment furnished by the undersigned to the Property or to the 
Undersigned's Customer which are the subject of the Invoice or Payment 
Application, but only to the extent of fhe Payment Amount or such portion 
of the Payment Amount as the undersigned is actually paid, and does not 
cover any retention withheld, any items, modifications or changes 
pending approval, disputed if ems and claims, or items furnished or 
invoiced after the Payment Period. 

The undersigned warrants that he either has already paid or will use the money 
he receives from 1his progress payment promptly to pay in full all his laborers, 
subcontractors, materialmen and suppfiers for all work, materials or equipment 
that are the subject of this waiver and release. 

Dated: ______ 2008 

Helix Electric of Nevada LLC 

By: _________ _ 

Its:. ___ ~~----~ 

Notice: This document waives rights unconditionally and states that you have 
been paid for giving up those rights. This document is enforceable against you if 
yo~ sign~ to the_ ~~~~t of_ ,11~ .~~Y~e.r:d .~~e>un, or the amount received. If you 
have not been paid, use a conditional release form. 
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CONDITIONAL WAIVER AND RELEASE UPON ANAL PAYMENT 

Properly Name: 
Property Locatton: 
Undersigned's Customer: 
Jnvoice/Payment Application 
Number. 
Payment Amount: 
Paymenf Period: 
Amount of Disputed Claims: 

Manhattan West 
Russell Rd and 215 Beltway 
CAMCO PACIFIC CONSTRUCTION CO .• INC 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly 
endorsed and has been paid by the bank on which it is drawn, this document 
becomes effective to release and the undersigned shall be deemed to waive 
any notice of lien, any private bond right, any claim for payment and any rights 
under any similar ordinance, rule or statute related to payment rights fhat the 
undersigned hos on the above described Property to the following extent= 

This release covers the final payment to the undersigned for all work. 
materials or equipment furnished by the undersigned to the Property or to 
the Undersigned's Customer and does not cover payment for Disputed 
Oaims. if any. Before any recipient of this document relies on it. he should 
verify evidence of payment to the undersigned. 

The undersigned warrants that he either has already paid or will use the money 
he receives from the· final payment promptly to pay in full all his laborers, 
subcontractors, materia1men and suppliers for all work. materials or equipment 
that are the subject of this waiver and release. 

Dated: _____ -..J 2008 

Helix Eleclric of Nevada LLC 

By:.~~~~~~~~~~ 
Its: ------------
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UNCONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT 

Property Name: 
Property Location: 
Undersigned's Customer: 
Invoice/Payment Application 
Number: 
Payment Amount: 
Payment Period: 
Amount of Disputed Claims: 

Manhattan West 
Russell Rd and 215 Beltway 
CAMCO PACIFIC CONSTRUCTION CO., lNC. 

The undersigned has been paid in full for all work, materials and equipment 
furnished to his Customer for the above described Property and does hereby 
waive and release any notice of lien, any private bond right, any claim for 
payment and any rights under any similar ordinance. rule or statuf e related to 
payment rights that the undersigned has on the above described Property, 
except 
for the payment of Disputed Claims, if any. noted above. 

The undersigned warrants that he either has already paid or will use the money 
he receives from this final paymen1 promptly to pay in full all his laborers, 
subcontractors, materialmen and suppliers for all work, materials and equipment 
that are the subject of this waiver and release. 

Dated: ______ ,, 2008 

,, 
Helix Eledric of Nevada LLC 

By:.~~~~~~~~~~ 
Its: ___________ _ 

Notice: This document waives rights unconditionally and states that you have 
been paid for giving up those rights. This document is enf orceoble against you if 
you sign it to the extent of the Payment Amount or the amount received. If you 
have not been paid, use a cond"dional release form. 
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HELIX ELECTRIC EXHIBIT 
TO THE RATIFICATION AND AMENDMENT OF SUBCONTRACT AGREEMENT 

BETWEEN CAMCO PACIFIC CONSTRUCTION COMPANY, INC. 
ANO HELIX ELECTRIC. 

FOR MANHATIAN WEST CONDOMINIUMS, LAS VEGAS, NV 
(HE JOB #16713) 

Page 1 

The following terms will replace the corresponding portions of the paragraphs in the Subcontract 
Agreement: 

Agreement Item 1, Amendments, Add the following: "Prior to the removal of APCO as the 
Page 1 contractor and the issuance of this Ratification and Amendment of Subcontract 

Agreement, Helix Electric and APCO were in the process of completing negotiations of the 
"Helix Electric Exhibit to the Standard Subcontract Agreement between Asph.:llt Products 
Corporation (APCO) and Helix Electric of Nevada, LLC for the Manhattan West 
Condominiums, Las Vegas, NV (APCO Job #168/HE Job #16713)." 

Agreement 
Page 1 

Agreement 
Page2 

Agreement 
Page2 

Agreement 
Page3 

Agreement 
Page3 

The final version of the Helix Electric Exhibit that was acceptable to Helix Electric is 
attached and incorporated as an Exhibit B amendment under this section of the 
Ratification and Amendment of Subcontract Agreement 

Item 2, Change Orders, Add the following: Attached Helix Electric Change Order Log 
udated through 9/29/2008 is submitted as "Exhibit c• to this Ratification and Amendment 
of Subcontract Agreement. Change Order Log reflects the total amount of $994,025.01 
submitt~d to APCO prior to the effective date of 8/26/2008 and the total amount of 
$259,323.00 submitted to Gemstone/Cameo after the effective date of 8/26/2008. These 
amounts total $1,253,348.01 and represent the amount due to Helix for change orders on 
the Manhattan West project. 

Item 4, Subcontractor Scope of Work, 2nc1 Paragraph Delete the following: "Design" 
and "Insurance" 

Item 4, Subcontractor Scope of Work, Add the following to the 3rd paragraph: 
"Subcontractor acknowledges receipt of the disk entitled «Ma.nhattan West Construction 
Drawings, August 29, 2008." This disk contains a substantial amount of drawings and did 
not provide a list of drawings included. Subcontractor has requested a drawing list and 
has received one to date, Subcontractor will accept only those drawings prevlously 
covered by its Subcontract with APCO and any revisions to those drawings for which 
Subcontractor has been Issued a Change Qrder.u 

Item 4, Subcontractor Scope of Work, 4th paragraph, Item (b) 4th line through 9th Une, 
Delete in Its entirety. 

Item 4, Subcontractor Scope of Work, Add the following to the end of this section: 
The amounts listed for Buildings 1-12, Site, "Submittals, Trailers, Permits, Supervision· 
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HELIX ELECTRIC EXHIBIT 
TO THE RATIFICATION AND AMENDMENT OF SUBCONTRACT AGREEMENT 

BETWEEN CAMCO PACIFIC CONSTRUCTION COMPANY, INC. 

Agreement 
Page3 

Agreement 
Page 3 

Agreement 
Page3 

Agreement 
Page3 

Agreement 
Page4 

AND HELIX ELECTRIC. 
FOR MANHATIAN WEST CONDOMINIUMS, LAS VEGAS, NV 

(HE JOB #16713) 
Page2 

and Total are derived by the schedule of values prepared by Subcontractor under its 
subcontract with APCO for billing purposes. Phase I work contract amount for Buildings 
2, 3, 7, 8 and 9 that is currently under construction ls $5,555,000.00 The balance of 
$7,675,000.00 of the $13,230,000.00 is the contract amount for Phase 2 work for 
Buildings 1, 4, 5, 6, 10, 11, and 12. 

Item 4, Subcontractor Scope of Work, Add the following to the end of this section: 
"Subcontractor is proceeding with the schedule (the ·cameo Schedule') pending 
resolution of the following: 

1. Schedule Is currently 50 days behind based on original completion date of 
10/18/2008 versus the revised Cameo completion date of 12/26/2008. 
Subcontractor has costs associated with extended general conditions as a result 
of this delay and will be seeking compensation for delay. 

2. Schedule is accelerated and compressed and requires the subcontractor to 
complete the remaining work in half the time allotted on this original schedule. 
Subcontractor wi11 incur costs associated with acceleration and compression and 
will be seeking compensation for these costs." 

3. Approved Smoke Control Drawings for Building 7 have not been issued to 
Subcontractor. This is delaying the completion of Subcontractors design for the 
Smoke Control Panel. Subsequently, this will delay the manufacture, installation, 
and final testing of the smoke control panel for the life safety system. 
Subcontractor will not be held liable for the delays that result to the life safety 
system installation and the final acceptance of Building 7 by the AHJ. 

Item 5, Ratffication, Delete the last sentencelhstarttng with "Notwithstanding ... on the 
glh line through ••• Change Orders" on the 13 line. 

Item 6, Value Engineering, 3rd line, Change the following: "three days" to "five 
business days• 

Item 6, Value Engineering, 5th through 12111 lines, Delete in their entirety. 

Item 10, Gov&ming Law, 3n1 line, Delete the folloWing: " ... but without regard to Nevada 
conflicts of laws provisions. w 

(_ __ Agreement Item 11, Further Assurances, Delete in its entirety. 
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HELIX ELECTRIC EXHIBIT 
TO THE RATIFICATION AND AMENDMENT OF SUBCONTRACT AGREEMENT 

BETWEEN CAMCO PACIFIC CONSTRUCTION COMPANY, INC. 
AND HELIX ELECTRIC. 

FOR MANHATIAN WEST CONDOMINIUMS, LAS VEGAS, NV 
(HE JOB #16713) 

Page4 

Robert D. Johnson 
Vice President 
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By: ----....,.------'------
Title: -----------Date:-----------
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