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CHRONOLOGICAL APPENDIX OF EXHIBITS  

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and 
Third -Party Complaint 

JA000001- 
JA000015 1 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third -Party Complaint  

JA000016 �± 
JA000030 1 

04-26-10 �&�$�0�&�2���D�Q�G���)�L�G�H�O�L�W�\�¶�V���$�Q�V�Z�H�U��
�D�Q�G���&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

07-02-10 Order Striking Defendant 
Gemstone Development West, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
Counterclaim and Entering 
Default 

JA000042- 
JA000043 1 

06-06-13 �$�3�&�2�¶�V��Limited Motion to Lift 
Stay for Purposes of this Motion 
�2�Q�O�\���� �������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone Only; and (3) 
Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy 
Nickerl in Support of (I) �$�3�&�2�¶�V��
Limited Motion to Lift Sta for 
Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment 
in Favor of APCO Construction 
Against Gemstone Development 
West, Inc. Only 
 
 

JA000317- 
JA000326 6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone 

JA000327 6 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements and Ex Parte 
Application for Order 
Shortening Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U��
Interrogatories 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Responses to Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Opposition to Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of 
Nevada, LLC taken July 20, 2017 

JA000410- 
JA000412 7 

09-28-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Reply to Oppositions to Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA000413- 
JA00418 7 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion in Limine Nos. 1-6  
 
 

JA000419- 
JA000428 

7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 �± Notice of Entry of 
Order 

JA000429 
JA000435 7 

Exhibit 2 �± Amended Notices of 
30(b)(6) Deposition of Camco 
Pacific Construction Company, 
Inc. from Cactus Rose 
Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W��
Glazing, Inc. and Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± Excerpt from David E. 
�3�D�U�U�\�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken June 20, 2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W��
Set of Request for Admissions to 
Camco Pacific Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract 
�*�O�D�]�L�Q�J���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000523- 
JA000533 8 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion in Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of 
Order 

JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H��
of 30(b)(6) Deposition of APCO 
Construction 

JA000550 
JA000558 8/9 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 
Benson Deposition Transcript 
taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken July 18, 2017 

JA000575- 
JA000589 9 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Omnibus Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended 
Notice of taking NRCP Rule 
30(b)(6) Deposition of Person 
Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of 
Buchele, Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract 
Agreement dated April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract 
Agreement dated April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary 
Bacon dated October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary 
Bacon dated October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric 
Zimbelman dated October 17, 
2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master 
Report, Recommendation and 
District Court Order 

JA00845- 
JA000848 12 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 11 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V���,�Q�L�W�L�D�O���'�L�V�F�O�R�V�X�U�H�V��
Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures 
Pursuant to NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of 
Taking NRCP Rule 30(b)(6) 
Deposition of Person Most 
Knowledgeable for Helix Electric 
of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
30(b)(6) Witness Deposition 
Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

11-14-17 Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V��Opposition to 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�V�� �L�Q��
Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 12 

Exhibit B �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�S�U�L�O�� �������� ����������
letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex 
Edelstein dated December 15, 
2008 Re: Letter to Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V���O�H�W�W�H�U��
dated December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale 
of Property 

JA000921- 
JA000928 13 
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Date Description 
Bates 

Number 
Volume(s) 

11-14-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine Nos. 1-4 

JA000929- 
JA000940 13/14 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Mary Jo 
Allen taken July 18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Manhattan West Billing/Payment 
Status through August 2008 

JA000967- 
JA000969 

16/17 

Exhibit 3 �± Excerpts from the 
Deposition Transcript of Andrew 
Rivera taken July 20, 2017 

JA000970- 
JA000993 17/18/19 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001043- 
JA001055 20 

Exhibit 3 �± Special Master Order 
Requiring Completion of 
Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the 
Deposition Transcript of the 
30(b)(6) Witness for Helix 
Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the 
Deposition Transcript of David E. 
Parry taken June 20, 2017 

JA001065 
JA001132 20/21 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Omnibus 
Motion in Limine  

JA001133 
JA001148 21 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking 
NRCP Rule 30(b)(6) Deposition 
of the Person Most 
Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA001152- 
JA001160 21 

12-29-17 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q��in Limine 1-
6 

JA001161- 
JA001169 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part Helix Electric of Nevada, 
�/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Omnibus Motion in Limine  

JA001178- 
JA001186 22 

01-03-18 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA001187- 
JA001198 22 

01-04-18 Motion for Reconsideration of 
�&�R�X�U�W�¶�V�� �2�U�G�H�U�� �*�U�D�Q�W�L�Q�J�� �3�H�H�O��
�%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O��
Motion for Summary Judgment 
to Preclude Defenses based on 
Pay-if -Paid provision on an 
Order Shortening Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract 
Agreement (Helix Electric of 
Nevada, LLC) 

JA001218- 
JA001245 22/23/24 

Exhibit 2 �± Subcontract 
Agreement (Zitting Brothers) 

JA001246- 
JA001263 24 



Page 9 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 �± Subcontract 
Agreement (CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of 
Lien  

JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale 
of Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled 
Escrow Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En 
Banc Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of 
Findings of Fact and Conclusions 
of Law and Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Attorney�¶s Fees, Costs and 
Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V���2�S�H�Q�L�Q�J��
Brief (Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V��
Answering Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\��
Brief (Padilla v. Big D) 

JA001517- 
JA001551 27 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 

JA001552- 
JA001560 

27 
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Date Description 
Bates 

Number 
Volume(s) 

Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V��
Order Granting Peel Brimley 
�/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O���0�R�W�L�R�Q��
for Summary Judgment to 
Preclude Defenses Based on 
Pay-if -Paid Provisions on an 
Order Shortening Time  

JA001561- 
JA001573 27 

01-12-18 Joint Pre-Trial Memorandum 
[for APCO Construction, Inc., 
the Peel Brimley Lien Claimants 
and National Wood Products, 
LLC ONLY]  

JA001574- 
JA001594 

27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA001617- 
JA001635 28 

Exhibit 4 �± Cactus Rose Trial 
Exhibits 

JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial 
Exhibits 

JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial 
Exhibits 

JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 28 

Exhibit 8 - Order Granting in Part 
and Denying in Part APCO 
Construction's Omnibus Motion 
in Limine  

JA001644- 
JA001647 28 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 9 - Amended nunc pro 
tunc order regarding APCO 
Construction, Inc.'s Omnibus 
Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part 
and Denying in part Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine 1-4 (Against APCO 
Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel 
Brimley Lien Claimants' Motion 
in Limine Nos.1-6 (against Camco 
Pacific Construction, Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting 
Plaintiff in Intervention, National 
Wood Products, Inc.�¶s Motion in 
Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel 
Brimley Lien Claimants' Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading 
Agreement (Admitted) 

JA001803- 
JA001825 30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada 
Construction Services /Gemstone 
Cost Plus/GMP Contract 
Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

 
1 Filed January 31, 2018 
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Bates 

Number 
Volume(s) 

Trial Exhibit 4 - APCO Pay 
Application No. 9 Submitted to 
Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. 
Barker to A. Edelstein Re: Notice 
of Intent to Stop Work (Second 
Notice) (Admitted) 

JA001981- 
JA001987 32 

Trial Exhibit 13 - Letter from A. 
Edelstein to Re. Nickerl Re: 
Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
Gochnour to Sean Thueson Re: 
�>�$�3�&�2�¶�V�@�� �5�H�V�S�R�Q�V�H�� �W�R��
�>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q�� �I�R�U��
Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. 
Nickerl to A. Edelstein Re: 48-
Hour Notices (Admitted) 

JA002011- 
JA002013 33 

Trial Exhibit 16 - Email from J. 
Horning to A. Berman and J. 
Olivares re: Joint Checks 
(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 
Subcontractor Notice of Stopping 
Work and Letter from J. Barker to 
A. Edelstein Re: Notice of 
Stopping Work and Notice of 
Intent to Terminate Contract 
(Admitted) 

JA002015- 
JA002016 33 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 24 - Letter from R. 
Nickerl to Clark County re: 
�1�R�W�L�I�L�F�D�W�L�R�Q�� �R�I�� �$�3�&�2�¶�V��
withdrawal as General Contractor 
of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. 
Gisondo to Subcontractors re: 
June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 
Edelstein to R. Nickerl re: June 
Progress Payment (Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. 
Barker to A. Edelstein Re: 
Termination of Agreement for 
GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������
as Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 

Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone 
and CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from 
Edelstein to R. Nickerl re: NRS 
624 Notice (Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-
hour Termination Notice 
(Admitted) 

JA002182- 
JA002185 36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with 
Subcontractors (Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and 
Contract Revisions (Admitted) 

JA002189 �± 
JA002198 36 



Page 14 of 77 

Date Description 
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01-18-18 Stipulation and Order 
Regarding Trial Exhibit 
Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan 
Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 
Application No. 10 as submitted to 
Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email 
from C. Colligan to 
Subcontractors re: Subcontractor 
Concerns 

JA002283- 
JA002284 38 

Trial Exhibit 17 �± Video 
(Construction Project) JA002285 N/A 

Trial Exhibit 18 �± Video 
(Construction Project) JA002286 N/A 

Trial Exhibit 19 �± Video 
(Construction Project) JA002287 

N/A 

Trial Exhibit 20 �± Video 
(Construction Project) JA002288 N/A 

Trial Exhibit 21 �± Video 
(Construction Project) JA002289 

N/A 

Trial Exhibit 22 �± Video 
(Construction Project) JA002290 N/A 
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Trial Exhibit 29 - Email from J. 
Robbins to Subcontractors re: 
Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 
Application No. 11 NCS-Owner 
Approved with NCS Draw 
Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002315- 
JA002316 40 

Trial Exhibits 37 and 131 -Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002319- 
JA002320 41 
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Trial Exhibit 39 -Email from K. 
Costen to Subcontractors 
informing that Manhattan West 
Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. 
Parry to Subcontractors Re: 
Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay 
Application No. 16713-008R1 
with Proof of Payment 

JA002327- 
JA002345 41 

Trial Exhibit 47 - Helix Pay 
Application No. 16713-009R1 
with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. 
Nickerl to B. Johnson Re: Work 
Suspension Directive 

JA002357- 
JA002358 41 

Trial Exhibit 49 -Helix Pay 
Application No. 16713-010R2 
with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional 
Waiver and Release re: Pay 
Application No. 8 with Copy of 
Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: 
Building 8 & 9, South (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002369- 
JA002370 

42 

Trial Exhibit 53 -Photo re: 
Building - 2 & 3, West (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002371- 
JA002372 42 
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Trial Exhibit 54 - Photo re: 
Building - 2 & 3, East (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: 
Building 2 & 3, East (No Exterior 
fixtures installed. Helix billed out 
at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: 
Building 2 & 3, and 8 & 9, North 
(No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay 
Application No. 16713-011R1 
submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay 
Application No. 16713-011R1 
given to Camco with Proof of 
Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention 
Rolled to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional 
Waiver and Release re: all 
Invoices through June 30, 2008 
with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: 
Building 8 & 9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: 
Building 2 & 3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: 
Building 2 & 3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: 
Building 2 & 3, South 

JA002422- 
JA002423 43 
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Volume(s) 

Trial Exhibit 66 - Letter of 
transmittal from Helix to APCO 
re: Helix Pay Application No. 
16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002435- 
JA002436 43 

Trial Exhibit 68 -Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: 
Building 8 & 9, South (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002448- 
JA002449 

43 
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Trial Exhibit 75 - Unconditional 
Release re: Pay Application No. 
16713-011R1 with Proof of 
Payment 

JA002450- 
JA002456 43 

Exhibit 77 - Helix Statement of 
Facts Constituting Notice of Lien 
and Third-Party Complaint 

JA002457- 
JA002494 43 

 Zitting Brothers Related 
Exhibits:    

Trial Exhibit 100 - Check No. 
14392 payable to Zitting 
($27,973.80); Progress Payment 
No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. 
Nickerl to R. Zitting re: Change 
Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. 
Lynn to J. Griffith, et al. re: 
Change Order No. 00011 
�³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 

44 

Trial Exhibit 103- Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour 
with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional 
Lien Release �± Zitting 
($27,973.80)  

JA002529 
44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 
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Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress 
Payment No. 9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification 
and Amendment of Subcontract 
Agreement between Buchele and 
Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the 
Ratification  

JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from 
Gemstone to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 
528388 payable to APCO 
($33,847.55) �± Progress Payment 
No. 8.1 and 8.2  

JA002568- 
JA002571 44 

Trial Exhibit 120 - Tri-City 
Drywall Pay Application No. 7 to 
APCO as submitted to Owner. 
Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 
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Trial Exhibit 138 - Memo from 
Scott Financial to Nevada State 
Contractors Board Re: 
Explanation of Project Payment 
Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & 
Conditions modified by APCO, 
Invoices and Check Payment 

JA002592- 
JA002598 46 

 National Wood Products 
Related Exhibits:   

Trial Exhibit 160 - Documents 
provided for settlement 

JA002599- 
JA002612 46 

 CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. 
Parry to A. Edelstein re: Gemstone 
losing funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. 
Parry to G. Hall re: withdrawal of 
funding 

JA002654 
JA002656 

47 

 Helix Related Exhibits:   47 
Trial Exhibit 169 - Helix Exhibit 
to Standard Subcontract 
Agreement with Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and 
Camco (unsigned) 

JA002677- 
JA002713 

48 

Trial Exhibit 171 - Work Order 
No. 100 

JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. 
Griffith to Victor Fuchs Re: 
�*�H�P�V�W�R�Q�H�¶�V�� �L�Q�W�H�Q�W�L�R�Q�� �W�R�� �F�R�Q�W�L�Q�X�H��
retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 
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Trial Exhibit 173 - Helix Pay 
Application No. 16713-012 to 
Camco with proof of payment 

JA002731- 
JA002745 48 

Trial Exhibit 174 - Helix Change 
Order Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice 
No. 41 

JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay 
Application No. 16713-013 to 
Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay 
Application No. 16713-014 to 
Camco 

JA002772- 
JA002782 49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V���O�H�W�W�H�U��
to Helix rejecting Pay Application 
No. 16713-015 with attached copy 
of Pay Application 

JA002783 
JA002797 49 

 National Wood/Cabinetec 
Related Exhibits:   

 Trial Exhibit 184 - Ratification 
and Amendment of Subcontract 
Agreement between CabineTec 
and Camco (fully executed copy) 

JA002798- 
JA002825 49 

 General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner 
Pay Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner 
Pay Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 
624 Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
Trial Exhibit 501 - Payment 
Summary 

JA003339 �± 
JA003732 

55/56/57 
/58/59/60 

Trial Exhibit 508 �± Helix Pay 
Application 

JA003733- 
JA003813 

60/61 
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Trial Exhibit 510 - Unsigned 
Subcontract 

JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V�� �/�L�H�Q��
Notice 

JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65 
/66/67/ 

68/69/70/ 
71/72 

/73/74/75 
/76/77 

01-19-18 Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

JA005282- 
JA005283 

78 

01-18-18 Transcript �± Bench Trial (Day 
2)2 

JA005284- 
JA005370 78 

 Trial Exhibit 535 �± Deposition 
Transcript of Andrew Rivera 
(Exhibit 99) (Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 
3)3 

JA005624- 
JA005785 80 

Trial Exhibit 231 �± Helix 
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Notice of Lien 
and Third-Party Complaint 
(Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of 
�9�L�F�W�R�U���)�X�F�K�V���L�Q���V�X�S�S�R�U�W���R�I���+�H�O�L�[�¶�V��
Motion for Partial Summary 
Judgment against Gemstone 
(Admitted) 

JA005802- 
JA005804 80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO 
(Admitted) 

JA005805 80 

Trial Exhibit 321 �± Overpayments 
to Cabinetec (Admitted) JA005806- 80 

Trial Exhibit 536 �± Lien math 
calculations (handwritten) 
(Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 80 

Trial Exhibit 3176 �± APCO Notice 
of Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 
5)4 

JA005820- 
JA005952 81 

03-08-18 Letter to Judge Denton 
submitting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� ���3�U�R�S�R�V�H�G����
Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

03-08-18 Letter to Judge Denton 
submitting APCO Construction, 
�,�Q�F���¶�V���3�U�R�S�R�V�H�G���)�L�Q�G�L�Q�J�V���R�I���)�D�F�W��
and Conclusions of Law  

JA005986- 
JA006058 8/821 

03-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q���,�Q�F���¶�V���3�R�V�W-
Trial Brief  

JA006059- 
JA006124 82/83 

03-23-18 APCO Opposition to Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Findings of Fact and 
Conclusions of Law 

JA006125- 
JA006172 83/84 

03-23-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Responses to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���3�R�V�W-Trial Brief  

JA006173- 
JA006193 84 

04-25-18 Findings of Fact and 
Conclusions of Law and Order 
as the Claims of Helix Electric 
and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

 
4 Filed January 31, 201883 
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05-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V��Notice of Motion 
and Motion to Intervene and 
Memorandum of Points and 
Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W��
and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I��
Fact and Conclusions of Law Re 
Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to 
Helix Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John 
Randall Jefferies, Esq. in Support 
�R�I�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 
JA006442 87/88 
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Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006475- 
JA006478 88 

Exhibit 9 �± APCO Construction, 
�,�Q�F���¶�V���0�H�P�R�U�D�Q�G�X�P���R�I���&�R�V�W�V���D�Q�G��
Disbursements [Against Helix 
Electric of Nevada, LLC, and 
Plaintiff in Intervention National 
Wood Products, LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

05-08-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Motion to Retax Costs Re: 
Defendant APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

05-31-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Construction, Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc.] 

JA006541 
JA006550 90 

06-01-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����
Interest and Costs 

JA006551- 
JA006563 90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA006564- 
JA006574 90 
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Exhibit 2 �± Memorandum of Costs 
and Disbursements (Helix Electric 
of Nevada, LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 90 

Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix 
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
�I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W�� �D�Q�G��
Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

06-15-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary 
�%�D�F�R�Q�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�� 

JA006639- 
JA006916 

91/92/93 
94/95/96 

06-15-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�Rsts  

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of 
Staying the Case, Except for the 
Sale of the Property, Pending 
Resolution of the Petition before 
the Nevada Supreme Court 
 

JA006943- 
JA006948 96 
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Exhibit 2 �± Notice of Entry of 
Denying APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Partial Summary 
Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ 
of Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En 
Banc Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of 
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA006964- 
JA006978 96 

Exhibit 6A �± Interstate Plumbing 
�D�Q�G�� �$�L�U�� �&�R�Q�G�L�W�L�R�Q�L�Q�J���� �/�/�&�¶�V��
Response to Special Master 
Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab 
�(�Q�J�L�Q�H�H�U�V���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± Noorda Sheet 
�0�H�W�D�O�¶�V���1�R�W�L�F�H���R�I���&�R�P�S�O�L�D�Q�F�H 

JA006994 
JA007001 97 

Exhibit 6 E �± Unitah Investments, 
�/�/�&�¶�V�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint 
Special Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. 
Hale dated August 2, 2016 
 

JA007037- 
JA007060 97 
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Exhibit 7C �± Special Master 
Report Regarding Remaining 
Parties to the Litigation, Special 
Master Recommendation and 
District Court Order Amended 
Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of 
�2�U�G�H�U���*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q��
to Dismiss 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order 
for Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 

Exhibit 12 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�Lon in Limine 
(against APCO Construction) 

JA007070- 
JA007078 

97 

Exhibit 13 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 

JA007085- 
JA007087 97 
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Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 
Exhibit 15 �± Notice of Association 
of Counsel 

JA007088- 
JA007094 

97 

06-15-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

06-15-18 Declaration of S. Judy Hirahara 
�L�Q���V�X�S�S�R�U�W���R�I�� �1�D�W�L�R�Q�D�O���:�R�R�G�V�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-18-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Joinder to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
�I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007190- 
JA007192 99 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Notice of Non-Opposition to its 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA007193- 
JA007197 99 

06-29-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Motion 
�I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V��and Costs 
Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by 
Matter Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach 
Coffing Invoice to APCO dated 
April 30, 2018 

JA007223- 
JA007224 99 
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06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Reply Re: Motion to Retax 

JA007225- 
JA007237 100 

07-02-18 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����Interest and 
Costs 

JA007238- 
JA007245 100 

07-19-18 Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Surreply to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�Ws 

JA007246- 
JA007261 100 

08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶��
Fees and Cost Motions 

JA007262- 
JA007280 100 

09-28-18 Notice of Entry of (1) Granting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part 
(3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[��
in Part and Denying in Part (4) 
Granting Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in 
Part and (5) Granting National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q��
to File a Surreply 

JA007281- 
JA007299 100 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

07-12-19 Order Dismissing Appeal (Case 
No. 76276) 

JA007313- 
JA007315 

101 
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08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the 
Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting 
APCO Construction, Inc. Motion 
for Attorneys Fees and Costs (2) 
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Part and Denying in Part and all 
related matters (4) Granting 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
-and-(5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 101/102 

Exhibit 4 �± Amended Notice of 
Appeal 

JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry 
of Order as to the Claims of 
Cactus Rose Construction, Fast 
Glass, Inc., Heinaman Contract 
Glazing, Helix Electric of Nevada, 
LLC, SWPPP Compliance 

JA007401- 
JA007517 102/103 
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Solutions, Inc., E&E Fire 
Protection 
Exhibit 6 �± Order Dismissing 
Appeal in Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing 
Appeal (Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of 
Order to Consolidate this Action 
with Case Nos. A574391, 
A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. 
APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 
(APCO v. Gemstone) JA007586- 

JA008129 

103/104/105 
/106/107 
/108/109 

Exhibit 10C �± Notice of Entry of 
Order to Consolidate this Action 
with Cases Nos A57. 4391, 
A574792, A577623, A583289, 
A584730, A587168, A580889 and 
A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of 
Joint Order Granting, in Part, 
�9�D�U�L�R�X�V���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V��
for Partial Summary Judgment 
Against Gemstone Development 
West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 
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Exhibit 10E �± 131 Nev. Advance 
Opinion 70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master 
Report Regarding Remaining 
Parties to the Litigation and 
Discovery Status 

JA008168- 
JA008170 109 

Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �3�O�D�L�Q�W�L�I�I�¶�V�� �0�R�W�L�R�Q�� �W�R��
Dismiss  

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re 
Foreclosure 

JA008178- 
JA008214 109 

Exhibit 10I �± First Amended 
Complaint re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V�� �)�L�U�V�W�� �$�P�H�Q�G�H�G��
Complaint re Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy 
�*�O�D�V�V�� �	�� �0�L�U�U�R�U�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & 
�0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���$�Q�V�Z�H�U���W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P�� 

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��

JA008323- 
JA008338 110 
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Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 
Exhibit 10P �± Notice of Entry of 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of 
Helix Electric of Nevada, LLC 
Against Camco Construction Co., 
Inc.] 

JA008348- 
JA008367 110 

Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood Products, Inc. 
Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric and 
Cabenetec Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*���'�H�V�L�J�Q�����,�Q�F���¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �:�5�*��
�'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG 
�'�H�V�L�J�Q���� �,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien, Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 111 
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Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± WRG Design, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
Construction �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to 
�+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V��
Statement of Facts Constituting 
Lien and Third-Party Complaint, 
�D�Q�G���&�D�P�F�R���3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008531- 
JA008551 111 

Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �+�H�L�Q�D�P�D�Q�� �*�O�D�]�L�Q�J�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�V�� �)�H�H�V����
Interest and Costs 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of 
Heinaman Contract Glazing 
Against Camco Construction Co., 
Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement 
of Facts Constituting Notice of 
Lien and Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin 
Painting Corporation's Amended 
Statement of Facts Constituting 
Notice of Lien and Third-Party 

JA008602- 
JA008621 112 
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Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 
Exhibit 10FF �± Voluntary 
Dismissal of Fidelity and Deposit 
Company of Maryland Only from 
Bruin Painting Corporation's 
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint Without 
Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II  �± Amended Answer 
�W�R�� �+�'�� �� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint 

JA008658- 
JA008664 112 

Exhibit 10JJ -Defendants Answer 
�W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and 
Order to Dismiss E & E Fire 
Protection, LLC Only Pursuant to 
the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V���� �/�3�¶�V�� �9�R�O�X�Q�W�D�U�\��
Dismissal of Platte River 
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 
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Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint  

JA008694- 
JA008717 112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice 
of Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross 
Appeal 

JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to 
Suspend Briefing Pending 
Outcome of Order to Show Cause 
in Supreme Court Case No. 76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate 
this Action with Case Nos.  
A574391, A574792, A57623. 
A58389, A584730, A58716, 
A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order 
with Prejudice 

JA008759- 
JA008780 113 

Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R�� �(�Q�I�R�U�F�H��
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of 
Order Granting Motion for 54(b) 
Certification and for Stay Pending 
Appeal 

JA008789- 
JA008798 113 
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Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

08-16-19 �$�3�&�2�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �2�U�G�H�U��
to Show Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing 
Appeal 

JA008893- 
JA008896 

116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008925- 
JA008947 116/117 

Exhibit 7 �± Answer to Cactus 
�5�R�V�H�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Notice of Lien and 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint and Camco 

JA008966- 
JA008986 117/118 
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�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 
Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Cactus Rose 
Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Heinaman Contract 
Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of 
Decision, Order and Judgment on 
Defendant Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority 
of Liens 

JA009025- 
JA009038 118 

 Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA009039- 
JA009110 118/119 

 Exhibit 14 �± Order Granting 
Motion to Deposit Bond Penal 
Sum with Court, Exoneration of 
Bond and Dismissal 

JA009111- 
JA009113 119 

 Exhibit 15 �± Order Approving 
Distribution of Fidelity and 
�'�H�S�R�V�L�W�� �&�R�P�S�D�Q�\�� �R�I�� �0�D�U�\�O�D�Q�G�¶�V��
Bond 

JA009114- 
JA009116 119 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
�5�H�S�O�\���W�R���$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R��
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 

JA009117- 
JA009123 119 



Page 41 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Dismiss All Unresolved Claims 
and/or (III) In The Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

01-03-20 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V��Motion for Rule 
54(b) Certification 

JA009124- 
JA009131 119 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA009137- 
JA009166 120 

Exhibit [C] �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V���5�X�O�H���������E�����&�H�U�W�L�I�L�F�D�W�L�R�Q 

JA009148- 
JA009156 120 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of 
Order (1) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V���� ��������
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Party (4) Granting Plaintiff-in-
Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
and (5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA009168- 
JA009182 120 
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Exhibit 2 �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �5�X�O�H�� �������E����
Certification 

JA009183- 
JA00991 120 
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Number Volume(s) 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Notice 
of Lien and Third -Party Complaint  

JA000016 �± 
JA000030 1 

05-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V�� �$�J�D�L�Q�V�W��
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood Products, 
�,�Q�F���¶�V�� �1�R�W�L�F�H�� �R�I�� �0�R�W�L�R�Q�� �D�Q�G�� �0�R�W�L�R�Q�� �W�R��
Intervene and Memorandum of Points 
and Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���)�L�Q�G�L�Q�J�V��
of Fact and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V��
Findings of Fact and Conclusions of Law 
Re Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to Helix 
Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to Plaintiff 
in Intervention National Wood Products, 
Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John Randall 
Jefferies, Esq. in Support of APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 87/88 
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JA006442 

Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006475- 
JA006478 88 

Exhibit 9 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs and 
Disbursements [Against Helix Electric of 
Nevada, LLC, and Plaintiff in 
Intervention National Wood Products, 
LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

06-06-13 �$�3�&�2�¶�V�� �/�L�P�L�W�H�G�� �0�R�W�L�R�Q�� �W�R�� �/�L�I�W�� �6�W�D�\��
for Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �6�X�P�P�D�U�\��
Judgment Against Gemstone Only; 
and (3) Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy Nickerl in 
�6�X�S�S�R�U�W���R�I�����,�����$�3�&�2�¶�V���/�L�P�L�W�H�G���0�R�W�L�R�Q���W�R��
Lift Sta for Purposes of this Motion Only; 
�������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment in 
Favor of APCO Construction Against 
Gemstone Development West, Inc. Only 

JA000317- 
JA000326 6 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of Order (1) 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V������������
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��

JA009168- 
JA009182 114 
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Motion to Retax in Party (4) Granting 
Plaintiff -in-Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) Granting 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 
Exhibit 2 �± Notice of Entry of Order 
Granting Helix �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion for Rule 54(b) Certification 

JA009183- 
JA00991 120 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended Notice of 
taking NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers Construction, 
�,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O�� �6�X�P�P�D�U�\��
Judgment Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W�� �W�D�N�H�Q��
October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of Buchele, 
Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract Agreement dated 
April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract Agreement dated 
April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary Bacon dated 
October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary Bacon dated 
October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric Zimbelman 
dated October 17, 2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master Report, 
Recommendation and District Court 
Order 

JA00845- 
JA000848 12 
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Exhibit 11 �± Plaintiff in Intervention, 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �,�Q�L�W�L�D�O��
Disclosures Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures Pursuant to 
NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of Taking 
NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Helix 
Electric of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �������E���������� �:�L�W�Q�H�V�V��
Deposition Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

03-23-18 APCO Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W�� �D�Q�G��
Conclusions of Law 

JA006125- 
JA006172 83/84 

08-16-19 �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I��
�1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��(I) Re-Open 
Statistically Closed Case, (II) Dismiss 
All Unresolved Claims and/or (III) In 
the Alternative for a Rule 54(B) 
Certification as to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V���5�H�V�S�R�Q�V�H���W�R���2�U�G�H�U���W�R���6�K�R�Z��
Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing Appeal JA008893- 
JA008896 116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 

JA008925- 
JA008947 116/117 
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�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 
Exhibit 7 �± �$�Q�V�Z�H�U�� �W�R�� �&�D�F�W�X�V�� �5�R�V�H�¶�V��
Statement of Facts Constituting Notice of 
Lien and Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V���6�W�D�W�H�P�H�Q�W���R�I���)�D�F�W�V��Constituting 
Lien and Third-Party Complaint and 
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008966- 
JA008986 117/118 

Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric of Nevada, LLC Against 
Camco Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Cactus Rose Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Heinaman Contract Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of Decision, 
Order and Judgment on Defendant Scott 
�)�L�Q�D�Q�F�L�D�O�� �&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority of 
Liens 

JA009025- 
JA009038 118 

Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA009039- 
JA009110 118/119 

Exhibit 14 �± Order Granting Motion to 
Deposit Bond Penal Sum with Court, 
Exoneration of Bond and Dismissal 

JA009111- 
JA009113 119 

Exhibit 15 �± Order Approving 
Distribution of Fidelity and Deposit 
�&�R�P�S�D�Q�\���R�I���0�D�U�\�O�D�Q�G�¶�V���%�R�Q�G 

JA009114- 
JA009116 119 
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06-15-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
to Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary Bacon 
�L�Q���6�X�S�S�R�U�W���R�I���$�3�&�2�¶�V���6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
�6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V��
Fees  

JA006639- 
JA006916 

91/92/93 
94/95/96 

11-14-17 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
�W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motions in Limine Nos. 1-4 

JA000929- 
JA000940 

13/14 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Mary Jo Allen taken July 
18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �0�D�Q�K�D�W�W�D�Q��
West Billing/Payment Status through 
August 2008 

JA000967- 
JA000969 16/17 

Exhibit 3 �± Excerpts from the Deposition 
Transcript of Andrew Rivera taken July 
20, 2017 

JA000970- 
JA000993 17/18/19 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O��
Motion for Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of Nevada, 
LLC taken July 20, 2017 

JA000410- 
JA000412 7 

03-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �,�Q�F���¶�V�� �3�R�V�W-Trial 
Brief  

JA006059- 
JA006124 

82/83 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
Support of its Omnibus Motion in 
Limine  

JA001133 
JA001148 21 
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Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking NRCP Rule 
30(b)(6) Deposition of the Person Most 
Knowledgeable for Zitting Brothers 
Construction, Inc. 

JA001152- 
JA001160 21 

06-29-18 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
�6�X�S�S�R�U�W�� �R�I�� �L�W�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V��
Fees and Costs Against Helix Electric 
of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by Matter 
Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach Coffing 
Invoice to APCO dated April 30, 2018 

JA007223- 
JA007224 99 

04-26-10 �&�$�0�&�2�� �D�Q�G�� �)�L�G�H�O�L�W�\�¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
�&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

11-14-17 Camco Pacific Construction Company, 
�,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motions in Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 

12 

Exhibit B �± Scott �)�L�Q�D�Q�F�L�D�O���&�R�U�S�R�U�D�W�L�R�Q�¶�V��
April 28, 2009 letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex Edelstein 
dated December 15, 2008 Re: Letter to 
Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V��letter dated 
December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale of 
Property 

JA000921- 
JA000928 13 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 
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08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V��
and Cost Motions 

JA007262- 
JA007280 100 

06-15-18 Declaration of S. Judy Hirahara in 
�V�X�S�S�R�U�W�� �R�I�� �1�D�W�L�R�Q�D�O�� �:�R�R�G�V�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V��Motion for 
Summary Judgment Against 
Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 
Law and Order as the Claims of Helix 
Electric and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q��in 
Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of Order JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H�� �R�I�� �������E����������
Deposition of APCO Construction 

JA000550 
JA000558 8/9 

Exhibit 3 - Excerpts from Brian Benson 
Deposition Transcript taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V���'�H�S�R�V�L�W�L�R�Q���7�U�D�Q�V�F�U�L�S�W���W�D�N�H�Q���-�X�O�\��
18, 2017 

JA000575- 
JA000589 9 

06-01-18 Helix Electric of �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA006551- 
JA006563 

90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric of Nevada, LLC 
Against Camco Pacific Construction, Inc. 

JA006564- 
JA006574 90 

Exhibit 2 �± Memorandum of Costs and 
Disbursements (Helix Electric of Nevada, 
LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 

90 
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Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶��
Fees, Interest and Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q��
to (I) Re-Open Statistically Closed 
Case, (II) Dismiss All Unresolved 
Claims and/or (III) In the Alternative 
for a Rule 54(B) Certification as to 
Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the Claims of 
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting APCO 
Construction, Inc. Motion for Attorneys 
Fees and Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I��
Costs in Part (3) Granting Helix Electric 
�R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q���3�D�U�W��
and Denying in Part and all related 
matters (4) Granting Plaintiff in 
Intervention National Wood Products 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part -and-(5) Granting 
National Wood Products, �,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 

101/102 

Exhibit 4 �± Amended Notice of Appeal JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry of 
Order as to the Claims of Cactus Rose 
Construction, Fast Glass, Inc., Heinaman 
Contract Glazing, Helix Electric of 

JA007401- 
JA007517 102/103 
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Nevada, LLC, SWPPP Compliance 
Solutions, Inc., E&E Fire Protection 
Exhibit 6 �± Order Dismissing Appeal in 
Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing Appeal 
(Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of Order to 
Consolidate this Action with Case Nos. 
A574391, A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 (APCO 
v. Gemstone) JA007586- 

JA008129 

103/104/105/ 
106/107/108 

109 
Exhibit 10C �± Notice of Entry of Order to 
Consolidate this Action with Cases Nos 
A57. 4391, A574792, A577623, 
A583289, A584730, A587168, A580889 
and A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of Joint 
Order Granting, in Part, Various Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V���I�R�U���3�D�U�W�L�D�O���6�X�P�P�D�U�\��
Judgment Against Gemstone 
Development West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 

Exhibit 10E �± 131 Nev. Advance Opinion 
70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master Report 
Regarding Remaining Parties to the 
Litigation and Discovery Status 

JA008168- 
JA008170 109 
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Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V�� 

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re Foreclosure JA008178- 
JA008214 

109 

Exhibit 10I �± First Amended Complaint 
re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answer to Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V���)�L�U�V�W���$�P�H�Q�G�H�G���&�R�P�S�O�D�L�Q�W���U�H��
Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy Glass 
�	���0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�P�S�O�D�L�Q�W���D�Q�G��
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Counterclaim 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R��
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�¶�V��
Counterclaim  

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V���$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± �$�Q�V�Z�H�U���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 

JA008323- 
JA008338 

110 

Exhibit 10P �± Notice of Entry of Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of Helix 
Electric of Nevada, LLC Against Camco 
Construction Co., Inc.] 

JA008348- 
JA008367 110 
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Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of Helix 
Electric of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric and Cabenetec 
Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U���W�R���:�5�*���'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG Design, 
�,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V�� �&�R�Q�V�W�L�W�X�W�L�Q�J��
Lien, Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 

111 

Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± �:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Answer to Camco Pacific Construction 
�&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint, and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008531- 
JA008551 111 



Page 55 of 77 

Date Description Bates 
Number Volume(s) 

Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���+�H�L�Q�D�P�D�Q���*�O�D�]�L�Q�J�¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of Heinaman 
Contract Glazing Against Camco 
Construction Co., Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
�&�R�Q�V�W�U�X�F�W�L�R�Q���&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 

112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008602- 
JA008621 112 

Exhibit 10FF �± Voluntary Dismissal of 
Fidelity and Deposit Company of 
Maryland Only from Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint Without Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± �+�'���6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II �± Amended Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint 

JA008658- 
JA008664 

112 
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Exhibit 10JJ -Defendants Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and Order to 
Dismiss E & E Fire Protection, LLC Only 
Pursuant to the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply Waterworks, 
�/�3�¶�V���9�R�O�X�Q�W�D�U�\���'�L�V�P�L�V�V�D�O���R�I���3�O�D�W�W�H���5�L�Y�H�U��
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 

Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\��
�:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-Party 
Complaint  

JA008694- 
JA008717 

112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice of 
Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross Appeal JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to Suspend 
Briefing Pending Outcome of Order to 
Show Cause in Supreme Court Case No. 
76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate this 
Action with Case Nos.  A574391, 
A574792, A57623. A58389, A584730, 
A58716, A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order with 
Prejudice 

JA008759- 
JA008780 113 
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Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R��Enforce 
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of Order 
Granting Motion for 54(b) Certification 
and for Stay Pending Appeal 

JA008789- 
JA008798 113 

Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

05-08-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion to Retax Costs Re: Defendant 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���1�R�W�L�F�H��
of Non-Opposition to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA007193- 
JA007197 99 

06-15-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of Staying the 
Case, Except for the Sale of the Property, 
Pending Resolution of the Petition before 
the Nevada Supreme Court 

JA006943- 
JA006948 96 

Exhibit 2 �± Notice of Entry of Denying 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���0�R�W�L�R�Q���I�R�U���3�D�U�W�L�D�O��
Summary Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ of 
Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En Banc 
Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J�� �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary Judgment 

JA006964- 
JA006978 96 
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Precluding Defenses Based on Pay-if -
Paid Agreements 
Exhibit 6A �± Interstate Plumbing and Air 
�&�R�Q�G�L�W�L�R�Q�L�Q�J�����/�/�&�¶�V���5�H�V�S�R�Q�V�H���W�R���6�S�H�F�L�D�O��
Master Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab Engineers, 
�,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V���5�H�V�S�R�Q�V�H���W�R�� �6�S�H�F�L�D�O��
Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± �1�R�R�U�G�D�� �6�K�H�H�W�� �0�H�W�D�O�¶�V��
Notice of Compliance 

JA006994 
JA007001 97 

Exhibit 6 E �± �8�Q�L�W�D�K���,�Q�Y�H�V�W�P�H�Q�W�V�����/�/�&�¶�V��
Special Master Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint Special 
Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. Hale 
dated August 2, 2016 

JA007037- 
JA007060 97 

Exhibit 7C �± Special Master Report 
Regarding Remaining Parties to the 
Litigation, Special Master 
Recommendation and District Court 
Order Amended Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order for 
Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
APCO Con�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 
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Exhibit 12 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
in Limine (against APCO Construction) 

JA007070- 
JA007078 97 

Exhibit 13 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
for Reconsideration of Order Granting 
Partial Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA007085- 
JA007087 97 

Exhibit 15 �± Notice of Association of 
Counsel 

JA007088- 
JA007094 97 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �2�S�S�R�V�L�W�L�R�Q��
�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001043- 
JA001055 

20 

Exhibit 3 �± Special Master Order 
Requiring Completion of Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the Deposition 
Transcript of the 30(b)(6) Witness for 
Helix Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the Deposition 
Transcript of David E. Parry taken June 
20, 2017 

JA001065 
JA001132 20/21 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���5�H�S�O�\��
to �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F��
�R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� ���,���� �5�H-

JA009117- 
JA009123 119 



Page 60 of 77 

Date Description Bates 
Number Volume(s) 

Open Statistically Closed Case, (II) 
Dismiss All Unresolved Claims and/or 
(III) In The Alternative for a Rule 
54(B) Certification as to Helix and 
APCO 

06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���5�H�S�O�\��
Re: Motion to Retax 

JA007225- 
JA007237 100 

03-23-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�5�H�V�S�R�Q�V�H�V�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Post-Trial Brief  

JA006173- 
JA006193 

84 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third -Party 
Complaint 

JA000001- 
JA000015 1 

01-12-18 Joint Pre-Trial Memorandum [for 
APCO Construction, Inc., the Peel 
Brimley Lien Claimants and National 
Wood Products, LLC ONLY]  

JA001574- 
JA001594 27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 

28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA001617- 
JA001635 

28 

Exhibit 4 �± Cactus Rose Trial Exhibits JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial Exhibits JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial Exhibits JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 

28 

Exhibit 8 - Order Granting in Part and 
Denying in Part APCO Construction's 
Omnibus Motion in Limine  

JA001644- 
JA001647 28 
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Exhibit 9 - Amended nunc pro tunc order 
regarding APCO Construction, Inc.'s 
Omnibus Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part and 
Denying in part Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�V��in Limine 1-4 (Against 
APCO Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel Brimley 
Lien Claimants' Motion in Limine Nos.1-
6 (against Camco Pacific Construction, 
Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting Plaintiff in 
Intervention, National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q��in Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel Brimley 
Lien Claimants' Motion for Partial 
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

03-08-18 Letter to Judge Denton submitting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �3�U�R�S�R�V�H�G��
Findings of Fact and Conclusions of 
Law  

JA005986- 
JA006058 8/821 

03-08-18 Letter to Judge Denton submitting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
(Proposed) Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

01-04-18 �0�R�W�L�R�Q���I�R�U���5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q���R�I���&�R�X�U�W�¶�V��
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment to Preclude 
Defenses based on Pay-if -Paid 
provision on an Order Shortening 
Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract Agreement 
(Helix Electric of Nevada, LLC) 

JA001218- 
JA001245 

22/23/24 

Exhibit 2 �± Subcontract Agreement 
(Zitting Brothers) 

JA001246- 
JA001263 24 
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Exhibit 3 �± Subcontract Agreement 
(CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of Lien  JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale of 
Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled Escrow 
Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En Banc 
Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel Brimley 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of Findings 
of Fact and Conclusions of Law and 
Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D Construction 
�&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Costs and Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �2�S�H�Q�L�Q�J�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V�� �$�Q�V�Z�H�U�L�Q�J��
Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001517- 
JA001551 

27 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of Judgment 
[As to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in Intervention 

JA009137- 
JA009166 120 
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�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W��
APCO Construction, Inc.] 
Exhibit [C] �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�¶�V���5�X�O�H��
54(b) Certification 

JA009148- 
JA009156 120 

05-31-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC Against Camco Construction, 
Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC and Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA006541 
JA006550 90 

09-28-18 Notice of Entry of Order (1) Granting 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�����������*�U�D�Q�W�L�Q�J��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
Granting Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part (4) Granting Plaintiff 
in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) 
Granting National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q���W�R���)�L�O�H���D���6�X�U�U�H�S�O�\ 

JA007281- 
JA007299 100 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q in 
Limine  

JA001178- 
JA001186 22 

07-02-18 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA007238- 
JA007245 100 

01-03-20 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion for Rule 54(b) Certification 

JA009124- 
JA009131 

119 
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01-03-18 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001187- 
JA001198 22 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-
4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��in 
Limine 1-6 

JA001161- 
JA001169 22 

01-19-18 �2�U�G�H�U�� �'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA005282- 
JA005283 78 

07-12-19 Order Dismissing Appeal (Case No. 
76276) 

JA007332- 
JA007334 101 

07-02-10 Order Striking Defendant Gemstone 
�'�H�Y�H�O�R�S�P�H�Q�W���:�H�V�W�����,�Q�F���¶�V���$�Q�V�Z�H�U���D�Q�G��
Counterclaim and Entering Default 

JA000042- 
JA000043 1 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements and Ex Parte 
Application for Order Shortening 
Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of Nevada, 
�/�/�&�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�V�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
in Limine Nos. 1-6  

JA000419- 
JA000428 7 

Exhibit 1 �± Notice of Entry of Order JA000429 7 
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JA000435 

Exhibit 2 �± Amended Notices of 30(b)(6) 
Deposition of Camco Pacific 
Construction Company, Inc. from Cactus 
Rose Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J���� �,�Q�F����
�D�Q�G���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± �(�[�F�H�U�S�W���I�U�R�P���'�D�Y�L�G���(�����3�D�U�U�\�¶�V��
Deposition Transcript taken June 20, 
2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose Construction, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I��
Request for Admissions to Camco Pacific 
Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract Glazing, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I�� �5�H�T�X�H�V�W�� �I�R�U��
Admissions to Camco Pacific 
Construction 

JA000523- 
JA000533 8 

09-28-17 �3�H�H�O���%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���5�H�S�O�\���W�R��
Oppositions to Motion for Partial 
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000413- 
JA00418 7 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001552- 
JA001560 27 

06-18-18 Plaintiff in Intervention National 
�:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���-�R�L�Q�G�H�U���W�R���+�H�O�L�[��
Electric of N�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q��

JA007190- 
JA007192 99 
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�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

06-15-18 Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

07-19-18 Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �6�X�U�U�H�S�O�\�� �W�R��
APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007246- 
JA007261 100 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V�� �2�U�G�H�U��
Granting Peel Brimley Lien �&�O�D�L�P�D�Q�W�V�¶��
Partial Motion for Summary Judgment 
to Preclude Defenses Based on Pay-if -
Paid Provisions on an Order 
Shortening Time  

JA001561- 
JA001573 27 

01-18-18 Stipulation and Order Regarding Trial 
Exhibit Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan Status JA002243 37 

Trial Exhibit 8 - APCO Pay Application 
No. 10 as submitted to Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email from C. 
Colligan to Subcontractors re: 
Subcontractor Concerns 

JA002283- 
JA002284 38 
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Trial Exhibit 17 �± Video (Construction 
Project) JA002285 N/A 

Trial Exhibit 18 �± Video (Construction 
Project) 

JA002286 N/A 

Trial Exhibit 19 �± Video (Construction 
Project) JA002287 N/A 

Trial Exhibit 20 �± Video (Construction 
Project) 

JA002288 N/A 

Trial Exhibit 21 �± Video (Construction 
Project) JA002289 N/A 

Trial Exhibit 22 �± Video (Construction 
Project) JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 
to Subcontractors re: Billing Cut-Off for 
August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 
No. 11 NCS-Owner Approved with NCS 
Draw Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: Building 8 & 
9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002315- 
JA002316 40 
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Trial Exhibits 37 and 131 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002319- 
JA002320 41 

Trial Exhibit 39 -Email from K. Costen to 
Subcontractors informing that Manhattan 
West Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. Parry to 
Subcontractors Re: Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay Application 
No. 16713-008R1 with Proof of Payment 

JA002327- 
JA002345 

41 

Trial Exhibit 47 - Helix Pay Application 
No. 16713-009R1 with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. Nickerl 
to B. Johnson Re: Work Suspension 
Directive 

JA002357- 
JA002358 

41 

Trial Exhibit 49 -Helix Pay Application 
No. 16713-010R2 with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional Waiver 
and Release re: Pay Application No. 8 
with Copy of Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: Building 8 & 
9, South (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002369- 
JA002370 42 

Trial Exhibit 53 -Photo re: Building - 2 & 
3, West (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002371- 
JA002372 

42 
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Trial Exhibit 54 - Photo re: Building - 2 
& 3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: Building 2 & 
3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: Building 2 & 
3, and 8 & 9, North (No Exterior fixtures 
installed. Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay Application 
No. 16713-011R1 submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay Application 
No. 16713-011R1 given to Camco with 
Proof of Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention Rolled 
to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional Waiver 
and Release re: all Invoices through June 
30, 2008 with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: Building 8 & 
9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: Building 2 & 
3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: Building 2 & 
3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: Building 2 & 
3, South 

JA002422- 
JA002423 43 

Trial Exhibit 66 - Letter of transmittal 
from Helix to APCO re: Helix Pay 
Application No. 16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002435- 
JA002436 43 
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Trial Exhibit 68 -Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: Building 8 & 
9, South (No exterior fixtures installed. 
Helix billed out 90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002448- 
JA002449 43 

Trial Exhibit 75 - Unconditional Release 
re: Pay Application No. 16713-011R1 
with Proof of Payment 

JA002450- 
JA002456 

43 

Exhibit 77 - Helix Statement of Facts 
Constituting Notice of Lien and Third-
Party Complaint 

JA002457- 
JA002494 43 

Zitting Brothers Related Exhibits:    
Trial Exhibit 100 - Check No. 14392 
payable to Zitting ($27,973.80); Progress 
Payment No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. Nickerl 
to R. Zitting re: Change Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. Lynn to 
J. Griffith, et al. re: Change Order No. 
�������������³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 44 
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Trial Exhibit 103- Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional Lien 
Release �± Zitting ($27,973.80)  JA002529 44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 

Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 
9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification and 
Amendment of Subcontract Agreement 
between Buchele and Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 
to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 528388 
payable to APCO ($33,847.55) �± 
Progress Payment No. 8.1 and 8.2  

JA002568- 
JA002571 44 



Page 72 of 77 

Date Description Bates 
Number Volume(s) 

Trial Exhibit 120 - Tri-City Drywall Pay 
Application No. 7 to APCO as submitted 
to Owner. Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 

Trial Exhibit 138 - Memo from Scott 
Financial to Nevada State Contractors 
Board Re: Explanation of Project 
Payment Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & Conditions 
modified by APCO, Invoices and Check 
Payment 

JA002592- 
JA002598 46 

National Wood Products Related 
Exhibits:    

Trial Exhibit 160 - Documents provided 
for settlement 

JA002599- 
JA002612 46 

CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. Parry 
to A. Edelstein re: Gemstone losing 
funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. Parry 
to G. Hall re: withdrawal of funding 

JA002654 
JA002656 

47 

Helix Related Exhibits:  47 
Trial Exhibit 169 - Helix Exhibit to 
Standard Subcontract Agreement with 
Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and Camco 
(unsigned) 

JA002677- 
JA002713 48 
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Trial Exhibit 171 - Work Order No. 100 JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. Griffith 
�W�R���9�L�F�W�R�U���)�X�F�K�V���5�H�����*�H�P�V�W�R�Q�H�¶�V���L�Q�W�H�Q�W�L�R�Q��
to continue retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 

Trial Exhibit 173 - Helix Pay Application 
No. 16713-012 to Camco with proof of 
payment 

JA002731- 
JA002745 

48 

Trial Exhibit 174 - Helix Change Order 
Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay Application 
No. 16713-013 to Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay Application 
No. 16713-014 to Camco 

JA002772- 
JA002782 

49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V�� �O�H�W�W�H�U�� �W�R��
Helix rejecting Pay Application No. 
16713-015 with attached copy of Pay 
Application 

JA002783 
JA002797 49 

National Wood/Cabinetec Related 
Exhibits:    

Trial Exhibit 184 - Ratification and 
Amendment of Subcontract Agreement 
between CabineTec and Camco (fully 
executed copy) 

JA002798- 
JA002825 49 

General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner Pay 
Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 
Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 624 
Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
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Date Description Bates 
Number Volume(s) 

Trial Exhibit 501 - Payment Summary JA003339 �± 
JA003732 

55/56/57/ 
58/59/60 

Trial Exhibit 508 �± Helix Pay Application JA003733- 
JA003813 

60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V���/�L�H�Q���1�R�W�L�F�H JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65/66/6
7/ 

68/69/70 
/71/72 

/73/74/75/ 
76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading Agreement 
(Admitted) 

JA001803- 
JA001825 

30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada Construction 
Services /Gemstone Cost Plus/GMP 
Contract Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

Trial Exhibit 4 - APCO Pay Application 
No. 9 Submitted to Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. Barker to 
A. Edelstein Re: Notice of Intent to Stop 
Work (Second Notice) (Admitted) 

JA001981- 
JA001987 32 

 
5 Filed January 31, 2018 
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Date Description Bates 
Number Volume(s) 

Trial Exhibit 13 - Letter from A. Edelstein 
to Re. Nickerl Re: Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
�*�R�F�K�Q�R�X�U���W�R���6�H�D�Q���7�K�X�H�V�R�Q���5�H�����>�$�3�&�2�¶�V�@��
�5�H�V�S�R�Q�V�H�� �W�R�� �>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q��
for Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. Nickerl 
to A. Edelstein Re: 48-Hour Notices 
(Admitted) 

JA002011- 
JA002013 

33 

Trial Exhibit 16 - Email from J. Horning 
to A. Berman and J. Olivares re: Joint 
Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 
Notice of Stopping Work and Letter from 
J. Barker to A. Edelstein Re: Notice of 
Stopping Work and Notice of Intent to 
Terminate Contract (Admitted) 

JA002015- 
JA002016 33 

Trial Exhibit 24 - Letter from R. Nickerl 
to Clark County re: Notification of 
�$�3�&�2�¶�V�� �Z�L�W�K�G�U�D�Z�D�O�� �D�V�� �*�H�Q�H�U�D�O��
Contractor of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. Gisondo 
to Subcontractors re: June checks 
(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 
to R. Nickerl re: June Progress Payment 
(Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. Barker to 
A. Edelstein Re: Termination of 
Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������ �D�V��
Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 
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Date Description Bates 
Number Volume(s) 

Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone and 
CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from Edelstein 
to R. Nickerl re: NRS 624 Notice 
(Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-hour 
Termination Notice (Admitted) 

JA002182- 
JA002185 

36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with Subcontractors 
(Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and Contract 
Revisions (Admitted) 

JA002189 �± 
JA002198 36 

01-18-18 Transcript �± Bench Trial (Day 2)6 JA005284- 
JA005370 78 

Trial Exhibit 535 �± Deposition Transcript 
of Andrew Rivera (Exhibit 99) 
(Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 3)7 JA005624- 
JA005785 80 

Trial Exhibit 231 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint (Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of Victor 
�)�X�F�K�V�� �L�Q�� �V�X�S�S�R�U�W�� �R�I�� �+�H�O�L�[�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment against 
Gemstone (Admitted) 

JA005802- 
JA005804 80 

Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO (Admitted) JA005805 80 

Trial Exhibit 321 �± Overpayments to 
Cabinetec (Admitted) JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Date Description Bates 
Number Volume(s) 

Trial Exhibit 536 �± Lien math 
calculations (handwritten) (Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 

80 

Trial Exhibit 3176 �± APCO Notice of 
Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 5)8 JA005820- 
JA005952 

81 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

 
 

 
8 Filed January 31, 2018 



Brian fisher 

From: 
Sent: 
To: 

Subject: 

Janice Robbins !Janice.R@gemstonedev com] 
Friday, September 05, 2008 10:57 AM 
Cabinetec; Carpets N More - Larry Farmer; david@sierrawaterprooflng.com; Exect1tive 
Plastering • Randy Sorerson; Helix Electric -Andy Rivera; Helix Electric • Dwayne Garrison; 
lrrsterstate Plumbing - Unda Simmons: Interstate Plumbing - Jason Forsgren; Interstate 
Plumbing - Paul Enix; Interstate Plumbing - Tim S!attery; lMl; Nevada Prefab Engineers - Jim 
Lindsay; Nevada Prefabengineerrs - Brian Fisher; Noorda Sheet Metal; Noorda Sh:ee!Melal -
Mark; Northstar Concrete - Dino Reynosa; Northstar Concrete - Richard Thoraton; NV 
Gypsum Floor - Gus: Pools By Grube, Professional Door & Mill Works; 
scott olsen@thyssenkrupp.com 
MANHATTAN WEST BILLING CUT OFF 

PLEASE NOTE THAT 5 00 PM TODAY JS THE CUT OFF FOR AUGUST BILLINGS WHETHER ORGINAL OR 
REVISED. 
PLEASE FORWARD IMMEDIATELY FOR PROPER PROCESSING. 
THANK YOU 

NVPE000256 

APCO-TR-EX0029-0001 

F'S PROPOSED EXHIBIT 
29 

e No. A571228 
JA002285



NEVADA 
CONSTRUCTION 

SERVICES 

October 20, 2008 

Scott Financial Corporation 
15010 Sundown Drive 
Bismarck, ND 58503 
Attn: Brad J. Scott 

RE: DRAW REQUEST ON THE FOLLOWING PROJECT: 

**MANHA TT ANWEST CONDOS PHASE I 
NCS PROJECT# 07-10-llY-JO 

Senior Construction Draw #10 

Gross 
Retention 
Net 

Less funds returned to SFC that were not disbursed by NCS 
(Please see attached document and detail on document C) 

$4,991,752.48 
$470, 719,24 

$4,521,033.24 

Sl,375,440.75 

**Please request additional funding of$3,145,592.49 

**Please note: NCS will need the full net amount of $4,521,033.24 sent by wire to 
fund the current draw request. 

Please find enclosed the most recent draw request and inspection report for your review. 
In addition, any pending reallocations are attached for your review. NCS accepts that 
these reallocations are approved when this draw is funded. 

The amount of the draw has been approved for payment as the work completed meets or 
exceeds the amount requested. 

Please make note of the available construction loan balances and notify us immediately 
of any discrepancies. 

Ifyou have any questions, please do not hesitate to give our office a call. 

Sincerely, 

·o~ 
J Olivares 
D sement Agent 

2500 N. Buffalo, Suite 140 • LasVegas, NV 89128 
Office (702) 251-1150 • Fax (702) 251-5918 

160 Country Estates Circle, Suite 3 • Reno, NV 89511 
Office (775) 324-7733 • Fax (775) 324-5212 

00372 

APCO-TR-EX0030-0001 

L TF'S PROPOSED EXHIBIT 
0. 30 
ase No. A571228 

JA002286



Reason 

Manhattan West 

Apco June Payment 

Reimbursement for Containment Solutions/Las Vegas Pipeline 
Reimbursement for Enco Southwest/las Vegas Pipeline 
Apco self-performed work 
Apco Contractor Fees 
Advance to Accuracy Glass from Apco Contractor Fees 

Total remaining to disburse to Apco for June 

Apco July Payment 

Reason 
Reimbursement for Accuracy advance in June 
Apco self-performed work 
Apco Contractor Fees 
Payment to WRG from Apco Contractor Fees 

Total remaining to disburse to Apco for July 

Other funds remaining 

June Jeff Heit • check on hold per Owner 
July Jeff Heit - check on hold per Owner 
July Jeff Heit/Apco reimbursement - check on hold per Owner 

Total funds on hold 

ITOTAL FUNDS WIRED BACK TO SFC 

"$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 

$ 

$ 

Amount 

Amount 

15,000.00 
29,923.00 
45,124.65 

330,187.81 
{90,000.00) 

330,235.46 

90,000.00 
38,308.05 

371,716.05 
(11,396.00) 

488,628.10 

Amount 
306,461.20 
224,091.99 

26,024.00 

556,577.19 

1,375,440.75 I 

00373 

APCO-TR-EX0030-0002 

JA002287



NEVADA 
CONSTRUCTION 

SERVICES 

October 8, 2008 

Scott Financial Corporation 
15010 Sundown Drive 
Bismarck, ND 58503 
Attn: Brad J. Scott 

RE: DRAW REQUEST ON THE FOLLOWING PROJECT: 

**MANHATTANWEST CONDOS PHASE I 
NCS PROJECT# 07-10-llY-JO 

Senior Construction Draw #10 

Gross 
Retention 
Net 

$4,991,752.48 
$470,719.24 

$4,521,033.24 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>Please fund $4,521,033.24 

Please find enclosed th.e most recent draw request and inspection report for your review. 
In addition, any pending reallocations are attached for your review. NCS accepts that 
these reallocations are approved when this draw is funded. 

The amount of the draw has been approved for payment as the work completed meets or 
exceeds the amount requested. 

Please make note of the available construction loan balances and notify us immediately 
of any discrepancies. 

If you have any questions, please do not hesitate to give our office a call. 

Sincerely, 

~()[Ua,o 
Jennifer Olivares 
Disbursement Agent 

2500 N. Buffalo, Suite 140 • Las Vegas, NV 89128 
Office (702) 251-1150 • Fax (702) 251-5918 

160 Country Estates Clrcle, Suite 3 • Reno, NV 89511 
Office (775) 324-7733 • Fax (775} 324-5212 

00378 

APCO-TR-EX0030-0003 

JA002288



00379 

APCO-TR-EX0030-0004 

JA002289
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00380 

APCO-TR-EX0030-0005 

JA002290



00381 

APCO-TR-EX0030-0006 

JA002291



00382 

APCO-TR-EX0030-0007 

JA002292



00383 

APCO-TR-EX0030-0008 

JA002293



00384 

APCO-TR-EX0030-0009 

JA002294



00385 

APCO-TR-EX0030-0010 

JA002295



00386 

APCO-TR-EX0030-0011 

JA002296
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00387 

APCO-TR-EX0030-0012 

JA002297



00388 

APCO-TR-EX0030-0013 

JA002298



00389 

APCO-TR-EX0030-0014 

JA002299



00390 

APCO-TR-EX0030-0015 

JA002300



00391 

APCO-TR-EX0030-0016 

JA002301



00392 

APCO-TR-EX0030-0017 

JA002302



00393 

APCO-TR-EX0030-0018 

JA002303



u. ~; .. -· ... \ . ' 

00394 

APCO-TR-EX0030-0019 

JA002304



00395 

APCO-TR-EX0030-0020 

JA002305
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00396 

APCO-TR-EX0030-0021 

JA002306



JA002307



JA002308



JA002309



JA002310
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IN THE SUPREME COURT OF THE STATE OF NEVADA  

Supreme Court Case No. 77320 
Consolidated with 80508 

HELIX ELECTRIC OF NEVADA, LLC , 

Appellant, 

v. 

APCO CONSTRUCTION, INC., A NEVADA CORPORATION , 

Respondent. 

JOINT APPENDIX 
VOLUME ����  

Eric B. Zimbelman, Esq. (9407) 
PEEL BRIMLEY LLP  
3333 E. Serene Avenue, Suite 200 
Henderson, NV 89074-6571 
Telephone: (702) 990-7272 
Facsimile:  (702) 990-7273 
ezimbelman@peelbrimley.com  
Attorneys for Appellant 
Helix Electric of Nevada, LLC 

Mary E. Bacon, Esq. (12686) 
SPENCER FANE LLP 
400 S. Fourth Street, Suite 500 
Las Vegas, NV 89101 
Telephone: (702) 408-3411 
Facsimile: (702) 408-3401 
MBacon@spencerfane.com 

John Randall Jefferies, Esq. (3512) 
Christpher H. Byrd, Esq. (1633) 
FENNERMORE CRAIG, P.C. 
300 S. Third Street, 14th Floor 
Las Vegas, NV 89101 
Telephone: (702) 692-8000 
Facsimile: (702) 692-8099 
rjefferies@fclaw.com 
cbyrd@fclaw.com  
Attorneys for Respondent 

Docket 77320   Document 2020-38033
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CHRONOLOGICAL APPENDIX OF EXHIBITS  

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and 
Third -Party Complaint 

JA000001- 
JA000015 1 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third -Party Complaint  

JA000016 �± 
JA000030 1 

04-26-10 �&�$�0�&�2���D�Q�G���)�L�G�H�O�L�W�\�¶�V���$�Q�V�Z�H�U��
�D�Q�G���&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

07-02-10 Order Striking Defendant 
Gemstone Development West, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
Counterclaim and Entering 
Default 

JA000042- 
JA000043 1 

06-06-13 �$�3�&�2�¶�V��Limited Motion to Lift 
Stay for Purposes of this Motion 
�2�Q�O�\���� �������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone Only; and (3) 
Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy 
Nickerl in Support of (I) �$�3�&�2�¶�V��
Limited Motion to Lift Sta for 
Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment 
in Favor of APCO Construction 
Against Gemstone Development 
West, Inc. Only 
 
 

JA000317- 
JA000326 6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone 

JA000327 6 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements and Ex Parte 
Application for Order 
Shortening Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U��
Interrogatories 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Responses to Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Opposition to Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of 
Nevada, LLC taken July 20, 2017 

JA000410- 
JA000412 7 

09-28-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Reply to Oppositions to Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA000413- 
JA00418 7 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion in Limine Nos. 1-6  
 
 

JA000419- 
JA000428 

7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 �± Notice of Entry of 
Order 

JA000429 
JA000435 7 

Exhibit 2 �± Amended Notices of 
30(b)(6) Deposition of Camco 
Pacific Construction Company, 
Inc. from Cactus Rose 
Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W��
Glazing, Inc. and Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± Excerpt from David E. 
�3�D�U�U�\�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken June 20, 2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W��
Set of Request for Admissions to 
Camco Pacific Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract 
�*�O�D�]�L�Q�J���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000523- 
JA000533 8 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion in Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of 
Order 

JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H��
of 30(b)(6) Deposition of APCO 
Construction 

JA000550 
JA000558 8/9 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 
Benson Deposition Transcript 
taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken July 18, 2017 

JA000575- 
JA000589 9 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Omnibus Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended 
Notice of taking NRCP Rule 
30(b)(6) Deposition of Person 
Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of 
Buchele, Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract 
Agreement dated April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract 
Agreement dated April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary 
Bacon dated October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary 
Bacon dated October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric 
Zimbelman dated October 17, 
2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master 
Report, Recommendation and 
District Court Order 

JA00845- 
JA000848 12 
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Bates 

Number 
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Exhibit 11 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V���,�Q�L�W�L�D�O���'�L�V�F�O�R�V�X�U�H�V��
Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures 
Pursuant to NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of 
Taking NRCP Rule 30(b)(6) 
Deposition of Person Most 
Knowledgeable for Helix Electric 
of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
30(b)(6) Witness Deposition 
Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

11-14-17 Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V��Opposition to 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�V�� �L�Q��
Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 12 

Exhibit B �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�S�U�L�O�� �������� ����������
letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex 
Edelstein dated December 15, 
2008 Re: Letter to Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V���O�H�W�W�H�U��
dated December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale 
of Property 

JA000921- 
JA000928 13 



Page 7 of 77 

Date Description 
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11-14-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine Nos. 1-4 

JA000929- 
JA000940 13/14 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Mary Jo 
Allen taken July 18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Manhattan West Billing/Payment 
Status through August 2008 

JA000967- 
JA000969 

16/17 

Exhibit 3 �± Excerpts from the 
Deposition Transcript of Andrew 
Rivera taken July 20, 2017 

JA000970- 
JA000993 17/18/19 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001043- 
JA001055 20 

Exhibit 3 �± Special Master Order 
Requiring Completion of 
Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the 
Deposition Transcript of the 
30(b)(6) Witness for Helix 
Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the 
Deposition Transcript of David E. 
Parry taken June 20, 2017 

JA001065 
JA001132 20/21 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Omnibus 
Motion in Limine  

JA001133 
JA001148 21 
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Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking 
NRCP Rule 30(b)(6) Deposition 
of the Person Most 
Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA001152- 
JA001160 21 

12-29-17 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q��in Limine 1-
6 

JA001161- 
JA001169 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part Helix Electric of Nevada, 
�/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Omnibus Motion in Limine  

JA001178- 
JA001186 22 

01-03-18 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA001187- 
JA001198 22 

01-04-18 Motion for Reconsideration of 
�&�R�X�U�W�¶�V�� �2�U�G�H�U�� �*�U�D�Q�W�L�Q�J�� �3�H�H�O��
�%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O��
Motion for Summary Judgment 
to Preclude Defenses based on 
Pay-if -Paid provision on an 
Order Shortening Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract 
Agreement (Helix Electric of 
Nevada, LLC) 

JA001218- 
JA001245 22/23/24 

Exhibit 2 �± Subcontract 
Agreement (Zitting Brothers) 

JA001246- 
JA001263 24 
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Exhibit 3 �± Subcontract 
Agreement (CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of 
Lien  

JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale 
of Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled 
Escrow Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En 
Banc Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of 
Findings of Fact and Conclusions 
of Law and Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Attorney�¶s Fees, Costs and 
Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V���2�S�H�Q�L�Q�J��
Brief (Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V��
Answering Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\��
Brief (Padilla v. Big D) 

JA001517- 
JA001551 27 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 

JA001552- 
JA001560 

27 
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Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V��
Order Granting Peel Brimley 
�/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O���0�R�W�L�R�Q��
for Summary Judgment to 
Preclude Defenses Based on 
Pay-if -Paid Provisions on an 
Order Shortening Time  

JA001561- 
JA001573 27 

01-12-18 Joint Pre-Trial Memorandum 
[for APCO Construction, Inc., 
the Peel Brimley Lien Claimants 
and National Wood Products, 
LLC ONLY]  

JA001574- 
JA001594 

27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA001617- 
JA001635 28 

Exhibit 4 �± Cactus Rose Trial 
Exhibits 

JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial 
Exhibits 

JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial 
Exhibits 

JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 28 

Exhibit 8 - Order Granting in Part 
and Denying in Part APCO 
Construction's Omnibus Motion 
in Limine  

JA001644- 
JA001647 28 
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Exhibit 9 - Amended nunc pro 
tunc order regarding APCO 
Construction, Inc.'s Omnibus 
Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part 
and Denying in part Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine 1-4 (Against APCO 
Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel 
Brimley Lien Claimants' Motion 
in Limine Nos.1-6 (against Camco 
Pacific Construction, Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting 
Plaintiff in Intervention, National 
Wood Products, Inc.�¶s Motion in 
Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel 
Brimley Lien Claimants' Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading 
Agreement (Admitted) 

JA001803- 
JA001825 30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada 
Construction Services /Gemstone 
Cost Plus/GMP Contract 
Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

 
1 Filed January 31, 2018 
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Trial Exhibit 4 - APCO Pay 
Application No. 9 Submitted to 
Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. 
Barker to A. Edelstein Re: Notice 
of Intent to Stop Work (Second 
Notice) (Admitted) 

JA001981- 
JA001987 32 

Trial Exhibit 13 - Letter from A. 
Edelstein to Re. Nickerl Re: 
Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
Gochnour to Sean Thueson Re: 
�>�$�3�&�2�¶�V�@�� �5�H�V�S�R�Q�V�H�� �W�R��
�>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q�� �I�R�U��
Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. 
Nickerl to A. Edelstein Re: 48-
Hour Notices (Admitted) 

JA002011- 
JA002013 33 

Trial Exhibit 16 - Email from J. 
Horning to A. Berman and J. 
Olivares re: Joint Checks 
(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 
Subcontractor Notice of Stopping 
Work and Letter from J. Barker to 
A. Edelstein Re: Notice of 
Stopping Work and Notice of 
Intent to Terminate Contract 
(Admitted) 

JA002015- 
JA002016 33 
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Trial Exhibit 24 - Letter from R. 
Nickerl to Clark County re: 
�1�R�W�L�I�L�F�D�W�L�R�Q�� �R�I�� �$�3�&�2�¶�V��
withdrawal as General Contractor 
of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. 
Gisondo to Subcontractors re: 
June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 
Edelstein to R. Nickerl re: June 
Progress Payment (Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. 
Barker to A. Edelstein Re: 
Termination of Agreement for 
GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������
as Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 

Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone 
and CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from 
Edelstein to R. Nickerl re: NRS 
624 Notice (Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-
hour Termination Notice 
(Admitted) 

JA002182- 
JA002185 36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with 
Subcontractors (Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and 
Contract Revisions (Admitted) 

JA002189 �± 
JA002198 36 
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01-18-18 Stipulation and Order 
Regarding Trial Exhibit 
Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan 
Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 
Application No. 10 as submitted to 
Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email 
from C. Colligan to 
Subcontractors re: Subcontractor 
Concerns 

JA002283- 
JA002284 38 

Trial Exhibit 17 �± Video 
(Construction Project) JA002285 N/A 

Trial Exhibit 18 �± Video 
(Construction Project) JA002286 N/A 

Trial Exhibit 19 �± Video 
(Construction Project) JA002287 

N/A 

Trial Exhibit 20 �± Video 
(Construction Project) JA002288 N/A 

Trial Exhibit 21 �± Video 
(Construction Project) JA002289 

N/A 

Trial Exhibit 22 �± Video 
(Construction Project) JA002290 N/A 
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Trial Exhibit 29 - Email from J. 
Robbins to Subcontractors re: 
Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 
Application No. 11 NCS-Owner 
Approved with NCS Draw 
Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002315- 
JA002316 40 

Trial Exhibits 37 and 131 -Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002319- 
JA002320 41 
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Trial Exhibit 39 -Email from K. 
Costen to Subcontractors 
informing that Manhattan West 
Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. 
Parry to Subcontractors Re: 
Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay 
Application No. 16713-008R1 
with Proof of Payment 

JA002327- 
JA002345 41 

Trial Exhibit 47 - Helix Pay 
Application No. 16713-009R1 
with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. 
Nickerl to B. Johnson Re: Work 
Suspension Directive 

JA002357- 
JA002358 41 

Trial Exhibit 49 -Helix Pay 
Application No. 16713-010R2 
with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional 
Waiver and Release re: Pay 
Application No. 8 with Copy of 
Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: 
Building 8 & 9, South (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002369- 
JA002370 

42 

Trial Exhibit 53 -Photo re: 
Building - 2 & 3, West (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002371- 
JA002372 42 
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Trial Exhibit 54 - Photo re: 
Building - 2 & 3, East (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: 
Building 2 & 3, East (No Exterior 
fixtures installed. Helix billed out 
at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: 
Building 2 & 3, and 8 & 9, North 
(No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay 
Application No. 16713-011R1 
submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay 
Application No. 16713-011R1 
given to Camco with Proof of 
Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention 
Rolled to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional 
Waiver and Release re: all 
Invoices through June 30, 2008 
with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: 
Building 8 & 9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: 
Building 2 & 3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: 
Building 2 & 3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: 
Building 2 & 3, South 

JA002422- 
JA002423 43 
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Trial Exhibit 66 - Letter of 
transmittal from Helix to APCO 
re: Helix Pay Application No. 
16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002435- 
JA002436 43 

Trial Exhibit 68 -Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: 
Building 8 & 9, South (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002448- 
JA002449 

43 
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Date Description 
Bates 

Number 
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Trial Exhibit 75 - Unconditional 
Release re: Pay Application No. 
16713-011R1 with Proof of 
Payment 

JA002450- 
JA002456 43 

Exhibit 77 - Helix Statement of 
Facts Constituting Notice of Lien 
and Third-Party Complaint 

JA002457- 
JA002494 43 

 Zitting Brothers Related 
Exhibits:    

Trial Exhibit 100 - Check No. 
14392 payable to Zitting 
($27,973.80); Progress Payment 
No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. 
Nickerl to R. Zitting re: Change 
Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. 
Lynn to J. Griffith, et al. re: 
Change Order No. 00011 
�³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 

44 

Trial Exhibit 103- Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour 
with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional 
Lien Release �± Zitting 
($27,973.80)  

JA002529 
44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 
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Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress 
Payment No. 9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification 
and Amendment of Subcontract 
Agreement between Buchele and 
Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the 
Ratification  

JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from 
Gemstone to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 
528388 payable to APCO 
($33,847.55) �± Progress Payment 
No. 8.1 and 8.2  

JA002568- 
JA002571 44 

Trial Exhibit 120 - Tri-City 
Drywall Pay Application No. 7 to 
APCO as submitted to Owner. 
Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 
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Bates 
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Trial Exhibit 138 - Memo from 
Scott Financial to Nevada State 
Contractors Board Re: 
Explanation of Project Payment 
Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & 
Conditions modified by APCO, 
Invoices and Check Payment 

JA002592- 
JA002598 46 

 National Wood Products 
Related Exhibits:   

Trial Exhibit 160 - Documents 
provided for settlement 

JA002599- 
JA002612 46 

 CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. 
Parry to A. Edelstein re: Gemstone 
losing funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. 
Parry to G. Hall re: withdrawal of 
funding 

JA002654 
JA002656 

47 

 Helix Related Exhibits:   47 
Trial Exhibit 169 - Helix Exhibit 
to Standard Subcontract 
Agreement with Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and 
Camco (unsigned) 

JA002677- 
JA002713 

48 

Trial Exhibit 171 - Work Order 
No. 100 

JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. 
Griffith to Victor Fuchs Re: 
�*�H�P�V�W�R�Q�H�¶�V�� �L�Q�W�H�Q�W�L�R�Q�� �W�R�� �F�R�Q�W�L�Q�X�H��
retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 
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Number 
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Trial Exhibit 173 - Helix Pay 
Application No. 16713-012 to 
Camco with proof of payment 

JA002731- 
JA002745 48 

Trial Exhibit 174 - Helix Change 
Order Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice 
No. 41 

JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay 
Application No. 16713-013 to 
Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay 
Application No. 16713-014 to 
Camco 

JA002772- 
JA002782 49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V���O�H�W�W�H�U��
to Helix rejecting Pay Application 
No. 16713-015 with attached copy 
of Pay Application 

JA002783 
JA002797 49 

 National Wood/Cabinetec 
Related Exhibits:   

 Trial Exhibit 184 - Ratification 
and Amendment of Subcontract 
Agreement between CabineTec 
and Camco (fully executed copy) 

JA002798- 
JA002825 49 

 General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner 
Pay Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner 
Pay Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 
624 Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
Trial Exhibit 501 - Payment 
Summary 

JA003339 �± 
JA003732 

55/56/57 
/58/59/60 

Trial Exhibit 508 �± Helix Pay 
Application 

JA003733- 
JA003813 

60/61 
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Bates 

Number 
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Trial Exhibit 510 - Unsigned 
Subcontract 

JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V�� �/�L�H�Q��
Notice 

JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65 
/66/67/ 

68/69/70/ 
71/72 

/73/74/75 
/76/77 

01-19-18 Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

JA005282- 
JA005283 

78 

01-18-18 Transcript �± Bench Trial (Day 
2)2 

JA005284- 
JA005370 78 

 Trial Exhibit 535 �± Deposition 
Transcript of Andrew Rivera 
(Exhibit 99) (Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 
3)3 

JA005624- 
JA005785 80 

Trial Exhibit 231 �± Helix 
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Notice of Lien 
and Third-Party Complaint 
(Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of 
�9�L�F�W�R�U���)�X�F�K�V���L�Q���V�X�S�S�R�U�W���R�I���+�H�O�L�[�¶�V��
Motion for Partial Summary 
Judgment against Gemstone 
(Admitted) 

JA005802- 
JA005804 80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Date Description 
Bates 

Number 
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Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO 
(Admitted) 

JA005805 80 

Trial Exhibit 321 �± Overpayments 
to Cabinetec (Admitted) JA005806- 80 

Trial Exhibit 536 �± Lien math 
calculations (handwritten) 
(Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 80 

Trial Exhibit 3176 �± APCO Notice 
of Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 
5)4 

JA005820- 
JA005952 81 

03-08-18 Letter to Judge Denton 
submitting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� ���3�U�R�S�R�V�H�G����
Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

03-08-18 Letter to Judge Denton 
submitting APCO Construction, 
�,�Q�F���¶�V���3�U�R�S�R�V�H�G���)�L�Q�G�L�Q�J�V���R�I���)�D�F�W��
and Conclusions of Law  

JA005986- 
JA006058 8/821 

03-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q���,�Q�F���¶�V���3�R�V�W-
Trial Brief  

JA006059- 
JA006124 82/83 

03-23-18 APCO Opposition to Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Findings of Fact and 
Conclusions of Law 

JA006125- 
JA006172 83/84 

03-23-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Responses to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���3�R�V�W-Trial Brief  

JA006173- 
JA006193 84 

04-25-18 Findings of Fact and 
Conclusions of Law and Order 
as the Claims of Helix Electric 
and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

 
4 Filed January 31, 201883 
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Bates 
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05-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V��Notice of Motion 
and Motion to Intervene and 
Memorandum of Points and 
Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W��
and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I��
Fact and Conclusions of Law Re 
Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to 
Helix Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John 
Randall Jefferies, Esq. in Support 
�R�I�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 
JA006442 87/88 
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Bates 

Number 
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Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006475- 
JA006478 88 

Exhibit 9 �± APCO Construction, 
�,�Q�F���¶�V���0�H�P�R�U�D�Q�G�X�P���R�I���&�R�V�W�V���D�Q�G��
Disbursements [Against Helix 
Electric of Nevada, LLC, and 
Plaintiff in Intervention National 
Wood Products, LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

05-08-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Motion to Retax Costs Re: 
Defendant APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

05-31-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Construction, Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc.] 

JA006541 
JA006550 90 

06-01-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����
Interest and Costs 

JA006551- 
JA006563 90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA006564- 
JA006574 90 
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Bates 
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Exhibit 2 �± Memorandum of Costs 
and Disbursements (Helix Electric 
of Nevada, LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 90 

Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix 
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
�I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W�� �D�Q�G��
Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

06-15-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary 
�%�D�F�R�Q�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�� 

JA006639- 
JA006916 

91/92/93 
94/95/96 

06-15-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�Rsts  

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of 
Staying the Case, Except for the 
Sale of the Property, Pending 
Resolution of the Petition before 
the Nevada Supreme Court 
 

JA006943- 
JA006948 96 
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Exhibit 2 �± Notice of Entry of 
Denying APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Partial Summary 
Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ 
of Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En 
Banc Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of 
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA006964- 
JA006978 96 

Exhibit 6A �± Interstate Plumbing 
�D�Q�G�� �$�L�U�� �&�R�Q�G�L�W�L�R�Q�L�Q�J���� �/�/�&�¶�V��
Response to Special Master 
Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab 
�(�Q�J�L�Q�H�H�U�V���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± Noorda Sheet 
�0�H�W�D�O�¶�V���1�R�W�L�F�H���R�I���&�R�P�S�O�L�D�Q�F�H 

JA006994 
JA007001 97 

Exhibit 6 E �± Unitah Investments, 
�/�/�&�¶�V�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint 
Special Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. 
Hale dated August 2, 2016 
 

JA007037- 
JA007060 97 
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Exhibit 7C �± Special Master 
Report Regarding Remaining 
Parties to the Litigation, Special 
Master Recommendation and 
District Court Order Amended 
Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of 
�2�U�G�H�U���*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q��
to Dismiss 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order 
for Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 

Exhibit 12 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�Lon in Limine 
(against APCO Construction) 

JA007070- 
JA007078 

97 

Exhibit 13 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 

JA007085- 
JA007087 97 
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Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 
Exhibit 15 �± Notice of Association 
of Counsel 

JA007088- 
JA007094 

97 

06-15-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

06-15-18 Declaration of S. Judy Hirahara 
�L�Q���V�X�S�S�R�U�W���R�I�� �1�D�W�L�R�Q�D�O���:�R�R�G�V�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-18-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Joinder to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
�I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007190- 
JA007192 99 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Notice of Non-Opposition to its 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA007193- 
JA007197 99 

06-29-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Motion 
�I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V��and Costs 
Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by 
Matter Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach 
Coffing Invoice to APCO dated 
April 30, 2018 

JA007223- 
JA007224 99 
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06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Reply Re: Motion to Retax 

JA007225- 
JA007237 100 

07-02-18 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����Interest and 
Costs 

JA007238- 
JA007245 100 

07-19-18 Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Surreply to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�Ws 

JA007246- 
JA007261 100 

08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶��
Fees and Cost Motions 

JA007262- 
JA007280 100 

09-28-18 Notice of Entry of (1) Granting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part 
(3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[��
in Part and Denying in Part (4) 
Granting Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in 
Part and (5) Granting National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q��
to File a Surreply 

JA007281- 
JA007299 100 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

07-12-19 Order Dismissing Appeal (Case 
No. 76276) 

JA007313- 
JA007315 

101 
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08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the 
Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting 
APCO Construction, Inc. Motion 
for Attorneys Fees and Costs (2) 
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Part and Denying in Part and all 
related matters (4) Granting 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
-and-(5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 101/102 

Exhibit 4 �± Amended Notice of 
Appeal 

JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry 
of Order as to the Claims of 
Cactus Rose Construction, Fast 
Glass, Inc., Heinaman Contract 
Glazing, Helix Electric of Nevada, 
LLC, SWPPP Compliance 

JA007401- 
JA007517 102/103 
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Solutions, Inc., E&E Fire 
Protection 
Exhibit 6 �± Order Dismissing 
Appeal in Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing 
Appeal (Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of 
Order to Consolidate this Action 
with Case Nos. A574391, 
A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. 
APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 
(APCO v. Gemstone) JA007586- 

JA008129 

103/104/105 
/106/107 
/108/109 

Exhibit 10C �± Notice of Entry of 
Order to Consolidate this Action 
with Cases Nos A57. 4391, 
A574792, A577623, A583289, 
A584730, A587168, A580889 and 
A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of 
Joint Order Granting, in Part, 
�9�D�U�L�R�X�V���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V��
for Partial Summary Judgment 
Against Gemstone Development 
West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 
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Exhibit 10E �± 131 Nev. Advance 
Opinion 70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master 
Report Regarding Remaining 
Parties to the Litigation and 
Discovery Status 

JA008168- 
JA008170 109 

Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �3�O�D�L�Q�W�L�I�I�¶�V�� �0�R�W�L�R�Q�� �W�R��
Dismiss  

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re 
Foreclosure 

JA008178- 
JA008214 109 

Exhibit 10I �± First Amended 
Complaint re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V�� �)�L�U�V�W�� �$�P�H�Q�G�H�G��
Complaint re Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy 
�*�O�D�V�V�� �	�� �0�L�U�U�R�U�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & 
�0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���$�Q�V�Z�H�U���W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P�� 

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��

JA008323- 
JA008338 110 
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Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 
Exhibit 10P �± Notice of Entry of 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of 
Helix Electric of Nevada, LLC 
Against Camco Construction Co., 
Inc.] 

JA008348- 
JA008367 110 

Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood Products, Inc. 
Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric and 
Cabenetec Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*���'�H�V�L�J�Q�����,�Q�F���¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �:�5�*��
�'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG 
�'�H�V�L�J�Q���� �,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien, Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 111 
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Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± WRG Design, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
Construction �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to 
�+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V��
Statement of Facts Constituting 
Lien and Third-Party Complaint, 
�D�Q�G���&�D�P�F�R���3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008531- 
JA008551 111 

Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �+�H�L�Q�D�P�D�Q�� �*�O�D�]�L�Q�J�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�V�� �)�H�H�V����
Interest and Costs 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of 
Heinaman Contract Glazing 
Against Camco Construction Co., 
Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement 
of Facts Constituting Notice of 
Lien and Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin 
Painting Corporation's Amended 
Statement of Facts Constituting 
Notice of Lien and Third-Party 

JA008602- 
JA008621 112 
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Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 
Exhibit 10FF �± Voluntary 
Dismissal of Fidelity and Deposit 
Company of Maryland Only from 
Bruin Painting Corporation's 
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint Without 
Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II  �± Amended Answer 
�W�R�� �+�'�� �� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint 

JA008658- 
JA008664 112 

Exhibit 10JJ -Defendants Answer 
�W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and 
Order to Dismiss E & E Fire 
Protection, LLC Only Pursuant to 
the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V���� �/�3�¶�V�� �9�R�O�X�Q�W�D�U�\��
Dismissal of Platte River 
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 
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Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint  

JA008694- 
JA008717 112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice 
of Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross 
Appeal 

JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to 
Suspend Briefing Pending 
Outcome of Order to Show Cause 
in Supreme Court Case No. 76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate 
this Action with Case Nos.  
A574391, A574792, A57623. 
A58389, A584730, A58716, 
A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order 
with Prejudice 

JA008759- 
JA008780 113 

Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R�� �(�Q�I�R�U�F�H��
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of 
Order Granting Motion for 54(b) 
Certification and for Stay Pending 
Appeal 

JA008789- 
JA008798 113 
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Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

08-16-19 �$�3�&�2�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �2�U�G�H�U��
to Show Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing 
Appeal 

JA008893- 
JA008896 

116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008925- 
JA008947 116/117 

Exhibit 7 �± Answer to Cactus 
�5�R�V�H�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Notice of Lien and 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint and Camco 

JA008966- 
JA008986 117/118 
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Date Description 
Bates 

Number 
Volume(s) 

�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 
Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Cactus Rose 
Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Heinaman Contract 
Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of 
Decision, Order and Judgment on 
Defendant Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority 
of Liens 

JA009025- 
JA009038 118 

 Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA009039- 
JA009110 118/119 

 Exhibit 14 �± Order Granting 
Motion to Deposit Bond Penal 
Sum with Court, Exoneration of 
Bond and Dismissal 

JA009111- 
JA009113 119 

 Exhibit 15 �± Order Approving 
Distribution of Fidelity and 
�'�H�S�R�V�L�W�� �&�R�P�S�D�Q�\�� �R�I�� �0�D�U�\�O�D�Q�G�¶�V��
Bond 

JA009114- 
JA009116 119 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
�5�H�S�O�\���W�R���$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R��
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 

JA009117- 
JA009123 119 
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Date Description 
Bates 

Number 
Volume(s) 

Dismiss All Unresolved Claims 
and/or (III) In The Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

01-03-20 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V��Motion for Rule 
54(b) Certification 

JA009124- 
JA009131 119 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA009137- 
JA009166 120 

Exhibit [C] �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V���5�X�O�H���������E�����&�H�U�W�L�I�L�F�D�W�L�R�Q 

JA009148- 
JA009156 120 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of 
Order (1) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V���� ��������
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Party (4) Granting Plaintiff-in-
Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
and (5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA009168- 
JA009182 120 
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Bates 

Number 
Volume(s) 

Exhibit 2 �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �5�X�O�H�� �������E����
Certification 

JA009183- 
JA00991 120 
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ALPHABETICAL  APPENDIX OF EXHIBITS  

 

Date Description Bates 
Number Volume(s) 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Notice 
of Lien and Third -Party Complaint  

JA000016 �± 
JA000030 1 

05-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V�� �$�J�D�L�Q�V�W��
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood Products, 
�,�Q�F���¶�V�� �1�R�W�L�F�H�� �R�I�� �0�R�W�L�R�Q�� �D�Q�G�� �0�R�W�L�R�Q�� �W�R��
Intervene and Memorandum of Points 
and Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���)�L�Q�G�L�Q�J�V��
of Fact and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V��
Findings of Fact and Conclusions of Law 
Re Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to Helix 
Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to Plaintiff 
in Intervention National Wood Products, 
Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John Randall 
Jefferies, Esq. in Support of APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 87/88 
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Date Description Bates 
Number Volume(s) 

JA006442 

Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006475- 
JA006478 88 

Exhibit 9 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs and 
Disbursements [Against Helix Electric of 
Nevada, LLC, and Plaintiff in 
Intervention National Wood Products, 
LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

06-06-13 �$�3�&�2�¶�V�� �/�L�P�L�W�H�G�� �0�R�W�L�R�Q�� �W�R�� �/�L�I�W�� �6�W�D�\��
for Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �6�X�P�P�D�U�\��
Judgment Against Gemstone Only; 
and (3) Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy Nickerl in 
�6�X�S�S�R�U�W���R�I�����,�����$�3�&�2�¶�V���/�L�P�L�W�H�G���0�R�W�L�R�Q���W�R��
Lift Sta for Purposes of this Motion Only; 
�������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment in 
Favor of APCO Construction Against 
Gemstone Development West, Inc. Only 

JA000317- 
JA000326 6 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of Order (1) 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V������������
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��

JA009168- 
JA009182 114 
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Number Volume(s) 

Motion to Retax in Party (4) Granting 
Plaintiff -in-Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) Granting 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 
Exhibit 2 �± Notice of Entry of Order 
Granting Helix �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion for Rule 54(b) Certification 

JA009183- 
JA00991 120 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended Notice of 
taking NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers Construction, 
�,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O�� �6�X�P�P�D�U�\��
Judgment Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W�� �W�D�N�H�Q��
October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of Buchele, 
Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract Agreement dated 
April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract Agreement dated 
April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary Bacon dated 
October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary Bacon dated 
October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric Zimbelman 
dated October 17, 2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master Report, 
Recommendation and District Court 
Order 

JA00845- 
JA000848 12 
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Number Volume(s) 

Exhibit 11 �± Plaintiff in Intervention, 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �,�Q�L�W�L�D�O��
Disclosures Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures Pursuant to 
NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of Taking 
NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Helix 
Electric of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �������E���������� �:�L�W�Q�H�V�V��
Deposition Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

03-23-18 APCO Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W�� �D�Q�G��
Conclusions of Law 

JA006125- 
JA006172 83/84 

08-16-19 �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I��
�1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��(I) Re-Open 
Statistically Closed Case, (II) Dismiss 
All Unresolved Claims and/or (III) In 
the Alternative for a Rule 54(B) 
Certification as to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V���5�H�V�S�R�Q�V�H���W�R���2�U�G�H�U���W�R���6�K�R�Z��
Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing Appeal JA008893- 
JA008896 116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 

JA008925- 
JA008947 116/117 
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Number Volume(s) 

�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 
Exhibit 7 �± �$�Q�V�Z�H�U�� �W�R�� �&�D�F�W�X�V�� �5�R�V�H�¶�V��
Statement of Facts Constituting Notice of 
Lien and Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V���6�W�D�W�H�P�H�Q�W���R�I���)�D�F�W�V��Constituting 
Lien and Third-Party Complaint and 
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008966- 
JA008986 117/118 

Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric of Nevada, LLC Against 
Camco Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Cactus Rose Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Heinaman Contract Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of Decision, 
Order and Judgment on Defendant Scott 
�)�L�Q�D�Q�F�L�D�O�� �&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority of 
Liens 

JA009025- 
JA009038 118 

Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA009039- 
JA009110 118/119 

Exhibit 14 �± Order Granting Motion to 
Deposit Bond Penal Sum with Court, 
Exoneration of Bond and Dismissal 

JA009111- 
JA009113 119 

Exhibit 15 �± Order Approving 
Distribution of Fidelity and Deposit 
�&�R�P�S�D�Q�\���R�I���0�D�U�\�O�D�Q�G�¶�V���%�R�Q�G 

JA009114- 
JA009116 119 
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06-15-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
to Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary Bacon 
�L�Q���6�X�S�S�R�U�W���R�I���$�3�&�2�¶�V���6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
�6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V��
Fees  

JA006639- 
JA006916 

91/92/93 
94/95/96 

11-14-17 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
�W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motions in Limine Nos. 1-4 

JA000929- 
JA000940 

13/14 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Mary Jo Allen taken July 
18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �0�D�Q�K�D�W�W�D�Q��
West Billing/Payment Status through 
August 2008 

JA000967- 
JA000969 16/17 

Exhibit 3 �± Excerpts from the Deposition 
Transcript of Andrew Rivera taken July 
20, 2017 

JA000970- 
JA000993 17/18/19 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O��
Motion for Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of Nevada, 
LLC taken July 20, 2017 

JA000410- 
JA000412 7 

03-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �,�Q�F���¶�V�� �3�R�V�W-Trial 
Brief  

JA006059- 
JA006124 

82/83 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
Support of its Omnibus Motion in 
Limine  

JA001133 
JA001148 21 
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Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking NRCP Rule 
30(b)(6) Deposition of the Person Most 
Knowledgeable for Zitting Brothers 
Construction, Inc. 

JA001152- 
JA001160 21 

06-29-18 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
�6�X�S�S�R�U�W�� �R�I�� �L�W�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V��
Fees and Costs Against Helix Electric 
of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by Matter 
Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach Coffing 
Invoice to APCO dated April 30, 2018 

JA007223- 
JA007224 99 

04-26-10 �&�$�0�&�2�� �D�Q�G�� �)�L�G�H�O�L�W�\�¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
�&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

11-14-17 Camco Pacific Construction Company, 
�,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motions in Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 

12 

Exhibit B �± Scott �)�L�Q�D�Q�F�L�D�O���&�R�U�S�R�U�D�W�L�R�Q�¶�V��
April 28, 2009 letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex Edelstein 
dated December 15, 2008 Re: Letter to 
Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V��letter dated 
December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale of 
Property 

JA000921- 
JA000928 13 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 
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08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V��
and Cost Motions 

JA007262- 
JA007280 100 

06-15-18 Declaration of S. Judy Hirahara in 
�V�X�S�S�R�U�W�� �R�I�� �1�D�W�L�R�Q�D�O�� �:�R�R�G�V�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V��Motion for 
Summary Judgment Against 
Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 
Law and Order as the Claims of Helix 
Electric and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q��in 
Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of Order JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H�� �R�I�� �������E����������
Deposition of APCO Construction 

JA000550 
JA000558 8/9 

Exhibit 3 - Excerpts from Brian Benson 
Deposition Transcript taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V���'�H�S�R�V�L�W�L�R�Q���7�U�D�Q�V�F�U�L�S�W���W�D�N�H�Q���-�X�O�\��
18, 2017 

JA000575- 
JA000589 9 

06-01-18 Helix Electric of �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA006551- 
JA006563 

90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric of Nevada, LLC 
Against Camco Pacific Construction, Inc. 

JA006564- 
JA006574 90 

Exhibit 2 �± Memorandum of Costs and 
Disbursements (Helix Electric of Nevada, 
LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 

90 
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Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶��
Fees, Interest and Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q��
to (I) Re-Open Statistically Closed 
Case, (II) Dismiss All Unresolved 
Claims and/or (III) In the Alternative 
for a Rule 54(B) Certification as to 
Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the Claims of 
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting APCO 
Construction, Inc. Motion for Attorneys 
Fees and Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I��
Costs in Part (3) Granting Helix Electric 
�R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q���3�D�U�W��
and Denying in Part and all related 
matters (4) Granting Plaintiff in 
Intervention National Wood Products 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part -and-(5) Granting 
National Wood Products, �,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 

101/102 

Exhibit 4 �± Amended Notice of Appeal JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry of 
Order as to the Claims of Cactus Rose 
Construction, Fast Glass, Inc., Heinaman 
Contract Glazing, Helix Electric of 

JA007401- 
JA007517 102/103 
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Nevada, LLC, SWPPP Compliance 
Solutions, Inc., E&E Fire Protection 
Exhibit 6 �± Order Dismissing Appeal in 
Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing Appeal 
(Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of Order to 
Consolidate this Action with Case Nos. 
A574391, A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 (APCO 
v. Gemstone) JA007586- 

JA008129 

103/104/105/ 
106/107/108 

109 
Exhibit 10C �± Notice of Entry of Order to 
Consolidate this Action with Cases Nos 
A57. 4391, A574792, A577623, 
A583289, A584730, A587168, A580889 
and A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of Joint 
Order Granting, in Part, Various Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V���I�R�U���3�D�U�W�L�D�O���6�X�P�P�D�U�\��
Judgment Against Gemstone 
Development West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 

Exhibit 10E �± 131 Nev. Advance Opinion 
70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master Report 
Regarding Remaining Parties to the 
Litigation and Discovery Status 

JA008168- 
JA008170 109 
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Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V�� 

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re Foreclosure JA008178- 
JA008214 

109 

Exhibit 10I �± First Amended Complaint 
re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answer to Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V���)�L�U�V�W���$�P�H�Q�G�H�G���&�R�P�S�O�D�L�Q�W���U�H��
Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy Glass 
�	���0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�P�S�O�D�L�Q�W���D�Q�G��
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Counterclaim 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R��
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�¶�V��
Counterclaim  

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V���$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± �$�Q�V�Z�H�U���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 

JA008323- 
JA008338 

110 

Exhibit 10P �± Notice of Entry of Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of Helix 
Electric of Nevada, LLC Against Camco 
Construction Co., Inc.] 

JA008348- 
JA008367 110 
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Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of Helix 
Electric of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric and Cabenetec 
Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U���W�R���:�5�*���'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG Design, 
�,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V�� �&�R�Q�V�W�L�W�X�W�L�Q�J��
Lien, Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 

111 

Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± �:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Answer to Camco Pacific Construction 
�&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint, and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008531- 
JA008551 111 
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Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���+�H�L�Q�D�P�D�Q���*�O�D�]�L�Q�J�¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of Heinaman 
Contract Glazing Against Camco 
Construction Co., Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
�&�R�Q�V�W�U�X�F�W�L�R�Q���&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 

112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008602- 
JA008621 112 

Exhibit 10FF �± Voluntary Dismissal of 
Fidelity and Deposit Company of 
Maryland Only from Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint Without Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± �+�'���6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II �± Amended Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint 

JA008658- 
JA008664 

112 
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Exhibit 10JJ -Defendants Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and Order to 
Dismiss E & E Fire Protection, LLC Only 
Pursuant to the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply Waterworks, 
�/�3�¶�V���9�R�O�X�Q�W�D�U�\���'�L�V�P�L�V�V�D�O���R�I���3�O�D�W�W�H���5�L�Y�H�U��
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 

Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\��
�:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-Party 
Complaint  

JA008694- 
JA008717 

112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice of 
Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross Appeal JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to Suspend 
Briefing Pending Outcome of Order to 
Show Cause in Supreme Court Case No. 
76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate this 
Action with Case Nos.  A574391, 
A574792, A57623. A58389, A584730, 
A58716, A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order with 
Prejudice 

JA008759- 
JA008780 113 
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Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R��Enforce 
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of Order 
Granting Motion for 54(b) Certification 
and for Stay Pending Appeal 

JA008789- 
JA008798 113 

Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

05-08-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion to Retax Costs Re: Defendant 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���1�R�W�L�F�H��
of Non-Opposition to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA007193- 
JA007197 99 

06-15-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of Staying the 
Case, Except for the Sale of the Property, 
Pending Resolution of the Petition before 
the Nevada Supreme Court 

JA006943- 
JA006948 96 

Exhibit 2 �± Notice of Entry of Denying 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���0�R�W�L�R�Q���I�R�U���3�D�U�W�L�D�O��
Summary Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ of 
Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En Banc 
Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J�� �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary Judgment 

JA006964- 
JA006978 96 
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Precluding Defenses Based on Pay-if -
Paid Agreements 
Exhibit 6A �± Interstate Plumbing and Air 
�&�R�Q�G�L�W�L�R�Q�L�Q�J�����/�/�&�¶�V���5�H�V�S�R�Q�V�H���W�R���6�S�H�F�L�D�O��
Master Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab Engineers, 
�,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V���5�H�V�S�R�Q�V�H���W�R�� �6�S�H�F�L�D�O��
Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± �1�R�R�U�G�D�� �6�K�H�H�W�� �0�H�W�D�O�¶�V��
Notice of Compliance 

JA006994 
JA007001 97 

Exhibit 6 E �± �8�Q�L�W�D�K���,�Q�Y�H�V�W�P�H�Q�W�V�����/�/�&�¶�V��
Special Master Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint Special 
Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. Hale 
dated August 2, 2016 

JA007037- 
JA007060 97 

Exhibit 7C �± Special Master Report 
Regarding Remaining Parties to the 
Litigation, Special Master 
Recommendation and District Court 
Order Amended Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order for 
Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
APCO Con�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 
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Exhibit 12 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
in Limine (against APCO Construction) 

JA007070- 
JA007078 97 

Exhibit 13 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
for Reconsideration of Order Granting 
Partial Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA007085- 
JA007087 97 

Exhibit 15 �± Notice of Association of 
Counsel 

JA007088- 
JA007094 97 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �2�S�S�R�V�L�W�L�R�Q��
�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001043- 
JA001055 

20 

Exhibit 3 �± Special Master Order 
Requiring Completion of Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the Deposition 
Transcript of the 30(b)(6) Witness for 
Helix Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the Deposition 
Transcript of David E. Parry taken June 
20, 2017 

JA001065 
JA001132 20/21 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���5�H�S�O�\��
to �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F��
�R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� ���,���� �5�H-

JA009117- 
JA009123 119 
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Open Statistically Closed Case, (II) 
Dismiss All Unresolved Claims and/or 
(III) In The Alternative for a Rule 
54(B) Certification as to Helix and 
APCO 

06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���5�H�S�O�\��
Re: Motion to Retax 

JA007225- 
JA007237 100 

03-23-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�5�H�V�S�R�Q�V�H�V�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Post-Trial Brief  

JA006173- 
JA006193 

84 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third -Party 
Complaint 

JA000001- 
JA000015 1 

01-12-18 Joint Pre-Trial Memorandum [for 
APCO Construction, Inc., the Peel 
Brimley Lien Claimants and National 
Wood Products, LLC ONLY]  

JA001574- 
JA001594 27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 

28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA001617- 
JA001635 

28 

Exhibit 4 �± Cactus Rose Trial Exhibits JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial Exhibits JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial Exhibits JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 

28 

Exhibit 8 - Order Granting in Part and 
Denying in Part APCO Construction's 
Omnibus Motion in Limine  

JA001644- 
JA001647 28 
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Exhibit 9 - Amended nunc pro tunc order 
regarding APCO Construction, Inc.'s 
Omnibus Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part and 
Denying in part Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�V��in Limine 1-4 (Against 
APCO Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel Brimley 
Lien Claimants' Motion in Limine Nos.1-
6 (against Camco Pacific Construction, 
Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting Plaintiff in 
Intervention, National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q��in Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel Brimley 
Lien Claimants' Motion for Partial 
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

03-08-18 Letter to Judge Denton submitting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �3�U�R�S�R�V�H�G��
Findings of Fact and Conclusions of 
Law  

JA005986- 
JA006058 8/821 

03-08-18 Letter to Judge Denton submitting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
(Proposed) Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

01-04-18 �0�R�W�L�R�Q���I�R�U���5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q���R�I���&�R�X�U�W�¶�V��
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment to Preclude 
Defenses based on Pay-if -Paid 
provision on an Order Shortening 
Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract Agreement 
(Helix Electric of Nevada, LLC) 

JA001218- 
JA001245 

22/23/24 

Exhibit 2 �± Subcontract Agreement 
(Zitting Brothers) 

JA001246- 
JA001263 24 
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Exhibit 3 �± Subcontract Agreement 
(CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of Lien  JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale of 
Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled Escrow 
Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En Banc 
Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel Brimley 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of Findings 
of Fact and Conclusions of Law and 
Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D Construction 
�&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Costs and Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �2�S�H�Q�L�Q�J�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V�� �$�Q�V�Z�H�U�L�Q�J��
Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001517- 
JA001551 

27 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of Judgment 
[As to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in Intervention 

JA009137- 
JA009166 120 
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�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W��
APCO Construction, Inc.] 
Exhibit [C] �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�¶�V���5�X�O�H��
54(b) Certification 

JA009148- 
JA009156 120 

05-31-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC Against Camco Construction, 
Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC and Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA006541 
JA006550 90 

09-28-18 Notice of Entry of Order (1) Granting 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�����������*�U�D�Q�W�L�Q�J��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
Granting Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part (4) Granting Plaintiff 
in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) 
Granting National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q���W�R���)�L�O�H���D���6�X�U�U�H�S�O�\ 

JA007281- 
JA007299 100 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q in 
Limine  

JA001178- 
JA001186 22 

07-02-18 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA007238- 
JA007245 100 

01-03-20 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion for Rule 54(b) Certification 

JA009124- 
JA009131 

119 
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01-03-18 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001187- 
JA001198 22 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-
4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��in 
Limine 1-6 

JA001161- 
JA001169 22 

01-19-18 �2�U�G�H�U�� �'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA005282- 
JA005283 78 

07-12-19 Order Dismissing Appeal (Case No. 
76276) 

JA007332- 
JA007334 101 

07-02-10 Order Striking Defendant Gemstone 
�'�H�Y�H�O�R�S�P�H�Q�W���:�H�V�W�����,�Q�F���¶�V���$�Q�V�Z�H�U���D�Q�G��
Counterclaim and Entering Default 

JA000042- 
JA000043 1 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements and Ex Parte 
Application for Order Shortening 
Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of Nevada, 
�/�/�&�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�V�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
in Limine Nos. 1-6  

JA000419- 
JA000428 7 

Exhibit 1 �± Notice of Entry of Order JA000429 7 
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JA000435 

Exhibit 2 �± Amended Notices of 30(b)(6) 
Deposition of Camco Pacific 
Construction Company, Inc. from Cactus 
Rose Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J���� �,�Q�F����
�D�Q�G���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± �(�[�F�H�U�S�W���I�U�R�P���'�D�Y�L�G���(�����3�D�U�U�\�¶�V��
Deposition Transcript taken June 20, 
2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose Construction, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I��
Request for Admissions to Camco Pacific 
Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract Glazing, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I�� �5�H�T�X�H�V�W�� �I�R�U��
Admissions to Camco Pacific 
Construction 

JA000523- 
JA000533 8 

09-28-17 �3�H�H�O���%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���5�H�S�O�\���W�R��
Oppositions to Motion for Partial 
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000413- 
JA00418 7 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001552- 
JA001560 27 

06-18-18 Plaintiff in Intervention National 
�:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���-�R�L�Q�G�H�U���W�R���+�H�O�L�[��
Electric of N�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q��

JA007190- 
JA007192 99 
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Number Volume(s) 

�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

06-15-18 Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

07-19-18 Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �6�X�U�U�H�S�O�\�� �W�R��
APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007246- 
JA007261 100 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V�� �2�U�G�H�U��
Granting Peel Brimley Lien �&�O�D�L�P�D�Q�W�V�¶��
Partial Motion for Summary Judgment 
to Preclude Defenses Based on Pay-if -
Paid Provisions on an Order 
Shortening Time  

JA001561- 
JA001573 27 

01-18-18 Stipulation and Order Regarding Trial 
Exhibit Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan Status JA002243 37 

Trial Exhibit 8 - APCO Pay Application 
No. 10 as submitted to Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email from C. 
Colligan to Subcontractors re: 
Subcontractor Concerns 

JA002283- 
JA002284 38 
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Trial Exhibit 17 �± Video (Construction 
Project) JA002285 N/A 

Trial Exhibit 18 �± Video (Construction 
Project) 

JA002286 N/A 

Trial Exhibit 19 �± Video (Construction 
Project) JA002287 N/A 

Trial Exhibit 20 �± Video (Construction 
Project) 

JA002288 N/A 

Trial Exhibit 21 �± Video (Construction 
Project) JA002289 N/A 

Trial Exhibit 22 �± Video (Construction 
Project) JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 
to Subcontractors re: Billing Cut-Off for 
August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 
No. 11 NCS-Owner Approved with NCS 
Draw Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: Building 8 & 
9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002315- 
JA002316 40 
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Trial Exhibits 37 and 131 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002319- 
JA002320 41 

Trial Exhibit 39 -Email from K. Costen to 
Subcontractors informing that Manhattan 
West Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. Parry to 
Subcontractors Re: Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay Application 
No. 16713-008R1 with Proof of Payment 

JA002327- 
JA002345 

41 

Trial Exhibit 47 - Helix Pay Application 
No. 16713-009R1 with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. Nickerl 
to B. Johnson Re: Work Suspension 
Directive 

JA002357- 
JA002358 

41 

Trial Exhibit 49 -Helix Pay Application 
No. 16713-010R2 with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional Waiver 
and Release re: Pay Application No. 8 
with Copy of Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: Building 8 & 
9, South (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002369- 
JA002370 42 

Trial Exhibit 53 -Photo re: Building - 2 & 
3, West (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002371- 
JA002372 

42 
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Trial Exhibit 54 - Photo re: Building - 2 
& 3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: Building 2 & 
3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: Building 2 & 
3, and 8 & 9, North (No Exterior fixtures 
installed. Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay Application 
No. 16713-011R1 submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay Application 
No. 16713-011R1 given to Camco with 
Proof of Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention Rolled 
to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional Waiver 
and Release re: all Invoices through June 
30, 2008 with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: Building 8 & 
9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: Building 2 & 
3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: Building 2 & 
3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: Building 2 & 
3, South 

JA002422- 
JA002423 43 

Trial Exhibit 66 - Letter of transmittal 
from Helix to APCO re: Helix Pay 
Application No. 16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002435- 
JA002436 43 
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Trial Exhibit 68 -Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: Building 8 & 
9, South (No exterior fixtures installed. 
Helix billed out 90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002448- 
JA002449 43 

Trial Exhibit 75 - Unconditional Release 
re: Pay Application No. 16713-011R1 
with Proof of Payment 

JA002450- 
JA002456 

43 

Exhibit 77 - Helix Statement of Facts 
Constituting Notice of Lien and Third-
Party Complaint 

JA002457- 
JA002494 43 

Zitting Brothers Related Exhibits:    
Trial Exhibit 100 - Check No. 14392 
payable to Zitting ($27,973.80); Progress 
Payment No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. Nickerl 
to R. Zitting re: Change Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. Lynn to 
J. Griffith, et al. re: Change Order No. 
�������������³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 44 
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Trial Exhibit 103- Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional Lien 
Release �± Zitting ($27,973.80)  JA002529 44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 

Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 
9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification and 
Amendment of Subcontract Agreement 
between Buchele and Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 
to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 528388 
payable to APCO ($33,847.55) �± 
Progress Payment No. 8.1 and 8.2  

JA002568- 
JA002571 44 
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Trial Exhibit 120 - Tri-City Drywall Pay 
Application No. 7 to APCO as submitted 
to Owner. Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 

Trial Exhibit 138 - Memo from Scott 
Financial to Nevada State Contractors 
Board Re: Explanation of Project 
Payment Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & Conditions 
modified by APCO, Invoices and Check 
Payment 

JA002592- 
JA002598 46 

National Wood Products Related 
Exhibits:    

Trial Exhibit 160 - Documents provided 
for settlement 

JA002599- 
JA002612 46 

CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. Parry 
to A. Edelstein re: Gemstone losing 
funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. Parry 
to G. Hall re: withdrawal of funding 

JA002654 
JA002656 

47 

Helix Related Exhibits:  47 
Trial Exhibit 169 - Helix Exhibit to 
Standard Subcontract Agreement with 
Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and Camco 
(unsigned) 

JA002677- 
JA002713 48 



Page 73 of 77 

Date Description Bates 
Number Volume(s) 

Trial Exhibit 171 - Work Order No. 100 JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. Griffith 
�W�R���9�L�F�W�R�U���)�X�F�K�V���5�H�����*�H�P�V�W�R�Q�H�¶�V���L�Q�W�H�Q�W�L�R�Q��
to continue retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 

Trial Exhibit 173 - Helix Pay Application 
No. 16713-012 to Camco with proof of 
payment 

JA002731- 
JA002745 

48 

Trial Exhibit 174 - Helix Change Order 
Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay Application 
No. 16713-013 to Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay Application 
No. 16713-014 to Camco 

JA002772- 
JA002782 

49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V�� �O�H�W�W�H�U�� �W�R��
Helix rejecting Pay Application No. 
16713-015 with attached copy of Pay 
Application 

JA002783 
JA002797 49 

National Wood/Cabinetec Related 
Exhibits:    

Trial Exhibit 184 - Ratification and 
Amendment of Subcontract Agreement 
between CabineTec and Camco (fully 
executed copy) 

JA002798- 
JA002825 49 

General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner Pay 
Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 
Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 624 
Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
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Trial Exhibit 501 - Payment Summary JA003339 �± 
JA003732 

55/56/57/ 
58/59/60 

Trial Exhibit 508 �± Helix Pay Application JA003733- 
JA003813 

60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V���/�L�H�Q���1�R�W�L�F�H JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65/66/6
7/ 

68/69/70 
/71/72 

/73/74/75/ 
76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading Agreement 
(Admitted) 

JA001803- 
JA001825 

30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada Construction 
Services /Gemstone Cost Plus/GMP 
Contract Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

Trial Exhibit 4 - APCO Pay Application 
No. 9 Submitted to Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. Barker to 
A. Edelstein Re: Notice of Intent to Stop 
Work (Second Notice) (Admitted) 

JA001981- 
JA001987 32 

 
5 Filed January 31, 2018 
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Trial Exhibit 13 - Letter from A. Edelstein 
to Re. Nickerl Re: Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
�*�R�F�K�Q�R�X�U���W�R���6�H�D�Q���7�K�X�H�V�R�Q���5�H�����>�$�3�&�2�¶�V�@��
�5�H�V�S�R�Q�V�H�� �W�R�� �>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q��
for Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. Nickerl 
to A. Edelstein Re: 48-Hour Notices 
(Admitted) 

JA002011- 
JA002013 

33 

Trial Exhibit 16 - Email from J. Horning 
to A. Berman and J. Olivares re: Joint 
Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 
Notice of Stopping Work and Letter from 
J. Barker to A. Edelstein Re: Notice of 
Stopping Work and Notice of Intent to 
Terminate Contract (Admitted) 

JA002015- 
JA002016 33 

Trial Exhibit 24 - Letter from R. Nickerl 
to Clark County re: Notification of 
�$�3�&�2�¶�V�� �Z�L�W�K�G�U�D�Z�D�O�� �D�V�� �*�H�Q�H�U�D�O��
Contractor of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. Gisondo 
to Subcontractors re: June checks 
(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 
to R. Nickerl re: June Progress Payment 
(Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. Barker to 
A. Edelstein Re: Termination of 
Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������ �D�V��
Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 
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Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone and 
CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from Edelstein 
to R. Nickerl re: NRS 624 Notice 
(Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-hour 
Termination Notice (Admitted) 

JA002182- 
JA002185 

36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with Subcontractors 
(Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and Contract 
Revisions (Admitted) 

JA002189 �± 
JA002198 36 

01-18-18 Transcript �± Bench Trial (Day 2)6 JA005284- 
JA005370 78 

Trial Exhibit 535 �± Deposition Transcript 
of Andrew Rivera (Exhibit 99) 
(Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 3)7 JA005624- 
JA005785 80 

Trial Exhibit 231 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint (Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of Victor 
�)�X�F�K�V�� �L�Q�� �V�X�S�S�R�U�W�� �R�I�� �+�H�O�L�[�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment against 
Gemstone (Admitted) 

JA005802- 
JA005804 80 

Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO (Admitted) JA005805 80 

Trial Exhibit 321 �± Overpayments to 
Cabinetec (Admitted) JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Trial Exhibit 536 �± Lien math 
calculations (handwritten) (Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 

80 

Trial Exhibit 3176 �± APCO Notice of 
Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 5)8 JA005820- 
JA005952 

81 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

 
 

 
8 Filed January 31, 2018 
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CHRONOLOGICAL APPENDIX OF EXHIBITS  

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and 
Third -Party Complaint 

JA000001- 
JA000015 1 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third -Party Complaint  

JA000016 �± 
JA000030 1 

04-26-10 �&�$�0�&�2���D�Q�G���)�L�G�H�O�L�W�\�¶�V���$�Q�V�Z�H�U��
�D�Q�G���&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

07-02-10 Order Striking Defendant 
Gemstone Development West, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
Counterclaim and Entering 
Default 

JA000042- 
JA000043 1 

06-06-13 �$�3�&�2�¶�V��Limited Motion to Lift 
Stay for Purposes of this Motion 
�2�Q�O�\���� �������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone Only; and (3) 
Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy 
Nickerl in Support of (I) �$�3�&�2�¶�V��
Limited Motion to Lift Sta for 
Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment 
in Favor of APCO Construction 
Against Gemstone Development 
West, Inc. Only 
 
 

JA000317- 
JA000326 6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone 

JA000327 6 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements and Ex Parte 
Application for Order 
Shortening Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U��
Interrogatories 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Responses to Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Opposition to Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of 
Nevada, LLC taken July 20, 2017 

JA000410- 
JA000412 7 

09-28-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Reply to Oppositions to Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA000413- 
JA00418 7 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion in Limine Nos. 1-6  
 
 

JA000419- 
JA000428 

7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 �± Notice of Entry of 
Order 

JA000429 
JA000435 7 

Exhibit 2 �± Amended Notices of 
30(b)(6) Deposition of Camco 
Pacific Construction Company, 
Inc. from Cactus Rose 
Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W��
Glazing, Inc. and Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± Excerpt from David E. 
�3�D�U�U�\�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken June 20, 2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W��
Set of Request for Admissions to 
Camco Pacific Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract 
�*�O�D�]�L�Q�J���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000523- 
JA000533 8 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion in Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of 
Order 

JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H��
of 30(b)(6) Deposition of APCO 
Construction 

JA000550 
JA000558 8/9 



Page 5 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 
Benson Deposition Transcript 
taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken July 18, 2017 

JA000575- 
JA000589 9 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Omnibus Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended 
Notice of taking NRCP Rule 
30(b)(6) Deposition of Person 
Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of 
Buchele, Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract 
Agreement dated April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract 
Agreement dated April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary 
Bacon dated October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary 
Bacon dated October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric 
Zimbelman dated October 17, 
2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master 
Report, Recommendation and 
District Court Order 

JA00845- 
JA000848 12 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 11 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V���,�Q�L�W�L�D�O���'�L�V�F�O�R�V�X�U�H�V��
Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures 
Pursuant to NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of 
Taking NRCP Rule 30(b)(6) 
Deposition of Person Most 
Knowledgeable for Helix Electric 
of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
30(b)(6) Witness Deposition 
Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

11-14-17 Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V��Opposition to 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�V�� �L�Q��
Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 12 

Exhibit B �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�S�U�L�O�� �������� ����������
letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex 
Edelstein dated December 15, 
2008 Re: Letter to Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V���O�H�W�W�H�U��
dated December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale 
of Property 

JA000921- 
JA000928 13 
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Date Description 
Bates 

Number 
Volume(s) 

11-14-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine Nos. 1-4 

JA000929- 
JA000940 13/14 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Mary Jo 
Allen taken July 18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Manhattan West Billing/Payment 
Status through August 2008 

JA000967- 
JA000969 

16/17 

Exhibit 3 �± Excerpts from the 
Deposition Transcript of Andrew 
Rivera taken July 20, 2017 

JA000970- 
JA000993 17/18/19 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001043- 
JA001055 20 

Exhibit 3 �± Special Master Order 
Requiring Completion of 
Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the 
Deposition Transcript of the 
30(b)(6) Witness for Helix 
Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the 
Deposition Transcript of David E. 
Parry taken June 20, 2017 

JA001065 
JA001132 20/21 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Omnibus 
Motion in Limine  

JA001133 
JA001148 21 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking 
NRCP Rule 30(b)(6) Deposition 
of the Person Most 
Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA001152- 
JA001160 21 

12-29-17 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q��in Limine 1-
6 

JA001161- 
JA001169 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part Helix Electric of Nevada, 
�/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Omnibus Motion in Limine  

JA001178- 
JA001186 22 

01-03-18 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA001187- 
JA001198 22 

01-04-18 Motion for Reconsideration of 
�&�R�X�U�W�¶�V�� �2�U�G�H�U�� �*�U�D�Q�W�L�Q�J�� �3�H�H�O��
�%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O��
Motion for Summary Judgment 
to Preclude Defenses based on 
Pay-if -Paid provision on an 
Order Shortening Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract 
Agreement (Helix Electric of 
Nevada, LLC) 

JA001218- 
JA001245 22/23/24 

Exhibit 2 �± Subcontract 
Agreement (Zitting Brothers) 

JA001246- 
JA001263 24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 �± Subcontract 
Agreement (CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of 
Lien  

JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale 
of Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled 
Escrow Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En 
Banc Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of 
Findings of Fact and Conclusions 
of Law and Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Attorney�¶s Fees, Costs and 
Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V���2�S�H�Q�L�Q�J��
Brief (Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V��
Answering Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\��
Brief (Padilla v. Big D) 

JA001517- 
JA001551 27 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 

JA001552- 
JA001560 

27 



Page 10 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V��
Order Granting Peel Brimley 
�/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O���0�R�W�L�R�Q��
for Summary Judgment to 
Preclude Defenses Based on 
Pay-if -Paid Provisions on an 
Order Shortening Time  

JA001561- 
JA001573 27 

01-12-18 Joint Pre-Trial Memorandum 
[for APCO Construction, Inc., 
the Peel Brimley Lien Claimants 
and National Wood Products, 
LLC ONLY]  

JA001574- 
JA001594 

27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA001617- 
JA001635 28 

Exhibit 4 �± Cactus Rose Trial 
Exhibits 

JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial 
Exhibits 

JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial 
Exhibits 

JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 28 

Exhibit 8 - Order Granting in Part 
and Denying in Part APCO 
Construction's Omnibus Motion 
in Limine  

JA001644- 
JA001647 28 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 9 - Amended nunc pro 
tunc order regarding APCO 
Construction, Inc.'s Omnibus 
Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part 
and Denying in part Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine 1-4 (Against APCO 
Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel 
Brimley Lien Claimants' Motion 
in Limine Nos.1-6 (against Camco 
Pacific Construction, Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting 
Plaintiff in Intervention, National 
Wood Products, Inc.�¶s Motion in 
Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel 
Brimley Lien Claimants' Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading 
Agreement (Admitted) 

JA001803- 
JA001825 30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada 
Construction Services /Gemstone 
Cost Plus/GMP Contract 
Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

 
1 Filed January 31, 2018 
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Bates 

Number 
Volume(s) 

Trial Exhibit 4 - APCO Pay 
Application No. 9 Submitted to 
Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. 
Barker to A. Edelstein Re: Notice 
of Intent to Stop Work (Second 
Notice) (Admitted) 

JA001981- 
JA001987 32 

Trial Exhibit 13 - Letter from A. 
Edelstein to Re. Nickerl Re: 
Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
Gochnour to Sean Thueson Re: 
�>�$�3�&�2�¶�V�@�� �5�H�V�S�R�Q�V�H�� �W�R��
�>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q�� �I�R�U��
Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. 
Nickerl to A. Edelstein Re: 48-
Hour Notices (Admitted) 

JA002011- 
JA002013 33 

Trial Exhibit 16 - Email from J. 
Horning to A. Berman and J. 
Olivares re: Joint Checks 
(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 
Subcontractor Notice of Stopping 
Work and Letter from J. Barker to 
A. Edelstein Re: Notice of 
Stopping Work and Notice of 
Intent to Terminate Contract 
(Admitted) 

JA002015- 
JA002016 33 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 24 - Letter from R. 
Nickerl to Clark County re: 
�1�R�W�L�I�L�F�D�W�L�R�Q�� �R�I�� �$�3�&�2�¶�V��
withdrawal as General Contractor 
of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. 
Gisondo to Subcontractors re: 
June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 
Edelstein to R. Nickerl re: June 
Progress Payment (Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. 
Barker to A. Edelstein Re: 
Termination of Agreement for 
GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������
as Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 

Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone 
and CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from 
Edelstein to R. Nickerl re: NRS 
624 Notice (Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-
hour Termination Notice 
(Admitted) 

JA002182- 
JA002185 36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with 
Subcontractors (Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and 
Contract Revisions (Admitted) 

JA002189 �± 
JA002198 36 
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01-18-18 Stipulation and Order 
Regarding Trial Exhibit 
Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan 
Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 
Application No. 10 as submitted to 
Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email 
from C. Colligan to 
Subcontractors re: Subcontractor 
Concerns 

JA002283- 
JA002284 38 

Trial Exhibit 17 �± Video 
(Construction Project) JA002285 N/A 

Trial Exhibit 18 �± Video 
(Construction Project) JA002286 N/A 

Trial Exhibit 19 �± Video 
(Construction Project) JA002287 

N/A 

Trial Exhibit 20 �± Video 
(Construction Project) JA002288 N/A 

Trial Exhibit 21 �± Video 
(Construction Project) JA002289 

N/A 

Trial Exhibit 22 �± Video 
(Construction Project) JA002290 N/A 
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Number 
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Trial Exhibit 29 - Email from J. 
Robbins to Subcontractors re: 
Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 
Application No. 11 NCS-Owner 
Approved with NCS Draw 
Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002315- 
JA002316 40 

Trial Exhibits 37 and 131 -Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002319- 
JA002320 41 
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Trial Exhibit 39 -Email from K. 
Costen to Subcontractors 
informing that Manhattan West 
Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. 
Parry to Subcontractors Re: 
Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay 
Application No. 16713-008R1 
with Proof of Payment 

JA002327- 
JA002345 41 

Trial Exhibit 47 - Helix Pay 
Application No. 16713-009R1 
with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. 
Nickerl to B. Johnson Re: Work 
Suspension Directive 

JA002357- 
JA002358 41 

Trial Exhibit 49 -Helix Pay 
Application No. 16713-010R2 
with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional 
Waiver and Release re: Pay 
Application No. 8 with Copy of 
Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: 
Building 8 & 9, South (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002369- 
JA002370 

42 

Trial Exhibit 53 -Photo re: 
Building - 2 & 3, West (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002371- 
JA002372 42 
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Trial Exhibit 54 - Photo re: 
Building - 2 & 3, East (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: 
Building 2 & 3, East (No Exterior 
fixtures installed. Helix billed out 
at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: 
Building 2 & 3, and 8 & 9, North 
(No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay 
Application No. 16713-011R1 
submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay 
Application No. 16713-011R1 
given to Camco with Proof of 
Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention 
Rolled to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional 
Waiver and Release re: all 
Invoices through June 30, 2008 
with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: 
Building 8 & 9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: 
Building 2 & 3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: 
Building 2 & 3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: 
Building 2 & 3, South 

JA002422- 
JA002423 43 
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Trial Exhibit 66 - Letter of 
transmittal from Helix to APCO 
re: Helix Pay Application No. 
16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002435- 
JA002436 43 

Trial Exhibit 68 -Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: 
Building 8 & 9, South (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002448- 
JA002449 

43 
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Trial Exhibit 75 - Unconditional 
Release re: Pay Application No. 
16713-011R1 with Proof of 
Payment 

JA002450- 
JA002456 43 

Exhibit 77 - Helix Statement of 
Facts Constituting Notice of Lien 
and Third-Party Complaint 

JA002457- 
JA002494 43 

 Zitting Brothers Related 
Exhibits:    

Trial Exhibit 100 - Check No. 
14392 payable to Zitting 
($27,973.80); Progress Payment 
No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. 
Nickerl to R. Zitting re: Change 
Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. 
Lynn to J. Griffith, et al. re: 
Change Order No. 00011 
�³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 

44 

Trial Exhibit 103- Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour 
with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional 
Lien Release �± Zitting 
($27,973.80)  

JA002529 
44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 
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Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress 
Payment No. 9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification 
and Amendment of Subcontract 
Agreement between Buchele and 
Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the 
Ratification  

JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from 
Gemstone to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 
528388 payable to APCO 
($33,847.55) �± Progress Payment 
No. 8.1 and 8.2  

JA002568- 
JA002571 44 

Trial Exhibit 120 - Tri-City 
Drywall Pay Application No. 7 to 
APCO as submitted to Owner. 
Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 
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Trial Exhibit 138 - Memo from 
Scott Financial to Nevada State 
Contractors Board Re: 
Explanation of Project Payment 
Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & 
Conditions modified by APCO, 
Invoices and Check Payment 

JA002592- 
JA002598 46 

 National Wood Products 
Related Exhibits:   

Trial Exhibit 160 - Documents 
provided for settlement 

JA002599- 
JA002612 46 

 CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. 
Parry to A. Edelstein re: Gemstone 
losing funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. 
Parry to G. Hall re: withdrawal of 
funding 

JA002654 
JA002656 

47 

 Helix Related Exhibits:   47 
Trial Exhibit 169 - Helix Exhibit 
to Standard Subcontract 
Agreement with Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and 
Camco (unsigned) 

JA002677- 
JA002713 

48 

Trial Exhibit 171 - Work Order 
No. 100 

JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. 
Griffith to Victor Fuchs Re: 
�*�H�P�V�W�R�Q�H�¶�V�� �L�Q�W�H�Q�W�L�R�Q�� �W�R�� �F�R�Q�W�L�Q�X�H��
retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 
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Trial Exhibit 173 - Helix Pay 
Application No. 16713-012 to 
Camco with proof of payment 

JA002731- 
JA002745 48 

Trial Exhibit 174 - Helix Change 
Order Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice 
No. 41 

JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay 
Application No. 16713-013 to 
Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay 
Application No. 16713-014 to 
Camco 

JA002772- 
JA002782 49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V���O�H�W�W�H�U��
to Helix rejecting Pay Application 
No. 16713-015 with attached copy 
of Pay Application 

JA002783 
JA002797 49 

 National Wood/Cabinetec 
Related Exhibits:   

 Trial Exhibit 184 - Ratification 
and Amendment of Subcontract 
Agreement between CabineTec 
and Camco (fully executed copy) 

JA002798- 
JA002825 49 

 General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner 
Pay Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner 
Pay Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 
624 Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
Trial Exhibit 501 - Payment 
Summary 

JA003339 �± 
JA003732 

55/56/57 
/58/59/60 

Trial Exhibit 508 �± Helix Pay 
Application 

JA003733- 
JA003813 

60/61 
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Trial Exhibit 510 - Unsigned 
Subcontract 

JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V�� �/�L�H�Q��
Notice 

JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65 
/66/67/ 

68/69/70/ 
71/72 

/73/74/75 
/76/77 

01-19-18 Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

JA005282- 
JA005283 

78 

01-18-18 Transcript �± Bench Trial (Day 
2)2 

JA005284- 
JA005370 78 

 Trial Exhibit 535 �± Deposition 
Transcript of Andrew Rivera 
(Exhibit 99) (Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 
3)3 

JA005624- 
JA005785 80 

Trial Exhibit 231 �± Helix 
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Notice of Lien 
and Third-Party Complaint 
(Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of 
�9�L�F�W�R�U���)�X�F�K�V���L�Q���V�X�S�S�R�U�W���R�I���+�H�O�L�[�¶�V��
Motion for Partial Summary 
Judgment against Gemstone 
(Admitted) 

JA005802- 
JA005804 80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO 
(Admitted) 

JA005805 80 

Trial Exhibit 321 �± Overpayments 
to Cabinetec (Admitted) JA005806- 80 

Trial Exhibit 536 �± Lien math 
calculations (handwritten) 
(Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 80 

Trial Exhibit 3176 �± APCO Notice 
of Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 
5)4 

JA005820- 
JA005952 81 

03-08-18 Letter to Judge Denton 
submitting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� ���3�U�R�S�R�V�H�G����
Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

03-08-18 Letter to Judge Denton 
submitting APCO Construction, 
�,�Q�F���¶�V���3�U�R�S�R�V�H�G���)�L�Q�G�L�Q�J�V���R�I���)�D�F�W��
and Conclusions of Law  

JA005986- 
JA006058 8/821 

03-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q���,�Q�F���¶�V���3�R�V�W-
Trial Brief  

JA006059- 
JA006124 82/83 

03-23-18 APCO Opposition to Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Findings of Fact and 
Conclusions of Law 

JA006125- 
JA006172 83/84 

03-23-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Responses to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���3�R�V�W-Trial Brief  

JA006173- 
JA006193 84 

04-25-18 Findings of Fact and 
Conclusions of Law and Order 
as the Claims of Helix Electric 
and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

 
4 Filed January 31, 201883 
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05-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V��Notice of Motion 
and Motion to Intervene and 
Memorandum of Points and 
Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W��
and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I��
Fact and Conclusions of Law Re 
Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to 
Helix Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John 
Randall Jefferies, Esq. in Support 
�R�I�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 
JA006442 87/88 
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Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006475- 
JA006478 88 

Exhibit 9 �± APCO Construction, 
�,�Q�F���¶�V���0�H�P�R�U�D�Q�G�X�P���R�I���&�R�V�W�V���D�Q�G��
Disbursements [Against Helix 
Electric of Nevada, LLC, and 
Plaintiff in Intervention National 
Wood Products, LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

05-08-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Motion to Retax Costs Re: 
Defendant APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

05-31-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Construction, Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc.] 

JA006541 
JA006550 90 

06-01-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����
Interest and Costs 

JA006551- 
JA006563 90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA006564- 
JA006574 90 



Page 27 of 77 

Date Description 
Bates 

Number 
Volume(s) 

Exhibit 2 �± Memorandum of Costs 
and Disbursements (Helix Electric 
of Nevada, LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 90 

Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix 
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
�I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W�� �D�Q�G��
Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

06-15-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary 
�%�D�F�R�Q�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�� 

JA006639- 
JA006916 

91/92/93 
94/95/96 

06-15-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�Rsts  

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of 
Staying the Case, Except for the 
Sale of the Property, Pending 
Resolution of the Petition before 
the Nevada Supreme Court 
 

JA006943- 
JA006948 96 
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Exhibit 2 �± Notice of Entry of 
Denying APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Partial Summary 
Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ 
of Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En 
Banc Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of 
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA006964- 
JA006978 96 

Exhibit 6A �± Interstate Plumbing 
�D�Q�G�� �$�L�U�� �&�R�Q�G�L�W�L�R�Q�L�Q�J���� �/�/�&�¶�V��
Response to Special Master 
Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab 
�(�Q�J�L�Q�H�H�U�V���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± Noorda Sheet 
�0�H�W�D�O�¶�V���1�R�W�L�F�H���R�I���&�R�P�S�O�L�D�Q�F�H 

JA006994 
JA007001 97 

Exhibit 6 E �± Unitah Investments, 
�/�/�&�¶�V�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint 
Special Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. 
Hale dated August 2, 2016 
 

JA007037- 
JA007060 97 
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Exhibit 7C �± Special Master 
Report Regarding Remaining 
Parties to the Litigation, Special 
Master Recommendation and 
District Court Order Amended 
Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of 
�2�U�G�H�U���*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q��
to Dismiss 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order 
for Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 

Exhibit 12 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�Lon in Limine 
(against APCO Construction) 

JA007070- 
JA007078 

97 

Exhibit 13 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 

JA007085- 
JA007087 97 
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Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 
Exhibit 15 �± Notice of Association 
of Counsel 

JA007088- 
JA007094 

97 

06-15-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

06-15-18 Declaration of S. Judy Hirahara 
�L�Q���V�X�S�S�R�U�W���R�I�� �1�D�W�L�R�Q�D�O���:�R�R�G�V�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-18-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Joinder to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
�I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007190- 
JA007192 99 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Notice of Non-Opposition to its 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA007193- 
JA007197 99 

06-29-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Motion 
�I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V��and Costs 
Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by 
Matter Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach 
Coffing Invoice to APCO dated 
April 30, 2018 

JA007223- 
JA007224 99 
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06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Reply Re: Motion to Retax 

JA007225- 
JA007237 100 

07-02-18 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����Interest and 
Costs 

JA007238- 
JA007245 100 

07-19-18 Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Surreply to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�Ws 

JA007246- 
JA007261 100 

08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶��
Fees and Cost Motions 

JA007262- 
JA007280 100 

09-28-18 Notice of Entry of (1) Granting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part 
(3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[��
in Part and Denying in Part (4) 
Granting Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in 
Part and (5) Granting National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q��
to File a Surreply 

JA007281- 
JA007299 100 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

07-12-19 Order Dismissing Appeal (Case 
No. 76276) 

JA007313- 
JA007315 

101 
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08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the 
Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting 
APCO Construction, Inc. Motion 
for Attorneys Fees and Costs (2) 
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Part and Denying in Part and all 
related matters (4) Granting 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
-and-(5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 101/102 

Exhibit 4 �± Amended Notice of 
Appeal 

JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry 
of Order as to the Claims of 
Cactus Rose Construction, Fast 
Glass, Inc., Heinaman Contract 
Glazing, Helix Electric of Nevada, 
LLC, SWPPP Compliance 

JA007401- 
JA007517 102/103 
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Solutions, Inc., E&E Fire 
Protection 
Exhibit 6 �± Order Dismissing 
Appeal in Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing 
Appeal (Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of 
Order to Consolidate this Action 
with Case Nos. A574391, 
A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. 
APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 
(APCO v. Gemstone) JA007586- 

JA008129 

103/104/105 
/106/107 
/108/109 

Exhibit 10C �± Notice of Entry of 
Order to Consolidate this Action 
with Cases Nos A57. 4391, 
A574792, A577623, A583289, 
A584730, A587168, A580889 and 
A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of 
Joint Order Granting, in Part, 
�9�D�U�L�R�X�V���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V��
for Partial Summary Judgment 
Against Gemstone Development 
West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 
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Exhibit 10E �± 131 Nev. Advance 
Opinion 70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master 
Report Regarding Remaining 
Parties to the Litigation and 
Discovery Status 

JA008168- 
JA008170 109 

Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �3�O�D�L�Q�W�L�I�I�¶�V�� �0�R�W�L�R�Q�� �W�R��
Dismiss  

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re 
Foreclosure 

JA008178- 
JA008214 109 

Exhibit 10I �± First Amended 
Complaint re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V�� �)�L�U�V�W�� �$�P�H�Q�G�H�G��
Complaint re Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy 
�*�O�D�V�V�� �	�� �0�L�U�U�R�U�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & 
�0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���$�Q�V�Z�H�U���W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P�� 

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��

JA008323- 
JA008338 110 
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Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 
Exhibit 10P �± Notice of Entry of 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of 
Helix Electric of Nevada, LLC 
Against Camco Construction Co., 
Inc.] 

JA008348- 
JA008367 110 

Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood Products, Inc. 
Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric and 
Cabenetec Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*���'�H�V�L�J�Q�����,�Q�F���¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �:�5�*��
�'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG 
�'�H�V�L�J�Q���� �,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien, Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 111 
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Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± WRG Design, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
Construction �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to 
�+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V��
Statement of Facts Constituting 
Lien and Third-Party Complaint, 
�D�Q�G���&�D�P�F�R���3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008531- 
JA008551 111 

Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �+�H�L�Q�D�P�D�Q�� �*�O�D�]�L�Q�J�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�V�� �)�H�H�V����
Interest and Costs 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of 
Heinaman Contract Glazing 
Against Camco Construction Co., 
Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement 
of Facts Constituting Notice of 
Lien and Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin 
Painting Corporation's Amended 
Statement of Facts Constituting 
Notice of Lien and Third-Party 

JA008602- 
JA008621 112 
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Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 
Exhibit 10FF �± Voluntary 
Dismissal of Fidelity and Deposit 
Company of Maryland Only from 
Bruin Painting Corporation's 
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint Without 
Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II  �± Amended Answer 
�W�R�� �+�'�� �� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint 

JA008658- 
JA008664 112 

Exhibit 10JJ -Defendants Answer 
�W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and 
Order to Dismiss E & E Fire 
Protection, LLC Only Pursuant to 
the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V���� �/�3�¶�V�� �9�R�O�X�Q�W�D�U�\��
Dismissal of Platte River 
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 
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Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint  

JA008694- 
JA008717 112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice 
of Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross 
Appeal 

JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to 
Suspend Briefing Pending 
Outcome of Order to Show Cause 
in Supreme Court Case No. 76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate 
this Action with Case Nos.  
A574391, A574792, A57623. 
A58389, A584730, A58716, 
A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order 
with Prejudice 

JA008759- 
JA008780 113 

Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R�� �(�Q�I�R�U�F�H��
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of 
Order Granting Motion for 54(b) 
Certification and for Stay Pending 
Appeal 

JA008789- 
JA008798 113 
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Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

08-16-19 �$�3�&�2�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �2�U�G�H�U��
to Show Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing 
Appeal 

JA008893- 
JA008896 

116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008925- 
JA008947 116/117 

Exhibit 7 �± Answer to Cactus 
�5�R�V�H�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Notice of Lien and 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint and Camco 

JA008966- 
JA008986 117/118 
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Bates 

Number 
Volume(s) 

�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 
Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Cactus Rose 
Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Heinaman Contract 
Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of 
Decision, Order and Judgment on 
Defendant Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority 
of Liens 

JA009025- 
JA009038 118 

 Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA009039- 
JA009110 118/119 

 Exhibit 14 �± Order Granting 
Motion to Deposit Bond Penal 
Sum with Court, Exoneration of 
Bond and Dismissal 

JA009111- 
JA009113 119 

 Exhibit 15 �± Order Approving 
Distribution of Fidelity and 
�'�H�S�R�V�L�W�� �&�R�P�S�D�Q�\�� �R�I�� �0�D�U�\�O�D�Q�G�¶�V��
Bond 

JA009114- 
JA009116 119 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
�5�H�S�O�\���W�R���$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R��
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 

JA009117- 
JA009123 119 
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Dismiss All Unresolved Claims 
and/or (III) In The Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

01-03-20 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V��Motion for Rule 
54(b) Certification 

JA009124- 
JA009131 119 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA009137- 
JA009166 120 

Exhibit [C] �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V���5�X�O�H���������E�����&�H�U�W�L�I�L�F�D�W�L�R�Q 

JA009148- 
JA009156 120 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of 
Order (1) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V���� ��������
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Party (4) Granting Plaintiff-in-
Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
and (5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA009168- 
JA009182 120 
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Exhibit 2 �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �5�X�O�H�� �������E����
Certification 

JA009183- 
JA00991 120 
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Date Description Bates 
Number Volume(s) 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Notice 
of Lien and Third -Party Complaint  

JA000016 �± 
JA000030 1 

05-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V�� �$�J�D�L�Q�V�W��
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood Products, 
�,�Q�F���¶�V�� �1�R�W�L�F�H�� �R�I�� �0�R�W�L�R�Q�� �D�Q�G�� �0�R�W�L�R�Q�� �W�R��
Intervene and Memorandum of Points 
and Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���)�L�Q�G�L�Q�J�V��
of Fact and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V��
Findings of Fact and Conclusions of Law 
Re Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to Helix 
Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to Plaintiff 
in Intervention National Wood Products, 
Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John Randall 
Jefferies, Esq. in Support of APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 87/88 
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JA006442 

Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006475- 
JA006478 88 

Exhibit 9 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs and 
Disbursements [Against Helix Electric of 
Nevada, LLC, and Plaintiff in 
Intervention National Wood Products, 
LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

06-06-13 �$�3�&�2�¶�V�� �/�L�P�L�W�H�G�� �0�R�W�L�R�Q�� �W�R�� �/�L�I�W�� �6�W�D�\��
for Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �6�X�P�P�D�U�\��
Judgment Against Gemstone Only; 
and (3) Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy Nickerl in 
�6�X�S�S�R�U�W���R�I�����,�����$�3�&�2�¶�V���/�L�P�L�W�H�G���0�R�W�L�R�Q���W�R��
Lift Sta for Purposes of this Motion Only; 
�������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment in 
Favor of APCO Construction Against 
Gemstone Development West, Inc. Only 

JA000317- 
JA000326 6 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of Order (1) 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V������������
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��

JA009168- 
JA009182 114 
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Motion to Retax in Party (4) Granting 
Plaintiff -in-Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) Granting 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 
Exhibit 2 �± Notice of Entry of Order 
Granting Helix �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion for Rule 54(b) Certification 

JA009183- 
JA00991 120 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended Notice of 
taking NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers Construction, 
�,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O�� �6�X�P�P�D�U�\��
Judgment Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W�� �W�D�N�H�Q��
October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of Buchele, 
Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract Agreement dated 
April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract Agreement dated 
April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary Bacon dated 
October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary Bacon dated 
October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric Zimbelman 
dated October 17, 2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master Report, 
Recommendation and District Court 
Order 

JA00845- 
JA000848 12 
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Exhibit 11 �± Plaintiff in Intervention, 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �,�Q�L�W�L�D�O��
Disclosures Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures Pursuant to 
NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of Taking 
NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Helix 
Electric of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �������E���������� �:�L�W�Q�H�V�V��
Deposition Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

03-23-18 APCO Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W�� �D�Q�G��
Conclusions of Law 

JA006125- 
JA006172 83/84 

08-16-19 �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I��
�1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��(I) Re-Open 
Statistically Closed Case, (II) Dismiss 
All Unresolved Claims and/or (III) In 
the Alternative for a Rule 54(B) 
Certification as to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V���5�H�V�S�R�Q�V�H���W�R���2�U�G�H�U���W�R���6�K�R�Z��
Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing Appeal JA008893- 
JA008896 116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 

JA008925- 
JA008947 116/117 
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�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 
Exhibit 7 �± �$�Q�V�Z�H�U�� �W�R�� �&�D�F�W�X�V�� �5�R�V�H�¶�V��
Statement of Facts Constituting Notice of 
Lien and Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V���6�W�D�W�H�P�H�Q�W���R�I���)�D�F�W�V��Constituting 
Lien and Third-Party Complaint and 
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008966- 
JA008986 117/118 

Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric of Nevada, LLC Against 
Camco Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Cactus Rose Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Heinaman Contract Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of Decision, 
Order and Judgment on Defendant Scott 
�)�L�Q�D�Q�F�L�D�O�� �&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority of 
Liens 

JA009025- 
JA009038 118 

Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA009039- 
JA009110 118/119 

Exhibit 14 �± Order Granting Motion to 
Deposit Bond Penal Sum with Court, 
Exoneration of Bond and Dismissal 

JA009111- 
JA009113 119 

Exhibit 15 �± Order Approving 
Distribution of Fidelity and Deposit 
�&�R�P�S�D�Q�\���R�I���0�D�U�\�O�D�Q�G�¶�V���%�R�Q�G 

JA009114- 
JA009116 119 
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06-15-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
to Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary Bacon 
�L�Q���6�X�S�S�R�U�W���R�I���$�3�&�2�¶�V���6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
�6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V��
Fees  

JA006639- 
JA006916 

91/92/93 
94/95/96 

11-14-17 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
�W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motions in Limine Nos. 1-4 

JA000929- 
JA000940 

13/14 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Mary Jo Allen taken July 
18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �0�D�Q�K�D�W�W�D�Q��
West Billing/Payment Status through 
August 2008 

JA000967- 
JA000969 16/17 

Exhibit 3 �± Excerpts from the Deposition 
Transcript of Andrew Rivera taken July 
20, 2017 

JA000970- 
JA000993 17/18/19 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O��
Motion for Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of Nevada, 
LLC taken July 20, 2017 

JA000410- 
JA000412 7 

03-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �,�Q�F���¶�V�� �3�R�V�W-Trial 
Brief  

JA006059- 
JA006124 

82/83 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
Support of its Omnibus Motion in 
Limine  

JA001133 
JA001148 21 
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Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking NRCP Rule 
30(b)(6) Deposition of the Person Most 
Knowledgeable for Zitting Brothers 
Construction, Inc. 

JA001152- 
JA001160 21 

06-29-18 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
�6�X�S�S�R�U�W�� �R�I�� �L�W�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V��
Fees and Costs Against Helix Electric 
of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by Matter 
Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach Coffing 
Invoice to APCO dated April 30, 2018 

JA007223- 
JA007224 99 

04-26-10 �&�$�0�&�2�� �D�Q�G�� �)�L�G�H�O�L�W�\�¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
�&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

11-14-17 Camco Pacific Construction Company, 
�,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motions in Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 

12 

Exhibit B �± Scott �)�L�Q�D�Q�F�L�D�O���&�R�U�S�R�U�D�W�L�R�Q�¶�V��
April 28, 2009 letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex Edelstein 
dated December 15, 2008 Re: Letter to 
Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V��letter dated 
December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale of 
Property 

JA000921- 
JA000928 13 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 
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08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V��
and Cost Motions 

JA007262- 
JA007280 100 

06-15-18 Declaration of S. Judy Hirahara in 
�V�X�S�S�R�U�W�� �R�I�� �1�D�W�L�R�Q�D�O�� �:�R�R�G�V�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V��Motion for 
Summary Judgment Against 
Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 
Law and Order as the Claims of Helix 
Electric and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q��in 
Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of Order JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H�� �R�I�� �������E����������
Deposition of APCO Construction 

JA000550 
JA000558 8/9 

Exhibit 3 - Excerpts from Brian Benson 
Deposition Transcript taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V���'�H�S�R�V�L�W�L�R�Q���7�U�D�Q�V�F�U�L�S�W���W�D�N�H�Q���-�X�O�\��
18, 2017 

JA000575- 
JA000589 9 

06-01-18 Helix Electric of �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA006551- 
JA006563 

90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric of Nevada, LLC 
Against Camco Pacific Construction, Inc. 

JA006564- 
JA006574 90 

Exhibit 2 �± Memorandum of Costs and 
Disbursements (Helix Electric of Nevada, 
LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 

90 
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Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶��
Fees, Interest and Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q��
to (I) Re-Open Statistically Closed 
Case, (II) Dismiss All Unresolved 
Claims and/or (III) In the Alternative 
for a Rule 54(B) Certification as to 
Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the Claims of 
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting APCO 
Construction, Inc. Motion for Attorneys 
Fees and Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I��
Costs in Part (3) Granting Helix Electric 
�R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q���3�D�U�W��
and Denying in Part and all related 
matters (4) Granting Plaintiff in 
Intervention National Wood Products 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part -and-(5) Granting 
National Wood Products, �,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 

101/102 

Exhibit 4 �± Amended Notice of Appeal JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry of 
Order as to the Claims of Cactus Rose 
Construction, Fast Glass, Inc., Heinaman 
Contract Glazing, Helix Electric of 

JA007401- 
JA007517 102/103 
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Nevada, LLC, SWPPP Compliance 
Solutions, Inc., E&E Fire Protection 
Exhibit 6 �± Order Dismissing Appeal in 
Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing Appeal 
(Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of Order to 
Consolidate this Action with Case Nos. 
A574391, A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 (APCO 
v. Gemstone) JA007586- 

JA008129 

103/104/105/ 
106/107/108 

109 
Exhibit 10C �± Notice of Entry of Order to 
Consolidate this Action with Cases Nos 
A57. 4391, A574792, A577623, 
A583289, A584730, A587168, A580889 
and A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of Joint 
Order Granting, in Part, Various Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V���I�R�U���3�D�U�W�L�D�O���6�X�P�P�D�U�\��
Judgment Against Gemstone 
Development West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 

Exhibit 10E �± 131 Nev. Advance Opinion 
70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master Report 
Regarding Remaining Parties to the 
Litigation and Discovery Status 

JA008168- 
JA008170 109 
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Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V�� 

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re Foreclosure JA008178- 
JA008214 

109 

Exhibit 10I �± First Amended Complaint 
re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answer to Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V���)�L�U�V�W���$�P�H�Q�G�H�G���&�R�P�S�O�D�L�Q�W���U�H��
Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy Glass 
�	���0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�P�S�O�D�L�Q�W���D�Q�G��
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Counterclaim 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R��
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�¶�V��
Counterclaim  

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V���$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± �$�Q�V�Z�H�U���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 

JA008323- 
JA008338 

110 

Exhibit 10P �± Notice of Entry of Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of Helix 
Electric of Nevada, LLC Against Camco 
Construction Co., Inc.] 

JA008348- 
JA008367 110 
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Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of Helix 
Electric of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric and Cabenetec 
Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U���W�R���:�5�*���'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG Design, 
�,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V�� �&�R�Q�V�W�L�W�X�W�L�Q�J��
Lien, Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 

111 

Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± �:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Answer to Camco Pacific Construction 
�&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint, and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008531- 
JA008551 111 
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Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���+�H�L�Q�D�P�D�Q���*�O�D�]�L�Q�J�¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of Heinaman 
Contract Glazing Against Camco 
Construction Co., Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
�&�R�Q�V�W�U�X�F�W�L�R�Q���&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 

112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008602- 
JA008621 112 

Exhibit 10FF �± Voluntary Dismissal of 
Fidelity and Deposit Company of 
Maryland Only from Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint Without Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± �+�'���6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II �± Amended Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint 

JA008658- 
JA008664 

112 
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Exhibit 10JJ -Defendants Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and Order to 
Dismiss E & E Fire Protection, LLC Only 
Pursuant to the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply Waterworks, 
�/�3�¶�V���9�R�O�X�Q�W�D�U�\���'�L�V�P�L�V�V�D�O���R�I���3�O�D�W�W�H���5�L�Y�H�U��
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 

Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\��
�:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-Party 
Complaint  

JA008694- 
JA008717 

112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice of 
Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross Appeal JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to Suspend 
Briefing Pending Outcome of Order to 
Show Cause in Supreme Court Case No. 
76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate this 
Action with Case Nos.  A574391, 
A574792, A57623. A58389, A584730, 
A58716, A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order with 
Prejudice 

JA008759- 
JA008780 113 



Page 57 of 77 

Date Description Bates 
Number Volume(s) 

Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R��Enforce 
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of Order 
Granting Motion for 54(b) Certification 
and for Stay Pending Appeal 

JA008789- 
JA008798 113 

Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

05-08-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion to Retax Costs Re: Defendant 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���1�R�W�L�F�H��
of Non-Opposition to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA007193- 
JA007197 99 

06-15-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of Staying the 
Case, Except for the Sale of the Property, 
Pending Resolution of the Petition before 
the Nevada Supreme Court 

JA006943- 
JA006948 96 

Exhibit 2 �± Notice of Entry of Denying 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���0�R�W�L�R�Q���I�R�U���3�D�U�W�L�D�O��
Summary Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ of 
Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En Banc 
Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J�� �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary Judgment 

JA006964- 
JA006978 96 
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Precluding Defenses Based on Pay-if -
Paid Agreements 
Exhibit 6A �± Interstate Plumbing and Air 
�&�R�Q�G�L�W�L�R�Q�L�Q�J�����/�/�&�¶�V���5�H�V�S�R�Q�V�H���W�R���6�S�H�F�L�D�O��
Master Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab Engineers, 
�,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V���5�H�V�S�R�Q�V�H���W�R�� �6�S�H�F�L�D�O��
Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± �1�R�R�U�G�D�� �6�K�H�H�W�� �0�H�W�D�O�¶�V��
Notice of Compliance 

JA006994 
JA007001 97 

Exhibit 6 E �± �8�Q�L�W�D�K���,�Q�Y�H�V�W�P�H�Q�W�V�����/�/�&�¶�V��
Special Master Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint Special 
Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. Hale 
dated August 2, 2016 

JA007037- 
JA007060 97 

Exhibit 7C �± Special Master Report 
Regarding Remaining Parties to the 
Litigation, Special Master 
Recommendation and District Court 
Order Amended Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order for 
Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
APCO Con�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 
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Exhibit 12 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
in Limine (against APCO Construction) 

JA007070- 
JA007078 97 

Exhibit 13 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
for Reconsideration of Order Granting 
Partial Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA007085- 
JA007087 97 

Exhibit 15 �± Notice of Association of 
Counsel 

JA007088- 
JA007094 97 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �2�S�S�R�V�L�W�L�R�Q��
�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001043- 
JA001055 

20 

Exhibit 3 �± Special Master Order 
Requiring Completion of Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the Deposition 
Transcript of the 30(b)(6) Witness for 
Helix Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the Deposition 
Transcript of David E. Parry taken June 
20, 2017 

JA001065 
JA001132 20/21 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���5�H�S�O�\��
to �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F��
�R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� ���,���� �5�H-

JA009117- 
JA009123 119 
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Open Statistically Closed Case, (II) 
Dismiss All Unresolved Claims and/or 
(III) In The Alternative for a Rule 
54(B) Certification as to Helix and 
APCO 

06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���5�H�S�O�\��
Re: Motion to Retax 

JA007225- 
JA007237 100 

03-23-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�5�H�V�S�R�Q�V�H�V�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Post-Trial Brief  

JA006173- 
JA006193 

84 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third -Party 
Complaint 

JA000001- 
JA000015 1 

01-12-18 Joint Pre-Trial Memorandum [for 
APCO Construction, Inc., the Peel 
Brimley Lien Claimants and National 
Wood Products, LLC ONLY]  

JA001574- 
JA001594 27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 

28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA001617- 
JA001635 

28 

Exhibit 4 �± Cactus Rose Trial Exhibits JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial Exhibits JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial Exhibits JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 

28 

Exhibit 8 - Order Granting in Part and 
Denying in Part APCO Construction's 
Omnibus Motion in Limine  

JA001644- 
JA001647 28 
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Exhibit 9 - Amended nunc pro tunc order 
regarding APCO Construction, Inc.'s 
Omnibus Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part and 
Denying in part Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�V��in Limine 1-4 (Against 
APCO Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel Brimley 
Lien Claimants' Motion in Limine Nos.1-
6 (against Camco Pacific Construction, 
Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting Plaintiff in 
Intervention, National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q��in Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel Brimley 
Lien Claimants' Motion for Partial 
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

03-08-18 Letter to Judge Denton submitting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �3�U�R�S�R�V�H�G��
Findings of Fact and Conclusions of 
Law  

JA005986- 
JA006058 8/821 

03-08-18 Letter to Judge Denton submitting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
(Proposed) Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

01-04-18 �0�R�W�L�R�Q���I�R�U���5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q���R�I���&�R�X�U�W�¶�V��
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment to Preclude 
Defenses based on Pay-if -Paid 
provision on an Order Shortening 
Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract Agreement 
(Helix Electric of Nevada, LLC) 

JA001218- 
JA001245 

22/23/24 

Exhibit 2 �± Subcontract Agreement 
(Zitting Brothers) 

JA001246- 
JA001263 24 
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Exhibit 3 �± Subcontract Agreement 
(CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of Lien  JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale of 
Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled Escrow 
Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En Banc 
Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel Brimley 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of Findings 
of Fact and Conclusions of Law and 
Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D Construction 
�&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Costs and Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �2�S�H�Q�L�Q�J�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V�� �$�Q�V�Z�H�U�L�Q�J��
Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001517- 
JA001551 

27 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of Judgment 
[As to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in Intervention 

JA009137- 
JA009166 120 
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�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W��
APCO Construction, Inc.] 
Exhibit [C] �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�¶�V���5�X�O�H��
54(b) Certification 

JA009148- 
JA009156 120 

05-31-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC Against Camco Construction, 
Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC and Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA006541 
JA006550 90 

09-28-18 Notice of Entry of Order (1) Granting 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�����������*�U�D�Q�W�L�Q�J��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
Granting Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part (4) Granting Plaintiff 
in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) 
Granting National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q���W�R���)�L�O�H���D���6�X�U�U�H�S�O�\ 

JA007281- 
JA007299 100 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q in 
Limine  

JA001178- 
JA001186 22 

07-02-18 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA007238- 
JA007245 100 

01-03-20 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion for Rule 54(b) Certification 

JA009124- 
JA009131 

119 
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01-03-18 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001187- 
JA001198 22 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-
4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��in 
Limine 1-6 

JA001161- 
JA001169 22 

01-19-18 �2�U�G�H�U�� �'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA005282- 
JA005283 78 

07-12-19 Order Dismissing Appeal (Case No. 
76276) 

JA007332- 
JA007334 101 

07-02-10 Order Striking Defendant Gemstone 
�'�H�Y�H�O�R�S�P�H�Q�W���:�H�V�W�����,�Q�F���¶�V���$�Q�V�Z�H�U���D�Q�G��
Counterclaim and Entering Default 

JA000042- 
JA000043 1 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements and Ex Parte 
Application for Order Shortening 
Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of Nevada, 
�/�/�&�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�V�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
in Limine Nos. 1-6  

JA000419- 
JA000428 7 

Exhibit 1 �± Notice of Entry of Order JA000429 7 
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JA000435 

Exhibit 2 �± Amended Notices of 30(b)(6) 
Deposition of Camco Pacific 
Construction Company, Inc. from Cactus 
Rose Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J���� �,�Q�F����
�D�Q�G���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± �(�[�F�H�U�S�W���I�U�R�P���'�D�Y�L�G���(�����3�D�U�U�\�¶�V��
Deposition Transcript taken June 20, 
2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose Construction, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I��
Request for Admissions to Camco Pacific 
Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract Glazing, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I�� �5�H�T�X�H�V�W�� �I�R�U��
Admissions to Camco Pacific 
Construction 

JA000523- 
JA000533 8 

09-28-17 �3�H�H�O���%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���5�H�S�O�\���W�R��
Oppositions to Motion for Partial 
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000413- 
JA00418 7 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001552- 
JA001560 27 

06-18-18 Plaintiff in Intervention National 
�:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���-�R�L�Q�G�H�U���W�R���+�H�O�L�[��
Electric of N�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q��

JA007190- 
JA007192 99 
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�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

06-15-18 Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

07-19-18 Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �6�X�U�U�H�S�O�\�� �W�R��
APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007246- 
JA007261 100 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V�� �2�U�G�H�U��
Granting Peel Brimley Lien �&�O�D�L�P�D�Q�W�V�¶��
Partial Motion for Summary Judgment 
to Preclude Defenses Based on Pay-if -
Paid Provisions on an Order 
Shortening Time  

JA001561- 
JA001573 27 

01-18-18 Stipulation and Order Regarding Trial 
Exhibit Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan Status JA002243 37 

Trial Exhibit 8 - APCO Pay Application 
No. 10 as submitted to Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email from C. 
Colligan to Subcontractors re: 
Subcontractor Concerns 

JA002283- 
JA002284 38 
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Trial Exhibit 17 �± Video (Construction 
Project) JA002285 N/A 

Trial Exhibit 18 �± Video (Construction 
Project) 

JA002286 N/A 

Trial Exhibit 19 �± Video (Construction 
Project) JA002287 N/A 

Trial Exhibit 20 �± Video (Construction 
Project) 

JA002288 N/A 

Trial Exhibit 21 �± Video (Construction 
Project) JA002289 N/A 

Trial Exhibit 22 �± Video (Construction 
Project) JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 
to Subcontractors re: Billing Cut-Off for 
August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 
No. 11 NCS-Owner Approved with NCS 
Draw Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: Building 8 & 
9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002315- 
JA002316 40 
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Trial Exhibits 37 and 131 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002319- 
JA002320 41 

Trial Exhibit 39 -Email from K. Costen to 
Subcontractors informing that Manhattan 
West Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. Parry to 
Subcontractors Re: Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay Application 
No. 16713-008R1 with Proof of Payment 

JA002327- 
JA002345 

41 

Trial Exhibit 47 - Helix Pay Application 
No. 16713-009R1 with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. Nickerl 
to B. Johnson Re: Work Suspension 
Directive 

JA002357- 
JA002358 

41 

Trial Exhibit 49 -Helix Pay Application 
No. 16713-010R2 with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional Waiver 
and Release re: Pay Application No. 8 
with Copy of Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: Building 8 & 
9, South (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002369- 
JA002370 42 

Trial Exhibit 53 -Photo re: Building - 2 & 
3, West (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002371- 
JA002372 

42 
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Trial Exhibit 54 - Photo re: Building - 2 
& 3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: Building 2 & 
3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: Building 2 & 
3, and 8 & 9, North (No Exterior fixtures 
installed. Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay Application 
No. 16713-011R1 submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay Application 
No. 16713-011R1 given to Camco with 
Proof of Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention Rolled 
to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional Waiver 
and Release re: all Invoices through June 
30, 2008 with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: Building 8 & 
9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: Building 2 & 
3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: Building 2 & 
3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: Building 2 & 
3, South 

JA002422- 
JA002423 43 

Trial Exhibit 66 - Letter of transmittal 
from Helix to APCO re: Helix Pay 
Application No. 16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002435- 
JA002436 43 
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Trial Exhibit 68 -Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: Building 8 & 
9, South (No exterior fixtures installed. 
Helix billed out 90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002448- 
JA002449 43 

Trial Exhibit 75 - Unconditional Release 
re: Pay Application No. 16713-011R1 
with Proof of Payment 

JA002450- 
JA002456 

43 

Exhibit 77 - Helix Statement of Facts 
Constituting Notice of Lien and Third-
Party Complaint 

JA002457- 
JA002494 43 

Zitting Brothers Related Exhibits:    
Trial Exhibit 100 - Check No. 14392 
payable to Zitting ($27,973.80); Progress 
Payment No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. Nickerl 
to R. Zitting re: Change Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. Lynn to 
J. Griffith, et al. re: Change Order No. 
�������������³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 44 
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Trial Exhibit 103- Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional Lien 
Release �± Zitting ($27,973.80)  JA002529 44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 

Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 
9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification and 
Amendment of Subcontract Agreement 
between Buchele and Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 
to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 528388 
payable to APCO ($33,847.55) �± 
Progress Payment No. 8.1 and 8.2  

JA002568- 
JA002571 44 
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Trial Exhibit 120 - Tri-City Drywall Pay 
Application No. 7 to APCO as submitted 
to Owner. Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 

Trial Exhibit 138 - Memo from Scott 
Financial to Nevada State Contractors 
Board Re: Explanation of Project 
Payment Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & Conditions 
modified by APCO, Invoices and Check 
Payment 

JA002592- 
JA002598 46 

National Wood Products Related 
Exhibits:    

Trial Exhibit 160 - Documents provided 
for settlement 

JA002599- 
JA002612 46 

CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. Parry 
to A. Edelstein re: Gemstone losing 
funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. Parry 
to G. Hall re: withdrawal of funding 

JA002654 
JA002656 

47 

Helix Related Exhibits:  47 
Trial Exhibit 169 - Helix Exhibit to 
Standard Subcontract Agreement with 
Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and Camco 
(unsigned) 

JA002677- 
JA002713 48 
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Trial Exhibit 171 - Work Order No. 100 JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. Griffith 
�W�R���9�L�F�W�R�U���)�X�F�K�V���5�H�����*�H�P�V�W�R�Q�H�¶�V���L�Q�W�H�Q�W�L�R�Q��
to continue retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 

Trial Exhibit 173 - Helix Pay Application 
No. 16713-012 to Camco with proof of 
payment 

JA002731- 
JA002745 

48 

Trial Exhibit 174 - Helix Change Order 
Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay Application 
No. 16713-013 to Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay Application 
No. 16713-014 to Camco 

JA002772- 
JA002782 

49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V�� �O�H�W�W�H�U�� �W�R��
Helix rejecting Pay Application No. 
16713-015 with attached copy of Pay 
Application 

JA002783 
JA002797 49 

National Wood/Cabinetec Related 
Exhibits:    

Trial Exhibit 184 - Ratification and 
Amendment of Subcontract Agreement 
between CabineTec and Camco (fully 
executed copy) 

JA002798- 
JA002825 49 

General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner Pay 
Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 
Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 624 
Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
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Date Description Bates 
Number Volume(s) 

Trial Exhibit 501 - Payment Summary JA003339 �± 
JA003732 

55/56/57/ 
58/59/60 

Trial Exhibit 508 �± Helix Pay Application JA003733- 
JA003813 

60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V���/�L�H�Q���1�R�W�L�F�H JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65/66/6
7/ 

68/69/70 
/71/72 

/73/74/75/ 
76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading Agreement 
(Admitted) 

JA001803- 
JA001825 

30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada Construction 
Services /Gemstone Cost Plus/GMP 
Contract Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

Trial Exhibit 4 - APCO Pay Application 
No. 9 Submitted to Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. Barker to 
A. Edelstein Re: Notice of Intent to Stop 
Work (Second Notice) (Admitted) 

JA001981- 
JA001987 32 

 
5 Filed January 31, 2018 



Page 75 of 77 

Date Description Bates 
Number Volume(s) 

Trial Exhibit 13 - Letter from A. Edelstein 
to Re. Nickerl Re: Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
�*�R�F�K�Q�R�X�U���W�R���6�H�D�Q���7�K�X�H�V�R�Q���5�H�����>�$�3�&�2�¶�V�@��
�5�H�V�S�R�Q�V�H�� �W�R�� �>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q��
for Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. Nickerl 
to A. Edelstein Re: 48-Hour Notices 
(Admitted) 

JA002011- 
JA002013 

33 

Trial Exhibit 16 - Email from J. Horning 
to A. Berman and J. Olivares re: Joint 
Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 
Notice of Stopping Work and Letter from 
J. Barker to A. Edelstein Re: Notice of 
Stopping Work and Notice of Intent to 
Terminate Contract (Admitted) 

JA002015- 
JA002016 33 

Trial Exhibit 24 - Letter from R. Nickerl 
to Clark County re: Notification of 
�$�3�&�2�¶�V�� �Z�L�W�K�G�U�D�Z�D�O�� �D�V�� �*�H�Q�H�U�D�O��
Contractor of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. Gisondo 
to Subcontractors re: June checks 
(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 
to R. Nickerl re: June Progress Payment 
(Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. Barker to 
A. Edelstein Re: Termination of 
Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������ �D�V��
Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 
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Date Description Bates 
Number Volume(s) 

Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone and 
CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from Edelstein 
to R. Nickerl re: NRS 624 Notice 
(Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-hour 
Termination Notice (Admitted) 

JA002182- 
JA002185 

36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with Subcontractors 
(Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and Contract 
Revisions (Admitted) 

JA002189 �± 
JA002198 36 

01-18-18 Transcript �± Bench Trial (Day 2)6 JA005284- 
JA005370 78 

Trial Exhibit 535 �± Deposition Transcript 
of Andrew Rivera (Exhibit 99) 
(Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 3)7 JA005624- 
JA005785 80 

Trial Exhibit 231 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint (Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of Victor 
�)�X�F�K�V�� �L�Q�� �V�X�S�S�R�U�W�� �R�I�� �+�H�O�L�[�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment against 
Gemstone (Admitted) 

JA005802- 
JA005804 80 

Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO (Admitted) JA005805 80 

Trial Exhibit 321 �± Overpayments to 
Cabinetec (Admitted) JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Number Volume(s) 

Trial Exhibit 536 �± Lien math 
calculations (handwritten) (Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 

80 

Trial Exhibit 3176 �± APCO Notice of 
Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 5)8 JA005820- 
JA005952 

81 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

 
 

 
8 Filed January 31, 2018 
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From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Roy Zitting [roy@zittlngconstruction.com] 
Monday, December 15, 2008 4:35 PM 

sam.zbc@cpaz.net 
jared@zittingconstruction.com 
FW: Closure Manhattan West Project 

Kenner Costen.vet 

From: Kenner Costen [mallto:KCosten@camcopaclfic.com] 
Sent: Monday, December 15, 2008 2:56 PM 
Subject: Closure Manhattan West Project 

Page 1 of 1 

As of 1:30 p.m. December 15, 2008 the Manhattan West Project is no longer open. At this time I am red tagging 
all buildings and all work areas. 

There will be no dust control on site, no safety on site. 

Alex of Gemstone {The Owner) just informed us the site Is offlclaliy closed. 

Please advise your staff, this site Is deemed unsafe. 

Slte: SaTI:dv Dlrec.tor 
SafEtY 
f702) 352-5"1IO!•~r1i.·~it' 
122'~·{31)3'~ 12 ,.)the.:1 
kco~ten@:cami:opa,jf:c,,:om 

My contact information is attached in a Microsoft Outlook vcf file. 
Please note all Microsoft Office documents are in Office 2007 format, if you are using an older version and the document 
does not open be sure to install the converter that Is available for free at Microsoft's website. 

Internal Virus Database is out of date. 
Checked by AVG - http:Jlwww.avg.com 
Version: 8.0.176 I Virus Database: 270.9.16/1842 • Release Date: 12/10/2008 6:53 PM 

No virus found in !his Incoming me$8age. 
Checked by AVG -h!!p..;l~W,~Y.9,.v.mn 
Version: 8.0.176 I Virus Database: 270.9.17/1845-Re!ease Date: 12/15/2008 9:01 AM 

file://D:\MANHAIT AN WEST\FW Closure Manhattan West Project_files\FW Closure M... 3/30/201 O 

ZBCTOOJ 117 

I 

APCO-TR-EX0039-0001 

PL TF'S PROPOSED EXHIBIT 
NO. 39 
Case No. A571228 

JA002321



CE;1T1FIED COPY 
DOCljfv1ENTArTACHED ISA 
TP.llF. AN!) CORRECT COPY 
Of- THf ORIGIN.A!. ,)N FILE 

_,.......,.~~i~-=----
C:..ERK OF THE CCURT JA002322



1~/3B/2BB8 14:12 7028717557 NGF PAGE 02/03 

December 22, 2008 

VIA FAX: (702) 614-0669 

As you may have already become aware, it has come to Cameo Pacific Construction 
Company, lti.c.'s (''Cameo") attention that funding fur the completion of the Manhattan 
West project (the "Pwject'') has been withdrawn. Cameo recently receiv<'-d the following 
email from Alex Edel.stein of Gemstone Development West, foe. ("0-emstone"), the 
owner of the Prnject: 

To all Manhattan West subcontractors and vendors: 

Effiu;:tive i1nmediately. co11.Struction of the Manhattan We..,;tproject is suspended. 
Over the 'Wf!(;!Kend, Gemstone determined lhat its constn.u:ti<Jn lenders do not 
e.xpecf to disperse further fimds for constmJtz()n, As a reSLtli, Gemstone does not 
ho.vefw,tls. sufficient to pay out the October draw or other obligations. 

We apologize uirnestly to all the corn,.panies to whem lW currently owe montl)!. 
Gemstone procured sufficient fw1di11-g to finish the Project, /Jut m:zs surpri$ed try 
the revelation that APCO had generated approximately seventeen million dollars 
in cost overruns and defect remediation costs. in the current economic chaos, we 
were unable to find a solution for generating the extra money, and as a result 
funding has stopped.· 

Gemstone is currently 'WOrking to secure new financing, but has no visibility as to 
when and how this .viii be accomplished. 

1 am avail.able to sp.eak directly wi,th yov.,face to face, if you so desire. Thank you 
foryour cooperation during thu,process. 

Respectfully 

Alex Edelstein 
CEO 
Group Gemstone 
702.614.3193 
"WWW.grouoge~Wne,com 

CAMCO PACIFIC CONSTRUCTION COMPANY, INC. 
Corporate Offiee 

789l, Cl!rtwt.ightRo~d, Suite 11)0 • Irvlilc • Cnlifomia • 92614 
TEL: (949) 25J.-l'.'l00;. )?AX: (94~) 251-1;,33 

... Neviula Otnce 
:i925 B. Patr:ick Lani:,., Sul.t\l.Q.•us Vegas• Nevada, 89120 

TEL: (702) 19!Hi6! t • .PAX: (702) 798-6655 
www.cameopaci.fic.com 

APCO 106398 

APCO-TR -EX0040-0001 
PLTF'S PROPOSED EXHIBIT 
NO. 40 
Case No. A571228 JA002323
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Page Two 

Based on the furegoing fuct:s snd information, Cameo bas 1'IQ other altemative but to 
immediately terminate all subcontracts on the Project, including tbe agreement with your 
company. 

With respect to any contract balance that you may claim to be due and owing, please be 
advised that yon have acknowledged that Cameo is not Hable to YoU for payment unless 
and until Cameo reccivcs the co:rre~ponding payment from the Owner. Furthermore, you 
have alsc> explicitly agreed to shru:e th~ risk that the Owner may for .any reason, including, 
but not limited to, insolvency or an aHegoo di."]?ute, fai:1 to make payments to Cameo fur 
all or a portion of the contract work. 

Cameo's contract with Gemstone is a cost plus agreement wherein the subcontractors and 
suppliers were paid directly by Gemstone and/or its agent, Nevada Constructions 
Services, based on. the invoices and/or payment applications submitted through voucher 
oontrol As such, Cameo has not received nor will it receive any payment on behalf any 
of the subcontractors and suppliera on the Project. Therefore, Camoo bas no C<nttractual 
and/or statutory obligation to pay any claim that may be alleged by any of the 
subcontractors and/or suppliers on the .Project. 

While your company possesses statutory rights with respect to claims fat payment against_ 
Gemstone and the Project under Nevada Revised Statutes Chapter 1081 which rights and 
remedies have not been waived and/or infringed upon in any way by your agreement with 
Cameo, any claim ibr payment alleged ag~inSI: Cameo wjJ} result m additional fees, costs, 
and damages for which your company will ultimately be held liable under your 
agreement with Cameo. Therefore, all claims iilr payment mu&t be directed to and/or 
alleged against Gemstone and tl:te Project, 

Cameo willl be exercising it's lien rights and recording a notice of lien against the project 
in an attempt to secure Cameo• s right to payment. 

Please contact me if you have any questions. 

Sincerely, 

APCO 106399 

APCO-TR-EX0040-0002 

JA002324



12/36/2008 14:12 7028717597 

CONTRACTOR'S UCENSE #27847 

To: RANDY 

NGF PAGE 

NEVADA GYPSUM 
FLOORS,INC 

From: GUS REIFENRATH 
Company: APCO CONSTRUCT/ON Tel #: (702) 871-3330 
Tel #: (702) 249-6705 Fax#: (702) 871-7597 

Fax #: (702) 734-0396 Sent: 12130/08 
Subject: FY{ Pages: 3 (including cover} 

MESSAGE: 

'~lF YOU EXPERJENCE ANY PROBLEMS RECEIVING THIS FAX TRANSMISSION, PLEASE CALL (702) 871•3330. 
IF WE DO NOT HEAR FROM YOU, WE WILL ASSUME YOU HAVE RECEIVED ALL PAGES, AND THEY ARE 

: 

"This message Is Intended only for the 11se ofth~ individual or entity to which rt i5 m:id/'f!ssetl If the roader of this message Is not the intrmdfld 
recipiont or the &mp/oy9r; or agent ros:ponsibJe for dtJ!fV(lring Iha meMag~ to lh9 Intended rnc/plent, you BN! hereby notified th/It any dlssr,mfnalion, 

ri/slrlbution or copying of tills commtmicatfon Is strictly prohibited. If you have tecaived /his communlc.1Jtion in orror, p/$as11 notify us imm!ld/all!ly by 
le/ephont: (102} 871--333011nd roturn the original m=g9 lo us llf the :iddl'!lss ln~Jow vi:. fir(? IJnlled St../tQ P/1$~/ Service. Than{,; you. 

3588 S. VALLEY VIEW BLVD., LAS VEGAS, NV 89103" (702) ll71-33JO .. FAX (702) 871-7597 

01/03 

APCO 106400 

APCO-TR-EX0040-0003 

JA002325
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Helix Electric 

Apco Construction 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE ORDER THROUGH# 

CONTRACT AMOUNT TO DA TE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET Al\10UNT DUE THIS PERIOD 

OUTSTANDING FROM PRIOR PERJOD 

TOTAL AMOUNT DUE 

30% 

10% 

Inv #16713-007 

INVOJCE # 16713-008RI 

CUSTOMER# 1611 

INVOICE DA TE: 20-May-08 

PERJOD THRU: 5/31/2008 

OUR JOB NO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

72,088.00 

13,302,088.00 

3,965,872.00 

3,667,347.00 

298,525.00 

29,852.50 

268,672.50 

369,919.80 

638,592 

Pu~t to B&:P ~ode uc\lo~ 710f.3 & ptrialty of1Y. r=mtmlh oftle !!mount owed, p!u1 llllomcy'g fe'C)'.if~quired for eol!ei:,llm,, shall bi: M.kued to Ibis i{ivoic(: fo~pll)l.llenti not reeei,·«I within IU d1yt nf rec.ei'pt 
of proe,nu p&ynmas from ownf!". 

3078 AE. Sunset Road, #9, Las Vegas, NV 89120 Tel (702) 732,1188 Fax (702) 732-4386 
Nevada Contractor's Lisense #0053610 

APC000039614 

APCO-TR-EX0046-0001 
PL TFS PROPOSED EXHIBIT 
N0.46 
Case No. A571228 JA002327



APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 Page 1 of 2 �~� ---------------------------------------~---~---------------------© TO (Owner): Apco Construction PROJECT: A Manhattan Condominiums APPLICATION NUMBER: 16713-008R1 Distribution to: �~� 

3432 N. 5th Street :: 30 E. Serene PERIOD TO: 5/31/2008 ~OWNER 8 
North Las Vegas, Nv. 89032 Las Vegas, NV 89123 PROJECT NOS . ARCHrrECT <5 
Attn: Shawn Bowne CONTRACTOR &:: 

FROM : Helix E/ectnc VIA (ARCHITECT): CONTRACT DA TE: <( 

(Contractor) 3078 E. Sunset Rd., Ste#9 
Las Vegas, NV 89120 

CONTRACT FOR: 

CONTRACTOR's··APPU(;ATION 
l ·cations made for Payment, as shown below. in connection with the Contract. 
C.'b .. ,inuation Sheet, AIA Document G703, is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work $ 396,587.20 
(Column D + E on G703) 

b. 10% of Stored Material ...! 
(Column F on G703) 

Total Retainage (Line 5a + 5b or 
Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
.ine 6 from prior Certificate) 

,.,,._...,, 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

�~� 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total Changes appro11ed in 
1or1wlous months by Owner 
T olal Aooi:oved this Month 

TOTALS - -
NET CHANGES bv Chanae Order 72,088.00 

T 

$ 13,230,000.00 

72,088.00 

$ 13,302,088.00 

$ 3,965,872.00 

$ 3961587.20 
$ 3,569,284.80 

$ 3,300,612.30 

1$ 2ss.s12.so I 
$ 9,732,803.20 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor­

mation and belief the Work covered by this Application for Payment has been completed 
in accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which pre11ious Certificates for Payment were issued and pay-
ments received from the Owner, and that current payment shown herein is now due. 

CONTRACTO. 
By: 

State Of: NEVADA 
County Of: CLARK 

Subscribed and sworn to before 

�{�~�~�~�'� 
My Commission expires: 1/9/2010 

,nt 
Date: 5/20/08 

EDNA K. BENNETT 
Noiary Public, State of Nevada 

Appciintmant No. 98-0611-1 
Appl. Expire1.1 Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the 

data comprising the above application, the Architect certified to the Owner thal to the 

best of the Architect's knowledge, information and belief the Work has progressed as 

indicated, the quality of the Work is in accordance with the Contract Documents, and 

the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED................................................................. $268,672.50 
(Attach explanation if amount certified differs from the amount applied for. Initial 
all figures on this Application and on the Continuation Sheet that are changed to 
conform,to the amount certified.) 
ARCHITECT: 
By: Date: ______ _ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
prejudice to any rights of the Owner or Contractor under this Contract. 

N 
0 
0 
0 
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CONTINUATION SHEET AIA DOCUMENT G703 

AJA b6c:ument G702, APPUCAtlON ANbCERTIFICAfE FOR PAYMEN1.··confafning 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts where variable retainage for line items may apply, 

DESCRIPTION OF 

120,000.00 

75,000.00 
65,000.00 
10,000.00 

�~� l«_ ·-·- --· ·'-·- tn.1 -- ·---ll""~--..l.:- ..... ·-- 120,000.00 

76,000.00 
70,000.00 

40,000.00 
57,000.00 

275,000.00 
65,000.00 

10,000.00 

65,000.00 
10,000.00 
65,00000 
10,000.00 
65,000.00 
10,000.00 

65,500.00 
25,000.00 

50,000.00 
200,000.00 

255,000.00 

25,000.00 
25,000.00 

25,000.00 
25,000.00 

2,500.00 

65,500.00 
25,000.00 

50,000.00 
200,000.00 
255,000.00 

25,000.00 

25,000.00 
25,000.00 
25,000 00 

2,500.00 

76,000,00 

35,000.00 

44,875.00 
35,000.00 
10,000.00 
78,250.00 

58.950.00 I 
15,000.00 

10.000.00 I 
180,000.00 

229,500.00 

12,500.00 

6,250.00 

58,950.00 
15,000.00 
10,000.00 

180,000.00 
229,500.00 

6,000.00 

7,500.00 
20,000.00 

10,000.00 

13,000.00 

5,000.00 

11,250.00 

17,500.00 

I 

APPLICATION.NUMBER: 
APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

I 
i 

TOTAL 
COMPLETED AND 
STORED TO DATE 

{D + E + F) 

35,000.00 
10,000.00 
84,250.00 

ss.sso.oo I 
22.soo.oo I 
30,000.00 ! 

190,000.00 

242,500.00 

17,500.00 
17,500.00 

17,500,00 

58,950.00 
15,000.00 
10,000.00 

180,000.00 
229,500.00 

% 
(G/C) 

54% 

100% 
70% 

90% 

90% 

60% 

95°/o 

95% 

70% 

70% 

70% 

90% 

60% 
20% 

90% 

90% 

Page 2 of 2 

16713-008R1 
5/20/2008 
5/31/2008 

30,000.00 

35,750.00 

76,000.00 
70,000.00 

40,000.00 
57,000.00 

275,000.00 
65,000.00 

10,000.00 

65,000.00 

10,000.00 
65,000,00 

10,000.00 
65,000.00 
10,000.00 

6,550.00 

2,500.00 
20,000.00 

10,000.00 

12,500.00 

7,500.00 
7,500.00 

7,500.00 

25,000.00 

2,500.00 

6,550.00 
10,000.00 

40,000.00 

20,000.00 
25,500.00 

25,000.00 
25,000.00 

25.000.00 
25,000.00 

2,500.00 

76,000.00 

RETAINAGE 

4,000.00 

4,887.50 
3,500.00 
1,000.00 
6,425.00 

5,895.00 
2,250.00 

3,000 .. 00 

19,000.00 

24,250.00 

1,750 00 
1,750.00 

1,750.00 

5,895,00 
1,500.00 
1,000.00 

18,000.00 
22,950.00 

<.O ..-
<.O 
0, 
(") = = C> 
0 
(.) 
CL 
<{ 

(0 
0 
0 
0 

I 

<D 
s;:J" 
0 
0 
X 
w 
' 0::: 

f-

0 
0 
0.. 
<( 



s::t" 
0 
0 
0 

I 

co 
s::t" 

TOTAL I 0 

ITEM I I SCHEDULED I FROM PREVIOUS I I PRESENTL y I COMPLETED AND % l BALANCE 

I 0 

NO. 
DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED (NOT STORED TO DATE I (G/C) I TO FINISH RETAINAGE X 

(C-G) w 
(D + E + F) I I 

r-. 0::: 
70.000.ao I 

l 
70,000.00 i 

...- I-
46 Di.stributiion Package <D I 

47 Low Voltage Systems (FA, CCTV. CA, 40,000.00 I 0) 0 40,0oo.oo I CV') 

48 Undcrslab Branch Conduit & Wire 57,000.00 j 57,000.00 0 0 
0 (L 

49 'Garugt't& 1st floor deck-conduit/wire 275,000.00 275,000.00 0 <( 0 
50 I st Floor Rough Walls/Ceiling, 65,000.00 65,000.00 0 
51 1st FJoor Dc:vtce and Fixture Trim 10,000.00 10,000.00 

I 
o__ 

52 2nd Floor Rough Walls/Ceilings 65,000.00 65,000.00 4-: 

53 2.iffl~Fl- Device and Fixture Trim 10,000.00 10,000.00 

54 3rd Floor Rough Walls/Ceilings 65,000.00 65,000.00 

55 lrd Floor Device and fixture Trim 10,000.00 10,000.00 

56 4tlt Floor RoUJ;b Walls/Ceilings 65,000 00 65,000.00 

57 4th Floor Device and Fixture Trim 10,000.00 10,000.00 

58 BUILDING #5-TYPE I (76 units) 

59 Light Fixture Package 106,000.00 

I I 
106,000.00 

60 Distributiion Package 83,000.00 83,000.00 

61 Low Voltage Systems (FA, CCTV, CA, 50,000.00 

! 
50,000.00 

62 Underslab Branch Conduit & Wire 85,000.00 - 85,000.00 

63 Garage & 1st floor dcck-condwt/wire 400,000.00 400,000.00 

64 l st Floor Rough Walls/Ceilings 75,000.00 ' 75,000.00 

65 l/i1 Floor Device arul Fixture Trim 10,000.00 10,000.00 

66 2,"1 Floor Rough WaUs/Ceilwgs 75,000.00 75,000.00 

67 ,2nd Floor Device and Fixture Trim 

I 

10,000.00 - 10,000.00 

68 :ltd Floor Rough Walls/Ceilings 75,000.00 75,000.00 

69 '3rd.Floor Device and Fixture Trim 10,000.00 10,000.00 

70 \!'th.Floor Rough Wall,/Ceilings 75,000.00 75,000.00 

71 ,.~ •• ~.<oo"" "-· '"'" J 10,000.00 10,000.00 

72 BUILDING #&-TYPE l (76 units) 

73 Lii;itt Fixture Package 106,000.00 106,000.00 

74 t)J$trlbuti:ion Package 83,000.00 83.000.00 

75 Low Voltage Systems (FA, CCTV, CA, 50,000.00 50,000.00 

76 \,ln<ieulab Branch Conduit & Wire 85,000.00 85,000.00 

77 OaA1i!¢ & I st floor deck-conduillwire 400,000.00 400,000.00 

78 !st Floor Rough Walls/Ceilings 75,000.00 75,000.00 

79 lst Floor Device and Fixture Trim 10,000 00 

\ 

10,000.00 

60 2nd Floor Rough Walls/Ceilings 75,000.00 75,000.00 
81 f2ru:1 floor Device and Fixture Trim 10,000.00 10,000.00 

82 131d Floor Rough Walls/Ceiling• 75,000.00 75,000.00 
83 3rd Floor Device and Fixture Trim 10.000.00 10,000.00 

84 14th floor Rough Walls/Ceilings 75,000.00 75,000.00 
85 4th Floor Device and fixture Trim 10,000.00 I 10,000.00 
66 BUJLDING #7-TYPE Ill (76 units) 

87 !Us.ht Fixture Package I 141,000.00 48,250.00 48,250.00 34% 92,750.00 4,825.00 
68 Di.mibuliiQti Pa<;kage I 225,000.00 38,000.00 38,000.00 17% 187,000.00 3,800.00 
89 b: .. .!)w Voltage Systems (FA. CCTV, CA, et 50,000.00 5,000.00 5,000.00 10% 45,000.00 500.00 
90 lo...,,m,1or 100,000.00 90,000.00 5,000.00 95,000.00 95% 5,000.00 9,500.00 
91 I"""'"-~·· w~ 

68,000.00 64,500.00 j 64,500.00 95% 3,500.00 6,450.00 
92 Ga.rage & lst floor deckaconduit/wire 330,000.00 313.500.00 I 313,500.00 95% 16,500.00 31,350.00 
93 l;t Floor Rough DecldWall,!Ceili.ngs 95,500 00 20,000.00 3,875.00 23,875.00 25% 71,625.00 2,387 50 
94 

1 

...... ~--~,,_·ea. 10,000.00 10.000.00 

95 2nd Floor Rough Deck/Walls/Ceilings 95,500.00 20,000,00 8,650.00 28,650.00 30% 66,850.00 2,865.00 
96 2nd floor Device and Fixture Trim 10,000,00 10,000.00 
97 3rd Floor Rough Deck/Walls/Ceiliogs 95,500.00 20,000.00 20,000.00 21% 75,soo.oo I 2,000.00 



LC) 
0 
0 
0 

I 

<O 
'sf" 

BALANCE I 
I 

0 
SCHEDULED I FROM PREVIOUS! I PRESENTL y ! COMPLETED AND I % I 0 

OF WORK 
VALUE APPLICATION I THIS PERIOD STORED (NOTJ STORED TO DATE (G / C) 

TO FINISH RETAINAGE X 
(C G) w 

I 

co 0::: 
10,000.00 .- I-

c.o I 

20,000.00 i I I 20,000.00 I 21% I 75,500.00 2,000.00 0, 0 0'") 
10,000 00 C) 0 

20,000,00 20,000,00 21% 75,500.00 2,000,00 
C) 0.. 

I C) 
<( 

10,000.00 
I 10,000.00 0 

I 
0 

95,500.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 0... 
10,000,00 10,000,00 <t: 
95,500.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 

10,000.00 10,000.00 

95,500.00 20,000.00 20,000.00 21% 75,500.00 2,000.00 

10,000.00 10,000.00 

95,500.00 20,000 00 20,000.00 21% 1s.soo.oo I 2,000.00 

5,000.00 

39,500:0() l 
5,000.00 

106,000.00 39,500.00 37% 66.500,00 3,950.00 

83,000,00 63,000.00 7,500.00 70,500.00 85% 12,500.00 7,050.00 

50,000.00 20,000.00 5,000.00 25,000.00 50% 25,000.00 2,500.00 

85,000 .. 00 76,500.00 76,500.00 90% 8,500,00 7,650.00 

400,000,00 380,000.00 380,000.00 95% 20,000.00 38,000.00 

75,000.00 63,750.00 4,000.00 67,750.00 90% 7,250.00 6,775.00 

10,000.00 10,000.00 

75,000.00 63,750.00 4,000.00 67,750.00 90% 7,250.00 6,775.00 

10,000.00 10,000.00 

75,000.00 63,750.00 4,000.00 67,750,00 90% 7,250.00 f 6,775.00 

10,000.00 10,000.00 
75,000.00 15,000.00 52,750.00 67,750.00 90% 7,250.00 6,775.00 

10.000.00 I 10,000.00 

106,000.00 39,500.00 39,500.00 37% 66,500.00 3,950.00 

83,000.00 68,000.00 i 7,000.00 75,000.00 90% 8,000.00 7,500.00 
50,000.00 20,000.00 i 5,000.00 25,000.00 50% 25,000.00 2,500.00 
85,000.00 1s.soo.oo I 76,500.00 90% 8,500.00 7,650.00 

400,000.00 380,000.00 l 380,000.00 95% 20,000.00 38,000.00 

75,000.00 63,750.00 I 4,000,00 67,750.00 90% 7,250.00 6,775.00 
10,000.00 

63.750.00 I 10,000.00 
75,000.00 4,000.00 67,750.00 i 90% 7,250.00 6,775,00 
10,000.00 I 10,000.00 

75,000.00 63,750.00 ! 4,000,00 67.750.00 90% 7,250.00 6,775.00 
10,000.00 10,000.00 
75,000.00 15,000.00 52,750.00 67,750.00 90% 1,2so.oo J 6,775.00 
10,000.00 10,000.00 

106,000.00 106,000,00 
83,000.00 63,000.00 ! 
50,000.00 50,000,00 
85,000.00 85,000.00 

400,000.00 400,000.00 
75,000.00 75,000.00 

146 j lst Floor Device and Fix:tt.n"'e Trim 

I 
10,000.00 10,000.00 

147 [;:Jnd Floor Rough Walls/Ceilings 75,000.00 75,000.00 
148 i2od Floor Devie<; and Fixrure Trim 10,000.00 10,000.00 
149 bro floor Rough Walls/Ceilings I 75,000.00 75,000.00 



DESCRIPTION OF VI/ORK 

150 3nf Floor Device and Fixture Trim 

11i1 4ll! floor Rough Walb./Ceilings 

152 4th Floor Device and Fi~-ture Trim 
153 BUILDING #11-TYPE l (76 units) 

154 Light Fixture Package 
1SS Oi:t1'il>u1ii911 Package 
1 W U,W. Voltage Systems (FA, CCTV, CA, et· 

157 U!Sl!m!Ab Branch Conduit & Wire 

158 Gon,s,• & 1st floor deck-<:onduitfwire 
159 1st Floor Rough Walls/CeiHngs 

160 1st Floor Device and Fixture Trim 
161 2!,d Floor Rough Wall:vCeilings 

162 
163 
184 
165 
166 
167 
168 
169 
170 
171 
172 
173 
174 
175 rn, 
1n 
178 
179 
180 
ta1 
18:Z 
183 
184 
1!1S 
186 
187 

1~ 
1813 
190 
191 
192 
11,3 
11,4 

"195 
196 
197 
1S8 

SCHEDULED 
VALUE 

10,000.00 

75,000.00 

10,000.00 

106,000.00 
83,000.00 

50,000.00 
85,000.00 

400,000.00 
75,000.00 

10.000.00 I 
75,000.00 t 
10,000 00 
75,000.00 
10,000.00 
75,000.00 
10,000.00 

96,000.00 
77,500.00 
45,000.00 
76,000.00 

350,000.00 
70,000.00 
10.000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 

257,000.00 
59,000.00 
6,000.00 

64,000.00 

APPLICATION 
(D ... E) 

THIS PERIOD 

F 

MATERIALS 
PRESENTLY 

TOTAL 
COMPLETED AND 
STORED TO DATE 

(D+E+F) 

10,000.00 

106,000.00 

63,000.00 [' 
50,000.00 
85,000.00 . 

400,000.00 
75,000.00 
10,000.00 

75,000.00 

10,000.00 
75,000.00 
10.000.00 
75,000.00 
10,000.00 

96,000.00 
77,500.00 
45,000.00 
76,000.00 

350,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 
70,000.00 
10,000.00 

257,000.00 
59,000.00 
6,000.00 ! 

64,000.00 

RETAINAGE 

0) 
...-= 0) 
(") 
0 
0 
0 
0 
(.) 
Q.. 
<( 

CD 
0 
0 
0 

I 

CD 
�~� 
0 
0 
X w 

I 

a::: 
l-o 
0 
0.. 
<( 



f'-
0 
0 
0 

I 
(0 

""" 0 
0 
X w 

I 

c:, 0::: 
C'S! f-= I 
O") 0 C'? 
c:, u 

A I __ B ____ ,,. 
c:, 0.. c:, 
0 <( 

MATERIALS TOTAL 
(.) 

ITEM! SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED AND % 
BALANCE a.. 

DESCRIPTION OF WORK TO FINISH RETAINAGE 
<( 

NO. VALUE APPLICATION THIS PERIOD TO DATE (GIC) 
(C-G) 

(D-1-EJ (D + E+ F) 

206 CO#bCOClltll<I, Adjustment (inc. above) 
1.622:00 I 207 'CONl•AP") Trailer Hookup 1.622,00 1,622.00 100% I 162.20 

208 COifl-OptiOJ1~ 
209 C0:4-0\'c:ttimc BS & B9 10.000.00 I 10.000.00 I 10,000.00 100% 

210 COU-De!m Utility Stubs Phase I (15,000.00), (15,000.00) (15,000.00) 100% 

211 C-oi1ii-D<:!01e Sit< Conduits-Phase l & II (13,000.00) j (13,000.00) I {13,000.00) 100% 

212 COY'i-BuildinjJ #9 Options 45,472.00 1s,soo.oo I 6,250.00 22,750.00 50% i 22,722.00 

213 C0/18'--BulldinB #8 Options 42,994.00 : 21,500.00 21,500.00 50% I 21.494.oo I 2,150.00 

214 
215 
216 
217 
218 
219 
220 
221 
222 
223 
224 
225 
226 
227 
226 
229 
230 
231 
232 
233 
234 
235 
236 
237 

hotal Chango Orders 72,088.00 ! 122.0.0 I 27,750.00 t 27,872.oo I 39% 44,216.00 2,787.20 

Total Revised Contract 13,302,088.00 3,667,347.00 298,5]5.00 3,sss.en:oo 30% 9,336,216.00 i 396.58!:20, 



HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

PERIOD: ____ M=ay_-0;.;;..8 

MAfERIAL 
REMOVED FROM ACCUMULATIVE 

HELIX PREVIOUSLY STORAGE & TOTAL OF 
LINE BILLED MATERIAL MATERIAL STORED INSTALLED THIS MATERIAL STORED 

NUMBER STORED THIS PERIOD PERIOD TO DATE 

23 $ 26,000.00 $ 26,000.00 $ -
24 $ 15,000.00 $ 15,000.00 $ . 
34 $ 26000.00 $ 26,000.00 $ . 
35 $ $ 15.00000 $ . 
87 $ $ 48,250.00 $ -
88 $ 38,000.00 $ 38,000.00 
93 $ 20,000.00 $ 20,000.00 
95 $ 20.000.00 $ 20000.00 
97 $ 20,000.00 $ 20 000.00 
99 $ 20,000.00 $ 20.000.00 

102 $ 20,000.00 $ 20,000.00 
103 $ 20.000.00 $ 20 000.00 
105 $ 20 000.00 $ 20,000.00 
107 .$ 20.000.00 $ 20,000.00 
109 $ 20 000.00 $ 20 000.00 
112 $ 39.500.00 $ 39,500.00 $ . 
113 $ 63,000.00 $ 63,000.00 $ . 
117 $ 7 500.00 $ 7,500.00 $ . 
119 $ 7,500.00 $ 7,500.00 $ . 
121 $ 7 500.00 $ 7.500.00 $ -
123 $ 7,500.00 $ 7 soo:oo $ -
126 $ 39,500.00 $ 39,500.00 $ . 
127 $ 68 000.00 $ 68,000.00 $ -
131 $ 7,500.00 $ 7,500.00 $ . 
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 1:soo.00 $ 7 500.00 $ . 
137 $ 7,500.00 $ 7 500.00 $ . 

TOTALS !Ii OIO,LOV.UU :i; . $ 4UU,LOV.UU :i; l 1!J,UOU.U0 

APC000039621 

APCO-TR-EX0046-0008 



( 

CONSTRUCTION 
3432 N. 5th Street• North Las Vegas. NV 89032 
Phone: (702) 734-0198 • Fax: [702}734~0396 
E-mail: apcoconstruction.com • NCL: 14563 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-00BR 1 

$268,672.50 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: May 15, 2008 
Helix Electric 

By: 

Its: 

APC000039622 

APCO-TR-EX0046-0009 



S4S2 N. 5th Streat • North Las Vega~. NV 8903.2 
Phone: (70E!) 734-0198 • Pax: (702J7S408B8 
E-mail: apcotlonstruction. com • NCL: 1 41563 

Property Name: 

UNCONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Manhattan West 

Property Location: 9255 W Russell Road Las Vegas, NV 89148 

Undersigned's Customer: APCO Construction 

Inv ./Pmt Application No: 1671-008R2 

Payment Amount: 

The undersigned has been paid and has received a progress payment in the above 
referenced Payment Amount for all work, materials and equipment the undersigned furnished to 
his Customer for the above described Property and does hereby waive any notice of lien, any 
private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described Property to 
the following extent 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the subject of 
the Invoice or Payment Application, but only to the extent of the Payment Amount or such 
portion of the Payment Amount as the undersigned is actually paid, and does not cover any 
retention withheld, any items, modifications or changes pending approval, disputed Items and 
claims, or items furnished that are not paid. The undersigned warrants that he either has 
already pald or will use the money he receives from this progress payment promptly to pay in 
full all laborers, subcontractors, materialmen and suppliers for all work, materials or equipment 
that are the subject of the waiver and release. 

Dated; ---"J""u.,...ly""""3'""'0..,_,, 2:..:0;:..:0c:::.8 __ Helix Electric 

By: 

Its: 

Notice: This document waives rights unconditionally and states that you have 
been paid for giving up those rights. This document is enforceable against you if 
you sign it to the extent of the Payment Amount or the amount received. If you 
have not been paid, use a Conditional Release form. 

APC000039624 

APCO-TR-EX0046-0010 



APCO CONSTRUCTION General Contrac!(' 

·check#: 14375 

Jnyoice# 

PM 05/08 

Date: 07/28/2006 

Job/Description 
168 ManhattanWest Ccmdo 

Vendor#: 21274 Helix Electric of Nevada, LLC 

Balance 

298,647.00 

Retain 
29,864.00 

Discount 

... n,1 ;i,,;c:11• 1•1::i;iLnn?r1L1: 
APCd CONSTRUCTION '.GerlefJJJ,cQntraQtar 

Check#: . 1'.437(; 

tnV(}jCfllJ . 
F'P#a 05/(}8 

Oat&: 07/2812008 

./.-Ob/Pe~p/Jon, 
1(HlManha!taolll(es.t.Ooooo 

''",f .~. :·, 

8aitinca 
. 298;t,M1',00 

Retain 
2.9,864;9.9 

Discount 

This Check 
268,783.00 

ThfsChook 
268;783.0(l 

14375 

APCO-TR-EX0046-0011 



REMIT TO Helix Electric 

378 AE Sunset Road #9 

/-as Vegas, NV 89120 

SC# 0168-007 

PROGRESS PAYMENT NO: 8 

FOR PERIOD: 

ITEM SPEC 

NO NUMBER 

2 

3 

4 

5 

6 

5/3112008 

DESCRIPTION 

General Requirements 

PHASE 1 

ELECTRICAL BUILDING 2 

ELECTRICAL BUILDING 3 

ELECTRICAL BUILDING 7 

ELECTRICAL BUILDING 8 

ELECTRICAL BUILDING 9 

p '7 02) 732-1188 

'. , 02) 732-4386 

Vendor# 21274 

CQNTRACTAGBEgM§NI1 
3432 NORTH 5TH STREET' 

Manhattan West· PHASE 1 

APCO JOB# 168 

ESTIMATED THIS REQUEST 

CONTRACT UNIT CONTRACT 

QUAN, Uni! PRICE DOLLARS QUANTJTY DOLLARS 

LS 605000 605,000.00 2% 15,000.00 

LS 698000 698,000.00 12% 84,250.00 

LS 698000 698,000.00 0% 

LS 1858500 1,858,500.00 1% 17,525.00 

LS 1064000 1,064,000.00 7% 77,250.00 , LS 1064000 1,064,000.00 7% 76 750.00 

PHASE 1 CONTRACT 5,987,500.00 5% 270,nS.OO 

TOTAL TO DATE 

UANTITY DOLLARS 

60% 361,825.00 

85% 596,450.00 

71% 493,450.00 

41% 756,775.00 

81% 862,500.00 

81% 867,000.00 

66% 3,938,000.00 

7 27,872.00 39% PHASE 1 CHANGE ORDERS (SEE PG 2) 72088 __ 7c.c2c.:.,0;..:8-c.8;.;;.-0.c.0+--3;..;9..:..%;...... __ _;;.. __ +--..:.. 27,872.00 

PHASE 2 

PREVIOUS PAYMENT AMOUNTS 

EST# 1 

EST# 2.1 

EST# 2.2 

EST# 3 

EST# 4 

EST# 5 

EST# 6 

EST# 7 

EST# 

EST# 

EST# 

EST# 

EST# 

EST# 

EST# 

EST# 

EST# 

TOTAL 

SIIS CERTIFIED TO: 

LIAB CERTIFIED TO: 

ITEWORK 

169,875.00 

500,000.00 

294,430.00 

786,375.00 

743,400.00 

236,250.00 

200,362.00 

369,810.00 

3 300 502.00 

PLEASE MAKE CHECKS PAYABLE AS FOLLOWS: 

Helix Electric 

TOTAL 

PHASE 1 TOTAL 6,059,588.00 298,647.00 3,965,872.00 

LS 386000 0% 

OTAL PHASE 1 2 & SITI; 

DATE 
12/612007 

1/2412008 

21612008 

2119/2008 

3/1312008 

4/1512008 

511912008 

6113/2008 

10/31/2008 

10/31/2008 

268,783.00 

AMT THIS 

ESTIMATE 

TOTAL AMOUNTS 298,647.00 

LESS RETENTION 10% (29,864.00) 

SUBTOTAL 268,783.00 

APPROVED FOR PYMNT 

AMOUNT 

TO DATE 

3,965,872.00 

(396,587.00) 

3,569,285.00 

288.783_00 I 

--------
~E.O FOR PYMNT t>l /'\i "'(£. 
\J~:PAJED BY __ /_ //_vr-+--_____ 6_12_7_12_0_08_ 

268,783.00 

APC000039612 

APCO-TR-EX0046-0012 



.. 

REMIT. Helix Electric 
378 AE Sunset Road #9 
Las Vegas, NV 89120 

SC# 0168-007 

FOR PERIOD: 05/31/08 

ITEM SPEC 
NO NO. DESCRIPTION 

1 C0#2 Trailer Hookup 
2 C0#4 Overtime 7,8 & 9 
2 C0#5 Delete NV Power 
3 C0#6 Delete Site Conduit 
4 C0#7 Bldg. 9 Options 
5 C0#8 Bldg. 8 Options 

Sheet2 

P-(702) 732-1188 
F-(702) 732-4386 
Vendor# 21274 

CONTRACT AGREEMENT 
3432 NORTH 5TH STREET PAGE2 

ManhattanWest - PH 1 CHANGE ORDERS 

APCO JOB# 168 

ESTIMATED THIS REQUEST TOTALTO DATE 
CONTRACT UNIT CONTRACT 

QUAN. Unit PRICE DOLLARS QTY DOLLARS QTY DOLLARS 

1 LS 1622 1,622.00 100% 1,622.00 100% 1,622.00 
1 LS 10000 10,000.00 100% 10,000.00 100% 10,000.00 
1 LS -15000 (15,000.00) 100% (15,000.00) 100% (15,000.00) 
1 LS -13000 {13,000.00) 100% (13,000.00) 100% (13,000.00) 
1 LS 45472 45,472.00 50% 22,750.00 50% 22,750.00 
1 LS 42994 42,994.00 50% 21,500.00 50% 21,500.00 

!TOTAL C.O.'s I 72,088.00 39% 27,872.00 39% 27,872.00 

Page 1 

APC000039613 

APCO-TR-EX0046-0013 



<I 

I 
j 

,J) "it.. .Helix Electric 
�~� CON':ITIUTCTDllt.$ • 'IU•f"Ol:J<f'jK..&.•~ 

ApooComtmction 
3432 N. Sib Stn:ct 
NOJlhLuVegas, Nv. 89032 
Alln:ShawnBownc 

ORI01NAL CONTRACT 

CHANG£ ORDER mROUGH# 

CONTRACT AMOUNT TO DATE I 
t () 

GROSS BJUJNG 

I P.RIMOUSLYBILLIID 

GROSS CURRENT .PBRIDD 

RETENTION 

NBT AMOUNT DUE THIS PERIOD 

OUTSTANDING FROM.PRIOR PERIOD 

31% 

J(l"I,, 

INVOICE# 16713-oo!IR.1 

CUSTOMER.It 1611 

INVOICE DATil: 2().Jun--08 

PERIOD THRU: 6130/200& 

OURJOBNO.: 15713 

JOB NAME: Maribs!tan West 

YOURJOIINO.: 

13,230,000.00 

112,346.00 

13,342,346.00 

4,127,883.00 

3,965,750.00 

162,133.00 

16,213.30 

145,919.70 

369,919.80 
268,672.50 

01 loll'-(Jo 

7f<. <.?.:, ti 

-::\?~04.9 .ru 
..\ ~l\,q~CQ· u 

07465 

APCO-TR-EX0047-0001 

PL TF'S PROPOSED EXHIBIT 
NO. 47 
Case No. A571228 



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco COtlstnJCt/on 

3432 N. 5th Stroot 
North Las Veqas, Nv. 89032 
Attn: Shawn Bowne · 

PROJECT: A MsnhattaiiCondomlnlums 
�~� 3() E. Serene 
Las Vegas, NV 89123 

FROM: 
{Contractor) 

Helix Elsclrfo VIA (ARCHITECT}; 
3018 E. Sunsst Rd., S'8#9 
Las Vegas, NV 89120 

CONTRACT FOR: 
CONTRACTOR'S APPLICATION FOR PAYMENT 
AppllcaUons made for Payment, as shewn below, lo connecilon with th& Contract. 
Conllnuallon Sheet, AJA Document G703, Is aUachad. 

1. ·PARTIAL CONTRACT SUM 
2. Nat change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4, TOTAL COMPLETED & STORED TO DATE 

{COiumn G on G703) 
5. RETAINAGE: 

a. 10% of Completecl Work ~788.30 

$ 13,230,000,00 
H~MO 

Ill 13,342,348.00 

~1.27 .1183.® 

AIA DOCUMENT G702 

,,.,-p""'pt""'l""'c,ii;""'11""o"'"N'""'· """'N""'u""'M'SER: 
PERIOD TO: 

PROJECT NOS 

CONTRACT OATe: 

16713-00GR1 
6130/2008 

........ · 

Page 1 of2 
Ciatn"bullon to: · 

~

OWNER 
ARCHmroT 
.OOtfml\QTOR 

The undelslgned Cc~ctor cartifies that to !he beat of the contractofe knowledge, irlfor­

matlon and beRef tile Work covered by this Appllcallon for Pi,yment hes been completed 
In acconlance With the Contract Doc:uments, that all amounts hava been paid by the . 
contractor for Work for Whlc:h prevl011$ Certificates for Payment went muse! end pay-

~. re~. Iv.·~~. :iZ:. .payment shown hareln is now due. 

By: .... �~� ,. _ ___ Date:~ 

St.lte Of: NEVADA 
County Of: Cl.ARK · 

(Column o + E on G703) 
b. 10% ofStorad Material $ 

(ColUmn F on G703) 

Total Retalnage (Line 5a + 5b or 

SUbscrlbed and swom to before • EDNA K. BENNETT 
!!Ill. tlllt 20th'/{t~Y of June, 2008. · Notary Pubrio, State of Nevada 

�~� 
. Appolnl11!!311I No. 98--0611-1 

M App,t. Expires Jan. 9, ·201 o 
¢l!ll'Y II'. , 

Tocel in Column I of G703) $ 412,788.30 
6. TOTAL ~NED LESS RETAINAGE $ 3,715,094.70 

(l..lne 4 leGS Une 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 3,569, 175.00 

(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE I' 1.w.$'1t.10 I 
9. BALAl'.'JCE TO FINISH, PLUS RETAINAGE $ 9,627.251.30 

,a a lt111a Una ai -:HA.N I AO.QmONS ..... I ~OCT!Qlllf; 

~4"'iaal.~~ • 0.'11,aQ\ If¥ ,~ ..... '*"'""1 ... ,t, ""1~--~"'i'" qll~!ljj is,~ -

•,;,"· 

My CommlGs!Dn exeirvs; 1/9/2010 

_ ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance With the Contract Occumonts, based on or1-11ltit observations ancl the 
dats comprising the above appll~lon, the Architect: Ctlflified ta the Owner that lo the 
bast of Iha Architect's knowledge, lnfonnatlon and belief !he Work has progressed as 
tldlcatlld, the quality of the Wort< ls In accordance with tha Contract Documents, and 
Ille Contractor ls enUtled to payment of lhe AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... !146.919.70 
(Attach sxp/anation If amount certified differ.s from the 11maunl applied for. Initial 
ell figures on th/& Appl/cal/on and on the Continuation Shllflt that 8ll;l chsllQffd to 
confOtm to !fie amount certified.) 
ARCHITECT: 
By: Oat~ 
This Cerolic:a!Al ls not ~Ille. The AMOOm' CSRTl:Fleb Is payllble 0!11-y to,...,,.too ___ _ 
prejudice to eny rights of the Owner or Contractor under this Contract. 

------·~---~-~----,·-·~---.·-·.......--~----------------:,,::-~ 
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CONTINUATION SHEfIT 
OOCll!'rlellt G702. APPLicATK>N AND CSRTiftOATS FOR PA't'MsN~lnlr,g .... 

�~� slQne>ll Certif«a1lnn 1!$ ~dled, 
In tabllla\lOM l:l®W, �~� Mt ~181ed to Um ooarast dolkir, 
Use CollJmn 1 on centram Whera variable ~a ftlf Ene 111:ims may apply. 

A.L 8 I Ji _1 D I E l' 
E'IEI) 

MAlERIALS 

~! DESCRIPTION OF \\IJ~K I SCHEDIJ\.£0 IFROM PREVIOUll PRESENTI.Y 
VA\.UE Al'f'UCAT10N THIS PERIOD ST0REO(N01 

(D•I;) IND 0.RE} 

1 ~ENO~ ~··1s~.ooo.ao �~�~� 

U3,700.00 
2 UOBJLIZAnoN 60,000.DO 60,000.00 41'/_ 3 Ollloo~~::Wmanlhl 120.000.00 40,000.00 10,000.00 
4 Prqj,¢~, CAI), l',ojGGtAn!SIW 76,000.00 48,875.00 7,000.00 

,;,, 
6 ~P«m111t 86,000.00 35,CQO,DO 6,000.00 1(-/(, 
6 �~� 10.000.00 10.000.oc 

ffe 7 �~� 120,000.00 114,260.00 8,000.00 

6 lltm.DlNO MM'YPBV (51,mlu) . 
9 Ujll,t-~- 7&.000.DO . 
10 Padugo 70,000.00 . 
11 ._,~(FA.CCTV,c.<.,e1< 40.000.00 . 
12 ~~&Win 57,000.00 . 
13 & utfl-~wlro 276,CQ0,00 -
14 �~� Walla.'Coilh,p 66.000.00 . 
15 Dorice wlY""""Trio, 1Q,000.01) . 
18 .~w~ 86,000.00 

17 oar I>mco mod Fildunl Trim 10,000.00 . 
18 l!ml&l, Wtlll/CoWDp 65,000,0Q . 
19 ~llndPi:miooTri>.,, 10,000.00 . 
20 &>ui!l>W~ es,000.00 . 
21 DoYicowF-. Tc1tt 10,000.00 . 
22 BtllW!NOIIH'Yl'l! J.:t . 
23 F'-'>l'aol<lflO 66,600.00 58,9511,00 

2{ . l/owge 25,000.00 l!:2,500.00 
2$ altb8"'S,..u,ms (FJ\, CCTV, CA,~ 60,000.00 30,000.00 

20 !oval Gtrl\aP VO IOd D"tl,; 200,000.0Q 190,0D0,00 

27 blovol Oona• wsd D«k 256,000.00 242,800.00 

211 .~sod'flim 25,000.00 17,500.00 

29 Roush alld Trim 25,000.00 17,500.DD 
30 RJ>i,ah ... 'l'mn 25,000.00 17,500.00 
31 ~...!liim 26,QQO,DO . 
32 .. 2,600.00 . 
:)3 8UILl)INGfi.TYP.E ti • . 
34 ~l'wili• 85,Sllll.OD 6S.ll50,00 

as 1'~ 25,0QO.OO 15,000.DD 
36 ••~*= (FA. ccrv, CA. Cl!!. 50,CQO.OO 10,Q()().QO 
�~� a-a,. U0 ""4D<,;k 200.000.00 180,000.00 
30 . °""SO llld Doti< 266,000.CD 228,$011,DO 

:.iG ~-'.llilu 26,000.00 . 
40 ~1114'1\fol 2~.000.00 . 
41 "'!l'Ra"'1ttll><I. :i- 25,000.00 . 
42 .... u.dTlim 2S,D00.00 . 
0 2,SlJQ,QI) . 
« 0"'4-TYPEV(S1llai,.) . 
4~ 1""""'- 7S,00C.DO . 

~~~~ti*WJo! -""""· 

Afl?Oci\WtHIDMBER:--1tl7 
APPLICATION DATE: 6/20/2006 

PcRIOOTO; 6130/2006 

{I I H 

TOTA!. IIAI.ANCE 
COMPLETEOAND I II, I TOFINIS\i STOREOTODAlE (G/0) 

(D+ E•F) 
(C•G) 

11:1,700.00 '4% 71,300.00 
f!Q,OC0.00 100% . 
60,000.00 42'/i 70,000.00 
65,875.00 15% 19,12MQ 
40,0CO.OO e2.11, 215,000.00 
10,000.00 100% . 
80,2110.0D 75% 2D,71i0.00 . 

. 78,000.00 

- 70,0D0,00 . 40,000.00 

- 57,oao,oo . 275,000.00 

- 85,000.00 
. 10,0QO.QO 

- VS,000.00 

- 10,000.00 . 11$,000.00 

- 10,000.00 

- 611,0()().00 
. 10,000.00 . 

68,960.00 GO% 6,460.00 
22,500.00 90'Hi 2,600.00 
30,000.00 GD% 20,000.00 

1SO,ODO.OD gm 10,000.00 

242,:iOO.OO 96% 12,600.00 
17,500.0Q 70% 7,600.00 
17,500.00 70% 7,600.00 
17,500.0D 70% 7,600.00 . 2S,OOO.OO 

. 2,600.00 . 
6&,960.CO 90% 6,550.00 
16,000.00 eo% 10,00D.OD 
10,000.co 20% 40,000.00 

1so,ooo.oo 90% 20,000.00 
229.500,DO 91111, ~.600,00 . 25,000.00 . 25,000.00 

- 26,000.00 . 25,QQ0,00 
. 2,500,00 . 
. 7&,000.00 

RITTAINAGE 

11.a.10.00 
6,000.00 
S,000.00 
6,587.60 
4,000,00 

1,000.00 
9,026.00 

S,Qgji,00 

2,260.0G 
3,000.00 

19,000.00 

24,260.00 
1,780.00 
1,750.00 
1,760.00 

6,695.00 

1,500.00 
1,000,0G 

18,000.00 
22,950,00 

l 
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''"ORK~..:.·' I'-- 0 ... .,,· 0 0 
MATEAIAt.S TOTAi. 8ALANCE X 

ITEM! I SCHEDULED 'FROM P1!1MOUS PRESelffl.Y COMl'LE!TED AND % 
NO. DESCRIPTION OFWCRK VALUE AP!>UCATIOH nus PERIOD STOAl!P (N01 STORED TO DATE (G/C) TOFJNISH RETAINAGE w 

(C•G} I 

(O+sli) INOORE) l,D+E+F) O::'. 
1--

I •a 70,000.00 . 70,000.00 . . 0 
47 'l..o:m',CA.Cll 40,000.00 . . 40,000.00 . 0 
4B ·1& Wu,, 67,000.00 . . 67,000.00 . (L 
48 =-li,ltfww 276,000.00 . . 275,000.00 . <( 
50 65,000.00 . . 86,00D,OO 
61 T.rb 10,000.00 . . 10,000.00 

li2 aill,,sl 85,000.00 . . 66,000,00 
S3 Trim 10,000.00 . . 10,000.00 

6-4 iliaa,t 66,000.00 . . 68,000.00 

55 Tnin 10,000.00 . . 10,000.00 

68 ollmp 115,000,CO . . 65,1100,00 

ST Tdm 10,000.00 . . 10,000.00 

S8 I (76ualta) . . . 
58 108.000.00 . . 100,000.00 

80 113,000.00 . . ' 83,000.00 

81 A.CC'l'.V,C./1..«l SO,Oll0.00 . . 6-0,000.00 

82. ·t&W.lnl 86,000.00 . . 85,.0DO.OO 

83 400,000.00 . . 400,000,00 

M mp 76,000.00 . . 75,000.00 

65 Trim 10,000.00 . . 10,000.00 

8G p 75,000.00 . 75,000.00 

67 Dim 10,000.00 . . 10,000.00 

68 lliDIA 76,000.00 . . 75,000.00 

88 Trim 10,000.00 . . 10,000.00 

70 Tli,000.0D . . 76,000.00 

71 Trlm 10,000.00 . . 10,000.00 

72 I('76unlu) . . -
73 · 108,00D.OO . . 108,000.00 
74 83,000.00 . . 83,000.00 

76 CCTV,CA,<11 50,000.00 . . $0,000.00 
78 . &W'"" 85,000.00 . . 8~,0CD.00 

71 .,., 400,000.0D . . 400,000.00 
7ll .W1llll 76,000.00 . . 75,000.00 

79 Trim 10,000.00 . . 10,000.00 
so 75,000,00 - . 76,000.00 

81 tm11Trim 10,000.00 . . 10,000.00 

82 ··p 11,000.00 . . 75,000.00 

83 Trim 10,000.00 . . 10,000.llO 
. 84 lliliJ>a• 75,000,00 . . 75,000.00 

118 Irl,o 10,000.00 . . 10,000.00 
ae m(?61111lrs) . . . 
87 141,000.DD 48,2~0.00 48,250.00 34% 112,750.00 4.025.00 
88 225,000.00 38,000.00 38,000.00 17% 187,000.00 3,IIOO,OQ 

89 ,CCTV,CA,$1< 50,000.00 $,ODO.DO 5,000.00 10% 46,000.00 500,00 

90 100,000.00 95,000.00 85,000.00 8J% 6,000.00 a,600.00 
91 le Bt...,i, Conduit I< Wlo, • 68,000.QO M,500.00 e4,eoo.oo 8$% 3,500.00 e,,so.oo 
Q2 ~ltl>1i!""'~"" 330.0DO,OO 313,600.00 tf ')c; 313,600.00 96% 10,.500.00 31,360,00 

93 la J;l.oor IIO\t8h n .. 1<1Well&IC4ilinga $5,500.00 23,875,0C 23,875.00 47,750.00 50% -47,750.00 4,775.00 

84 bl l'loor Dtlvico l!ld F'_,. Trim 10.000.00 . 
'{'J.1 

. 10.000.00 . 
9S 2-~~an:i.:,,,.kl\Y.n..ic.ui. 95.600.00 28,860.00 18,100.00 47,760,00 50% 47,750.00 4,776.00 
ge RK/tlwl,,....t-... Td .. 10,000.00 - qi1 . 10,000.00 . 
S1 rd_floorl!.OllihDocl</WollalCv.ilU11111 95,500.00 .30,000.00 1a,200.aa 311,'Z00,0? 40'Y, S'T,$00,00 3,320.00 

r-- I 
,.,.,~ -- _______ ,,. ___ 

~OaM -- --.---· -----
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A B C 0 l •, ', 
WORK C'OMJ>L"""-...d 

ITEM SCHEPIJLEO FROO Plll!MOUS 
NO. 

DESCRIPTION OF WORK VALUE APPIJCATION ms PER.tQD 
(D•~ 

Ge Jlml'l_.o..i.a -s l'Jxluw'l'rim 10.oao.oo . 
1111 �~� 2'ktot Rovsb Door/WolWC<ill,ip B>,500.0D 20,000.00 1e.2ao.oo 

100 4111.l')oor~...iF'll!lla'l'ritn 10,000.00 . 
101 ,ii,.llo,;,rlii,"81,))ocl;IW.Ut/Colllnp 95,500.00 20.000.oa 8,000.00 

102 S!ll l'loar~-Flxllll'O r.. 10,000.UD . 
103 di!l~RoUQII Dock/Wall.«ICdlt,,p 96,SOO.OO 20,000.00 8,000.00 
1114 -~~aadfbxln Tmn 10,000.00 . 
105 ~Jloot.~D«kl\Valla/Colu,,p O/l,600,00 20,000.00 8,000.00 

108 'llll~D~mu!F'lll11IRl'l'rlln 10,000.00 . 
107 $111:Float Roaah Dd-lWIIIIIICcitin,p 95,500.00 20,000.00 9,000.00 
1o& S!li 'flofX'DllYIH ad~ Tm,, 10,000.00 • . 
'109 Sib Floor JlotlgltDodrlW.iwc.ill.oaa 95,500.00 20,000.00 
110 9th Fbr:00-.ioo 1111d Fimn Tmn e.000.00 . 
111 BUILDING *8-TYl'Jl I ('16 lmlts) . 
112 I.ie!d'l,ci""'l'«:l<· 10&,0011.00 39,500.00 

111 Dl~~ .... ,,.000.00 70,500.00 

114 lbw\t..., ily,IC1111 (1A, CCl'V, CA. all 50,000.00 25,000,00 

1'6 .~I& llla!mclio..dult.t. Wi.o $6,000.00 18,600.00 

115 ~"" 1.:0-dNi;-coridui!l11M1 ,(Q0,000,00 :le(l,000.00 

' 117 lll'f1oor~ Wallr/Colllap 76,000.00 117,750.00 
118 4tn,,,,,-~11•,U1~TM! 10,000.00 . 
119 ~.11-~Wall,/c.ilu>g, 76,000.00 117,750,CO 

120 WJ'lo«!lffla wlflimw Trim 10.000.00 . 
121 J11Ulollf �~� W,db/Coilii,p 75,000.00 &7,760.00 
122 Jrda.,,,,,l)mc&41"1~Tno, 10,000.00 . 
123 (11,fl,i«ll.o,jp WallrtCtlllup 78,000.00 e7,76D.OO 
124 41lil'lwl:l_.,inl fixlooi Ttl,n 10.000.00 . 
126 BUlLDlNO #9-TY.Pl! !(76 IIOltl) -
128 I..Ja!,t~Pacbgo 1oe,ooo.oo 39,500.00 

127 �~�~� 83,000.00 16,000.00 
128 !AlfV*""$y,!WIII (FA, CCTV, CA.1111 60,000.00 ~5,000.00 

129 U~ll.-!>COl>dult&. Wiu 85,000.00 76,500.00 

130 Gl.t!ip& lotfloortlack...,,...it.lw,, 400,000.00 3&0,000.00 

131 h! l'loor Roush Wdli/C<llllap 76,000.00 $7,750.00 
132 !Jtl'lo<!<'l'.lo'd .. ""4Pi.n..T....., 10.000.00 . 
133 W~RGUpW.Uolc.alnp 76,000.00 67,71i0.00 
134 2nd Floor Dav! .. "1d PIX1i1111 Trim 10,000.00 . 
135 llldl'loor~ Wollw'Oolll"I!> 76,000.00 e7,760.00 
138 ilmJJoor Dn'l<4 ...i pl.J.tun, Trim 10,000.00 . 
137 4Alllcoclt""6!> WAJWC>I~ 76,000.00 67,750.00 

138 ~Ill.~ tlnl.,. llld Fil<Nr• 1'{,n 10,000.00 -
139 BUILDING 110-TI'l'E I (76 ll<llt,) . 
140 Ugl,l:Fixluro �~� Hl<l,000.00 . 
141 ~l'ilcbge 33,000.00 . 
142 1-vota.:o s,,,i- (PA, ccrv, CA, �~� 50,000.00 . 
143 ~llr...:h.~&W-1111 115,000.00 . 
144 Gnplt lstlloord.oak,,oolldu.it/v,lra 400,000,00 -
145 ht~lla\lllllWllll/Coillnp 76,000.00 . 
148 bt-ll»Yl .. ,md Fmw:o 'l'rilti 10,coo.oo -
147 Wl'l-Roush WalklCoilllll!O 7f.COD.OO . 
148 ~Jll-Omco llld Fl,mw'ln,,, 10,000.00 . 
149 !l..l fl<lor .Roo&b Walll/Ceilillp 76,000.00 . 

I: �~� 

F 

MATl!l't!At.S 
PRESENTLY 

STORED(NOl 
INOORE) 

i/0} . 
tf?:2> 
f ¢ 
ifb1 

i/'?/1 

G H I 

I "-......... ~· 
TOTAL BALANCE COMPUm:I) AND % 

STORED TO DATE (GIC) TOFfMSli RETAINAGE 

10'+1;+1') (C•GJ 

. 10.01'11),0(} . 
38,200.00 ,(O'll, 57,l,lllll.OO 3,820.00 . 10,000.00 . 
28,000.00 30% 116,500.00 2,900.00 . 10,00G.OD . 
20,0011.00 30% &a,500.00 2,1100.00 . 10.000.00 . 
211.00~.oo 30% e(l,500,00 zeoo.oo . 10,000.00 . 
28,000.00 30% ee.-.oo 2,900.00 . 10.000.00 . 
20,000.00 :mi, 76,600.00 2,000,00 . S,000.00 . . . . 
39,500.CO :17% ee,soo.oo 3,860.00 
70,500,00 a5% 12.5110,00 7,050.00 

26,000.00 G«m 25,000.00 2,500.00 
1e.eoo.oo 80% ll,400,00 7,850.00 

~so.000.00 15% 20,000.00 38,000.00 
B7,7li0.00 SO'A 7,250.00 6,116.00 

. 10,000.00 -e1,1w.oo GO% 7,250.00 6,775.00 . 10,000.00 . 
117,750.00 90% 7,2$D,OO S,775.0Q 

- 10,000.00 . 
67,750.00 90% 7,250.GO e,775.CO . 10.000.00 . . . . 
30,500.00 37% 11000:00 3,8SO.OD 
75,000.00 90% 8,000.00 7,800.00 

25,000.00 60% 25,000.00 2,SOO.OD 
79,500.00 801\ 8,S00.00 7,000.00 

380,QQO,QD 06'11 20,000.00 38,000.00 

!)7,750.00 90% 7,250.00 6,776.00 
. 10,000.00 . 

87,750.00 90% 7,2!;0.00 8,715.00 . 10,000.00 . 
87,7.0,00 90% 7,250.00 , 8,776.00 

10,000.00 -
67,760.00 80% 7,250.00 8,776.00 

- 10,000.00 . . . . 
- 1oe,ooo.oo . 
- 83;000,00 . 
. so.000.00 . 
. 86,000.00 -
- 400,000.00 . 
. 76,000.00 . 
. 10,00Q.OO . . 75,000.00 . . 10,0DO.OO . 
. 76,000.0D . 
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MA'T1!RIALS 
IT1;M SCIIEDIJLEO FROM PREVIOUS PRESENTLY 
NO. OESCRll'TIOtl OF WORK VALUE APPUOAT10N TMISPERJOD STORED(NOT 

(D+l!l IN DORE) 

1i0 :Inf Pl• ... DQ\'!ca aod llbtPro Trim 10,000.00 . 
151 4thl'loorl!.avsJ,w.u~ 75,000.00 . 
152 41hl'loor o.,.i...,..i Flxlun, Tra>, 10,000.00 . 
1S3 BUlLtlJNO tll-TYPEI (16U»itl) . 
154 Uabtl'lxlw'4 Pack,ao 108,000.00 . 
155 Disllfl>tililcq l'lokip 83,000.00 . 
158 t.awV~S)IIIUm(l'A,CCl'V,CA,m • 50,000.00 . 
1ST �~� Biaacl>Coodmt& vr .... 86,(l()0,00 . 
154 Oanp I< ht flcor4o<l<·cooduif/Wiro 400,000.00 . 
15G lrt-Jl""81> Walls/C,,ill,,p 75,000.00 . 
180 lrtl'loarllMoo ....t �~� Trim ·10,000.00 . 
181 i:radf1oorlltushWall.o/Ccilinp 76,000.00 . 
1811 :1111Ul11or D\'Jicc awl Pl:ailro Trim 10,000.00 . 
163 3nll'lcorll.qugl,WaJWCollmp 76,000.00 . 
184 3tll Floer Dflvico and l"Jl<lura T,uo. 10.000..00 . 
185 klb Flooc Rooeh Wlllt/Colli,,p 75,000.00 . 
189 4thl'lootDo.\licoalP.....,.. Trim 10,000.00 . 
187 lltJILDUo!CHl!2-TYPB.!V (66 m:lu) . 
1ee t.lpt.l'lkllll', l\aok!,p 98,0llO.OO . 
11l8 illllltrilN!il"'IP>cli11• 77,500.00 . 
170 LowVofla&l!SyllAIIIII (FA,CCl'V, CA. otll 45,000.00 . 
171 tllldffllobBnmd, Ca,dwt II: Wi<a 711,000.00 . 
172 (hap II: lat floor d,,ok.....tull/win 350,Q00,00 . 
173 hi Ploorl4>1l1Jh w.u~ 70,000.00 -
174 Ill Floor Do\ico "'111Fucturo Tri01 10,000.00 . 
176 Wl/laar 1.1.bogh W11ll&lC<iliop 70,0DO.OO . 
178 2,,d llloor Dwioo mil Fm,n, Tri111 10,000.oa -177 lnl l'll>o< 14>oaJi WllllllCell"'!II 70,000.00 . 
178 3rd l'loorDlvieoaadPi"111fetnm 10,000.00 . 
179 '11,Floot �~� Wollr/Cdmp 70,000.00 . 
100 4thl'lcm o..;co u:d :Fixt-.ro Trim 10,0II0.00 . 
111 SllliLJGliTINO . 
182 l:Fumith Lmdsoapo Lia'f,tii,a 257,000.00 . 
183 Purni* Couttyvd Liubtill,s 59,000.00 . 

.184 :F\lnlid,Spo,uLiplln& 6,000.00 . 
1es iF"'1lial'Rlinst.ot!'cloLiahtins 84,000.00 . 
1ae . 
187 . 
'IH . 
119 . 
190 . 
191 . 
19l! . 
111a . 
194 -
™ . 
186 . 
197 . 
198 . 
1119 . 
200 . 
201 . 
202 . 
20~ . 
204 . 
;IQ!) . 

On-'··· tT-•• 13= 000.00 ' 3 938 000.GO 143 375,00 l .. " ' . - ··-
'".":.--.-.-- . . .-,:, ', '·~" ' - ~·-·----

,G 

TOTAi. 
COMPLETED ANO �~� 
STORED TO DATE {GIC) 

(D+IHF) 

. 

. 

. . 

. 

. 

. . . 
. . 
. 
. . . . . 
. 
. . . . 
--. 
. . . . . 
-. . . 
-. . . . . . 
. 

. 

. . 
--. 
. . . 
. . . 

4.0U 875.00 31'!', 

H l 
··~-.~ 

BA.lANCE 
TO FINISH R!:TAlNAOE 

(C•G) 

10,000.00 . 
75,000.00 . 
10,000.00 . . . 

106,000.00 . 
~.oco.oo . 
50,000.00 . 
65,000.00 . 

400,000.0Q . 
75,000.00 . 
10,000.00 . 
76,000.00 . 
10.000.ao . 
75,000.00 . 
10,oao.oo . 
76,000.00 . 
10,000.00 . . . 
~&.oao.oo . 
77,600.00 . 
4S,OOO.OO . 
78.000.00 . 

saa,000.00 . 
10.000.00 . 
10,000.00 . 
70,0DD.00 . 
10.000.00 . 
70,000.00 . 
10,00D,DD . 
10.000.00 . 
10,000.00 . . . 

257,0CD.OO . 
59,000.00 . 
6,000.00 . 

64,000.00 . . . . . 
.. . . 

. . . . . . . . . . . . . . . . . . 
- . . . . . . . 
. . . . 
. -. . 

ll.1411112:5,00 4DA 137.!IO 

,,... .. .......,.____ -..---~r-~""f'"'-r--
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1=-~~-

A 

ITEM 
NO. 

8 

DEacRJPTIOH OF WORK 

CHANOB~ 
208 COil-OllllrtctMjus!mrml (W4. abovo) 
207 COl'2-A.i>C4 Trdl..-Hookup 
208 ~(voldod'"'""Panl ... i') 
201l CO~oBB &: 89 
210 CO.U.Dolet..tllllll;ys•l'h•,1tl 
211 16-DollllJI Sito Condllit .. l'li ... I & I! 
212 ·B1lil4l.ca t9 Option• 
zn lMW11Bifl!Opliom 
214 CONBl>-Ad4itlonal BB &: sg Optio,,, 
216 
216 
217 
2111 
219 
220 
221 
222 
22a 
224 
225 
228 
'2ZT 
;z:!& 
22& 
230 
2$1 
2S2 
233 
234 
235 
236 
237 

Taw 
i'otat Con1ract 

C 

SCHEDIJLEO 
VALUE 

1,e22.ao 

t0,000.00 
(15,000.00) 
{13,000.00) 
45,47l!.OO 
42,$94,04 
40,256.00 

Hll.346.00 
131~~:1411.DO 

,•1 .. ;,\ 

�~� 

0 . ! E l 

f\.. 
�~� 

WOR.![~ltrl. -· " 

�~� 
MATERIALS 

FR.OM PR!!V\OUS PRESENTLY 
AJ>i>LICATION I THl$t0 STORED (N01 

(D+E) l INDORE) 

G 

TOTAi. 
COMPI..ETED ANO I % 
STORED TO DATE (G f C) 

(D+ E + F) 

r q?;11 
16,758.00 { 11 ; 11 

·t V' r,Jt,,' 
v>... 

r,f 6,250.00 
40,268.00 

16% 
100% 

27,750.00 1~7".lia 4«1.ws.oo·r ····· 41% 

3,965,750.00 182,13:1,0Q 4.121.esa.oo ! s1% 

H I 

l 
BALANCE 
TO FINISH RETAINAGE 

(C•G) 

-
1,822..00 -

10.COO,® . 
(\6,(1()0,.00) . 
(1MOO.OC) 
45,472.00 
38,744.00 626.llC 

4,026.80 

. 

. 

-
-

ili,838,00 4,11$0.80 
8.214.483.00 . 412.7811.30 

--------....--------------------·------·-----~~-----

--,--.-. -.. --,----
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HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 
PERIOD: ____ Ju.n-08= 

REMOVED FROM ACCUMU!ATI\IE 
PREVIOUSLY STORAGE& TOTAi.OF 

BILLED MATERIAL MATERIAL STORED INSTAU.ED THIS N!ATERIN.STORED 
STORED lHIS PERIOD PERIOD TO DATE 

1-------......... --

07472 

APCO-TR-EX004 7 -0008 
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property location: 

Undersigned's Customer: 

Inv JPmt Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-009R1 

$145,919.70 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to pe,.yment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished , 
by the .undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the underaigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. 'Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: June 20, 2008 

By: 

Its: 

07473 

APCO-TR-EX004 7-0009 



HELIX ELECTRIC 

<) CHANGE ORDER BILLING 

07474 

APCO-TR-EX0047-0010 
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8 
Helix ·Electric 

Al'CO CoDSlnlction 
3432 N. 6th Street 
North I.a& Vegas, Nv. B8032 
Attn: Mary Jo 

Change Order for Delta 2 Electric Changes - 50% 
Change Order for Delta 3 Electr:lc Olmges Bldg 7 - 25% 
Change Order for Eleclrfc Options Bldg I! • 60% 
Cb$ge Order for Electric Options Bldg 9-60% 
Change Order for Electrical C2 Split Bldg 8 & 9-60% 
Change Order for Bleclrlcal Changes· Delta 3 '"25% 
Change Order for Electrical Changes Delta 5 - 25% 

TOTALAMOUNTBlLLBD 

'LESS RETENTION 10% 

MISCELLANEOUS INVOTCR I# 16713·M004 

INVOICE DATE: 6-20-085 
THRU DATE: Jlllle 20, 2008 

OURJ'OB NO.: 16713 

JOB NAME: Mwihat!:an West 

$177,390.00 
$17,475.00 

.,~~. $16,417.40 
-,q.... $17,904.20 

$ 

1"11 $33,120.00 
4')1 $23,029.25 
�~� $44,160.50 

$32:9,496.lS 

32,949.64 

~li>ll&P"""6wlico'l1M5tya,,llycl'2%per"""'1ho!'lhe-"""'-p!,a~C-lr....,...i111<"'°"'""'s1,llll,o......,,io,11m~ 

for~l\lOl""""'4..;l!,mlOdoysofr=ptof_.,..~fromo~, 

3078 B. Sunset Road, Suite 9, Las Vegas, NV 89120 Tel: (702) 732,.1188 Fax: (702) 732-4386 
Nevada Contractot's License No. OOS3810 

07475 

APCO-TR-EX0047-0011 
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CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-M004 

$296,546.71 

Upon receipt by the undersigned of a check· in the ~ove referenced Payment 
Amount payable to the undersi9ned. and when the check has been properly endorsed 
and has been paid by the bank on Which it is drawn, this document becomes effed:ive to 
release and the undersigned shall be deemed to walve any notice of llen, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Applicatlon, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any .retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or Items furnished that are not paid. Before any 
recipient of the document relies on ft, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: June 20, 2008 

By: 

Its: 

07476 

APCO-TR-EX0047-0012 
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INVOICE 

PAY 

NAO\JNT 

CHR 

APCO CONST:RUCHON AND 
HELIX EL:ECTRl.C 

cat.i 
t:h 36.11 ON .Hi.:F OF GEMSTONE 

VOl,JCHE:Rtt; SR8. 

Tf!I; omOl»i.t POC!/1.tem: f<MA Wilm' !IE11U!CTll.'!\Wi11l:l1W\11Ktltl THE !1AC1L l!OID AT.l,tl AIIOI..E T<l $E£.fil!'.MMK WlU!ll cHeC)(lml, Y>ie l!m)Of<S!!MEtml, '_., ... ~~·-;~ ,,.,.,,__:--,· : ... .;~, .... ~~---...;;...·-------·----- .. ' .. ·.'. . . 

APC000039575 

APCO-TR-EX0047-0014 



REMIT TO: Helix Electric 

378 AE Sunset Roa<! #9 

Las Vegas, ~V 89120 

SC# 0168-007 

PROGRESS PAYMENT NO: 9.1 & 9.2 

FOR PERIOD: 6130/2008 

ITEM SPEC 

~/'12) 732-1188 

' P . .2) 732-4386 

Vendor# 21274 

CONTRACT 

CONTRACT A~REEMlzNT 

3432 NORTH 5TH STREET 

Manhattan West· PHASE 1 

APCO JOB# 168 

ESTIMATED THIS REQUEST 

UNIT CONTRACT 

TOTAL TO DATE 

NO NUMBER DESCRIPTION QUAN. Un11 PRICE DOI.LA TV OOUARS UANTITY DOUARS 

2 

3 

4 

5 

6 

General Requirements 

PHASE 1 

ELECTRICAL BUILDING 2 

ELECTRICAL BUILDING 3 

ELECTRICAL BUILDING 7 

ELECTRICAL BUILDING 8 

ELECTRICAL BUILDING 9 

LS 605000 

LS 698000 

LS 698000 

LS 1656500 

LS 1064000 

LS 1064000 

PHASE 1 CONTRACT 

605,000.00 

698,000.00 

698,000.00 

1,858,500.00 

1,064,000.00 

1 004.000.00 
5,987,500.00 

5% 

0% 

0% 

6% 

0% 

0% 

2% 

28,000.00 64% 389,825.00 

85% 596,450.00 

71% 493,450.00 

115,375.00 47% 872,150.00 

81% 862,500.00 

81% 867.000.00 

143,375.00 68% 4,081,375.00 

7 92,110.11 PHASE 1 CHANGE ORDERS (SEE PG 2) 341061 __ 34 .... 1"'",0'"'8_1-".o.;..o..;-_2_7_% ____ -"---+--35% 119,982.11 

PHASE2 

15 ELECTRICAL SITE WORK 

PREVIOUS PAYMENT AMOUNTS 

EST# 1 

EST# 2.1 

EST# 2.2 

EST# 3 

EST# 4 

EST# 5 

EST# 6 

EST# 7 

EST# 8 

EST# 

EST# 

EST# 

EST# 

EST# 

EST# 

EST# 

EST# 

TOTAL 

SIIS CERTIFIED TO: 

LIAS CERTIFIED TO: 

169,875.00 

500,000.00 

294,430.00 

786,375.00 

743,400.00 

236,250.00 

200,362.00 

369,810.00 

268,783.00 

PLEASE MAKE CHECKS PAYABLE AS FOLLOWS: 

Helix Electric 

TOTAL 

PHASE 1 TOTAL 6,328,581.00 235,485.11 

LS 386000 386,000.00 0% 

TOTAL PHASE 1 2.& SITE 13,571,081 

DATE 
1216/2007 

1124/200 

2/612008 

211912008 

3/1312008 
4/1512008 

5/1912008 

6/1312008 

7/2812008 

TOT AL AMOUNTS 

LESS RETENTION 10% 

AMT THIS 

ESTIMATE 

235,485.11 

(23,549.00} 

SUBTOTAL 211,936.11 

LESS PREVIOUS PAYMENTS»>>»>»>>>>> 

EARNED THIS ESTIMATE 211.936.11 l 
TOTAL AMOUNT DUE THIS PERIOD 

APPROVED FOR PYMNT 

0% 

4,201,357.11 

AMOUNT 

TO DATE 

4,201.357,11 

3.781 ,221.11 

211,936.11 j 

9/1/2008 

Y'. ROVED FOR PYMNT l..:)Jv·.' i 

PARED BY //) -'--'--''i+----------

10/3112008 

10/31/2008 

211,936.11 

APCO-TR-EX0047-0015 
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REMIT· Helix Electric 
378 AE Sunset Road #9 
Las Vegas, NV 89120 

SC# 0168-007 

FOR PERIOD: 06/30/08 

ITEM SPEC 
NO NO. DESCRIPTION 

1 C0#2 Trailer Hookup 
2 C0#4 Overtime 7,8 & 9 
2 C0#5 Delete NV Power 
3 C0#6 Delete Site Conduit 
4 C0#7 Bldg. 9 Options (32.2) 
5 C0#8 Bldg. 8 Options (29.2) 
5 C2 Split Delta 5 (36.1) 
5 Delta 3 Changes (42.1) 
5 Delta 5 Changes (43.2) 

Sheet2 

P-(702) 732-1188 
F-(702) 732-4386 
Vendor# 21274 

( 

COf;!TRACT AGREEMENT 
3432 NORTH 5TH STREET PAGE2 

ManhattanWest · PH 1 CHANGE ORDERS 

APCO JOB # 168 
ESTIMATED THIS REQUEST TOTAL TO DATE 

CONTRACT UNIT CONTRACT 
QUAN. Unit PRICE DOLLARS QTY DOLLARS QTY DOLLARS 

1 LS 1622 1,622.00 0% 100% 1,622.00 
1 LS 10000 10,000.00 0% 100% 10,000.00 
1 LS -15000 (15,000.00) 0% 100% (15,000.00) 
1 LS -13000 (13,000.00) 0% 100% (13,000.00) 
1 LS 54543 54,543.00 6% 3,531.96 48% 26,281.96 
1 LS 62053 62,053.00 9% 5,596.00 44% 27,096.00 
1 LS 53756 53,756.00 63% 33,866.40 63% 33,866.40 
1 LS 92117 92,117.00 26% 24,180.75 26% 24,180.75 
1 LS 94990 94,990.00 26% 24,935.00 26% 24,935.00 

ITOTAL C.0.'s I 341,081.00 27% 92,110.11 35% 119,982.11 

Page 1 

APC000039577 

APCO-TR-EX0047-0016 



CERTIFIED COPY 
DOCUMENT ArTACHED ISA 
TRUE AND CORRECT 0orv 
OF THE ORIGIN/l L (W HLS 
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CLERi\ OF THE CliJRT 



Bob Johnson 

From: 

Sent: 

To: 

Subject: 

Randy Nicker! [rnickerl@apcoconstruction.com] 

Tuesday, July 29, 2008 12 51 PM 

Bob Johnson 

APCO Subcontractor Directive 

Importance: High 

TO: ALL MANHATTEN WEST SUBS 
FROM: RANDY NICKERL 
RE: WORK SUSPENSION DIRECTIVE 

Pagel ofl 

As most of you are now aware, APCO Construction and GEMSTONE are embroiled in an unfortunate 
contractual dispute which has resulted in the issuance of a STOP WORK NOTICE to GEMSTONE: While it is 
APCO Constructions desire to amicably resolve these issues so work may resume, it must also protect its 
contractual and legal rights. This directive is to advise all subcontractors on this project that until further notice, all 
work on the Manhattan West project will remain suspended. THIS SUSPENSION IS NOT A TERMINATION OF 
THE GENERAL CONTRACT AT THIS TIME AND AS SUCH ALL SUBCONTRACTORS ARE STILL 
CONTRACTUALLY BOUND TO THE TERMS OF THEIR RESPECTIVE SUBCONTRACTS WITH APCO 
CONSTRUCT10N. Additionally, the subcontractors are advised that, at the present time, they are not obligated to 
perform any subcontract work on the project at the direction or insistence of GEMSTONE. 

We will keep all subcontractors advised on a timely basis if the status of the work suspension changes. 
Should you have any questions, feel free to call. 

Randy Nicker! 
APCO Construction 

12/22/2008 HELIX00588 

APCO-TR-EX0048-0001 

PL TF'S PROPOSED EXHIBIT 
NO. 48 
Case No. A571228 



CERTIFIED COPY 
DOClJlv1ENT A !'TACHFD IS A 
TPI lE A.Nr. CORRECT ()OPY 
OF TH;; OP.IG!N/.Lpl'! FIL'= 
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!:V,l\,DAOONl>IKl.ll;!IUl\l 81::KVll.,1::ti· !KUl:il I'd; 

INVOICE CAT- INV· DT· 
NO. 

C 

El'ACH ANO RETAIN FOR YOUR RECORDS 

APCO CONSTRUCTWN AND 
HELIX ELECTRIC 

OF BEMSTONE 

HELIX00339 

APCO-TR-EX0049-0001 

PL TF'S PROPOSED EXHIBIT 
NO. 49 
Case No. A571228 



:VAfJA t:UNl:>lKUt: JIUN Sb.HVJCtS-I RUSI AGGOU!tf ,(B)f8 l l Y JU !~HNHH I I HNWl::.ti I µHHl:il::. ,i 

C ' . 
/22/08 2S27. 20 2 27.20 

CHK TOTAL: 2 27.20 
iTACH ANO RETAIN FOR YOUR RECORDS 

APCO CONSTR!JCTI.ON AND 
HELIX ELECTRIC AND 
PENHALL COMPANY 

OF GEMSTONE DEV. WEST 

VOUCHER~ SR9.9-02 

RECEIVED 

S£P 24 WBR 

HELIX ELECTRIC 

HEI,IX00340 

APCO-TR-EX0049-0002 



EVADA CONSTRUCTION SERVICES· 1RUST.ACC:OU"-f ,(~ID J. J. Y ..JU l'IHl'IIH:H l I HNWI:.~ f f-'t'!Hl::lt::. ' l · CHECK.NO. ~,:,.q .L 0 --------.----'=-=--'---=::...:Z-
INV O t CE !NV· Dl' ~-- �~� NET AMOUNT . DESCRIP110N 

CON S 
/22/08 ·4979.40 • 00, 34 79.40 ON HLF GEMSTONE DEV. WEST 

CHK TOTAL; 34 79.40 
:J'ACH AND RETAIN FOR YOUR RECORD$ 

APCO CONS1RUCTlON AND 
HELIX ELE'.CTIH8 AND 
R2W 

VOUCH~R# SR9.9-IZl1 

RECEIVED 

SEP 2.4 ?flllf! 

HELIX ELECTRIC 

HELIX00341 

APCO-TR-EX0049-0003 



8 
Helix Electric 
CON$TI\UCTORS • E.l'IOIN'EE.ll-S 

A.pro Construction 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGEORDERTHROUGH# 

CONTRACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE THIS PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

35%, 

10% 

lnvll167l.3-009R4 

INVOICE# 16713-010R2 

CUS10MER# 1611 

INVOICE DATE: 18-Jul-08 

PERIODTimU: 7/3112008 

OURJOBNO.: 16713 

JOB NAME: Manhattan West 

YOUR JOB NO.: 

13,230,000.00 

394,837.00 

13,624,837.00 

4,802,173.51 

4,235,223.51 

566,950.00 

56,695.00 

510,255.00 

242,416.36 
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IN THE SUPREME COURT OF THE STATE OF NEVADA  

Supreme Court Case No. 77320 
Consolidated with 80508 

HELIX ELECTRIC OF NEVADA, LLC , 

Appellant, 

v. 

APCO CONSTRUCTION, INC., A NEVADA CORPORATION , 

Respondent. 

JOINT APPENDIX 
VOLUME ����  

Eric B. Zimbelman, Esq. (9407) 
PEEL BRIMLEY LLP  
3333 E. Serene Avenue, Suite 200 
Henderson, NV 89074-6571 
Telephone: (702) 990-7272 
Facsimile:  (702) 990-7273 
ezimbelman@peelbrimley.com  
Attorneys for Appellant 
Helix Electric of Nevada, LLC 

Mary E. Bacon, Esq. (12686) 
SPENCER FANE LLP 
400 S. Fourth Street, Suite 500 
Las Vegas, NV 89101 
Telephone: (702) 408-3411 
Facsimile: (702) 408-3401 
MBacon@spencerfane.com 

John Randall Jefferies, Esq. (3512) 
Christpher H. Byrd, Esq. (1633) 
FENNERMORE CRAIG, P.C. 
300 S. Third Street, 14th Floor 
Las Vegas, NV 89101 
Telephone: (702) 692-8000 
Facsimile: (702) 692-8099 
rjefferies@fclaw.com 
cbyrd@fclaw.com  
Attorneys for Respondent 

Docket 77320   Document 2020-38033
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CHRONOLOGICAL APPENDIX OF EXHIBITS  

 

Date Description 
Bates 

Number 
Volume(s) 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and 
Third -Party Complaint 

JA000001- 
JA000015 1 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third -Party Complaint  

JA000016 �± 
JA000030 1 

04-26-10 �&�$�0�&�2���D�Q�G���)�L�G�H�O�L�W�\�¶�V���$�Q�V�Z�H�U��
�D�Q�G���&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

07-02-10 Order Striking Defendant 
Gemstone Development West, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
Counterclaim and Entering 
Default 

JA000042- 
JA000043 1 

06-06-13 �$�3�&�2�¶�V��Limited Motion to Lift 
Stay for Purposes of this Motion 
�2�Q�O�\���� �������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone Only; and (3) 
Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy 
Nickerl in Support of (I) �$�3�&�2�¶�V��
Limited Motion to Lift Sta for 
Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment 
in Favor of APCO Construction 
Against Gemstone Development 
West, Inc. Only 
 
 

JA000317- 
JA000326 6 
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Date Description 
Bates 

Number 
Volume(s) 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Against 
Gemstone 

JA000327 6 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements and Ex Parte 
Application for Order 
Shortening Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U��
Interrogatories 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Responses to Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Opposition to Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of 
Nevada, LLC taken July 20, 2017 

JA000410- 
JA000412 7 

09-28-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Reply to Oppositions to Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA000413- 
JA00418 7 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion in Limine Nos. 1-6  
 
 

JA000419- 
JA000428 

7 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 �± Notice of Entry of 
Order 

JA000429 
JA000435 7 

Exhibit 2 �± Amended Notices of 
30(b)(6) Deposition of Camco 
Pacific Construction Company, 
Inc. from Cactus Rose 
Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W��
Glazing, Inc. and Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± Excerpt from David E. 
�3�D�U�U�\�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken June 20, 2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W��
Set of Request for Admissions to 
Camco Pacific Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract 
�*�O�D�]�L�Q�J���� �,�Q�F���¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I��
Request for Admissions to Camco 
Pacific Construction 

JA000523- 
JA000533 8 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion in Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of 
Order 

JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H��
of 30(b)(6) Deposition of APCO 
Construction 

JA000550 
JA000558 8/9 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 - Excerpts from Brian 
Benson Deposition Transcript 
taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken July 18, 2017 

JA000575- 
JA000589 9 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Omnibus Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended 
Notice of taking NRCP Rule 
30(b)(6) Deposition of Person 
Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W��
taken October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of 
Buchele, Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract 
Agreement dated April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract 
Agreement dated April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary 
Bacon dated October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary 
Bacon dated October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric 
Zimbelman dated October 17, 
2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master 
Report, Recommendation and 
District Court Order 

JA00845- 
JA000848 12 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 11 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V���,�Q�L�W�L�D�O���'�L�V�F�O�R�V�X�U�H�V��
Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures 
Pursuant to NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of 
Taking NRCP Rule 30(b)(6) 
Deposition of Person Most 
Knowledgeable for Helix Electric 
of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
30(b)(6) Witness Deposition 
Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

11-14-17 Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V��Opposition to 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�V�� �L�Q��
Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 12 

Exhibit B �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�S�U�L�O�� �������� ����������
letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex 
Edelstein dated December 15, 
2008 Re: Letter to Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V���O�H�W�W�H�U��
dated December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale 
of Property 

JA000921- 
JA000928 13 
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Date Description 
Bates 

Number 
Volume(s) 

11-14-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine Nos. 1-4 

JA000929- 
JA000940 13/14 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Mary Jo 
Allen taken July 18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Manhattan West Billing/Payment 
Status through August 2008 

JA000967- 
JA000969 

16/17 

Exhibit 3 �± Excerpts from the 
Deposition Transcript of Andrew 
Rivera taken July 20, 2017 

JA000970- 
JA000993 17/18/19 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the 
Deposition Transcript of Brian 
Benson taken June 5, 2017 

JA001043- 
JA001055 20 

Exhibit 3 �± Special Master Order 
Requiring Completion of 
Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the 
Deposition Transcript of the 
30(b)(6) Witness for Helix 
Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the 
Deposition Transcript of David E. 
Parry taken June 20, 2017 

JA001065 
JA001132 20/21 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Omnibus 
Motion in Limine  

JA001133 
JA001148 21 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking 
NRCP Rule 30(b)(6) Deposition 
of the Person Most 
Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA001152- 
JA001160 21 

12-29-17 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q��in Limine 1-
6 

JA001161- 
JA001169 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part Helix Electric of Nevada, 
�/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order 
Granting in Part and Denying in 
Part APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Omnibus Motion in Limine  

JA001178- 
JA001186 22 

01-03-18 Notice of Entry of Order 
Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA001187- 
JA001198 22 

01-04-18 Motion for Reconsideration of 
�&�R�X�U�W�¶�V�� �2�U�G�H�U�� �*�U�D�Q�W�L�Q�J�� �3�H�H�O��
�%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O��
Motion for Summary Judgment 
to Preclude Defenses based on 
Pay-if -Paid provision on an 
Order Shortening Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract 
Agreement (Helix Electric of 
Nevada, LLC) 

JA001218- 
JA001245 22/23/24 

Exhibit 2 �± Subcontract 
Agreement (Zitting Brothers) 

JA001246- 
JA001263 24 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 3 �± Subcontract 
Agreement (CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of 
Lien  

JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale 
of Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled 
Escrow Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En 
Banc Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of 
Findings of Fact and Conclusions 
of Law and Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Attorney�¶s Fees, Costs and 
Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V���2�S�H�Q�L�Q�J��
Brief (Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V��
Answering Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\��
Brief (Padilla v. Big D) 

JA001517- 
JA001551 27 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 

JA001552- 
JA001560 

27 
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Date Description 
Bates 

Number 
Volume(s) 

Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V��
Order Granting Peel Brimley 
�/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���3�D�U�W�L�D�O���0�R�W�L�R�Q��
for Summary Judgment to 
Preclude Defenses Based on 
Pay-if -Paid Provisions on an 
Order Shortening Time  

JA001561- 
JA001573 27 

01-12-18 Joint Pre-Trial Memorandum 
[for APCO Construction, Inc., 
the Peel Brimley Lien Claimants 
and National Wood Products, 
LLC ONLY]  

JA001574- 
JA001594 

27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA001617- 
JA001635 28 

Exhibit 4 �± Cactus Rose Trial 
Exhibits 

JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial 
Exhibits 

JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial 
Exhibits 

JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 28 

Exhibit 8 - Order Granting in Part 
and Denying in Part APCO 
Construction's Omnibus Motion 
in Limine  

JA001644- 
JA001647 28 
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Date Description 
Bates 

Number 
Volume(s) 

Exhibit 9 - Amended nunc pro 
tunc order regarding APCO 
Construction, Inc.'s Omnibus 
Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part 
and Denying in part Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�V��in 
Limine 1-4 (Against APCO 
Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel 
Brimley Lien Claimants' Motion 
in Limine Nos.1-6 (against Camco 
Pacific Construction, Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting 
Plaintiff in Intervention, National 
Wood Products, Inc.�¶s Motion in 
Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel 
Brimley Lien Claimants' Motion 
for Partial Summary Judgment 
Precluding Defenses Based on 
Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

01-17-18 Transcript Bench Trial (Day 1)1 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading 
Agreement (Admitted) 

JA001803- 
JA001825 30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada 
Construction Services /Gemstone 
Cost Plus/GMP Contract 
Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

 
1 Filed January 31, 2018 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 4 - APCO Pay 
Application No. 9 Submitted to 
Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. 
�%�D�U�N�H�U���W�R���$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V��
Notice of Intent to Stop Work 
(Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. 
Barker to A. Edelstein Re: Notice 
of Intent to Stop Work (Second 
Notice) (Admitted) 

JA001981- 
JA001987 32 

Trial Exhibit 13 - Letter from A. 
Edelstein to Re. Nickerl Re: 
Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
Gochnour to Sean Thueson Re: 
�>�$�3�&�2�¶�V�@�� �5�H�V�S�R�Q�V�H�� �W�R��
�>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q�� �I�R�U��
Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. 
Nickerl to A. Edelstein Re: 48-
Hour Notices (Admitted) 

JA002011- 
JA002013 33 

Trial Exhibit 16 - Email from J. 
Horning to A. Berman and J. 
Olivares re: Joint Checks 
(Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO 
Subcontractor Notice of Stopping 
Work and Letter from J. Barker to 
A. Edelstein Re: Notice of 
Stopping Work and Notice of 
Intent to Terminate Contract 
(Admitted) 

JA002015- 
JA002016 33 
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Date Description 
Bates 

Number 
Volume(s) 

Trial Exhibit 24 - Letter from R. 
Nickerl to Clark County re: 
�1�R�W�L�I�L�F�D�W�L�R�Q�� �R�I�� �$�3�&�2�¶�V��
withdrawal as General Contractor 
of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. 
Gisondo to Subcontractors re: 
June checks (Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. 
Edelstein to R. Nickerl re: June 
Progress Payment (Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. 
Barker to A. Edelstein Re: 
Termination of Agreement for 
GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������
as Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 

Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone 
and CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from 
Edelstein to R. Nickerl re: NRS 
624 Notice (Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-
hour Termination Notice 
(Admitted) 

JA002182- 
JA002185 36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with 
Subcontractors (Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and 
Contract Revisions (Admitted) 

JA002189 �± 
JA002198 36 
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Date Description 
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Number 
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01-18-18 Stipulation and Order 
Regarding Trial Exhibit 
Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan 
Status 

JA002243 37 

Trial Exhibit 8 - APCO Pay 
Application No. 10 as submitted to 
Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email 
from C. Colligan to 
Subcontractors re: Subcontractor 
Concerns 

JA002283- 
JA002284 38 

Trial Exhibit 17 �± Video 
(Construction Project) JA002285 N/A 

Trial Exhibit 18 �± Video 
(Construction Project) JA002286 N/A 

Trial Exhibit 19 �± Video 
(Construction Project) JA002287 

N/A 

Trial Exhibit 20 �± Video 
(Construction Project) JA002288 N/A 

Trial Exhibit 21 �± Video 
(Construction Project) JA002289 

N/A 

Trial Exhibit 22 �± Video 
(Construction Project) JA002290 N/A 
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Date Description 
Bates 

Number 
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Trial Exhibit 29 - Email from J. 
Robbins to Subcontractors re: 
Billing Cut-Off for August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay 
Application No. 11 NCS-Owner 
Approved with NCS Draw 
Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002315- 
JA002316 40 

Trial Exhibits 37 and 131 -Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo 
re: Building 8 & 9, Interior 
(Showing drywall still not 
completed and no electrical trim 
or fixtures installed) 

JA002319- 
JA002320 41 
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Bates 

Number 
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Trial Exhibit 39 -Email from K. 
Costen to Subcontractors 
informing that Manhattan West 
Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. 
Parry to Subcontractors Re: 
Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay 
Application No. 16713-008R1 
with Proof of Payment 

JA002327- 
JA002345 41 

Trial Exhibit 47 - Helix Pay 
Application No. 16713-009R1 
with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. 
Nickerl to B. Johnson Re: Work 
Suspension Directive 

JA002357- 
JA002358 41 

Trial Exhibit 49 -Helix Pay 
Application No. 16713-010R2 
with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional 
Waiver and Release re: Pay 
Application No. 8 with Copy of 
Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: 
Building 8 & 9, South (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002369- 
JA002370 

42 

Trial Exhibit 53 -Photo re: 
Building - 2 & 3, West (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002371- 
JA002372 42 
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Trial Exhibit 54 - Photo re: 
Building - 2 & 3, East (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: 
Building 2 & 3, East (No Exterior 
fixtures installed. Helix billed out 
at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: 
Building 8 & 9, North (No 
Exterior fixtures installed. Helix 
billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: 
Building 2 & 3, and 8 & 9, North 
(No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay 
Application No. 16713-011R1 
submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay 
Application No. 16713-011R1 
given to Camco with Proof of 
Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention 
Rolled to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional 
Waiver and Release re: all 
Invoices through June 30, 2008 
with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: 
Building 8 & 9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: 
Building 2 & 3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: 
Building 2 & 3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: 
Building 2 & 3, South 

JA002422- 
JA002423 43 
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Trial Exhibit 66 - Letter of 
transmittal from Helix to APCO 
re: Helix Pay Application No. 
16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002435- 
JA002436 43 

Trial Exhibit 68 -Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: 
Building 8 & 9, South (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: 
Building 8 & 9, West (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: 
Building 2 & 3, East (No exterior 
fixtures installed. Helix billed out 
90%) 

JA002448- 
JA002449 

43 
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Bates 
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Trial Exhibit 75 - Unconditional 
Release re: Pay Application No. 
16713-011R1 with Proof of 
Payment 

JA002450- 
JA002456 43 

Exhibit 77 - Helix Statement of 
Facts Constituting Notice of Lien 
and Third-Party Complaint 

JA002457- 
JA002494 43 

 Zitting Brothers Related 
Exhibits:    

Trial Exhibit 100 - Check No. 
14392 payable to Zitting 
($27,973.80); Progress Payment 
No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. 
Nickerl to R. Zitting re: Change 
Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. 
Lynn to J. Griffith, et al. re: 
Change Order No. 00011 
�³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 

44 

Trial Exhibit 103- Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. 
Zitting to R. Nickerl re: change 
orders adjusted to $30 per hour 
with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional 
Lien Release �± Zitting 
($27,973.80)  

JA002529 
44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 
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Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress 
Payment No. 9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification 
and Amendment of Subcontract 
Agreement between Buchele and 
Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the 
Ratification  

JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from 
Gemstone to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 
528388 payable to APCO 
($33,847.55) �± Progress Payment 
No. 8.1 and 8.2  

JA002568- 
JA002571 44 

Trial Exhibit 120 - Tri-City 
Drywall Pay Application No. 7 to 
APCO as submitted to Owner. 
Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 
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Number 
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Trial Exhibit 138 - Memo from 
Scott Financial to Nevada State 
Contractors Board Re: 
Explanation of Project Payment 
Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & 
Conditions modified by APCO, 
Invoices and Check Payment 

JA002592- 
JA002598 46 

 National Wood Products 
Related Exhibits:   

Trial Exhibit 160 - Documents 
provided for settlement 

JA002599- 
JA002612 46 

 CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. 
Parry to A. Edelstein re: Gemstone 
losing funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. 
Parry to G. Hall re: withdrawal of 
funding 

JA002654 
JA002656 

47 

 Helix Related Exhibits:   47 
Trial Exhibit 169 - Helix Exhibit 
to Standard Subcontract 
Agreement with Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and 
Camco (unsigned) 

JA002677- 
JA002713 

48 

Trial Exhibit 171 - Work Order 
No. 100 

JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. 
Griffith to Victor Fuchs Re: 
�*�H�P�V�W�R�Q�H�¶�V�� �L�Q�W�H�Q�W�L�R�Q�� �W�R�� �F�R�Q�W�L�Q�X�H��
retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 
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Trial Exhibit 173 - Helix Pay 
Application No. 16713-012 to 
Camco with proof of payment 

JA002731- 
JA002745 48 

Trial Exhibit 174 - Helix Change 
Order Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice 
No. 41 

JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay 
Application No. 16713-013 to 
Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay 
Application No. 16713-014 to 
Camco 

JA002772- 
JA002782 49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V���O�H�W�W�H�U��
to Helix rejecting Pay Application 
No. 16713-015 with attached copy 
of Pay Application 

JA002783 
JA002797 49 

 National Wood/Cabinetec 
Related Exhibits:   

 Trial Exhibit 184 - Ratification 
and Amendment of Subcontract 
Agreement between CabineTec 
and Camco (fully executed copy) 

JA002798- 
JA002825 49 

 General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner 
Pay Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner 
Pay Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 
624 Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
Trial Exhibit 501 - Payment 
Summary 

JA003339 �± 
JA003732 

55/56/57 
/58/59/60 

Trial Exhibit 508 �± Helix Pay 
Application 

JA003733- 
JA003813 

60/61 
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Bates 
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Trial Exhibit 510 - Unsigned 
Subcontract 

JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V�� �/�L�H�Q��
Notice 

JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65 
/66/67/ 

68/69/70/ 
71/72 

/73/74/75 
/76/77 

01-19-18 Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 
Judgment Precluding Defenses 
Based on Pay-if -Paid 
Agreements 

JA005282- 
JA005283 

78 

01-18-18 Transcript �± Bench Trial (Day 
2)2 

JA005284- 
JA005370 78 

 Trial Exhibit 535 �± Deposition 
Transcript of Andrew Rivera 
(Exhibit 99) (Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 
3)3 

JA005624- 
JA005785 80 

Trial Exhibit 231 �± Helix 
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Notice of Lien 
and Third-Party Complaint 
(Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of 
�9�L�F�W�R�U���)�X�F�K�V���L�Q���V�X�S�S�R�U�W���R�I���+�H�O�L�[�¶�V��
Motion for Partial Summary 
Judgment against Gemstone 
(Admitted) 

JA005802- 
JA005804 80 

 
2 Filed January 31, 201879 
3 Filed January 31, 2018 
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Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO 
(Admitted) 

JA005805 80 

Trial Exhibit 321 �± Overpayments 
to Cabinetec (Admitted) JA005806- 80 

Trial Exhibit 536 �± Lien math 
calculations (handwritten) 
(Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 80 

Trial Exhibit 3176 �± APCO Notice 
of Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 
5)4 

JA005820- 
JA005952 81 

03-08-18 Letter to Judge Denton 
submitting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� ���3�U�R�S�R�V�H�G����
Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

03-08-18 Letter to Judge Denton 
submitting APCO Construction, 
�,�Q�F���¶�V���3�U�R�S�R�V�H�G���)�L�Q�G�L�Q�J�V���R�I���)�D�F�W��
and Conclusions of Law  

JA005986- 
JA006058 8/821 

03-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q���,�Q�F���¶�V���3�R�V�W-
Trial Brief  

JA006059- 
JA006124 82/83 

03-23-18 APCO Opposition to Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Findings of Fact and 
Conclusions of Law 

JA006125- 
JA006172 83/84 

03-23-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Responses to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���3�R�V�W-Trial Brief  

JA006173- 
JA006193 84 

04-25-18 Findings of Fact and 
Conclusions of Law and Order 
as the Claims of Helix Electric 
and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

 
4 Filed January 31, 201883 
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05-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood 
�3�U�R�G�X�F�W�V�����,�Q�F���¶�V��Notice of Motion 
and Motion to Intervene and 
Memorandum of Points and 
Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W��
and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in 
Intervention, National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I��
Fact and Conclusions of Law Re 
Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to 
Helix Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John 
Randall Jefferies, Esq. in Support 
�R�I�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 
JA006442 87/88 
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Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G��
Costs 

JA006475- 
JA006478 88 

Exhibit 9 �± APCO Construction, 
�,�Q�F���¶�V���0�H�P�R�U�D�Q�G�X�P���R�I���&�R�V�W�V���D�Q�G��
Disbursements [Against Helix 
Electric of Nevada, LLC, and 
Plaintiff in Intervention National 
Wood Products, LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

05-08-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Motion to Retax Costs Re: 
Defendant APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

05-31-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Construction, Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As 
to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc.] 

JA006541 
JA006550 90 

06-01-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����
Interest and Costs 

JA006551- 
JA006563 90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA006564- 
JA006574 90 
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Exhibit 2 �± Memorandum of Costs 
and Disbursements (Helix Electric 
of Nevada, LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 90 

Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix 
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
�I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W�� �D�Q�G��
Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

06-15-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Opposition to Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary 
�%�D�F�R�Q�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
Supplement to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�� 

JA006639- 
JA006916 

91/92/93 
94/95/96 

06-15-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�Rsts  

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of 
Staying the Case, Except for the 
Sale of the Property, Pending 
Resolution of the Petition before 
the Nevada Supreme Court 
 

JA006943- 
JA006948 96 
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Exhibit 2 �± Notice of Entry of 
Denying APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Partial Summary 
Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ 
of Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En 
Banc Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of 
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA006964- 
JA006978 96 

Exhibit 6A �± Interstate Plumbing 
�D�Q�G�� �$�L�U�� �&�R�Q�G�L�W�L�R�Q�L�Q�J���� �/�/�&�¶�V��
Response to Special Master 
Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab 
�(�Q�J�L�Q�H�H�U�V���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
Special Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± Noorda Sheet 
�0�H�W�D�O�¶�V���1�R�W�L�F�H���R�I���&�R�P�S�O�L�D�Q�F�H 

JA006994 
JA007001 97 

Exhibit 6 E �± Unitah Investments, 
�/�/�&�¶�V�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint 
Special Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. 
Hale dated August 2, 2016 
 

JA007037- 
JA007060 97 
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Exhibit 7C �± Special Master 
Report Regarding Remaining 
Parties to the Litigation, Special 
Master Recommendation and 
District Court Order Amended 
Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of 
�2�U�G�H�U���*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q��
to Dismiss 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order 
for Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 

Exhibit 12 �± Notice of Entry of 
Order Granting in Part and 
Denying in Part Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�Lon in Limine 
(against APCO Construction) 

JA007070- 
JA007078 

97 

Exhibit 13 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of 
Order Denying APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Reconsideration of Order 
Granting Partial Summary 

JA007085- 
JA007087 97 
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Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 
Exhibit 15 �± Notice of Association 
of Counsel 

JA007088- 
JA007094 

97 

06-15-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

06-15-18 Declaration of S. Judy Hirahara 
�L�Q���V�X�S�S�R�U�W���R�I�� �1�D�W�L�R�Q�D�O���:�R�R�G�V�¶�V��
Opposition to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-18-18 Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Joinder to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
�I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007190- 
JA007192 99 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Notice of Non-Opposition to its 
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA007193- 
JA007197 99 

06-29-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Reply in Support of its Motion 
�I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V��and Costs 
Against Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
Products, Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by 
Matter Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach 
Coffing Invoice to APCO dated 
April 30, 2018 

JA007223- 
JA007224 99 
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06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��
Reply Re: Motion to Retax 

JA007225- 
JA007237 100 

07-02-18 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V����Interest and 
Costs 

JA007238- 
JA007245 100 

07-19-18 Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Surreply to APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Opposition to Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�Ws 

JA007246- 
JA007261 100 

08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶��
Fees and Cost Motions 

JA007262- 
JA007280 100 

09-28-18 Notice of Entry of (1) Granting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G��
Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part 
(3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[��
in Part and Denying in Part (4) 
Granting Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in 
Part and (5) Granting National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q��
to File a Surreply 

JA007281- 
JA007299 100 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

07-12-19 Order Dismissing Appeal (Case 
No. 76276) 

JA007313- 
JA007315 

101 
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08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the 
Claims of Helix Electric of 
Nevada, LLC and Plaintiff in 
Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting 
APCO Construction, Inc. Motion 
for Attorneys Fees and Costs (2) 
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Part and Denying in Part and all 
related matters (4) Granting 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
-and-(5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 101/102 

Exhibit 4 �± Amended Notice of 
Appeal 

JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry 
of Order as to the Claims of 
Cactus Rose Construction, Fast 
Glass, Inc., Heinaman Contract 
Glazing, Helix Electric of Nevada, 
LLC, SWPPP Compliance 

JA007401- 
JA007517 102/103 
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Solutions, Inc., E&E Fire 
Protection 
Exhibit 6 �± Order Dismissing 
Appeal in Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing 
Appeal (Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of 
Order to Consolidate this Action 
with Case Nos. A574391, 
A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. 
APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 
(APCO v. Gemstone) JA007586- 

JA008129 

103/104/105 
/106/107 
/108/109 

Exhibit 10C �± Notice of Entry of 
Order to Consolidate this Action 
with Cases Nos A57. 4391, 
A574792, A577623, A583289, 
A584730, A587168, A580889 and 
A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of 
Joint Order Granting, in Part, 
�9�D�U�L�R�X�V���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V��
for Partial Summary Judgment 
Against Gemstone Development 
West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 
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Exhibit 10E �± 131 Nev. Advance 
Opinion 70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master 
Report Regarding Remaining 
Parties to the Litigation and 
Discovery Status 

JA008168- 
JA008170 109 

Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �3�O�D�L�Q�W�L�I�I�¶�V�� �0�R�W�L�R�Q�� �W�R��
Dismiss  

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re 
Foreclosure 

JA008178- 
JA008214 109 

Exhibit 10I �± First Amended 
Complaint re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V�� �)�L�U�V�W�� �$�P�H�Q�G�H�G��
Complaint re Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy 
�*�O�D�V�V�� �	�� �0�L�U�U�R�U�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & 
�0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���$�Q�V�Z�H�U���W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P�� 

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��

JA008323- 
JA008338 110 
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Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 
Exhibit 10P �± Notice of Entry of 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Interest and Costs 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of 
Helix Electric of Nevada, LLC 
Against Camco Construction Co., 
Inc.] 

JA008348- 
JA008367 110 

Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood Products, Inc. 
Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as 
to the Claims of Helix Electric and 
Cabenetec Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*���'�H�V�L�J�Q�����,�Q�F���¶�V��
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �:�5�*��
�'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG 
�'�H�V�L�J�Q���� �,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien, Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 111 
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Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± WRG Design, 
�,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
Construction �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to 
�+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V��
Statement of Facts Constituting 
Lien and Third-Party Complaint, 
�D�Q�G���&�D�P�F�R���3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008531- 
JA008551 111 

Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J�� �+�H�L�Q�D�P�D�Q�� �*�O�D�]�L�Q�J�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�V�� �)�H�H�V����
Interest and Costs 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of 
Heinaman Contract Glazing 
Against Camco Construction Co., 
Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R��
Camco Pacific Construction 
�&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement 
of Facts Constituting Notice of 
Lien and Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin 
Painting Corporation's Amended 
Statement of Facts Constituting 
Notice of Lien and Third-Party 

JA008602- 
JA008621 112 
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Bates 

Number 
Volume(s) 

Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 
Exhibit 10FF �± Voluntary 
Dismissal of Fidelity and Deposit 
Company of Maryland Only from 
Bruin Painting Corporation's 
Amended Statement of Facts 
Constituting Notice of Lien and 
Third-Party Complaint Without 
Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and 
Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II  �± Amended Answer 
�W�R�� �+�'�� �� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint 

JA008658- 
JA008664 112 

Exhibit 10JJ -Defendants Answer 
�W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts 
Constituting Lien and Third-Party 
Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and 
Order to Dismiss E & E Fire 
Protection, LLC Only Pursuant to 
the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply 
�:�D�W�H�U�Z�R�U�N�V���� �/�3�¶�V�� �9�R�O�X�Q�W�D�U�\��
Dismissal of Platte River 
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 
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Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'��
�6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting 
Lien and Third-Party Complaint  

JA008694- 
JA008717 112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice 
of Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross 
Appeal 

JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to 
Suspend Briefing Pending 
Outcome of Order to Show Cause 
in Supreme Court Case No. 76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate 
this Action with Case Nos.  
A574391, A574792, A57623. 
A58389, A584730, A58716, 
A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order 
to Dismiss Third-Party Complaint 
of Interstate Plumbing & Air 
Conditioning, LLC Against 
APCO Construction, Inc. with 
Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order 
with Prejudice 

JA008759- 
JA008780 113 

Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R�� �(�Q�I�R�U�F�H��
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of 
Order Granting Motion for 54(b) 
Certification and for Stay Pending 
Appeal 

JA008789- 
JA008798 113 
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Bates 

Number 
Volume(s) 

Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

08-16-19 �$�3�&�2�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 
Dismiss All Unresolved Claims 
and/or (III) In the Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �2�U�G�H�U��
to Show Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing 
Appeal 

JA008893- 
JA008896 

116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± Answer to Helix 
�(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 

JA008925- 
JA008947 116/117 

Exhibit 7 �± Answer to Cactus 
�5�R�V�H�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Notice of Lien and 
Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-
Party Complaint and Camco 

JA008966- 
JA008986 117/118 
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�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 
Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric of 
Nevada, LLC Against Camco 
Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Cactus Rose 
Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Heinaman Contract 
Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of 
Decision, Order and Judgment on 
Defendant Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority 
of Liens 

JA009025- 
JA009038 118 

 Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the 
Claims of Helix Electric and 
Cabenetec Against APCO 

JA009039- 
JA009110 118/119 

 Exhibit 14 �± Order Granting 
Motion to Deposit Bond Penal 
Sum with Court, Exoneration of 
Bond and Dismissal 

JA009111- 
JA009113 119 

 Exhibit 15 �± Order Approving 
Distribution of Fidelity and 
�'�H�S�R�V�L�W�� �&�R�P�S�D�Q�\�� �R�I�� �0�D�U�\�O�D�Q�G�¶�V��
Bond 

JA009114- 
JA009116 119 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
�5�H�S�O�\���W�R���$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R��
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V��
Motion to (I) Re-Open 
Statistically Closed Case, (II) 

JA009117- 
JA009123 119 
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Dismiss All Unresolved Claims 
and/or (III) In The Alternative 
for a Rule 54(B) Certification as 
to Helix and APCO 

01-03-20 Notice of Entry of Order 
Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V��Motion for Rule 
54(b) Certification 

JA009124- 
JA009131 119 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of 
Judgment [As to the Claims of 
Helix Electric of Nevada, LLC 
and Plaintiff in Intervention 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA009137- 
JA009166 120 

Exhibit [C] �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V���5�X�O�H���������E�����&�H�U�W�L�I�L�F�D�W�L�R�Q 

JA009148- 
JA009156 120 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of 
Order (1) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V���� ��������
Granting APCO Construction, 
�,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I�� �&�R�V�W�V�� �L�Q��
Part (3) Granting Helix Electric of 
�1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q��
Party (4) Granting Plaintiff-in-
Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��
Retax in Part and Denying in Part 
and (5) Granting National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �W�R�� �)�L�O�H�� �D��
Surreply 

JA009168- 
JA009182 120 
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Exhibit 2 �± Notice of Entry of 
Order Granting Helix Electric of 
�1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �5�X�O�H�� �������E����
Certification 

JA009183- 
JA00991 120 
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Date Description Bates 
Number Volume(s) 

08-05-09 �$�3�&�2�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Notice 
of Lien and Third -Party Complaint  

JA000016 �± 
JA000030 1 

05-08-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V�� �D�Q�G�� �&�R�V�W�V�� �$�J�D�L�Q�V�W��
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
Wood Products, Inc. 

JA006265- 
JA006284 85 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA006285- 
JA006356 85/86 

Exhibit 2 �± National Wood Products, 
�,�Q�F���¶�V�� �1�R�W�L�F�H�� �R�I�� �0�R�W�L�R�Q�� �D�Q�G�� �0�R�W�L�R�Q�� �W�R��
Intervene and Memorandum of Points 
and Authorities in Support Thereof 

JA006357- 
JA006369 86 

Exhibit 3 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���)�L�Q�G�L�Q�J�V��
of Fact and Conclusions of Law 
(Proposed) 

JA006370- 
JA006385 86/87 

Exhibit 4 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�L�R�Q�V���� �,�Q�F���¶�V��
Findings of Fact and Conclusions of Law 
Re Camco 

JA006386- 
JA006398 87 

Exhibit 5 �± Offer of Judgment to Helix 
Electric of Nevada, LLC  

JA006399- 
JA006402 87 

Exhibit 6 �± Offer of Judgment to Plaintiff 
in Intervention National Wood Products, 
Inc. 

JA006403- 
JA006406 87 

Exhibit 7 �± Declaration of John Randall 
Jefferies, Esq. in Support of APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006407- 
JA006411 87 

Exhibit 7A �± Billing Entries JA006412- 87/88 
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JA006442 

Exhibit 7B �± Time Recap JA006443- 
JA006474 88 

Exhibit 8 �± Declaration of Cody S. 
Mounteer, Esq. in Support of Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA006475- 
JA006478 88 

Exhibit 9 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs and 
Disbursements [Against Helix Electric of 
Nevada, LLC, and Plaintiff in 
Intervention National Wood Products, 
LLC] 

JA006479- 
JA006487 88 

Exhibit 10 �± Depository Index JA006488- 
JA006508 88/89 

06-06-13 �$�3�&�2�¶�V�� �/�L�P�L�W�H�G�� �0�R�W�L�R�Q�� �W�R�� �/�L�I�W�� �6�W�D�\��
for Purposes of this Motion Only; (2) 
�$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �6�X�P�P�D�U�\��
Judgment Against Gemstone Only; 
and (3) Request for Order Shortening 
Time 

JA000044- 
JA000054 1 

Exhibit 1 �± Affidavit of Randy Nickerl in 
�6�X�S�S�R�U�W���R�I�����,�����$�3�&�2�¶�V���/�L�P�L�W�H�G���0�R�W�L�R�Q���W�R��
Lift Sta for Purposes of this Motion Only; 
�������� �$�3�&�2�¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �-�X�G�J�P�H�Q�W��
Against Gemstone Only 

JA000055- 
JA000316 1/2/4/5/6 

Exhibit 2 �± Findings of Fact and 
Conclusions of Law and Judgment in 
Favor of APCO Construction Against 
Gemstone Development West, Inc. Only 

JA000317- 
JA000326 6 

02-11-20 �$�3�&�2�¶�V���1�R�W�L�F�H���R�I���&�U�R�V�V���$�S�S�H�D�O JA009164- 
JA010310 120 

Exhibit 1 �± Notice of Entry of Order (1) 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V������������
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V��

JA009168- 
JA009182 114 
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Motion to Retax in Party (4) Granting 
Plaintiff -in-Intervention National Wood 
�3�U�R�G�X�F�W�L�R�Q�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) Granting 
�1�D�W�L�R�Q�D�O���:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 
Exhibit 2 �± Notice of Entry of Order 
Granting Helix �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V��
Motion for Rule 54(b) Certification 

JA009183- 
JA00991 120 

11-06-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000590 
JA000614 9 

Exhibit 1 �± Second Amended Notice of 
taking NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Zitting 
Brothers Construction, Inc. 

JA000615- 
JA000624 9 

Exhibit 2 �± Zitting Brothers Construction, 
�,�Q�F���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O�� �6�X�P�P�D�U�\��
Judgment Against APCO Construction 

JA000625- 
JA000646 9 

Exhibit 3 �± Excerpts from Samuel 
�=�L�W�W�L�Q�J�¶�V�� �'�H�S�R�V�L�W�L�R�Q�� �7�U�D�Q�V�F�U�L�S�W�� �W�D�N�H�Q��
October 27, 2017 

JA000647- 
JA000678 9/10 

Exhibit 4 �± Statement of Facts 
Constituting Lien on Behalf of Buchele, 
Inc. 

JA000679- 
JA000730 10 

Exhibit 5 �± Subcontract Agreement dated 
April 17, 2007 

JA000731- 
JA000808 10/11 

Exhibit 6 �± Subcontract Agreement dated 
April 17, 2007 

JA000809- 
JA000826 11/12 

Exhibit 7 �± Email from Mary Bacon dated 
October 16, 2017 

JA000827- 
JA000831 12 

Exhibit 8 �± Email from Mary Bacon dated 
October 17, 2017 

JA000832- 
JA000837 12 

Exhibit 9 �± Email from Eric Zimbelman 
dated October 17, 2017 

JA000838- 
JA000844 12 

Exhibit 10 �± Special Master Report, 
Recommendation and District Court 
Order 

JA00845- 
JA000848 12 
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Exhibit 11 �± Plaintiff in Intervention, 
National Wood �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �,�Q�L�W�L�D�O��
Disclosures Pursuant to NRCP 16.1 

JA000849- 
JA000856 12 

Exhibit 12 �± Plaintiff in Intervention, 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �)�L�U�V�W��
Supplemental Disclosures Pursuant to 
NRCP 16.1 

JA000857- 
JA000864 12 

Exhibit 13 �± Amended Notice of Taking 
NRCP Rule 30(b)(6) Deposition of 
Person Most Knowledgeable for Helix 
Electric of Nevada, LLC  

JA000865- 
JA000873 12 

Exhibit 14 �± Excerpts from Helix Electric 
�R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �������E���������� �:�L�W�Q�H�V�V��
Deposition Transcript taken July 20, 2017 

JA000874- 
JA000897 12 

03-23-18 APCO Opposition to Helix Electric of 
�1�H�Y�D�G�D���� �/�/�&�¶�V�� �)�L�Q�G�L�Q�J�V�� �R�I�� �)�D�F�W�� �D�Q�G��
Conclusions of Law 

JA006125- 
JA006172 83/84 

08-16-19 �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I��
�1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R��(I) Re-Open 
Statistically Closed Case, (II) Dismiss 
All Unresolved Claims and/or (III) In 
the Alternative for a Rule 54(B) 
Certification as to Helix and APCO 

JA008811- 
JA008821 114 

Exhibit 1 �± Order to File Amended 
Docketing Statement 

JA008822- 
JA008824 114 

Exhibit 2 �± Order to Show Cause JA008825- 
JA008828 114 

Exhibit 3 �± Appellant/Cross-
�5�H�V�S�R�Q�G�H�Q�W�¶�V���5�H�V�S�R�Q�V�H���W�R���2�U�G�H�U���W�R���6�K�R�Z��
Cause 

JA008829- 
JA008892 114/115/116 

Exhibit 4 �± Order Dismissing Appeal JA008893- 
JA008896 116 

Exhibit 5 �± Chart of Claims JA008897- 
JA008924 116 

Exhibit 6 �± �$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 

JA008925- 
JA008947 116/117 
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�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\���� �,�Q�F���¶�V��
Counterclaim 
Exhibit 7 �± �$�Q�V�Z�H�U�� �W�R�� �&�D�F�W�X�V�� �5�R�V�H�¶�V��
Statement of Facts Constituting Notice of 
Lien and Complaint and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim  

JA008948- 
JA008965 117 

Exhibit 8 �± Answer to Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V���6�W�D�W�H�P�H�Q�W���R�I���)�D�F�W�V��Constituting 
Lien and Third-Party Complaint and 
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Counterclaim 

JA008966- 
JA008986 117/118 

Exhibit 9 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric of Nevada, LLC Against 
Camco Pacific Construction, Inc. 

JA008987- 
JA008998 118 

Exhibit 10 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Cactus Rose Construction Co., Inc. 

JA008998- 
JA009010 118 

Exhibit 11 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Heinaman Contract Glazing 

JA009011- 
JA009024 118 

Exhibit 12 �± Notice of Entry of Decision, 
Order and Judgment on Defendant Scott 
�)�L�Q�D�Q�F�L�D�O�� �&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment as to Priority of 
Liens 

JA009025- 
JA009038 118 

Exhibit 13 �± Findings of Fact and 
Conclusions of Law as to the Claims of 
Helix Electric and Cabenetec Against 
APCO 

JA009039- 
JA009110 118/119 

Exhibit 14 �± Order Granting Motion to 
Deposit Bond Penal Sum with Court, 
Exoneration of Bond and Dismissal 

JA009111- 
JA009113 119 

Exhibit 15 �± Order Approving 
Distribution of Fidelity and Deposit 
�&�R�P�S�D�Q�\���R�I���0�D�U�\�O�D�Q�G�¶�V���%�R�Q�G 

JA009114- 
JA009116 119 
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06-15-18 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
to Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �0�R�W�L�R�Q�V�� �W�R��
Retax Costs 

JA006615- 
JA006637 90/91 

Exhibit 1-A Declaration of Mary Bacon 
�L�Q���6�X�S�S�R�U�W���R�I���$�3�&�2�¶�V���6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V 

JA006635 
JA006638 91 

Exhibit 1-B �± Declaration of Cody 
�0�R�X�Q�W�H�H�U�� �L�Q�� �6�X�S�S�R�U�W�� �R�I�� �$�3�&�2�¶�V��
�6�X�S�S�O�H�P�H�Q�W���W�R���L�W�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V��
Fees  

JA006639- 
JA006916 

91/92/93 
94/95/96 

11-14-17 �$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���2�S�S�R�V�L�W�L�R�Q��
�W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motions in Limine Nos. 1-4 

JA000929- 
JA000940 

13/14 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Mary Jo Allen taken July 
18, 2017 

JA000941- 
JA000966 14/15/16 

Exhibit 2 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �0�D�Q�K�D�W�W�D�Q��
West Billing/Payment Status through 
August 2008 

JA000967- 
JA000969 16/17 

Exhibit 3 �± Excerpts from the Deposition 
Transcript of Andrew Rivera taken July 
20, 2017 

JA000970- 
JA000993 17/18/19 

08-21-17 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O��
Motion for Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA000393- 
JA000409 
 

6/7 

Exhibit A �± Excerpt from 30(b)(6) 
Witness for Helix Electric of Nevada, 
LLC taken July 20, 2017 

JA000410- 
JA000412 7 

03-08-18 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �,�Q�F���¶�V�� �3�R�V�W-Trial 
Brief  

JA006059- 
JA006124 

82/83 

11-15-17 �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
Support of its Omnibus Motion in 
Limine  

JA001133 
JA001148 21 
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Exhibit 1 �± Special Master Report 
Regarding Discovery Status 

JA001149- 
JA001151 21 

Exhibit 2 �± Notice of Taking NRCP Rule 
30(b)(6) Deposition of the Person Most 
Knowledgeable for Zitting Brothers 
Construction, Inc. 

JA001152- 
JA001160 21 

06-29-18 APCO �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �5�H�S�O�\�� �L�Q��
�6�X�S�S�R�U�W�� �R�I�� �L�W�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V��
Fees and Costs Against Helix Electric 
of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA007198- 
JA007220 99 

Exhibit 1 �± Invoice Summary by Matter 
Selection 

JA007221- 
JA007222 99 

Exhibit 2 �± Marquis Aurbach Coffing 
Invoice to APCO dated April 30, 2018 

JA007223- 
JA007224 99 

04-26-10 �&�$�0�&�2�� �D�Q�G�� �)�L�G�H�O�L�W�\�¶�V�� �$�Q�V�Z�H�U�� �D�Q�G��
�&�$�0�&�2�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA000031- 
JA000041 1 

11-14-17 Camco Pacific Construction Company, 
�,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motions in Limine Nos. 1-6 

JA000898- 
JA000905 12 

Exhibit A �± Nevada Construction 
Services Cost Plus GMP Contract 
Disbursement Agreement 

JA000906- 
JA000907 

12 

Exhibit B �± Scott �)�L�Q�D�Q�F�L�D�O���&�R�U�S�R�U�D�W�L�R�Q�¶�V��
April 28, 2009 letter to the Nevada State 
�&�R�Q�W�U�D�F�W�R�U�¶�V���%�R�D�U�G 

JA000908- 
JA000915 2/13 

Exhibit C �± E-mail from Alex Edelstein 
dated December 15, 2008 Re: Letter to 
Subs 

JA000916- 
JA000917 13 

Exhibit D �± �&�D�P�F�R���3�D�F�L�I�L�F�¶�V��letter dated 
December 22, 2008 

JA000918- 
JA000920 13 

Exhibit E �± Order Approving Sale of 
Property 

JA000921- 
JA000928 13 

02-11-20 Case Appeal Statement JA009157- 
JA009163 120 
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08-08-18 �&�R�X�U�W�¶�V�� �'�H�F�L�V�L�R�Q�� �R�Q�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V��
and Cost Motions 

JA007262- 
JA007280 100 

06-15-18 Declaration of S. Judy Hirahara in 
�V�X�S�S�R�U�W�� �R�I�� �1�D�W�L�R�Q�D�O�� �:�R�R�G�V�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007121- 
JA007189 98 

06-13-13 Docket Entry and Minute Order 
�*�U�D�Q�W�L�Q�J�� �$�3�&�2�¶�V��Motion for 
Summary Judgment Against 
Gemstone 

JA000327 6 

04-25-18 Findings of Fact and Conclusions of 
Law and Order as the Claims of Helix 
Electric and Cabinetec Against APCO 

JA006194- 
JA006264 84/85 

11-06-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �0�R�W�L�R�Q��in 
Limine Nos. 1-4 

JA000534- 
JA000542 8 

Exhibit 1 �± Notice of Entry of Order JA000543- 
JA000549 8 

Exhibit 2 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �$�P�H�Q�G�H�G�� �1�R�W�L�F�H�� �R�I�� �������E����������
Deposition of APCO Construction 

JA000550 
JA000558 8/9 

Exhibit 3 - Excerpts from Brian Benson 
Deposition Transcript taken June 5, 2017 

JA000559 
JA000574 9 

Exhibit 4 �± Excerpts from Mary Jo 
�$�O�O�H�Q�¶�V���'�H�S�R�V�L�W�L�R�Q���7�U�D�Q�V�F�U�L�S�W���W�D�N�H�Q���-�X�O�\��
18, 2017 

JA000575- 
JA000589 9 

06-01-18 Helix Electric of �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA006551- 
JA006563 

90 

Exhibit 1 �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric of Nevada, LLC 
Against Camco Pacific Construction, Inc. 

JA006564- 
JA006574 90 

Exhibit 2 �± Memorandum of Costs and 
Disbursements (Helix Electric of Nevada, 
LLC) 

JA006575- 
JA006580 90 

Exhibit 3 �± Prime Interest Rate JA006581- 
JA006601 

90 
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Exhibit 4 �± Declaration of Eric B. 
Zimbelman in Support of Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶��
Fees, Interest and Costs 

JA006583- 
JA006588 90 

Exhibit 5 �± Summary of Fees JA006589- 
JA006614 90 

08-06-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q��
to (I) Re-Open Statistically Closed 
Case, (II) Dismiss All Unresolved 
Claims and/or (III) In the Alternative 
for a Rule 54(B) Certification as to 
Helix and APCO 

JA007316- 
JA007331 101 

Exhibit 1 �± Judgment [As to the Claims of 
Helix Electric of Nevada, LLC and 
Plaintiff in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W�� �$�3�&�2��
Construction, Inc. 

JA007332- 
JA007335 101 

Exhibit 2 �± ORDER: (1) Granting APCO 
Construction, Inc. Motion for Attorneys 
Fees and Costs (2) Granting APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �0�H�P�R�U�D�Q�G�X�P�� �R�I��
Costs in Part (3) Granting Helix Electric 
�R�I���1�H�Y�D�G�D���/�/�&�¶�V���0�R�W�L�R�Q���W�R���5�H�W�D�[���L�Q���3�D�U�W��
and Denying in Part and all related 
matters (4) Granting Plaintiff in 
Intervention National Wood Products 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part -and-(5) Granting 
National Wood Products, �,�Q�F���¶�V���0�R�W�L�R�Q���W�R��
File a Surreply 

JA007336- 
JA007344 101 

Exhibit 3 - Notice of Appeal JA007345- 
JA007394 

101/102 

Exhibit 4 �± Amended Notice of Appeal JA007395- 
JA007400 102 

Exhibit 5A �± 5F -Notices of Entry of 
Order as to the Claims of Cactus Rose 
Construction, Fast Glass, Inc., Heinaman 
Contract Glazing, Helix Electric of 

JA007401- 
JA007517 102/103 
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Nevada, LLC, SWPPP Compliance 
Solutions, Inc., E&E Fire Protection 
Exhibit 6 �± Order Dismissing Appeal in 
Part (Case No. 76276) 

JA007518- 
JA007519 

103 

Exhibit 7 �± Order to Show Cause JA007520- 
JA007542 103 

Exhibit 8 -Order Dismissing Appeal 
(Case No. 76276) 

JA007524- 
JA007527 

103 

Exhibit 9 �± Notice of Entry of Order to 
Consolidate this Action with Case Nos. 
A574391, A574792, A57623. A58389, 
A584730, A58716, A580889 and 
A589195 

JA 007528- 
JA007541 103 

Exhibit 10 (Part One)  JA007537- 
JA007542 103 

Exhibit 10A �± Docket 09A587168 
(Accuracy Glass & Mirror v. APCO) 

JA007543- 
JA007585 103 

Exhibit 10B -Docket 08A571228 (APCO 
v. Gemstone) JA007586- 

JA008129 

103/104/105/ 
106/107/108 

109 
Exhibit 10C �± Notice of Entry of Order to 
Consolidate this Action with Cases Nos 
A57. 4391, A574792, A577623, 
A583289, A584730, A587168, A580889 
and A589195 

JA008130- 
JA008138 109 

Exhibit 10D �± Notice of Entry of Joint 
Order Granting, in Part, Various Lien 
�&�O�D�L�P�D�Q�W�V�¶���0�R�W�L�R�Q�V���I�R�U���3�D�U�W�L�D�O���6�X�P�P�D�U�\��
Judgment Against Gemstone 
Development West 

JA008139- 
JA008141 109 

Exhibit 10 (Part Two) JA008142- 
JA008149 109 

Exhibit 10E �± 131 Nev. Advance Opinion 
70 

JA008150- 
JA008167 109 

Exhibit 10F �± Special Master Report 
Regarding Remaining Parties to the 
Litigation and Discovery Status 

JA008168- 
JA008170 109 
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Exhibit 10EG �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V�� 

JA008171- 
JA008177 109 

Exhibit 10H �± Complaint re Foreclosure JA008178- 
JA008214 

109 

Exhibit 10I �± First Amended Complaint 
re Foreclosure 

JA008215- 
JA008230 109 

Exhibit 10J �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answer to Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\�¶�V���)�L�U�V�W���$�P�H�Q�G�H�G���&�R�P�S�O�D�L�Q�W���U�H��
Foreclosure 

JA008231- 
JA008265 109/110 

Exhibit 10K �±Answer to Accuracy Glass 
�	���0�L�U�U�R�U���&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�P�S�O�D�L�Q�W���D�Q�G��
�&�D�P�F�R�� �3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Counterclaim 

JA008266- 
JA008285 110 

Exhibit 10L �± Accuracy Glass & Mirror 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R��
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�¶�V��
Counterclaim  

JA008286- 
JA008290 110 

Exhibit 10M �± �+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V���$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008291- 
JA008306 110 

Exhibit 10N �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �$�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008307- 
JA008322 110 

Exhibit 10O �± �$�Q�V�Z�H�U���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F�¶�V��
Statement of Facts Constituting Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F�� �&�R�Q�V�W�U�X�F�W�L�R�Q�� �&�R�P�S�D�Q�\�� �,�Q�F���¶�V��
Counterclaim 

JA008323- 
JA008338 

110 

Exhibit 10P �± Notice of Entry of Helix 
�(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008339 
JA008347 110 

Exhibit 10Q �± Notice of Entry of 
Judgment [As to the claims of Helix 
Electric of Nevada, LLC Against Camco 
Construction Co., Inc.] 

JA008348- 
JA008367 110 
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Exhibit 10R �± Notice of Entry of 
Judgment [As to the Claims of Helix 
Electric of Nevada, LLC and Plaintiff in 
Intervention National Wood Products, 
Inc. Against APCO Construction, Inc.] 

JA008368- 
JA008378 110 

Exhibit 10S �± Findings of Fact and 
Conclusions of Law and Order as to the 
Claims of Helix Electric and Cabenetec 
Against APCO 

JA008379- 
JA008450 110/111 

Exhibit 10T -�:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint 

JA008451- 
JA008486 111 

Exhibit 10U �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U���W�R���:�5�*���'�H�V�L�J�Q���,�Q�F���¶�V���D�P�H�Q�G�H�G��
Statement of Facts Constituting Lien and 
Third-Party Complaint  

JA008468- 
JA008483 111 

Exhibit 10V -Answer to WRG Design, 
�,�Q�F���¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V�� �&�R�Q�V�W�L�W�X�W�L�Q�J��
Lien, Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008484- 
JA008504 

111 

Exhibit 10W �± Notice of Entry of 
Stipulation and Order Dismissal 

JA008505- 
JA008512 111 

Exhibit 10X �± �:�5�*�� �'�H�V�L�J�Q���� �,�Q�F���¶�V��
Answer to Camco Pacific Construction 
�&�R�P�S�D�Q�\�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008513 
JA008517 111 

Exhibit 10Y �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint  

JA008518- 
JA008549 111 

Exhibit 10Z �± Answer to Heinaman 
�&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third-Party 
Complaint, and Camco Pacific 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008531- 
JA008551 111 
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Exhibit 10AA �± Notice of Entry of 
�*�U�D�Q�W�L�Q�J���+�H�L�Q�D�P�D�Q���*�O�D�]�L�Q�J�¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA008552- 
JA008579 111/112 

Exhibit 10BB -Notice of Entry of 
Judgment [As to the Claims of Heinaman 
Contract Glazing Against Camco 
Construction Co., Inc.] 

JA008561- 
JA008582 112 

Exhibit 10CC �± Heinaman Contract 
�*�O�D�]�L�Q�J�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �&�D�P�F�R�� �3�D�F�L�I�L�F��
�&�R�Q�V�W�U�X�F�W�L�R�Q���&�R�P�S�D�Q�\�¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008583 
JA008588 

112 

Exhibit 10DD - Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint 

JA008589- 
JA00861 112 

Exhibit 10EE �± Answer to Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint and Camco 
�3�D�F�L�I�L�F���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���&�R�X�Q�W�H�U�F�O�D�L�P 

JA008602- 
JA008621 112 

Exhibit 10FF �± Voluntary Dismissal of 
Fidelity and Deposit Company of 
Maryland Only from Bruin Painting 
Corporation's Amended Statement of 
Facts Constituting Notice of Lien and 
Third-Party Complaint Without Prejudice 

JA008622- 
JA008624 112 

Exhibit 10GG �± �+�'���6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008625- 
JA008642 112 

Exhibit 10HH �± APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\�� �:�D�W�H�U�Z�R�U�N�V�¶��
Amended Statement of Facts Constituting 
Lien and Third-Party Complaint 

JA008643- 
JA008657 112 

Exhibit 10II �± Amended Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint 

JA008658- 
JA008664 

112 
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Exhibit 10JJ -Defendants Answer to HD 
�6�X�S�S�O�\���:�D�W�H�U�Z�R�U�N�V�¶���$�P�H�Q�G�H�G���6�W�D�W�H�P�H�Q�W��
of Facts Constituting Lien and Third-
Party Complaint  

JA008665- 
JA008681 112 

Exhibit 10KK �± Stipulation and Order to 
Dismiss E & E Fire Protection, LLC Only 
Pursuant to the Terms State Below 

JA008682- 
JA008685 112 

Exhibit 10LL �± HD Supply Waterworks, 
�/�3�¶�V���9�R�O�X�Q�W�D�U�\���'�L�V�P�L�V�V�D�O���R�I���3�O�D�W�W�H���5�L�Y�H�U��
Insurance Company Only Without 
Prejudice 

JA008686- 
JA008693 112 

Exhibit 10MM �± Scott Financial 
�&�R�U�S�R�U�D�W�L�R�Q�¶�V�� �$�Q�V�Z�H�U�� �W�R�� �+�'�� �6�X�S�S�O�\��
�:�D�W�H�U�Z�R�U�N�V�¶�� �$�P�H�Q�G�H�G�� �6�W�D�W�H�P�H�Q�W�� �R�I��
Facts Constituting Lien and Third-Party 
Complaint  

JA008694- 
JA008717 

112/113 

Exhibit 10NN-Notice of Appeal JA008718 
JA008723 113 

Exhibit 10OO �± Amended Notice of 
Appeal 

JA008724- 
JA008729 113 

Exhibit 10PP �± Notice of Cross Appeal JA008730- 
JA008736 113 

Exhibit 10QQ �± Motion to Suspend 
Briefing Pending Outcome of Order to 
Show Cause in Supreme Court Case No. 
76276 

JA008737- 
JA008746 113 

Exhibit 11 �± Order to Consolidate this 
Action with Case Nos.  A574391, 
A574792, A57623. A58389, A584730, 
A58716, A580889 and A589195 

JA008747- 
JA008755 113 

Exhibit 12 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA00875- 
JA008758 113 

Exhibit 13 �± Stipulation and Order with 
Prejudice 

JA008759- 
JA008780 113 
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Exhibit 14 �± Docket/United 
Subcontractors, Inc. dba Skyline 
�,�Q�V�X�O�D�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �W�R��Enforce 
Settlement Agreement and Enter 
Judgment 

JA008762- 
JA008788 113 

Exhibit 15 �± Notice of Entry of Order 
Granting Motion for 54(b) Certification 
and for Stay Pending Appeal 

JA008789- 
JA008798 113 

Exhibit 16 �± Notice of Appeal JA008799- 
JA008810 113 

05-08-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion to Retax Costs Re: Defendant 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�H�P�R�U�D�Q�G�X�P��
of Costs and Disbursements  

JA006509- 
JA006521 89 

06-21-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���1�R�W�L�F�H��
of Non-Opposition to its Motion for 
�$�W�W�R�U�Q�H�\�¶�V���)�H�H�V�����,�Q�W�H�U�H�V�W���D�Q�G���&�R�V�W�V 

JA007193- 
JA007197 99 

06-15-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�2�S�S�R�V�L�W�L�R�Q�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA006917 �± 
JA006942 96 

Exhibit 1 �± Notice of Entry of Staying the 
Case, Except for the Sale of the Property, 
Pending Resolution of the Petition before 
the Nevada Supreme Court 

JA006943- 
JA006948 96 

Exhibit 2 �± Notice of Entry of Denying 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V���0�R�W�L�R�Q���I�R�U���3�D�U�W�L�D�O��
Summary Judgment Re: Lien Foreclosure 
Claims 

JA006949- 
JA006954 96 

Exhibit 3 �± Supreme Court filing 
notification Joint Petition for Writ of 
Mandamus filed 

JA006955- 
JA006958 96 

Exhibit 4 �± Order Denying En Banc 
Reconsideration 

JA006959- 
JA006963 96 

Exhibit 5 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J�� �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Motion for Partial Summary Judgment 

JA006964- 
JA006978 96 
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Precluding Defenses Based on Pay-if -
Paid Agreements 
Exhibit 6A �± Interstate Plumbing and Air 
�&�R�Q�G�L�W�L�R�Q�L�Q�J�����/�/�&�¶�V���5�H�V�S�R�Q�V�H���W�R���6�S�H�F�L�D�O��
Master Questionnaire 

JA006977- 
JA006980 96 

Exhibit 6B �± Nevada Prefab Engineers, 
�,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�� �W�R�� �6�S�H�F�L�D�O�� �0�D�V�W�H�U��
Questionnaire 

JA006981- 
JA006984 96 

Exhibit 6C �± Zitting Brothers 
�&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V���5�H�V�S�R�Q�V�H���W�R�� �6�S�H�F�L�D�O��
Master Questionnaire 

JA006985- 
JA006993 96/97 

Exhibit 6D �± �1�R�R�U�G�D�� �6�K�H�H�W�� �0�H�W�D�O�¶�V��
Notice of Compliance 

JA006994 
JA007001 97 

Exhibit 6 E �± �8�Q�L�W�D�K���,�Q�Y�H�V�W�P�H�Q�W�V�����/�/�&�¶�V��
Special Master Questionnaire 

JA007002- 
JA007005 97 

Exhibit 7A �± Motion to Appoint Special 
Master 

JA007006- 
JA007036 97 

Exhibit 7B �± Letter from Floyd A. Hale 
dated August 2, 2016 

JA007037- 
JA007060 97 

Exhibit 7C �± Special Master Report 
Regarding Remaining Parties to the 
Litigation, Special Master 
Recommendation and District Court 
Order Amended Case Agenda 

JA007042- 
JA007046 97 

Exhibit 8 �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���3�O�D�L�Q�W�L�I�I�¶�V���0�R�W�L�R�Q���W�R���'�L�V�P�L�V�V 

JA007047 
JA007053 97 

Exhibit 9 �± Stipulation and Order for 
Dismissal with Prejudice 

JA007054- 
JA007056 97 

Exhibit 10 �± Stipulation and Order to 
Dismiss Third-Party Complaint of 
Interstate Plumbing & Air Conditioning, 
LLC Against APCO Construction, Inc. 
with Prejudice 

JA007057- 
JA007059 97 

Exhibit 11 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
APCO Con�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q��
in Limine  

JA007060- 
JA007088 97 
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Exhibit 12 �± Notice of Entry of Order 
Granting in Part and Denying in Part 
�+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��
in Limine (against APCO Construction) 

JA007070- 
JA007078 97 

Exhibit 13 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment Re: Lien 
Foreclosure Claims  

JA007079- 
JA007084 97 

Exhibit 14 �± Notice of Entry of Order 
�'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q��
for Reconsideration of Order Granting 
Partial Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA007085- 
JA007087 97 

Exhibit 15 �± Notice of Association of 
Counsel 

JA007088- 
JA007094 97 

11-14-17 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D�¶�V�� �2�S�S�R�V�L�W�L�R�Q��
�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V��
Motion in Limine  

JA000994- 
JA001008 20 

Exhibit 1 �± Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001009- 
JA001042 20 

Exhibit 2 - Excerpts from the Deposition 
Transcript of Brian Benson taken June 5, 
2017 

JA001043- 
JA001055 

20 

Exhibit 3 �± Special Master Order 
Requiring Completion of Questionnaire 

JA001056- 
JA001059 20 

Exhibit 4 �± Excerpts from the Deposition 
Transcript of the 30(b)(6) Witness for 
Helix Electric of Nevada taken July 20, 
2017 

JA001060- 
JA001064 20 

Exhibit 5 - Excerpts from the Deposition 
Transcript of David E. Parry taken June 
20, 2017 

JA001065 
JA001132 20/21 

08-29-19 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D���/�/�&�¶�V���5�H�S�O�\��
to �$�3�&�2�¶�V���2�S�S�R�V�L�W�L�R�Q���W�R���+�H�O�L�[���(�O�H�F�W�U�L�F��
�R�I�� �1�H�Y�D�G�D�� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� ���,���� �5�H-

JA009117- 
JA009123 119 
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Open Statistically Closed Case, (II) 
Dismiss All Unresolved Claims and/or 
(III) In The Alternative for a Rule 
54(B) Certification as to Helix and 
APCO 

06-29-18 �+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���5�H�S�O�\��
Re: Motion to Retax 

JA007225- 
JA007237 100 

03-23-18 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�5�H�V�S�R�Q�V�H�V�� �W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Post-Trial Brief  

JA006173- 
JA006193 

84 

06-24-09 �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V�� �6�W�D�W�H�P�H�Q�W�� �R�I�� �)�D�F�W�V��
Constituting Lien and Third -Party 
Complaint 

JA000001- 
JA000015 1 

01-12-18 Joint Pre-Trial Memorandum [for 
APCO Construction, Inc., the Peel 
Brimley Lien Claimants and National 
Wood Products, LLC ONLY]  

JA001574- 
JA001594 27/28 

Exhibit 1 �± Exhibit List APCO JA001595- 
JA001614 

28 

Exhibit 2 �± Helix Trial Exhibits JA001615- 
JA001616 28 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA001617- 
JA001635 

28 

Exhibit 4 �± Cactus Rose Trial Exhibits JA001636- 
JA001637 28 

Exhibit 5 �± Heinaman Trial Exhibits JA001638- 
JA001639 28 

Exhibit 6 �± Fast Glass Trial Exhibits JA001640- 
JA001641 28 

Exhibit 7 �± SWPPP Trial Exhibits JA001642- 
JA001643 

28 

Exhibit 8 - Order Granting in Part and 
Denying in Part APCO Construction's 
Omnibus Motion in Limine  

JA001644- 
JA001647 28 
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Exhibit 9 - Amended nunc pro tunc order 
regarding APCO Construction, Inc.'s 
Omnibus Motion in Limine No. 7 

JA001648- 
JA001650 28 

Exhibit 10 - Order Granting in Part and 
Denying in part Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�V��in Limine 1-4 (Against 
APCO Construction) 

JA001651- 
JA001653 28 

Exhibit 11 - order granting Peel Brimley 
Lien Claimants' Motion in Limine Nos.1-
6 (against Camco Pacific Construction, 
Inc.) 

JA001654- 
JA001657 28 

Exhibit 12 - Order Granting Plaintiff in 
Intervention, National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q��in Limine  

JA001658- 
JA001660 28 

Exhibit 13 - Order Granting Peel Brimley 
Lien Claimants' Motion for Partial 
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001661- 
JA00167 28/9/29 

03-08-18 Letter to Judge Denton submitting 
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V�� �3�U�R�S�R�V�H�G��
Findings of Fact and Conclusions of 
Law  

JA005986- 
JA006058 8/821 

03-08-18 Letter to Judge Denton submitting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
(Proposed) Findings of Fact and 
Conclusions of Law  

JA005953- 
JA005985 81 

01-04-18 �0�R�W�L�R�Q���I�R�U���5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q���R�I���&�R�X�U�W�¶�V��
Order Granting Peel Brimley Lien 
�&�O�D�L�P�D�Q�W�V�¶�� �3�D�U�W�L�D�O�� �0�R�W�L�R�Q�� �I�R�U��
Summary Judgment to Preclude 
Defenses based on Pay-if -Paid 
provision on an Order Shortening 
Time  

JA001199- 
JA001217 22 

Exhibit 1 �± Subcontract Agreement 
(Helix Electric of Nevada, LLC) 

JA001218- 
JA001245 

22/23/24 

Exhibit 2 �± Subcontract Agreement 
(Zitting Brothers) 

JA001246- 
JA001263 24 
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Exhibit 3 �± Subcontract Agreement 
(CabineTec) 

JA001264- 
JA001281 24/25 

Exhibit 4 �± Amended Notice of Lien  JA001282- 
JA001297 

25 

Exhibit 5 - Amended NOL JA001298- 
JA001309 25 

Exhibit 6 �± Notice of Lien  JA001310- 
JA001313 

25 

Exhibit 7 �± Order Approving Sale of 
Property 

JA001314- 
JA001376 25/26 

Exhibit 8 �± Order Releasing Sale 
Proceeds from Court Controlled Escrow 
Account 

JA001377- 
JA001380 

26 

Exhibit 9 �± Order Denying En Banc 
Reconsideration 

JA001381- 
JA001385 26 

Exhibit 10 �± Order Granting Peel Brimley 
�/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U�� �3�D�U�W�L�D�O��
Summary Judgment Precluding Defenses 
Based on Pay-if -Paid Agreements 

JA001386- 
JA001392 26 

Exhibit 11 �± Notice of Entry of Findings 
of Fact and Conclusions of Law and 
Judgment 

JA001393- 
JA001430 26 

Exhibit 12 �± Order Big D Construction 
�&�R�U�S���¶�V�� �0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�¶�V�� �)�H�H�V����
Costs and Interest Pursuant to Judgment 

JA001431- 
JA001435 26 

Exhibit 13 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �2�S�H�Q�L�Q�J�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001436- 
JA001469 26 

Exhibit 14 �± �5�H�V�S�R�Q�G�H�Q�W�¶�V�� �$�Q�V�Z�H�U�L�Q�J��
Brief 

JA001470- 
JA001516 26/27 

Exhibit 15 �± �$�S�S�H�O�O�D�Q�W�¶�V�� �5�H�S�O�\�� �%�U�L�H�I��
(Padilla v. Big D) 

JA001517- 
JA001551 

27 

01-29-20 Notice of Appeal JA009132- 
JA009136 119/120 

Exhibit A �± Notice of Entry of Judgment 
[As to the Claims of Helix Electric of 
Nevada, LLC and Plaintiff in Intervention 

JA009137- 
JA009166 120 
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�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �$�J�D�L�Q�V�W��
APCO Construction, Inc.] 
Exhibit [C] �± Notice of Entry of Order 
�*�U�D�Q�W�L�Q�J���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�¶�V���5�X�O�H��
54(b) Certification 

JA009148- 
JA009156 120 

05-31-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC Against Camco Construction, 
Co., Inc.] 

JA006522 
JA006540 89 

06-01-18 Notice of Entry of Judgment [As to the 
Claims of Helix Electric of Nevada, 
LLC and Plaintiff in Intervention 
�1�D�W�L�R�Q�D�O�� �:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V��
Against APCO Construction, Inc.] 

JA006541 
JA006550 90 

09-28-18 Notice of Entry of Order (1) Granting 
�$�3�&�2���&�R�Q�V�W�U�X�F�W�L�R�Q�����,�Q�F���¶�V���0�R�W�L�R�Q���I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�����������*�U�D�Q�W�L�Q�J��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q���� �,�Q�F���¶�V��
Memorandum of Costs in Part (3) 
Granting Helix Electric of Nevada, 
�/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q�� �3�D�U�W�� �D�Q�G��
Denying in Part (4) Granting Plaintiff 
in Intervention National Wood 
�3�U�R�G�X�F�W�V���� �/�/�&�¶�V�� �0�R�W�L�R�Q�� �W�R�� �5�H�W�D�[�� �L�Q��
Part and Denying in Part and (5) 
Granting National Wood Products, 
�,�Q�F���¶�V���0�R�W�L�R�Q���W�R���)�L�O�H���D���6�X�U�U�H�S�O�\ 

JA007281- 
JA007299 100 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part APCO 
�&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �2�P�Q�L�E�X�V�� �0�R�W�L�R�Q in 
Limine  

JA001178- 
JA001186 22 

07-02-18 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
�0�R�W�L�R�Q�� �I�R�U�� �$�W�W�R�U�Q�H�\�V�¶�� �)�H�H�V���� �,�Q�W�H�U�H�V�W��
and Costs 

JA007238- 
JA007245 100 

01-03-20 Notice of Entry of Order Granting 
�+�H�O�L�[�� �(�O�H�F�W�U�L�F�� �R�I�� �1�H�Y�D�G�D���� �/�/�&�¶�V��
Motion for Rule 54(b) Certification 

JA009124- 
JA009131 

119 
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01-03-18 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001187- 
JA001198 22 

12-29-17 Notice of Entry of Order Granting in 
Part and Denying in Part Helix Electric 
�R�I���1�H�Y�D�G�D�����/�/�&�¶�V���0�R�W�L�R�Q��in Limine 1-
4  

JA001170- 
JA001177 22 

12-29-17 Notice of Entry of Order Granting Peel 
�%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��in 
Limine 1-6 

JA001161- 
JA001169 22 

01-19-18 �2�U�G�H�U�� �'�H�Q�\�L�Q�J�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA005282- 
JA005283 78 

07-12-19 Order Dismissing Appeal (Case No. 
76276) 

JA007332- 
JA007334 101 

07-02-10 Order Striking Defendant Gemstone 
�'�H�Y�H�O�R�S�P�H�Q�W���:�H�V�W�����,�Q�F���¶�V���$�Q�V�Z�H�U���D�Q�G��
Counterclaim and Entering Default 

JA000042- 
JA000043 1 

08-02-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
for Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements and Ex Parte 
Application for Order Shortening 
Time  

JA000328- 
JA000342 6 

Exhibit 1 �± �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Answers to Helix Electric of Nevada, 
�/�/�&�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000343- 
JA00379 6 

Exhibit 2 �± Camco Pacific Construction 
�&�R�P�S�D�Q�\���� �,�Q�F���¶�V�� �5�H�V�S�R�Q�V�H�V�� �W�R�� �+�H�O�L�[��
�(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V���,�Q�W�H�U�U�R�J�D�W�R�U�L�H�V 

JA000380- 
JA000392 6 

11-06-17 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶�� �0�R�W�L�R�Q��
in Limine Nos. 1-6  

JA000419- 
JA000428 7 

Exhibit 1 �± Notice of Entry of Order JA000429 7 
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JA000435 

Exhibit 2 �± Amended Notices of 30(b)(6) 
Deposition of Camco Pacific 
Construction Company, Inc. from Cactus 
Rose Construction, Inc., Fast Glass, 
�,�Q�F���¶�V���� �+�H�L�Q�D�P�D�Q�� �&�R�Q�W�U�D�F�W�� �*�O�D�]�L�Q�J���� �,�Q�F����
�D�Q�G���+�H�O�L�[���(�O�H�F�W�U�L�F���R�I���1�H�Y�D�G�D�����/�/�&�¶�V 

JA000436- 
JA000472 7/8 

Exhibit 3 �± �(�[�F�H�U�S�W���I�U�R�P���'�D�Y�L�G���(�����3�D�U�U�\�¶�V��
Deposition Transcript taken June 20, 
2017 

JA000473 
JA00489 8 

Exhibit 4 �± Cactus Rose Construction, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA00490 
JA000500 8 

Exhibit 5 �± �)�D�V�W���*�O�D�V�V�����,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I��
Request for Admissions to Camco Pacific 
Construction 

JA000501- 
JA000511 8 

Exhibit 6 �± Heinaman Contract Glazing, 
�,�Q�F���¶�V���)�L�U�V�W���6�H�W���R�I���5�H�T�X�H�V�W���I�R�U���$�G�P�L�V�V�L�R�Q�V��
to Camco Pacific Construction 

JA000512- 
JA000522 8 

Exhibit 7 �± Helix Electric of Nevada, 
�/�/�&�¶�V�� �)�L�U�V�W�� �6�H�W�� �R�I�� �5�H�T�X�H�V�W�� �I�R�U��
Admissions to Camco Pacific 
Construction 

JA000523- 
JA000533 8 

09-28-17 �3�H�H�O���%�U�L�P�O�H�\���/�L�H�Q���&�O�D�L�P�D�Q�W�V�¶���5�H�S�O�\���W�R��
Oppositions to Motion for Partial 
Summary Judgment Precluding 
Defenses Based on Pay-if -Paid 
Agreements 

JA000413- 
JA00418 7 

01-09-18 �3�H�H�O�� �%�U�L�P�O�H�\�� �/�L�H�Q�� �&�O�D�L�P�D�Q�W�V�¶��
Opposition to APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V��
Motion for Reconsideration of Order 
Granting Partial Summary Judgment 
Precluding Defenses Based on Pay-if -
Paid Agreements 

JA001552- 
JA001560 27 

06-18-18 Plaintiff in Intervention National 
�:�R�R�G���3�U�R�G�X�F�W�V�����,�Q�F���¶�V���-�R�L�Q�G�H�U���W�R���+�H�O�L�[��
Electric of N�H�Y�D�G�D���� �/�/�&�¶�V�� �2�S�S�R�V�L�W�L�R�Q��

JA007190- 
JA007192 99 
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�W�R�� �$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

06-15-18 Plaintiff in Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�$�3�&�2�� �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
�$�W�W�R�U�Q�H�\�V�¶���)�H�H�V���D�Q�G���&�R�V�W�V�� 

JA007095- 
JA007120 97/98 

07-19-18 Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �6�X�U�U�H�S�O�\�� �W�R��
APCO �&�R�Q�V�W�U�X�F�W�L�R�Q�¶�V�� �5�H�S�O�\�� �W�R��
Plaintiff -in-Intervention National 
�:�R�R�G�� �3�U�R�G�X�F�W�V���� �,�Q�F���¶�V�� �2�S�S�R�V�L�W�L�R�Q�� �W�R��
�0�R�W�L�R�Q���I�R�U���$�W�W�R�U�Q�H�\�¶�V���)�H�H�V���D�Q�G���&�R�V�W�V 

JA007246- 
JA007261 100 

01-10-18 Reply in Support of Motion for 
�5�H�F�R�Q�V�L�G�H�U�D�W�L�R�Q�� �R�I�� �&�R�X�U�W�¶�V�� �2�U�G�H�U��
Granting Peel Brimley Lien �&�O�D�L�P�D�Q�W�V�¶��
Partial Motion for Summary Judgment 
to Preclude Defenses Based on Pay-if -
Paid Provisions on an Order 
Shortening Time  

JA001561- 
JA001573 27 

01-18-18 Stipulation and Order Regarding Trial 
Exhibit Admitted into Evidence 

JA002199- 
JA002201 36 

Exhibit 1 �± Exhibit List APCO JA002208- 
JA002221 36 

Exhibit 2 �± Helix Trial Exhibits JA002222- 
JA002223 36 

Exhibit 3 �± Exhibit List Plaintiff in 
Intervention National Wood Products, 
Inc. 

JA002224- 
JA002242 36/37 

APCO TRIAL EXHIBITS:  

APCO Related Exhibits:   
Trial Exhibit 7 - Letter from Scott 
Financial to APCO re: Loan Status JA002243 37 

Trial Exhibit 8 - APCO Pay Application 
No. 10 as submitted to Owner 

JA002244- 
JA002282 37/38 

Trial Exhibit 12 and 107 - Email from C. 
Colligan to Subcontractors re: 
Subcontractor Concerns 

JA002283- 
JA002284 38 



Page 67 of 77 

Date Description Bates 
Number Volume(s) 

Trial Exhibit 17 �± Video (Construction 
Project) JA002285 N/A 

Trial Exhibit 18 �± Video (Construction 
Project) 

JA002286 N/A 

Trial Exhibit 19 �± Video (Construction 
Project) JA002287 N/A 

Trial Exhibit 20 �± Video (Construction 
Project) 

JA002288 N/A 

Trial Exhibit 21 �± Video (Construction 
Project) JA002289 N/A 

Trial Exhibit 22 �± Video (Construction 
Project) JA002290 N/A 

Trial Exhibit 29 - Email from J. Robbins 
to Subcontractors re: Billing Cut-Off for 
August Billing 

JA002285 39 

Trial Exhibit 30 - Camco Pay Application 
No. 11 NCS-Owner Approved with NCS 
Draw Request 

JA002286- 
JA002306 39 

Trial Exhibit 32 and 125 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixture installed) 

JA002307- 
JA002308 39 

Trial Exhibits 33 and 126 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed) 

JA002309- 
JA002310 39 

Exhibit 34 and 128 - Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed) 

JA002311- 
JA002312- 40 

Trial Exhibit 35 - Photo re: Building 8 & 
9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002313- 
JA002314 40 

Exhibit 36 and 130 -Photo re: Building 8 
& 9, Interior (Showing drywall still not 
completed and no electrical trim or 
fixtures installed) 

JA002315- 
JA002316 40 
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Trial Exhibits 37 and 131 -Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002317- 
JA002318 40 

Trial Exhibits 38 and 132 - Photo re: 
Building 8 & 9, Interior (Showing 
drywall still not completed and no 
electrical trim or fixtures installed) 

JA002319- 
JA002320 41 

Trial Exhibit 39 -Email from K. Costen to 
Subcontractors informing that Manhattan 
West Project no longer open 

JA002321- 
JA002322 41 

Trial Exhibit 40- Letter from D. Parry to 
Subcontractors Re: Funding Withdrawn 

JA002323 
JA002326 41 

HELIX Related Exhibits:   41 
Trial Exhibit 46 - Helix Pay Application 
No. 16713-008R1 with Proof of Payment 

JA002327- 
JA002345 

41 

Trial Exhibit 47 - Helix Pay Application 
No. 16713-009R1 with Proof of Payment 

JA002346- 
JA002356 41 

Trial Exhibit 48 - Email from R. Nickerl 
to B. Johnson Re: Work Suspension 
Directive 

JA002357- 
JA002358 

41 

Trial Exhibit 49 -Helix Pay Application 
No. 16713-010R2 with Proof of Payment 

JA002359- 
JA002364 41/42 

Trial Exhibit 50 - Unconditional Waiver 
and Release re: Pay Application No. 8 
with Copy of Payment 

JA002365- 
JA002366 42 

Trial Exhibit 51 - Photo re: Building 8 & 
9, South (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002367- 
JA002368 42 

Trial Exhibit 52 -Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002369- 
JA002370 42 

Trial Exhibit 53 -Photo re: Building - 2 & 
3, West (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002371- 
JA002372 

42 
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Trial Exhibit 54 - Photo re: Building - 2 
& 3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002373- 
JA002374 42 

Trial Exhibit 55 - Photo re: Building 2 & 
3, East (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002375- 
JA002376 42 

Trial Exhibit 56 - Photo re: Building 8 & 
9, North (No Exterior fixtures installed. 
Helix billed out at 90%) 

JA002377- 
JA002378 42 

Trial Exhibit 57 - Photo re: Building 2 & 
3, and 8 & 9, North (No Exterior fixtures 
installed. Helix billed out at 90%) 

JA002379- 
JA002381 42 

Trial Exhibit 58 - Helix Pay Application 
No. 16713-011R1 submitted to Owner 

JA002382- 
JA002391 42 

Trial Exhibit 59 - Helix Pay Application 
No. 16713-011R1 given to Camco with 
Proof of Payment 

JA002392- 
JA002405 43 

Trial Exhibit 60 - Helix Retention Rolled 
to Camco 

JA002406- 
JA002415 43 

Trial Exhibit 61 - Unconditional Waiver 
and Release re: all Invoices through June 
30, 2008 with Proof of Payment 

JA002413- 
JA002415 43 

Trial Exhibit 62 - Photo re: Building 8 & 
9, South 

JA002416- 
JA002417 43 

Trial Exhibit 63 - Photo re: Building 2 & 
3, West 

JA002418- 
JA002419 43 

Trial Exhibit 64 - Photo re: Building 2 & 
3, West 

JA002420- 
JA002421 43 

Trial Exhibit 65 - Photo re: Building 2 & 
3, South 

JA002422- 
JA002423 43 

Trial Exhibit 66 - Letter of transmittal 
from Helix to APCO re: Helix Pay 
Application No. 16713-011R1 

JA002424- 
JA002433 43 

Trial Exhibit 67 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002435- 
JA002436 43 
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Trial Exhibit 68 -Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002437- 
JA002438 43 

Trial Exhibit 69 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002439- 
JA002440 43 

Trial Exhibit 70 - Photo re: Building 8 & 
9, South (No exterior fixtures installed. 
Helix billed out 90%) 

JA002441- 
JA002442 43 

Trial Exhibit 71 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002443- 
JA002444 43 

Trial Exhibit 72 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002445- 
JA002446 43 

Trial Exhibit 73 - Photo re: Building 8 & 
9, West (No exterior fixtures installed. 
Helix billed out 90%) 

JA002447- 
JA002448 43 

Trial Exhibit 74 - Photo re: Building 2 & 
3, East (No exterior fixtures installed. 
Helix billed out 90%) 

JA002448- 
JA002449 43 

Trial Exhibit 75 - Unconditional Release 
re: Pay Application No. 16713-011R1 
with Proof of Payment 

JA002450- 
JA002456 

43 

Exhibit 77 - Helix Statement of Facts 
Constituting Notice of Lien and Third-
Party Complaint 

JA002457- 
JA002494 43 

Zitting Brothers Related Exhibits:    
Trial Exhibit 100 - Check No. 14392 
payable to Zitting ($27,973.80); Progress 
Payment No. 7 

JA002495- 
JA002497 44 

Trial Exhibit 101 - Email from R. Nickerl 
to R. Zitting re: Change Orders 

JA002498- 
JA002500 44 

Trial Exhibit 102 -Email from L. Lynn to 
J. Griffith, et al. re: Change Order No. 
�������������³�S�H�Q�G�L�Q�J�´ 

JA002501- 
JA002503 44 
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Trial Exhibit 103- Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour  

JA002504- 
JA002505 44 

Trial Exhibit 104 - Email from R. Zitting 
to R. Nickerl re: change orders adjusted to 
$30 per hour with copies of change orders 

JA002506- 
JA002526 44 

Trial Exhibit 105 - Ex. C to the 
Ratification �± Zitting Quotes 

JA002527- 
JA002528 44 

Trial Exhibit 106 - Unconditional Lien 
Release �± Zitting ($27,973.80)  JA002529 44 

Trial Exhibit 108 - Photo of Video 
(Construction Project) 

JA002530- 
JA002531 

44 

Trial Exhibit 109 - Photo of Video 
(Construction Project) 

JA002532- 
JA002533 

44 

Trial Exhibit 110 - Photo of Video 
(Construction Project) 

JA002534- 
JA002535 

44 

Trial Exhibit 111 - Photo of Video 
(Construction Project) 

JA002536- 
JA002537 

44 

Trial Exhibit 112 - Photo of Video 
(Construction Project) 

JA002538- 
JA002539 

44 

Trial Exhibit 113 -Photo of Video 
(Construction Project)  

JA002550- 
JA002541 

44 

Trial Exhibit 114 -Photo of Video 
(Construction Project) 

JA002542- 
JA002543 

44 

Trial Exhibit 115 - Progress Payment No. 
9 Remitted to Zitting 

JA002544- 
JA002545 

44 

Trial Exhibit 116 - Ratification and 
Amendment of Subcontract Agreement 
between Buchele and Camco 

JA002546- 
JA002550 

44 

Trial Exhibit 117 - C to the Ratification  JA002551- 
JA002563 

44 

Trial Exhibit 118 - Q&A from Gemstone 
to subcontracts 

JA002564- 
JA002567 44 

Trial Exhibit 119 - Check No. 528388 
payable to APCO ($33,847.55) �± 
Progress Payment No. 8.1 and 8.2  

JA002568- 
JA002571 44 
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Trial Exhibit 120 - Tri-City Drywall Pay 
Application No. 7 to APCO as submitted 
to Owner. Show percentage complete for 
Zitting 

JA002572- 
JA002575 44/45 

Trial Exhibit 127 - Photo of Video 
(Construction Project) 

JA002576- 
JA002577 45/46 

Trial Exhibit 128 - Photo of Video 
(Construction Project) 

JA002578- 
JA002579 46 

Trial Exhibit 129 - Photo of Video 
(Construction Project) 

JA002580- 
JA002581 46 

Trial Exhibit 138 - Memo from Scott 
Financial to Nevada State Contractors 
Board Re: Explanation of Project 
Payment Process 

JA002582- 
JA002591 46 

Trial Exhibit 152 -Terms & Conditions 
modified by APCO, Invoices and Check 
Payment 

JA002592- 
JA002598 46 

National Wood Products Related 
Exhibits:    

Trial Exhibit 160 - Documents provided 
for settlement 

JA002599- 
JA002612 46 

CAMCO Related Exhibits:   
Trial Exhibit 163 - Camco Pay 
Application No. 12 to Gemstone 

JA002613- 
JA002651 46/47 

Trial Exhibit 165 - Letter from D. Parry 
to A. Edelstein re: Gemstone losing 
funding for project 

JA002652- 
JA002653 47 

Trial Exhibit 166 - Letter from D. Parry 
to G. Hall re: withdrawal of funding 

JA002654 
JA002656 

47 

Helix Related Exhibits:  47 
Trial Exhibit 169 - Helix Exhibit to 
Standard Subcontract Agreement with 
Camco 

JA 002665 
JA002676 47/48 

Trial Exhibit 170 - Subcontract 
Agreement between Helix and Camco 
(unsigned) 

JA002677- 
JA002713 48 
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Number Volume(s) 

Trial Exhibit 171 - Work Order No. 100 JA002714- 
JA002718 48 

Trial Exhibit 172 - Letter from J. Griffith 
�W�R���9�L�F�W�R�U���)�X�F�K�V���5�H�����*�H�P�V�W�R�Q�H�¶�V���L�Q�W�H�Q�W�L�R�Q��
to continue retention of Helix w/copy of 
Ratification and Amendment of 
Subcontract Agreement 

JA002719- 
JA002730 48 

Trial Exhibit 173 - Helix Pay Application 
No. 16713-012 to Camco with proof of 
payment 

JA002731- 
JA002745 

48 

Trial Exhibit 174 - Helix Change Order 
Request No. 28 

JA002746- 
JA002747 48 

Trial Exhibit 175 - Change Notice No. 41 JA002748- 
JA002751 48 

Trial Exhibit 176 - Helix Pay Application 
No. 16713-013 to Camco 

JA002752- 
JA002771 48/49 

Trial Exhibit 177 - Helix Pay Application 
No. 16713-014 to Camco 

JA002772- 
JA002782 

49 

Trial Exhibit 178 - �&�D�P�F�R�¶�V�� �O�H�W�W�H�U�� �W�R��
Helix rejecting Pay Application No. 
16713-015 with attached copy of Pay 
Application 

JA002783 
JA002797 49 

National Wood/Cabinetec Related 
Exhibits:    

Trial Exhibit 184 - Ratification and 
Amendment of Subcontract Agreement 
between CabineTec and Camco (fully 
executed copy) 

JA002798- 
JA002825 49 

General Related Exhibits:   
Trial Exhibit 218 - Camco/Owner Pay 
Application No. 11 w/Backup 

JA002826- 
JA003028 50/51/52 

Trial Exhibit 220 - Camco/Owner Pay 
Application No. 12 w/Backup 

JA003029- 
JA003333 52/53/54/55 

Trial Exhibit 313 - Letter from A. 
Edelstein to R. Nickerl re: NRS 624 
Notice 

JA003334- 
JA003338 55 

 Helix Trial Exhibits:   
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Trial Exhibit 501 - Payment Summary JA003339 �± 
JA003732 

55/56/57/ 
58/59/60 

Trial Exhibit 508 �± Helix Pay Application JA003733- 
JA003813 

60/61 

Trial Exhibit 510 - Unsigned Subcontract JA003814- 
JA003927 61/62 

Trial Exhibit 512 - �+�H�O�L�[�¶�V���/�L�H�Q���1�R�W�L�F�H JA003928- 
JA004034 

62/63 

Trial Exhibit 522 - Camco Billing 

JA004035- 
JA005281 

63/64/65/66/6
7/ 

68/69/70 
/71/72 

/73/74/75/ 
76/77 

01-17-18 Transcript Bench Trial (Day 1)5 JA001668- 
JA001802 29/30 

Trial Exhibit 1 - Grading Agreement 
(Admitted) 

JA001803- 
JA001825 

30 

Trial Exhibit 2 �± APCO/Gemstone 
General Construction Agreement 
(Admitted) 

JA001826- 
JA001868 30 

Trial Exhibit 3 - Nevada Construction 
Services /Gemstone Cost Plus/GMP 
Contract Disbursement Agreement 
(Admitted) 

JA001869- 
JA001884 30 

Trial Exhibit 4 - APCO Pay Application 
No. 9 Submitted to Gemstone (Admitted) 

JA001885- 
JA001974 30/31/32 

Trial Exhibit 5 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001975- 
JA001978 32 

Trial Exhibit 6 - Letter from J. Barker to 
�$�����(�G�H�O�V�W�H�L�Q���U�H�����$�3�&�2�¶�V���1�R�W�L�F�H���R�I���,�Q�W�H�Q�W��
to Stop Work (Admitted) 

JA001979- 
JA001980 32 

Trial Exhibit 10 - Letter from J. Barker to 
A. Edelstein Re: Notice of Intent to Stop 
Work (Second Notice) (Admitted) 

JA001981- 
JA001987 32 

 
5 Filed January 31, 2018 
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Number Volume(s) 

Trial Exhibit 13 - Letter from A. Edelstein 
to Re. Nickerl Re: Termination for Cause 
(Gemstone) (Admitted) 

JA001988- 
JA002001 32 

Trial Exhibit 14 - Letter from W. 
�*�R�F�K�Q�R�X�U���W�R���6�H�D�Q���7�K�X�H�V�R�Q���5�H�����>�$�3�&�2�¶�V�@��
�5�H�V�S�R�Q�V�H�� �W�R�� �>�*�H�P�V�W�R�Q�H�¶�V�@�� �7�H�U�P�L�Q�D�W�L�R�Q��
for Cause (Admitted)  

JA002002- 
JA002010 33 

Trial Exhibit 15 - Letter from R. Nickerl 
to A. Edelstein Re: 48-Hour Notices 
(Admitted) 

JA002011- 
JA002013 

33 

Trial Exhibit 16 - Email from J. Horning 
to A. Berman and J. Olivares re: Joint 
Checks (Admitted) 

JA002014 33 

Trial Exhibit 23 - APCO Subcontractor 
Notice of Stopping Work and Letter from 
J. Barker to A. Edelstein Re: Notice of 
Stopping Work and Notice of Intent to 
Terminate Contract (Admitted) 

JA002015- 
JA002016 33 

Trial Exhibit 24 - Letter from R. Nickerl 
to Clark County re: Notification of 
�$�3�&�2�¶�V�� �Z�L�W�K�G�U�D�Z�D�O�� �D�V�� �*�H�Q�H�U�D�O��
Contractor of Record (Admitted) 

JA002017- 
JA002023 33 

Trial Exhibit 26 - Email from J. Gisondo 
to Subcontractors re: June checks 
(Admitted) 

JA002024 34 

Trial Exhibit 27 - Letter from A. Edelstein 
to R. Nickerl re: June Progress Payment 
(Admitted) 

JA002025- 
JA002080 34 

Trial Exhibit 28 - Letter from J. Barker to 
A. Edelstein Re: Termination of 
Agreement for GMP (Admitted) 

JA002081 34 

Trial Exhibit 31 - Transmission of 
�$�3�&�2�¶�V�� �3�D�\�� �$�S�S�O�L�F�D�W�L�R�Q�� �1�R���� ������ �D�V��
Submitted to Owner (Admitted) 

JA002082- 
JA002120 34/35 

Trial Exhibit 45 - Subcontractor 
Agreement (Admitted) 

JA002121- 
JA002146 35 
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Number Volume(s) 

Trial Exhibit 162 - Amended and 
Restated General Construction 
Agreement between Gemstone and 
CAMCO (Admitted) 

JA002147- 
JA002176 35/36 

Trial Exhibit 212 - Letter from Edelstein 
to R. Nickerl re: NRS 624 Notice 
(Admitted) 

JA002177- 
JA002181 36 

Trial Exhibit 215 - Email from C. 
Colligan to Subcontractors re: 48-hour 
Termination Notice (Admitted) 

JA002182- 
JA002185 

36 

Trial Exhibit 216 - Email from C. 
Colligan re: Meeting with Subcontractors 
(Admitted) 

JA002186- 
JA002188 36 

Trial Exhibit 506 �± Email and Contract 
Revisions (Admitted) 

JA002189 �± 
JA002198 36 

01-18-18 Transcript �± Bench Trial (Day 2)6 JA005284- 
JA005370 78 

Trial Exhibit 535 �± Deposition Transcript 
of Andrew Rivera (Exhibit 99) 
(Admitted) 

JA005371- 
JA005623 78/79/80 

01-19-18 
 

Transcript �± Bench Trial (Day 3)7 JA005624- 
JA005785 80 

Trial Exhibit 231 �± �+�H�O�L�[�� �(�O�H�F�W�U�L�F�¶�V��
Amended Statement of Facts Constituting 
Notice of Lien and Third-Party 
Complaint (Admitted) 

JA005786- 
JA005801 80 

Trial Exhibit 314 - Declaration of Victor 
�)�X�F�K�V�� �L�Q�� �V�X�S�S�R�U�W�� �R�I�� �+�H�O�L�[�¶�V�� �0�R�W�L�R�Q�� �I�R�U��
Partial Summary Judgment against 
Gemstone (Admitted) 

JA005802- 
JA005804 80 

Trial Exhibit 320 �± June-August 
Billings�² not paid to APCO (Admitted) JA005805 80 

Trial Exhibit 321 �± Overpayments to 
Cabinetec (Admitted) JA005806- 80 

 
6 Filed January 31, 201879 
7 Filed January 31, 2018 
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Trial Exhibit 536 �± Lien math 
calculations (handwritten) (Admitted) 

JA005807- 
JA005808 80 

Trial Exhibit 804 �± Camco 
Correspondence (Admitted) 

JA005809- 
JA005816 

80 

Trial Exhibit 3176 �± APCO Notice of 
Lien (Admitted) 

JA005817- 
JA005819 81 

01-24-18 Transcript �± Bench Trial (Day 5)8 JA005820- 
JA005952 

81 

01-24-19 Transcript for All Pending Fee 
Motions on July 19, 2018 

JA007300- 
JA007312 100/101 

 
 

 
8 Filed January 31, 2018 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO(Owner): Apco Construction 

3432 N. 5th Stroet 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

PROJECT: Manhattan Condominiums 
30E. Serene 
LasVegas, NV 89123 

FROM: 
(Contractor) 

Helix E:tectrlc VIA (ARCHITECT): 

CONTRACT FOR: 

3078 E. Sunset Rd., Sle#9 
Las Vagas, NV 89120 

CONTRACTOR'S APPLICATION FOR PAYME.NT 
Appflcat!ons made for Payment, as shown below, In connection with the Contract. 

. (ID:Jnuatlon Sheet. AIA Document G703; ls attached. 

1, PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STOR!:D TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work 
(Column D + e on G703) 

b. 10% of Stored Material 
(Column F on G703) 

Total Retalnage (Line Sa + Sb or 
Total In Column I of G703) 

G. TOTAL EARNED LESS RETAINAGE 
{Line 4 less Line 5 Total) 

$ 480,217.35 

$ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT. 
(Line 6 from prior Certl1leate) 

~URRENTPAYMENTDUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

-··- - ·--- ···- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved In 
previous months bv .Owner 
Total Aooroved this Month 

TOTALS . -
NET CHANGES by Chanae Order 394 837.00 . 

. -

$ 13,230,000.00 

394,637.00 
$ 13.624,837.00 

$ 4,802.173.51 

$ 460.217.35 
$ 4,321,956.16 

$ 3,811,701.16 

1$ s10,2ss.oo I 
$ 9.302,880.84 

AIA DOCUMENT G702 

APPLICATIONNUMBER: 
PERIOD TO: 

PROJECT NOS 

CONTRACT DA TE: 

16713·010R2 
7/31/2008 

Page 1 of 2 

Distribution to: 

ARCHITECT 
CONTRACTOR 

~

OWNER 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, Infor­

mation and bellef the Work cov&red by this Application for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were Issued and pay. 
ments received from the Owner, and that current payment shown herein Is now due. 

\ . 
CONTRACT• 
By: 

l.ar"Yi Johns, 1'1ce 
State Of: NEVADA 
County Of: CLARK 
Subscrlbed and sworn to before 

""l.i: /'::,"°' 
./~ 

My Commission expires: _ 1/9/201 o 

ent 
Date: 7 /16/08 --·-

EDNA K. BENNETT 
Notary Public, State of N-evada 

Appointment No. 98·0611 • 1 
My Appt. Expires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the 
data eomprlslng the above application, the Architect certified to the Owner that to the 
best of the Architect's knowledge. Information and belief the Work has progressed as 
Indicated, the quality of the Work Is In accordance with the Contract Documents, and 
the Contractor Is entitled to payment of the AMOUNi CERTIFIED. 
AMOUNT CER.TIFIED................................................................. ... $610,255.00 
(Attach explanation If amount certified differs from the amount eppl/ed for. Initial 
all figures on this Appf/catlon and on the Continuation Sheet that are changed to 
conform to the amount certified.) 
ARCHITECT: 
6y: Date: _____ _ 

This Certificate Is not negotiable. The AMOUNT CERTIFIED Is payabre· only to the 
prejudice to any rights of the Owner or Contractor under thls Contracl 

HELIX00343 
. -·-··-·····-···--·-·· ·-·-----------------·-~·------·------



CERTIFIED COPY 
DOCUlv'iENT Af1ACHED ISA 
T~l 11=; A.ND CORRECT COPY 
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CLERK OF THE CClJRT 
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HELIX00232 

APCO-TR-EXOOS0-0001 
PL TF'S PROPOSED EXHIBIT 
NO. 50 
Case No. A571228 



.. 

3432 N. 5th Street • North Las Vegas. NV 89032 
Phone: (702] 734-0198 • Fax: (702)734-0396 
E-mail: apcoconstruction.com '- NCL: 14563 

UNCONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

Property Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount: 

Manhattan West 

Russell Road & 1-215, las Vegas, Nevada 

APCO Construction 

Payment Application #8 (May 2008) 

$268,783.00 

The undersigned has been paid and has received a progress payment in the above 
referenced Payment Amount for all work, materials and equipment the undersigned furnished to 
his Customer for the above described Property and does hereby waive any notice of lien, any 
private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described Property to 
the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property or to the Undersigned's Customer which are the subject of 
the Invoice or Payment Application, but only to the extent of the Payment Amount or such 
portion of the Payment Amount as the undersigned is actually paid, and does not cover any 
retention withheld, any items, modifications or changes pending approval, disputed items and 
claims, or items furnished that are not paid. The undersigned warrants that he either has 
already paid or will use the money he receives from this progress payment promptly to pay in 
full all laborers, subcontractors. materialmen and suppliers for all work, materials or equipment 
that are the subject of the waiver and release. 

Dated: ~h( 5\ \;?rolS: _H_e_lix_E_fe_c_tr_ic _____ _ 

Signature: �~� 
Print: Robert 0. Johnson 

Vace President 
Title: ,. -------------

Notice: This document waives rights unconditionally and states that you have been paid for 
giving up those rights. This document is enforceable against you If you sign it to the extent of the 
Payment Amount or the amount received. If you have not been paid, use a Conditional Release 
form. 

HELIX00233 

APCO-TR-EX0050-0002 



CERTIFIED COPY 
DOCUh11EI\ITAfTACHED ISA 
T:-ll !F. A.ND CORRECT COPY 
Of- TH!: Q!=l!(,!N.41. O:)N FILI: 

-- c:4~. ~·~=-=---
c:..ERK OF THE CCURT 































.. 

lo 
INVOICE# 16713-01 lRl 

CUSTOMER# 1611 

) 

Helix Electric 

Apco Construction 
3432 N. 5th Street 
North Las Vegas, Nv. 89032 
Attn: Shawn Bowne 

ORIGINAL CONTRACT 

CHANGE ORDER THROUGH# 

CON1RACT AMOUNT TO DATE 

GROSS BILLING 

PREVIOUSLY BILLED 

GROSS CURRENT PERIOD 

RETENTION 

NET AMOUNT DUE THIS PERIOD 

OUTSTANDING FROM PRIOR PERIOD 

TOTAL AMOUNT DUE 

38% 

!0% 

INVOICE DATE: 20..Aug-08 

PERIOD THRU: 8/31/2008 

OUR.JOB NO.: 16713 

JOB NAME: Manhattan West 

YOUR.JOB NO.: 

13,230,000.00 

341,081.00 

13,571,081.00 

5,131,207.11 

4,768,307.11 

362,900.00 

36,290.00 

326,610.00 

326,610 

EXHIBIT NO. --

5<5' 
J.W. SEID 

Pumulnt to B&.Paxit secrlon 7101.5 II ~:uilt)' arl% pumontheftht amowi1owed,pU.1111.ttoniey't recs ifrequiml forcoDection, e:hn.ll be rweued lo lhis invoiec forp:i,yments 110t rcui~d within 10 (Ul)'1 ofn:eeipt 
ofprogreupaym~fn>ll1owt1u. 

3076 AE. SunselRoad, #9, las Vegas, NV 69120 Tel (702) 732-1166 Fax (702) 732-4366 
Nevada Contracto(s Llsense #0053610 

APC0-00035513 

APCO-TR-EX0058-0001 
PL TF'S PROPOSED EXHIBIT 
NO. 58 
Case No. A571228 
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APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (Owner): Apco Construction 

3432 N. !5th Street 
North Las Vegas, Nv. B9032 
Attn: Shawn Bowne 

PROJECT: Manhattan Condominiums 
30 E. Serene 
Las Vegas, NV 89123 

FROM: 
{Contractor) 

Helix £/ectric VIA {ARCHITEcn: 

CONTRACT FOR: 

3078 E. Sunset Rd., Ste#9 
Las Vegas, NV 89120 

CONTRACTQRTSAPP[ICATIDKJ FOR PAYMENT 
Applications made for Payment, as shown below, In connection with the Contract. 
Continuation Sheet, AIA Document G703, is attached. 

1. PARTIAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1+2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10% of Completed Work 
(Column D + E on G703) 

b. 10% of Stored Material 
(Column F on G703) 

Total Retainage (Line 5a + 5b or 
Total In Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Line 5 Total) 

$ 513,120.71 

$ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

-···- - ·--- ···- -
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total Changes approved in 
previous months bv Owner 
Total Aooroved this Month 

TOTALS - -
NET CHANGES bv Chanae Order 341,081.00 

APC0-00035514 

$ 13,230,000.00 

341,081.00 

$ 13,571,081.00 

· $ 5,131,207.11 

$ 513,120.71 
$ 4,618,086.40 

$ 4,291,476.40 

1$ 326,61 o.oo I 
$ B,952,994.60 

AIA DOCUMENT G702 

APPLICATION NUMBER: 
PERIOD TO: 

PROJECT NOS 

CONTRACT DATE: 

16713-011R1 

8/31/2008 

Page 1 of2 

Distribution to: 

ARCHITECT 

CONTRACTOR 

~

OWNER 

The undersigned Contractor certifies that to.the best of the Contractor's knowledge, infor­

mation and belief the Work covered by this Application for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were issued and pay­
ments received from the owner, and that curren payment shown herein Is now due. 

CONTRACTOR:~_/"~ 

By: _ L~_£-L Date: 8/20/08 

Subscribed and sworn lo before 
me this 20th day of August, 2008 

~f, 
My Commission expires: 1/9/2010 

EDNA K. BENNETT 
Notary Public, State of Nevada 

Appointment No. 98-0611-1 
My Appt. Expires Jan. 9, 2010 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the 
data comprising the above application, the Architect certified to the Owner that to the 

best of the Architect's knowledge, Information and belief the Work has progressed as 

Indicated, the quality of the Work is in accordance with the Contract Documents, and 

the Contractor is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED.................................................................... $326,610.00 
(Attach explanation if amount certified differs from the amount applied for. Initial 
all figures on this Application and on the Continuation Sheet that are changed to 
conform to the amount certified.) 
ARCHITECT: 
By: Date: _____ _ 

This Certificate is not negotiable. The AMOUNT CERTIFIED Is payable only to the 
prejudice lo any rights of the Owner or Contractor under this Contract. 
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CONTINUATION SHEET AIAvvCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT 'vtaining 
Contractor's signed Certification ls attached. · _ ' 

APPLICATION NUMBER: 
APPLICATION DATE: 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 

A B C D E F G 
WORK COMPLETED 

MATERIALS TOTAL 
ITEM 

DESCRIPTION OF WORK 
SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED AND o/o 

NO. VALUE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (G/C) 
(O+E) INDORE) (D+E+F) 

1 ELECTRICAL ENGINEERING 155,000.00 63,700.00 83,700.00 54% 
2 MOBILIZATION 60,000.00 60,000.00 

;;I} ,Jo 
60,000.00 100% 

3 Office Tmilcr/Admin. 24 months 120,000.00 55,000.00 5,000.00 60,000.00 50% 
4 Project Engineer, CAD, Project Assistant 75,000.00 59,875.00 7,500.§ 

q a ?,,? Si)d - 67,375.00 90% 
5 Electrical Permits 65,000.00 40,000.00 b 1 "dS'tJtJ �~� 40,000.00 62% 
6 Submittals 10,000.00 10,000.00 1730 f'tf,J.S-P~ 10,000.00 100% 
7 Supervision/PlanninGfCoordination 120,000.00 96,250.00 

(?"1~"; 
~ir .r;;,.so �~� 108,250.00 90% 

8 BUILDING #I-TYPE V (52 units) . ?~';!!.. . 
9 Light Fixture Package 76,000.00 . 17D P; 115l) v,.!-- -

10 Distributiion Package 70,000.00 . 
/If>•: ""' . 

11 Low Voltage Systems (FA, CCTV, CA, etc 40,000.00 . ;f'pO I -
12 Underslab Bn111eh Conduit & Wire 57,000.00 . f'fij ff, s; (l()I) 'P . 
13 Garage & 1st floor deck-conduit/wire 275,000.00 - . 
14 !st Floor Rough Walls/Ceilings 65,000.00 . -
15 1st Floor Device and Fixture Trim 10,000.00 . . 
16 2nd Floor Rough Wall!/Ceiling., 65,000.00 . -
17 2nd Floor Device and Fixture Trim 10,000.00 . -
18 3rd Floor Rough Wnlls/Ceilings 65,000.00 . . 
19 3rd Floor Device and Fixture Trim 10,000.00 . . 
20 4th Floor Rough Walls/Ceilings 65,000.00 . . 
21 4th Floor Device Md Fixture Trim 10,000.00 . . 
22 BUILDING #2-TYPE II . . 
23 Light Fixture Package 65,500.00 50,950.00 

t'f5 
58,950.00 90% 

24 Distributiion Package 25,000.00 22,500.00 2,500.00 25,000.00 100% 
25 ow Voltage Systems (FA, CCTV. CA, etc. 50,000.00 37,500.00 2,500.00 1& 40,000.00 80% 
26 2nd Sub!evel Garage UG and Deck 200.000.00 190,000.00 190,000.00 95% 
27 1st Sublevcl Garage and Deck 255,000.00 242,500.00 qq 242,500.00 95% 
28 !st Floor Rough and Trim 25,000.00 17,500.00 5,000.00 22,500.00 90% 
29 2nd Floor Rough and Trim 25,000.00 17,500.00 5,000.00 /{)() 22,500.00 9QQ/o 

30 3rd Floor Rough and Trim 25,000.00 17,500.00 5,000.00 Vol 22,500.00 90% 
31 4th Floor Rough and Trim 25,000.00 17,500.00 5,000.00 /(}'). 22,500.00 90% 
32 Roof Plan 2,500.00 . . 
33 BUILDING 113-TYPE II . . 
34 Light Fixture Package 65,500.00 58,950.00 58,950.00 90% 
35 Dismbutiion Packnge 25,000.00 22,500.00 22,500.00 90% 
36 J..OW Voltage Systems (FA, CCTV, CA, etc. 50,000.00 20,000.00 5,000.00 IV~ 25,000.00 50% 
37 2nd Sublevel Garage UG and Deck 200,000.00 190,000.00 190,000.00 95% 
38 1st Sublevel Garage and Deck 255,000.00 242,500.00 242,500.00 95% 
39 1st Floor Rough and Trim 25,000.00 5,000.00 5,000.00 t7t, 10,000.00 40% 
40 2nd Floor Rough and Trim 25,000.00 5,000.00 5,000.00 /71 10,000.00 40% 
41 3rd Floor Rough and Trim 25,000.00 5,000.00 5,000.00 !1fb 10,000.00 40% 
42 4th Floor Rough and Trim 25,000;00 5,000.00 5,000.00 !71 10,000.00 40% 
43 Roof Plan 2,500.00 . -
44 BUILDING 114-TYPE V (S2 units) . -
45 Light Fixture Package 76,000.00 . . 

Page 2 of 2 

16713-011R1 
8/20/2008 
8/31/2008 

H 

BALANCE 

I 

TO FINISH RETAJNAGE 
(C-G) 

71,300.00 8,370.00 
. 6,000.00 

60,000.00 6,000.00 
7,625.00 6,737.50 

25,000.00 4,000.00 
. 1,000.00 

11,750.00 10,825.00 
. . 

76,000.00 . 
70,000.00 . 
40,000.00 . 
57,000.00 . 

275,000.00 . 
65,000.00 . 
10,000.00 . 
65,000.00 -
10,000.00 . 
65,000.00 . 
10,000.00 . 
85,000.00 . 
10,000.00 . 

. . 
6,550.00 5,895.00 

- 2,500.00 
10,000.00 4,000.00 
10,000.00 19,000.00 
12,500.00 24,250.00 
2,500.00 2,250.00 
2,500.00 2,250.00 

2,500.00 2,250.00 
2,500.00 2,250.00 

2,500.00 . 
. . 

6,550.00 5,895.00 
2,500.00 2,250.00 

25,000.00 2,500.00 
10,000.00 19,000.00 
12,500.00 24,250.00 
15,000.00 1,000.00 
15,000.00 1,000.00 
15,000.00 1,000.00 
15,000.00 1,000.00 

2,500,00 . 
- . 

76,000.00 . 
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NO. 

46 
47 
48 
49 
50 

51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
69 

70 
71 
72 
73 
74 
75 
76 
n 
78 
79 
80 
81 
82 
83 
84 
85 
BB 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 

8 

DESCRIPTION OF WORK 

Distributiion Package 
Low Voltage Systems (FA, ccrv. CA, etc 
Underslab Branch Conduit & Win, 
Garage & !st floor deck-conduit/win, 
!st Floor Rough Wells/Ceilings 
!st Floor Devico and Fixture Trim 
2nd Floor Rough Walls/Ceilings 
2nd Floor Device and Fixture Trim 
3rd Floor Rough Walls/Ceilings 
3rd Floor Device and Fixture Trim 
4th Floor Rough Walls/Ceilings 
4th Floor Device and Fixture Trim 

BUILDrNG #S-TYPE I (76 units) 
Light Fixture Package 
Distributiion Package 
Low Voltage Systems (FA, CCTV, CA, et< 
Underslab Branch Conduit & Wire 
Gange l!t. hi floor deck•conduir/wire 
1st Floor Rough Walls/Ceiling, 
!st Floor Device and Fixture Trim 
2nd Floor Rough Walls/Ceilings 
2nd Floor Device and Fixture Trim 
3rd Floor Rough Walls/Ceiling, 
3rd Floor Device and Fixture Trim 
4th Floor Rough Walls/Ceilings 
4th Floor Device and Fixture Trim 

BUILDING #6-TYPR I (76 units) 
Light Fixttire Package 
Distributiion Package 
Low Voltage Systems (FA, CCTV, CA, etc 
Undenlab Branch Conduit & Wire 
Garage & 1st floor deck-conduit/wire 
Isl Floor Rough Walls/Ceilings 
1st Floor Device and Fixture Trim 
2nd Floor Rough Walls/Ceilings 
2nd Floor Device and Fixturo Trim 
3rd Floor Rough Walls/Ceilings 
3rd Floor Devico and Fixture Trim 
4th Floor Rough Walls/Ceilings 
4th Floor Device and Fixture Trim 

BUILDING #7-TYPE III (76 units) 
Light Fixture Package 
Distributiion Package 
Low Voltage Systems (FA, CCTV, CA, etc 
Generator 
Underslab Branch Conduit & Wire 
Garage & 1st floor dcck-conduir/wiro 
1st Floor Rough Dcck/Walls/Coiliags 
1st Floor Device and Fixture Trim 
2nd Floor Rough Deck/Walls/Ceilings 
2nd Floor Device and Fixture Trim 
3rd Floor Rough Deck/Wnlls/Ceilings 

C D E F G H I 
WORK COMPLET-'""'· I ·-

MATERIALS TOTAL BALANCE SCHEDULED FROM PREVIOUS ~· PRESENTLY COMPLETED ANO % 
VALUE APPLICATION THIS PERIOD STORED(NOT STORED TO DATE (G/C) TO FINISH RETAINAGE 

(D+E) INDORE) (D+E+F) (C-GJ 

70,000.00 - - 70,000.00 . 
40,000.00 - - 40,000.00 . 
57,000.00 - . 57,000.00 . 

275,000.00 - - 275,000.00 -
85,000.00 . - 65,000.00 . 
10,000.00 - . 10,000.00 . 
65,000.00 . . 65,000.00 . 
10,000.00 - - 10,000.00 . 
65,000.00 - - 65,000.00 -
10,000.00 - . 10,000.00 . 
65,000.00 - . 65,000.00 -
10,000.00 - - 10,000.00 . 

. - . . 
106,000.00 - . 106,000.00 -
83,000.00 - . 83,000.00 . 
50,000.00 . . 50,000.00 -
85,000.00 . - 85,000.00 -

400,000.00 - . 400,000.00 . 
75,000.00 . - 75,000.00 . 
10,000.00 . . 10,000.00 -
75,000.00 - - 75,000.00 . 
10,000.00 . - 10,000.00 -
75,000.00 - . 75,000.00 -
10,000.00 . - 10,000.00 -
75,000.00 - . 75,000.00 -
10,000.00 - - 10,000.00 . 

- - . -
106,000.00 - - 106,000.00 -
63,000.00 - . 83,000.00 -
50,000.00 - - 50,000.00 -
85,000.00 - . 85,000.00 -

400,000.00 - - 400,000.00 -
75,000.00 - . 75,000.00 -
10,000.00 - . 10,000.00 -
75,000.00 - . 75,000.00 -
10,000.00 - - 10,000.00 -
75,000.00 - . 75,000.00 -
10,000.00 . - 10,000.00 -
75,000.00 - - 75,000.00 . 
10,000.00 - - 10,000.00 -

- - - -
141,000.00 92,250.00 f;O 92,250,00 65% 48,750.00 9,225.00 
225,000.00 158,000.00 34,000.00 192,000.00 85% 33,000.00 19,200.00 

50,000.00 10,000.00 10,000.00 t/;J.I 20,000.00 40% 30,000.00 2,000.00 
100,000.00 95,000.00 95,000.00 95% 5,000.00 9,500.00 
68,000.00 64,500.00 64,500.00 95% 3,500.00 6,450.00 

330,000.00 313,500.00 313,500.00 95% 16,500.00 31,350.00 
95,500.00 47,750.00 47,750.00 50% 47,750.00 4,775.00 
10,000.00 - tfJ,1 - 10,000.00 -
95,500.00 76,750.00 4,500.00 81,250.00 85% 14,250.00 8,125.00 
10,000.00 - q-;;,..q - 10,000.00 -
95,500.00 76,750.00 4,500.00 81,250.00 85% 14,250.00 8,125.00 

.. ----------------------------------------------------
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ITEM 
NO. 

98 
99 
100 
101 
102 
103 
104 
105 
106 
107 
106 
109 
110 
111 
112 
113 
114 
115 
116 

117 
116 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 

134 
135 
136 
137 
138 
139 
140 
141 
142 

143 
144 
145 
146 
147 
148 
149 

B 

DESCRIPTION OF WORK 

3rd Floor Device and Fixture Trim 
4th Floor Rough Deck/Walls/Ceilings 
4th Floor Device nnd Fi,turc Trim 
5th Floor Rough Deck/Walls/Ceilings 
5th Floor Device and Fix.tu.re Trim 

6th Floor Rough Deck/Walls/Ceilings 
6th Floor Device md Fixture Trim 

7th Floor Rough Deck/Walls/Ceilings 
7th Floor Device md Fixture Trim 

8th Floor Rough DecldWalls!Ceilings 
8th Floor Device md Fixture Trim 
9th Floor Rough DecldWalls/Ceiliags 
9th Floor Device and Fixture Trim 

BUILDING #8-TYPE I (76 uruts) 

Light Fixture Pncknge 
Distributiion Package 
Low Voltage Systems (FA, CCTV, CA, etc 
Underslab Branch Conduit & Wire 
Glll'llgc & 1st floor deck-conduit/win, 
!st Floor Rough Walls/Ceilings 
1st Floor Device and Fixture Trim 
2nd Floor Rough Walls/Ceiling, 
2nd Floor Device and FiKture Trim 
3rd Floor Rough Walls/Ceilings 
3rd Floor Device and Fixture Trim 
4th Floor Rough Walls/Ceilings 
4th Floor Device end Fixture Trim 

BUILDING #9-TYPE I (75 uruts) 

Light Fixture Package 
Distributiion Package 
Low Voltage Systems (FA, CCTV, CA, etc 
Underslab Brllllch Conduit & Wire 
Garngc & 1st floor deck-conduit/wire 
Isl Floor Rough Walls/Ceilings 
!st Floor Device and Fixture Trim 
2nd Floor Rough Walls/Ceiling, 
2nd Floor Device md Fixture Trim 

3rd Floor Rough Walls/Ceiling, 
3rd Floor Device and Fixture Tnm 
4th Floor Rough Walls/Ceilings 
4th Floor Device and Fixture Trim 

BUILDING #JO-TYPE l (76 units) 
Light Fixture Pnckngc 
Distributiion Package 
Low Voltage Systems (FA. CCTV, CA, etc 
Underslab Branch Conduit & Wire 
Garnge & 1st floor deck-conduit/wire 
1st Floor Rough Walls/Ceilings 
l st Floor Device and Fixture Trim 
2nd Floor Rough Wall.!Ceiling, 
2nd Floor Device and Fixture Trim 
3rd Floor Rough Walls/Ceilings 

C D E 
WORK COMPL~J'.'""'· _ 

SCHEDULED FROM PREVIOUS �~� 

VALUE APPLICATION THIS PERIOD 
(D+E) 

10,000.00 -
95,500.00 66,850.00 14,400.00 
10,000.00 . 
95,500.00 47,750.00 33,500.00 
10,000.00 -
95,500.00 47,750.00 
10,000.00 -
95,500.00 47,750.00 
10,000.00 . 
95,500.00 29,000.00 18,750.00 
10,000.00 . 
95,500.00 29,000.00 18,750.00 
5,000.00 -

-
106,000.00 84,500.00 11,000.00 
83,000.00 78,500.00 
50,000.00 35,000.00 10,000.00 
85,000.00 76,500.00 

400,000.00 380,000.00 
75,000.00 71,250.00 
10,000.00 . 
75,000.00 71,250.00 
10,000.00 . 
75,000.00 67,750.00 3,500.00 
10,000.00 . 
75,000.00 67,750.00 3,500.00 
10,000.00 . 

-
106,000.00 84,500.00 11,000.00 

83,000.00 79,000.00 
50,000.00 35,000.00 10,000.00 
85,000.00 76,500.00 

400,000.00 380,000.00 
75,000.00 71,250.00 
10,000.00 . 
75,000.00 71,250.00 
10,000.00 . 
75,000.00 67,750.00 3,500.00 
10,000.00 . 
75,000.00 67,750.00 3,500.00 
10,000.00 -

-
106,000.00 . 
83,000.00 -
50,000.00 . 
85,000.00 . 

400,000.00 . 
75,ooo:oo . 
10,000.00 . 
75,000.00 . 
10,000.00 . 
75,000.00 . 

F G H I 

I 
MATERIALS TOTAL 

BALANCE 
PRESENTLY COMPLETED AND % 

STORED(NOT STORED TO DATE (G/C} 
TO FINISH RETAINAGE 

INDORE) (D + E+ F) 
(C-G) 

43,1 - 10,000.00 -
81,250.00 85% 14,250.00 8,125.00 

~'I,, - 10,000.00 . 
D? 81,250.00 85% 14,250.00 8,125.00 . 10,000.00 -

47,750.00 50% 47,750.00 4,775.00 

- 10,000.00 . 
47,750.00 50% 47,750.00 4,175.00 

tf?,q . 10,000.00 . 
47,750.00 50% 47,750.00 4,775.00 

i-Ftf I - 10,000.00 . 
47,750.00 50% 47,750.00 4,775.00 

. 5,000.00 . 

;iZ'-f 
. . -

95,500.00 90% 10,500.00 9,550.00 

5-gp 78,500.00 95% 4,500.00 7,850.00 
45,000.00 90% 5,000.00 4,500.00 
76,500.00 90% 8,500.00 7,650.00 

380,000.00 95% 20,000.00 38,000.00 
71,250.00 95% 3,750.00 7,125.00 

. 10,000.00 . 

71,250.00 95% 3,750.00 7,125.00 

5ft . 10,000.00 . 
71,250.00 95% 3,750.00 7,125.00 

5q~ - 10,000.00 . 
71,250.00 95% 3,750,00 7,125.00 

. 10,000.00 . 

1!;% 
. . . 

95,500.00 90% 10,500.00 9,550.00 

110 
79,000.00 95% 4,000.00 7,900.00 
45,000.00 90% 5,000.00 4,500.00 
76,500.00 90% 8,500.00 7.650.00 

380,000.00 95% 20,000.00 38,000.00 
71,250.00 95% 3,750.00 7,125.00 

. 10.000.00 -
71,250.00 95% 3,750.00 7,125.00 

1rf7 - 10,000.00 . 
71,250.00 95% 3,750.00 7,125.00 

1tf1 
. 10,000.00 -

71,250.00 95% 3,750.00 7,125.00 
. 10,000.00 . 
. . . 
. 106,000.00 . 
. 83,000.00 . 
- 50,000.00 . 
- 85,000.00 -
- 400,000.00 . 
- 75,000.00 . 
. 10,000.00 . 
. 75,000.00 . 
- 10,000.00 
. 75,000.00 . 
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ITEM 
NO. 

150 
151 
152 
153 
154 
155 
156 
157 
158 
159 
160 
161 
162 
163 
164 
165 
166 
167 
166 
169 
170 
171 
172 
173 
174 
175 
176 
177 
178 
179 
180 
181 
182 
183 
184 
185 
186 
187 
188 
189 
190 
191 
192 
193 
194 
195 
196 
197 
198 
199 
200 
201 
202 
203 
204 
205 

B C 

DESCRIPTION OF WORK SCHEDULED 
VALUE 

3rd Floor Deviee and Fixture Trim 10,000.00 
4th Floor &,ugh Walls/Ceilings 75,000.00 
4th Floor Device and Fixture Trim 10,000.00 

BUILDING #II-TYPE l (76 unit!) 
Light Fixture Package 106,000.00 
Distn'butiion Package 83,000.00 
Low Voltage Systems (FA, CCTV, CA, etc 50,000.00 
Underslab Braneh Conduit &. Wire 85,000.00 
Ganige &. 1st floor deck-conduit/wire 400,000.00 
1st Floor Rough Walls/Ceilings 75,000.00 
!st Floor Device and Fixnn-e Trim 10,000.00 
2nd Floor Rough Walls/Ceilings 75,000.00 
2nd Floor Device nnd Fixture Trim 10,000.00 
3rd Floor Rough Walls/Ceilings 75,000.00 
3rd Floor Device nnd Fixture Trim 10,000.00 
4th Floor Rough Walls/Ceilings 75,000.00 
4th Floor Devico and Fixturo Trim 10,000.00 

BUILDING#l2•TYPE IV (66 units) 
Light Fixture Package 96,000.00 
Distributiion Package 77,500.00 
Low Voltage Systems (FA, CCTV, CA, etc 45,000.00 
Undcrslab Branch Conduit &. Wire 76,000.00 
Garage & 1st floor deck-eonduit/wire 350,000.00 
!st Floor Rough Walls/Ceilings 70,000.00 
!st Floor Device and Fixture Trim 10,000.00 
2nd Floor Rough Walls/Ceilings 70,000.00 
2nd Floor Device and Fixture Trim 10,000.00 
3rd Floor Rough Walls/Ceilings 70,000.00 
3rd Floor Device and Fixture Trim 10,000.00 
4th Floor Rough Welle/Ceilings 70,000.00 
4th Floor Device and Fixturo Trim 10,000.00 

SITE LIGHrtNG 
Furnish Landscape Lighting 257,000.00 
Furnish Courtyard Lighting 59,000.00 
Fumisb Sport, Lighting 6,000.00 
Furnish Parking Lot Polo Lighting · 64,000.00 

Orittinal Contract Totals 13,230,000.00 

D E F G H I 
WORK COMPLET-""'', I -

MATERIALS TOTAL 
BALANCE FROM PREVIOUS ~' PRESENTLY COMPLETED AND % TO FINISH RETAINAGE APPLICATION THIS PERIOD STORED (NOT STORED TO DATE (G/C) 

(C-G) (D+E) INDORE) (D+E+F) 

. . 10,000.00 . 

. . 75,000.00 . 

. . 10,000.00 . 

. . . . 

. . 106,000.00 . 

. . 83,000.00 . 

. . 50,000.00 . 

. . 85,000.00 . 

. . 400,000.00 . 

. . 75,000.00 . 

. . 10,000.00 . 

. . 75,000.00 . 

. . 10,000.00 . 

. . 75,000.00 . 

. . 10,000.00 . 

. . 75,000.00 . 

. . 10,000.00 . 

. . . . 

. . 96,000.00 . 

. . 77,500.00 . 

. . 45,000.00 . 

. . 76,000.00 . 

. . 350,000.00 . 

. . 70,000.00 . 

. . 10,000.00 . 

. . 70,000.00 . 

. . 10,000.00 . 

. . 70,000.00 . 

. . 10,000.00 . 
. 70,000.00 . 

. . 10,000.00 . 

. . . . 

. . 257,000.00 . 

. . 59,000.00 -
- . 6,000.00 -
. . 64,000.00 . 
. . . . 
. . . . 
. . . . 
- . . . 
- . . . 
. . . . 
. . . . 
. . . . 
. . . . 
. . . . 
. - - . 
. . . . 
. . . 
. . . . 
. . . -
. . . . 
. . . . 
- . . . 
. . . . 
. . . . 

4,648,325.00 268,900.00 4,917,225.00 37% 8,312,775.00 491,722.50 

----------------··-·---·· ----------------------------------
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NO. 

206 
207 
208 
209 
210 
211 
212 
213 
214 
215 
216 
217 
218 
219 
220 
221 
222 
223 
224 
225 
226 
227 
228 
229 
230 
231 
232 
233 
234 
235 
236 

B 

DESCRIPTION OF WORK 

CHANGE ORDERS 
CO#l-Contract Adjustment (inc. above) 
C0/12-Apoo Trailer Hookup 
C0#3-0ption., (voided change order#) 
C0#4•0vertime 88 & B9 
CO#S-Delete Utility Stub• Phl!.!e I 
C0#6-Delete Site Conduits-Phase I & ll 
C0#7-Building #9 Options 
C0#8a-Building #8 Option., 
C2 Split Delta 5 
Delta 3 Changes 
Delta 5 Changes 

Delta 2 Changes $354,780.00 
Add Dampers Exhaust Fans S69,900.00 

Total Change Orders 
Total Revised Contract 

C D E 
WORK COMPLETED 

SCHEDULED FROM PREVIOUS 
VALUE APPLICATION THIS PERIOD 

(D+E) 

1,622.00 1,622.00 . 
-

10,000.00 10,000.00 -
(15,000.00) (15,000.00) . 
(13,000.00) (13,000.00) . 
54,543.00 26,281.96 17,500.00 
62,053.00 27,096.00 22,500.00 
s3,1se:oo 33,666.40 9,000.00 
92,117.00 24,180.75 22,000.00 
94,990.00 24,935.00 23,000.00 

-
-
. 
-

341,081.00 119,982.11 94,000.00 

13,571,081.00 4,768,307.11 362,900.00 

F G H I 

MATERIALS TOTAL 
BALANCE PRESENTLY COMPLETED AND % TO FINISH RETAJNAGE STORED(NOT STORED TO DA TE (G/C) 

(C-G) IN DORE) (D + E + F) 

. . 
- - -

1,622.00 100% . 162.20 

- . . 
10,000.00 100% - 1,000.00 

(15,000.00) 100% . (1,500.00) 
(13,000.00) 100% . (1,300.00) 

7q,t 43,78US 80% 10,761.04 4,378.20 
7'1?; 49,596.00 80% 12,457.00 4,959.60 
-rr1 42,866.40 80% 10,889.60 4,286.64 
~&! 46,180.75 50% 45,936.25 4,618.08 
,go;,.. 47,935.00 50% 47,055.00 4,793.50 

- . . 
. - -
. . . 
- - . 
. - . 
. . -
. . . 
. . . 
. . . 
. . -. - -
- - . 
. . . 
. . . 
. . -
. . . 
. . . 
. . . 
. . . 
. . . 

213,982.11 63% 127,098.89 21,398.21 
5,131,207.11 38% 8,439,873.89 513,120.71 



( 
HELIX ELECTRIC 

MATERIAL STORED BILLING STATUS 

MANHATTAN WEST 

PERIOD: Aug-08 

IW\11:KIAL 

REMOVED FROM ACCUMULATIVE 
HELIX PREVIOUSLY STORAGE& TOTAL OF 
LINE BILLED MATERIAL MATERIAL STORED INSTALLED THIS MATERIAL STORED 

NUMBER STORED THIS PERIOD PERIOD TO DATE 

23 $ 26,000.00 $ 26,000.00 $ -
24 $ 15 000.00 $ 15,000.00 $ -
34 $ 26,000.00 $ 26,000.00 $ -
35 $ 15,000.00 $ 15,000.00 $ -
87 $ 48,250.00 $ 48,250.00 $ -
88 $ 38,000.00 $ 38,000.00 $ -
93 $ 20,000.00 $ 20000.00 $ . 
95 $ 20,000.00 $ 20,000.00 $ -
97 $ 20 000.00 $ 20,000.00 $ -
99 $ 20 000.00 $ 20,000.00 $ -

( 
101 $ 20,000.00 $ 20,000.00 $ -

) 103 $ 20,000.00 $ 20,000.00 $ -
105 $ 20,000.00 $ 20,000.00 $ -
107 $ 20000.00 $ 20,000.00 $ -
109 $ 20,000.00 $ 20,000.00 $ -
112 $ 39,500.00 $ 39,500.00 $ -
113 $ 63,000.00 $ 63,000.00 $ -
117 $ 7,500.00 $ 7,500.00 $ . 
119 $ 7,500.00 $ 7,500.00 $ -
121 $ 7,500.00 $ 7500.00 $ -
123 $ 7,500.00 $ 7,500.00 $ -
126 $ 39,500.00 $ 39,500.00 $ -
127 $ 68,000.00 $ 68,000.00 $ . 
131 $ 7,500.00 $ 7,500.00 $ . 
133 $ 7,500.00 $ 7,500.00 $ -
135 $ 7,500.00 $ 7,500.00 $ -
137 $ 7,500.00 $ 7500.00 $ . 

TOTALS $ 618,250.00 $ - $ 618,250.00 $ -

APC0-00035520 

APCO-TR-EX0058-0008 
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3432 N. 5th Street O North Las V€3ga$,. NV 89032 
Phone: (702} 734-01 SB • Fax: (702)734-0396 
E-mail: apcoconstruction. com • NCL: 14563 

CONDITIONAL WAIVER AND RELEASE 
UPON PROGRESS PAYMENT 

Property Name: 

~roperty Location: 

Undersigned's Customer: 

lnv./Pmt Application No: 

Payment Amount: 

Manhattan West 

9255 W Russell Road Las Vegas, NV 89148 

APCO Construction 

16713-011R1 

$326,610.00 

Upon receipt by the undersigned of a check in the above referenced Payment 
Amount payable to the undersigned, and when the check has been properly endorsed 
and has been paid by the bank on which it is drawn, this document becomes effective to 
release and the undersigned shall be deemed to waive any notice of lien, any private 
bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to payment rights that the undersigned has on the above described 
Property to the following extent: 

This release covers a progress payment for the work, materials or equipment furnished 
by the undersigned to the Property .or to the Undersigned's Customer which are the 
subject of the Invoice or Payment Application, but only to the extent of the Payment 
Amount or such portion of the Payment Amount as the undersigned is actually paid, and 
does not cover any retention withheld, any items, modifications or changes pending 
approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of the document relies on it, he should verify evidence of payment to the 
undersigned. The undersigned warrants that he either has already paid or will use the 
money he receives from this progress payment promptly to pay in full all laborers, 
subcontractors, materialmen and suppliers for all work, materials or equipment that are 
the subject of the waiver and release. 

Dated: August 20, 2008 

By: 

Its: 

APC0-00035521 

APCO-TR-EX0058-0009 
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